



Period Ending August 10th, 2007

EXECUTIVE SUMMARY

- 8/10/07 - OCI along with Public Works met with Commissioner Souto (District 10) to discuss his priorities for BBC-GOB, QNIP and PTP infrastructure projects in his district.
- 8/10/07 - OCI provided District 11 staff with information on the BBC-GOB funding allocation for District 11.
- The Doral Meadows Park Grand Opening was held on August 10, 2007 at 7:00 p.m.

UPCOMING GROUNDBREAKINGS/DEDICATION CEREMONIES

- MetroZoo Amazon and Beyond Exhibit – TBD

ACCOMPLISHMENTS

Contract Activity by Departments This Period

- Design Contracts – 0
- Design Contracts awarded – 0
- Construction Contract Requests-to-Advertise filed with the Clerk of the Board – 0
- Construction Contracts awarded – 0

Municipalities, Not-for-Profits and Funds

- See attached reports

OTHER ACCOMPLISHMENTS

- OCI staff worked on the following agenda items:
 - Significant Scope Modification to BBC-GOB Project 212 - UM/JMH Ear Institute;
 - Re-Allocation of Surplus Funds from BBC-GOB Project No. 193 - Mental Health Facility to Project No. 180 – Additional Courtrooms and Administrative Facilities;
 - Significant Scope Modification for BBC-GOB Project No. 318 – MLK Business Center;
- OCI prepared a response to a directive from Commissioner Rolle at the June 5, 2007 BCC meeting regarding municipalities using their own small business programs if they have them in place;
- OCI is preparing various public outreach advertisements regarding BBC-GOB status (by area) for publication in local periodicals. Also, OCI is currently working on updating the BBC-GOB Website.
- OCI received and is currently reviewing the plans for the Redland Farm Life Village.
- OCI attended a coordination meeting with GSA regarding BBC-GOB Project No. 174 - *Downtown Government Center Fire Alarm System*, Project No. 176 - *SPCC Facility*

Refurbishment (Stairwell & Elevators) and Project No. 224 - Building/Energy Management System for Government Facilities and Courthouses. At this meeting, outstanding issues were resolved which will allow GSA to begin preparing the request-to-advertise for the design-build contract for this project.

- OCI participated in several coordination meetings with Public Works regarding their infrastructure projects. Public Works will be preparing a master plan that will expedite the prioritization of Public Works infrastructure projects by BCC district.

DECISION ITEMS

- None this period.