



Period Ending December 14th, 2007

EXECUTIVE SUMMARY

- 12/11/07 – The Governmental Operations and Environment (GOE) Committee approved a resolution sponsored by Commissioners Rolle, Gimenez and Martinez directing the Mayor or his designee to submit a report to the Board recommending a process for the allocation of premium funds received from the sale of BBC-GOB bonds, interest earned on such bond proceeds and any other surplus bond funds and directing the Mayor or his designee to submit quarterly reports to the Board regarding such premium, interest earnings and surplus bond funds. At this meeting, the GOE Committee also accepted the BBC-GOB Quarterly Progress Report for the Fourth Quarter of FY 07 (July 1st-September 30th, 2007).
- 12/14/07 - OCI working in conjunction with Parks prepared a response to Commissioner Souto regarding the requested funding accelerations for the following GOB priority projects in District 10: Kendall Soccer Park (GOB Project #37), Westchester Arts Center (GOB Project #286), District 10 Infrastructure Improvements (GOB Project #166) and Kendall Indian Hammocks Park (GOB Project #39).

GROUNDBREAKINGS/DEDICATION CEREMONIES

- 12/15/07 – Palmetto Bay Park Grand Opening and Ribbon Cutting Ceremony.

ACCOMPLISHMENTS

Contract Activity by Departments This Period

- Design Contract Requests-to-Advertise filed with the Clerk – 0
- Design Contracts awarded – 0
- Construction Contract Requests-to-Advertise filed with the Clerk – 1 – Shenandoah Branch Library Interior Renovations - Asbestos Abatement Portion (GOB Project #269). Bid Opening is scheduled for 01/09/08.
- Construction Contracts awarded – 0

Municipalities, Not-for-Profits and Funds

Municipalities

- 12/13/07 – OCI conducted site visits for the following not-for-profit organizations: Jewish Museum of Florida, Habitat for Humanity of Greater Miami, Daily Bread Food Bank and the Center for Haitian Studies.
- 12/14/07 - OCI conducted site visits for the following not-for-profit organizations: Nanay Inc., the South Florida Urban Ministry and the Spinal Cord Living Assistance Development.

OTHER ACCOMPLISHMENTS

- 12/12/07 - The BBC-GOB Citizens Advisory Committee (CAC) conducted their bi-monthly Delayed Projects Subcommittee Meeting. At this meeting, the status of projects that are delayed by greater than 180 days was discussed along with potential recovery actions.
- 12-13-07 – CAC Chairwoman Robin Reiter and OCI staff made presentations on the overall status of the BBC-GOB Program and on bond projects specific to District 10 at a District 10 Town Hall Meeting conducted at the West Dade Regional Library. Commissioner Souto and his staff were in attendance.
- 12/12/07 - OCI along with Public Works met with Commissioner Moss and his staff to discuss the Commissioner's GOB, PTP and QNIP priorities for District 9.
- 12/13/07 – OCI met with OSBM to discuss the funding allocated for GOB Projects 194 (New Detention Center on SW 8th Street and Krome Avenue) and 195 (Renovation of the Pre-Trial Detention Center).
- 12/10/07 – OCI and GSA met with a representative of the Medical Examiner's Office to discuss the status of GOB Project #175 (Medical Examiner Building).
- 12/12/07 – OCI completed the development of a report that tracks BBC-GOB Program funding accelerations by commission district including the number of sites accelerated. This report also provides totals for sites and amounts accelerated.
- Regarding GOB Project #203 (Replacement of Emergency Generators at District Police Stations) the generators for the Kendall, Miami Lakes and Intercoastal Stations were delivered this week. Installation will be contracted through a Miscellaneous Construction Contract (MCC).