

Memorandum



Date: July 23, 2019
To: Honorable Chairman Audrey M. Edmonson
and Members, Board of County
Commissioners

Supplement to
Agenda Item No. 3(B)1

From: Carlos A. Gimenez
Mayor

A handwritten signature in black ink, appearing to read "Carlos A. Gimenez". The signature is fluid and cursive, with a large initial 'C'.

Subject: Supplemental Information to Item 3(B)(1)-191224 – Resolution Ratifying Change
Order No. 4 between Miami-Dade County and Munilla Construction Management,
LLC Providing for a Non-Compensable Time Extension

The purpose of this supplemental memorandum is to notify the Board of County Commissioners (Board) that the above referenced agenda item will not be presented on today's agenda as a companion item to Request to Advertise RFQ No. MCC-9-18 (RFQ No. MCC-9-18), as originally intended. RFQ No. MCC-9-18 allows for the selection of a General Contractor through the County's Miscellaneous Construction Contract Program for the Miami-Dade Aviation Department.

RFQ No. MCC-9-18 was heard at the July 16, 2019 Tourism and Ports Committee and was forwarded to the September 4, 2019 Board meeting agenda with favorable recommendation. Because Change Order No. 4 provides for the continuity of construction services throughout the County's airport system until an award is approved by the Board for the MCC-9-18 Contract, it is imperative that it be placed on the Board's agenda for review and consideration without delay.

A handwritten signature in black ink, appearing to read "Jack Osterholt". The signature is fluid and cursive, with a large initial 'J'.

Jack Osterholt
Deputy Mayor