

UPCOMING CONTRACTING OPPORTUNITIES
Miami-Dade Water and Sewer Department

DEPT	DIST #	PROJECT NAME	PROJECT DESCRIPTION	PROJECT ADDRESS	CURRENT STATUS*	PROJECTED DESIGN/ CONSTRUCTION ADVERTISE DATE	PROJECTED DESIGN/ CONSTRUCTION AWARD DATE	PROJECTED DESIGN/ CONSTRUCTION START DATE	ESTIMATED PROJECT COST	COMMENTS
MDWASD	11 or 12	Design-West District Water Reclamation Plant-Phase 1 - 21 MGD (WR-B)	New plant required under provisions of Water Use Permit to recharge A. Orr Wellfield.	Site selection not finalized.	Land Acquisition	10/1/10	7/1/11	8/1/11	\$ 50,000,000	Site selection not finalized.
MDWASD	9	South Miami-Dade Sewer Improvements-Homestead East	Provide sewer service to unincorporated area to the east of Homestead.	East of Homestead	Planning	10/1/10	7/1/11	8/1/11	\$ 4,600,000	In-house design. Dates and cost listed for construction.
MDWASD	3	Design-42-in Biscayne Boulevard Extension Reroute to Pump Station No. 2 Discharge Line (CL-D)	Approximately 10,500 L.F. of 42" dia force main to relieve Biscayne Blvd gravity interceptor. Includes upgrades to 5 pump stations due to higher head.	West of Biscayne Blvd. between NE 36 St. and NE 2nd St.	A/E Selection	7/1/09	3/1/10	4/1/10	\$ 1,400,000	Construction to start after 18 mos. (October 15, 2010)
MDWASD	7	Design-CDWWTP-High Level Disinfection (HLD) Phase 1 (CT-B1)	Filtration Plant for HLD as associated support facilities, deep well injection pump station and wells. Capacity Approximately 45 MGD. Needed as first phase for legislated outfall diversion.	Central District Wastewater Treatment Plant, Virginia Key	A/E Selection	7/1/09	3/1/10	4/1/10	\$ 7,500,000	Construction to start after 18 mos. (October 15, 2010)
MDWASD	12	Hialeah Floridian Aquifer Reverse Osmosis Water Treatment Plant	Plant to provide water to northwest Miami-Dade County and the City of Hialeah	Southwest of NW 170th St. and NW 97th Ave	Design	9/16/09	1/26/10	4/27/10	\$ 116,452,000	Plant being constructed under a Joint Design/Build Agreement with the City of Hialeah
WASD	3	Installation of 5,500 LF of 8" Water Main, Stub outs and Fire Hydrants along NE 4th Ave between 87th St. & 103rd St.	Installation of approximately 5,500 LF of 8" water main, stub outs and fire hydrants along NE 4th Ave between 87th St. & 103rd St. (W-908)	along NE 4th Ave between 87th St. & 103rd St.	Design	10/20/09	3/30/10	6/30/10	\$ 1,450,000	Contract Estimate has been posted for Estimated Project Cost.
WASD	7	Upgrade Sewage Pump Station No. 795	Upgrade Sewage Pump Station No. 795	8280 SW 73rd Ave	Design	1/1/09	2/15/09	3/17/09	\$ 1,051,197	
WASD	11	Upgrade Sewage Pump Station No. 502	Upgrade Sewage Pump Station No. 502	13920 Country Walk Dr	Design	7/20/09	9/3/09	10/3/09	\$ 596,845	EPA Deadline 12/31/2011.
WASD	3	Upgrade Sewage Pump Station No. 7	Upgrade Sewage Pump Station No. 7	621(A) NW 14 St	Design	12/10/09	1/24/10	2/23/10	\$ 800,000	EPA Deadline 12/31/2011.
WASD	3	Installation of 12" Force Main 2,650 LF for Pump Station No. 7	Installation of 12" Force Main 2,650 LF for Pump Station No. 7	621(A) NW 14 St	Design	12/10/09	1/24/10	2/23/10	\$ 870,000	No EPA Deadline, but needs to be completed for PS 007 certification in 12/31/2011.
WASD	4	Installation of 8" Water Main along NE 13th Ct. and NE 13th Pl. from NE 199th St. to North Drive and a connection at NE 199th St. and North Drive	Installation of approximately 1,800 LF of 8" water main with service connections and 550 LF connection.	Along NE 13th Ct. and NE 13th Pl. from NE 199th St. to North Drive and a connection at NE 199th St. and North Drive	Design	10/1/09	11/30/09	12/30/09	\$ 560,000	
WASD	4	Installation of 8" Water Main along NE 12th Pl and NE 12th Ct from NE 199th St to North Drive	Installation of approximately 2,000 LF of 8" water main with service connections	Along NE 12th Pl. and NE 12th Ct. from NE 199th St. to North Drive	Design	10/1/09	11/30/09	12/30/09	\$ 600,000	
WASD	7	Central District Wastewater Treatment Plant (CDWWTP) Reclaimed Water Distribution Pipeline from CDWRF to the Village of Key Biscayne (E07-WASD-07 (A))	16"/12" Reclaimed Water Distribution pipeline will convey reclaimed water to the Crandon Golf Course, Marina and the Village of Key Biscayne	From CDWWRF along Sewer Plant Road, turning to Rickenbacker Causeway, crossing Bear Cut Channel and along Crandon Blvd to the Northern boundary of the Village of Key Biscayne	Design	4/1/10	8/5/10	9/4/10	\$ 8,000,000	

**UPCOMING CONTRACTING OPPORTUNITIES
Miami-Dade Water and Sewer Department**

DEPT	DIST #	PROJECT NAME	PROJECT DESCRIPTION	PROJECT ADDRESS	CURRENT STATUS*	PROJECTED DESIGN/ CONSTRUCTION ADVERTISE DATE	PROJECTED DESIGN/ CONSTRUCTION AWARD DATE	PROJECTED DESIGN/ CONSTRUCTION START DATE	ESTIMATED PROJECT COST	COMMENTS
WASD	6	Installation of 8" Water Main along SW 4th ST between Tamiami Canal Rd and SW 67th Ave (FP-61)	Installation of 4700 LF of 8" water main	SW 4th ST between Tamiami Canal Rd and SW 67th Ave	Design	5/30/09	7/29/09	8/28/09	\$ 800,000	
WASD	2	Water and Sewer Improvements Between NW 52nd St - NW 41st St and NW 36th Ave - NW 35th Ave. (MISC-21)	Water and Sewer Improvements Between NW 52nd St - NW 41st St and NW 36th Ave - NW 35th Ave	Between NW 52nd St - NW 41st St and NW 36th Ave - NW 35th Ave	Design	8/1/09	12/5/09	1/4/10	\$ 5,000,000	
WASD	2	Installation of 6,300 LF 8" DI force main along NW 100th St and NW 99th St from NW 36th Ct to NW 32nd Ave (UWMMR-187A)	Installation of 6,300 LF 8" DI force main	Along NW 100th St and NW 99th St from NW 36th Ct to NW 32nd Ave	Design	9/1/09	10/31/09	11/30/09	\$ 850,000	
WASD	8	Perrine/ Cutler Ridge Improvements (NORTH BASIN) Basin A (District 8)	Water and Sewer Improvements including installation of new 8" and 12" water and sewer mains. New PS to replace existing PS 751	SW 168th St, West of S.B. US 1, East of MDX-Bus way, SW 174th St.	Design	2/1/10	6/7/10	7/7/10	\$ 4,000,000	
WASD	9	Perrine/ Cutler Ridge Improvements (NORTH BASIN) Basin A (District 9)	Water and Sewer Improvements including installation of new 8" and 12" water and sewer mains. New PS to replace existing PS 751	SW 168th St, West of S.B. US 1, East of MDX-Bus way, SW 174th St.	Design	2/1/10	6/7/10	7/7/10		
WASD	8	Installation of 12" Force Main - Replace 10" and 12" C.A. Force Main in Caribbean Blvd. from East of US 1 to West of Anchor Rd.	Replacement of an existing 10" and 12" C.A. FM due to failures in the system with a 12" D.I. F.M, in Caribbean Blvd. from PS 703, just East of US1, crossing Canal C-1, through West of Anchor Rd.	Along Caribbean Blvd between East of US 1 and West of Anchor Rd	Dry Run	8/1/09	9/30/09	10/30/09	\$ 1,400,000	
WASD	6	Installation of 2,200 LF of 8" D.I.P. water main along Banos Ct. from Riviera Dr. to University Dr.	Installation of approximately 2,200 lf of 8" water main Along Banos Ct. from Riviera Dr. to University Dr.	Banos Ct between University Drive & Riviera Dr	Dry Run	7/1/09	8/30/09	9/29/09	\$ 500,000	
WASD	7	Installation of 8" D.I. Water Main at Shipping Ave., Elizabeth St., Ohio St., Indiana St., Gifford Ln., From Ave., and Florida Ave.	Replacement of undersized 1.5" to 4" water mains and the installation of new 8" water mains to improve pressure and fire hydrants to provide fire protection to the surrounding area	Between Bird Avenue (SW 40th Street) and From Avenue and Matilda Street and Carter Street	Dry Run	10/1/09	11/30/09	12/30/09	\$ 1,200,000	
WASD	5	Installation of 8" Water Main along NW 36th Ave from NW 15th St to NW 19th St	Proposed 8" Water Main along NW 36th Ave from NW 15th St to NW 19th St (CICC 7040-0/07 RPQ T1144)	NW 36th Ave from NW 15th St to NW 19th St	Contractor Selection	3/18/09	5/21/09	8/15/09	\$ 404,274	Contract Estimate has been posted for Estimated Project Cost.
WASD	CW	One Year Countywide Contract for Removal and Replacement of Gravity Sewer Mains with County Option to Renew for an Additional Three Years on a Yearly Basis	One Year Countywide Contract for Removal and Replacement of Gravity Sewer Mains with County Option to Renew for an Additional Three Years on a Yearly Basis - Project No: S-820 - ESP; Contract No: S-820	County wide	Contractor Selection	5/21/09	10/25/09	1/25/10	\$ 6,500,000	Contract Estimate has been posted for Estimated Project Cost.
WASD	9	Pump Station No. 601 - Dry-Wetwell Conversion to Submersible	Pump Station No. 601 - Dry-Wetwell Conversion to Submersible, Electrical Modifications and Generator Upgrade	17925 SW 104th Ave	Contractor Selection	5/21/09	10/25/09	1/25/10	\$ 700,000	Contract Estimate has been posted for Estimated Project Cost.

**UPCOMING CONTRACTING OPPORTUNITIES
Miami-Dade Water and Sewer Department**

DEPT	DIST #	PROJECT NAME	PROJECT DESCRIPTION	PROJECT ADDRESS	CURRENT STATUS*	PROJECTED DESIGN/ CONSTRUCTION ADVERTISE DATE	PROJECTED DESIGN/ CONSTRUCTION AWARD DATE	PROJECTED DESIGN/ CONSTRUCTION START DATE	ESTIMATED PROJECT COST	COMMENTS
WASD	9	South Miami Heights Water Treatment Plant Site Preparation for Trailers	South Miami Heights Water Treatment Plant (SMHWTP) Site Preparation for Trailers (CICC 7040-0/07 RPQ T1139)	20800 SW 117th Ave	Contractor Selection	1/6/09	6/19/09	8/21/09	\$ 328,500	Contract Estimate has been posted for Estimated Project Cost.
WASD	1	Furnish and Install a 36" and a 24" Finished Water Transmission Main for the 20 MGD South Miami Heights Water Treatment Plant	Furnish and Install a 36" and a 24" Finished Water Transmission Main for the 20 MGD South Miami Heights Water Treatment Plant (SMHWTP) - Contract No: W-862 (A)	11800 SW 208th St	Contractor Selection	9/22/08	5/19/09	7/19/09	\$ 3,885,307	Contract Estimate has been posted for Estimated Project Cost.
WASD	3	South District Wastewater Treatment Plant, HLD Upgrade To 285 MGD, Effluent Pump Station	South District Wastewater Treatment Plant (SMHWTP), HLD Upgrade To 285 MGD, Effluent Pump Station - Contract No: S-817(A)	20900 SW 117th Ave	Contractor Selection	4/29/09	10/18/09	10/18/09	\$ 27,720,310	Contract Estimate has been posted for Estimated Project Cost.
WASD	7	South Miami Heights Water Treatment Plant Reservoir and High Service Pump Station	South Miami Heights Water Treatment Plant (SMHWTP) Reservoir and High Service Pump Station - Contract No: W-857 (A)	20900 SW 117th Ave	Contractor Selection	2/6/09	11/14/09	11/14/09	\$ 21,558,100	Contract Estimate has been posted for Estimated Project Cost.
WASD	3	Upgrade Sewage Pump Station No. 46	Upgrade Sewage Pump Station No. 46	NE 9th Avenue & Belle Meade Island Drive	Contractor Selection	4/21/09	5/21/09	6/10/09	\$ 222,362	180 days for the construction contract time. EPA Deadline 12/31/2009.
WASD	3	Upgrade Sewage Pump Station No. 57	Upgrade Sewage Pump Station No. 57	1225 N. Venetian Cwy	Contractor Selection	4/21/09	5/21/09	6/10/09	\$ 294,667	180 days for the construction contract time. EPA Deadline 12/31/2009.
WASD	3	Upgrade Sewage Pump Station No. 372 & Force Main	Upgrade Sewage Pump Station No. 372 & Force Main	621(A) NW 14th St	Contractor Selection	3/30/09	5/14/09	6/13/09	\$ 812,998	180 days for the construction contract time. EPA Deadline 12/31/2009.
WASD	11	Upgrade Sewage Pump Station No. 667	Upgrade Sewage Pump Station No. 667	2545 SW 122nd Ave	Contractor Selection	4/13/09	4/25/09	5/15/09	\$ 821,899	200 days for the construction contract time. EPA Deadline 12/31/2009.
WASD	9	Upgrade Sewage Pump Station No. 720	Upgrade Sewage Pump Station No. 720	10320 SW 220th St	Contractor Selection	4/21/09	5/15/09	6/14/09	\$ 508,877	190 days for the construction contract time. EPA Deadline 12/31/2009.
WASD	3	Installation of 2,500 LF of 8" Water Main along NE 3rd Ave from NE 93rd St to NE 83rd St (FP-61)	Installation of 2,500 LF of 8" water main	NE 3rd Ave from NE 93rd St to NE 83rd St	Contractor Selection	5/30/09	7/29/09	8/28/09	\$ 520,000	
WASD	8	Perrine/ Cutler Ridge Improvements (CENTRAL BASIN) Basin B (District 8)	Water and Sewer Improvements including installation of new 8" and 12" water and sewer mains and a new pump station	SW 174th St. West of S.B. US 1, East of MDX-Bus way, 181st Terr/ WAYNE Ave	Contractor Selection	4/20/09	5/30/09	7/20/09	\$ 6,500,000	
WASD	9	Perrine/ Cutler Ridge Improvements (CENTRAL BASIN) Basin B (District 9)	Water and Sewer Improvements including installation of new 8" and 12" water and sewer mains and a new pump station	SW 174th St. West of S.B. US 1, East of MDX-Bus way, 181st Terr/ WAYNE Ave	Contractor Selection	4/20/09	5/30/09	7/20/09		

Project Status: Indicates stage project is currently in (planning, land acquisition, A/E selection, design, dry-run permitting, contractor selection, construction etc.) For more information, contact Rena Chen at 305-552-8989