

Project Description

SW 72nd Ave

From SW 40th St to SW 20th St. Street and Traffic Ops Improvements



Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	TOTAL CST PHASE EQUAL TO ACTUAL CST EST PLUS CEI	TOTAL PROJECT COST EST
			Street and Traffic						
		SW 40 Street to SW	Operational						
6	SW 72 AVENUE	20 Street	Improvements	75	0	500	125	625	700

2004 2005 2006 J | F | M | A | M | J | J | A | S | O | N | D | J | F | M | A | M | J | J | A | S | O | N | D |

Scope Development Procurement

Scope Development Design Procurement

Design

Construction Procurement

Construction

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary