

Project Description

SW 264th **St** From US-1 to SW 137th Ave Curb and Gutter & Traffic Ops Improvements



Preliminary Project Budget (\$000) & Schedule

BCC DIST	LOCATION	LIMITS	DESCRIPTION	DESIGN ESTIMATE (PE) 15% OF ACTUAL CST EST INCLUDES ADMIN COSTS	R/W ESTIMATE (R/W) INCLUDES 15% ADMIN COSTS	ACTUAL CONSTRUCTION ESTIMATE (CST)	CONSTRUCTION ENGINEERING (CEI) 25% OF CST EST INCLUDES ADMIN COSTS	EQUAL TO	TOTAL PROJECT COST EST
			Curbs and						
			Gutters, Traffic						
		US 1 to SW 137	Operational						
9	SW 264 STREET	Avenue	Improvements	150	0	1,000	250	1,250	1,400

2004 2005 2006 2006 2007

Scope Development Procurement

Scope Development Design Procurement

Design

Construction Procurement

Construction

NOTE: All costs are expressed in thousands of dollars and the schedules are preliminary