

ADDENDUM NO. THREE

DATE: August 9, 2016
DEPARTMENT: Miami-Dade Aviation Department
ISD PROJECT NAME: Terminal Optimization Program – Project Support Services
ISD CONTRACT NUMBER: A16-MDAD-02
SUBMITTAL DATE: **August 19, 2016 (NEW)**
CONSULTANT COORDINATOR: Pablo Valin

This Addendum is issued to clarify and/or modify the previously issued Notice to Professional Consultants (NTPC), and is hereby made part of the NTPC. All requirements of the NTPC not modified herein shall remain in full force and effect as originally set forth. Please be sure to acknowledge receipt of this Addendum on the Letter of Qualifications (LOQ) - Section (I) – Project Information.

MODIFICATION:

1. Delete the following language in “Section 1.8 SCHEDULE” as follows:

Deadline for Receipt of Proposals: August 12, 2016 at 3:30 P.M. (Local Time)
Location: Miami-Dade County, Clerk of the Board
Stephen P. Clark Center
111 NW 1st Street, 17th Floor, Suite 17-202
Miami, Florida, 33128

Deadline for Receipt of Questions: July 18, 2016 at 5:00 P.M. (Local Time)

And replace with the following text:

Deadline for Receipt of Proposals: **August 19, 2016** at 3:30 P.M. (Local Time)
Location: Miami-Dade County, Clerk of the Board
Stephen P. Clark Center
111 NW 1st Street, 17th Floor, Suite 17-202
Miami, Florida, 33128

Deadline for Receipt of Questions: **August 12, 2016** at 5:00 P.M. (Local Time)

QUESTIONS:

Q1: The NTPC references a partial list of TOP projects. Can additional information be provided about the projects which are referenced on the NTPC? Please provide project description, current status, dedicated/projected budget, and schedule.

A1: A current list of approved projects is attached with status and current budget. Specific scopes are too detailed to be produced considering that some projects are under way already.

Q2: Are there any required certifications for the Inspectors and Construction Managers?

A2: Please refer to Section 1.6, A/E Technical Certification Requirements, which lists all required technical certification categories to be held by the Respondent teams, as applicable.

Q3: Are Goods and Services requirements to be considered for this NTPC? If so, what is the targeted percentage - %?

A3: Goods and Services requirements are not applicable to this project.

CLARIFICATION:

1. All other pending clarification(s) and/or response(s) are forthcoming via Addendum No. 4.

ALL OTHER PROVISIONS OF THE ORIGINAL “NOTICE TO PROFESSIONAL CONSULTANTS” REMAIN UNCHANGED.

Att: Project List
ec: Amelia M. Cordova-Jimenez, Miami-Dade Aviation Department
Clerk of the Board



MIA TOP PROGRAM COST SUMMARY
As of June 30, 2016
(In Millions)



Program	Project No.	Program Phase	Phase Title	Project Name	Budget Total Cost (\$M)	Cost % Complete	Completion Date
Central Base Apron and Utilities Program	V037A	Phase 1	Planning & Design	MIA Central Base Culvert Canal - Phase 1A	41	0%	Feb-23
Central Base Apron and Utilities Program	V037B	Phase 2	Planning & Design	MIA Central Base Apron Pavement Modification / Expansion - Phase 1B	30	0%	Feb-23
Central Base Apron and Utilities Program	V037C	Phase 2	Planning & Design	MIA Central Base Apron Pavement Modification / Expansion - Phase 1C	42	0%	Feb-23
Central Base Apron and Utilities Program	V038A	Phase 2	Planning & Design	MIA Const. of New Facilities to House Displaced GSE Operations and Maint. Shops - Ph. 2A	61	0%	Jun-24
Central Base Apron and Utilities Program	V038B	Phase 2	Planning & Design	MIA Demolition of Existing Buildings and Apron Pavement Modification / Expansion - Ph. 2B	38	0%	Aug-25
Central Base Apron and Utilities Program Total				OMB #P200000093	212	0%	Aug-25
CC E program	T072A	Phase 1	Construction	MIA Lower Concourse E Renovations	26	31%	Jun-17
CC E program	T072B	Phase 1	Construction	MIA Lower Cc E Passenger Loading Bridges	22	43%	Aug-18
CC E program	T072C	Phase 1	Planning & Design	MIA Lower Cc E Admirals Club Elevators	6	2%	Apr-17
CC E program	T072D	Phase 1	Bid & Award	MIA Lower Cc E APM Station 4th Level	5	3%	Mar-17
CC E program	T072E	Phase 1	Bid & Award	MIA Lower Cc E Third Level Sterile Corridor	5	4%	Mar-17
CC E program	T072F	Phase 1	Construction	MIA Lower Cc E Roofing, Mechanical, and Electrical Equipment Replacement	21	3%	May-18
CC E program	T072G	Phase 2	Planning & Design	MIA Lower Cc E International / Domestic Bus Station Renovation	2	0%	Aug-19
CC E program	T072H	Phase 2	Planning & Design	MIA Lower Cc E FIS Renovations	69	0%	Sep-20
CC E program	T072I	Phase 1	Planning & Design	MIA Lower Cc E Emergency Generator	2	0%	Feb-18
CC E program	U010A	Phase 1	Construction	MIA Satellite E Renovation	72	48%	Jun-17
CC E program	U010C	Phase 1	Construction	MIA Satellite E Ramp Level Demolition and Add Work	0	10%	Jun-17
CC E program	U010D	Phase 1	Construction	MIA Satellite E Passenger Loading Bridges	24	2%	Nov-17
CC E program	U010E	Phase 1	Construction	MIA Satellite E New Generator	2	53%	Dec-16
CC E program	U010F	Phase 1	Construction	MIA Satellite E Roofing, Mechanical, and Electrical Equipment Replacement	44	8%	Sep-18
CC E program	U010G	Phase 1	Construction	MIA Satellite E ICE Detention Center	1	55%	Nov-16
CC E program	U010H	Phase 1	Construction	MIA Satellite E 4th Level Demolition Work	2	18%	Sep-17
CC E program	U010I	Phase 1	Planning & Design	MIA Satellite E Ramp Level Bus Holdroom	2	0%	Apr-18
CC E program	U010J	Phase 1	Construction	MIA Satellite E Fire Pump Room	2	54%	Jan-17
CC E program	V039A	Phase 2	Planning & Design	MIA Apron D-E Pavement Rehabilitation	6	0%	Oct-21
CC E program	P259A	Phase 2	Planning & Design	MIA Apron E-F Pavement Rehabilitation	10	0%	Feb-23
CC E program	V008A	Phase 2	Planning & Design	MIA Concourse E to F Connector	11	0%	Feb-23
CC E program	V040A	Phase 1	Construction	MIA Satellite E Pavement Rehabilitation	29	23%	Jun-17
CC E program	P252A	Phase 1	Construction	MIA Cc E Satellite Automated People Mover Replacement	58	69%	Jun-17
CC E program Total				OMB #P200000094	421	25%	Feb-23
South Terminal Program	T042A	Phase 1	Planning & Design	MIA South and Central Terminal BHS Improvements	166	4%	Jan-21
South Terminal Program	S071A	Phase 1	Under Contract	MIA Concourse H Roof Replacement	13	2%	Oct-17
South Terminal Program	T012A	Phase 2	Planning & Design	MIA Concourse H Headhouse	73	0%	Jul-22
South Terminal Program	V005A	Phase 2	Planning & Design	MIA South Terminal Apron and Utilities Relocation	61	0%	Jan-22
South Terminal Programs Total				OMB #P200000095	313	2%	Jul-22
Miscellaneous Projects	P256A	Phase 2	Planning & Design	MIA Taxiways T&S Pavement Rehabilitation	36	0%	Jan-19
Miscellaneous Projects	V006A	Phase 1	Planning & Design	MIA Taxi Lot Relocation	10	0%	Jan-20
Miscellaneous Projects	P250A	Phase 1	Planning & Design	MIA Airport Operations Center (AOC)	9	0%	Aug-19
Miscellaneous Projects	V042A	Phase 1	Planning & Design	MIA Employee Parking Garage	51	0%	Dec-19
Miscellaneous Projects	V043A	Phase 1	Planning & Design	MIA Central Terminal E-H Ticket Counters	10	0%	Feb-18
Miscellaneous Projects	P248A	Phase 2	Planning & Design	MIA Landside Improvements D-F	23	0%	Mar-21
Miscellaneous Projects Total				OMB #P200000096	202	0%	Mar-21
Grand Total					1,149	10%	Aug-25