

Memorandum



Date: July 21, 2026

To: Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners

Agenda Item No. 8(O)(5)

From: Daniella Levine Cava *Daniella Levine Cava*
Mayor

Subject: Recommendation to Award Contract No. S-20298 for Venetian Causeway Water Main
and Sewer Force Main Relocation with ITG Communications, LLC

Executive Summary

This item seeks approval from the Board of County Commissioners (the Board) to award competitively solicited Contract No. S-20298 (the Contract), *Venetian Causeway Water Main and Sewer Force Main Relocation* (the Project), to the lowest responsive and responsible bidder, ITG Communications, LLC (ITG), for a total amount of \$3,096,425.02 and a total Contract period of 231 calendar days. **ITG submitted a bid that was approximately 44.43% below the Engineer of Record's (EOR's) Opinion of Probable Cost.**

The Venetian Causeway, originally constructed in 1926, spans Biscayne Bay and connects the City of Miami to Miami Beach through a series of six man-made barrier islands. Due to its age and continuous exposure to an aggressive marine environment, the existing bridge structures exhibit significant deterioration and no longer meet current structural and safety requirements under modern design codes. Accordingly, the Miami-Dade Department of Transportation and Public Works (DTPW) has advanced a capital project to address these deficiencies through bridge rehabilitation or replacement.

To accommodate the construction of the Bridge No. 2 replacement (located between Biscayne Island and San Marco Island), the existing water and sewer facilities must be relocated. In order to avoid impacts to the bridge replacement schedule, the Miami-Dade Water and Sewer Department (WASD) must complete the relocation of both the water main and the force main before March 2027. Successful delivery of this work will require extensive interagency coordination, careful sequencing, timely execution, and accommodation for major regional events, such as Art Week.

The Project supports the priority of Miami-Dade County (the County) to replace and restore the historic Venetian Causeway, which will enhance transportation safety and mobility along this critical regional corridor while supporting the long-term quality of life and economic vitality of the region. Concurrently, WASD will be able to continue providing uninterrupted and reliable service to residents, businesses, and visitors in the City of Miami and the City of Miami Beach.

Recommendation

It is recommended that the Board approve a competitive award of the Contract to ITG in the amount of \$3,096,425.02 with a total Contract period of 231 days.

Scope

The Contract will be performed at 1225 Venetian Causeway, Miami Beach, Florida 33139, located in Commission District 3, which is represented by Commissioner Keon Hardemon.

Delegated Authority

Upon Board approval of the recommendation to award, the County Mayor or County Mayor's designee will be authorized to execute the Contract and may exercise all provisions, including the termination provisions, within the Contract. In addition, the County Mayor or County Mayor's designee will manage this Contract pursuant to Section 2-8.2.12 of the Code of Miami-Dade County, Florida (WASD's Acceleration Ordinance), which delegates authority to the County Mayor or County Mayor's designee to, among other things, negotiate and settle claims and execute change orders that do not exceed ten percent (10%) of the base contract amount, subject to ratification by the Board.

Fiscal Impact/Funding Source

The fiscal impact to the County is \$3,096,425.02, inclusive of the Inspector General (IG) Fee, which WASD has determined to be fair and reasonable. The Project is in WASD's FY 2025-2026 Adopted Budget and Multi-Year Capital Plan under:

- Program #9654041, Central Region Water Transmission Mains – Infrastructure Improvements, Volume #3, Page #103; and
- Program #9653281, Sanitary Sewer System Extension, Volume #3, Page #110.
- The funding sources are: WASD Revenue Bonds Sold, Future WASD Revenue Bonds, and Wastewater Renewal and Replacement Fund.
- The funding sources do not include Building Better Communities — General Obligation Bond funds or impact the General Fund.
- The life expectancy of the Project is 50 years.
- Annual Operations Cost Impact / Funding: \$50,000.00. The funding source for the operating impact is WASD Operating Revenues.
- Annual Maintenance Cost Impact / Funding: \$50,000.00. The funding source for the maintenance impact is WASD Operating Revenues.
- The Project does not include Art in Public Places.

Vendor Selection and Track Record

On June 25, 2026, WASD received and opened nine (9) bids in response to the May 14, 2026, advertisement for an open competitive solicitation for the Contract.

Company Name	Base Bid	Total Bid*
ITG Communications, LLC	\$2,563,209.02	\$3,096,425.02
Metro Equipment Service, Inc.	\$3,701,095.00	\$4,382,237.35
R.P. Utility & Excavation Corp	\$4,172,250.00	\$4,914,642.50
JVA Engineering Contractor Inc	\$4,274,300.00	\$5,029,959.00
Amici Engineering Contractors LLC	\$4,328,760.00	\$5,091,498.80
Lanzo Construction Co., Florida	\$4,848,500.00	\$5,678,805.00
Quality Enterprises, Inc.	\$5,377,055.00	\$6,276,072.15
David Mancini & Sons, Inc.	\$5,587,118.00	\$6,513,443.34
Ric Man International, Inc.	\$5,920,509.69	\$6,890,175.95

*The Total Bid amount includes the contingency and dedicated allowances

The following due diligence was performed, and ITG was determined to be the lowest responsive and responsible bidder:

- There were no contract measures assigned to the Contract. The Project Worksheet from the Strategic Procurement Department (SPD) is attached to this memorandum as Exhibit A.

- According to the contract history downloaded from BMWS (Business Management Workforce System) on June 25, 2026, ITG has not been awarded any contracts from the County. Therefore, ITG has zero (0) evaluations in the SPD's Capital Improvement Information System (CIIS).
- ITG submitted its qualifications to perform trenchless pipe installation, and, on May 15, 2026, after review by WASD, ITG was deemed qualified and eligible for the work required for this Project.
- ITG submitted a total bid amount of \$3,096,425.02, which is approximately 44.3% below the EOR's estimate of \$5,571,630.00. On June 28, 2026, WASD employee David Vazquez, P.E., who is serving as the EOR, opined that: "[a] comprehensive review of the bids received, evaluation of the apparent low bidder's qualifications, and assessment of the reasonableness of the submitted bid prices have been completed for the subject project. Based on this evaluation, the award of the construction contract to ITG Communications LLC in the amount of \$3,096,425 is recommended." A copy of the EOR's letter is attached to this memorandum as Exhibit B.
- Due diligence was conducted by WASD in accordance with the County's Procurement Guidelines to determine responsibility, including verifying corporate status; performance; and safety record, including OSHA (Occupational Safety and Health Administration) records. The lists that were reviewed included: convicted vendors, debarred vendors, delinquent contractors, suspended vendors, and federal excluded parties. There were no adverse findings related to ITG's responsibility. This information is being provided pursuant to Resolution No. R-187-12 and Resolution No. R-1181-18.

Therefore, it is recommended that the Contract be awarded to ITG for a total compensation amount of \$3,096,425.02, with a total Contract period of 231 calendar days: 180 calendar days to Substantial Completion, 210 calendar days to Final Completion, and 21 calendar days Contingency Time Allowance. The proposed Contract, signed by ITG, is attached hereto as Exhibit C. There are no protests to this award.

WASD Contract Monitor

WASD's Deputy Director of Planning, Development, Regulatory, and Infrastructure, Marisela Aranguiz-Cueto, P.E., will oversee the implementation of the Contract.

Background

The Venetian Causeway, originally constructed in 1926, spans Biscayne Bay and connects the City of Miami to Miami Beach through a series of six, man-made barrier islands. The Causeway is listed on the National Register of Historic Places and is designated as a historic resource by both the City of Miami and the City of Miami Beach. Due to its age and continuous exposure to an aggressive marine environment, the existing bridge structures exhibit significant deterioration and no longer meet current structural and safety requirements under modern design codes. Accordingly, DTPW has advanced a capital project to address these deficiencies through bridge rehabilitation or replacement.

In support of this effort, DTPW has been coordinating with utility owners that have existing infrastructure along the Venetian Causeway, including WASD. At Bridge No. 2, located between Biscayne Island and San Marco Island, WASD has a 6-inch sewer force main attached to the existing bridge structure and a 30-inch subaqueous water main that conflicts with the proposed bridge replacement design.

To accommodate the construction of the Bridge No. 2 replacement, the existing water and sewer facilities must be relocated. To avoid impacts to the bridge replacement schedule, WASD must complete the relocation of both the water main and force main before March 2027. Given the constrained right-of-way, the marine setting, and the concentration of multiple utilities within a narrow corridor, which must all be relocated, successful delivery of this work will require extensive interagency coordination, careful sequencing, timely execution, and accommodation for major regional events, such as Art Week.

The Project consists of performing two pipeline installations via horizontal direction drill (HDD) for water and sewer infrastructure to cross the Biscayne Bay waterway under Venetian Causeway Bridge No. 2 between Biscayne Island and San Marco Island. The water portion of the Project includes approximately 1,500 linear feet (LF) of high-density polyethylene (HDPE) water main to be installed by one HDD installation, and the sewer portion of the Project includes installation of approximately 2,100 LF of HDPE force main through two HDD applications. Open-cut connections shall be constructed to place the new mains in service.

Upon completion of the Project, WASD will continue to maintain uninterrupted and reliable service to residents, businesses, and visitors in the Cities of Miami and Miami Beach. In parallel, the bridge replacement project will enhance transportation safety, resiliency, and mobility along this critical corridor while supporting the long-term quality of life and economic vitality of the region.

Contract Manager Name/Phone/Email

Paul Adams / 786-863-9425 / paul.adams@miamidade.gov

Project Manager Name/Phone/Email

David Vazquez / 786-552-4447 / david.vazquez@miamidade.gov

Applicable Ordinances and Measures

The table below depicts the applicable legislative policies.

Title	Legislation	Notations
Local Preference	Code Section 2-8.5	Applicable
Local Certified Veteran Business Enterprise Preference	Code Section 2-8.5.1	Not Applicable
Sea Level Rise	Ordinance 14-79	Not Applicable
Sustainable Buildings Program	Implementing Order 8-8	Applicable
Buy American Iron & Steel Procurement Program	Code Section 2-8.2.6.1	Applicable
Office of Inspector General Fee	Code Section 2-1076	Applicable
User Access Program	Code Section 2-8.10	Applicable

Project Chronology

Event	Projected Date
1. Pre-Bid Meeting date if applicable	5/27/2026
2. Bid Opening date	6/25/2026
3. Planned Bid Award date	TBD
4. Planned Pre-Construction meeting date	TBD
5. Planned Notice to Proceed date	TBD
6. Planned Groundbreaking date	TBD
7. Planned Completion date	TBD

The balance of this page is intentionally left blank

SIGNATURE PAGE

Venetian Causeway Water Main and Sewer Force Main Relocation
Contract No. S-20298



OMB DIRECTOR

6/30/2026


DATE

Approved as to legal sufficiency


Assistant County Attorney

6/30/26

DATE


Roy Coley
Deputy Mayor

7/2/26

DATE

Attachments



Strategic Procurement Department

Project Worksheet

Exhibit A

Project/Contract Title: Replacement of 6-inch Force Main and 30-inch Water Main along Venetian Bridge No. 2 Via Horizontal Directional Drill

Received Date: 1/29/2026

Project/Contract No: S-20298

Funding Source: Various

Department: Water & Sewer

Estimated Cost of Project/Bid: \$4,989,270.00

Description of Project/Bid: The project consists of performing two pipeline installations for water and sewer to cross Venetian Bridge #2 in advance of a Public Works bridge replacement project. The water main shall be a 36-inch OD HDPE directional drill crossing the channel approximately 1,600 feet in length. The sewer main shall be an 8-inch OD HDPE directional drill crossing the channel approximately 900 linear feet in length and another directional drill to pump station 58 approximately 1150 feet in length on the land portion.

Contract Measures Recommendation		
<u>Measure</u>	<u>Program</u>	<u>Goal Percent</u>
No Measure	SBE-Goods and Services	
Reasons for Recommendation		
SMALL BUSINESS ENTERPRISE – Goods and Services (SBE-G&S). PRA reviewed this project pursuant to Implementing Order 3-41 for an SBE-Goods and Services measure. Project information analyzed included the project's scope of services, estimated project cost, minimum requirements/qualifications and funding source. These indicate an SBE-Construction No Measure is appropriate for this contract due to insufficient availability.		

Living Wages: YES ☐ NO ☒

Highway: YES ☐ NO ☒

Heavy Construction: YES ☐ NO ☒

Responsible Wages: YES ☐ NO ☒

Building: YES ☐ NO ☒

Laurie Johnson

Section Chief, Project Review & Analysis Unit

2/11/2026

Date

Memorandum



Date: June 29, 2026

To: Paul F. Adams, Chief, Construction Contracts Division
Miami-Dade Water and Sewer Department

Exhibit B

From: David Vazquez, P.E.
Engineer of Record

A handwritten signature in blue ink, appearing to read "David Vazquez".

Subject: Engineer of Record Award Recommendation for the Replacement of 8-Inch Force Main and 36-Inch Water Main along Venetian Bridge No. 2

A comprehensive review of the bids received, evaluation of the apparent low bidder's qualifications, and assessment of the reasonableness of the submitted bid prices have been completed for the subject project. Based on this evaluation, award of the construction contract to ITG Communications, LLC in the amount of \$3,096,425.02 is recommended.

A total of nine (9) bids were received, demonstrating a highly competitive procurement. The submitted bids ranged from approximately 44 percent below the estimate to 24 percent above, representing an overall spread of approximately 55 percent between the lowest and highest bids. The bid from ITG Communications, LLC is 44.43% below the estimate. Although the apparent low bid is significantly below both the estimate (\$5,571,630.00) and the average bid price (\$5,319,251.00), the variance is not considered indicative of an unbalanced or unrealistic bid. Rather, the broad distribution of bid prices reflects the substantial project-specific risks associated with construction within an extremely narrow and congested corridor, extensive utility conflicts, demanding maintenance of traffic requirements, intensive stakeholder coordination, and an accelerated project delivery schedule. These complexities require contractors to make differing assumptions regarding construction sequencing, productivity, means and methods, and risk allocation, resulting in the observed range of bids.

ITG Communications, LLC has successfully completed horizontal directional drilling operations associated with utility relocations on other Venetian Causeway bridge projects for the City of Miami Beach. This experience provides direct familiarity with the existing subsurface conditions, access constraints, construction sequencing, permitting requirements, and overall project logistics, substantially reducing uncertainty and project execution risk compared to other prospective contractors. In addition, ITG Communications, LLC has already been selected to perform utility relocation work for the communications and natural gas utilities within the project corridor and is actively pursuing the associated electrical utility relocation work. As a result, the contractor is positioned to leverage significant operational efficiencies through reduced mobilization, coordinated planning, shared project management resources, consolidated maintenance of traffic operations, and optimized equipment utilization. These economies of scale are reflected in the bid pricing, particularly within the Mobilization, Planning, Horizontal Directional Drilling, and Maintenance of Traffic bid items, where the greatest cost differences from the other bidders were identified.

ITG Communications, LLC is a prequalified contractor within the Miami-Dade Water and Sewer Department's Trenchless Pool and has previously demonstrated the required licensing, technical expertise, personnel qualifications, organizational resources, and successful past experience necessary to perform complex trenchless utility installations utilizing horizontal directional drilling methods.

Based on the bid analysis and technical evaluation, the submitted bid is determined to be fair and reasonable and is attributable to legitimate project-specific efficiencies and reduced contractor risk rather than omissions in scope, pricing errors, or a misunderstanding of the contract requirements. The bid has been reviewed for completeness, and no evidence was identified indicating that the bidder failed to account for the work required to successfully complete the project.

Accordingly, as Engineer of Record, it is determined that ITG Communications, LLC is the lowest responsible and qualified bidder. Award of the contract to ITG Communications, LLC in the amount of \$3,096,425.02 is recommended as being in the best interest of Miami-Dade County.

CONTRACT

THIS CONTRACT, made and entered into on the ____ day of _____, 2026, by and between Miami-Dade County, Florida, acting by and through the Office of the Mayor, party of the first part (hereinafter sometimes called the "County"), and ITG Communications LLC, party of the second part (hereinafter sometimes called "Contractor");

W I T N E S S E T H

That the parties hereto, for and in consideration of the covenants and agreements hereinafter set forth, mutually agree as follows, to wit:

1. That the Contractor shall furnish all labor, materials and equipment and perform all work in the manner and form provided by the Contract Documents covering the Project of the County known and identified as

**Venetian Causeway Water Main and Sewer Force Main Relocation,
Contract No. S-20298**

for the aggregate amount reflected by the Proposal, said aggregate amount being of **Three Million, Ninety-Six Thousand, Four Hundred and Twenty-Five Dollars and Two Cents (U.S. Dollars) \$3,096,425.02.**

2. That the Contractor shall begin the work to be performed under this Contract on a day to be specified in a written order issued by the Engineer and shall fully complete all work hereunder within the time or times stated in the Proposal.

3. That the County shall pay to the Contractor for the faithful performance of this Contract, in lawful money of the United States, and subject to additions and deductions as provided in the Contract Documents, the total amount of the Proposal as set forth above at the times and in a manner stated in the General Contract Conditions of the Contract Documents.

4. It is further mutually agreed that if at any time after the execution of this Contract, Surety Performance and Payment Bond, the County shall deem the surety upon such bonds to be unsatisfactory, or if for any reason such bond shall become inadequate to cover the performance of the work, the Contractor shall at its own expense, within five (5) days after the receipt of notice from the County to do so, furnish an additional bond or bonds in such form and amount and with such surety or sureties as shall be satisfactory to the County. In such event, no further payment to the Contractor shall be deemed to be due under this Contract until such new or additional security shall have been furnished in a manner and form satisfactory to the County.

5. The "Contract Documents" are hereby defined as the Advertisement for Bids, Questionnaire, Instruction to Bidders, Proposal, Certified Resolution for Proposal and Bid Form, Bid Bond, all forms submitted pre and post award, including, without limitation, Miami-Dade County Vendor Affidavits Form, Sworn Statement – Public Entity Crimes, Clearinghouse Affidavit, Job Order Request form, and the Small Business Enterprise Programs Participation Provisions and Forms (if applicable), this Contract, Certified Resolution for Contract and Performance and Payment Bond, Performance and Payment Bond, Standard Construction General Contract Conditions, revised August 1, 2023, the Technical Specifications, Plans and Drawings designated in the specifications, all Technical Appendices, all Addenda, Water & Sewer Department Special Provisions, Change Orders to the Contract, Notice to Proceed, Referenced Codes and Standards,

CONTRACT

Warranties and Guarantees, all related correspondence, field notes, logs, and other documents.

The Standard Construction General Contract Conditions of said Contract Documents are incorporated herein by reference and made a part hereof as though fully set forth herein. The Contract Documents are complementary, so that a recital in one is tantamount to a recital in all, and the Contractor specifically acknowledges that it has read and understands all of said Contract Documents.

6. The various indemnities of the Contractor contained in the Contract Documents indemnifying the County from liability for damages to persons or property caused by acts, omissions, or defaults in the performance of the Contract Documents shall have a monetary limitation of the larger of the following: \$1,000,000.00, or the entire amount of the Contract.

7. The County retains the right to audit any and all information regarding this Contract as described in the Standard Construction General Contract Conditions, Article 12 G (Miscellaneous Provisions – Audit Rights)

8. Notwithstanding and prevailing over any other provision of the Contract Documents to the contrary, the County Mayor or his designee, may exercise the provisions of Section 2-8.2.12 (4)(d) and (e) of the Code of Miami-Dade County. Any change orders or amendments shall not exceed 10 percent of the base contract price in cumulative percentage amount; provided however, that the foregoing limitation shall not apply to any change order or amendment related to emergency actions impacting remediation, public safety, health requirements or recovery from natural disaster and the foregoing change orders and amendments shall require ratification by the Board; provided further that the County Mayor or his designee may reduce in any amount the scope and compensation payable under this Contract and grant compensable and non-compensable time extensions thereunder. Pursuant to Section 2-8.2.12 (5), the Mayor or the Mayor's designee's award and execution of this Contract is subject to ratification by the Board of County Commissioners. If the Mayor or the Mayor's designee's action is not ratified, and such legislative action becomes final, this Contract shall be deemed terminated without further notice. In such event, the Contractor shall not be entitled to recovery of any lost profits or other consequential or indirect damages. However, the Contractor is eligible for payment for any work done prior to failure of the ratification, in accordance with General Contract Conditions Article on Termination for Convenience.

9. "Contract Execution Date" means the date of the last signature on this contract.

The balance of this page is intentionally left blank

CONTRACT

IN WITNESS WHEREOF, the parties hereto have executed this Contract in four (4) counterparts, each of which shall be deemed an original Contract, all as of the day and year first hereinbefore written.

(OFFICIAL SEAL)

ATTEST:

Juan Fernandez-Barquin
Clerk of the Court and Comptroller

MIAMI DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY COMMISSIONERS

Attested by:

Deputy Clerk

By: _____
Mayor

(PARTY OF THE FIRST PART)

Date

Approved as to Form and Legal Sufficiency

Assistant County Attorney

(CORPORATION SEAL)

ATTEST

(Secretary)

(Print or type name)

ITG Communications LLC

By: _____
(Signature of Officer)

(Print or type name)

(Official Title)

(Address)

(PARTY OF THE SECOND PART)


* Attach to each counterpart a certified copy of a resolution of the Board of Directors of the corporation authorizing the officer who signs the Contract and Surety Performance and Payment Bond to do so on its behalf.

Memorandum

MIAMI-DADE
COUNTY

Date:

To: Honorable Chairman Anthony Rodriguez
Board of County Commissioners

From: Jay J. Fink, P.E. 
Director, Water and Sewer Department

Subject: Request to Process Late Departmental Agenda Item

I am respectfully requesting that the below item be processed for agenda placement on the July Committee Cycle:

RESOLUTION AWARDDING CONTRACT NO. S-20298, VENETIAN CAUSEWAY WATER MAIN AND SEWER FORCE MAIN RELOCATION, TO ITG COMMUNICATIONS LLC IN THE AMOUNT OF \$3,096,425.02 AND WITH A CONTRACT PERIOD OF 231 CALENDAR DAYS; AUTHORIZING THE COUNTY MAYOR OR COUNTY MAYOR'S DESIGNEE TO UTILIZE THE MIAMI-DADE WATER AND SEWER DEPARTMENT'S CONSENT DECREE AND CAPITAL IMPROVEMENT PROGRAMS ACCELERATION ORDINANCE, SECTION 2-8.2.12 OF THE CODE OF MIAMI-DADE COUNTY, FLORIDA, TO MANAGE THE CONTRACT; AND AUTHORIZING THE COUNTY MAYOR OR COUNTY MAYOR'S DESIGNEE TO EXECUTE THE CONTRACT AND EXERCISE THE TERMINATION AND OTHER PROVISIONS CONTAINED THEREIN


Although this item has not met the deadline noticed and has been provided to the Agenda Coordination Office late, timely consideration of this item is critical. Bids for this Project were opened on June 25, 2026, and timely award of the contract is necessary to allow the Department to issue a Notice to Proceed as soon as possible. Due to the Project's required completion by March 2027, any delay in awarding the contract would significantly impact the Project schedule. This compressed timeline is further constrained by anticipated impacts associated with the holiday season and Art Week, which could limit construction activities and available work windows. Delaying Board consideration would jeopardize the timely completion of this Project and, in turn, adversely impact the overall schedule for the County's Venetian Causeway Bridge Replacement Project, which is dependent upon the completion of these utility relocations. Therefore, please process the item notwithstanding that the 3-day rule may be applicable to it. I am aware that this item is subject to approval for placement on the agenda by the appropriate committee chairperson, the Chairman of the Board of County Commissioners, and review by the Office of the County Attorney.



Approved by Mayor or Mayor's Designee

Roy Coley

Print Name



Approved by Legislative Director or Designee

Demetria Henderson

Print Name

c: Geri Bonzon-Keenan, County Attorney
CAOagenda@miamidade.gov
Eugene Love, Agenda Coordinator



MEMORANDUM

(Revised)

TO: Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners

DATE: July 21, 2026

FROM: 
Gen Bonzon-Keenan
County Attorney

SUBJECT: Agenda Item No. 8(O)(5)

Please note any items checked.

- _____ **“3-Day Rule” for committees applicable if raised**
- _____ **6 weeks required between first reading and public hearing**
- _____ **4 weeks notification to municipal officials required prior to public hearing**
- _____ **Decreases revenues or increases expenditures without balancing budget**
- _____ **Budget required**
- _____ **Statement of fiscal impact required**
- _____ **Statement of social equity required**
- _____ **Ordinance creating a new board requires detailed County Mayor’s report for public hearing**
- _____ **No committee review**
- _____ **Requires more than a majority vote (i.e., 2/3’s present ____, 2/3 membership ____, 3/5’s ____, unanimous ____, majority plus one ____, CDMP 7 votes (majority of membership) ____, CDMP 2/3 members present but not less than 7 votes (majority of membership) ____, CDMP 9 votes (2/3 membership) ____) to approve**
- _____ **Current information regarding funding source, index code and available balance, and available capacity (if debt is contemplated) required**

Approved _____ Mayor
Veto _____
Override _____

Agenda Item No. 8(O)(5)
7-21-26

RESOLUTION NO. _____

RESOLUTION AWARDING CONTRACT NO. S-20298, VENETIAN CAUSEWAY WATER MAIN AND SEWER FORCE MAIN RELOCATION, TO ITG COMMUNICATIONS LLC IN THE AMOUNT OF \$3,096,425.02 AND WITH A CONTRACT PERIOD OF 231 CALENDAR DAYS; AUTHORIZING THE COUNTY MAYOR OR COUNTY MAYOR'S DESIGNEE TO UTILIZE THE MIAMI-DADE WATER AND SEWER DEPARTMENT'S CONSENT DECREE AND CAPITAL IMPROVEMENT PROGRAMS ACCELERATION ORDINANCE, SECTION 2-8.2.12 OF THE CODE OF MIAMI-DADE COUNTY, FLORIDA, TO MANAGE THE CONTRACT; AND AUTHORIZING THE COUNTY MAYOR OR COUNTY MAYOR'S DESIGNEE TO EXECUTE THE CONTRACT AND EXERCISE THE TERMINATION AND OTHER PROVISIONS CONTAINED THEREIN

WHEREAS, this Board desires to accomplish the purpose outlined in the accompanying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby awards Contract No. S-20298, Venetian Causeway Water Main and Sewer Force Main Relocation, in substantially the form attached to the accompanying memorandum as Exhibit C, to ITG Communications LLC for a total contract amount of \$3,096,425.02 and with a total contract period of 231 calendar days. The Board also authorizes the County Mayor or County Mayor's designee to: (1) use the Miami-Dade Water and Sewer Department's Consent Decree and Capital Improvement Programs Acceleration Ordinance, section 2-8.2.12 of the Code of Miami-Dade County, Florida, to manage the Contract, and (2) execute the Contract for and on behalf of the County and exercise the termination and other provisions contained within the Contract.

The foregoing resolution was offered by Commissioner ,
who moved its adoption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was as follows:

Anthony Rodriguez, Chairman	
Kionne L. McGhee, Vice Chairman	
Marleine Bastien	Juan Carlos Bermudez
Sen. René García	Oliver G. Gilbert, III
Roberto J. Gonzalez	Keon Hardemon
Danielle Cohen Higgins	Vicki L. Lopez
Natalie Milian Orbis	Raquel A. Regalado
Micky Steinberg	

The Chairperson thereupon declared this resolution duly passed and adopted this 21st day of July, 2026. This resolution shall become effective upon the earlier of (1) 10 days after the date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective only upon an override by this Board, or (2) approval by the County Mayor of this resolution and the filing of this approval with the Clerk of the Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

JUAN FERNANDEZ-BARQUIN, CLERK

By: _____
Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency.

SED

Sarah E. Davis