

Date: May 6, 2025

To: Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners

Agenda Item No. 8(N)(5)

From: Daniella Levine Cava
Mayor



Resolution No. R-431-25

Subject: Supplemental Agreement No. 4 to a Professional Services Agreement with Parsons Transportation Group, Inc. (PTG) for the *Department of Transportation and Public Works' Capital Improvement Plan, Contract No. CIP142-TPW16-PE1(1)*, Authorizing Continuation of Final Plans Production and Associated Tasks for the SMART Northeast Corridor Program; Increasing Contract Amount by \$20,000,000; Authorizing the Use of Charter County Transportation Surtax Funds and People's Transportation Plan Bond for Such Purposes

Executive Summary:

This item seeks approval of the Board of County Commissioners (Board) of Supplemental Agreement No. 4 with PTG to increase expenditure authority by \$20,000,000 under *Contract No. CIP142-TPW16-PE1(1), Department of Transportation and Public Works' Capital Improvement Plan*. This increase includes a 10 percent contingency and will fund professional services already identified in the original agreement to support the Strategic Miami Area Rapid Transit (SMART) Northeast Corridor Program. The additional contract capacity will enable the Department of Transportation and Public Works (DTPW) to fulfill its project schedule and production commitments over the next two years under the Federal Transit Administration (FTA) Capital Investment Grants (CIG) New Starts Program, facilitating compliance with programmatic requirements to ultimately obtain a full funding grant agreement. More specifically, PTG will manage the overall CIG Program, ensuring DTPW completes the required program phases, i.e., Project Development, Engineering and Construction and Full Funding Grant Agreement. This is the companion item to Supplemental Agreement No. 3 with HNTB Corporation, which is also on the agenda. The HNTB agreement supports managing the engineering design plans and construction documents being developed to meet federal guidelines under the engineering and construction phases of the CIG Program.

The services to be performed under this agreement consist of, but are not limited to, FTA New Starts program management and documentation, including financial analysis to assess project viability and funding strategies, fare policy evaluation to determine potential impacts on revenue and ridership, and ridership forecasting to estimate projected transit usage. These efforts will be carried out as part of the scope outlined in this supplemental agreement, ensuring compliance with federal requirements and supporting DTPW's efforts to advance transit projects through the CIG funding process.

The Northeast Corridor represents Miami-Dade County's portion of the 85-mile regional Coastal Link corridor and is one of six rapid transit corridors of the SMART Program. The project, which adds five new intracity stations (i.e., Wynwood, Design District, Little Haiti, North Miami and FIU/Biscayne) extends a total of 13.5 miles, delivering commuter rail service from Downtown Miami to the Broward County line between Miami Central Station and West Aventura Station along the existing Florida East Coast Railway (FECR) tracks. The project was accepted into the New Starts Program in 2021. It has

successfully completed environmental approvals (November 2023) and Project Development (October 2024). In October 2024, the project received FTA approval to proceed to the Engineering phase, the final stage before construction commences and the federal funding contribution is secured.

Recommendation

This item recommends the Board’s approval of the attached Supplemental Agreement No. 4 with PTG under *Contract No. CIP142-TPW16-PE1(1), Department of Transportation and Public Works’ Capital Improvement Plan*, increasing contract capacity by \$20,000,000 for a maximum compensation of \$56,130,000 (inclusive of a 10 percent contingency allowance). This increase supports critical planning, engineering and program management services and other required activities for advancing the Northeast Corridor project through the CIG New Starts Program.

This item is placed for Board review pursuant to Miami-Dade County Code Section 29-124(f). The Board may only consider this item if the Citizens’ Independent Transportation Trust (CITT) has forwarded a recommendation to the Board prior to the date scheduled for Board consideration or 45 days have elapsed since the filing with the Clerk of the Board of this supplemental agreement. If the CITT has not forwarded a recommendation and 45 days have not elapsed since the filing of this agreement, a withdrawal of this item will be requested.

Scope

The scope of the project is located within Districts 2, 3, 4 and 5, represented by Commissioner Marleine Bastien, Commissioner Keon Hardemon, Commissioner Micky Steinberg, and Commissioner Eileen Higgins, respectively. However, as the project promotes connectivity across multiple transit modes, it is countywide in nature.

Delegated Authority

In accordance with Section 2-8.3 of the County Code related to identifying delegation of Board authority, there are no authorities beyond that specified in the original resolution, which includes authority for the County Mayor or County Mayor’s designee to execute the supplemental agreement.

Fiscal Impact/Funding Source

The fiscal impact of Supplemental Agreement No. 4 is in the amount of \$20,000,000 (inclusive of a base amount of \$18,000,000 with a contingency amount of \$2,000,000). There are no operation and maintenance costs as this is a Supplemental Agreement for professional services. Professional services provided under the Supplemental Agreement for the Northeast Corridor are funded from the following funding sources:

Program	Adopted Budget	Funding Source
2000002796 Northeast Corridor (SMART Plan)	FY24-25 Adopted Budget & Multi-Year Capital Plan; Volume 2, Page 173	- Charter County Transit System Surtax - People's Transportation Plan Bond Program - People's Transportation Plan Capital Expansion Reserve Fund - FDOT Funds - FTA Funds

The cost of services for work related to the SMART Program will be charged to the particular project or activity requiring these services. The division requesting the services for a specific project will provide the funding source at the time a Work Order is issued. Work Orders will not be issued under this contract unless the specific user division identifies appropriate budgeted funds. The work is to be funded by State grants, Federal grants and Charter County Transportation Surtax funds.

Track Record/Monitor

Gabriella Serrado, DTPW SMART Northeast Program Manager, is responsible for monitoring this Project.

Background

The Northeast Corridor project is located along a 13.5-mile segment of the existing FECR corridor right-of-way in the eastern part of the County. The project will connect the Miami Central and West Aventura stations. It will also feature five new stations: Wynwood (NE 27th Street), Design District (NE 2nd Avenue), Little Haiti (NE 61st Street), North Miami (NW 123rd Street), and FIU Biscayne Bay Campus (NE 151st Street).

The project was accepted by FTA in the CIG New Starts Program in 2021, completed environmental approval in November 2023, Project Development in October 2024 and received approval to enter the Engineering phase in October 2024. The Engineering phase constitutes the final step before securing the federal funding share to begin construction and eventually service.

On March 31, 2017, the Board of County Commissioners (Board) passed Resolution No. R-256-17, approving a professional services agreement with PTG to provide engineering services for DTPW's Transit Capital Improvement Plan in an amount not to exceed \$11,000,000 with a term of five years. Subsequently, on February 5, 2019, the Board passed Resolution No. R-151-19, approving a supplemental agreement to increase the contract capacity to \$20,130,000. On October 2, 2021, the Board passed Resolution No. R-933-21, approving a second supplemental agreement with PTG to increase the contract capacity to \$31,130,000 and to extend the agreement duration an additional five years to advance components of the SMART Program. Lastly, on January 17, 2024, the Board passed Resolution No. R-33-24 to enter into a third supplemental agreement with PTG to increase the contract capacity to \$36,130,000 to continue providing SMART Program consulting services.

PTG served as DTPW's planning and preliminary engineering consultant for the Northeast Corridor during the Project Development phase. Furthermore, the firm has served as advisors to transit agencies throughout the U.S. for FTA CIG Programs including New Starts and Small Starts. Key staff have significant depth and experience in performing the technical analysis and have strong relationships with key FTA staff on the regional level and headquarters. The engagement of PTG for the completion of this project will create efficiencies, provide continuity of services, and allow for the project to be delivered on schedule with the corridor to be operational by spring 2032.

Supplemental Agreement No. 4 will support the Northeast Corridor FTA New Starts program management and documentation process which includes financial analysis, fare policy evaluation, ridership forecasting, traffic modeling and other work orders related to the SMART Program corridors.

DBE Goal Attainment and Compliance Update

In accordance with 49 CFR Part 26, DTPW’s Office of Civil Rights (DBE Unit) recommends a “no change” to the Disadvantaged Business Enterprise (DBE) goal relating to the increased portions of the contract. As such, PTG shall continue to take all necessary steps towards achieving full compliance of the contracted DBE goal of 22 percent. The DBE Goal achieved is measured by the invoiced amounts paid to date to DBEs reflected in their team structure and the current contract value. Under Supplemental Agreement No. 4, the consultant is encouraged to continue to allocate work associated with the SMART Northeast Corridor Program assigned under Work Order status to DBEs as a priority. As of December 17, 2024, the consultant continues to maintain a DBE participation rate of 15 percent and is encouraged to increase its participation upon its next compliance review. With the increased amount, DTPW-DBE will continue to closely monitor the consultant’s progress for the duration of the contract term.

Due Diligence

Pursuant to Resolution No. R-187-12 and in accordance with the Strategic Procurement Department’s Procurement Guidelines, DTPW staff exercised due diligence. The Firm History Report provided by the Internal Services Department noted that PTG received one performance evaluation in the Capital Improvement Information System for the last five years, reflecting a rating of 3.2 points out of a possible 4.0 points, representing a satisfactory performance rating. The firm has seven performance evaluations, reflecting an average rating of 3.7 points out of a possible 4.0 points for its entire work history with the County. This represents an above satisfactory performance rating.




Jimmy Morales
Chief Operating Officer



MEMORANDUM
(Revised)

TO: Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners

DATE: May 6, 2025

FROM: 
Gen Bonzon-Keenan
County Attorney

SUBJECT: Agenda Item No. 8(N)(5)

Please note any items checked.

- _____ **“3-Day Rule” for committees applicable if raised**
- _____ **6 weeks required between first reading and public hearing**
- _____ **4 weeks notification to municipal officials required prior to public hearing**
- _____ **Decreases revenues or increases expenditures without balancing budget**
- _____ **Budget required**
- _____ **Statement of fiscal impact required**
- _____ **Statement of social equity required**
- _____ **Ordinance creating a new board requires detailed County Mayor’s report for public hearing**
- _____ **No committee review**
- _____ **Applicable legislation requires more than a majority vote (i.e., 2/3’s present ____, 2/3 membership ____, 3/5’s ____, unanimous ____, majority plus one ____, CDMP 7 vote requirement per 2-116.1(3)(h) or (4)(c) ____, CDMP 2/3 vote requirement per 2-116.1(3) (h) or (4)(c) ____, CDMP 9 vote requirement per 2-116.1(4)(c) (2) ____) to approve**
- _____ **Current information regarding funding source, index code and available balance, and available capacity (if debt is contemplated) required**

Approved _____ Mayor
Veto _____
Override _____

Agenda Item No. 8(N)(5)
5-6-25

RESOLUTION NO. _____ R-431-25

RESOLUTION APPROVING SUPPLEMENTAL AGREEMENT NO. 4 TO A PROFESSIONAL SERVICES AGREEMENT BETWEEN PARSONS TRANSPORTATION GROUP, INC. AND MIAMI-DADE COUNTY FOR ENGINEERING SERVICES FOR THE DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS' CAPITAL IMPROVEMENT PLAN, CONTRACT NUMBER CIP142-1-TPW16-PE1(1), INCREASING THE CONTRACT AMOUNT BY \$20,000,000.00 FOR A TOTAL MODIFIED CONTRACT AMOUNT OF \$56,130,000.00; AUTHORIZING THE USE OF CHARTER COUNTY TRANSPORTATION SURTAX FUNDS UP TO SUCH ADDITIONAL CONTRACT AMOUNT FOR THE NORTHEAST CORRIDOR AND OTHER SMART CORRIDORS, WHICH WERE INCLUDED IN THE ORIGINAL EXHIBIT 1 TO THE PEOPLE'S TRANSPORTATION PLAN; AND AUTHORIZING THE COUNTY MAYOR OR THE COUNTY MAYOR'S DESIGNEE TO EXECUTE SAME AND TO EXERCISE THE RIGHTS CONTAINED THEREIN

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board:

Section 1. Approves Supplemental Agreement No. 4 to Professional Services Agreement between Parsons Transportation Group, Inc. and Miami-Dade County for engineering services for the Department of Transportation and Public Works' Capital Improvement Plan, Contract Number CIP142-1-TPW16-PE1(1), which increases the contract amount by \$20,000,000.00 for a total modified contract amount of \$56,130,000.00, and authorizing the use

of Charter County Surtax Transportation funds up to such additional contract amount for the Strategic Miami Area Rapid Transit (SMART) Northeast Corridor and other SMART Corridors which were included in the original People's Transportation Plan.

Section 2. Authorizes the County Mayor or the County Mayor's designee to execute the Supplemental Agreement No. 4 in substantially the form attached hereto, for and on behalf of Miami-Dade County and to exercise all provisions contained therein.

The foregoing resolution was offered by Commissioner **Eileen Higgins** , who moved its adoption. The motion was seconded by Commissioner **Kionne L. McGhee** and upon being put to a vote, the vote was as follows:

Anthony Rodriguez, Chairman	aye		
Kionne L. McGhee, Vice Chairman	aye		
Marleine Bastien	aye	Juan Carlos Bermudez	aye
Sen. René García	aye	Oliver G. Gilbert, III	aye
Roberto J. Gonzalez	aye	Keon Hardemon	aye
Danielle Cohen Higgins	aye	Eileen Higgins	aye
Raquel A. Regalado	aye	Micky Steinberg	aye
District 6 - Vacant			

The Chairperson thereupon declared this resolution duly passed and adopted this 6th day of May, 2025. This resolution shall become effective upon the earlier of (1) 10 days after the date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective only upon an override by this Board, or (2) approval by the County Mayor of this resolution and the filing of this approval with the Clerk of the Board.



MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

JUAN FERNANDEZ-BARQUIN, CLERK

By: Basia Pruna
Clerk of the Court

Approved by County Attorney as
to form and legal sufficiency.

D.P.C

Dale P. Clarke

SUPPLEMENTAL AGREEMENT NO. 4 TO THE
PROFESSIONAL SERVICES AGREEMENT
BETWEEN MIAMI-DADE COUNTY, FLORIDA
AND PARSONS TRANSPORTATION GROUP
INC.

This Fourth Supplemental Agreement is made and entered into as of the ___ day of _____
2025 by and between Miami-Dade County, Florida, a public body, hereinafter referred to as the
“COUNTY”, and Parsons Transportation Group Inc., hereinafter referred to as the “CONSULTANT”.

WITNESSETH

WHEREAS, Miami-Dade County (County) on March 31, 2017, entered into a Professional
Services Agreement with CONSULTANT., to provide Engineering Services for Department of
Transportation and Public Works’ Capital Improvement Plan, Contract Number CIP142-TPW16-PE1; and

WHEREAS, on February 5, 2019, the County entered into the First Supplemental Agreement No. 1
with CONSULTANT, which increased the contract capacity to \$20,130,000 (inclusive of the contingency
allowance) to provide additional professional services as required. Subsequently, on October 2, 2021 the
County entered into Supplemental Agreement No. 2 with CONSULTANT, which increased the contract
capacity to \$31,130,000 (inclusive of a 10% contingency) and extended the option to renew for 5
additional years to provide additional professional services as required. Lastly, on February 17, 2024, the
County entered into the Supplemental Agreement No. 3 with CONSULTANT, which increased the
contract capacity to \$36,130,000 (inclusive of a 10% contingency) to provide additional professional
services as required.

WHEREAS, the parties wish to make certain revisions in the Professional Services Agreement as
provided below.

NOW, THEREFORE, the parties hereto do mutually agree to amend the Professional Services Agreement as follows:

SECTION IV – COMPENSATION

Refer to Section IV, Paragraph F, Maximum Compensation, and amend as follows:

Although the COUNTY makes no assurances that any work orders will be issued to the CONSULTANT, the total payments to the CONSULTANT pursuant to this agreement shall not exceed \$56,130,000 (inclusive of a 10% contingency allowance).

This Agreement, regardless of where executed, shall be governed by and construed according to the laws of the State of Florida, and venue shall be in Miami-Dade County, Florida.

IN WITNESS THEREOF the parties hereto have executed these presents this _____ day of _____, 2025.

ATTEST:

JUAN FERNANDEZ BARQUIN

By: _____

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

By: _____
COUNTY MAYOR OR DESIGNEE

Approved by County Attorney
as to Form and Legal Sufficiency:

ATTEST:

PARSONS TRANSPORTATION GROUP
INC.
(Corporate Seal)

By: _____

Keith A Travis 2025.02.04 14:57:47
By: _____ -05'00'



Memorandum



To: Honorable Anthony Rodriguez
and Members, Board of County Commissioners

From: Javier A. Betancourt, Executive Director

Date: March 19, 2025

Re: CITT AGENDA ITEM 7B:

RESOLUTION BY THE CITIZENS' INDEPENDENT TRANSPORTATION TRUST (CITT) RECOMMENDING THE BOARD OF COUNTY COMMISSIONERS (BCC) APPROVE SUPPLEMENTAL AGREEMENT NO. 4 TO A PROFESSIONAL SERVICES AGREEMENT BETWEEN PARSONS TRANSPORTATION GROUP, INC. AND MIAMI-DADE COUNTY FOR ENGINEERING SERVICES FOR THE DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS' CAPITAL IMPROVEMENT PLAN, CONTRACT NUMBER CIP142-1-TPW16-PE1(1), INCREASING THE CONTRACT AMOUNT BY **\$20,000,000**; AUTHORIZE THE USE OF CHARTER COUNTY TRANSPORTATION SURTAX FUNDS UP TO SUCH ADDITIONAL CONTRACT AMOUNT FOR THE NORTHEAST CORRIDOR AND OTHER SMART CORRIDORS, WHICH WERE INCLUDED IN THE ORIGINAL EXHIBIT 1 TO THE PEOPLE'S TRANSPORTATION PLAN; AND AUTHORIZE THE COUNTY MAYOR OR THE COUNTY MAYOR'S DESIGNEE TO EXECUTE SAME AND TO EXERCISE THE RIGHTS CONTAINED THEREIN (**DTPW – BCC LEGISLATIVE FILE NO. 250365**)

On March 21, 2025, the CITT voted (11-0) to forward a favorable recommendation to the Board of County Commissioners (BCC) for the approval of the above referenced item, CITT Resolution No. 25-005. The vote was as follows:

Robert Wolfarth, Chairperson – Aye
Mary Street, Esq., 1st Vice-Chairperson – Aye
Hon. Peggy Bell, 2nd Vice-Chairperson – Aye

Omar K. Bradford, Esq. – Aye
Qjuezari Harvey – Aye
Kenneth Kilpatrick – Aye
Miguel Murphy – Aye
Paul J. Schwiep, Esq. – Aye

Meg Daly – Aye
Harry Hoffman – Aye
David Marin – Aye
Robert Ruano – Absent

c: Jimmy Morales, Chief Operations Officer
Bruce Libhaber, Assistant County Attorney