

MEMORANDUM

Agenda Item No. 8(A)(1)

TO: Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners

DATE: September 1, 2026

FROM: Geri Bonzon-Keenan
County Attorney

SUBJECT: Resolution approving contract
Miami Executive Airport
Taxiway C East Extension
Project No. W125A between
Miami-Dade County and General
Asphalt Co., LLC in an amount
not to exceed \$27,202,351.18;
authorizing the County Mayor to
execute the same, and to exercise
the provisions thereof, including
termination

Resolution No. R-729-26

The accompanying resolution was prepared by the Aviation Department and placed on the agenda at the request of Commissioner Roberto J. Gonzalez.



Geri Bonzon-Keenan
County Attorney

GBK/ks

Memorandum



Date: September 1, 2026

To: Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners

From: Daniella Levine Cava *Daniella Levine Cava*
Mayor

Subject: Approval of a Contract Award Recommendation for Airfield Improvements at Miami Executive Airport; Contract No. W125A

EXECUTIVE SUMMARY

Miami-Dade County continues to advance the transformation of Miami International Airport (MIA) into a world-class aviation hub through the expanded \$12 billion Modernization In Action (M.I.A.) Plan. Aligned with the goals of MIA's Forward Flight Team and the CARE-MIA Advisory Board, the County's long-term capital improvement strategy also supports the mission of its general aviation airports (GAA). This strategy enhances general aviation facilities, expands capacity for private-sector businesses and corporate aviation, and strengthens the County's airport system's ability to provide regional mobility and drive economic growth across the County.

As these improvements advance, preserving the reliability and integrity of existing infrastructure remains essential to sustaining safe and efficient airport operations. To support this objective, the Miami-Dade Aviation Department (MDAD), through this agenda item, is procuring the TMB Taxiway C East Extension Project for Miami Executive Airport (TMB). Among other improvements, this project will reconfigure and extend Taxiway C and construct a new taxiway (Taxiway D), which is critical to enhancing airfield capacity, improving operational efficiency, and ensuring environmental compliance by optimizing taxiing routes, improving vehicle access, and mitigating sustainability-related impacts.

This item seeks approval from the Board of County Commissioners (Board) to award a competitive construction contract to General Asphalt Co. LLC (General Asphalt) for TMB Taxiway C East Extension at TMB; Contract No W125A. HDR Engineering, Inc., the Engineer of Record, reviewed the project's bid tally and determined that General Asphalt is fully qualified for award of this construction contract. General Asphalt's base bid of \$24,667,740.81 is well within an acceptable range of 1.28 percent below the \$24,988,485.00 base estimate prepared by MDAD's cost consultant, RIB US Cost, Inc.

The County has agreed to pay General Asphalt a total compensation amount of \$27,202,351.18, which includes a 10 percent contingency of \$2,466,774.08 and an Inspector's General Fee of \$67,836.29. The total contract term consists of 850 consecutive calendar days from the effective date of the Notice to Proceed.

RECOMMENDATION

It is recommended that the Board approve the attached resolution awarding Contract No. W125A to General Asphalt, for the project entitled: "TMB Taxiway C East Extension at Miami Executive Airport" pursuant to Section 2-8.1 of the Miami-Dade County Code.

SCOPE

The project consists of extending and reconfiguring Taxiway C, constructing the new Taxiway D, developing a new service road, and installing a 25,000-gallon Oil-Water Separator at TMB. To minimize disruptions to airport activity, the work will be executed in six (6) primary phases. The scope of work includes, but is not limited to:

- Project management and coordination.
- Mobilization and Maintenance of Aircraft Operating Area Traffic (MOT).
- Air, water, soil pollution and erosion control.
- Airside closure and night work.
- Demolition of paving.
- Demolition of existing storm drainage.
- Earthwork.
- New taxiway and shoulder paving.
- New service road paving.
- New storm drain catch basins.
- New class V and class 53 storm drain piping.
- New trench drain system.
- New 25,000-gallon Oil-Water Separator.
- Pavement painting-temporary and final (reflective and non-reflective).
- New sodding.
- New taxi lane lighting.
- New duct bank.
- New electrical manhole.
- New airport lighting cable.
- New airfield guidance sign with concrete base.
- CCTV cameras.
- New fiber optic cabling system.
- On-site supervision and labor.
- Procurement of materials, tools, and equipment.
- Management of trade subcontractors.
- Obtaining necessary permits, licenses, and regulatory approvals.
- Ensuring compliance with all environmental and safety regulations.
- Providing warranties and delivering a fully operational system.

TMB is located within District 11, which is represented by Commissioner Roberto J. Gonzalez; however, the impact of this agenda item is countywide, as TMB is a regional asset.

Project Name: TMB Taxiway C East Extension

Project No.: W125A

Contract No: W125A

Project Location: TMB

Project

Description: A qualified General Contractor will provide comprehensive construction services for the extension and reconfiguration of Taxiway C, the construction of a new Taxiway D, the development of a new service road, and the installation of a 25,000-gallon Oil-Water Separator at TMB.

Approval Path: Board of County Commissioners, Section 2-8.1 of the Miami-Dade County Code

BACKGROUND:

As part of the County's M.I.A. Plan to improve GAA facilities and maximize economic growth potential, MDAD is undertaking this project to further its ongoing commitment to enhancing airport capacity, functional flexibility, and safety at TMB.

TMB is one of Florida's busiest non-commercial aviation hubs serving corporate aviation, charter operators, pilot training, emergency medical and law enforcement flights, and private aircraft activity. Advancing projects such as the one outlined in this item ensures infrastructure reliability and increased operational efficiency of a critical regional asset. This initiative aligns with MDAD's Airport Layout Plan and aims to address increasing air traffic demands while ensuring compliance with the Federal Aviation Administration (FAA) Advisory Circular (AC) design standards. By optimizing the taxiway layout, this project will allow for more efficient aircraft routes, minimizing bottlenecks in ground operations. Additionally, this item supports the goals of MIA's Forward Flight Team and the CARE-MIA Advisory Board, advancing modernization, operational improvements, enhanced passenger experience, and long-term aviation growth across the County's airport system.

Liquidated Indirect Costs recoverable by the Contractor shall be \$846.60 per calendar day for each day the project is delayed up to 90 days due to a Compensable Excusable Delay. After 90 days, the recoverable Liquidated Indirect Costs by the Contractor, resulting from a Compensable Excusable Delay, shall be \$846.60 per day.

FISCAL IMPACT/FUNDING SOURCES

Funding Source

Future Financing –	\$21,902,548.18 -	81%
Federal Aviation Administration –	\$ 3,299,803.00 -	12%
FDOT Funds –	\$ 2,000,000.00 -	7%

Capital Project Budget:

Program No. #2000001049, General Aviation Airports Subprogram 2025-26 Adopted Budget and Multi-Year Capital Plan, Volume 3, Page 204. (See Attachment "A" as attached)

Base Engineer's Estimate: \$24,988,485.00

Base Award Amount: \$24,667,740.81

Contingency Allowance: (Section 2-8.1 Miami-Dade County Code)	Type	Percent	Amount	Comment
	Construction	10%	\$2,466,774.08	
IG Fee (Ordinance No. 97-215):		0.25%	\$67,836.29	
Total Contract Award Amount:			\$27,202,351.18	
Total Engineer's Estimate:			\$27,556,051.00	
Operations Costs:	The annualized cost of operations is \$249,884.85.00			
Maintenance Costs:	The annualized cost of routine maintenance is \$82,462.00			
Total Contract Period:	850 Consecutive Calendar Days			
Contingency Period:	None			
Life Expectancy of Asset:	25 years			
IG Fee Included In the Contract:	Yes			
PTP Funding:	No			
GOB Funding:	No			
ARRA Funding:	No			
Art in Public Places:	No			
Applicable Wages Resolution (R54-10):	Davis Bacon Wages			
Sustainable Buildings Ordinance (I.O. 8-8):	Yes, the Contractor shall review and follow the County's "Green Procurement Guidelines" and ensure all products are compliant with the County's guideline.			

**Sea Level Rise
(Ord. 14-79):**

Not applicable, due to physical engineering constraints of adjacent infrastructure and necessary transition to existing elevations, as well as design requirements already being implemented following FAA, the South Florida Water Management District, or other local, state, and federal requirements, the project is considered to have adequately considered sea level rise.

**Buy American Iron
and Steel Procurement
Program
(Title 49 U.S.C. § 50101,
Executive Order 14005,
and BABA):**

Yes

Bid Packages Issued: 1

Bid Packages Received: 7

DELEGATION OF AUTHORITY

Pursuant to Sections 2-285 and 285.2 of the Miami-Dade County Code, the County Mayor's designee is authorized to exercise the provisions thereof, including the authority to execute Contract No. W125A and the authority to exercise its termination provisions.

TRACK RECORD/MONITOR

MDAD Project Manager Richard Cabrera will monitor the implementation of this construction project.

Due Diligence

Pursuant to Resolution No. R-187-12: due diligence was conducted to determine General Asphalt's responsibility, including verifying the firm's corporate status and reviewing its safety records (per R-1181-18), as well as confirming that there are no performance or compliance issues. The following lists were reviewed: 1) Occupational Safety and Health Administration (OSHA) logs of work-related injuries and illnesses (Form 300), including OSHA inspection data, and 2) convicted vendors, debarred vendors, delinquent contractors, suspended vendors, and the federal-excluded parties list. The Florida Department of State Division of Corporations records show the company's status as active.

SBD History of

Violations: Yes, all identified underpayment amounts recovered.

Procurement History

This construction project, known as Contract No. W125A, was advertised on February 3, 2026, by the County under full and open competition and closed on April 13, 2026, resulting in seven (7) bids received from General Asphalt, Co., LLC, Central Civil Construction Co., Gonzalez & Sons Equipment Inc., H & R Paving, Inc., OHLA USA, Inc., Ranger Construction Industries, Inc., and Ryan Incorporated Civil. On April 24, 2026, the County's Strategic Procurement Department (SPD) issued its Compliance Review

memorandum, concluding that a compliance review for W125A cannot be conducted due to the Interim Final Rule released by the U.S. Department of Transportation on October 3, 2025 (see Attachment “B” as attached). This Interim Final Rule temporarily suspended the requirements of the DBE program. This project remains subject to all other applicable federal requirements, including, but not limited to, Davis-Bacon Wage Rates.

A copy of the SPD Project Worksheet for W125A shows that this project is a DBE, and no measures are assigned to this construction project due to the Interim Final Rule, resulting in the temporary suspension of the requirements under the DBE Program. A copy of the SPD Project Worksheet is enclosed. (See Attachment “C” as attached)

In a letter dated May 1, 2026, addressed to MDAD, the Engineer of Record, HDR Engineering Inc., confirmed that the recommended low bidder qualifies for award of this construction contract. (See Attachment “D” as attached)

SBD’s Capital Improvements Information System (CIIS) database has 50 evaluations for General Asphalt, with an average evaluation rating of 3.5 out of 4.0 points, which is indicative of satisfactory performance. (See Attachment “E” as attached)

According to SPD’s “Firm History Report,” General Asphalt has been awarded four (4) contracts in the last three (3) years with a value of \$45,745,258.00. For the period March 2012 – October 2022, General Asphalt received nine (9) contracts as a Prime Contractor with a value of \$117,019,789.00 for a total value of \$162,765,047.00. (See Attachment “F” as attached)

The Contract Summary, Bid Bond, and Required Affidavits (also called “Combined Affidavit”) executed by General Asphalt are enclosed. (See Attachment “G” as attached)

Company Principals: Jose A. Bolanos


Company Location: 4850 NW 72 Avenue
Miami, FL 33166

How Long in Business: 60 years

Responsible Wages: Davis Bacon Wages

Contract Manager Name Sylvia Novela, Assistant Aviation Director
Phone/Email: Office: (305) 876-7048 Cell: (786) 769-1580
snovela@flymia.com

Project Manager Name Richard Cabrera, Chief of Construction, Facilities Development
Phone/Email: Office: (305) 869-3481
RCabrera@FlyMIA.com



Roy Coley
Deputy Mayor

Signature Page
MDAD Construction Contract No: W125A
General Asphalt Co. LLC

**BUDGET
APPROVAL
FUNDS
AVAILABLE:**

DB  6/5/26
**OFFICE OF MANAGEMENT AND BUDGET (OMB)
DIRECTOR** **DATE**

**APPROVED AS
TO LEGAL
SUFFICIENCY:**

 5-29-26
COUNTY ATTORNEY **DATE**

 06/18/26
**COUNTY MAYOR OR
DESIGNEE** **DATE**

**CLERK
DATE**

DATE

Attachment A

FY2025-2026 Adopted Budget and Multi-Year Capital Plan, Volume 3,
Page 204

FY 2025-26 Adopted Budget and Multi-Year Capital Plan

CAPITAL BUDGET SUMMARY

(dollars in thousands)	PRIOR	FY 25-26	FY 26-27	FY 27-28	FY 28-29	FY 29-30	FY 30-31	FUTURE	TOTAL
Revenue									
Aviation 2016 Commercial Paper	170,000	0	0	0	0	0	0	0	170,000
Aviation 2021 Commercial Paper	180,000	0	0	0	0	0	0	0	180,000
Aviation Operating Funds	7,466	1,807	0	0	0	0	0	0	9,273
Aviation Passenger Facility Charge	87,704	3,191	0	25,827	39,869	4,304	0	0	160,895
Aviation Revenue Bonds	257,803	0	0	0	0	0	0	0	257,803
Claims Construction Fund	8,918	0	0	0	0	0	0	0	8,918
Double-Barreled GO Bonds	32,045	0	0	0	0	0	0	0	32,045
FDOT Funds	126,193	39,932	14,034	3,769	0	0	5,775	7,604	197,307
Federal Aviation Administration	151,948	32,446	125,119	11,257	11,805	9,492	9,492	18,961	370,520
Future Financing	256,686	481,452	725,267	972,749	1,078,881	1,031,957	1,079,969	4,092,313	9,719,274
Improvement Fund	85,334	18,277	14,528	12,558	11,494	1,955	5,474	5,604	155,224
Reserve Maintenance Fund	203,427	122,869	120,000	43,500	43,500	40,000	40,000	40,000	653,296
Transportation Security Administration Funds	113,170	0	0	0	0	0	0	0	113,170
Total:	1,680,694	699,974	998,948	1,069,660	1,185,549	1,087,708	1,140,710	4,164,482	12,027,725
Expenditures									
Strategic Area: ED									
Facility Expansion	277,775	204,333	215,592	199,892	149,453	149,623	103,069	22,428	1,322,165
Facility Improvements	1,402,919	495,641	783,356	869,768	1,036,096	938,085	1,037,641	4,142,054	10,705,560
Total:	1,680,694	699,974	998,948	1,069,660	1,185,549	1,087,708	1,140,710	4,164,482	12,027,725

FUNDED CAPITAL PROGRAMS

(dollars in thousands)

GENERAL AVIATION AIRPORTS SUBPROGRAM

PROGRAM #: 2000001049

DESCRIPTION: Rehabilitate Runway 9-27 and construct run-up pad and construct a jet blast deflection fence at Opa-Locka Airport; upgrade security at Miami - Homestead Airport; construct runway incursion mitigation option 2 - Phase 1; expand south apron for a new taxi lane; construct a new 130-foot high Air traffic Control Tower; construct runway incursion mitigation hot spot 1 with Taxiway H - west extension to Threshold 9R at Miami Executive Airport; and construct an aircraft design group III taxi-lane and taxi-lane connector at Miami International Airport

LOCATION: General Aviation Airports
Various Sites

District Located: 1,11
District(s) Served: Countywide

REVENUE SCHEDULE:	PRIOR	2025-26	2026-27	2027-28	2028-29	2029-30	2030-31	FUTURE	TOTAL
Aviation 2016 Commercial Paper	140	0	0	0	0	0	0	0	140
Aviation Revenue Bonds	19,716	0	0	0	0	0	0	0	19,716
FDOT Funds	8,897	1,897	742	969	0	0	0	2,879	15,384
Federal Aviation Administration	29,545	3,947	3,832	10,480	9,492	9,492	9,492	18,961	95,241
Future Financing	6,178	12,485	20,351	33,031	25,218	6,500	0	5,752	109,515
TOTAL REVENUES:	64,476	18,329	24,925	44,480	34,710	15,992	9,492	27,592	239,996
EXPENDITURE SCHEDULE:	PRIOR	2025-26	2026-27	2027-28	2028-29	2029-30	2030-31	FUTURE	TOTAL
Construction	47,459	14,504	22,575	41,781	33,316	15,796	9,296	26,305	211,032
Planning and Design	17,017	3,825	2,350	2,699	1,394	196	196	1,287	28,964
TOTAL EXPENDITURES:	64,476	18,329	24,925	44,480	34,710	15,992	9,492	27,592	239,996

Attachment B

SBD Compliance memo

Memorandum



DATE: April 22, 2026

TO: Sylvia Novela, Assistant Director
Miami-Dade Aviation Department
Procurement & Materials Management

FROM: Elena Quevedo, Assistant Director
Strategic Procurement Department *Elena Quevedo*

SUBJECT: Compliance Review
Project No. W125A (Revised)
TMB Taxiway C East Extension

On October 3, 2025, the U.S. Department of Transportation issued an Interim Final Rule (IFR) pausing the establishment of the Disadvantaged Business Enterprise (DBE) program goals in contracts until firms have been recertified under the new program standard.

Consistent with the IFR, a no-goal determination has been made for the referenced project. Because no DBE goal may be established under the current rule, this memorandum is being issued solely to document that, due to the requirements of the IFR, a Compliance Review cannot be completed at this time.

The project remains subject to all other applicable federal requirements including, but not limited to, Davis-Bacon Wage Rates.

c: Andre T. Ragin, MDAD

Attachment C

Project worksheet



Strategic Procurement Department

Project Worksheet

Project/Contract Title: TMB Taxiway C East Extension

Project/Contract No: W125A (Revised)

Department: Aviation

Estimated Cost of Project/Bid: \$27,487,334.00

Received Date: 04/25/2025

Resubmitted: 05/21/2025,
10/27/2025

Funding Source: Future Aviation

Financing/FDOT/FAA

Description of Project/Bid: The project consists of comprehensive construction services for the extension and reconfiguration of Taxiway C, the construction of a new Taxiway D, the development of a new service road, and the installation of a 25,000-gallon Oil-Water Separator (OWS) at Miami Executive Airport (TMB). This project is critical to enhancing airfield capacity, improving operational efficiency, and ensuring environmental compliance by optimizing taxiing routes, improving vehicle access, and minimizing environmental impacts. To ensure minimal disruption to airport operations, the work will be executed in six (6) main phases.

Contract Measures Recommendation		
Measure	Program	Goal Percent
No Measure	DBE	
Reasons for Recommendation		
<p>** This project is being revised to A No Measure recommendation due to the Interim Final Rule, effective October 3, 2025, resulting in the temporary suspension of the requirements under the DBE program..</p> <p>This project worksheet was previously revised on 5/21/2025 to include 22 additional line items added to the project, increasing the project cost from \$26,853,097.00 to \$27,487,334.00.</p> <p>PRA reviewed this project pursuant to Federal Regulation 49 CFR, Part 26 for project number W125A (Revised). Project information analyzed included the project's scope of services, estimated project cost, minimum requirements/qualifications, and funding source. A No Measure is appropriate for this project.</p> <p>Project Cost: Base estimate \$24,988,486.00 + Contingency \$2,498,849.00 = \$27,487,334.00</p> <p>Davis Bacon, Highway Wages is appropriate for this project.</p>		

Davis Bacon Wages: YES ☒ NO ☐

Highway: YES ☒ NO ☐

Heavy Construction: YES ☐ NO ☒

Responsible Wages: YES ☐ NO ☒

Building: YES ☐ NO ☒



County Mayor (Aviation Only)

12/03/25

Date

Attachment D

Engineer of Record Memo



May 26, 2026

Mr. Samuel Marti, J.D., MDC-CPP
Aviation Senior Procurement Contracting Officer
Miami-Dade Aviation Department
4200 NW 36 Street
Miami, Florida 33166

**RE: Bid Tabulation and Letter of Recommendation to Award
Miami-Dade Aviation Department (MDAD)
Bid No. W125A
Miami Executive Airport (TMB)
Taxiway C East Extension**

Dear Mr. Marti:

HDR Engineering, Inc. (HDR) has reviewed the bid tabulation received from the Miami-Dade Aviation Department (MDAD) for Project No. W125A, Taxiway C East Extension. A total of seven (7) bids were received. The summary below documents HDR's review of the apparent low bidder, General Asphalt Co., LLC (GA), and provides observations on select pay items

OVERALL BASE BID COMPARISON

GA's total base bid is closely aligned with the independent construction base estimate prepared by RIB US Cost, Inc.(US Cost) in 2026. Specifically, GA's base bid is approximately 1.28% below the US Cost base estimate, supporting the reasonableness of the submitted pricing. GA's base bid is also approximately 1.18% lower than the second-lowest bidder.

NOTEWORTHY ITEMS

The following pay items are noted due to variation within the base bid spread. Each item was evaluated against the bid distribution and the independent estimates.

- ➔ Bid Item 44: Trench Drain – GA submitted a unit price of \$797.50, which is approximately 7.6% below the US Cost estimate, supporting price reasonableness. While this unit price is approximately 13.3% higher than the second-lowest bid, it remains substantially below the average of the bids received, indicating the price is competitive within the overall bid distribution.
- ➔ Bid Item 51: Trench Drain RCP Outfall – GA's unit price of \$1,879.39 is approximately 27.4% below the US Cost estimate, indicating competitive and reasonable pricing for this pay item. Although the unit price is approximately 10.0% higher than the second-lowest bid, the bid set reflects a wide range of pricing for this item. Based on alignment with the independent estimate and the overall bid distribution, this unit price is considered acceptable.
- ➔ Bid Item 52: Trench Drain Collection Chamber Pair – GA's unit price of \$5,970.14 is closely aligned with the US Cost estimate, approximately 3.8% higher, supporting price reasonableness. While this unit price is approximately 12.4% higher than the second-lowest unit price, the bid distribution reflects a widespread for this item. Based on comparisons to the independent estimate and the bid set, this unit price is considered acceptable.



CONCLUSION

Based on the bid tabulation and independent base estimate comparisons, the apparent low base bid submitted by General Asphalt Co., LLC is considered competitive and price reasonable. The total base bid is approximately 1.28% below the US Cost base estimate, indicating strong alignment with expected project cost and current market conditions. In addition, GA's base bid is approximately 1.18% lower than the second-lowest base bid, which further supports competitiveness without indicating an anomalous base bid.

Accordingly, HDR recommends award to **General Asphalt Co., LLC** in accordance with the bid prices submitted, contingent upon MDAD and the County Attorney's Office review confirming (1) the bid is responsive and (2) the bidder is responsible, including verification of compliance with the self-performance requirements specified in Section 80-01 of the solicitation.

Should you have any questions, or if further information is required, please do not hesitate to call us.

Sincerely,
HDR Engineering, Inc.

Raheel Dossani, P.E.
Project Manager



Miami-Dade Aviation Department

MDAD Project No. W125A

Independent Cost Estimate

TMB South Apron Expansion / New Taxilane

Estimate Summary

		2024 Cost	Escalated Cost
Construction Cost			
Direct Cost of Construction		\$ 23,023,619	\$ 24,988,485
	Sub-Total	\$ 23,023,619	\$ 24,988,485
Owner's Allowance Account	10.00%	\$ 2,302,362	\$ 2,498,848
	Total Construction Cost	\$ 25,325,981	\$ 27,487,333
IG	0.25%	\$ 63,315	\$ 68,718
	Sub-Total	\$ 25,389,296	\$ 27,556,051
	Total Contract Award Amount	\$ 25,389,296	\$ 27,556,051
A/E Services			
A/E Design - Committed Amount		\$ 2,773,619	\$ 2,773,619
A/E Design - Additional	3.00%	\$ 761,679	\$ 826,682
A/E Construction Administration	3.50%	\$ 888,625	\$ 964,462
Construction Inspection, Work-Site Services	3.00%	\$ 761,679	\$ 826,682
Owner's Allowance Account	10.00%	\$ 518,560	\$ 539,144
IG	0.25%	\$ 14,260	\$ 14,826
	Sub-Total A/E Services	\$ 5,718,422	\$ 5,945,415
Construction Support			
Permitting Costs	0.50%	\$ 126,946	\$ 137,780
Testing & Inspection Services	1.50%	\$ 380,839	\$ 413,341
	Sub-Total Construction Support	\$ 507,785	\$ 551,121
Indirect Costs			
Indirect Costs	12.00%	\$ 3,793,860	\$ 4,086,310
AIPP	0.00%	\$ -	\$ -
	Sub-Total Indirect Costs	\$ 3,793,860	\$ 4,086,310
	Total Estimated Project Cost	\$ 35,409,364	\$ 38,138,896

Independent Cost Estimate

TMB South Apron Expansion / New Taxilane

Description	QTY	UM	UC	Sub Total	Extended
TMB South Apron Expansion / New Taxilane - Total Direct Cost of Construction					\$ 23,023,619
TMB South Apron Expansion / New Taxilane					\$ 23,023,619

General Requirements

\$ 23,023,619

1	CONTRACTOR QUALITY CONTROL PROGRAM (CQCP)	1	LS	\$ 100,000.00	\$ 100,000.00	
2	MAINTENANCE OF AIRCRAFT OPERATING AREA TRAFFIC	1	LS	\$ 737,536.09	\$ 737,536.09	
3	WILDLIFE BURROW SURVEY, PERMITTING, COLLAPSE, AND PROTECTION	1	LS	\$ 60,000.00	\$ 60,000.00	
4	MAINTENANCE OF AIRPORT LANDSIDE TRAFFIC	1	LS	\$ 316,086.90	\$ 316,086.90	
5	MOBILIZATION	1	LS	\$ 737,536.09	\$ 737,536.09	
6	TEMP AIR AND WATER POLLUTION, SOIL EROSION, AND SILTATION CONTROL	1	LS	\$ 55,000.00	\$ 55,000.00	
7	STRIPPING	106,000	SY	\$ 6.20	\$ 657,200.00	
8	REMOVE AND DISPOSE OF EXISTING DRAINAGE STRUCTURES	8	EA	\$ 8,000.00	\$ 64,000.00	
9	DEMOLITION OF UNDERGROUND UTILITY PIPING (6-INCH TO 24-INCH DIAMETER)	300	LF	\$ 45.00	\$ 13,500.00	
10	DEMOLITION OF UNDERGROUND UTILITY PIPING (MORE THAN 24-INCH DIAMETER)	1,500	LF	\$ 55.00	\$ 82,500.00	
11	FULL DEPTH ASPHALT PAVEMENT REMOVAL, INCLUDING BASE MATERIAL	33,200	SY	\$ 14.73	\$ 489,036.00	
12	FULL DEPTH ASPHALT PAVEMENT REMOVAL, PROTECT BASE MATERIAL	17,900	SY	\$ 5.56	\$ 99,524.00	
13	UNCLASSIFIED EXCAVATION	64,200	CY	\$ 10.50	\$ 674,100.00	
14	EMBANKMENT (ON-SITE MATERIAL)	700	CY	\$ 28.75	\$ 20,125.00	
15	SOFT GROUND REPAIR	500	SY	\$ 20.00	\$ 10,000.00	
16	SUBBASE COURSE (6-INCH DEPTH)	15,300	SY	\$ 8.00	\$ 122,400.00	
17	SUBBASE COURSE (12-INCH DEPTH)	52,500	SY	\$ 13.00	\$ 682,500.00	
18	LIME ROCK BASE COURSE (6" THICK)	15,500	SY	\$ 20.00	\$ 310,000.00	
19	LIME ROCK BASE COURSE (10" THICK)	51,300	SY	\$ 27.00	\$ 1,385,100.00	
20	LIME ROCK BASE COURSE (12" THICK)	3,500	SY	\$ 33.00	\$ 115,500.00	
21	SCARIFY AND RECOMPACT LIME ROCK	16,200	SY	\$ 8.00	\$ 129,600.00	
22	ASPHALT SURFACE COURSE, PG 76-22, GRADATION 2	17,200	TON	\$ 211.00	\$ 3,629,200.00	
23	ASPHALT SURFACE COURSE, PG 67-22, GRADATION 2	3,500	TON	\$ 205.00	\$ 717,500.00	
24	CONCRETE (24-INCH DEPTH)	30	SY	\$ 300.00	\$ 9,000.00	
25	PERMANENT MARKINGS WITH GLASS BEADS	44,980	SF	\$ 1.70	\$ 76,466.00	
26	PERMANENT MARKINGS WITH NO GLASS BEADS	52,340	SF	\$ 1.50	\$ 78,510.00	
27	TEMPORARY PAVEMENT MARKINGS	29,740	SF	\$ 1.50	\$ 44,610.00	
28	REMOVAL OF EXISTING MARKINGS	6,730	SF	\$ 3.75	\$ 25,237.50	
29	ADJUST WATER VALVE	1	EA	\$ 2,500.00	\$ 2,500.00	
30	18-INCH RCP, CLASS V STORM DRAIN	3,000	LF	\$ 224.00	\$ 672,000.00	
31	24-INCH RCP, CLASS V STORM DRAIN	120	LF	\$ 291.00	\$ 34,920.00	
32	36-INCH RCP, CLASS V STORM DRAIN	3,000	LF	\$ 400.00	\$ 1,200,000.00	
33	48-INCH RCP, CLASS V STORM DRAIN	300	LF	\$ 490.00	\$ 147,000.00	
34	3-INCH DIP CLASS 53 STORM DRAIN	2,560	LF	\$ 154.00	\$ 394,240.00	
35	8-INCH DIP CLASS 53 STORM DRAIN	200	LF	\$ 224.00	\$ 44,800.00	
36	12-INCH DIP CLASS 53 STORM DRAIN	3,000	LF	\$ 217.00	\$ 651,000.00	
37	16-INCH DIP CLASS 53 STORM DRAIN	20	LF	\$ 380.00	\$ 7,600.00	
38	18-INCH DIP CLASS 53 STORM DRAIN	20	LF	\$ 330.00	\$ 6,600.00	
39	3-INCH GALVANIZED STEEL PIPE	60	LF	\$ 125.00	\$ 7,500.00	
40	18-INCH X 36-INCH WYE RCP CLASS V STORM DRAIN	1	EA	\$ 12,550.00	\$ 12,550.00	
41	18-INCH X 36-INCH WYE RCP CLASS V STORM DRAIN	8	EA	\$ 12,550.00	\$ 100,400.00	
42	TRENCH DRAIN	2,750	LF	\$ 750.00	\$ 2,062,500.00	
43	FDOT DITCH BOTTOM INLET, TYPE G (72"x72")	18	EA	\$ 13,000.00	\$ 234,000.00	
44	FDOT DITCH BOTTOM INLET, TYPE G (72"x120")	1	EA	\$ 20,000.00	\$ 20,000.00	
45	FDOT MANHOLE, TYPE G (72" DIAMETER)	3	EA	\$ 13,000.00	\$ 39,000.00	
46	STORM DRAIN MANHOLE, TYPE 1	4	EA	\$ 60,000.00	\$ 240,000.00	
47	GRIT CHAMBER (48"x48")	11	EA	\$ 45,000.00	\$ 495,000.00	
48	UTILITY STRUCTURE, BELOW GROUND, ADJUST/MODIFY	5	EA	\$ 5,000.00	\$ 25,000.00	
49	TRENCH DRAIN RCP OUTFALL	20	EA	\$ 2,250.00	\$ 45,000.00	
50	TRENCH DRAIN COLLECTION CHAMBER PAIR	11	EA	\$ 5,000.00	\$ 55,000.00	
51	OIL/WATER SEPARATOR	1	EA	\$ 600,000.00	\$ 600,000.00	
52	SODDING (WITH TOPSOIL)	70,560	SY	\$ 6.00	\$ 423,360.00	
53	NO. 8 AWG, 5 KV, L-824, TYPE C CABLE, INSTALLED IN TRENCH, DUCT BANK OR CONDUIT	39,500	LF	\$ 6.40	\$ 252,800.00	
54	NO. 4 AWG, SOLID, BARE COPPER COUNTERPOISE WIRE, INSTALLED IN TRENCH, ABOVE THE DUCT BANK OR CONDUIT, INCLUDING CONNECTIONS/TERMINATIONS	15,600	LF	\$ 3.30	\$ 51,480.00	
55	NO. 6 AWG, 600V, XHHW, EQUIPMENT GROUND CONDUCTOR	1,290	LF	\$ 4.50	\$ 5,805.00	
56	NO. 8 AWG, 5 KV, L-824, TYPE C CABLE, INSTALLED FOR TEMPORARY USE IN TEMPORARY CONDUIT	9,480	LF	\$ 14.60	\$ 138,408.00	
57	3/4" X 20' GROUND RODS CONNECTED TO COUNTERPOISE	172	EA	\$ 225.00	\$ 38,700.00	
58	SAW CUT AND HAND EXCAVATE MINIMUM 8" WIDE X 28" DEEP IN EXISTING FULL STRENGTH PAVEMENT	16,870	LF	\$ 17.20	\$ 290,164.00	
59	2" PVC CONDUIT IN TRENCH - CONCRETE ENCASED - NEW PAVEMENT	9,760	LF	\$ 35.20	\$ 343,552.00	

MIAMI-DADE COUNTY
 MIAMI INTERNATIONAL AIRPORT
 Miami-Dade Aviation Department
 MDAD Project No. W125A
 Independent Cost Estimate

TMB South Apron Expansion / New Taxilane

Description	QTY	UM	UC	Sub Total	Extended
TMB South Apron Expansion / New Taxilane - Total Direct Cost of Construction					\$ 23,023,619
60 2" PVC CONDUIT IN TRENCH - CONCRETE ENCASED - IN GRASS	4,270	LF	\$ 29.00	\$ 123,830.00	
61 REMOVAL OF EXISTING CONDUIT AND CABLES	12,621	LF	\$ 8.10	\$ 102,230.10	
62 REMOVAL OF EXISTING DUCT BANK	1,540	LF	\$ 35.00	\$ 53,900.00	
63 2" RGS CONDUIT FOR TEMPORY INSTALLATION	4,530	LF	\$ 42.70	\$ 193,431.00	
64 REMOVAL OF EXISTING MANHOLE	13	EA	\$ 2,973.70	\$ 38,658.10	
65 REMOVAL OF TEMPORARY CONDUIT AND CABLES	4,530	LF	\$ 12.70	\$ 57,531.00	
66 INSTALL 4-2" DUCT BANK - CONCRETE ENCASED - NEW PAVEMENT	2,740	LF	\$ 96.00	\$ 263,040.00	
67 INTERCEPT EXISTING CONDUIT	13	EA	\$ 8,420.00	\$ 109,460.00	
68 NEW L-861T(L), LED ELEVATED TAXIWAY EDGE LIGHT - WHICH INCLUDES: THE BASE CAN, TRANSFORMER, SPLICE KITS, LIGHT FIXTURE, BASE CAN COVER, GROUND ROD, AND INSTALLATION IN PAVED SHOULDER	135	EA	\$ 2,470.00	\$ 333,450.00	
69 NEW L-858(L), LED GUIDANCE SIGN DOUBLE SIDED - WHICH INCLUDES: THE BASE CAN, TRANSFORMER, SPLICE KITS, LIGHT FIXTURE, SIGN FOUNDATION, BASE CAN COVER, GROUND ROD, AND INSTALLATION	35	EA	\$ 6,910.00	\$ 241,850.00	
70 REMOVAL OF L-861T(L), LED ELEVATED TAXIWAY EDGE LIGHT	178	EA	\$ 320.00	\$ 56,960.00	
71 REMOVAL OF EXISTING GUIDANCE SIGN, BASE CAN, AND FOUNDATION	27	EA	\$ 2,625.00	\$ 70,875.00	
72 TEMPORARY INSTALLATION OF L-861T(L), LED ELEVATED TAXIWAY EDGE LIGHT - WHICH INCLUDES: THE TRANSFORMER, SPLICE KITS, AND LIGHT FIXTURE	58	EA	\$ 1,970.00	\$ 114,260.00	
73 REMOVAL OF TEMPORARY L-861T(L), LED ELEVATED TAXIWAY EDGE LIGHT	58	EA	\$ 320.00	\$ 18,560.00	
74 REMOVAL OF INSET RUNWAY EDGE LIGHT AND INSTALLING NEW L-861(L) ELEVATED RUNWAY EDGE LIGHT ON EXISTING CAN - WHICH INCLUDES: THE DISPOSAL OR STORAGE OF THE OLD FIXTURE, INSTALLATION OF THE NEW FIXTURE, AND NEW TRANSFORMERS NEEDED, AND SPACER RINGS	1	EA	\$ 2,410.00	\$ 2,410.00	
75 MODIFICATION OF EXISTING ALCMS SYSTEM	1	LS	\$ 54,470.00	\$ 54,470.00	
76 NEW 4-WAY CAN PLAZA INCLUDING GROUND ROD, SPLICE KITS AND COVER	13	EA	\$ 17,580.00	\$ 228,540.00	
77 NEW L-861T(L), LED ELEVATED TAXIWAY EDGE LIGHT - WHICH INCLUDES: THE BASE CAN, TRANSFORMER, SPLICE KITS, LIGHT FIXTURE, BASE CAN COVER, GROUND ROD, AND INSTALLATION IN GRASS	53	EA	\$ 1,970.00	\$ 104,410.00	
78 INSTALL 6-2" DUCT BANK - CONCRETE ENCASED - NEW PAVEMENT	100	LF	\$ 118.90	\$ 11,890.00	
79 NEW 6-WAY CAN PLAZA INCLUDING GROUND ROD, SPLICE KITS AND COVER	1	EA	\$ 33,610.00	\$ 33,610.00	
80 NEW L-861(L), LED ELEVATED RUNWAY EDGE LIGHT - WHICH INCLUDES: THE BASE CAN, TRANSFORMER, SPLICE KITS, LIGHT FIXTURE, BASE CAN COVER, GROUND ROD, AND INSTALLATION	2	EA	\$ 5,030.00	\$ 10,060.00	
81 REMOVAL OF L-861(L), LED ELEVATED RUNWAY EDGE LIGHT	2	EA	\$ 320.00	\$ 640.00	
82 SUPERPAVE ASPHALTIC CONC, TRAFFIC B	60	TON	\$ 400.00	\$ 24,000.00	
83 OPTIONAL BASE, BASE GROUP 06	510	SY	\$ 33.00	\$ 16,830.00	
84 TYPE B STABILIZATION	510	SY	\$ 13.00	\$ 6,630.00	
85 CONDUIT, FURNISH & INSTALL, OPEN TRENCH	1,085	LF	\$ 19.40	\$ 21,049.00	
86 CONDUIT, FURNISH & INSTALL, DIRECTIONAL BORE	2,050	LF	\$ 64.00	\$ 131,200.00	
87 FIBER OPTIC CABLE, F&I, UNDERGROUND, 13-48 FIBERS	6,550	LF	\$ 9.50	\$ 62,225.00	
88 FIBER OPTIC CONNECTION, INSTALL, SPLICE	72	EA	\$ 220.00	\$ 15,840.00	
89 FIBER OPTIC CONNECTION HARDWARE, F&I, SPLICE TRAY	6	EA	\$ 220.00	\$ 1,320.00	
90 FIBER OPTIC CONNECTION HARDWARE, F&I, PRETERMINATED CONNECTOR ASSEMBLY	72	EA	\$ 250.00	\$ 18,000.00	
91 FIBER OPTIC CONNECTION HARDWARE, F&I, PATCH PANEL- FIELD TERMINATED	3	EA	\$ 2,320.00	\$ 6,960.00	
92 FIBER OPTIC CONNECTION HARDWARE, F&I, CONNECTOR PANEL	6	EA	\$ 693.00	\$ 4,158.00	
93 PULL & SPLICE BOX, F&I, 13" X 24" COVER SIZE	3	EA	\$ 4,250.00	\$ 12,750.00	
94 PULL & SPLICE BOX, F&I, 24" X 36" COVER SIZE	12	EA	\$ 4,250.00	\$ 51,000.00	
95 ELECTRICAL SERVICE WIRE, FURNISH & INSTALL	550	LF	\$ 137.50	\$ 75,625.00	
96 ELECTRICAL SERVICE DISCONNECT, F&I, POLE MOUNT	3	EA	\$ 2,350.00	\$ 7,050.00	
97 ELECTRICAL POWER SERVICE- TRANSFORMER, F&I,	3	EA	\$ 2,450.00	\$ 7,350.00	
98 ITS CABINET, FURNISH & INSTALL, BASE MOUNT, 336, 24" W X 36" H X 20" D	3	EA	\$ 5,710.00	\$ 17,130.00	
99 ITS CCTV CAMERA, F&I, EXTERNAL POSITIONER PTZ- NON-PRESSURIZED, IP, HIGH DEFINITION	6	EA	\$ 14,420.00	\$ 86,520.00	
100 MANAGED FIELD ETHERNET SWITCH, FURNISH & INSTALL	5	EA	\$ 12,176.00	\$ 60,880.00	
101 MEDIA CONVERTER, FURNISH & INSTALL	2	EA	\$ 765.00	\$ 1,530.00	
102 UNINTERRUPTIBLE POWER SUPPLY, FURNISH AND INSTALL, LINE INTERACTIVE	3	EA	\$ 10,020.00	\$ 30,060.00	
103 REMOTE POWER MANAGEMENT UNIT- RPMU, FURNISH AND INSTALL	3	EA	\$ 13,840.00	\$ 41,520.00	
Bid Alternate #1					
1 RELABELING OF CIRCUITS TO CORRESPOND WITH NEW TAXIWAY IDENTIFIERS CIRCUITS IN EACH JUNCTION POINT	144	EA	\$ 120.00	\$ 17,280.00	

Solicitation Number: **WI25A**

Event Name: **TMB Taxiway C East Extension**

Prepared By: **Samuel Marti**

Verified By: **Rebecca Moore**

Date: **5/16/26**

Date: **5/16/26**

THIS TALLY SHEET IS AN INDICATION OF PRICES ONLY AND IS NOT A DETERMINATION OF THE LOWEST RESPONSE/RESPONSIBLE BIDDERS)

Vendor Name:		OHLA USA Inc	Range Construction Industries, Inc.	Ryan Incorporated CIVIL	Central Civil Construction Co.	H & R Paving Inc	General Asphalt Co. LLC	Gonzalez and Sons Equipment, Inc.
FEIN / Suffix:		98-0461222	59-2098662	93-1958659	59-1782227	59-1690152	59-1115297	65-0250551
Address:		9875 NW 117 Ave, Suite 108 Miami FL 33178	1645 N Congress Ave, West Palm Beach, FL 33409	1700 S. Roweline Road, Suite H, Deerfield Beach, FL 33442	9030 NW 97th Terrace Medley, FL 33178	1955 NW 110 Ave Miami, FL 33172	4850 NW 72nd Ave Miami, FL 33173	14450 NW 102nd Ave. Hialeah, FL 33018
Bid Submit/In Date and Time		April 13, 2026 12:05PM	April 13, 2026 12:33PM	April 13, 2026 12:51PM	April 13, 2026 12:51PM	April 13, 2026 1:32PM	April 13, 2026 1:31PM	April 13, 2026 1:33PM
Registered Vendor (yes/no)		Yes	No	Under Ryan Incorporated Southern	Yes	Yes	Yes	Yes
Addenda Acknowledged:		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Bidders Single Execution Affidavits		Public Entity Crimes Affidavit: Yes Criminal Record Affidavit: Yes Bidder's Affidavit In Compliance W/ FL Trench: Yes	Public Entity Crimes Affidavit: Yes Criminal Record Affidavit: Yes Bidder's Affidavit In Compliance W/ FL Trench: Yes	Public Entity Crimes Affidavit: Yes Criminal Record Affidavit: Yes Bidder's Affidavit In Compliance W/ FL Trench: Yes	Public Entity Crimes Affidavit: Yes Criminal Record Affidavit: Yes Bidder's Affidavit In Compliance W/ FL Trench: Yes	Public Entity Crimes Affidavit: Yes Criminal Record Affidavit: Yes Bidder's Affidavit In Compliance W/ FL Trench: Yes	Public Entity Crimes Affidavit: Yes Criminal Record Affidavit: Yes Bidder's Affidavit In Compliance W/ FL Trench: Yes	Public Entity Crimes Affidavit: Yes Criminal Record Affidavit: Yes Bidder's Affidavit In Compliance W/ FL Trench: Yes
Contractor Due Diligence (applicable to contracts over \$1,000,000)		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Fair Subcontracting Policies Statement		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Affidavit - Scrutinized Companies with Activities in Sudan or Iran Petroleum Energy Sector Lists F.S. 215.473		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Proof of Authorization to do Business		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Contracting with Entities of Foreign Countries of Concern Prohibited Affidavit:		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Kidnapping, Custody Offenses, Human Trafficking and Related Offenses Affidavit:		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Affidavit Regarding Distribution of Miami-Dade Aviation Department (MDAD) Confidential Documents:		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Certification of Compliance with F.A.A. Buy American Preference - Construction Projects		Yes	Yes	Yes	Yes	Yes	Yes	Yes
Certification of Offeror/Bidder Regarding Tax Delinquency and Felony Convictions:		Yes	Yes	Initiated in the affirmative	Yes	Yes	Yes	Yes
Bid Guaranty (Bid Bond)		Yes	Yes	Yes	Yes	Yes	Yes	Yes

A Bidder must hold at the time its bid is submitted:
A.A. General Contractor License is required.

1)The State of Florida Construction Industry Licensing Board, pursuant to the provisions of Section 489.115 of the Florida Statutes; or
2)The Miami-Dade County Construction Trades Qualifying Board, pursuant to the provisions of Section 10-3 (a) of the Miami-Dade County Code, Holders of Miami-Dade County Certificates of Competency must also hold Certificates of Registration issued by the State of Florida Construction Industry Licensing Board, pursuant to the provisions of Section 489.117, Florida Statutes.
B. If a Bidder is a joint venture, the joint venture entity, of whatever nature or qualifications, must be qualified as a separate and distinct entity, as required by the rules of the State of Florida Department of Business & Professional Regulations (DBPR). Joint Venture Bidders not otherwise qualified as set forth above, may submit Qualifications if they have initiated the process with the Florida Construction Industry Licensing Board and have received a letter from the Department of Business & Professional Regulations (DBPR) attesting that they have satisfied the requirements of DBPR pertaining to the Qualifications of Joint Ventures. Such letters must be submitted with the Bid.
Failure to comply with the provisions of this Article at the time this bid is submitted, shall render the bid non-responsive.

General Contractor License - Received and Verified

General Contractor License - Received and Verified

General Contractor License - Received and Verified

General Contractor License - Received and Verified

General Contractor License - Received and Verified

General Contractor License - Received and Verified

General Contractor License - Received and Verified

Contact Information

Representative Name: **Donald Hickey**

Phone Number: **786 418-3607**

Email Address: **don.hickey@ohla-usa.com**

Representative Name: **Jamie Timming**

Phone Number: **561 793-9400**

Email Address: **estimating@rangeconstruction.com**

Representative Name: **Marcus Thiemme**

Phone Number: **954 427-559**

Email Address: **Mthiemme@RyanFL.com**

Representative Name: **Robert Murphy**

Phone Number: **305 888-3344**

Email Address: **Rmurphy@CentralCivil.com**

Representative Name: **Raul Rodriguez**

Phone Number: **305 261-3005**

Email Address: **ahr@hrpaving.com**

Representative Name: **Robert Lopez**

Phone Number: **305 592-3480**

Email Address: **daniel@generalasphalt.com**

Representative Name: **Juan C. Gonzalez**

Phone Number: **305 822-5455 ext. 220**

Email Address: **estimating@gonzalezandsons.net**

Schedule of Prices Bid													
Item No.	Spec.	Description	Metric Unit	Method of Measurement	Quantity	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount
1	015700-11.1	MAINTENANCE OF AIRCRAFT OPERATING AREA TRAFFIC	N/A	Lump Sum	1	\$1,725,000.00	\$1,725,000.00	\$5,452,000.00	\$5,452,000.00				
2	015700-11.2	WILDLIFE BURROW SURVEY, PERMITTING, COLLAPSE, AND PROTECTION	N/A	Lump Sum	1	\$15,000.00	\$15,000.00	\$350,000.00	\$350,000.00	\$16,050.00	\$16,050.00	\$275,000.00	\$275,000.00
3	015700-11.3	SUBSURFACE UTILITY INVESTIGATION	N/A	Lump Sum	1	\$15,000.00	\$15,000.00	\$150,000.00	\$150,000.00	\$43,442.00	\$43,442.00	\$275,000.00	\$275,000.00
4	015700-5.1	MAINTENANCE OF AIRPORT LANDSIDE TRAFFIC CCTV CAMERA	N/A	Lump Sum	1	\$2,000,000.00	\$2,000,000.00	\$500,000.00	\$500,000.00	\$7,605.00	\$7,605.00	\$170,000.00	\$170,000.00
5	C-100-14.1	CONTRACTOR QUALITY CONTROL PROGRAM (CQCP)	N/A	Lump Sum	1	\$175,000.00	\$175,000.00	\$550,000.00	\$550,000.00	\$158,953.85	\$158,953.85	\$645,000.00	\$645,000.00
6	C-102-5.1	TEMP AIR AND WATER POLLUTION, SOIL EROSION, AND SILTATION CONTROL	N/A	Lump Sum	1	\$30,000.00	\$30,000.00	\$82,000.00	\$82,000.00	\$16,285.71	\$16,285.71	\$1,989,000.00	\$1,989,000.00
7	C-105-6.1	MOBILIZATION	N/A	Lump Sum	1	\$3,250,000.00	\$3,250,000.00	\$4,100,000.00	\$4,100,000.00	\$3,089,763.23	\$3,089,763.23	\$3,271,000.00	\$3,271,000.00
8	P-101-5.1	PAVEMENT REMOVAL	N/A	Square Yard	50,900	\$10.00	\$509,000.00	\$7.21	\$366,989.00	\$6.01	\$305,909.00	\$2.00	\$101,800.00
9	P-101-5.7a	REMOVAL OF PIPE (6-INCH TO 24-INCH DIAMETER)	N/A	Linear Feet	150	\$35.00	\$5,250.00	\$58.20	\$8,730.00	\$100.75	\$15,112.50	\$49.00	\$7,350.00
10	P-101-5.7b	REMOVAL OF PIPE (MORE THAN 24-INCH DIAMETER)	N/A	Linear Feet	1,700	\$25.00	\$42,500.00	\$33.10	\$158,270.00	\$122.40	\$208,080.00	\$71.75	\$132,175.00
11	P-101-5.7c	REMOVAL OF STORMWATER STRUCTURE	N/A	Each	8	\$2,200.00	\$17,600.00	\$5,352.70	\$42,821.60	\$1,595.78	\$12,766.24	\$4,487.00	\$35,896.00
12	P-151-4.1	STRIPPING	N/A	Square Yard	100,300	\$20.00	\$2,006,000.00	\$1.78	\$178,534.00	\$1.70	\$170,510.00	\$3.70	\$371,110.00
13	P-152-4.1	UNCLASSIFIED EXCAVATION	N/A	Cubic Yard	49,500	\$11.00	\$544,500.00	\$42.80	\$2,118,600.00	\$10.70	\$529,650.00	\$7.00	\$36,650.00
14	P-152-4.2	EMBANKMENT IN PLACE	N/A	Cubic Yard	2,900	\$4.50	\$13,050.00	\$10.25	\$29,725.00	\$10.42	\$30,218.00	\$15.00	\$45,000.00
15	P-152-4.3	SOFT GROUND REPAIR	N/A	Square Yard	500	\$75.00	\$37,500.00	\$90.50	\$45,250.00	\$28.91	\$14,455.00	\$60.00	\$30,000.00

Solicitation Number:	W125A	
Event Name:	TMB Taxiway C East Extension	
Prepared By:	Samuel Mart	Date:
Verified By:	Rebecca Moore	Date:

THIS TALLY SHEET IS AN INDICATION OF PRICES ONLY AND IS NOT A DETERMINATION OF THE LOWEST RESPONSIVE/RESPONSIBLE BIDDER(S)													
16	P-154.5-1a	SUBBASE COURSE (6-INCH DEPTH)	N/A	Square Yard	15,000	\$2.50	\$37,500.00	\$14.20	\$213,000.00	\$6.61	\$99,150.00	\$7.00	\$105,000.00
17	P-154.5-1b	SUBBASE COURSE (12-INCH DEPTH)	N/A	Square Yard	52,900	\$4.00	\$211,600.00	\$15.30	\$809,370.00	\$7.40	\$391,460.00	\$9.00	\$476,000.00
18	P-211.5-1a	LINE ROCK BASE COURSE (6-INCH DEPTH)	N/A	Square Yard	15,300	\$15.00	\$229,500.00	\$24.45	\$374,085.00	\$16.60	\$253,980.00	\$19.00	\$293,980.00
19	P-211.5-1b	LINE ROCK BASE COURSE (10-INCH DEPTH)	N/A	Square Yard	48,900	\$25.00	\$1,222,500.00	\$33.70	\$1,647,395.00	\$24.83	\$1,214,187.00	\$25.25	\$1,234,125.00
20	P-211.5-1c	LINE ROCK BASE COURSE (12-INCH DEPTH)	N/A	Square Yard	6,900	\$30.00	\$207,000.00	\$39.90	\$275,510.00	\$28.16	\$194,304.00	\$28.00	\$193,200.00
21	P-211.5-2	SCARP / AND RECOMPACT LINE ROCK BASE COURSE	N/A	Square Yard	15,700	\$3.00	\$47,100.00	\$3.37	\$52,909.00	\$5.61	\$88,077.00	\$7.00	\$109,800.00
22	P-401.8-1a	ASPHALT SURFACE COURSE, PG 76-22, GRADATION 2	N/A	Ton	17,000	\$210.00	\$3,570,000.00	\$203.10	\$3,452,700.00	\$208.65	\$3,547,056.00	\$197.00	\$3,349,000.00
23	P-401.8-1b	ASPHALT SURFACE COURSE, PG 87-22, GRADATION 1	N/A	Ton	3,160	\$220.00	\$695,200.00	\$220.80	\$699,728.00	\$208.65	\$669,334.00	\$200.00	\$652,000.00
24	P-610-0-2	Concrete (24-inch Depth)	N/A	Square Yard	180	\$890.00	\$160,200.00	\$230.30	\$52,362.00	\$693.30	\$124,794.00	\$255.00	\$51,300.00
25	P-610-0-3	Oil And Water Separator Top Slab	N/A	Lump Sum	1	\$40,000.00	\$40,000.00	\$76,190.00	\$16,190.00	\$41,061.75	\$40,000.00	\$60,000.00	\$60,000.00
26	P-610-0-4	Bollards	N/A	Each	8	\$675.00	\$5,400.00	\$2,908.10	\$22,272.80	\$18,197.84	\$16,197.84	\$5,000.00	\$40,000.00
27	P-620.5-2a	Permanent Markings with Glass Beads	N/A	Square Feet	50,150	\$2.50	\$125,375.00	\$2.82	\$131,393.00	\$2.94	\$147,441.00	\$2.60	\$115,405.00
28	P-620.5-2b	Permanent Markings with No Glass Beads	N/A	Square Feet	12,150	\$1.00	\$12,150.00	\$1.45	\$10,467.50	\$1.28	\$90,909.00	\$1.00	\$72,150.00
29	P-620.5-4	Temporary Permanent Markings	N/A	Square Feet	30,050	\$3.00	\$90,150.00	\$7.60	\$52,587.50	\$7.60	\$28,380.00	\$3.00	\$90,150.00
30	P-620.5-5	Removal Of Existing Markings	N/A	Square Feet	6,440	\$13.00	\$83,720.00	\$5.82	\$37,480.80	\$4.74	\$30,625.60	\$4.20	\$27,048.00
31	P-702-0-2	Adjust Water Valve	N/A	Each	1	\$200.00	\$200.00	\$2,280.70	\$2,280.70	\$3,795.17	\$3,795.17	\$1,900.00	\$1,900.00
32	P-701.5-1a	18-inch RCP Class V Storm Drain	N/A	Linear Feet	3,100	\$250.00	\$775,000.00	\$250.20	\$775,620.00	\$235.08	\$726,748.00	\$208.00	\$644,800.00
33	P-701.5-1b	24-inch RCP Class V Storm Drain	N/A	Linear Feet	120	\$300.00	\$36,000.00	\$308.35	\$37,002.00	\$230.66	\$27,679.20	\$256.00	\$31,720.00
34	P-701.5-1c	36-inch RCP Class V Storm Drain	N/A	Linear Feet	3,000	\$350.00	\$1,050,000.00	\$477.10	\$1,451,300.00	\$392.60	\$1,177,800.00	\$355.00	\$1,185,000.00
35	P-701.5-1d	48-inch RCP Class V Storm Drain	N/A	Linear Feet	300	\$700.00	\$210,000.00	\$872.70	\$263,188.00	\$843.86	\$253,188.00	\$725.00	\$217,800.00
36	P-701.5-1e	4-inch DIP Class S3 Storm Drain	N/A	Linear Feet	2,000	\$120.00	\$240,000.00	\$203.65	\$407,000.00	\$132.81	\$265,200.00	\$166.00	\$332,000.00
37	P-701.5-1f	8-inch DIP Class S3 Storm Drain	N/A	Linear Feet	200	\$275.00	\$55,000.00	\$226.90	\$45,380.00	\$178.46	\$35,692.00	\$190.00	\$37,416.00
38	P-701.5-1g	12-inch DIP Class S3 Storm Drain	N/A	Linear Feet	2,800	\$275.00	\$770,000.00	\$314.20	\$879,160.00	\$205.55	\$575,540.00	\$258.00	\$722,400.00
39	P-701.5-1h	18-inch DIP Class S3 Storm Drain	N/A	Linear Feet	20	\$450.00	\$9,000.00	\$534.20	\$12,694.00	\$379.05	\$11,581.00	\$526.00	\$12,980.00
40	P-701.5-1i	18-inch DIP Class S3 Storm Drain	N/A	Linear Feet	20	\$550.00	\$11,000.00	\$680.70	\$16,614.00	\$616.70	\$12,334.00	\$566.00	\$11,320.00
41	P-701.5-1j	4-inch Galvanized Steel Pipe	N/A	Linear Feet	60	\$100.00	\$6,000.00	\$290.90	\$17,454.00	\$498.85	\$29,931.00	\$247.00	\$18,492.00
42	P-701.5-2a	18-inch X 18-inch Wye RCP Class V Storm Drain	N/A	Each	1	\$10,000.00	\$10,000.00	\$4,006.70	\$4,008.70	\$4,528.60	\$4,528.60	\$3,337.00	\$3,337.00
43	P-701.5-2b	18-inch X 36-inch Wye RCP Class V Storm Drain	N/A	Each	8	\$11,000.00	\$88,000.00	\$5,364.35	\$42,914.80	\$6,530.06	\$66,240.48	\$4,439.00	\$35,672.00
44	P-702-0-1	Trench Drain	N/A	Linear Feet	2,950	\$2,200.00	\$6,490,000.00	\$2,472.70	\$7,294,465.00	\$703.58	\$2,075,551.00	\$1,680.00	\$4,956,000.00
45	D-751.5-1a	FDOT Ditch Bottom Inlet, Type G	N/A	Each	17	\$14,000.00	\$238,000.00	\$12,480.00	\$212,330.00	\$11,274.27	\$191,662.99	\$10,937.00	\$176,749.00
46	D-751.5-1b	FDOT Ditch Bottom Inlet, Type G With Structure Bottom Alternative A Type J	N/A	Each	4	\$15,000.00	\$60,000.00	\$21,200.00	\$84,800.00	\$12,720.46	\$70,581.84	\$17,637.00	\$70,480.00
47	D-751.5-1c	FDOT Manhole, Type 8 With Structure Bottom Alternative A Type J	N/A	Each	3	\$12,500.00	\$37,500.00	\$13,860.00	\$41,580.00	\$10,108.81	\$30,326.43	\$11,543.00	\$34,623.00
48	D-751.5-1d	Storm Drain Manhole, Type 1	N/A	Each	4	\$40,000.00	\$160,000.00	\$44,800.00	\$179,200.00	\$29,176.65	\$116,706.60	\$37,353.00	\$194,412.00
49	D-751.5-1e	Get Chamber (48"x48")	N/A	Each	11	\$40,000.00	\$440,000.00	\$43,230.00	\$475,530.00	\$27,557.90	\$300,938.90	\$36,127.00	\$28,245.80
50	D-751.5-1f	Utility Structure, Below Ground, Adjustable	N/A	Each	3	\$6,500.00	\$19,500.00	\$14,970.00	\$44,910.00	\$10,781.03	\$32,343.09	\$12,589.00	\$37,950.00
51	D-751.5-1g	Trench Drain RCP Outfall	N/A	Each	20	\$4,000.00	\$80,000.00	\$12,400.00	\$248,000.00	\$1,708.54	\$34,170.80	\$10,320.00	\$206,400.00
52	D-751.5-1h	Trench Drain Collection Chamber Pit	N/A	Each	11	\$10,000.00	\$110,000.00	\$26,340.00	\$269,740.00	\$5,313.71	\$58,450.81	\$21,515.00	\$236,655.00
53	D-755-0-1	Sodding (With Topsoil)	N/A	Each	1	\$110,000.00	\$110,000.00	\$2,000,000.00	\$2,000,000.00	\$862,629.97	\$962,629.97	\$2,210,120.00	\$2,210,120.00
54	T-904.5-1	No. 8 AWG, 5 KV, L-3024, Type C Cable, Installed In Trench, Duct Bank Or Conduit, Including Connections/terminations	N/A	Square Yard	63,880	\$5.50	\$350,240.00	\$6.23	\$396,726.40	\$3.74	\$239,163.20	\$5.00	\$318,400.00
55	L-108.5-2a	No. 4 AWG, Solid, Bare Copper Counterpoise Wire, Installed In Trench, Above The Duct Bank or Conduit, Including Connections/terminations	N/A	Linear Feet	36,100	\$2.50	\$90,250.00	\$2.91	\$105,051.00	\$3.43	\$123,823.00	\$2.50	\$90,250.00
56	L-108.5-2b	NO. 8 AWG, 5 KV, L-824, TYPE C CABLE, INSTALLED FOR TEMPORARY USE IN TEMPORARY CONDUIT	N/A	Linear Feet	14,800	\$3.50	\$51,800.00	\$4.07	\$60,236.00	\$3.46	\$51,208.00	\$3.70	\$54,760.00
57	L-108.5-2c	NO. 8 AWG, 600V, XHHW, EQUIPMENT GROUND CONDUCTOR	N/A	Linear Feet	1,295	\$2.80	\$3,637.00	\$3.49	\$4,519.55	\$5.13	\$6,643.55	\$2.80	\$3,626.00
58	L-108.5-2d	NO. 8 AWG, 5 KV, L-824, TYPE C CABLE, INSTALLED FOR TEMPORARY USE IN TEMPORARY CONDUIT	N/A	Linear Feet	8,770	\$2.40	\$21,048.00	\$3.49	\$30,607.30	\$3.52	\$30,870.40	\$2.50	\$21,925.00
59	L-108.5-2e	RELABELING OF CIRCUITS TO CORRESPOND WITH NEW TAXIWAY IDENTIFIERS CIRCUITS IN EACH JUNCTION POINT	N/A	Each	145	\$70.00	\$10,150.00	\$58.20	\$8,439.00	\$165.25	\$23,961.25	\$73.00	\$10,585.00
60	L-108.5-2f	3/4" X 20' GROUND RODS CONNECTED TO COUNTERPOISE	N/A	Each	142	\$270.00	\$38,340.00	\$325.80	\$46,263.60	\$363.28	\$51,585.76	\$280.00	\$39,760.00
61	L-108.5-2g	ADDITIONAL 3/4" X 16' GROUND RODS	N/A	Each	142	\$135.00	\$19,170.00	\$166.75	\$23,982.50	\$165.63	\$23,567.86	\$140.00	\$19,880.00
62	L-110.5-1a	2" PVC CONDUIT IN TRENCH - CONCRETE ENCASED - NEW PAVEMENT	N/A	Linear Feet	8,363	\$35.00	\$293,405.00	\$37.25	\$312,266.75	\$52.41	\$439,353.03	\$36.00	\$301,788.00
63	L-125.5-1b	2" PVC CONDUIT IN TRENCH - CONCRETE ENCASED - IN GRASS	N/A	Linear Feet	4,557	\$19.00	\$86,583.00	\$37.25	\$169,748.25	\$46.25	\$206,204.25	\$20.00	\$91,400.00
64	L-110.5-1c	REMOVAL OF EXISTING CONDUIT AND CABLES	N/A	Linear Feet	12,554	\$18.00	\$225,972.00	\$0.93	\$11,656.62	\$13.08	\$163,944.72	\$19.00	\$238,146.00
65	L-110.5-1d	REMOVAL OF EXISTING DUCT BANK	N/A	Linear Feet	1,563	\$43.00	\$67,209.00	\$1.75	\$2,735.25	\$20.13	\$31,463.19	\$46.00	\$71,898.00
66	L-110.5-1e	2" RGS CONDUIT FOR TEMPORARY INSTALLATION	N/A	Linear Feet	4,080	\$110.00	\$448,800.00	\$111.65	\$457,532.00	\$34.19	\$139,455.20	\$114.00	\$465,120.00

Solicitation Number: W125A																				
Event Name: TMB Taxiway C East Extension						THIS TALLY SHEET IS AN INDICATION OF PRICES ONLY AND IS NOT A DETERMINATION OF THE LOWEST RESPONSIVE/RESPONSIBLE BIDDER(S)														
Prepared By: Samuel Marti		Date:																		
Verified By: Rebecca Moore		Date:																		
	67	L-110-5.1f	REMOVAL OF EXISTING MANHOLE	N/A	Each	11	\$3,500.00	\$38,500.00	\$1,047.25	\$11,519.75	\$2,549.50	\$28,044.50	\$3,678.00	\$40,458.00	\$900.00	\$9,900.00	\$990.00	\$10,890.00	\$10,630.55	\$116,936.05
	68	L-110-5.1g	Install 6-2" Duct Bank - Concrete Encased - New Pavement	N/A	Linear Feet	100	\$100.00	\$10,000.00	\$128.00	\$12,800.00	\$268.45	\$26,845.00	\$98.00	\$9,800.00	\$110.00	\$11,000.00	\$121.00	\$12,100.00	\$120.51	\$12,051.00
	69	L-110-5.1h	Removal of Temporary Conduit and Cables	N/A	Linear Feet	4,080	\$12.00	\$48,960.00	\$4.07	\$16,605.60	\$4.53	\$18,482.40	\$12.00	\$48,960.00	\$3.50	\$14,280.00	\$3.85	\$15,708.00	\$6.31	\$25,744.80
	70	L-110-5.1i	Install 4-2" Duct Bank - Concrete Encased - New Pavement	N/A	Linear Feet	2,509	\$65.00	\$163,085.00	\$69.80	\$175,128.20	\$153.73	\$385,708.57	\$74.00	\$185,666.00	\$60.00	\$150,540.00	\$66.00	\$185,594.00	\$130.66	\$327,825.94
	71	L-110-5.1j	INTERCEPT EXISTING CONDUIT	N/A	Each	13	\$210.00	\$2,730.00	\$640.00	\$8,320.00	\$226.53	\$2,944.89	\$217.00	\$2,821.00	\$550.00	\$7,150.00	\$605.00	\$7,865.00	\$991.28	\$12,886.64
	72	L-110-5.1k	Install 2-1" Rigid Galvanized Steel Conduit in Trench - Concrete Encased - New Pavement	N/A	Linear Feet	400	\$50.00	\$20,000.00	\$72.15	\$28,860.00	\$82.78	\$33,112.00	\$55.00	\$22,000.00	\$62.00	\$24,800.00	\$68.20	\$27,280.00	\$138.27	\$55,308.00
	73	L-125-5.1a	New L-861T(L), Led Elevated Taxiway Edge Light - Which Includes: The Base Can, Transformer, Splice Kits, Light Fixture, Base Can Cover, Ground Rod, And Installation in Paved Shoulder	N/A	Each	133	\$2,600.00	\$345,800.00	\$4,072.70	\$541,669.10	\$2,973.10	\$395,422.30	\$2,810.00	\$373,730.00	\$3,500.00	\$465,500.00	\$3,850.00	\$512,050.00	\$10,067.31	\$1,338,952.23
	74	L-125-5.1b	New L-858(L), Led Guidance Sign Double Sided - Which Includes: The Base Can, Transformer, Splice Kits, Light Fixture, Sign Foundation, Base Can Cover, Ground Rod, And Installation	N/A	Each	36	\$8,000.00	\$288,000.00	\$17,455.00	\$628,380.00	\$10,148.18	\$365,334.48	\$8,448.00	\$304,128.00	\$26,000.00	\$936,000.00	\$16,500.00	\$594,000.00	\$29,705.91	\$1,069,412.76
	75	L-125-5.1c	Removal Of Existing L-861T(L), Led Elevated Taxiway Edge Light, Base, and Foundation	N/A	Each	150	\$350.00	\$52,500.00	\$989.10	\$148,365.00	\$419.24	\$62,886.00	\$356.00	\$53,400.00	\$850.00	\$127,500.00	\$935.00	\$140,250.00	\$1,603.46	\$240,519.00
	76	L-125-5.1d	Removal Of Existing Guidance Sign, Base Can, And Foundation	N/A	Each	27	\$1,400.00	\$37,800.00	\$290.90	\$7,854.30	\$8,129.96	\$219,508.92	\$3,665.00	\$98,955.00	\$250.00	\$6,750.00	\$275.00	\$7,425.00	\$6,463.32	\$174,509.64
	77	L-125-5.1e	Temporary Installation Of L-861T(L), Led Elevated Taxiway Edge Light - Which Includes: The Transformer, Splice Kits, and Light Fixture	N/A	Each	58	\$700.00	\$40,600.00	\$523.65	\$30,371.70	\$492.65	\$28,573.70	\$725.00	\$42,050.00	\$450.00	\$26,100.00	\$495.00	\$28,710.00	\$811.05	\$47,040.90
	78	L-125-5.1f	Removal Of Temporary L-861T(L), Led Elevated Taxiway Edge Light	N/A	Each	58	\$35.00	\$2,030.00	\$145.45	\$8,436.10	\$249.13	\$14,449.54	\$35.00	\$2,030.00	\$125.00	\$7,250.00	\$137.50	\$7,975.00	\$263.86	\$15,303.88
	79	L-125-5.1g	Removal Of Inset Runway Edge Light and Installing New L-861(L) Elevated Runway Edge Light On Existing Can - Which Includes: The Disposal Or Storage Of The Old Fixture, Installation Of The New Fixture, New Transformers, And New Spacer Rings	N/A	Each	1	\$2,000.00	\$2,000.00	\$2,327.25	\$2,327.25	\$2,901.06	\$2,901.06	\$2,113.00	\$2,113.00	\$2,000.00	\$2,000.00	\$2,200.00	\$2,200.00	\$3,604.68	\$3,604.68
	80	L-125-5.1i	NEW 4-WAY CAN PLAZA INCLUDING GROUND ROD, SPLICE KITS AND COVER	N/A	Each	13	\$8,000.00	\$104,000.00	\$13,965.00	\$181,545.00	\$6,185.27	\$80,408.51	\$8,280.00	\$107,640.00	\$16,500.00	\$214,500.00	\$13,200.00	\$171,600.00	\$61,804.34	\$803,456.42
	81	L-125-5.1j	NEW L-861T(L), LED ELEVATED TAXIWAY EDGE LIGHT - WHICH INCLUDES: THE BASE CAN, TRANSFORMER, SPLICE KITS, LIGHT FIXTURE, BASE CAN COVER, GROUND ROD, AND INSTALLATION IN GRASS	N/A	Each	52	\$2,400.00	\$124,800.00	\$3,490.90	\$181,526.80	\$1,650.61	\$85,831.72	\$2,610.00	\$135,720.00	\$3,000.00	\$156,000.00	\$3,300.00	\$171,600.00	\$5,407.00	\$281,164.00
	82	L-125-5.1k	NEW 6-WAY CAN PLAZA INCLUDING GROUND ROD, SPLICE KITS AND COVER	N/A	Each	1	\$11,000.00	\$11,000.00	\$17,455.00	\$17,455.00	\$7,318.77	\$7,318.77	\$11,593.00	\$11,593.00	\$20,500.00	\$20,500.00	\$16,500.00	\$16,500.00	\$92,351.30	\$92,351.30
	83	L-125-5.1l	STORE AND REINSTALL L-861(L), LED ELEVATED RUNWAY EDGE LIGHT - WHICH INCLUDES: THE BASE CAN, TRANSFORMER, SPLICE KITS, LIGHT FIXTURE, BASE CAN COVER, GROUND ROD, AND INSTALLATION	N/A	Each	2	\$2,500.00	\$5,000.00	\$3,200.00	\$6,400.00	\$7,393.12	\$14,786.24	\$2,558.00	\$5,116.00	\$2,750.00	\$5,500.00	\$3,025.00	\$6,050.00	\$4,956.42	\$9,912.84
	84	L-125-5.1m	REMOVAL OF L-861(L), LED ELEVATED RUNWAY EDGE LIGHT	N/A	Each	2	\$350.00	\$700.00	\$814.55	\$1,629.10	\$528.59	\$1,057.18	\$356.00	\$712.00	\$700.00	\$1,400.00	\$770.00	\$1,540.00	\$1,896.50	\$3,793.00
	85	L-125-5.1n	REMOVAL OF EXISTING EMPTY BASECAN	N/A	Each	17	\$260.00	\$4,420.00	\$1,163.65	\$19,782.05	\$264.29	\$4,492.93	\$267.00	\$4,539.00	\$1,000.00	\$17,000.00	\$1,100.00	\$18,700.00	\$1,439.82	\$24,476.94
	86	0334-1-12	SUPERPAVE ASPHALTIC CONC, TRAFFIC B	N/A	Ton	60	\$220.00	\$13,200.00	\$360.00	\$21,600.00	\$314.58	\$18,874.80	\$373.00	\$22,380.00	\$200.00	\$12,000.00	\$290.00	\$17,400.00	\$270.11	\$16,206.60
	87	0285-706	OPTIONAL BASE, BASE GROUP 06	N/A	Square Yard	600	\$25.00	\$15,000.00	\$28.35	\$17,010.00	\$24.14	\$14,484.00	\$32.00	\$19,200.00	\$25.00	\$15,000.00	\$33.00	\$19,800.00	\$20.16	\$12,096.00
	88	0160-4	TYPE B STABILIZATION	N/A	Square Yard	690	\$5.00	\$3,450.00	\$28.25	\$19,492.50	\$9.39	\$6,479.10	\$8.00	\$5,520.00	\$25.00	\$17,250.00	\$16.50	\$11,385.00	\$13.84	\$9,549.60
	89	630-2-12	CONDUIT, FURNISH & INSTALL, OPEN TRENCH Directional Bore - CCTV Camera	N/A	Linear Feet	960	\$90.00	\$86,400.00	\$69.80	\$67,008.00	\$82.02	\$78,739.20	\$93.00	\$89,280.00	\$60.00	\$57,600.00	\$66.00	\$63,360.00	\$108.14	\$103,814.40
	90	630-2-14	CONDUIT, FURNISH & INSTALL, ABOVE GROUND	N/A	Linear Feet	10	\$75.00	\$750.00	\$221.10	\$2,211.00	\$52.86	\$528.60	\$78.00	\$780.00	\$190.00	\$1,900.00	\$209.00	\$2,090.00	\$342.44	\$3,424.40
	91	633-1-122	Fiber Optic Cable, F&I, Underground, 13-48 Fibers - CCTV Camera	N/A	Linear Feet	5,560	\$3.00	\$16,680.00	\$75.65	\$420,614.00	\$8.11	\$45,091.60	\$3.00	\$16,680.00	\$65.00	\$361,400.00	\$71.50	\$397,540.00	\$117.15	\$651,354.00
	92	633-2-32	Fiber Optic Connection, Install, Termination - CCTV Camera	N/A	Each	144	\$5.00	\$720.00	\$430.55	\$61,999.20	\$113.26	\$16,309.44	\$5.00	\$720.00	\$370.00	\$53,280.00	\$407.00	\$58,608.00	\$666.86	\$96,027.84
	93	633-3-14	Fiber Optic Connection Hardware, F&I, Buffer Tube Fan Out Kit - CCTV Camera	N/A	Each	6	\$120.00	\$720.00	\$40.75	\$244.50	\$226.53	\$1,359.18	\$126.00	\$756.00	\$35.00	\$210.00	\$38.50	\$231.00	\$729.42	\$4,376.52
	94	633-3-16	Fiber Optic Connection Hardware, F&I, Patch Panel Field Terminated - CCTV Camera	N/A	Each	6	\$1,500.00	\$9,000.00	\$494.55	\$2,967.30	\$679.60	\$4,077.60	\$1,512.00	\$9,072.00	\$425.00	\$2,550.00	\$467.50	\$2,805.00	\$2,663.98	\$15,983.88
	95	633-3-17	Fiber Optic Connection Hardware, F&I, Connector Panel - CCTV Camera	N/A	Each	12	\$120.00	\$1,440.00	\$1,920.00	\$23,040.00	\$415.31	\$4,983.72	\$126.00	\$1,512.00	\$1,650.00	\$19,800.00	\$1,815.00	\$21,780.00	\$2,973.85	\$35,686.20
	96	633-8-11	Multi-Conductor Communication Cable, Furnish & Install, Cat 6 - CCTV Camera	N/A	Linear Feet	700	\$2.00	\$1,400.00	\$9.89	\$6,923.00	\$4.53	\$3,171.00	\$2.00	\$1,400.00	\$8.50	\$5,950.00	\$9.35	\$6,545.00	\$15.32	\$10,724.00
	97	633-8-12	Multi-Conductor Communication Cable, Furnish & Install, Composite	N/A	Linear Feet	800	\$2.00	\$1,600.00	\$3.03	\$2,424.00	\$9.06	\$7,248.00	\$2.00	\$1,600.00	\$2.60	\$2,080.00	\$2.86	\$2,288.00	\$4.69	\$3,752.00
	98	635-2-11	Pull & Splice Box, F&I, 13" X 24" Cover Size	N/A	Each	1	\$730.00	\$730.00	\$2,635.60	\$2,635.60	\$1,094.86	\$1,094.86	\$756.00	\$756.00	\$2,265.00	\$2,265.00	\$2,491.50	\$2,491.50	\$4,082.28	\$4,082.28
	99	635-2-12	Pull & Splice Box, F&I, 24" X 36" Cover Size - CCTV Camera	N/A	Each	7	\$2,000.00	\$14,000.00	\$1,925.80	\$13,480.60	\$1,887.66	\$13,213.62	\$1,966.00	\$13,762.00	\$1,655.00	\$11,585.00	\$1,820.50	\$12,743.50	\$2,982.86	\$20,880.02
	100	639-1-500	Electrical Power Service, Adjust/Modify	N/A	Assembly	1	\$2,500.00	\$2,500.00	\$3,752.70	\$3,752.70	\$6,795.96	\$6,795.96	\$1,177.00	\$1,177.00	\$3,225.00	\$3,225.00	\$3,547.50	\$3,547.50	\$5,812.53	\$5,812.53
	101	639-2-1	Electrical Service Wire, Furnish & Install	N/A	Linear Feet	1,595	\$40.00	\$63,800.00	\$5.35	\$8,533.25	\$10.06	\$16,045.70	\$39.00	\$62,205.00	\$4.60	\$7,337.00	\$5.06	\$8,070.70	\$8.29	\$13,222.55
	102	639-3-11	Electrical Service Disconnect, F&I, Pole Mount	N/A	Each	1	\$6,500.00	\$6,500.00	\$3,828.35	\$3,828.35	\$1,208.07	\$1,208.07	\$5,885.00	\$5,885.00	\$3,290.00	\$3,290.00	\$3,619.00	\$3,619.00	\$5,929.68	\$5,929.68
	103	639-6-111	Electrical Power Service-Transformer, F&I, <5 KVA, Single Phase, Copper Windings	N/A	Each	1	\$10,000.00	\$10,000.00	\$2,769.45	\$2,769.45	\$2,718.26	\$2,718.26	\$6,621.00	\$6,621.00	\$2,380.00	\$2,380.00	\$2,618.00	\$2,618.00	\$4,289.55	\$4,289.55

Attachment E

CIIS Evaluations

Evaluation Date Start: End:



Capital Improvements Information System

Contractor Evaluations Report (All Contracts)

Dept	Contract	Type	Contractor / Architect Name	Date	Rater	Period	Rate
AV	<u>1405-311370</u>	7360	<u>General Asphalt Co., LLC</u>	2/24/2016	Alejandro Montalvo	Completion of construction	<u>3.5</u>
AV	<u>1405-311370</u>	7360	<u>General Asphalt Co., LLC</u>	4/29/2016	Alejandro Montalvo	Project conclusion or closeout	<u>3.5</u>
AV	<u>W076A</u>	7360	<u>General Asphalt Co., LLC</u>	3/26/2019	Alejandro Montalvo	Completion of construction	<u>3.7</u>
AV	<u>RM-6-12/15</u>	CON	<u>General Asphalt Co., LLC</u>	9/17/2019	Miguel Riera	Project conclusion or closeout	<u>4.0</u>
AV	<u>W076A</u>	7360	<u>General Asphalt Co., LLC</u>	4/1/2020	Alejandro Montalvo	Project conclusion or closeout	<u>3.9</u>
AV	<u>RM-6-18/20</u>	CON	<u>General Asphalt Co., LLC</u>	5/23/2024	Miguel Riera	Project conclusion or closeout	<u>4.0</u>
MT	<u>20170005</u>	7360	<u>General Asphalt Co., LLC</u>	2/8/2018	Armando Aragon	Interim	<u>3.0</u>
MT	<u>20170005</u>	7360	<u>General Asphalt Co., LLC</u>	11/1/2018	Armando Aragon	Interim	<u>3.0</u>
PR	<u>222302-17-005</u>	CON	<u>General Asphalt Co., LLC</u>	3/27/2023	Guillermo Pena	Interim	<u>3.0</u>
PR	<u>510601-00-001</u> WO: 1	CON	<u>General Asphalt Co., LLC</u>	12/26/2007	John Gouthro	Completion of construction	<u>3.7</u>
PR	<u>222302-17-005</u>	CON	<u>General Asphalt Co., LLC</u>	11/21/2024	Jose Gonzalez	Interim	<u>1.0</u>
PR	<u>222302-17-005</u>	CON	<u>General Asphalt Co., LLC</u>	6/26/2025	Josef Bier	Interim	<u>1.0</u>
PW	<u>630011Q</u>	CON	<u>General Asphalt Co., LLC</u>	2/14/2008	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>630012Q</u>	CON	<u>General Asphalt Co., LLC</u>	2/14/2008	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>20050045</u>	CON	<u>General Asphalt Co., LLC</u>	2/15/2008	Juan Paan	Project conclusion or closeout	<u>3.0</u>
PW	<u>20060186</u>	7360	<u>General Asphalt Co., LLC</u>	2/20/2008	Urbano Baz	Completion of construction	<u>3.6</u>
PW	<u>20060187</u>	7360	<u>General Asphalt Co., LLC</u>	2/20/2008	Urbano Baz	Completion of construction	<u>3.6</u>
PW	<u>20060200</u>	7360	<u>General Asphalt Co., LLC</u>	3/10/2008	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>20060204</u>	7360	<u>General Asphalt Co., LLC</u>	3/10/2008	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>20060205</u>	7360	<u>General Asphalt Co., LLC</u>	3/10/2008	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>20070597</u>	CON	<u>General Asphalt Co., LLC</u>	1/14/2009	Armando Aragon	Interim	<u>4.0</u>
PW	<u>20070597</u>	CON	<u>General Asphalt Co., LLC</u>	3/17/2009	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>20070645</u> WO: 1	CON	<u>General Asphalt Co., LLC</u>	12/24/2009	Armando Aragon	Interim	<u>3.3</u>
PW	<u>20090107</u>	7360	<u>General Asphalt Co., LLC</u>	8/19/2010	Armando Aragon	Interim	<u>2.1</u>
PW	<u>20090128</u>	7360	<u>General Asphalt Co., LLC</u>	8/20/2010	Armando Aragon	Interim	<u>3.6</u>
PW	<u>20090051</u>	7360	<u>General Asphalt Co., LLC</u>	8/20/2010	Armando Aragon	Interim	<u>3.2</u>
PW	<u>20090117</u>	7360	<u>General Asphalt Co., LLC</u>	8/20/2010	Armando Aragon	Interim	<u>3.3</u>
PW	<u>20090107</u>	7360	<u>General Asphalt Co., LLC</u>	3/16/2011	Armando Aragon	Interim	<u>2.1</u>
PW	<u>20090051</u>	7360	<u>General Asphalt Co., LLC</u>	3/18/2011	Armando Aragon	Project conclusion or closeout	<u>3.1</u>
PW	<u>20090117</u>	7360	<u>General Asphalt Co., LLC</u>	3/18/2011	Armando Aragon	Project conclusion or closeout	<u>3.3</u>
PW	<u>20090128</u>	7360	<u>General Asphalt Co., LLC</u>	3/18/2011	Armando Aragon	Project conclusion or closeout	<u>3.6</u>
PW	<u>20090107</u>	7360	<u>General Asphalt Co., LLC</u>	7/19/2011	Armando Aragon	Interim	<u>3.5</u>
PW	<u>20090107</u>	7360	<u>General Asphalt Co., LLC</u>	10/12/2011	Armando Aragon	Project conclusion or closeout	<u>3.6</u>
PW	<u>20150018</u>	7360	<u>General Asphalt Co., LLC</u>	10/7/2015	Armando Aragon	Interim	<u>4.0</u>
PW	<u>20150018</u>	7360	<u>General Asphalt Co., LLC</u>	2/24/2016	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>629900</u>	CON	<u>General Asphalt Co., LLC</u>	8/24/2005	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>20030004</u>	CON	<u>General Asphalt Co., LLC</u>	8/24/2005	Armando Aragon	Interim	<u>4.0</u>
PW	<u>20050002</u>	7360	<u>General Asphalt Co., LLC</u>	8/24/2005	Armando Aragon	Interim	<u>4.0</u>
PW	<u>20030004</u>	CON	<u>General Asphalt Co., LLC</u>	3/23/2006	Armando Aragon	Project conclusion or closeout	<u>4.0</u>
PW	<u>20060200</u>	7360	<u>General Asphalt Co., LLC</u>	12/27/2006	Armando Aragon	Interim	<u>4.0</u>
PW	<u>20060077</u>	7360	<u>General Asphalt Co., LLC</u>	4/10/2007	Armando Aragon	Interim	<u>3.0</u>
PW	<u>20060199</u>	7360	<u>General Asphalt Co., LLC</u>	4/10/2007	Armando Aragon	Interim	<u>3.0</u>
PW	<u>20060200</u>	7360	<u>General Asphalt Co., LLC</u>	4/10/2007	Armando Aragon	Interim	<u>4.0</u>
PW	<u>20060204</u>	7360	<u>General Asphalt Co., LLC</u>	4/10/2007	Armando Aragon	Interim	<u>4.0</u>
PW	<u>20060205</u>	7360	<u>General Asphalt Co., LLC</u>	4/10/2007	Armando Aragon	Interim	<u>4.0</u>
PW	<u>20060077</u>	7360	<u>General Asphalt Co., LLC</u>	11/28/2007	Armando Aragon	Project conclusion or closeout	<u>3.9</u>
PW	<u>20060199</u>	7360	<u>General Asphalt Co., LLC</u>	11/28/2007	Armando Aragon	Project conclusion or closeout	<u>3.9</u>
PW	<u>20060200</u>	7360	<u>General Asphalt Co., LLC</u>	11/28/2007	Armando Aragon	Interim	<u>3.9</u>
PW	<u>20060204</u>	7360	<u>General Asphalt Co., LLC</u>	11/28/2007	Armando Aragon	Interim	<u>3.9</u>
PW	<u>20060205</u>	7360	<u>General Asphalt Co., LLC</u>	11/28/2007	Armando Aragon	Interim	<u>3.9</u>

Evaluation Count: 50 Contractors: 1 Average for all Evaluations: 3.5 Average for Completion Evaluations: 3.8

Attachment F

Firm History Report

Vendor Profile: Contract Assignments



General	Public Profile	Business Highlights	Users	Commodity Codes	Contacts & Owners	Comments	Certifications	Contracts	Concessions
Site Visits	Workforce Comp/EEO	EDP Registrations	Docs	Reports					

General Asphalt Co., LLC

B2G Vendor ID (VID): 20508381

[Mark As Favorite](#)

View Summary

To **resort** click on column title. To **filter** click on the drop down menu.[Refresh Table](#) [Reset Filters](#) [Download](#)

Assignment Type	Status	Contract Number & Title	Prime Contractor	Assigned Contacts	Dates	Current Value	Paid To Date
Prime ▼	All ▼	All ▼		All ▼			
Prime	Open	0000006806: HAULOVER PK BOAT RAMP PL RENO (222302-17-005)		DESIREE GARCIA	3/22/2022 - 3/24/2025	\$0	\$8,269,435
Prime	Open	0000008514: COARSE AGGREGATES		CURTIS SIMPSON	10/19/2022 - 5/31/2027	\$0	\$467,638
Prime	Open	0000033840: ITQ 01839MJ-2025-11-MT16		DANIEL SANCHEZ	10/27/2025 - 5/31/2027	\$0	\$372
Prime	Open	0000035585: ITQ 01839MJ-2025-14-MT16		DANIEL SANCHEZ	1/6/2026 - 5/31/2027	\$0	\$4,904
Prime	Closed	20170005: ROADWAY RESURFACING CONTRACT (PUSH-BUTTON NORTH)		Robert Lopez	4/10/2017 - 7/4/2018	\$1,747,777	\$1,163,327
Prime	Open	20210092 CC: Roadway impr NE 151 St		CURTIS SIMPSON	6/7/2023 - 3/31/2025	\$0	\$435,126
Prime	Closed	4056-0/16 0002: PURCHASE OF COURSE AGGREGATES, PRE-QUALIFICATION OF BIDDERS		Robert Lopez	3/1/2012 - 5/31/2022	\$0	\$4,018,195
Prime	Open	MDAD S019A: NF-OPA-LOCKA AIRPORT INTERIOR SERVICE ROAD		Robert Lopez	2/16/2015 - 12/31/2019	\$2,975,029	\$0
Prime	Open	P256A: NF-MIA TAXIWAY R,S AND T REHABILITATION, EXTENSION AND RELOCATION		Robert Lopez	10/17/2017 - 12/31/2019	\$66,116,012	\$62,885,796

MDC028

Prime	Closed	RM-6-12/15: PAVEMENT REPAIRS (SIC 16)	Robert Lopez	11/8/2012 - 1/18/2018	\$11,159,880	\$10,411,772
Prime	Open	RM6-18/20: Pavement Repairs	Robert Lopez	3/6/2018 - 3/6/2021	\$19,267,353	\$18,267,505
Prime	Open	RM6-25/31: Pavement Maintenance & Repairs	Robert Lopez	4/1/2026 - 9/30/2026	\$45,304,856	\$0
Prime	Open	W076A: NF-TMB RUNWAY INCURSION MITIGATION PHASES 1 AND 2	Robert Lopez	6/23/2017 - 8/20/2019	\$3,583,190	\$3,583,180

Attachment G

Contract Summary, Bid
Bond, and Required
Affidavits

EXHIBIT 1

CONTRACT SUMMARY

THIS CONTRACT made and entered into as of the _____ day of _____ 20____, by and between Miami-Dade County, Florida, by its Board of County Commissioners, hereinafter called the Owner and General Asphalt Co., LLC

hereinafter called the Contractor:

WITNESSETH, that the said Contractor, for and in consideration of the payments hereinafter specified and agreed to be made by the County, hereby covenants and agrees to furnish and deliver all the materials required, to do and perform all the Work and labor, in a satisfactory and workmanlike manner, required to complete this Contract within the time specified, in strict and entire conformity with the Plans, Technical Specifications and other Contract Documents, which are hereby incorporated by reference, for;

PROJECT TITLE: TMB Taxiway C East Extension

BID NO: W125A

CONTRACT TIME: Completion of the Work within the Contract Time is of the essence. The Contract Time for this Work is 850 calendar days from the effective date established in the Notice To Proceed.

INDEMNITY: The value of the indemnity hereunder shall not exceed \$1,000,000

LIQUIDATED DAMAGES: Liquidated Damages at the rate of \$846.60 per day, will be deducted from the Contract amount for each calendar day of delay due to a Non-Excusable Delay.

LIQUIDATED INDIRECT COSTS: Liquidated Indirect Costs recoverable by the Contractor, shall be \$846.60 per day for each day the project is delayed up to 90 days due to a Compensable Excusable Delay. After 90 days, the recoverable Liquidated Indirect Costs by the Contractor, resulting from a Compensable Excusable Delay, shall be \$846.60 per day.

The Contractor agrees to make payment of all proper charges for labor and materials required in the aforementioned Work, and to defend, indemnify and save harmless the County and all its officers, employees and agents against and from all suits and costs of every kind and description, and from all damages to which the said County or any of its officers, agents and employees may be put, by reason of injury or death to persons or injury to property of others resulting from the performance of said Work, or through the negligence of the Contractor, its officers, agents or employees or through any improper or defective machinery, implements or appliances used by the Contractor, its officers, agents or employees in the aforesaid Work, or through any act or omission on the part of the Contractor, or its officers, agents or employees.

In consideration of these premises, the County hereby agrees to pay to the Contractor for the said Work, when fully completed, the total maximum sum of

Twenty seven million two hundred two thousand three hundred fifty one Dollars and eighteen Cents (\$27,202,351.18),

consisting of the following accepted items or schedules of Work as taken from the Bid Form:

<u>Total Unit and L.S. Price Items</u>	<u>\$24,667,740.81</u>
<u>Contingency Allowance Account</u>	<u>\$2,466,774.08</u>
<u>Inspector General Audit Account</u>	<u>\$67,836.29</u>
TOTAL MAXIMUM CONTRACT AMOUNT	<u>\$27,202,351.18</u>

The total maximum Contract amount is subject to such additions and deductions as may be provided for in the Contract Documents. Partial and Final Payments will be made as provided for in the Contract Documents.

Notwithstanding and prevailing over any other provision of the Contract Documents to the contrary, the County Mayor or County Mayor’s designee’s may exercise the provisions of Section 2-285.2 (4) (d) and (e) of the Code of Miami-Dade County. Individual change orders or amendments shall not exceed 10 percent of the base contract price in cumulative percentage amount; provided however, that the foregoing limitation shall not apply to any change order or amendment related to emergency actions impacting remediation, public safety, health requirements or recovery from natural disaster and the foregoing change orders and amendments shall require ratification by the Board; provided further that the County Mayor or his designee may reduce in any amount the scope and compensation payable under this Contract and grant compensable and non-compensable time extensions thereunder. Pursuant to Section 2-285.2 (6), the County Mayor or the County Mayor’s designee’s award and execution of this Contract is subject to ratification by the Board of County Commissioners. If the County Mayor or the County Mayor’s designee’s action is not ratified, and such legislative action becomes final, this Contract shall be deemed terminated without further notice. In such event, the Contractor shall not be entitled to recovery of any lost profits or other consequential or indirect damages. However, the Contractor is eligible for payment for any work done prior to failure of the ratification, in accordance with the Article 13 of the General Conditions.

Continue to next page.

IN WITNESS WHEREOF, the above parties have caused this Contract to be executed by their appropriate officials as of the date first above written.

BOARD OF COUNTY COMMISSIONERS
OF MIAMI-DADE COUNTY, FLORIDA,

ATTEST: Juan Fernandez-Barquin
Clerk of the Court and Comptroller

By: _____
Mayor or designee

By: _____
Clerk

(MIAMI-DADE COUNTY SEAL)

CONTRACTOR (If Corporation)



Approved for Form and Legal Sufficiency

General Asphalt Co., LLC
(Corporate Name)

(Assistant County Attorney)

By: _____
President

Attest: _____
Secretary / Y.P.

CONTRACTOR (if Partnership or Corporate Joint Venture)

(A) PARTNERSHIP OR CORPORATE
JOINT VENTURER:

(B) PARTNERSHIP OR CORPORATE
JOINT VENTURER:

(Corporate Name)

(Corporate Name)

By: _____
President

By: _____
President

Attest _____
Secretary

Attest _____
Secretary

(ATTACH ADDITIONAL SHEETS FOR EACH JOINT VENTURER, AS NEEDED)

NAME OF MANAGING JOINT VENTURER:

By _____
Signature of Authorized Representative of Joint Venture

Witnesses as to Above

(CORPORATE SEAL)

i-BID GUARANTY-REVISED**Bond No.** N/AState of Florida County of Miami-DadeWe, General Asphalt Co., LLC as **Principal**

and Arch Insurance Company as **Surety**, are held and firmly bound unto Miami-Dade County, Florida hereinafter called the County, in the **Penal sum of** Five Percent of Amount Bid **Dollars** (\$ 5% of Amount Bid)¹ lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. The Principal has submitted the attached Bid, dated April 13, 2026, for

PROJECT NAME: TMB Taxiway C East Extension**PROJECT:** W125A**BID NO.:** W125A

The Principal shall at time of bid opening furnish all documents and information required by the Contract Documents, and shall not withdraw said Bid within the time stipulated in the advertisement for bids and shall within the time stipulated in the Instructions to Bidders execute and deliver to the County, the Contract Summary, Performance Bond, Payment Bond, and satisfactory evidence of all required Insurance. The Principal shall give a Performance and Payment Bond with good and sufficient surety, as required by the Contract Documents, for the faithful performance and proper fulfillment of such Contract and for the prompt payment of all persons furnishing labor or materials in connection therewith. Having met these obligations shall render this Bond void and of no effect; or in the event of withdrawal of said Bid within the period specified, or in the event of the failure to comply with the Contract Documents, or in the event of failure to enter into such Contract and give such Bonds and evidence of insurance within the time specified, if the Principal shall pay the County the difference between the amounts specified in said Bid and the amount for which the County may procure the required work and supplies, provided the latter amount be in excess of the former, then the above obligations shall be void and of no effect; otherwise, to remain in full force and virtue.

The above parties have caused this Bond to be executed by their appropriate officials as of the 13th day of April, 2026.

CORPORATION

General Asphalt Co., LLC
4850 NW 72 Avenue, Miami, FL 33166

By: _____

Title: _____

Witness _____

PARTNERSHIP OR JOINT VENTURE *

By: _____

Title: _____

Witness _____

By: _____

Title: _____

Witness _____




BID GURANTY-REVISED (Cont'd)


* Note: All Partners or Joint Venture Members shall sign and submit documentation proving their authority to sign on behalf of the Partnership or Joint Venture.

(Corporate Seal)

**COUNTERSIGNED BY RESIDENT
FLORIDA AGENT OF SURETY:**


Charles J. Nielson, Resident Agent


SURETY: Arch Insurance Company
Harborside 3, 210 Hudson Street, Suite 600
Jersey City, NJ 07311


By: Attorney-in-Fact Charles J. Nielson

*(A copy of Agent's current Identification Card as issued by State of Florida
Insurance Commissioner must be attached.)*

(THIS FORM MUST BE SUBMITTED IN DUPLICATE - ONE ORIGINAL AND ONE COPY)

¹ Bid Bond equivalent to five percent (5%) of the Bid Price



This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated. Not valid for Note, Loan, Letter of Credit, Currency Rate, Interest Rate or Residential Value Guarantees.

POWER OF ATTORNEY

Know All Persons By These Presents:

That the Arch Insurance Company, a corporation organized and existing under the laws of the State of Missouri, having its principal administrative office in Jersey City, New Jersey (hereinafter referred to as the "Company") does hereby appoint:

Brett Rosenhaus of Delray Beach, FL, Charles D. Nielson, Charles J. Nielson, David R. Hoover and Jarrett Merlucci of Miami Lakes, FL (EACH) F. Danny Gann, Edward T. Ward and Audria R. Ward of Atlanta, GA (EACH), John R. Neu and Kevin Wojtowicz of St. Petersburg, FL (EACH) Laura D. Mosholder of Orlando, FL

its true and lawful Attorney(s)-in-Fact, to make, execute, seal, and deliver from the date of issuance of this power for and on its behalf as surety, and as its act and deed: for all obligees including any and all consents required by the Department of Transportation, State of Florida, incident to the release of retained percentages and/or final estimates on engineering and construction contracts.

Any and all bonds, undertakings, recognizances and other surety obligations, in the penal sum not exceeding One Hundred Fifty Million Dollars (\$150,000,000.00).

This authority does not permit the same obligation to be split into two or more bonds in order to bring each such bond within the dollar limit of authority as set forth herein.

The execution of such bonds, undertakings, recognizances and other surety obligations in pursuance of these presents shall be as binding upon the said Company as fully and amply to all intents and purposes, as if the same had been duly executed and acknowledged by its regularly elected officers at its principal administrative office in Jersey City, New Jersey.


This Power of Attorney is executed by authority of resolutions adopted by unanimous consent of the Board of Directors of the Company on August 31, 2022, true and accurate copies of which are hereinafter set forth and are hereby certified to by the undersigned Secretary as being in full force and effect:

"VOTED, That the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business Division, or their appointees designated in writing and filed with the Secretary, or the Secretary shall have the power and authority to appoint agents and attorneys-in-fact, and to authorize them subject to the limitations set forth in their respective powers of attorney, to execute on behalf of the Company, and attach the seal of the Company thereto, bonds, undertakings, recognizances and other surety obligations obligatory in the nature thereof, and any such officers of the Company may appoint agents for acceptance of process."

This Power of Attorney is signed, sealed and certified by facsimile under and by authority of the following resolution adopted by the unanimous consent of the Board of Directors of the Company on August 31, 2022:


VOTED, That the signature of the Chairman of the Board, the President, or the Executive Vice President, or any Senior Vice President, of the Surety Business Division, or their appointees designated in writing and filed with the Secretary, and the signature of the Secretary, the seal of the Company, and certifications by the Secretary, may be affixed by facsimile on any power of attorney or bond executed pursuant to the resolution adopted by the Board of Directors on August 31, 2022, and any such power so executed, sealed and certified with respect to any bond or undertaking to which it is attached, shall continue to be valid and binding upon the Company. **In Testimony Whereof**, the Company has caused this instrument to be signed and its corporate seal to be affixed by their authorized officers, this 15th day of July, 2025.

Attested and Certified



Regan A. Shulman, Secretary


STATE OF PENNSYLVANIA SS
COUNTY OF PHILADELPHIA SS

I, Michele Tripodi, a Notary Public, do hereby certify that Regan A. Shulman and Stephen C. Ruschak personally known to me to be the same persons whose names are respectively as Secretary and Executive Vice President of the Arch Insurance Company, a Corporation organized and existing under the laws of the State of Missouri, subscribed to the foregoing instrument, appeared before me this day in person and severally acknowledged that they being thereunto duly authorized signed, sealed with the corporate seal and delivered the said instrument as the free and voluntary act of said corporation and as their own free and voluntary acts for the uses and purposes therein set forth.



Arch Insurance Company



Stephen C. Ruschak, Executive Vice President


Michele Tripodi, Notary Public
My commission expires 07/31/2029

CERTIFICATION

I, **Regan A. Shulman**, Secretary of the Arch Insurance Company, do hereby certify that the attached **Power of Attorney dated July 15, 2025** on behalf of the person(s) as listed above is a true and correct copy and that the same has been in full force and effect since the date thereof and is in full force and effect on the date of this certificate; and I do further certify that the said **Stephen C. Ruschak**, who executed the Power of Attorney as Executive Vice President, was on the date of execution of the attached Power of Attorney the duly elected Executive Vice President of the Arch Insurance Company.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seal of the Arch Insurance Company on this 13th day of April, 2026.


Regan A. Shulman, Secretary

This Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein and they have no authority to bind the Company except in the manner and to the extent herein stated.

PLEASE SEND ALL CLAIM INQUIRIES RELATING TO THIS BOND TO THE FOLLOWING ADDRESS:

Arch Insurance Company Claims Department
Surety Claims
P.O. Box 542033
Omaha, NE 68154
suretyclaims@archinsurance.com



To verify the authenticity of this Power of Attorney, please contact Arch Insurance Company at SuretyAuthentic@archinsurance.com
Please refer to the above named Attorney-in-Fact and the details of the bond to which the power is attached.

AICPOA040120

MDC036

Printed in U.S.A.



CHARLES JACKSON NIELSEN

A192265

Life.
Gen. Lines (Prop. & Cas. Ins.)

ISSUED: 06/21/91

705227

CLIN



TABLE A - SCHEDULE OF BID PRICE-REVISED**[All Prices shall be in U.S. Dollars]**

Item #	Spec	Description	Quantity	Unit of Measurement	Unit Price
1	015700-11.1	Maintenance Of Aircraft Operating Area Traffic	1	Lump Sum	\$2,220,000
2	015700-11.2	Wildlife Burrow Survey, Permitting, Collapse, and Protection	1	Lump Sum	\$100,000
3	015700-11.3	Subsurface Utility Investigation	1	Lump Sum	\$50,000
4	015710-5.1	Maintenance of Airport Landside Traffic-CCTV Camera	1	Lump Sum	\$50,000
5	C-100-14.1	Contractor Quality Control Program (CQCP)	1	Lump Sum	\$100,000
6	C-102-5.1	Temp Air and Water Pollution, Soil Erosion, And Siltation Control	1	Lump Sum	\$100,000
7	C-105-6.1	Mobilization	1	Lump Sum	\$2,000,000
8	P-101-5.1	Pavement Removal	50,900	Square Yard	\$2.74
9	P-101-5.7a	Removal of Pipe (6-Inch To 24-Inch Diameter)	150	Linear Feet	\$110.83
10	P-101-5.7b	Removal of Pipe (More Than 24-Inch Diameter)	1,700	Linear Feet	\$134.64
11	P-101-5.7c	Removal of Stormwater Structure	8	Each	\$1,755.36
12	P-151-4.1	Stripping	100,300	Square Yard	\$1.87
13	P-152-4.1	Unclassified Excavation	49,500	Cubic Yard	\$12.10
14	P-152-4.2	Embankment in place	2,900	Cubic Yard	\$11.55
15	P-152-4.3	Soft Ground Repair	500	Square Yard	\$33.00
16	P-154-5.1a	Subbase Course (6-Inch Depth)	15,000	Square Yard	\$7.27
17	P-154-5.1b	Subbase Course (12-Inch Depth)	52,900	Square Yard	\$8.14
18	P-211-5.1a	Lime Rock Base Course (6-Inch Depth)	15,300	Square Yard	\$19.50
19	P-211-5.1b	Lime Rock Base Course (10-Inch Depth)	48,900	Square Yard	\$28.65
20	P-211-5.1c	Lime Rock Base Course (12-Inch Depth)	6,900	Square Yard	\$32.50
21	P-211-5.2	Scarify And Recompact Lime Rock Base Course	15,700	Square Yard	\$7.70
22	P-401-8.1a	Asphalt Surface Course, Pg 76-22, Gradation 2	17,000	Ton	\$184.39
23	P-401-8.1b	Asphalt Surface Course, Pg 67-22, Gradation 2	3,160	Ton	\$190.54

24	P-610-6.2	Concrete (24-Inch Depth)	180	Square Yard	\$770.00
25	P-610-6.3	Oil And Water Separator Top Slab	1	Lump Sum	\$49,500.00
26	P-610-6.4	Bollards	8	Each	\$2,530.69
27	P-620-5.2a	Permanent Markings with Glass Beads	50,150	Square Feet	\$2.70
28	P-620-5.2b	Permanent Markings with No Glass Beads	72,150	Square Feet	\$1.16
29	P-620-5.4	Temporary Pavement Markings	30,050	Square Feet	\$3.14
30	P-620-5.5	Removal Of Existing Markings	6,440	Square Feet	\$4.35
31	P-702-6.2	Adjust Water Valve	1	Each	\$4,950.00
32	D-701-5.1a	18-Inch RCP, Class V Storm Drain	3,100	Linear Feet	\$264.00
33	D-701-5.1b	24-Inch RCP, Class V Storm Drain	120	Linear Feet	\$264.00
34	D-701-5.1c	36-Inch RCP, Class V Storm Drain	3,000	Linear Feet	\$440.84
35	D-701-5.1d	48-Inch RCP, Class V Storm Drain	300	Linear Feet	\$946.00
36	D-701-5.1e	4-Inch DIP Class 53 Storm Drain	2,000	Linear Feet	\$154.00
37	D-701-5.1f	8-Inch DIP Class 53 Storm Drain	200	Linear Feet	\$209.00
38	D-701-5.1g	12-Inch DIP Class 53 Storm Drain	2,800	Linear Feet	\$236.50
39	D-701-5.1h	16-Inch DIP Class 53 Storm Drain	20	Linear Feet	\$649.00
40	D-701-5.1i	18-Inch DIP Class 53 Storm Drain	20	Linear Feet	\$689.70
41	D-701-5.1j	4-Inch Galvanized Steel Pipe	60	Linear Feet	\$572.00
42	D-701-5.2a	18-Inch X 18-Inch Wye RCP Class V Storm Drain	1	Each	\$5,076.38
43	D-701-5.2b	18-Inch X 36-Inch Wye RCP Class V Storm Drain	8	Each	\$9,644.09
44	D-702-5.1	Trench Drain	2,950	Linear Feet	\$797.50
45	D-751-5.1a	FDOT Ditch Bottom Inlet, Type G	17	Each	\$12,620.84
46	D-751-5.1b	FDOT Ditch Bottom Inlet, Type G With Structure Bottom Alternate A Type J	4	Each	14,271.6 \$9
47	D-751-5.1c	FDOT Manhole, Type 8 With Structure Bottom Alternate A Type J	3	Each	\$11,338.62
48	D-751-5.1d	Storm Drain Manhole, Type 1	4	Each	\$32,809.88
49	D-751-5.1e	Grit Chamber (48"X48")	11	Each	\$30,769.70
50	D-751-5.1f	Utility Structure, Below Ground, Adjust/Modify	3	Each	\$11,984.20

51	D-751-5.1g	Trench Drain RCP Outfall	20	Each	\$1,879.39
52	D-751-5.1h	Trench Drain Collection Chamber Pair	11	Each	\$5,970.14
53	D-755-5.1	Oil/Water Separator	1	Each	\$1,094,500.00
54	T-904-5.1	Sodding (With Topsoil)	63,680	Square Yard	\$5.29
55	L-108-5.2a	No. 8 AWG, 5 KV, L-824, Type C Cable, Installed In Trench, Duct Bank Or Conduit	36,100	Linear Feet	2.75 \$
56	L-108-5.2b	No. 4 AWG, Solid, Bare Copper Counterpoise Wire, Installed in Trench, Above The Duct Bank or Conduit, Including Connections/Terminations	14,800	Linear Feet	3.85 \$
57	L-108-5.2c	No. 6 AWG, 600V, Xhhw, Equipment Ground Conductor	1,295	Linear Feet	\$3.30
58	L-108-5.2d	No. 8 AWG, 5 KV, L-824, Type C Cable, Installed for Temporary Use In Temporary Conduit	8,770	Linear Feet	3.30 \$
59	L-108-5.2e	Relabeling Of Circuits to Correspond with New Taxiway Identifiers Circuits in Each Junction Point	145	Each	55.00 \$
60	L-108-5.2f	3/4" X 20' Ground Rods Connected to Counterpoise	142	Each	\$308.00
61	L-108-5.2g	Additional 3/4" X 10' Ground Rod Sections	142	Each	\$159.50
62	L-110-5.1a	2" PVC Conduit in Trench - Concrete Encased - New Pavement	8,383	Linear Feet	\$35.20
63	L-125-5.1b	2" PVC Conduit in Trench - Concrete Encased - In Grass	4,557	Linear Feet	\$35.20
64	L-110-5.1c	Removal Of Existing Conduit and Cables	12,534	Linear Feet	\$0.88
65	L-110-5.1d	Removal Of Existing Duct Bank and Cables	1,563	Linear Feet	\$1.65
66	L-110-5.1e	2" RGS Conduit for Temporary Installation	4,080	Linear Feet	\$11.00
67	L-110-5.1f	Removal Of Existing Manhole	11	Each	\$990.00
68	L-110-5.1g	Install 6-2" Duct Bank - Concrete Encased - New Pavement	100	Linear Feet	\$121.00
69	L-110-5.1h	Removal of Temporary Conduit and Cables	4,080	Linear Feet	\$3.85
70	L-110-5.1i	Install 4-2" Duct Bank - Concrete Encased - New Pavement	2,509	Linear Feet	\$66.00
71	L-110-5.1j	Intercept Existing Conduit	13	Each	\$605.00
72	L-110-5.1k	Install 2-1" Rigid Galvanized Steel Conduit in Trench - Concrete	400	Linear Feet	\$68.20

		Encased – New Pavement			
73	L-125-5.1a	New L-861T(L), Led Elevated Taxiway Edge Light - Which Includes: The Base Can, Transformer, Splice Kits, Light Fixture, Base Can Cover, Ground Rod, And Installation in Paved Shoulder	133	Each	3,850.00 \$
74	L-125-5.1b	New L-858(L), Led Guidance Sign Double Sided - Which Includes: The Base Can, Transformer, Splice Kits, Light Fixture, Sign Foundation, Base Can Cover, Ground Rod, And Installation	36	Each	16,500.00 \$
75	L-125-5.1c	Removal Of Existing L-861T(L), Led Elevated Taxiway Edge Light, Base, and Foundation	150	Each	935.00 \$
76	L-125-5.1d	Removal Of Existing Guidance Sign, Base Can, And Foundation	27	Each	\$275.00
77	L-125-5.1e	Temporary Installation Of L-861T(L), Led Elevated Taxiway Edge Light - Which Includes: The Transformer, Splice Kits, And Light Fixture	58	Each	495.00 \$
78	L-125-5.1f	Removal Of Temporary L-861T(L), Led Elevated Taxiway Edge Light	58	Each	\$137.50
79	L-125-5.1g	Removal Of Inset Runway Edge Light and Installing New L-861(L) Elevated Runway Edge Light On Existing Can - Which Includes: The Disposal Or Storage Of The Old Fixture, Installation Of The New Fixture, New Transformers, And New Spacer Rings	1	Each	2,200.00 \$
80	L-125-5.1i	New 4-Way Can Plaza Including Ground Rod, Splice Kits and Cover	13	Each	\$13,200.00
81	L-125-5.1j	New L-861T(L), Led Elevated Taxiway Edge Light - Which Includes: The Base Can, Transformer, Splice Kits, Light Fixture, Base Can Cover, Ground Rod, And Installation in Grass	52	Each	3,300.00 \$
82	L-125-5.1k	New 6-Way Can Plaza Including Ground Rod, Splice Kits and Cover	1	Each	\$16,500.00
83	L-125-5.1l	Store And Reinstall L-861(L), Led Elevated Runway Edge Light - Which Includes: The Base Can,	2	Each	3,025.00 \$

		Transformer, Splice Kits, Base Can Cover, Ground Rod, And Installation			
84	L-125-5.1m	Removal Of L-861(L), Led Elevated Runway Edge Light, Base And Foundation	2	Each	770.00 \$
85	L-125-5.1n	Removal Of Existing Empty Basecan	17	Each	\$1,100.00
86	0334-1-12	Superpave Asphaltic Conc, Traffic B	60	Ton	\$290.00
87	0285-706	Optional Base, Base Group 06	600	Square Yard	\$33.00
88	0160-4	Type B Stabilization	690	Square Yard	\$16.50
89	630-2-12	Conduit, Furnish & Install, Directional Bore – CCTV Camera	960	Linear Feet	\$66.00
90	630-2-14	Conduit, Furnish & Install, Aboveground	10	Linear Feet	\$209.00
91	633-1-122	Fiber Optic Cable, F&I, Underground,13-48 Fibers – CCTV Camera	5,560	Linear Feet	\$71.50
92	633-2-32	Fiber Optic Connection, Install, Termination – CCTV Camera	144	Each	407.00 \$
93	633-3-14	Fiber Optic Connection Hardware, F&I, Buffer Tube Fan Out Kit – CCTV Camera	6	Each	\$38.50
94	633-3-16	Fiber Optic Connection Hardware, F&I, Patch Panel- Field Terminated – CCTV Camera	6	Each	467.50 \$
95	633-3-17	Fiber Optic Connection Hardware, F&I, Connector Panel – CCTV Camera	12	Each	1,815.00 \$
96	633-8-11	Multi-Conductor Communication Cable, Furnish & Install, Cat 6 – CCTV Camera	700	Linear Feet	9.35 \$
97	633-8-12	Multi-Conductor Communication Cable, Furnish & Install, Composite	800	Linear Feet	2.86 \$
98	635-2-11	Pull & Splice Box, F&I, 13" X 24" Cover Size	1	Each	\$2,491.50
99	635-2-12	Pull & Splice Box, F&I, 24" X 36" Cover Size – CCTV Camera	7	Each	\$1,820.50
100	639-1-500	Electrical Power Service, Adjust/Modify	1	Assembly	\$3,547.50
101	639-2-1	Electrical Service Wire, Furnish & Install	1,595	Linear Feet	\$5.06
102	639-3-11	Electrical Service Disconnect, F&I, Pole Mount	1	Each	\$3,619.00
103	639-6-111	Electrical Power Service-	1	Each	\$2,618.00

--	--	--	--	--	--

		Transformer, F&I, <5 KVA, Single Phase, Copper Windings			
104	641-2-11	Prestressed Concrete Pole, F&I, Type P-II Pedestal	1	Each	\$ 2,117.50
105	676-2-131	Its Cabinet, Furnish & Install, Base Mount, 336, 24" W X 36" H X 20" D – CCTV Camera	3	Each	29,095.0 \$0
106	676-3-10	Small Equipment Enclosure, Furnish and Install, Less Than 10"W X 13"H X 11" D	2	Each	924.00 \$
107	682-1-143	ITS CCTV Camera, F&I, External Positioner PTZ- Non-Pressurized, Ip, High Definition – CCTV Camera	6	Each	5,335.00 \$
108	684-1-1	Managed Field Ethernet Switch, Furnish & Install – CCTV Camera	4	Each	\$ 11,011.00
109	684-5-1	Media Converter, Furnish & Install – CCTV Camera	2	Each	\$ 1,650.00
110	685-1-11	Uninterruptible Power Supply, Furnish And Install, Line Interactive – CCTV Camera	3	Each	6,820.00 \$
111	685-2-1	Remote Power Management Unit-RPMU, Furnish And Install – CCTV Camera	3	Each	2,541.00 \$
112	700-1-111	Single Column Ground Sign Assembly, F&I Ground Mount, Less Than 12 Sf	4	Each	975.57 \$
113	016000-11.1	Computer Equipment and Monitor – CCTV Camera	1	Each	\$ 5,610.00
114	630-2-11	Conduit, Furnish & Install, Open Trench – CCTV Camera	25	Linear Feet	\$ 71.50
115	630-2-14	Conduit, Furnish & Install, Aboveground – CCTV Camera	30	Linear Feet	\$ 209.00
116	639-2-1	Electrical Service Wire, Furnish & Install – CCTV Camera	55	Linear Feet	\$ 5.06
117	639-3-11	Electrical Service Disconnect, F&I, Pole Mount – CCTV Camera	3	Each	\$ 2,062.50
118	639-6-111	Electrical Power Service-Transformer, F&I, <5 KVA, Single Phase, Copper Windings	3	Each	2,079.00 \$
119	641-2-11	Prestressed Concrete Pole, F&I, Type P-II Pedestal – CCTV Camera	3	Each	\$ 2,117.50
120	L-110-5.11	Install 2-2" Duct Bank – Concrete Encased – In Grass	25	Linear Feet	\$ 39.60
121	L-110-5.1m	Install 2-2" Duct Bank – Concrete Encased – In Grass – CCTV Camera	1,445	Linear Feet	\$ 39.60

NOTE: ALLOWANCE ACCOUNT(S):

Contingency ALLOWANCE ACCOUNT

10% OF TOTAL BID ITEM TABLE A

The Department reserves the right to require bidders to provide additional information regarding pricing in order to determine bidder responsibility, which may include, but is not limited to, provision of a preliminary Schedule of Values and/or quotes from subcontractors/suppliers. Acceptance of a Schedule of Values for the purposes of a responsibility review shall not limit the ability of the County to require additional changes to the Schedule of Values after award of a contract but prior to issuance of a Notice to Proceed or as otherwise allowed under the General Covenants and Conditions.

a - BID FORM

MIAMI-DADE COUNTY, FLORIDA

DATE: 4/13/2026

BIDDER General Asphalt Co., LLC

ADDRESS 4850 NW 72nd Avenue Miami FL 33173

TELEPHONE NO. 305 592-3480 **EMAIL:** daniel@generalasphalt.com

PROJECT TITLE: TMB Taxiway C East Extension

BID NUMBER: W125A

THE UNDERSIGNED, AS BIDDER, HEREBY DECLARES THAT:

The only person or persons interested in this Bid as Principal, or Principals, is or are named herein and that no person other than herein mentioned has any interest in this Bid or in the Contract to be entered into; that this Bid is made without connection with any other person, company or parties making a Bid; and that it is in all respects fair and made in good faith without collusion or fraud.

The Bidder further declares that it has examined the Bid Documents and work site and is fully informed in regard to the Work to be performed and accepts all conditions pertaining to the place where the Work is to be done.

THE BIDDER ACKNOWLEDGES RECEIPT OF THE FOLLOWING ADDENDA:

Addendum No. 1 Addendum No. 2 Addendum No. 3 Addendum No. 4

Addendum No. 5 Addendum No. 6 Addendum No. Addendum No.

Failure to acknowledge addenda shall not relieve such bidder from its obligation under this bid.

THE BIDDER FURTHER AGREES THAT:

BID ACCEPTANCE: If this Bid is accepted, to Contract with Miami-Dade County, Florida, in the form of Contract attached, in strict accordance with the Bid Documents and to furnish the prescribed Performance Bond and Payment Bond for not less than the Total Contract Amount, including the Allowance Account(s), 10% and to furnish the required evidence of the specified insurance, all within the applicable time.

BID GUARANTY: Each Bid must be accompanied by a Bid Guaranty equivalent to five percent (5%) of the Bid Price or in the amount and manner stipulated in the Advertisement for Bids and specified in the Instructions to Bidders. The Bidder shall not withdraw this Bid after bid opening for the Period stipulated as the bid guaranty period in the Advertisement for Bids.

CONTRACT TIME: Completion of the Work within the Contract Time is of the essence. The Contract Time for this Work is 850 calendar days from the effective date established in the Notice to Proceed.

LIQUIDATED DAMAGES: Liquidated Damages at the rate of \$846.60 per day, will be deducted from the Contract amount for each calendar day of delay due to a Non-Excusable Delay.

LIQUIDATED INDIRECT COSTS: Liquidated Indirect Costs recoverable by the Contractor, shall be \$846.60 per calendar day for each day the project is delayed up to 90 days due to a Compensable Excusable

Delay. After 90 days, the recoverable Liquidated Indirect Costs by the Contractor, resulting from a Compensable Excusable Delay, shall be \$846.60 per day.

COMPENSATION: To accept as full compensation for all Work required to complete the Contract, the prices named therefore in the following "Schedule of Bid Price" Section:

CONTINUES ON NEXT PAGE

BID SIGNATURE PAGE FOR CORPORATION

Attached is a Bid Bond equivalent to five percent (5%) of the Bid Price on the standard form as provided herein, for the sum of _____ U.S. Dollars, (\$ _____), in accordance with the Instructions to Bidders.

The execution of this form constitutes the unequivocal offer of Bidder to be bound by the terms of its Bid. Failure to sign this solicitation where indicated below by an authorized representative shall render the Bid non-responsive. The County may, however, in its sole discretion, accept any Bid that includes an executed document which unequivocally binds the Bidder to the terms of its offer.

The Officers of the Corporation are as follows:

	<u>Name</u>	<u>Address</u>
President	<u>Robert Lopez</u>	<u>4850 NW 72nd Avenue</u>
Vice President	<u>Albert Lopez</u>	<u>Miami FL 33166</u>
Secretary	<u>Albert Lopez</u>	<u>" " "</u>
Treasurer	<u>Mabel Ordonez</u>	<u>" " "</u>

STATE OF FLORIDA CERTIFICATE OF CERTIFICATION FOR CORPORATION

Robert Lopez CGC1522723
Name of Holder (Qualifier) (Certificate No.)

MIAMI-DADE COUNTY CERTIFICATE OF COMPETENCY FOR CORPORATION

Albert Lopez E702
Name of Holder (Qualifier) (Certificate No.)

Post Office Address:
4850 NW 72nd Ave. Miami FL 33166
(Corporate Name)


BIDDER:
General Asphalt Co., LLC

State in which Chartered:
President
Florida
Registry with Florida Secretary
N/A of State, if foreign:

Date: 04/13/2026

BY: _____
Attest:
Secretary

(CORPORATE SEAL)



MIAMI-DADE COUNTY
b-MIAMI-DADE AVIATION DEPARTMENT SINGLE EXECUTION
AFFIDAVITS

This sworn statement is submitted for:

PROJECT: TMB Taxiway C East Extension

BID NO.: W125A

COUNTY OF MIAMI-DADE

STATE OF FLORIDA

Before me the undersigned authority appeared Robert Lopez (Print Name), who is personally known to me or who has provided as identification and who (did or did not) take an oath, and who stated:
That he/she is the duly authorized representative of

General Asphalt Co., LLC

(Name of Entity)

4850 NW 72nd Avenue Miami FL 33166

(Address of Entity)

519-1111/5121917

Federal Employment Identification Number

hereinafter referred to as the Entity being its

C.E.O.

(Sole Proprietor) (Partner) (President or Other Authorized Officer)

and as such has full authority to make these affidavits and say as follows.

AFFIDAVIT No. 1
b1-PUBLIC ENTITY CRIMES
SWORN STATEMENT UNDER SECTION 287.133(3)(a),
FLORIDA STATUTES

1. I understand that a "public entity crime" as defined in Paragraph 287.133(1) (g), **Florida Statutes**, means "a violation of any state or federal law by a person with respect to and directly related to the transaction of business with any public entity or with an agency or political subdivision of any other state or with the United States, including, but not limited to any bid, proposal, reply, or contract for goods or services, any lease for real property, or any contract for the construction or repair of a public building or public work, involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or material misrepresentation."

2. I understand that "convicted" or "conviction" as defined in Paragraph 287.133 (1)(b), **Florida Statutes**, means "a finding of guilt or a conviction of a public entity crime, with or without an adjudication of guilt, in any federal or state trial court of record relating to charges brought by indictment or information after July 1, 1989, as a result of a jury verdict, nonjury trial, or entry of a plea of guilty or nolo contendere."

3. I understand that an "affiliate" as defined in Paragraph 287.133(1)(a), **Florida Statutes**, means:

A. A predecessor or successor of a person convicted of a public entity crime; or

B. An entity under the control of any natural person who is active in the management of the entity and who has been convicted of a public entity crime. The term "affiliate" includes those officers, directors, executives, partners, shareholders, employees, members, and agents who are active in the management of an affiliate. The ownership by one person of shares constituting a controlling interest in another person, or a pooling of equipment or income among persons when not for fair market value under an arm's length agreement, shall be a prima facie case that one person controls another person. A person who knowingly enters into a joint venture with a person who has been convicted of a public entity crime in Florida during the preceding 36 months shall be considered an affiliate."

4. I understand that a "person" as defined in Paragraph 287.133(1)(e), **Florida Statutes**, means "any natural person or entity organized under the laws of any state or of the United States with the legal power to enter into a binding contract and which bids or applies to bid on contracts let by a public entity, or which otherwise transacts or applies to transact business with a public entity. The term "person" includes those officers, directors, executives, partners, shareholders, employees, members and agents who are active in management of an entity."

5. The statement which is marked below is true in relation to the Entity submitting this sworn statement.
[Please indicate which statement applies.]

AFFIDAVIT No. 1
b1-PUBLIC ENTITY CRIMES
SWORN STATEMENT UNDER SECTION 287.133(3)(a),
FLORIDA STATUTES (Cont'd)

☒ Neither the Entity submitting this sworn statement, nor any officers, directors, executives, partners, shareholders, employees, members, or agents who are active in management of the Entity, nor any affiliate of the Entity have been charged with and convicted of a public entity crime subsequent to July 1, 1989.

_____ The Entity submitting this sworn statement, or one or more of the officers, directors, executives, partners, shareholders, employees, members, or agents who are active in management of the Entity, or an affiliate of the Entity has been charged with and convicted of a public entity crime subsequent to July 1, 1989. **[Please indicate which additional statement applies.]**

_____ There has been a proceeding concerning the conviction before a hearing officer of the State of Florida, Division of Administrative Hearings. The final order entered by the hearing officer did not place the person or affiliate on the convicted vendor list. **[Please attach a copy of the final order.]**

_____ The person or affiliate was placed on the convicted vendor list. There has been a subsequent proceeding before a hearing officer of the State of Florida, Division of Administrative Hearings. The final order entered by the hearing officer determined that it was in the public interest to remove the person or affiliate from the convicted vendor list. **[Please attach a copy of the final order.]**

_____ The person or affiliate has been placed on the convicted vendor list. **[Please describe any action taken by or pending with the Florida Department of Management Services.]**

AFFIDAVIT No. 2
b2-CRIMINAL RECORD AFFIDAVIT
PURSUANT TO SECTION 2-8.6 OF THE
MIAMI-DADE COUNTY CODE

Pursuant to Section 2-8.6 of the Code, the Entity must disclose, at the time the submission, if the Entity or any of its officers, directors, or executives have been convicted of a felony during the past (10) years. Failure to disclose such conviction may result in the debarment of the Entity who knowingly fails to make the required disclosure or to falsify information.

Indicate below if the above named Entity, as of the date of submission:

☒ has not been convicted of a felony during the past ten (10) years, nor does it, as of the date of submission, have an officer, director or executive who has been convicted of a felony during the past ten (10) years.

_____ has been convicted of a felony during the past ten (10) years, or as of the date of submission, has an officer, director or executive who has been convicted of a felony during the past ten (10) years.

AFFIDAVIT No. 3
b3-BIDDER'S AFFIDAVIT IN COMPLIANCE WITH
FLORIDA TRENCH SAFETY ACT (SECTION 553.60-553.64, FLORIDA STATUTES)

1. By submission of his bid and subsequent execution of this Contract, the undersigned Bidder certifies that as successful Bidder (Contractor) all trench excavation done within his control (by his own forces or by his Subcontractors) shall be accomplished in strict adherence with OSHA Trench Safety Standards contained in 29 C.F.R., s. 1926, 650, Subpart P, including all subsequent revisions or updates to these standards as adopted by the Department of Labor and Employment Security.
2. The undersigned Bidder certifies that as successful Bidder (Contractor) he has obtained or will obtain identical certification from his proposed Subcontractors that will perform trench excavation prior to award of the subcontracts and that he will retain such certifications in his files for a period of not less than three years following final acceptance.
3. The Bidder acknowledges that included in the various items listed in the Bid Form, Table A "Schedule of Bid Price" Section and in the Total Amount Bid are costs for complying with the Florida Trench Safety Act (Sections 553.60-553.64, Florida Statutes). The bidder further identifies the costs to be summarized below*:

Item	Trench Safety Measure (Description)	Units of Measure (LF, SY, etc.)	Unit Quantity	Unit Cost	Extended Cost
A.	Trench Shield	LF	11,870	10. ⁰⁰	\$ 118,700
B.					\$
C.					\$
D.					\$
E.					\$

AFFIDAVIT No. 4
b4-TRADE RESTRICTION
CERTIFICATION

By submission of an offer, the Offeror certifies that with respect to this solicitation and any resultant contract, the Offeror –

- 1) is not owned or controlled by one or more citizens of a foreign country included in the list of countries that discriminate against U.S. firms as published by the Office of the United States Trade Representative (USTR);
- 2) has not knowingly entered into any contract or subcontract for this project with a person that is a citizen or national of a foreign country included on the list of countries that discriminate against U.S. firms as published by the USTR; and
- 3) has not entered into any subcontract for any product to be used on the Federal project that is produced in a foreign country included on the list of countries that discriminate against U.S. firms published by the USTR.

This certification concerns a matter within the jurisdiction of an agency of the United States of America and the making of a false, fictitious, or fraudulent certification may render the maker subject to prosecution under Title 18 USC § 1001.

The Offeror/Contractor must provide immediate written notice to the Owner if the Offeror/Contractor learns that its certification or that of a subcontractor was erroneous when submitted or has become erroneous by reason of changed circumstances. The Contractor must require subcontractors provide immediate written notice to the Contractor if at any time it learns that its certification was erroneous by reason of changed circumstances.

Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with 49 CFR § 30.17, no contract shall be awarded to an Offeror or subcontractor:

- 1) who is owned or controlled by one or more citizens or nationals of a foreign country included on the list of countries that discriminate against U.S. firms published by the USTR; or
- 2) whose subcontractors are owned or controlled by one or more citizens or nationals of a foreign country on such USTR list; or
- 3) who incorporates in the public works project any product of a foreign country on such USTR list.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render, in good faith, the certification required by this provision. The knowledge and information of a contractor is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

The Offeror agrees that, if awarded a contract resulting from this solicitation, it will incorporate this provision for certification without modification in all lower tier subcontracts. The Contractor may rely on the certification of a prospective subcontractor that it is not a firm from a foreign country included on the list of countries that discriminate against U.S. firms as published by USTR, unless the Offeror has knowledge that the certification is erroneous.

This certification is a material representation of fact upon which reliance was placed when making an award. If it is later determined that the Contractor or subcontractor knowingly rendered an erroneous certification, the Federal Aviation Administration (FAA) may direct through the Owner cancellation of the contract or subcontract for default at no cost to the Owner or the FAA.

A handwritten signature in black ink, consisting of a stylized 'K' followed by a horizontal line.

Affidavit No. 5

Miami-Dade County

b5-Contractor Due Diligence Affidavit

Per Miami-Dade County Board of County Commissioners (Board) Resolution No. R-63-14, County Vendors and Contractors shall disclose the following as a condition of award for any contract that exceeds one million dollars (\$1,000,000) or that otherwise must be presented to the Board for approval:

- (1) Provide a list of all lawsuits in the five (5) years prior to bid or proposal submittal that have been filed against the firm, its directors, partners, principals and/or board members based on a breach of contract by the firm; include the case name, number and disposition;
- (2) Provide a list of any instances in the five (5) years prior to bid or proposal submittal where the firm has defaulted; include a brief description of the circumstances;
- (3) Provide a list of any instances in the five (5) years prior to bid or proposal submittal where the firm has been debarred or received a formal notice of non-compliance or non-performance, such as a notice to cure or a suspension from participating or bidding for contracts, whether related to Miami-Dade County or not.

All of the above information shall be attached to the executed affidavit and submitted to the Procurement Contracting Officer (PCO)/ AE Selection Coordinator overseeing this solicitation. The Vendor/Contractor attests to providing all of the above information, if applicable, to the PCO.

Contract No. : W125 A Federal Employer Identification Number (FEIN): 59-1115297

Contract Title: TMB Taxway C East Extension

Robert Lopez
Printed Name of Affiant

Executive Chairman
Printed Title of Affiant

[Signature]
Signature of Affiant

General Asphalt Co., LLC
Name of Firm

04/13/26
Date

4850 NW 72nd Avenue
Address of Firm

FL
State

33166
Zip Code

Miami FL 33166

Notary Public Information

Notary Public - State of Florida County of Miami-Dade

Subscribed and sworn to (or affirmed) before me this 13th day of, April 2026

by Robert Lopez He or she is personally known to me or has produced identification

Type of identification produced N/A

[Signature]
Signature of Notary Public


HH 570025
Serial Number

Daniel Sanchez
Print or Stamp of Notary Public

07/11/26
Expiration Date

Notary Public Seal

MDC055






MIAMI-DADE COUNTY – AVIATION DEPARTMENT (MDAD) Fair Subcontracting Policies
(Section 2-8.8 of the Miami-Dade County Code)

b6-FAIR SUBCONTRACTING PRACTICES

In compliance with Section 2-8.8 of the Miami-Dade County Code, the Proposer submits the following detailed statement of its policies and procedures for awarding subcontracts:

*We send out quote requests to all subcontractors
the lowest most responsible bidder - (subcontractor)
gets their quote used for the b.d.*

I hereby certify that the foregoing information is true, correct and complete.

Signature of Authorized Representative: 

Title: Executive Chairman

Date: 04/13/20

Proposer's Name: General Asphalt Co., LLC



b7-NON-COLLUSION AFFIDAVIT

(In accordance with Sections 2-8.1.1 and 10-33.02.1 of the Code of Miami-Dade County)

I, the undersigned, am over 18 years of age, have personal knowledge of the facts stated in the Non-Collusion Affidavit (*this Affidavit*) and I am an owner, officer, director, principal shareholder and/or otherwise authorized to bind the Bidder/Proposer of this solicitation.

A. I have reviewed the list of respondents attached to this Affidavit. I state that the Bidder/Proposer of this competitive solicitation (check one):

☒ is **not related** to any of the other respondents submitting a Bid/Proposal in the competitive solicitation.

☐ is **related** to the following respondents who submitted a Bid/Proposal in the competitive solicitation, which are identified and listed below:

N/A

B. I state that the Bidder/Proposer of this competitive solicitation:

1. has prepared this Bid/Proposal independently without consultation, communication, agreement or arrangement with any other Bidder/Proposer or competitor for the purpose of restricting competition;
2. has submitted the Bid/Proposal in its own behalf, and not in the interest or on behalf of any person not therein named;
3. has not, directly or indirectly, induced or solicited any other Bidder/Proposer to put in a sham proposal, or any other person, firm, or corporation to refrain from proposing;
4. has not in any manner sought by collusion to secure an advantage over any other Bidder/Proposer.

Note: Any person or entity that fails to submit this executed Affidavit shall be ineligible for contract award. In accordance with Section 2-8.1.1 of the Code of Miami-Dade County, where two or more related parties, as defined herein, each submit a Bid for any contract, such Bids shall be presumed to be collusive. The foregoing presumption may be rebutted by the presentation of evidence as to the extent of ownership, control and management of such related parties in preparation and submittal of such Bids. **Related parties** shall mean the Bidder/Proposer; the principals, corporate officers, and managers of a Bidder/Proposer; or the spouse, domestic partner, parents, stepparents, siblings, children or stepchildren of a Bidder/Proposer or the principals, corporate officers and managers thereof which have a direct or indirect ownership interest in another Bidder/Proposer for the same contract or in which a parent company or the principals thereof of one Bidder/Proposer have a direct or indirect ownership interest in another Bidder/Proposer for the same contract. Bid/Proposal found to be collusive shall be rejected. Bidder/Proposer who has been found to have engaged in collusion may be considered non-responsible, and may be suspended or debarred, and any contract resulting from collusive bidding may be terminated for default.

Written Declaration: Pursuant to §92.525, Florida Statutes, under penalties of perjury, I declare that I have read the foregoing Affidavit and that the facts stated in it are true, accurate, and complete.

Solicitation No.: W125 A Solicitation Title: TMB Taxiway C East Extension

By: [Signature]
Signature of Affiant

Date: April 13th 20 26

Robert Lopez
Printed Name of Affiant and Title

519-1111512197
Federal Employer Identification Number

General Asphalt Co., LLC
Printed Name of Bidder/Proposer

4850 NW 72nd Avenue Miami FL 33166
Address of Bidder/Proposer

MDC057



Exhibit A

Below listed are all other parties (legal entity) bidding/proposing in referenced competitive solicitation

Solicitation No. -----

Solicitation Title: -----

N/A

b8-Scrutinized Companies (Sudan)

PROPOSER'S NAME (Name of firm, entity or organization): General Asphalt Co., LLC		
FEDERAL EMPLOYER IDENTIFICATION NUMBER: 59-1115297		
NAME AND TITLE OF PROPOSER'S CONTACT PERSON:		
Name: Robert Lopez		Title: Executive Chairman
MAILING ADDRESS:		
Street Address: 4850 NW 72 nd Avenue		
City, State, Zip: Miami FL 33166		
TELEPHONE: (305) 592-3480	FAX: (305) 477-4675	E-MAIL ADDRESS: daniel@general
PROPOSER'S ORGANIZATIONAL STRUCTURE:		
☒ Corporation ☐ Partnership ☐ Proprietorship ☐ Joint Venture ☐ Other (Explain): _____		
IF CORPORATION:		
Date Incorporated/Organized: 1966 as Inc. 2021 as LLC State Incorporated/Organized: Florida		
States registered in as foreign corporation: N/A		
PROPOSER'S SERVICE OR BUSINESS ACTIVITIES OTHER THAN WHAT THIS SOLICITATION REQUESTS FOR: Asphalt, Tack, and Cold Mix Sales (Material)		
LIST NAMES OF PROPOSER'S SUBCONTRACTORS OR SUBCONSULTANTS FOR THIS PROJECT: Ryan Companies, Roberts Traffic, Douglass Lewy (Survey)		
LOCAL CERTIFIED SERVICE-DISABLED VETERAN BUSINESS ENTERPRISE: N/A		
<p>A Local Certified Service-Disabled Veteran Business Enterprise is a firm that is a) a local business pursuant to Section 2-8.5 of the Code of Miami-Dade County and b) prior to proposal submittal is certified by the State of Florida Department of Management Services as a service-disabled veteran business enterprise pursuant to Section 295.187 of the Florida Statutes. At the time of proposal submission, the Local Certified Service-Disabled Veteran Business Enterprise must affirm in writing its compliance with the certification requirements of Section 295.187 of the Florida Statutes and submit said affirmation and a copy of the actual certification along with the proposal submission.</p> <p>☐ Place a checkmark here only if affirming Proposer is a certified Local Certified Service-Disabled Veteran Business Enterprise. A copy of the required certification must be submitted with the proposal.</p>		
CRIMINAL CONVICTION DISCLOSURE: N/A		
<p>Pursuant to Miami-Dade County Ordinance No. 94-34, any individual who has been convicted of a felony during the past ten years and any corporation, partnership, joint venture or other legal entity having an officer, director, or executive who has been convicted of a felony during the past ten years shall disclose this information prior to entering into a contract with or receiving funding from the County.</p> <p>☐ Place a checkmark here only if Proposer has such conviction to disclose.</p>		
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List:		
<p>By executing this proposal through a duly authorized representative, the proposer certifies that the proposer is not on the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, as those terms are used and defined in sections 287.135 and 215.473 of the Florida Statutes. In the event that the proposer is unable to provide such certification but still seeks to be considered for award of this solicitation, the proposer shall execute the proposal through a duly authorized representative and shall also initial this space: _____. In such event, the proposer shall furnish together with its proposal a duly executed written explanation of the facts supporting any exception to the requirement for certification that it claims under Section 287.135 of the Florida Statutes. The proposer agrees to cooperate fully with the County in any investigation undertaken by the County to determine whether the claimed exception would be applicable. The County shall have the right to terminate any contract resulting from this solicitation for default if the proposer is found to have submitted a false certification or to have been placed on the Scrutinized Companies for Activities in Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List.</p>		

PROPOSER'S AUTHORIZED SIGNATURE

The undersigned hereby certifies that this proposal is submitted in response to this solicitation.

THE EXECUTION OF THIS FORM CONSTITUTES THE UNEQUIVOCAL OFFER OF PROPOSER TO BE BOUND BY THE TERMS OF ITS PROPOSAL. FAILURE TO SIGN THIS SOLICITATION WHERE INDICATED BELOW BY AN AUTHORIZED REPRESENTATIVE SHALL RENDER THE PROPOSAL NON-RESPONSIVE. THE COUNTY MAY, HOWEVER, IN ITS SOLE DISCRETION, ACCEPT ANY PROPOSAL THAT INCLUDES AN EXECUTED DOCUMENT WHICH UNEQUIVOCALLY BINDS THE PROPOSER TO THE TERMS OF ITS OFFER.

Signed By: _____

Date: _____

Print Name: _____

Title: _____

Affidavit No. 9

c-PROOF OF AUTHORIZATION TO DO BUSINESS

(Attach a copy of the Certificate of Status or Authorization per 607.0128 F.S., and certificate evidencing compliance with the Florida Fictitious Name Statute per 865.09 F.S., if applicable.)

Please See Attached

State of Florida

Department of State


I certify from the records of this office that GENERAL ASPHALT CO., LLC is a limited liability company organized under the laws of the State of Florida, filed on December 21, 2021, effective January 25, 1966.

The document number of this limited liability company is L21000529618.

I further certify that said limited liability company has paid all fees due this office through December 31, 2025, that its most recent annual report was filed on January 17, 2025, and that its status is active.

*Given under my hand and the
Great Seal of the State of Florida
at Tallahassee, the Capital, this
the Twentieth day of August, 2025*




Secretary of State

Tracking Number: 6523937379CU

To authenticate this certificate, visit the following site, enter this number, and then follow the instructions displayed.

<https://services.sunbiz.org/Filings/CertificateOfStatus/CertificateAuthentication>



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

September 09, 2025

GENERAL ASPHALT COMPANY, LLC
4850 N.W. 72ND AVENUE
MIAMI, FLORIDA 33166

REVISED

RE: CERTIFICATE OF QUALIFICATION

The Department of Transportation has qualified your company for the type of work indicated below.

FDOT APPROVED WORK CLASSES:

DRAINAGE, FENCING, FLEXIBLE PAVING, GRADING, GRASSING, SEEDING AND SODDING, GUARDRAIL, HOT PLANT-MIXED BITUM. COURSES, INTERMEDIATE BRIDGES, MINOR BRIDGES, PAVEMENT MARKING, PORTLAND CEMENT CONCRETE ROADWAY PAVING, R&R INTERMEDIATE BRIDGES ("R&R" IS REPAIR AND REHABILITATE), R&R MINOR BRIDGES, ROADWAY SIGNING, SIDEWALK, Milling

Unless notified otherwise, this Certificate of Qualification will expire **6/30/2026**.

In accordance with Section 337.14(1), Florida Statutes, an application for qualification must be filed within (4) months of the ending date of the applicant's audited annual financial statements.

If the company's maximum capacity has been revised, it may be accessed by logging into the Contractor Prequalification Application System via the following link:

<HTTPS://fdotwpl.dot.state.fl.us/ContractorPreQualification>

Once logged in, select "View" for the most recently approved application, and then click the "Manage" and "Application Summary" tabs.

The company may apply for a Revised Certificate of Qualification at any time prior to the expiration date of this certificate according to Section 14-22.0041(3), Florida Administrative Code (F.A.C.), by accessing the most recently approved application as shown above and choosing "Update" instead of "View." If certification in additional classes of work is desired, documentation is needed to show that the company has performed such work.

All prequalified contractors are required by Section 14-22.006(3), F.A.C., to certify their work underway monthly in order to adjust maximum bidding capacity to available bidding capacity. You can find the link to this report at the website shown above.

Sincerely,

James E. Taylor II, Prequalification Supervisor
Contracts Administration Office

JTII

Improve Safety, Enhance Mobility, Inspire Innovation

www.fdot.gov

MDC063



Ron DeSantis, Governor

Melanie S. Griffin, Secretary



STATE OF FLORIDA DEPARTMENT OF BUSINESS AND PROFESSIONAL REGULATION

CONSTRUCTION INDUSTRY LICENSING BOARD

THE GENERAL CONTRACTOR HEREIN IS CERTIFIED UNDER THE
PROVISIONS OF CHAPTER 489, FLORIDA STATUTES

LOPEZ, ROBERT ADOLF JR

GENERAL ASPHALT CO., LLC
4850 NW 72ND AVENUE
MIAMI FL 33166

LICENSE NUMBER: CGC1522723

EXPIRATION DATE: AUGUST 31, 2026

Always verify licenses online at MyFloridaLicense.com

ISSUED: 10/01/2025

Do not alter this document in any form.

This is your license. It is unlawful for anyone other than the licensee to use this document.



Local Business Tax Receipt

Miami-Dade County Office of The TaxCollector

-THIS IS NOT A BILL - DO NOT PAY

254235

BUSINESS NAME/LOCATION
GENERAL ASPHALT CO LLC
4850 NW 72ND AVE
MIAMI, FL 33166-5619

RECEIPT NO.

RENEWAL

254235



OWNER
GENERAL ASPHALT CO LLC
C/O ROBERT LOPEZ MGR

Worker(s) 30

SEC. TYPE OF BUSINESS

196 GENERAL
ENGINEERING
E702 CONTRACTOR



EXPIRES

SEPTEMBER 30, 2026

Must be displayed at place of business

Pursuant to County Code

Chapter 8A - Art. 9 & 10

**PAYMENT RECEIVED
BY TAX COLLECTOR**

175.00 08/25/2025

WFED1-25-020331



This Local Business Tax Receipt only confirms payment of the Local Business Tax. The Receipt is not a license, permit, or a certification of the holder's qualifications, to do business. Holder must comply with any governmental or nongovernmental regulatory laws and requirements which apply to the business.

The RECEIPT NO. above must be displayed on all commercial vehicles - Miami-Dade Code Sec 8a-276.

For more information, visit mdctaxcollector.gov



MEMORANDUM

(Revised)

TO: Honorable Chairman Anthony Rodriguez
and Members, Board of County Commissioners

DATE: September 1, 2026

FROM: 
Glen Bonzon-Keenan
County Attorney

SUBJECT: Agenda Item No. 8(A)(1)

Please note any items checked.

- ☐ "3-Day Rule" for committees applicable if raised
- ☐ 6 weeks required between first reading and public hearing
- ☐ 4 weeks notification to municipal officials required prior to public hearing
- ☐ Decreases revenues or increases expenditures without balancing budget
- ☐ Budget required
- ☐ Statement of fiscal impact required
- ☐ Statement of social equity required
- ☐ Ordinance creating a new board requires detailed County Mayor's report for public hearing
- ☐ No committee review
- ☐ Requires more than a majority vote (i.e., 2/3's present ____, 2/3 membership ____, 3/5's ____, unanimous ____, majority plus one ____, CDMP 7 votes (majority of membership) ____, CDMP 2/3 members present but not less than 7 votes (majority of membership) ____, CDMP 9 votes (2/3 membership) ____) to approve
- ☒ Current information regarding funding source, index code and available balance, and available capacity (if debt is contemplated) required

Approved _____ Mayor
Veto _____
Override _____

Agenda Item No. 8(A)(1)
9-1-26

RESOLUTION NO. R-729-26

RESOLUTION APPROVING CONTRACT MIAMI EXECUTIVE AIRPORT TAXIWAY C EAST EXTENSION PROJECT NO. W125A BETWEEN MIAMI-DADE COUNTY AND GENERAL ASPHALT CO., LLC IN AN AMOUNT NOT TO EXCEED \$27,202,351.18; AUTHORIZING THE COUNTY MAYOR OR COUNTY MAYOR'S DESIGNEE TO EXECUTE THE SAME, AND TO EXERCISE THE PROVISIONS THEREOF, INCLUDING TERMINATION

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying memorandum and documents, copies of which are incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board:

Section 1. This Board approves the contract between Miami-Dade County and General Asphalt Co., LLC, for MDAD Project No. W125A to provide construction services to for Miami Executive Airport (TMB) Taxiway C East Extension in the amount of \$27,202,351.18, in substantially the form attached to the accompanying memorandum as Attachment G and made a part of hereto. A complete set of contract documents are on file and available upon request from the Miami-Dade Aviation Department.

Section 2. Pursuant to Section 2-285 and 2-285.2 of the Miami-Dade County Code, this Board authorizes the County Mayor or County Mayor's designee to exercise the provisions thereof, including the authority to execute Contract No. W125A and the authority to exercise its termination provisions.

The foregoing resolution was offered by Commissioner **Roberto J. Gonzalez**, who moved its adoption. The motion was seconded by Commissioner **Micky Steinberg** and upon being put to a vote, the vote was as follows:

Anthony Rodriguez, Chairman	aye
Kionne L. McGhee, Vice Chairman	absent
Marleine Bastien	absent
Sen. René García	aye
Roberto J. Gonzalez	aye
Danielle Cohen Higgins	aye
Natalie Milian Orbis	aye
Micky Steinberg	aye
Juan Carlos Bermudez	aye
Oliver G. Gilbert, III	aye
Keon Hardemon	aye
Vicki L. Lopez	aye
Raquel A. Regalado	aye

The Chairperson thereupon declared this resolution duly passed and adopted this 1st day of September, 2026. This resolution shall become effective upon the earlier of (1) 10 days after the date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective only upon an override by this Board, or (2) approval by the County Mayor of this resolution and the filing of this approval with the Clerk of the Board.



MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

JUAN FERNANDEZ-BARQUIN, CLERK

By: **Basia Pruna**
Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency.

DMM

David M. Murray