

Miami-Dade Water and Sewer Department (WASD)

Transparency Report

Summary of Changes

AUGUST 2026

Exhibit A – WASD Infrastructure Projects in Procurement

A. Awarded Contracts

Accelerate Ordinance No. 14-77 (Yes/No)	SPD Project No. & Commission Districts & Project Description	Firms Awarded, Status and Comments
Yes	S-16136 <i>Commission District 2</i> Upgrade of Pump Station 313 and 10-inch Force Main	7/21/2026 BCC Ratification Approval Reso. Number Issued: R-590-26
No	S- 16113 <i>Commission District 2</i> WW and Water Service to Commercial Properties- Green Tech Corridor S-1 North	7/21/2026 Contract Award Recommendation Approved to All Construction & Plumbing, Inc. Reso. Number Issued: R-644-26
No	S-20298 (via Trenchless Pool S-20419) <i>Commission District 3</i> Venetian Causeway Water Main and Sewer Force Main Relocation	7/21/2026 Contract Award Recommendation Approved to ITG Communications, LLC Reso. Number Issued: R-648-26
Yes	E25WS04 <i>Commission Various</i> Engineering Design and Related Services for the Design of Water and Wastewater Pipelines for the Water and Sewer Department's Water and Wastewater Systems as Part of Development Required Infrastructure Policy (DRIP) Projects	7/30/2026 Contract Award Recommendation Approved to CHA Consulting, Inc. and Kimley-Horn and Associates, Inc. Pending BCC Ratification.

B. Projects Advertised

Yes	S-16201 <i>Commission District 4</i> Aventura (Biscayne Blvd) Transmission Force Main Replacement	COS 08/13/2026 Project Advertised 10/14/2026 Bid Due Date
Yes	W-13668 <i>Commission District 6</i>	COS 8/27/2026 Project Advertised

	JEPWTP Bulk Sodium Hypochlorite Storage Facility	10/15/2026 Bid Due Date
--	--	----------------------------

C. Status Change

Yes	W-16240 <i>Various Commission Districts</i> Large Diameter Valve Replacement Package A	COS 8/6/2026 Bid Due Date 8/20/2026 Revised Bid Due Date 8/20/2026 Bids Received
Yes	S-952 <i>Commission District 7</i> CE-1 - CDWWTP - Pump Station for Municipal Wells	COS 6/24/2026 Bid Due Date 7/1/2026 Revised Bid Due Date 8/11/2026 Revised Bid Due Date 8/11/2026 Bids Received
Yes	E26WS01 <i>Various Commission Districts</i> Water Treatment Plants Design and Related Engineering Services	COS 9/08/2026 First Tier Meeting

Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of August 2026 in the amount of \$43,233,451.93 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$637,642,729.31

Exhibit C – Status of Consent Decree Projects

Item	Consent Decree Project Title	Summary of Changes
Current, Consent Decree Total Cost		
Project Phase		

Phase % Complete	
See highlighted percentage changes in report.	Project phase % complete are updated monthly (changes highlighted), as projects progress to completion.
Actual Compliance Dates	
Remarks	
CD 2.9 RS Pump Stations Plant 1	On November 15, 2023 the County submitted electronic notification of a delay and time extension request to EPA and FDEP. CD 2.09 is currently in the procurement phase
Data Month	Changed to “July 2026”
Stipulated Penalties Notices from FDEP	
Sanitary Sewer Overflow (SSO) Events	Events from last month removed