

Miami-Dade Water and Sewer Department (WASD)
Transparency Report
Summary of Changes
February 2026

Exhibit A – WASD Infrastructure Projects in Procurement

A. Awarded Contracts

| Accelerate Ordinance No. 14-77 (Yes/No) | SPD Project No. & Commission Districts & Project Description | Firms Awarded, Status and Comments |
|---|--|---|
| Yes | S-968 (13772) Commission District 4 North District Wastewater Treatment Plant New Electrical Distribution Building | 1/22/2026 Hearing Officer ruling denied Poole & Kent protest 2/18/2026 BCC Contract Award to Lemartec Corporation Resolution No. R-110-26 |
| Yes | S-20057 Commission District 4 North District Wastewater Treatment Plant FA Mon Well Phase 2 | 2/18/2026 BCC Ratification of Rejection of All Bids Resolution No. R-109-26 |
| Yes | S- 950 (13282) Commission District 7 CDWWTP - RS Pump Stations Plant 1 | 2/19/2026 Rejection of All Bids Pending BCC Ratification |

B. Projects Advertised - NONE

C. Status Change

| | | |
|-----|--|---|
| Yes | S-15289 Commission District 1 Opa-Locka Airport Concessions - New Culvert and Bridge Replacement Project | Under the Cone of Silence 1/15/2026 Project Advertised 2/25/2026 Bid Due Date 3/18/2026 Revised Bid Due Date |
| Yes | S-15241 Commission District 4 Installation of a New Sewer Force Main along Golden Beach Drive and Collins Avenue | Under the Cone of Silence 1/22/2026 Project Advertised 3/5/2026 Bid Due Date |

| | | |
|-----|---|---|
| | | 3/17/2026 Revised Bid Due Date |
| Yes | E25WS03 Commission - Various Engineering Services for Capacity Management, Operation, and Maintenance Services (CMOM) for Water Systems | Under the Cone of Silence 1/28/2026 Report of Competitive Selection Committee Memo approved. 2/18/2026 Negotiation Meeting scheduled with HDR Engineering, Inc. 2/18/2026 Negotiations concluded with HDR Engineering, Inc. |
| Yes | E25WS04 Commission - Various Engineering Design and Related Services for the Design of Water and Wastewater Pipelines for the Water and Sewer Department's Water and Wastewater Systems as Part of Development Required Infrastructure Policy (DRIP) Projects | Under the Cone of Silence 2/02/2026 Report of Competitive Selection Committee Memo approved. 2/24/2026 Negotiation Meetings scheduled with CHA Consulting, Inc. and Kimley-Horn and Associates, Inc. 2/24/2026 Negotiations concluded with CHA Consulting, Inc. and Kimley-Horn and Associates, Inc. |
| Yes | E25WS05 Commission - Various Engineering Design Services for Proposed Upgrades to Miami-Dade County's Wastewater Treatment Plants and Their Appurtenant Facilities | Under the Cone of Silence 2/02/2026 Negotiations concluded with Hazen and Sawyer, P.C., Black & Veatch Corporation and Brown and Caldwell Corporation |

Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of November 2025 in the amount of \$22,680,369 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$95,499,798.

Exhibit C – Status of Consent Decree Projects

| Item | Consent Decree Project Title | Summary of Changes |
|---|---|--------------------|
| Current, Consent Decree Total Cost | | |
| See highlighted cost changes in report. | Project costs are updated monthly, based on changes to the Estimate at Completion. See highlighted changes. | |
| Project Phase | | |
| CD 3.3 Oxygenation Trains | Changed to “Construction” | |
| CD 3.5 Secondary Clarifiers | Changed to “Complete” | |
| Phase % Complete | | |
| See highlighted percentage changes in report. | Project phase % complete are updated monthly (changes highlighted), as projects progress to completion. | |
| Actual Compliance Dates | | |
| | | |
| Remarks | | |
| CD 3.3 Oxygenation Trains | Project is in the construction phase. | |
| CD 3.5 Secondary Clarifiers | Complete. | |
| | | |
| Data Month | | |
| Changed to “January 2026” | | |
| Stipulated Penalties Notices from FDEP | | |
| Sanitary Sewer Overflow (SSO) Events | | |
| N/A | | |