

# Miami-Dade Water and Sewer Department (WASD)

## Transparency Report

### Summary of Changes

### January 2025

#### Exhibit A – WASD Infrastructure Projects in Procurement

#### A. Awarded Contracts - NONE

#### B. Projects Advertised

Yes	S-15152 Commission District 2 WW Service to Commercial Properties - Green Tech Corridor - S-5 -Gravity and Force Mains	<b>Under the Cone of Silence</b>  1/09/2025 Advertised for Bid  2/11/2025 Bid Due Date
Yes	W-16046 Commission District 6 Hialeah Filter Backwash Elevated Tank	<b>Under the Cone of Silence</b>  1/16/2025 Advertised for Bid  3/05/2025 Bid Due Date
Yes	S-20090 Various Commission Districts Sanitary Sewer Evaluation System by CCTV Inspection and Cleaning at Various Locations in Miami-Dade County	<b>Under the Cone of Silence</b>  1/23/2025 Advertised for Bid  2/25/2025 Bid Due Date
Yes	S-14057 Commission District 6 Rehabilitation of 54-inch PCCP Force Main on West Flagler Street	<b>Under the Cone of Silence</b>  1/30/2025 Advertised for Bid  3/04/2025 Bid Due Date

### C. Status Change

Yes	S-16073 Commission District 2 HTA Phase 2 Proposed Sanitary Sewer System and Water Mains for Hialeah Transfer Area Basins S-5, S-3 and S-4	<b>Under the Cone of Silence</b>  10/31/2024 Advertised for Bid  1/14/2025 Bid Due Date  1/14/2025 Bids Received
Yes	S-20072 Commission District 13 Furnish and Install 36-Inch Force Main at N.W. 42nd Avenue from E. 57th Street to South of N.W. 128th Street, Contract No. S-20072	11/13/2024 Acceleration Award to Acosta  11/18/2024 Notice of Intent to Protest filed by Amici  11/21/2024 Formal Bid Protest filed by Amici  12/13/24 Award to Acosta Tractors, Inc. Rescinded  12/13/24 Contract Award Recommendation Approved to Amici Engineering Contractors LLC.  12/18/24 Notice of Intent to Protest filed by Acosta Tractors, Inc.  1/23/2025 - Protest Hearing date.

### Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of October 2024 in the amount of \$27,240,468.97 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$27,240,468.97.

### Exhibit C – Status of Consent Decree Projects

Item	Consent Decree Project Title	Summary of Changes
<b>Current, Consent Decree Total Cost</b>		
See highlighted cost changes in report.		Project costs are updated monthly, based on changes to the Estimate at Completion. See highlighted changes.
<b>Project Phase</b>		
CD 2.03		Complete/Closeout to Complete
CD 2.11		Complete/Closeout to Complete

<b>Phase % Complete</b>	
See highlighted percentage changes in report.	Project phase % complete are updated monthly (changes highlighted), as projects progress to completion.
<b>Actual Compliance Dates</b>	
N/A	
<b>Remarks</b>	
CD 2.03	“Complete” added to remark section.
CD 2.07	“On November 15, 2023 the County submitted electronic notification of a delay and time extension request to EPA and FDEP.” added to remark section.
CD 2.08	“On November 15, 2023 the County submitted electronic notification of a delay and time extension request to EPA and FDEP.” added to remark section.
CD 2.09	“On November 15, 2023 the County submitted electronic notification of a delay and time extension request to EPA and FDEP.” added to remark section.
CD 2.11	“Complete” added to remark section.
<b>Data Month</b>	Changed to “December 2024”
<b>Stipulated Penalties Notices from FDEP</b>	
Sanitary Sewer Overflow (SSO) Events	N/A - No Stipulated Penalty Notices this reporting period.