

Miami-Dade Water and Sewer Department (WASD)
Transparency Report
Summary of Changes
December 2018

Exhibit A

A. Awarded Contract

Accelerate Ordinance No. 14-77 (Yes/No)	ISD Project No. & Project Description & Commission Districts	Project Status and Comments
No	DB17-WASD-01 Commission District 7 Central District Wastewater Treatment Plant Oxygen Production Facility Consent Decree 2.27	1/04/2019 Contract Award Recommendation Approved to PLC Construction, Inc.

B. Project Advertised – None

C. Status Change

Accelerate Ordinance No. 14-77 (Yes/No)	ISD Project No. & Project Description & Commission Districts	Project Status and Comments
No	DB16-WASD-02 Commission District 7 Alexander Orr Water Treatment Plant Drinking Water Laboratory	Pending January 2019 BCC Approval
No	DB18-WASD-02 Commission District 7 & 8 (Consent Decree) South & Central District Wastewater Treatment Plants Dewatering Thickening Facilities	Under the Cone of Silence 1/11/2019 Step 1 Proposals Due
No	DB17-WASD-02 Commission District 6 Design-Build Services for the Installation of a 54-inch Diameter Water Transmission Main near Red Road from John E. Preston	Under the Cone of Silence 12/19/2018 Competitive Selection Committee Approved 1/16/2019 First Step Meeting

Accelerate Ordinance No. 14-77 (Yes/No)	ISD Project No. & Project Description & Commission Districts	Project Status and Comments
No	DB18-WASD-01 Various Commission Districts Design-Build Services for Installation of a 36-Inch Diameter Sanitary Sewer Force Main on N.W. 107 Avenue from South N.W. 7 Street to N.W. 25 Street	Under the Cone of Silence 1/10/2019 First Step Meeting

Exhibit B

Exhibit B shows the preliminary capital expenditures for the month of December 2018 in the amount of \$25,743,688 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$104,654,000.

Exhibit C

Consent Decree Project Number	Description of Project	Summary of Changes
2.17	Chlorination Facilities	Total additional charges in the amount of \$43,268 for this period.
3.7	Effluent Disposal	Total additional charges in the amount of \$135,313 for this period.
4.5	South Dade 54 inch PCCP FM Rehabilitation	Total additional charges in the amount of \$381,580 for this period.
4.8	Rehabilitation of 54 inch PCCP FM in the City of Miami	Total additional charges in the amount of \$42,823 for this period.
4.10	Opa-Locka Airport 48 inch PCCP force main replacement	Total additional charges in the amount of \$765,220 for this period.