

Miami-Dade Water and Sewer Department (WASD)
Transparency Report
Summary of Changes
September 2021

Exhibit A – WASD Infrastructure Projects in Procurement

A. Awarded Contracts

Yes	E20-WASD-04A Various Commission Districts Construction Management and Inspection Services	8/27/2021 Contract Award Recommendation Approved to A.D.A. Engineering, Inc., 300 Engineers Group P.A., BND Engineers, Inc. and HBC Engineering Company. Pending BCC Ratification
Yes	S-951 Commission District 2 Water and Wastewater Services to Commercial Properties Green Tech Corridor-S-8 – Gravity Basin 30-0073	9/27/2021 Contract Award Recommendation Approved to Ric-Man Construction, Inc. Pending BCC Ratification
Yes	W-942 Commission District 6 Furnish and Install a 72-Inch Water Main in West 2nd Avenue between West 11th Street and West 13th Street	8/27/2021 Contract Award Recommendation Approved to Lanzo Construction Co., Florida Pending BCC Ratification

B. Projects Advertised

Yes	S-955 Various Commission Districts Two-Year Countywide Contract for Removal and Replacement of Sanitary Sewer Gravity Mains, with County Option to Renew for an Additional Two Years on a Yearly Basis	Under the Cone of Silence 9/02/2021 Project Advertised 10/06/2021 Bid Due Date
Yes	S-960 Various Commission Districts One-Year Countywide Contract for Rehabilitation of Sanitary Sewers by the Sectional Lining Method, with County Option to Renew for an Additional Three Years on a Yearly Basis	Under the Cone of Silence 9/14/2021 Project Advertised 10/20/2021 Bid Due Date

C. Status Change

Yes	W-948 Various Commission Districts Water Service Conversion from Rear Water Services to Front Water Services at 2,733 Locations In Miami-Dade County	Under the Cone of Silence 8/30/2021 Bids Received
Yes	S-958 Commission District 2 D2-C-2, Proposed 16-Inch, 12-Inch, and 8-Inch DI Water Main and 10-Inch and 8-Inch Gravity Sewer along NW 22nd Avenue from NW 79th Street to NW 90th Street and 8-Inch Force Main along NW 87th Street	Under the Cone of Silence 9/24/2021 Best and Final Offer (BAFO) Bids Received
Yes	S-915R Commission District 7 (Consent Decree Project) CD 2.15(3) CDWWTP - Plant 2 Cluster 3 Digester Upgrades	Under the Cone of Silence 9/30/2021 Bid Due Date (Revised)
Yes	E20-WASD-09 Various Commission Districts Water and Sewer Rate, Fee Analysis and Bond Engineering Services	Under the Cone of Silence 9/17/2021 Negotiations Concluded with Arcadis US, Inc.

Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of September 2021 in the amount of \$29,753,228 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$436,750,519.

Exhibit C – Status of Consent Decree Projects

Item	Consent Decree Project Title	Summary of Changes
Current, Consent Decree Total Cost		
See highlighted cost changes in report.		Project costs are updated monthly, based on changes to the Estimate at Completion. See highlighted changes.
Project Phase		
NONE		

Phase % Complete	
See highlighted percentage changes in report.	Project phase % complete are updated monthly (changes highlighted), as projects progress to completion.
Actual Compliance Dates	
NONE	
Remarks	
CD 2.22 Pump Station 2	Added “This project achieved construction completion for the Pump Station building on August 23, 2021. Flow meter installation is pending for its Substantial Completion.”.
Notes and Stipulated Penalties Notices from FDEP for SSO Events	
Data Month	Changed to “August 2021”
Stipulated Penalties Notices from FDEP	