

Miami-Dade Water and Sewer Department (WASD)

Transparency Report

Summary of Changes

March 2024

Exhibit A – WASD Infrastructure Projects in Procurement

A. Awarded Contracts

Yes	E23WS05 Commission District 4 Commission District 7 Commission District 8 Engineering Design Services for Proposed Upgrades to Miami-Dade County’s Wastewater Treatment Plants and Their Appurtenant Facilities	3/22/2024 Contract Award Recommendations Approved to Hazen and Sawyer, P.C., Black & Veatch Corporation, and Jacobs Engineering Group Inc.
Yes	E23WS02 Set-Aside Commission -Various Engineering Design and Related Services for the Water and Wastewater Infrastructure (Water Mains, Force Mains, Gravity Sewers, and Water and Sewer Pump Stations)	3/06/2024 Contract Award Recommendation Approved to HBC Engineering Company
Yes	S-20181 Commission District 7 Emergency Project to Rehabilitate CDWWTP Step Feed Piping	3/04/2024 Contract Award Recommendation Approved to Metro Equipment Service, Inc
Yes	W-955 Commission District 10 Southwest Wellfield Electrical Distribution Improvements for Raw Water Well	3/04/2024 Contract Award Recommendation Approved to Millo Electrical Contractor, Inc

B. Projects Advertised

Yes	S-20059 Commission District 8 South District Wastewater Treatment Plant FA Well Monitoring Phase 2	Under the Cone of Silence
		3/07/2024 Advertised for Bid
		4/09/2024 Bid Due Date

C. Status Change

Yes	S-967 Commission District 4 North District Wastewater Treatment Plant NT-2B Site Preparation	Under the Cone of Silence 3/12/2024 Bids Received
Yes	E23WS06 Commission District 6 Commission District 7 Engineering Planning, Design, Construction Management, and Related Services for Water Treatment Plants Improvements	Under the Cone of Silence 3/13/2024 Negotiation Authorization Memo (NAM) approved with Black & Veatch Corporation, Hazen and Sawyer, P.C., and HDR Engineering, Inc. 4/05/2024 Negotiation Meetings scheduled with Black & Veatch Corporation, Hazen and Sawyer, P.C., and HDR Engineering, Inc.
Yes	E23WS03 Commission - Various Engineering Planning, Design and Related Services for the Water and Wastewater Infrastructure (Water Mains, Force Mains, Gravity Sewers, Water and Sewer Pump Stations, and Facilities)	Under the Cone of Silence 3/05/2024 Meeting to motion. Negotiations concluded.

Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of March 2024 in the amount of \$43,090,329.25 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$262,566,491.

Exhibit C – Status of Consent Decree Projects

Item	Consent Decree Project Title	Summary of Changes
Current, Consent Decree Total Cost		
See highlighted cost changes in report.		Project costs are updated monthly, based on changes to the Estimate at Completion. See highlighted changes.
Project Phase		
CD 2.07		Phase changed from “Procurement” to “Construction” as rehab of Tank #3 is in progress.

Phase % Complete	
See highlighted percentage changes in report.	Project phase % complete are updated monthly (changes highlighted), as projects progress to completion.
Actual Compliance Dates	
N/A	
Remarks	
CD 2.07	Remark was updated for CD 2.07 to indicate that the rehabilitation of Tank #3 was started during this update period.
Data Month	Changed to "February 2024"
Stipulated Penalties Notices from FDEP	