# Miami-Dade Water and Sewer Department (WASD) Transparency Report Summary of Changes April 2021

#### Exhibit A – WASD Infrastructure Projects in Procurement

#### A. Awarded Contracts

Accelerate Ordinance No.14-77 (Yes/No)	ISD Project No. & Project Description & Commission Districts	<b>Project Status and Comments</b>
Yes	E19-WASD-03 Commission District 4 Design and Engineering Services for the Electrical Distribution Building and Its Appurtenant Facilities at the North District Wastewater Treatment Plant	4/20/2021 BCC Approval R-344-21
Yes	S-945 Commission District 4 60-Inch Force Main (NL-1A) (West Segment) along NW 162 Street from NW 6 Avenue to NE 8 Avenue	4/20/2021 BCC Approval R-343-21
Yes	S-948 Commission District 8 CD 1.10 Odor Control Scrubber Buildings S0606 and S0608 Upgrade	4/20/2021 BCC Approval R-345-21

#### **B.** Projects Advertised

Accelerate Ordinance No.14-77 (Yes/No)	ISD Project No. & Project Description & Commission Districts	<b>Project Status and Comments</b>
Yes	E21-WASD-01 Various Commission Districts Upgrades to Miami-Dade's Wastewater Treatment Plants and their Appurtenant Facilities.	Under the Cone of Silence  4/07/2021 Solicitation Advertised  4/08/2021 RTA Stamped by the Clerk of the Board

		4/16/2021 Project Briefing Meeting
Yes	S-958 Commission District 2 D2-C-2, Proposed 16-Inch, 12-Inch, and 8-Inch DI Water Main and 10-Inch and 8-Inch Gravity Sewer along NW 22nd Avenue from NW 79th Street to NW 90th Street and 8-Inch Force Main along NW 87th Street	Under the Cone of Silence  4/06/2021 Industry Pre-Submittal Conference  4/29/2021 Bid Due Date

## C. Status Change

Yes	S-935 Commission District 8 Ocean Outfall Legislation Program, Construction Package ST-1B, Oxygenation Trains 1-7 Rehabilitation and Electrical Buildings	Under the Cone of Silence  4/22/2021 Bid Due Date  5/13/2021 Bid Due Date (Revised)
Yes	S-956 Commission District 4 Ocean Outfall Legislation Program, Construction Package NE-2, NDWWTP Municipal Injection Wells	Under the Cone of Silence  4/08/2021 Bid Due Date  4/08/2021 Bids Received
Yes	E20-WASD-08 Various Commission Districts Integrated Master Plan and Engineering Technical Support Services	Under the Cone of Silence  5/04/2021 First Tier Meeting
Yes	S-931 Commission District 8 Ocean Outfall Legislation Program, Construction Package ST-2A, Headworks 3, Oxygenation Trains 9 & 10, and Substation 57/58	Under the Cone of Silence  4/01/2021 Bid Due Date (Revised)  4/01/2021 Bids Received
Yes	W-942 Commission District 6 Furnish and Install a 72-Inch Water Main in West 2nd Avenue between West 11th Street and West 13th Street	Under the Cone of Silence  4/02/2021  Bid Due Date (Revised)  4/09/2021  Bid Due Date (Revised)

		4/14/2021 Bid Due Date (Revised) 4/14/2021 Bids Received
Yes	E20-WASD-06 Various Commission Districts Hydrogeologic and Engineering Services for Injection Well Infrastructure relating to the State of Florida Ocean Outfall Legislation	Under the Cone of Silence  4/08/2021 Approved Negotiations Memo with CDM Smith Inc.
Yes	E20-WASD-07 Various Commission Districts Hydrogeologic and Engineering Services for Comprehensive Water Resource Projects including Injection, Production, Monitoring Wells and Aquifer Storage and Recovery Wells	Under the Cone of Silence  4/08/2021 Negotiations Memo with Black & Veatch Corporation
Yes	E20-WASD-04B Various Commission Districts Construction Management and Inspection Services	Under the Cone of Silence  4/08/2021 Negotiation Meeting No. 1  4/26/2021 & 4/27/2021 Negotiation Meeting No. 2
Yes	E20-WASD-01A Various Commission Districts Surveying and Mapping Services	Under the Cone of Silence  Pending Approval of Negotiation Authorization Memo
Yes	E20-WASD-01B Various Commission Districts Surveying and Mapping Services	Under the Cone of Silence  Pending Approval of Negotiation Authorization Memo
Yes	DB20-WASD-02 Commission District 4 Design-Build Services for the Construction of the North District Wastewater Treatment Plant Oxygen Trains and Oxygen Production Facility	Under the Cone of Silence  5/24/2021 Step 2 Proposals Due Date

#### Exhibit B – Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of April 2021 in the amount of \$31,716,869 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of \$248,434,966.

### **Exhibit C – Status of Consent Decree Projects**

Item	Consent Decree Project Title	Summary of Changes
Current, Conse	nt Decree Total Cost	
See highlighted c	cost changes in report.	Project costs are updated monthly, based on changes to the Estimate at Completion. See highlighted changes.
Project Phase		
CD 1.10 Odor Co	ontrol	Phase change from PROCUREMENT to CONSTRUCTION
CD 5.18 Upgrade 0852, 1236	e of PS #0441, 0491, 0710, 0827,	Phase change from COMPLETE/CLOSEOUT to COMPLETE
Phase % Compl	ete	
	percentage changes in report.	Project phase % complete are updated monthly (changes highlighted), as projects progress to completion.
Actual Complia	nce Date	
NONE		
Remarks		
CD 1.11 General	Electrical	Added remark - On March 17, 2021, the County notified EPA and FDEP that the March 26, 2021 EPA compliance date will be missed.
CD 5.18 Upgrade 0852, 1236	e of PS #0441, 0491, 0710, 0827,	Changed Remark from Project in Closeout to Complete.
Notes and Stipu	lated Penalties Notices from FDI	EP for SSO Events
Data Month		Changed to "March"