EAST WEST CORRIDOR

	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016

PLANNING

DESIGN

RECORD-OF-DECISION (ROD)

RIGHT-OF-WAY ACQUISITION & UTILITY RELOCATION

OBTAIN FFGA

BID AND AWARD CYCLE

CONSTRUCTION

SYSTEMS INSTALLATION & TESTING

PROJECT COMPLETION

Activity Classification: AREA/DEPARTMENT

■ BID AND AWARD	■ CONSTRUCTION & SYSTEMS INSTALLATION	■ DESIGN
■ RIGHT-OF-WAY ACQUISITION	■ PLANNING	

Plot Date	11JAN07
Data Date	15DEC06
Project Start	15JAN98
Project Finish	29JUL16

(c) Primavera Systems, Inc.

Activity Bar/Early Dates
Critical Activity
Progress Bar
Milestone/Flag Activity

EWA1

MIAMI-DADE TRANSIT (MDT)
EAST/WEST PROJECT-MIC TO FIU
SUMMARY SCHEDULE

Sheet   1 of   1

Date	Revision	Checked	Approved