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Estimate Comments

- District 1 Resurfacing Sections: 5-52-41, 8-52-41, 9-52-41, 
14-52-41, 16-52-41, 18-52-41

1 100% 100% Complete 04/2004 06/2007 $ 5.9 M Complete 6/30/07.

- NW 22 Ave Resurfacing NW 135 St to State Road 9 1 100% 100% Complete 02/2005 07/2005 $ 293 K Complete 7/19/05.

- NW 22 Ave Resurfacing NW 135 St to NW 62 St 2 100% 100% Complete 02/2005 07/2005 $ 1.5 M Complete 7/19/05.

- NW 37 Ave 2 to 5 lanes NW North River D to NW 79 St 2 100% 0% 06/2011 06/2013 $ 17.4 M Design complete. ROW ongoing.

- NW 62 St Resurfacing & Traf-
fic Improvements  

NW 37 Ave to I-95 2, 3 100% 100% Complete 02/2006 11/2007 $ 2.6 M City of Miami segment (I-95 to NW 12 Ave) and Miami-Dade County 
segments (NW 12-27 Ave, NW 27-37 Ave) completed 11/20/07. 

- NE 2 Ave Street & Traffic Im-
provements (Four Segments) 

NE 20 St to West Little River Canal 3 5% 0% 10/2010 10/2012 $ 21.4 M City of Miami managing design of this project. New typical sections 
and phasing have been determined. Estimates received. JPA will be 
forthcoming for const.

- NE 2 Ave Street & Traffic 
Improvement 

West Little River Canal to NE 91 St 3 100% 100% Complete 01/2008 09/2009 $ 7.4 M Complete 9/30/09. Road open to traffic. Pending project closeout.

- Miami Gardens Drive Con-
nector New 4 Lane Road

US-1 to William Lehman Cswy. 4 100% 100% Complete 01/2007 10/2007 $ 1.5 M JPA w / Aventura approved by CITT 6/27/07. Road open to traffic 
9/20/07.  

- Miami River Tunnel Study Study 5 100% 100% Complete 03/2005 12/2005 $ 504 K JPA with City of Miami approved for study.  Complete 12/2005.

- SW 62 Ave Street Improve-
ments

SW 24 St to NW 7 St 6 100% 7% 08/2009 02/2011 $ 10.9 M Contract approved by BCC/CITT in July 2009. NTP 8/15/09. Under 
construction.

- NW 82 Ave / NW 8 St Road-
way Reconstruction

NW 7 to 10 St/NW 87 to 79 Ave 6 100% 100% Complete 10/2005 12/2006 $ 1.7 M Complete 12/2006.

- SW 72 Ave Street and Traffic 
Operational Improvements

SW 40 St to SW 20 St 6 100% 73% 02/2009 02/2010 $ 1.8 M Contract for construction awarded by BCC/CITT in Nov. 2008. Un-
der construction.

-NW 7 St Resurfacing / Opera-
tional Improvements

NW 72 Ave to NW 37 Ave 6 100% 100% Complete 09/2008 05/2009 $ 2.8 M Contract awarded by BCC 6/3/08, CITT 6/25/08. Completed 
5/28/09.

- District 7 Resurfacing Sections: 27 54-40, 28-54 40, 29-54-
40

7 100% 100% Complete 11/2004 04/2005 $ 2.6 M Complete 04/2005.
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- South Bayshore Drive Resur-
facing & Median Improvements

Mercy Way to Darwin St 7 0% 0% 09/2011 09/2012 $ 514 K PTP Amendment complete.  PWD working with City of Miami on the 
JPA.

-SW 27 Ave 2 to 3 lanes US-1 to Bayshore Dr 7 100% 0% 12/2010 12/2011 $ 17.3 M Design complete. Authorization to acquire 35 parcels approved by 
BCC/CITT in Nov. 08. ROW ongoing.

- Grand Ave 4 to 2 lanes SW 37 Ave to SW 32 Ave 7 100% 100% Complete 10/2004 8/2005 $ 2 M Complete. 

- South Miami Av Traffic calm-
ing, curbs & sidewalks

SW 25 Road to SW 15 Road 7 100% 100% Complete 09/2006 11/2007 $ 1.3 M JPA Amendment approved by BCC 1/22/09 and CITT 2/1/09.
Complete. 

- SW 62 Ave 5 to 2 lanes SW 70 St to SW 64 St 7 90% 0% 03/2010 03/2011 $ 2.8 M Under design. Reviewing 100% plans.

- SW 97 Ave 2 to 3 lanes SW 72 St to SW 40 St 7, 10 100% 100% 09/2006 10/2008 $ 11.7 M Complete.

- SW 120 St 4 to 6 lanes SW 137 Ave to SW 117 Ave 8 0% 0% $ 37 K Traffic Study to determine scope for roadway improvement is com-
plete. Widening determined not feasible due to ROW constraints 
and required displacement of residences and businesses.

- SW 137 Ave Widening to 4 
Lanes

US-1 to SW 184 St 8 0% 0% 11/2011 11/2012 $ 24.6 M Unsolicited Proposal submitted by Developer under review.

- SW 137 Ave Widening to 4 
lanes

HEFT to US-1 8 20% 0% 3/2011 3/2012 $ 9.9 M Under design.

- SW 312 St Widen to 5 lanes SW 187 Ave to SW 177 Ave 8 0% 0% 03/2012 03/2013 $ 6.6 M Design not scheduled until end of 2010.

- SW 87 Ave 2 to 4 lanes SW 216 St to SW 168 St 8 0% 0% $ 13 K PTP Amendment to replace this project approved by BCC 1/10/08.  
Replaced by Old Cutler Rd and Caribbean Blvd.

- Old Cutler Rd Traffic Opera-
tional Improvements

SW 87 Ave to SW 97 Ave 8 0% 0% 04/2011 09/2012 $ 7.7 M Replaced SW 87 Ave project. JPA with Town of Cutler Bay ap-
proved by BCC/CITT April 2009.

- Caribbean Blvd 2 to 3 lanes Coral Sea Rd to SW 87 Ave 8 0% 0% 04/2011 09/2012 $ 11.2 M Replaced SW 87 Ave project.  JPA with Town of Cutler Bay ap-
proved by BCC/CITT April 2009.

- SW 157 Ave New 4 lanes SW 184 St to SW 152 St 9 100% 0% 2/2011 2/2013 $ 12.6 M Design complete.  Authorization to acquire Right of Way approved 
by BCC/CITT in May ’09. Starting RTA process. 
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- SW 160 St New 4 lane road SW 147 Ave to SW 137 Ave 9 100% 65% 02/2009 02/2010 $ 7.9 M Contract approved by BCC/CITT in Nov.’08. NTP 2/16/09. Under 
construction.

- SW 216 St 2 to 3 lanes SW 127 Ave to HEFT 9 95% 0% 09/2011 08/2013 $ 11.9 M Finalizing design/ ROW title work ongoing.

- SW 176 St 2 to 3 lanes US-1 to SW 107 Ave 9 100% 0% 10/2011 10/2012 $ 5.7 M Design complete. ROW acquisition work in progress.  

- SW 180 St 2 to 3 lanes SW 147 Ave to SW 137 Ave 9 100% 100% Complete 2/2009 09/2009 $ 1.6 M Complete 9/30/09.  Road open to traffic.  Pending project closeout.

- SW 264 St 2 to 3 lanes US-1 to SW 137 Ave 9 100% 0% 10/2011 10/2012 $ 6 M 100% design plans received, ROW Engineering in process.

- SW 127 Ave Widen to 4 lanes 
with median, swales and front-
age road

SW 120 St to SW 88 St 8, 10 100% 97% 03/2008 03/2010 $ 13.6 M Substantially completed.

- New Access to Country Walk 
Land  acquisition and road 
extension 

SW 143 Terr from Railroad tracks to 
SW 136 St

11 100% 100% 08/2006 11/2007 $ 1.6 M Completed

SW 136 St 2 to 4 lanes SW 152 Ave to SW 139 Ct 11 100% 99% 09/2008 09/2009 $ 7 M Substantially completed.

SW 136 St 2 to 4 lanes SW 127 Ave to HEFT 9 0% 0%   $ 4 K Project not feasible due to ROW concerns.  MDX studying alterna-
tive.

- SW 157 Ave New 4 lane road SW 120 – 136 St

-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.
SW 112 -120St

9,11

-.-.-.-.-.-
11

100%

-.-.-.-.-.-.-. 
100%

47%

-.-.-.-.-.-.-.-.-.-.-.-. 
100% Complete

04/2009

-.-.-.-.-.-.-.-.-.-. 
08/2008

04/2010

-.-.-.-.-.-.-.-.-. 
09/2009

$ 9.5 M

-.-.-.-.-.-.-.-.
$ 5.9 M

Award approved by BCC 1/22/09, CITT 2/1/09. NTP 4/6/09.
Under construction.
-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.
Complete 9/30/09.  Road open to traffic. Pending project closeout.

- NW 138 St New 5 lane bridge Over Miami River Canal 12 100% 0% 05/2010 05/2011 $ 7 M Design complete. Starting bid process.

- NW 74 St New 6 lane road NW 84 Ave to NW 107 Ave

-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.
NW 114 Ave to NW 107 Ave
-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.
NW 84 Ave to SR 826

12 100%

-.-.-.-.-.-.-.
100%
-.-.-.-.-.-.-.
90%

45%

-.-.-.-.-.-.-.-.-.-.-.-.
0%
-.-.-.-.-.-.-.-.-.-.-.-.
0%

02/2009

-.-.-.-.-.-.-.-.-.-.
03/2011
-.-.-.-.-.-.-.-.-.-. 
06/2011

07/2010

-.-.-.-.-.-.-.-.-.
03/2012
-.-.-.-.-.-.-.-.-.
06/2012

$ 73.5 M Design complete.  JPA w/Doral for SW 107 Ave intersection ap-
proved by BCC/CITT 10/2007. JPA with FDOT approved. Contract 
for construction awarded by BCC/CITT in Dec.’08, under construc-
tion. Environmental award for approved by BCC 1/22/09, CITT 
2/2/09, 98% completed.
-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.
Design complete 3/2008.  FDOT analyzing noise wall.
-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.
Under design. 90% plans received, under review.

- NW 97 Ave 2 to 4 lanes (Two 
Segments)

NW 41 St to NW 25 St 12 100% 100% 10/2007 06/2008 $ 104 K Project deleted via a PTP Amendment in May ’06.  Project complet-
ed with RIF funds in June 2008.
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- NW 62 Ave (W 8 Ave) 2 to 3 
lanes

NW 138 St to NW 105 St 13 100% 100% Complete 05/2004 07/2005 $ 5.5 M Complete.

- NW 87 Ave 2 to 4 lanes NW 186 St to NW 154 St 13 90% 0% 09/2010 09/2012 $ 20 M Design underway.  ROW Acquisition process underway .
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Public Works Department (continued)

•  Advanced Traffic Management System (ATMS):
   �PWD continues upgrading and transferring signals onto the new ATMS system.  As of 

September 30, 2010 out of 2708 Signalized Intersections, 2584 (95%) are running on ATMS 
software and 2306 (85%) are online to the Traffic Control Center.  

•  �The PWD continues to coordinate with County Commissioners’ Offices the Neighborhood 
Improvement Projects, such as resurfacing, sidewalks, ADA sidewalks, ADA sidewalks, 
drainage, guardrails, striping, traffic signals, and traffic calming.  Eighty Four (84) PTP open 
construction contracts for the Neighborhood Improvements (totaling $75.2 million) have been 
approved by the CITT and BCC.  

•  �In an effort to accelerate many neighborhood projects, PWD continues to take advantage of 
various contracting mechanisms, such as the Miscellaneous Contracting processes available 
under CICC contracts 7360 and 7040.

•  �Since the inception of the program, PWD has installed illuminated street name signs at 1530 
intersections throughout the County; this includes 200 (PTP) and 41 (ARRA) installed this 
past fiscal year.


