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This report is presented by the Citizens’ Independent Transportation Trust (Transportation Trust) with 

information pertaining to its oversight of the expenditure of proceeds of the Charter County 

Transportation Surtax (Surtax) Funds and implementation of the People’s Transportation Plan (PTP) 

for the period July 1, 2012 – September 30, 2012.   

 

The Transportation Trust   works   closely with members of the Board of County Commissioners 

(BCC), the County administration, staff at Miami-Dade Transit (MDT), the Public Works and Waste 

Management Department (PWWM) and officials in the municipalities to insure that PTP funds are 

spent in the approved manner.   

 

Significant improvements have been made to Miami-Dade County’s public transit and roadway 

systems through the investment of Surtax funds. New transit buses, many of which are eco-friendly 

hybrid vehicles, have been added to the Metrobus fleet and Metromover cars have been purchased and 

are in operation. The procurement of the new Metrorail fleet of vehicles is proceeding with delivery 

targeted for completion in 2019.  

 

Construction was completed on the AirportLink project and it opened for revenue service on July 28, 

2012 as the Orange Line Metrorail extension. The Orange Line is the signature project of the PTP 

because the surtax provided eighty-percent (80%) of the total funding. The PTP has also funded 

improvements for more than 300 miles of roadways and the countywide traffic signalization system 

has been upgraded with the Advanced Traffic Management System (ATMS). The Easy Card 

Automated Fare Collection System has been implemented featuring user-friendly customer 

convenience and enhanced ridership data collection for improved service planning.  

 

The municipal component of the PTP has generated outstanding results with both transit and roadway 

improvements completed in the 34 participating cities. Bus circulator systems supported by the PTP 

are successfully operating in twenty-six (26) of those municipalities carrying more than 6 million 

passengers annually.   

 

The Golden Passport/Patriot Passport program offers seniors, Social Security recipients and honorably 

discharged veterans meeting certain income requirements free rides on public transit. The PTP also 

discontinued fares for Metromover users, enhancing patron convenience while reducing maintenance 

and operating costs.   

 

 In addition, the PTP has funded more than 1,000 modern revenue-generating bus shelters that are 

now installed in unincorporated Miami-Dade County along with bus stops featuring upgraded 

signage.  Drivers can enjoy an easier commute when using the reversible flow lanes constructed along   

NW 199th Street near Sun Life Stadium. The Transportation Trust approved PTP funds to acquire the 

14 acre parcel at NW 27th Avenue and NW 199th Street, which is strategic and necessary for short, 

mid and long term public transit use and for implementation of Enhanced Bus Service which began 

with the Kendall Cruiser and  has expanded to other priority corridors. 

 

Listings of previous and life-to-date accomplishments and other information on the Transportation 

Trust and the PTP are available at miamidade.gov/citt.     

Overview 
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The programs and projects funded by the People’s Transportation Plan (PTP) realized a 

number of major accomplishments during the quarter.  These include: 

 

Metrorail Orang Line Extension Opening Ceremonies 

Transportation, Trust members were proud to take 

part in the grand opening ceremonies and ribbon-

cutting inaugurating the Metrorail Orange Line.  

This is the 2.4 mile heavy rail extension to Miami 

International Airport and is the centerpiece project 

funded by the People’s Transportation Plan. 

From the start, the Trust recognized that a rapid 

transit link to the airport was much-needed 

improvement to the County's transportation system 

and could boost the local economy. With these 

factor in mind, the Trust approved PTP funds 

amounting to 80% of the approximately $500 million 

dollars need to complete the project. The objective of 

the Trust, early on, was to ensure transparency, fiscal responsibility and guarantee that the Orange 

Line would be completed on time and within the allotted budget. To accomplish this, Trust 

members reviewed quarterly progress reports on the project submitted by Miami-Dade Transit and 

conducted project oversight visits throughout the three year construction phase.  

CITT Chairperson Linda Zilber proudly reported to the community on opening day that the Trust’s 

mission had been accomplished with completion of the Orange Line on time and within the budget, 

a notable accomplishment on the part for the People’s Transportation Plan.   Members of the Trust 

participated in the grand opening ceremonies for the Metrorail extension to Miami International 

Airport.  The Trust played a critical role in the development and implementation of this project by 

approving 80% of the funding and it was completed on time and on budget.  During the construction 

phase, CITT members conducted routine oversight visits to review the progress of the project.   

 

Transportation Trust Members Participate in DMU Demonstration Ride 

CITT Members and staff participated in the demonstration ride of the Diesel 

Multiple Unit (DMU) currently operated by South Florida Regional 

Transportation Authority.  The major advantage of the DMU over traditional 

light rail is that it powered by on-board diesel engines, can run on existing 

tracks by sharing right-of-way with freight trains and does not require 

electrification with overhead wires and the construction of substations to 

provide the electricity. This removes a substantial hurdle in development 

costs.  

 

 

 

 

Transportation Trust Accomplishments During the 4
th

 Quarter 

Transportation Trust members cut the ribbon at the 
new Miami International Airport Metrorail Station 

Trust members Alfred Holzman and 
Hon. James Reeder at the DMU 

demonstration ride. 
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Trust Reviews Annual Update of MDT Pro Forma – Infrastructure Management Group (IMG), 

the CITT Financial Consultant, presented findings of its analysis of the FY2013 minor update of the 

County’s 30-year financial projection at the September 6, 2012 meeting of the Strategic & Financial 

Planning Committee (SFPC).  It confirmed recent labor agreements improved long term operating 

costs slightly, however issues (such as revenue to close an Operating funding gap beginning 2014 

and Bus Replacement needs) continue as major concerns.  The SFCP will follow-up with a special 

workshop session to revisit and develop recommendations on revenue enhancements in advance of 

the PTP Symposium planned for early 2013. 

 

Transportation Trust Members Attend USDOT Grant Presentation-Transportation Trust 

Members and staff attended the ceremony where U.S. Department of Transportation Secretary Ray 

LaHood presented a grant to Miami-Dade County for State of 

Good Repair Bus and Bus Facilities Discretionary Program 

Funds.  This grant program was created by the USDOT to 

bring the nation's transit infrastructure into the 21st Century 

by supporting reinvestment in bus fleets and bus facilities for 

both urbanized and rural areas. The USDOT Secretary made 

the grant presentation at the new Orange Line Miami 

International Airport Metrorail Station. 

 

 

 

 

 

 

 

 

 

 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), approve a contract award recommendation in 

the amount of $580,494.91 to AGC Electric, Inc. for the People’s Transportation Plan 

project entitled Traffic Signal Intersections (Project MCC 7360 Plan – CICC 7360-0/08, 

Request For Price Quotation No. 20120028) and authorizing the use of Charter County 

Transportation Surtax Funds (PWWM – BCC Legislative File No. 121351) 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), approve the 

reimbursement cost in the amount of $108,120.92 to Florida 

Power and Light Company for the relocation of transmission 

facilities required for the People’s Transportation Plan (PTP) 

project entitled Roadway Improvements along NW 74 Street 

(Project No. 20070575); and authorizing the use of Charter 

County Transportation Surtax Funds (PWWM – BCC 

Legislative File No. 121350) 

Transportation Trust Chairperson Linda Zilber 
boards the train after attending the grant 

presentation ceremony 

Contracts Approved by the Transportation Trust during the 4th Quarter 
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Resolution by the Citizens’ Independent Transportation Trust 

(CITT) recommending that the Board of County 

Commissioners (BCC), Authorize the filing and execution of a 

Transportation Disadvantaged Trust Fund Trip and Equipment 

Grant Application and Agreement with the Florida Commission 

for the Transportation Disadvantaged in the amount Of 

$7,633,181; authorizing expenditure of local matching funds in 

the amount of $848,131.00; authorizing the receipt and 

expenditure of funds; authorizing the filing and execution of any 

additional agreements, revisions or amendments as required to carry out the projects for and 

on behalf of Miami-Dade County; authorizing the receipt and expenditure of any additional 

funds should they become available; and authorizing the use of Charter County 

Transportation Surtax Funds (MDT – BCC Legislative File No. 121289) 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), authorize competitive contract awards and 

modifications with authority to exercise options-to-renew established thereunder, for 

purchase of goods and services, processed by the Internal Services Department (ISD) on 

behalf of Miami-Dade Transit (MDT), and authorizing the use of Charter County 

Transportation Surtax Funds in the amount of $8,000.00 (MDT – BCC Legislative File No. 

121306)  

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), Authorize Competitive Contract Awards and 

modifications with authority to exercise options-to-renew established thereunder, for 

purchase of goods and services, processed by the Internal Services Department (ISD) on 

behalf of Miami-Dade Transit (MDT), and authorizing the use of Charter County 

Transportation Surtax Funds in the amount of $25,000.00 (MDT – BCC Legislative File No. 

121229) 

 

Resolution by the Citizens’ Independent Transportation Trust (Citt) recommending that the 

board of County Commissioners (BCC), authorize competitive contract awards and contract 

modifications, for purchase of goods and services, processed by the Internal Services 

Department (ISD) on behalf of Miami-Dade Transit (MDT), and authorizing the use of 

Charter County Transportation Surtax Funds in the amount of $1,884,521.00 (MDT – BCC 

Legislative File No. 121349) 
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Resolution by the Citizens’ Independent Transportation Trust 

(CITT) approving a special exception to allow the use of Charter 

County Transportation Surtax Rollover Funds by The Village of 

Pinecrest for the SW 120th Street and U.S. 1 Village/Miami Dade 

County Busway Shelter Project (CITT) 

 

Resolution by the Project and Financial Review Committee 

(PFRC) of the Citizens’ Independent Transportation Trust (CITT) 

Recommending to the board of County Commissioners (BCC), the approval of 

reimbursement of travel expenses not to exceed $3,000.00 of charter county transportation 

surtax funds to permit one member of the Citizens’ Independent Transportation Trust 

(CITT) to attend the Light Rail and Streetcar Conference in Salt Lake City, UT, November 

11-13, 2012 and authorizing the use of Charter County Transportation Surtax Funds 

(OCITT) 

   

Resolution By The Citizens’ Independent Transportation Trust (Citt) recommending that the 

Board of County Commissioners (BCC), authorize execution of a waiver of formal bid 

procedures and bid protest procedures pursuant to Section 5.03(D) of the Home Rule 

Charter and Sections 2-8.1 and 2-8.4 of the County Code by two-thirds vote of the Board 

Members present in order to modify the contract for Paratransit Transportation Services for 

additional time and spending authority for the Miami-Dade Transit Department (MDT) to 

continue to purchase demand response paratransit transportation services in compliance with 

American with Disabilities Act regulations in the amount of $19,980,000 with Advanced 

Transportation Solutions, LLC, authorizing the County Mayor or County Mayor’s designee 

to execute an agreement for and on behalf of Miami-Dade County and to exercise any 

cancellation and renewal provisions, and to exercise all other rights contained therein, 

Contract No. Tr04-Tsb – Supplemental Agreement No. 5; and authorizing the use  of 

Charter County Transportation Surtax Funds (MDT/ISD) 

 

Resolution By The Citizens’ Independent Transportation Trust (Citt) recommending that the 

Board of County Commissioners (BCC), approve a contract award recommendation in the 

amount of $96,146.84 to Leyram Construction, Inc. for the People’s Transportation Plan 

Project entitled Ramps and Connector(Project MCC 7040 Plan – CICC 7040-0/07. Request 

for Price Quotation No. 20120045) and authorizing the use of Charter County 

Transportation Surtax Funds (PWWM – BCC Legislative File No. 

 121585) 

  

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the board of County Commissioners (BCC), approve the execution of a Joint Participation 

Agreement (JPA) between Miami-Dade County and the City of Miami to 

Provide the County with funding in an amount up to $600,000.00 for the 

construction of road improvements along SW 17 Avenue, from US 1 to 

Flagler Street; authorizing the County Mayor or County Mayor’s designee 

to exercise the provisions therein and authorizing the use of Charter County 

Transportation Surtax Funds (PWWM) 
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Resolution by the Citizens’ Independent Transportation Trust (Citt) 

recommending that the Board of County Commissioners (BCC), approve 

the execution of a Local Agency Program Agreement between Miami-

Dade County and the Florida Department of Transportation to provide the 

County with funding up to $6,720,517.00 for the Construction of Roadway 

Improvements Along NW 74 Street from NW 114 Avenue to NW 107 

Avenue; authorizing the County Mayor or County Mayor’s designee to exercise the 

provisions therein and authorizing the use of Charter County Transportation Surtax Funds 

(PWWM – BCC Legislative File No.121739)   

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), approve the execution of a Local Agency 

Program Agreement between Miami-Dade County and the Florida Department of 

Transportation to Provide the County with funding up to $1,319,213.00 in Transportation 

Enhancement Program funds for the construction of improvements to the Old Cutler Trail 

Bicycle Route from SW 136 Street/SW63 Avenue to Cartagena Plaza authorizing the 

County Mayor or County Mayor’s Designee to exercise the provisions therein and 

authorizing the use of Charter County Transportation Surtax Funds in the amount of 

$260,368.00 (PWWM – BCC Legislative File No.121738) 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), authorize certain settlement in the amount of 

$50,750.00 in County Eminent Domain proceedings by County Attorney in connection with 

the acquisition of Parcel 101 for the construction of a new park and ride facility adjacent to 

the north side of Southwest 344th Street (Palm Avenue) between Northwest 2nd Avenue 

and NW 3rd Avenue in Florida City and  authorizing the use of Charter County 

Transportation Surtax Funds (CAO)   

  

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), authorize certain settlement in the amount of 

$173,370.00 in County eminent domain proceedings by County Attorney in connection with 

the acquisition of Parcel 102a for the construction of a new park and ride facility adjacent to 

the north side of Southwest 344th Street (Palm Ave) between Northwest 2nd Avenue and 

Northwest 3rd Avenue in Florida City and authorizing the use of Charter County 

Transportation Surtax Funds (CAO) 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), authorize certain settlement in the amount of 

$55,047.50 in County eminent domain proceedings by County Attorney in connection with 

the acquisition of Parcel 102b for the construction of a new park and ride facility adjacent to 

the north side of Southwest 344th Street (Palm Avenue) between Northwest 2nd Avenue 

and Northwest 3rd Avenue in Florida City and authorizing the use of Charter County 

Transportation Surtax Funds (CAO) 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), authorize certain settlement in the amount of 
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$108,685.00 in County eminent domain proceedings by County Attorney in connection with 

the acquisition of Parcel 102c for the construction of a new park and ride facility adjacent to 

the north side of Southwest 344th Street (Palm Avenue) between Northwest 2nd Avenue 

and Northwest 3rd Avenue in Florida City and  authorizing the use of Charter County 

Transportation Surtax Funds (CAO) 

 

Resolution By The Citizens’ Independent Transportation Trust (CITT) recommending that 

the board of County Commissioners (BCC), authorize certain settlement in the amount of 

$2,187,000.00 in County eminent domain proceedings by County Attorney in connection 

with the acquisition of land for the right-of-way needed for the construction of the Miami 

Intermodal Center (MIC) Earlington Heights Extension of the Metrorail and authorizing the 

use of Charter County Transportation Surtax Funds (CAO)  

  

Resolution By The Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), authorize certain settlement in the amount of 

$350,000.00 in County eminent domain proceedings by County Attorney in connection with 

the acquisition of Parcel 145 for the right-of-way needed for the construction of the Miami 

Intermodal Center (MIC) Earlington Heights Extension of the Metrorail; authorizing the 

acquisition of an additional contiguous parcel of land and  authorizing the use of Charter 

County Transportation Surtax Funds (CAO) 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the Board of County Commissioners (BCC), authorize certain settlement in the amount of 

$65,000.00 in County eminent domain proceedings by County Attorney in connection with 

the acquisition of land referred to as Parcel 37 for the right-of-way needed for improvements 

to SW 27 Avenue from US 1 to South Bayshore Drive; and authorizing the use of Charter 

County Transportation Surtax Funds (CAO) 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the board of County Commissioners (BCC), authorize competitive contract awards and 

contract modifications, in the amount of $2,050,000.00, for purchase of goods and services, 

processed by the Internal Services Department (ISD) on behalf of Miami-Dade Transit 

(MDT), and authorizing the use of Charter County Transportation Surtax Funds (MDT/ISD 

– BCC Legislative File No. 121651) 

 

Resolution by the Citizens’ Independent Transportation Trust (CITT) recommending that 

the board of County Commissioners (BCC), authorize certain settlement in the amount of 

$78,000.00 in County eminent domain proceedings by County Attorney in connection with 

the acquisition of land for the right-of-way needed for improvements to SW 157th Avenue 

From SW 152nd Street to SW 184th Street authorizing the use of Charter County 

Transportation Surtax Funds (CAO) 
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Miami-Dade Transit (MDT) is responsible for implementing all transit improvements 

listed in the People’s Transportation Plan (PTP) including Metrobus, Metrorail and 

Metromover projects as well as Special Transportation Service (STS) and the Golden 

Passport/Patriot Passport Program. MDT reports the following activities related to PTP 

projects during this quarter: 

 

Metrobus —   The active bus fleet as of this quarter consists of 703 40-foot buses, 25 62-foot 

Articulated buses, 12 45-foot over-the-road buses, and 78 30-foot minibuses for a total of 818 

active buses.  This is an increase of 113 buses since PTP. Also not included in the active fleet 

are 4 retired buses that form MDT's Contingency Fleet.   

 

PTP Staff — MDT hired three (3) full-time employees during the period covering July 1, 2012 

through September 30, 2012.  Since November 2002, the total number of new hires is 1,966. 

 

Due to budgetary challenges experienced for the last several fiscal years, MDT has not hired 

many external candidates.  However, MDT has recruited internal candidates, as approved by the 

County Manager and the Office of Strategic and Business Management (OSBM).    

 

Golden Passport/Patriot Passport Programs —  During this quarter, MDT issued 1,439 Over 

65 years of age  Golden Passport cards, 2,379 Under 65 years of age Golden Passport cards and 

93 Patriot Passport cards.  Currently, there are 208,002 certified Golden Passport/Patriot 

Passport customer accounts; this includes 147,349 Golden Passport Over 65 years of age 52,795 

Golden Passport Under 65 years of age and 7,858 Patriot Passport customers.    

 

 

 

 

 

 

 

 

 

 

 

 

Miami-Dade Transit Update 
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Golden Passport/Patriot Passport Issuances 

FY 2011-2012 

4
th
 Quarter 

Golden Passport Program 

Component 

Issued in Fourth 

Quarter 

Total Certified Golden/Patriot 

Passport Users To Date 

Golden Passport: Over 65 Years 

of Age Issued during the Quarter 

            1,439                   147,349 

Golden Passport:  Under 65 

Years of Age Issued 

            2,379                   52,795 

Patriot Passports Issued              93                   7,858 

 

Total Golden Passport/Patriot 

Passport  

3,911                   208,002 

 

 

 

 

Disadvantaged Business Enterprise (DBE) Participation— MDT monitors the status of the 

Charter County Transportation System Surtax-funded contracts which include Federal funding.  

To date, MDT reports six (6) Prime Contractors and fifty-two (52)   Subcontractors that are 

subject to DBE compliance measures.   

 

 

 

 

The Miami-Dade Public Works and Waste Management Department (PWWM) is responsible 

for developing and implementing PTP funded roadway projects including paving, traffic signals, 

signage, bike paths, lighting, drainage, curb cuts and guard rails. PWWM reports the following 

activities related to PTP projects during the 4
th
 quarter:  

 

Advanced Traffic Management System (ATMS): 

PWWM continues to upgrade the County’s traffic signalization through 

the ATMS.  Phases I and II are complete.  On August 30th, 2012, the 

last two signals on the Urban Traffic Control System (UTCS) were 

migrated to the ATMS.  The same day, the ModComp equipment and 

Central Computer Unit were powered down effectively ending the 

UTCS era. The UTCS, the largest and most modern central computer 

traffic control system in the U.S. at inception, served the County well for 36 years (Aug 1976 

– Aug 2012).   Phase III for the ATMS is underway and will improve communications, 

develop a modern Traffic Control Center, and implement and integrate video surveillance. 

 

Neighborhood Improvement Projects: 
PWWM continues to coordinate the Neighborhood Improvement Projects with 

County Commissioners’ Offices.  Improvements in this category include 

Miami-Dade Public Works and Waste Management Department 

Update 
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resurfacing, sidewalks, ADA ramps and connectors, drainage, guardrails, striping, 

traffic signals, and traffic calming.  Currently, 108 PTP funded construction 

contracts have been approved by the CITT and BCC for Neighborhood 

Improvements, totaling $89.8 million.   

 

Miscellaneous Construction Contract Program - In an effort to accelerate projects, 

PWWM continues to take advantage of various contracting mechanisms, such as the 

County’s Miscellaneous Construction Contract Program (MCC Program).  The utilization of 

the MCC Program allows for a streamlined selection process, while enhancing opportunities 

to small business. 

Internally Illuminated Street Name Signs (IISNS) Program - Since the inception of the 

program, IISNSs have been installed at 1,854 intersections 

throughout the County, which includes 178 intersections funded 

under the American Recovery and Reinvestment Act (ARRA).  

With the exception of approximately 22 intersections, PWWM has 

completed the installation of Internally Illuminated Street Name 

Signs at all eligible signalized intersections (excludes spanwire, 

substandard traffic signal support systems, and locations identified 

by Municipalities for exclusion).   The remaining intersections were originally going to be 

implemented through a construction contract for which the contractor was found to be in 

default.  Subsequently, consideration was given to utilizing in-house staff from PWWM to 

perform the work for the pending intersections, however, as there is no current CITT 

approved procurement contract, it has been determined that proceeding with a new 

construction contract would be more time effective and move PWWM towards the 

completion of the IISNS program.  The Award for the construction contract is in process.   

 

 

   

 

The Transportation Trust is responsible for monitoring and reporting on the level of participation by 

small and disadvantaged businesses in contracts receiving transportation Surtax proceeds.   It is 

supported in this effort by the Miami-Dade Sustainability, Planning and Economic Enhancement 

Department (SPEED) Small Business Development (SBD) division which monitors contracts for 

compliance with County small business participation measures. Miami- Dade Transit (MDT) 

administers the federal Disadvantaged Business Enterprise (DBE) program which encourages the 

development and use of companies owned and controlled by minorities, women, and socially and 

economically disadvantaged individuals on federally-aided   projects. The following activity is 

reported for the fourth quarter.  

 

 

 

 

 

 

 

 

Disadvantaged Business Enterprise and Small Business Participation 

Reporting 
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1. Miami-Dade Transit 

     Disadvantaged Business Enterprise (DBE) Contractors 

 

DBE Contractors  

PTP Funded Contracts  

FY 2012-2013 Fourth Quarter 

 

 

 

*PTP funding represents approximately 59% of dollars paid to DBEs 

 

2. Miami-Dade Sustainability, Planning and Economic Enhancement Department Small 

Business Development    

Small Business Enterprise (SBE) Community Business Enterprise (CBE) and Community 

Small Business Enterprise (CSBE) Contractors 

 

Small Business Development 

PTP Funded Contracts with Measures 

FY 2011-2012  

Fourth Quarter 

Approved Contracts Number of 

Contracts 

Contracts 

With 

Measures 

Contract Award 

Amount 

Payments to 

Small 

Businesses 

4
th
  Quarter 

FY 2011-2012 

5 2 $15,907,337.94 $193,435.34 

Life-to-Date 

FY 2004-2005 to FY 

2011-2012 

335 96 $2,071,027,758.26 $148,206,127.73 

 

 

 

 

 

 

 

 

 

 

 

 

Contractors Total Total Paid 

          Prime Contractors 6 $169,781,157.91* 

          DBE Subcontractors            43 $749,109,546.00* 
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Twenty percent (20%) of annual Surtax proceeds are allocated to the thirty-four municipalities 

eligible to receive PTP funds; each entity receives a pro rata share based on population. The 

participating municipalities use Surtax funds to develop or enhance local transit and transportation 

systems. 

 

Surtax Transfers to Municipalities – A total of $11,599,286 in Surtax funds were transferred to 

the participating municipalities during the third quarter. 

 

 

 

 

 

Transportation Trust Meetings - The Transportation Trust meets on a regular basis to fulfill its 

statutory responsibility to “monitor, oversee, review, audit and investigate” the implementation of 

the People’s Transportation Plan (PTP).  The Transportation Trust met three times during the 4
th
 

quarter and the subcommittees held five meetings to consider and act on contracts and reports 

related to the PTP. 

 

Trust Staff Discusses Economic Benefits of the Orange Line – The Transportation Trust 

Executive Director made a presentation to the Miami-Dade Social and Economic Development 

Council explaining the positive economic impact of construction and operation of the Metrorail 

Orange Line on the local economy. 

 

 

 

 

The Office of the Citizens’ Independent Transportation Trust (OCITT) is responsible for transferring 

surtax revenue it receives from the State of Florida to eligible recipients such as Miami-Dade County 

and municipalities. The OCITT received $49,238,882 in surtax proceeds during the quarter, and 

transferred $11,599,286 to eligible municipalities as part of the established municipal share. 

Cumulative distributions to date include: 

 

 

 

 

 

 

 

 

 

 

 

 

 

Transportation Trust Board and Staff Update 

PTP Municipal Update 
 

PTP Finance 
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PTP Finance Report 

      Cumulative To Date Collections and Transfers 

     FY 2011-2012 

     4
th
 Quarter 

       

Surtax 

received                                             

$1,711,846,228   

Interest 

earned                                          

$18,353,196 

Transferred to 

MDT                                

$1,229,985,385 

 

Transferred to 

PWWM                                  

$90,035,427  

Transferred to 

OCITT                              

 $14,968,757 

 

Transferred to 

Municipalities                 

 $354,881,721  

Transferred to Others      

(Communications) 

 $325,699   

Cash 

Balance                                                     

 $40,002,435  

 

      

 

Notes:  

 

The cumulative numbers presented above are preliminary as of 9/30/2012. The numbers may change once 

prior year-end entries are completed. 

 

The Cash Balance includes $833,211 recaptured from municipalities in non-compliance being held for 

redistribution to the remaining municipalities and $33,195,692 being kept in a reserve account for future 

capital expansion. 
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ADDENDUM  

 Public Works Department 

Status of the 45 (*) site-specific PTP projects included in Exhibit 1:   

 

Public Works Department  

Status of the 45 site-specific PTP projects
1
 included in Exhibit 1:   

 Status of the 45 site-specific PTP projects
1
 included in Exhibit 1:   

  

Number of Site Specific Projects 45 Location / Limits (Commission District) 

Projects Complete or Substantially 

Complete 

26 

 

- District 7 Resurfacing of Roads with Poor to 

Fair Conditions 

- NW 22 Ave / NW 135 St to SR 9 (Dist. 1) 

- NW 22 Ave / NW 135 St to NW 62 St (Dist. 

2) 

- NW 62 Ave / NW 138 St to NW 105 St (Dist. 

13) 

- Grand Ave / SW 37 Ave to SW 32 Ave (Dist. 

7) 

- Feasibility Study for the Miami River Tunnel 

(Dist. 5) 

- NW 82 Ave–NW 8 St/ NW 7 to 10 St– NW 

87 to 79 Ave (Dist.   6) 

- New Access to Country Walk / SW 136 St to 

RR Tracks (Dist. 11) 

- NW 97 Ave / NW 25 St to NW 41 St (Dist. 

12) (By Developer) 

- District 1 Resurfacing of Roads with Poor to 

Fair Conditions 

- Miami Gardens Dr Connector / US-1 to 

William Lehman Cswy    

  (Dist. 4) (JPA with Aventura) 

- NW 62 St / NW 37 Ave to I-95 (Dist. 2) 

- South Miami Ave / SW 25 Road to SW 15 

Road (Dist. 7) 

- SW 97 Ave / SW 40 St to SW 56 St (Dist. 10) 

- SW 97 Ave / SW 56 St to SW 72 St (Dist. 7) 

- NW 7 St / NW 72 Ave to NW 37 Ave (Dist. 

6) 

- NE 2
 
Ave / W Little River Canal to NE 91 St 

(Dist. 3) 

- SW 180 St / SW 147 Ave to SW 137 Ave 

(Dist. 9) 
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- SW 136 St / SW 152 Ave to SW 139 Ct (Dist. 

9) 

- SW 72 Ave / SW 40 St to SW 20 St (Dist. 6) 

- SW 127 Ave / SW 88 St to SW 120 St (Dist. 

8, 10) 

- SW 160 St / SW 147 Ave to SW 137 Ave 

(Dist. 9)  

- SW 157 Ave / SW 136 St to SW 112 St (Dist. 

11)               

- SW 62 Ave / SW 70 St to SW 64 St (Dist. 7)  

- SW 62 Ave / SW 24 St to NW 7 St (Dist. 6) 

- NW 138 St Bridge / Over Miami River Canal 

(Dist. 12) 

Under Construction  1 

 

- Old Cutler Rd / SW 97 Ave to SW 87 Ave 

(Dist. 8- JPA with Town of Cutler Bay)  

Design Complete – Undergoing 

R/W Acquisition 

8 

 

- NW 37 Ave / NW North River Drive to NW 

79 St (Dist. 2) 

- SW 157 Ave / SW 184 St to SW 152 St (Dist. 

9) 

- SW 176 St / US-1 to SW 107 Ave (Dist. 9) 

- SW 216 St / SW 127 Ave to HEFT (Dist. 9) 

- SW 264 St / US-1 to SW 137 Ave (Dist. 9) 

- NW 87 Ave / NW 186 St to NW 154 St (Dist. 

13) 

- NW 74 St / SR826 to HEFT (Dist. 12)
2 

- SW 27 Ave / US-1 to Bayshore Drive (Dist. 

7)
3
 

 

Under Design 4 - SW 137 Ave / HEFT to US-1 (Dist. 8) 

- SW 137 Ave / US-1 to SW 184 St (Dist. 8) 

- South Bayshore Dr / McFarlane Rd to 

Aviation Ave (Dist. 7- JPA with City of Miami) 

- Caribbean Blvd / Coral Sea Rd to SW 87 Ave 

(Dist. 8- JPA with Town of Cutler Bay)  

 

 

JPAs with Municipalities 4 - NE 2 Ave / NE 20 St to NE 36 St (Dist. 3)  

- NE 2 Ave / NE 42 St to NE 51 St (Dist. 3)
4
 

- NE 2 Ave / NE 57 St to NE 69 St (Dist. 3)
4
 

- NE 2 Ave / NE 69 St to W Little River Canal 

(Dist. 3)
4
  

Undergoing further Project 

Development – 

Projects will begin design in 2012 or 

later. 

2 - SW 120 St / SW 137 Ave to SW 117 Ave 

(Dist. 8) Not feasible 

- SW 312 St / SW 187 Ave to SW 177 Ave 

(Dist. 8) 

- SW 87 Ave / SW 216 St to SW 168 St (Dist. 
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8) 

 

 

1. Number of projects increased from 44 to 45 due to an Amendment approved 

by CITT (9/26/07) and BCC (1/10/08), deleting SW 87 Avenue and 

replacing it with Old Cutler Road and Caribbean Boulevard. 

2. SW 74 Street Project developed in three phases;  Phase 1- NW 84 Avenue to 

NW 107 Avenue (Completed), Phase II- NW 107 Avenue to NW 114 

Avenue (Undergoing ROW Acquisition by FDOT), and Phase III NW 87 

Avenue to SR 826 (Undergoing ROW Acquisition by FDOT). 

3. SW 27 Avenue Project developed in two phases; Phase 1- S Bayshore Drive 

to Tigertail Ave/ US-1 to SW 28 Terrace (Under Construction) and Phase 2- 

SW 28 Terrace to Tigertail Avenue (ROW Acquisition)  

4. 2011- The Phasing of the NE 2 Avenue Project by the City of Miami has changed as 

portions of the project have been completed  

by the City using ARRA funds. 

 

 

Asphalt Production To Date Using PTP Funds: 

Project No.  Contractor 

Asphalt placed                   

as of 6/30/12 (Tons)           

Miles               

(2 lanes) 

Lane                    

Miles 

 20030001 H & R Paving  16,933.28 17.5 35.0 

P
T

P
-1

 

20030002 H & R Paving  13,348.16 13.8 27.6 

20030003 H & R Paving  13,898.47 14.4 28.7 

20030004 

General Asphalt 

Co. 7,698.41 8.0 15.9 

20030005 H & J Asphalt 7,579.38 7.8 15.7 

Sub-Total 59,457.70 61.4 122.8 

629901* H & J Asphalt 5,051.96 5.2 10.4 

629902* H & R Paving  5,521.04 5.7 11.4 

Sub-Total 10,573.00 10.9 21.8 

 Total PTP-1 70,030.70 72.3 144.7 

20040506 H & R Paving  18,890.95 19.5 39.0 
 

P
T

P
-2

 

 
20040507 H & R Paving  22,639.42 23.4 46.8 

20040508 H & R Paving  19,137.46 19.8 39.5 

20040509 H & R Paving  20,258.02 20.9 41.9 

 Total  PTP-2 80,925.85 83.6 167.2 

20060204 

General Asphalt 

Co. 8,116.83 8.4 16.8 

P
T

P
-C

IC
C

 

20060205 

General Asphalt 

Co. 7,962.83 8.2 16.5 

20060328 H & J Asphalt 7,523.68 7.8 15.5 

20060440 H & J Asphalt 5,301.57 5.5 11.0 

20060441 H & J Asphalt 7,784.77 8.0 16.1 
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20080147 H & J Asphalt 8,150.32 8.4 16.8 

20090107 

General Asphalt 

Co. 5,399.74 5.6 11.2 

20090026 H & R Paving  6,666.79 6.9 13.8 

20100426 H & R Paving  6,111.25 6.3 12.6 

20100427 H & J Asphalt 7,404.21 7.6 15.3 

20100387 H & R Paving  7,086.38 7.3 14.6 

20100388 H & J Asphalt 6,313.57 6.5 13.0 

20110035 H & J Asphalt  108.90 0.1 0.2 

20110036 H & R Paving  5,837.45 6.0 12.1 

Total  PTP-CICC 89,768.29 92.74 185.47 

 Grand Total 240,724.84 248.7 497.4 

  

 

 

PWWM Update on Active PTP Projects:  

  

Project Limits Com

m 

Distri

ct 

Desig

n 

Status 

Construc

tion 

Status 

Start 

Const. 

End 

Const. 

Const. 

Estimate 

Comments 

NW 37 Ave 

2 to 5 lanes 

NW North 

River D to 

NW 79 St 

2 100% 0% 5/2013 8/2015 

 

$ 20.0 M Design complete. ROW ongoing. 

NE 2 Ave 

Street & Traffic 

Improvements 

(Seven 

Segments)  

NE 20 St to 

NE 91 St 

3 5% 0% 10/2011 10/2013 $ 21.4 M Three of the seven segments have been 

completed, with a fourth currently under 

construction.  A JPA with the City of Miami is 

pending for the remaining segments. 

South Bayshore 

Drive 

Resurfacing & 

Median 

Improvements 

Mercy Way 

to Darwin St 

7 10% 0% 9/2012 9/2013 $ 514 K JPA Approved by BCC and CITT in 

November 2010. 
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SW 27 Ave 

2 to 3 lanes 

US-1 to 

Bayshore Dr 

7 100% Phase I - 

85% 

12/2010 4/2014 $ 15.5 M Project divided into two phases.  Phase 1- US1 

to SW 28 Terr/ Tigertail to S Bayshore Dr is 

under construction. Phase 2- Utility relocation 

work in progress. 

SW 137 Ave 

Widening to 4 

Lanes 

US-1 to SW 

184 St 

8 0% 0% 7/2012 

(NTP for 

Design/ 

Build 

Services 

12/2014 $ 24.6 M Notice to Proceed for land acquisition services 

and design phase to be issued in July 2012.   

SW 137 Ave 

Widening to 4 

Lanes 

HEFT to US-

1 

8 60% 0% 9/2013 3/2015 $ 9.9 M Under design.  ROW acquisition work in 

process. 

SW 312 St 

Widen to 5 

lanes 

SW 187 Ave 

to SW 177 

Ave 

8 0% 0% 9/2013 11/2014 $ 6.6 M Coordinating with the City of Homestead. 

Old Cutler Rd 

Traffic 

Operational 

Improvements 

SW 87 Ave 

to  SW 97 

Ave 

8 0% 40% 11/2011 12/2012 $ 7.7 M Replaced SW 87 Ave project. JPA with Town 

of Cutler Bay approved by BCC/CITT April 

2009. 

Caribbean Blvd 

2 to 3 lanes 

Coral Sea Rd 

to SW 87 

Ave  

8 0% 0% 12/2012 5/2014 $ 11.2 M Replaced SW 87 Ave project.  JPA with Town 

of Cutler Bay approved by BCC/CITT April 

2009. 

SW 157 Ave 

New 4 lanes 

SW 184 St to 

SW 152 St 

9 100% 0% 4/2013 6/2015 $ 12.6 M RTA in process.  

SW 216 St 

2 to 3 lanes 

SW 127 Ave 

to HEFT 

9 100% 0% 10/2014 4/2016 $ 11.9 M ROW acquisition work in process. 

SW 176 St 

2 to 3 lanes 

US-1 to SW 

107 Ave 

9 100% 0% 2/2014 2/2015 $ 5.7 M ROW acquisition work in process.   

SW 264 St 

2 to 3 lanes 

US-1 to SW 

137 Ave 

9 100% 0% 8/2013 12/2014 $ 6 M ROW acquisition work in process. 

NW 138 St  

New 5 lane 

bridge 

Over Miami 

River Canal 

12 100% 99% 3/2011 3/2012 $ 4.6 M Substantially complete. 
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NW 74 St 

New 6 lane road 

 

 

 

 

 

 

 

 

 

NW 84 Ave 

to NW 107 

Ave 

-.-.-.-.-.-.-.-.-

.-.-. 

NW 114 Ave 

to NW 107 

Ave 

 

-.-.-.-.-.-.-.-.-

.-.-. 

NW 84 Ave 

to SR 826 

12 

 

 

 

 

 

 

 

 

 

 

100% 

 

-.-.-.-.-

.- 

100% 

 

 

-.-.-.-.-

.- 

100% 

100%                     

Complete 

-.-.-.-.-.-.-

.-.-.-.- 

0% 

 

 

-.-.-.-.-.-.-

.-.-.-.- 

0% 

2/2009 

 

-.-.-.-.-.-.-

. 

9/2013 

 

 

-.-.-.-.-.-.-

. 

10/2013 

7/2010 

 

-.-.-.-.-.-.-

. 

11/2014 

 

 

-.-.-.-.-.-.-

. 

12/2014 

$ 56.5 M 

 

 

 

 

 

 

 

 

 

 

 

Completed. 

 

-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-. 

ROW Acquisition by FDOT.  FDOT designing 

noise wall. 

-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-.-. 

ROW Acquisition  by FDOT. 

NW 87 Ave 

2 to 4 lanes 

NW 186 St 

to NW 154 

St 

13 100% 0% 9/2012 11/2014 $26 M ROW acquisition work in progress.  Project 

was advertised on June 14, 2012.  Bids are 

scheduled to open on July 25, 2012. 

  


