
Memorandum 
Date: February 4, 2014 

To: Honorable Chairwoman Rebeca Sosa 
and Members, Board of County Commissioners 

Agenda Item No. 8(F)(6) 

From: Carlos A. Gimenez 
Mayor -..;-:;; 

Subject: Order No. 1 to the Design-Build Agreement with Siemens 
Industry, Inc. in the Amount of 700,000 for the Design-Build Services of the Fire Alarm and 
Building Management Systems Replacement!SPCC East Stairwell Pressurization Project 

Recommendation 
It is recommended that the Board of County Commissioners (Board) authorize Change Order No. 1 to 
the design-build agreement between Miami-Dade County and Siemens Industry, Inc. for the Stephen P. 
Clark Center (SPCC), Cultural Center, and Central Support Facility Fire Alarm and Building Management 
Systems ReplacemenUSPCC East Stairwell Pressurization project. This Change Order is to increase the 
original contract amount by $700,000 and add 365 days to the original contract term. 

The $700,000 increase in the contract amount as well as the associated extension of 365 days is 
required to address two issues, described briefly below and in further detail in the Background Section of 
this memorandum. 

1. During final inspections, the City of Miami Fire Marshall required that certain fire alarm system 
requirements be addressed in order to comply with the current Florida Building Code. The 
additional cost to meet these requirements is $546,050 and 305 days. 

2. During construction of the project, the Information Technology Department (lTD) noted that 
several supply fans would need to be relocated to avoid potential radio interference with existing 
lTD systems. The additional cost for this change is $153,950 and an additional time of 60 days. 

Scope 
This project is located in Commission District 5, which is represented by Commissioner Bruno A. 
Barreiro. 

Fiscal Impact/Funding Source 
The total fiscal impact of this change order is $700,000, which will be covered from funding that remains 
within the current project's Building Better Communities General Obligation Bond (BBC-GOB) Program 
allocation. 

Delegated Authority 
The County Mayor or County Mayor's designee has the authority to execute, implement and exercise the 
one-year option to renew period for this contract. 

Track Record/Monitor 
The Project Manager is Jorge Plasencia, P.E., in the Design and Construction Services Division of the 
Internal Services Department. 

Background 
This project totaling $10,162,432 was awarded by the Board on April 7, 2009 with the BBC-GOB 
Program being the sole funding source (Legistar 090340). At the time this contract was nearing 
completion and final inspections were being conducted, the City of Miami Fire Marshall required that all 
controlled dampers tied into the fire alarm system be provided with the necessary damper end switches 
to accomplish "end of process verification." The City of Miami has indicated that the condition of the 
dampers is critical in a high-rise building such as the SPCC. The installation of the necessary devices 
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will alert building personneUo potential damper malfunctions prior to failure during an actual fire alarm 
event, and ensure that the SPCC smoke control system is functioning properly. While this requirement 
meets the current Florida Building Code, it was not a code requirement at the time of award of this 
contract. 

Additionally, during construction, lTD discovered that the proposed location for the installation of the 
various supply fans posed a potential risk of radio interference with existing lTD systems. As such, and 
in conjunction/consultation with lTD, the supply fans will be relocated from the SPCC service elevator 
machine room roof to a lower level location. 

The project is estimated to be substantially completed in October 2014. 
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MEMORANDUM 
(Revised) 

TO: Honorable Chairwoman Rebeca Sosa DATE: February 4, 2014 
and Members, Board of County Commissioners 

FROM•~~ SUBJECT: Agenda Item No. B(F) ( 6) 

County Attorney 

Please note any items checked. 

"3-Day Rule" for committees applicable if raised 

6 weeks required between first reading and public hearing 

4 weeks notification to municipal officials required prior to public 
hearing 

Decreases revenues or increases expenditures without balancing budget 

Budget required 

Statement of fiscal impact required 

Ordinance creating a new board requires detailed County Mayor's 
report for public hearing 

No committee review 

Applicable legislation requires more than a majority vote (i.e., 2/3's __ , 
3/S's __ ,unanimous __ ) to approve 

Current information regarding funding source, index code and available 
balance, and available capacity (if debt is contemplated) required 
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Approved -----------"M'-"'a=or 
Veto 

AgendaitemNo. 8(F)(6) 
2-4-14 

Override 

RESOLUTION NO. 

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 
TO THE DESIGN-BUILD AGREEMENT BETWEEN 
MIAMI-DADE COUNTY AND SIEMENS INDUSTRY, 
INC. FUNDED BY BUILDING BETTER COMMUNITIES 
GENERAL OBLIGATION BOND FUNDS IN THE 
AMOUNT OF $700,000 FOR DESIGN-BUILD SERVICES 
FOR THE STEPHEN P. CLARK CENTER (SPCC), 
CULTURAL CENTER (CC), AND CENTRAL SUPPORT 
FACILITY (CSF) FIRE ALARM AND BUILDING 
MANAGEMENT SYSTEMS REPLACEMENT/SPCC 
EAST STAIRWELL PRESSURIZATION, ISD PROJECT 
NO. Z00062/Z00063/Z00064 (ORIGINALLY GSA 
CONTRACT NO. Z00062/Z00063/Z00064); AUTHORIZES 
A TIME EXTENSION OF 365 DAYS TO THIS 
AGREEMENT; AND AUTHORIZES THE COUNTY 
MAYOR OR COUNTY MAYOR'S DESIGNEE TO 
MODIFY CHANGE ORDER NO. 1 AS NEEDED AND TO 
EXERCISE ANY AND ALL RIGHTS CONFERRED 
THEREIN 

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying 

memorandum, a copy of which is incorporated hereiu by reference, 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 

COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board authorizes 

the County Mayor or the County Mayor's designee to execute Change Order No. 1 to the design-

build agreement between Siemens Industry, Inc. in the amount of $700,000 and for design-build 

services for the Stephen P. Clark Center (SPCC), Cultural Center (CC), and Central Support 

Facility (CSF) Fire Alarm and Building Management Systems Replacement/SPCC East Stairwell 

Pressurization, ISD Project No: Z00062/Z00063/Z00064 (originally GSA Contract No. 

Z00062/Z00063/Z00064), substantially in the form attached hereto and made a part hereof; 

authorizes a time extension of 365 days of this agreement; and authorizes the County Mayor or 

County Mayor's designee to exercise any cancellation and renewal provisions therein. 
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Page No.2 

The foregoing resolution was offered by Commissioner 

who moved its adoption. The motion was seconded by Commissioner 

and upon being put to a vote, the vote was as follows: 

Bruno A. Barreiro 
Jose "Pepe" Diaz 
Sally A. Heyman 
Jean Monestime 
Sen. Javier D. Souto 
Juan C. Zapata 

Rebeca Sosa, Chairwoman 
Lynda Bell, Vice Chair 

Esteban L. Bovo, Jr. 
Audrey M. Edmonson 
Barbara J. Jordan 
Dennis C. Moss 
Xavier L. Suarez 

The Chairperson thereupon declared the resolution duly passed and adopted this 41
h day 

of February, 2014. This resolution shall become effective ten (10) days after the date of its 

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an 

override by this Board. 

Approved by County Attorney as 
to form and legal sufficiency. 

Eduardo W. Gonzalez 
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MIAMI-DADE COUNTY, FLORIDA 
BY ITS BOARD OF 
COUNTY COMMISSIONERS 

HARVEY RUVIN, CLERI<. 

By:=-~-=---:-~~~~
Deputy Clerk 

absentaye
aye
aye

aye
aye
aye
aye
aye
aye

aye
absent

absent
nay



Bond No. 82290090/9064825 

MIAMI-DADE COUNTY, FLORIDA 
INTERNAL SERVICES DEPARTMENT 

CHANGE ORDER TO ORIGINAL CONTRACT 

CHANGE ORDER NO: 1 CONTRACT NO: 200062163164 DATE: 1013112013 
PROJECT TITLE: 

TO CONTRACTOR: 

Stephen P. Clark Center (SPCC), Cultural Center (CC) and Central Support (CS) Fire 
Alarm and Building Management Systems Replacement/SPCC East Stair Well 
Pressurization (Original Contract No. GSA Z000621Z000631Z00064 awarded on 511312009) 
Siemens Industry, Inc. 3021 North Commerce Pkwy. Miramar, FL 33025 

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND 
TO PERFORM THE WORK ACCORDINGLY, SUBJEC:r TO ALL CONTRACT STIPULATIONS AND COVENANTS. 

Description of work 
authorized: 

Monetary 
Justification: 

Time Justification: 

Installation and relocation of the following: 
1. Furnish and Install Siemens supplied damper position switches at 300 existing damper 
locations. (Continued below) 

This change order is to increase the funding and the term of the Contract due to requirements 
established by the City of Miami Fire Marshall and County requested changes. 
(Continued below) 

Work entails significant amounts of additional labor and materials whose implementation 
extends past the current contract completion date. (Continued below) 

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also 
Includes any costs for modifications or changes In sequence of work to be performed, delays, rescheduling, disruption, extended direct 
overhead or general overhead, acceleration, material or other escalation which Include wages and other impact costs. 

Contractor hereby waives, fully releases, discharges and acquits Miami~Dade County of any and all liability for claims, additional costs, 
and any requests for additlotlal time arising out of the fulfillment of the contract and thls change order from the date of the contract 
award to and including execution of this change order. 

SUMMARY OF CONTRACT AMOUNT I TIME 

0 RIG I NAL CONTRACT AMO U NT---------------------------------------------------------------------------

COST OF CHANGES PREVIOUSLY ORDERED---------------------------------------------------------

ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE-------------------------------------

COST OF CHANGES WITH THIS DOCUMENT---------------------------------------------------------

ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE-----------------------------------

PERCENT INCREASE WITH THIS CHANGE--------------------------------------------------------------

TOTAL PERCENT INCREASE TO DATE-----------------------------------------------------------------

TIME: ORIGINAL CONTRACT I PREVIOUS CHANGES I THIS CHANGE-------------------------

CONTINGENCY TIME: ORIGINAL CONTRACT I PREVIOUS CHANGES I THIS CHANGE--

ADJUSTED DURATION INCLUDING THIS CHANGE-------------------------------------------------

$10,162,432 

$0 
$10,162,432 

$700,000 

$10,862,432 

7% 

7% 

1460 I 01365 

14610 I 0 
1971 

CERTIFYING STATEMENT: The Contractor certifies that the changes and supporting cost data included is in its considered opinion 
necessary and accurate and that the prices quoted are fair and reasonable. 

. r 
Accepted By: 

Prganization 

Siemems lndustrv. Inc 

r~jw '::L ~A iJl1 Vi 
Title }W · / ,.}JY..J . .J ;/ ' Date 0 

>o d Galimldl . I , ;·· 
'•1fle Manager { ( r I 1/ ~ 

Contr.(lOOtlantlc 

11/12/2013 
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Approved By: County Attorney 
(for legal sufficiency) 

Approved By: County Mayor 

Attested By: Clerk of the Board 

Description of Work Authorized: (Continued) 

Provide wiring and installation of Siemens supplied TRI-M module at 300 existing damper locations. Installation of 
conduit, wiring, fire alarm relays, and expansion modules as well as fire alarm reprogramming. Testing of all damper 
position devices. At this time, all original work related to fire replacement at the Stephen P. Clark Center is completed 
at this time with the exception of the re-commissioning of the smoke control system which is pending the installation of 
the end of process verification as requested by the City of Miami Fire Marshall. 

2. Relocation of proposed supply fans from Stephen P. Clark Center service elevator machine room roof to SPCC roof. 
Relocation shall include electrical conduit relocation work, mechanical work, concrete cutting and casting, mechanical 
work, ductwork, roofing flashings for structural steel stands, etc. 

Monetary Justification: (Continued) 

Item No. 1 - As Item No. 1 -As per a meeting held with the City of Miami Fire Marshall on May 16, 2013, all pneumatic 
dampers tied into the fire alarm system shall be provided with the necessary damper end switches to accomplish "end 
of process verification". The City of Miami has indicated that the condition of the dampers is critical in a high-rise 
building such as the Stephen P. Clark Center. The installation of the necessary devices to accomplish end of process 
verification will alert building personnel to potential damper malfunctions prior to failure during an actual fire alarm 
event. Fire alarm relays will be connected to the damper end switches to provide supervisory and trouble signals 
based upon damper position to ensure that the SPCC smoke control system is functioning properly. This requirement 
is consistent with the current Florida Building Code and exceeds the original requirements that were in place for Fire 
Safety at the time of award of this contract. Project schedule and work sequence subject to approval from building 
management prior to commencement of work by Contractor including after hours. - $546,050.11 

Item No. 2 - As per communications with the Miami-Dade County Information Technology Department (lTD), the 
proposed installation of the supply fans must be relocated from above the rooftop elevator machine room to a point on 
the lower roof due to potential radio interference with existing lTD systems.- $153,949.89. 

Time Justification: !Continued) 

Changes were unforeseen, as they were discovered during the course of final inspections and construction. This 
change order is required to comply with the intent of the original contract, so as to procure a code compliant smoke 
evacuation system extending to the east stairwell. This work will complete the installations as requested by Miami
Dade County and the City of Miami Fire Marshall. A total of 365 days is required as a time extensio~ to this contract 
and is further broken down as follows, 305 days is attributed to this additional work following the inspection conducted 
by the City of Miami Fire Marshall. The additional 60 days is required for the scope of work needed to relocate the 
proposed supply fans that are in conflict and creating interference with critical lTD equipment. 

Time Justification Declaration: 

A time extension is provided for additional work performed outside the scope of the original Contract that affects the 
critical path schedule of the contracted work or previously approved changes. Should additional work be required 
which does not affect the critical path schedule, no time extension will be granted. Should one item of additional work 
run concurrent with another item of additional work, only time not duplicated can be provided. 
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Chubb 
Surety 

POWER 
OF 

ATTORNEY 

Federal Insurance Company 
Vigilant Insurance Company 
Pacific Indemnity Company 

Attn: Surety Department 
15 Mountain View Road 
Warren, NJ 07059 

Know All by These Presents, That FEDERAL INSURANCE COMPANY, an Indiana corporation, VIGILANT INSURANCE 
COMPANY, a New York corporation, and PACIFIC IND.EMNITY COMPANY, a Wisconsin corporation, do each hereby constitute and 
appoint Francis M. McGarry, Rosalie A. Moresco, Patricia O'Connell and Ann Marie Tinerlno of New York, New York; 
Aiza Lopez, Jeannette Porrini, Stacy Rivera and Elana V. Sanchez of Hartford, Connecticut····---------

each as their true and lawful Attorney~ in· Fact to execute under such designation In their names and to affix their corporate seals lo and deliver for and on their behalf as surety 
thereon or otherwise, bonds anCf undertakings and ather writings obligatory in the nature thereof (other-1han bail bOnds) given or executed in the course of business, and any 
Instruments amending or altering the same, and consents to the modification or alteration of any Instrument- referred to in said bonds or obligations. 

In Witness Whereof, said FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY have each executed and attested 
these presents and al!ixed their corporate seats on this 13th day of May, 2013. 

STATE OF NEW JERSEY 
ss. 

County of Somerset 

On tills 13th day of May, 2013 before me, a Notary Pubfic or New Jereey, personaUy came Dawn M. Chloros, to me known to be Assistant Secretary of FEDERAL 
lNSURANCE COMPANY, VIGilANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY, lhe compani~ which executed the foregoing Power of Attomey, and the 
said Dawn M. ChJoros. being by me duly sworn, did depose and say that he is Assistant Secretary of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, 
and PACIFIC JNOEMNITY COMPANY and knows the corporate seals thereof, that the seats affixed to the foregoing Power of Attomey are such corporate seals and were 
thereto affixed by authol'ity of the By· laws or $aid Companies; and that he signed said Power of Attorney as Assistant Secretary of said Companies by like authority; and that he 
is acquainted wifu David B. Norris, Jt., and knows him to be Vice President of said Companies: and lliat the signature of David B. Norris, Jr., subscribed to saki Power or 
AHomey is In the genuine handwrWng of David B. Norris, Jr., and was thereto subscribed by authority of said By-laws and fn deponent's presence. 

Nolaria! Seat 

KATHERINE J. ADEI.AM 
NOTARY PUBliC OF NEW JERSEY 

No 2316685 
Commiooion e,q,,... July l6, 2014 

CERTIFICATION 
Extract from the By· Laws of FEDERAL INSURANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY: 

.. AU powers of attorney for and on behatf of tha Company may and shall be executed lilthe name and on behalf of the Company, either by the Chairman or the 
President or a Vice President or an Assistanl Vice President, jointly with the SecmttJiY or an Assistant Secrelaty, under their respective designations. TI1e 
signature of s!Jch·officers may be engraved, printed or lithographed, The signature or each of 1he following officers: Chairman, PresidenL- any Vice President, any 
Assistant Vice President. any Secretary. any Assistant Secretary and the seal of1he Company may be affixed by facsimile to any power of attorney or to any 
certificate relating thereto appointing Asslstant Secretaries or Attorneys~ In- FaGt for purposes onty·ot executing and attesting bonds and undertakings and other 
writings obligatory In the nature thereof, and any such power or attorney or cerUficate- bearing such facsimile signature or facsimile seal shall be valid and binding 
upon the Company and any such power so executed and certified by such facsimile signattJre and facslmlle seal shall be \laUd and binding upon the Company 
with respect to any bond or undertaking to which it is attached.~ 

I, Dawn M. Ch!oros. Assistant SeCfetaryof FEDERAL INSUAANCE COMPANY, VIGILANT INSURANCE COMPANY, and PACIFIC INDEMNITY COMPANY 

{the "Com~anles") do hereby certify tha~ 

(i) the foregoing extract of the By· Laws of the Companies 1s true and correct. 
{lij the- Companies are duly licensed and authorized to transact surety business In all 50 of 1tle United States of America and the District or Columbia and are 

authorized by the U.S. Treasury Department; further, Federal and Vigilant are llcensed In Puerto Rico and the U.S. Virgin Islands, and Federal is Hcensed in 
American Samoa, Guam, and each of the Provine¢$ of Canada except Prince Edward Island; and 

(il~ the foregoing Power of Attorney Is true, eorrect and In full force and effect. 

1.-, "' Given under my hand and seals of said Companies al Warren, NJ this -"' 

IN THE EVENT YOU WISH TO NOTIFY US OF A CLAIM, VERIFY THE AUTHENTICITY OF THIS BOND OR NOTIFY US OF ANY OTHER 
MATTER, PLEASE CONTACT US AT ADDRESS liSTED ABOVE, OR BY Telephone (908) 903· 3493 Fax (90B) 903· 3656 

· e-mail: suretv@chubb.com 

Form 15-1 0· 0225B· U (Ed. 5· 03) CONSENT 
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EXTRACT FROM BY-LAWS OF THE COMPANIES 

"Article V, Section 8, Attorneys-in-Fact. The Chief Executive Officer, the President, or any Executive Vice President or Vice President 
may, by written instrument under ~he attested corporate seal, appoint attorneys-in-fact with authority to execute bonds, policies, 
recognizances, stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such 
attorney-in-fact to affix the corporate seal thereto; and may with or without cause modify of revoke any such appointment or authority at any 
time." 

CERTIFICATE 

I, the undersigned, Vice President of the ZURICH AMERICAN INSURANCE COMPANY, the COLONIAL AMERICAN 
CASUALTY AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the 
foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Article V, Section 8, of 
the By-Laws of the Companies is sti11 in force. 

This Power of Attorriey and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of 
Directors of the ZURICH AMERICAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998. 

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary 

and the·seal of the COmpany may be affixed by facsimile on any Power of Atlomey ... Any such Power or any certificate thereof bearing such 

.facsimile signitture and seal shall be valid and binding on the Company." 

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of 

Directors of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of 
May, 1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a 
meeting duly calle\1 and held on the lOth day of May, 1990. 

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature 

of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a 
certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect 

as though manually affixed. 

IN TESTIMO~Y WHEREOF, I have _hereunto subscribed my name and affixed the corporate seals of the said Companies, 
this \d. H. day of NM<Ml\.-0 , 20_J3 .. 

Geoffrey Delisio, Vice President 
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ZURICH AMERICAN INSURANCE COMPANY 
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY 

FIDELITY AND DEPOSIT COMPANY OF MARYLAND 
POWER OF ATTORNEY 

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New 
York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Maryland, and the FIDELITY 
AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Maryland (herein collectively called the "Companies"). by 
THOMAS 0. MCCLELLAN, Vice' President, in pursuance· of authority granted by Article V, Section 8, of the By-Laws of said 
Companies, which are set forth on the reverse side hereof nnd are hereby certified to be in full force and effect on -the date hereof, do hereby 
nominate, constitute, and appoint Jeannette PORRJNI, Stacy RIVERA, Aiza LOPEZ and Elana V. SANCHEZ, all of Hartford, 
Connecticut, EACH its true and lawful agent and AttorneY-in-Fact, to make, execute, seal and deliver, for, and on its behalf ac; surety, and 
as its act and deed: any and all bonds and undertakings, and the execution of such bonds or_ undertakings in pursuance of these presents, 
shall be as binding upon said Companies, as fully and amply. to all intents and purposes, as if they had been duly executed and acknowledged 
by the regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its ofllce in New York, New York., the regularly 
elected officers of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at its office in Owings Mills, Maryland., and the 
regularly elected officers of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their 
own prope~ persons. 

The said Vice President does hereby certify that the extract set forth on the reverse side hereof is a true copy of Article V, Section 8, of 
the By-Laws of said Companies, and is now in force. 

IN WITNESS WHEREOF. the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said 
ZURICH AMERICAN INSURANCE COMI'ANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and 
FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 3rd day of December, A.D. 2012. 

By: 

Assistallt Secretary 
Eric D. Bames 

State of Maryland 
City of Baltimore 

ATTEST: 

ZURICH AMERICAN INSURANCE COMPANY 
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY 

FIDELITY AND DEPOSIT COM!' ANY OF MARYLAND 

Vice President 
Thomas 0. McClellan 

On this 3rd day of December, A.D. 2012, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, THOMAS 

0. MCCLELLAN, Vice President, and ERIC D. BARNES, Assistant Secretary, of the Companies, to me personally known to be the individuals and 
officers described in and who executed the preceding h1strument, and acknowledged the execution of same. and being by me duly sworn, deposeth and saith, 
that he/she is the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and 
that the said Corporate Seals and the signature as such officer were duly affixed and subscribed to the said instrument by the authority 'and direction of the S..'lid 
CoqJOrations. 

Maria D. Adomski, Notary Public 
My Commission Expires: July 8, 2015 

POA-F 142-0587E 
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