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ACTIVITY 510 

Introduction 

Miami‐Dade County is made up of thirty‐five municipalities plus a large unincorporated area referred to 

as  the  “Unincorporated Municipal Services Area”  (UMSA). While  referred  to as  cities  throughout  this 

document, officially, some are cities, others are towns and still others are villages. These municipalities 

consist of both coastal and  inland communities; urban, suburban and rural communities; communities 

that  are heavily  industrialized,  some with  an  agricultural base  and  those  that  are  almost  completely 

residential. The county has two of the five largest cities in the state of Florida (Miami and Hialeah) and 

one city, Islandia, so small it has no infrastructure whatsoever. 

In the spring of 1998, the state of Florida contracted with and provided funding to each of the counties 

within  the  state  to develop a  Local Mitigation Strategy  (LMS). Miami‐Dade County  is a highly diverse 

community yet because of a hurricane named Andrew we all have a profound appreciation for hazard 

mitigation  and  a willingness  to make  the  “Strategy” work.  Consequently,  all  of  the municipalities  in 

Miami‐Dade County have participated in the Local Mitigation Strategy (LMS) at one time or another and 

have formed, with many other organizations, what we refer to as the LMS Working Group. 

The LMS Working Group 

During  the  development  of  the  LMS  each municipality  designated  a  representative  to  the Working 

Group.  Additionally,  each  of  the  major  departments  within  the  county  government  assigned  a 

representative to the Working Group to address the issues of the unincorporated portions of the county 

and  the  county owned and operated  facilities  that  lie within  the boundaries of  the municipalities.  In 

order  to  streamline  planning,  the  Working  Group  was  divided  into  seven  subgroups,  which,  for 

convenience  sake,  used  the  groupings  that  were  already  in  place  within  the  county  as  “divisional 

emergency  operations  centers”  (DEOC)  and  are  loosely  based  upon  geographical  proximity.  The 

subgroups are as follows (with new cities added where appropriate): 

Group 1:  Aventura, Bal Harbour, Golden Beach, Miami Gardens, North Miami Beach       

    and  Sunny Isles Beach. 

Group 2:   Bay Harbor Islands, Biscayne Park, Indian Creek Village, North Miami and   

    Surfside. 

Group 3:   Doral, Hialeah, Hialeah Gardens, Medley, Miami Lakes, Miami Springs,     

    Opa‐Locka and Virginia Gardens. 

Group 4:  El Portal, Key Biscayne, Miami, Miami Beach, Miami Shores and North Bay   

    Village. 

1  Group 5:   Coral Gables, Palmetto Bay, Pinecrest, South Miami, Sweetwater,     

      and West Miami. 



  Group 6:   Cutler Bay, Florida City, Homestead, Islandia and the Miccosukee Tribe of   

      Indians of Florida. 

Group 7:   Miami‐Dade County departments, divisions and offices – offices and divisions    

    that operate fairly independently of their parent department act on their own in 

    the LMS Working Group. 

Other active participants in the Working Group include state and federal agencies, colleges, universities 

and  schools  (including  the Miami‐Dade  County  Public  Schools),  hospitals,  not‐for‐profit  organizations 

and private sector companies. 

The makeup  of  the Working  Group  is  not  limited  to  the  any  particular  organization  or  jurisdiction. 

Numerous  others  have  expressed  the  desire  to  participate  in  the  Local Mitigation  Strategy  and  are 

welcome  to  do  so.  It  has  been  asked why  federal  and  state  agencies  and  private  sector  companies 

should participate in the LMS. Well, the answer is easy: They live here and work here, too; our disasters 

are their disasters. 

Each  organization,  (municipality,  county  department  or  other  participating  organization)  appoints  an 

official representative to the Working Group who will vote on behalf of the organization and will be the 

“voice” of  the organization.  Each organization  is  encouraged  to  solicit participation  and  commentary 

from its citizens, employees and members. 

It must be noted, however,  that  to be  considered  a participant of  the  Local Mitigation  Strategy  and 

receive the benefits thereof, a municipality, county department or any other organization must attend 

at  least  two of  the  four quarterly meetings held each  year. The Working Group endorsed  this policy 

unanimously on September 20, 2001. However, any organization may  substitute  regular participation 

and attendance on an active  LMS  committee or  subcommittee  in  lieu of attendance at  the quarterly 

meetings. 

Although  the  state  of  Florida’s  LMS  development  contract  with  Miami‐Dade  County  and  its 

municipalities officially terminated in August of 1999 there was a presumption in both the contract and 

in  the publication The Local Mitigation Strategy: A Guidebook  for Florida Cities and Counties  that  the 

Working  Group  or  other  successor  entity  would  continue  in  some  form  far  beyond  that  date.  The 

requirement  for  the  development  of  evaluation  criteria  and  review  and  revision  policies  implies 

continuity,  as  does  a  long‐term  conflict  resolution  policy  utilizing  the Working Group  as  part  of  the 

process.  In any event, the continuation of the Working Group has been addressed as part of the Local 

Mitigation Strategy even though not required by the contract. 

LMS Committees 

In  order  to  streamline  the  Working  Group’s  activities,  various  committees  may  be  formed,  each 

addressing  an  area of  concern.  Initially,  committees were  formed  to deal with  flooding, evacuations, 

funding,  community  education,  external  policy,  agriculture  and wildfires.  Other  committees may  be 

formed  as  needed.  To  act  as  a  “board‐of‐directors”  and  to  guide  policy  between meetings  of  the 

Working Group, a Steering Committee has been formed with members representing the organizations 

found within the Working Group (i.e. municipal, county, educational, not‐for‐profit and private sectors). 

The  Steering  Committee  will  also  act  as  a  review  committee  for  the  establishment  of  this  Local 



Mitigation Strategy and the prioritization of the projects therein. Membership on any committee shall 

be voluntary and subject to the review and approval of the Working Group. A committee member who 

fails to attend a reasonable number of committee meetings may be dropped from participation  in the 

committee by a majority vote of the other members of that committee. As stated above, serving on a 

committee may act in lieu of attendance at the quarterly LMS meetings. 

Program Continuity and Meetings 

In September 1999, The Miami‐Dade County Local Mitigation Working Group voted to continue the LMS 

program  with  or  without  state  funding.  The  Steering  Committee  will meet  as  needed  and  the  full 

Working Group will meet once each calendar quarter. Working Group meetings will be noticed by e‐mail 

to the official representative of each jurisdiction and to other interested parties. The representatives are 

encouraged to post meeting notifications prominently, on community bulletin boards or in some other 

way, to notify the public or other interested parties at least thirty days prior to each meeting. Meeting 

times, dates and locations will also be posted on the LMS website: www.miamidade.gov/oem/lms.asp.  

The Local Mitigation Strategy Working Group has created the Local Mitigation Strategy (LMS), which  is 

updated  semi‐annually  on  June  30th  and  December  31st.    The  LMS Working  Group  is made  up  of 

representatives  from  Miami‐Dade  municipalities,  county  departments,  state  and  federal  agencies, 

schools, colleges and universities, hospitals, and private for profit and not‐for‐profit organizations.  The 

latest published version of the Local Mitigation Strategy is available for public scrutiny and commentary 

at: http://www.miamidade.gov/oem/LMS.asp .   Comments can be provided via e‐mail to via e‐mail to: 

mdlms@miamidade.gov. Additional  information and questions can be directed  to   Raymond Misomali 

and  Paul  Vitro,    LMS  Coordinators    at  raymond.misomali@miamidade.gov  and 

paul.vitro@miamidade.gov, or by phone at (305) 468‐5400 

The  LMS Coordinator working  through  the Miami‐Dade Department of  Emergency Management  and 

Homeland Security and (EMHS) and with the assistance of the LMS Steering Committee, will undertake 

to organize  the updates. All additions, deletions and amendments must be  received at EMHS at  least 

thirty days prior to each agreed upon publication date or risk not being included in the final publication 

for that time period. 

At all times, the  latest published version of the Local Mitigation Strategy will be posted on the Miami‐

Dade  County  Internet  website  –  www.miamidade.gov/oem/lms.asp  –  for  public  scrutiny  and 

commentary. An email address, mdlms@miamidade.gov , has been established for such commentary. 

On June 6, 2000 the Miami‐Dade Board of County Commissioners passed Resolution R‐572‐00 formally 

adopting  the  Local  Mitigation  Strategy  as  official  county  policy  thus  further  promoting  program 

continuity. Because Miami‐Dade County has a metropolitan form of government, this means that each 

of the municipalities within the county has also automatically adopted the LMS unless they choose not 

to and to date, none have opted out. 

Additionally, on June 7, 2005, the Miami‐Dade Board of County Commissioners passed Resolution R‐710‐

05, which  states  that  grant  applications  filed under  the  auspices of  the Miami‐Dade  Local Mitigation 

Strategy  no  longer  have  to  go  to  the  Commission  for  approval,  but  instead  authorizes  the  county 

manager to “Apply for, receive, expend and amend applications for grant funds for projects listed in the 



Miami‐Dade County Local Mitigation Strategy. The updates are performed twice a year, on June 30th and 

December 31st, with the inclusion of new projects and removal of the projects already completed. Please 

refer to the attached list of projects completed and on‐going for all federal funding sources, associated 

to Miami‐dade County unincorporated areas.  

Unincorporated Miami‐Dade County LMS Project Updates 

New projects are recommended by different Miami‐Dade County departments and organizations twice a 

year. Additionally, the Stormwater Management Masterplan performs area floodplain analyses based on 

hydrology and hydraulics modeling,  inspection  reports, and  repetitive  loss  information  received  from 

FEMA.  

Stormwater Management Masterplan area analysis reports are conducted  in two cycles: an overall re‐

evaluation of each of the primary canal basins every 5‐years; an evaluation of the repetitive loss areas is 

performed every year.  

The severity of flooding is identified by the Stormwater Management Masterplan through an established 

Flood Problem Severity Score (FPSS) to rank each individual sub‐basin or drainage area by the severity of 

the  flood  problem.  The  executive  summary  of  the  latest  5‐year  flood  plain  analyses  and  sub‐basin 

prioritization is included in the attached in the CD.  

The repetitive  loss areas or sub‐basins are  identified and ranked according  to  the number of  losses  in 

each sub‐basin; a cost estimate for the recommended drainage system is prepared.  

All proposed projects are  forwarded  to  the Department of Public Works  for design and  construction, 

pending  availability  of  funds.  The  schedule  of  implementation  is  established  based  on  severity  of 

flooding (priority rank) and availability of funds.  

 In  the  FY  2010‐11  Adopted  Budget  the  Stormwater  Utility  Fund  includes  Stormwater  Carryover 

($36.7 million) and Stormwater Reserves ($23 million), which are restricted to drainage construction 

projects to be completed in the next five years. 

 The  FY 2010‐11 Adopted Budget  includes  a  Stormwater Utility  transfer of $21.596 million  to  the 

Public Works Department for secondary canal maintenance, drain cleaning, design and construction 

management of drainage capital projects, and street sweeping; and $660,000  for survey crews  to 

conduct surveys for planning, design, and construction of drainage infrastructure. 

Please  refer  to  the 2010‐2011 Capital Budget  for  the  complete  list of  funded and unfunded, projects 

posted at: 

http://www.miamidade.gov/budget/home.asp 

The Proposed budget for FY 2011‐2012 is also posted in the same website. 

 

 

 



MIAMI‐DADE COUNTY ANNUAL REPORT  

LMS Flood Mitigation Project Status List as of 06/30/2010 

Miami‐Dade County 

 

Part II of the Miami‐Dade Local Mitigation Strategy – The Projects – is a compilation of countywide initiatives and 

projects.  Each initiative or project is included herein as one or more descriptive paragraphs, with a cost estimate 

where available and status of implementation. Each submitting jurisdiction or organization will also maintain a full, 

detailed project description as well as a detailed project budget, which may be required  for a grant application. 

Additionally,  the Miami‐Dade County Domestic Preparedness  Strategy  (DPS), which  includes homeland  security 

mitigation measures, is, by reference, included in the Local Mitigation Strategy.  Projects included in the DPS will 

be considered to be LMS projects. 

a. Countywide Initiatives  

Shuttering and Windstorm Protection 

There is one mitigation method that far exceeds all others in effectiveness and in benefit‐to‐cost ratio and that is 

shuttering or the installation of window protection against windstorms.  Window protection is required by code in 

Miami‐Dade  County  for  all  new  construction  and  any  substantial  renovation.    The  LMS  residential  shuttering 

program and  the  LMS  institutional  shut‐tering program are  two examples of  LMS projects aimed  to  completely 

protect  every  facility  in  the  county.    Any  project  undertaken  by  an  LMS  participant  that  provides  window 

protection or any other means to protect the building envelop is encouraged and will always be considered as part 

of  the Miami‐Dade Local Mitigation Strategy.   Shuttering and other windstorm protection not only protects  the 

building and  its contents but,  in many cases,  frees up one or more shelter spaces because the occupants of the 

building may no longer have to evacuate  

Sector: Private  

Hazard Type: Hurricane/Tropical Storm   

Activity/Project Type: Education/Outreach/Public Awareness; Retrofitting, Structural   

Activity/Project Start Date: 05/2003  

Activity/Project End Date: Ongoing  

Funding Source: Hazard Mitigation Technical Assistance Program (HMTAP); Local Sources; State sources   

Initiative 1:  Flood Control and Reduction 

Almost  all  of  our  communities  consider  the  stormwater  drainage  systems  to  be  one  of  the  top  priorities  for 

mitigation.   Measures  to  consider  are  increased  use  of  injection  wells  (allowed  in  salt  intruded  areas  only), 

increased number of ground recharge systems (French drains) and new, improved storm sewers.  Partnership with 

the private sector is vitally important to make improvements, for example, to private parking lots that flood along 

with  the  adjacent  public  street.    Other measures  include  facility  elevation  and/or  retrofit  and  repetitive‐loss 

property buyouts.  Additionally, the initiative will encourage all municipalities not now a part of the National Flood 

Insurance Program’s Community Rating System to participate in the program in the future.  This initiative will seek 



to include recommendations made by the Miami‐Dade Flood Management Task Force that was formed following 

Hurricane Irene in 1999 and the Governor’s South Florida Flood Task Force formed following the October 3, 2000 

storm (T.S. Leslie). 

Cooperating  agencies  should  be  Miami‐Dade  Department  of  Environmental  Resources  Management  (DERM), 

Miami‐Dade Office of Emergency Management (DEM), Miami‐Dade Public Works (PWD), Miami‐Dade Water and 

Sewer  Department  (WASD),  Florida  Department  of  Transportation  (FDOT),  South  Florida Water Management 

District  (SFWMD),  U.S.  Army  Corps  of  Engineers  (COE),  United  States  Department  of  Agriculture  (USDA),  the 

National Park Service (NPS), FEMA including the National Flood Insurance Program (NFIP) and the municipalities. 

Sector: Public 

Hazard Type:  Flood/Tropical Storm/Hurricane 

Activity/Project Type: Education/Outreach/Public Awareness; Retrofitting, Structural   

Activity/Project Start Date:  

Activity/Project End Date: Ongoing  

Cooperating  Agencies:  USACE,  NPS‐ENP,  SFWMD,  FDOT,  Miami‐Dade  DERM,  WASD,  PWD,  and  the  35 

Municipalities. 

Funding Sources: Hazard Mitigation Technical Assistance Program (HMTAP); Local Sources; State sources   

Initiative 2:  Sheltering and Evacuation 

Miami‐Dade County has far too few hurricane evacuation shelters.   This  initiative  is to develop more evacuation 

centers,  shelters  of  last  resort  and  short‐term  shelters  to  be  used  for  hazardous materials  or  other  chemical, 

biological or radiological situations caused by spills, terrorism, vandalism, etc.  Miami‐Dade County Public Schools 

(MDCPS)  currently provide  the bulk of  the  shelter  space.    Transportation  is  currently provided by Miami‐Dade 

Transit Agency and MDCPS school buses.   Develop methods to  increase volunteer personnel to work  in shelters. 

The ultimate  goal  is  for  all  to be  able  to  safely  shelter  in place. Additionally,  this  initiative  includes windstorm 

protection to every possible building in Miami‐Dade County. 

Sector: Public/Private  

Hazard Type:  Flood/Hurricane 

Activity/Project Type: Education/Outreach/Public Awareness; Retrofitting, Structural   

Activity/Project Start Date:  

Activity/Project End Date: Ongoing  

Cooperating Entities: EMHS, Miami‐Dade Community Action Agency (CAA), the American Red Cross, Miami‐Dade 

County Public Schools (MDCPS), Miami‐Dade Transit Agency (MDTA), Miami‐Dade Police (MDPD), Miami‐Dade Fire 

Rescue (MDFR), the Humane Society, South Florida Regional Planning Council  (SFRPC), National Weather Service 

Miami  Forecast  Office  and  the  Tropical  Prediction  Center),  the  United  States  Coast  Guard  (USCG),  the 

municipalities and the private sector. 

 Funding Source: Hazard Mitigation Technical Assistance Program (HMTAP); Local Sources; State sources   



Initiative 3:  Counter‐Terrorism  (not‐flood related) 

Terrorist acts have been a concern in Miami‐Dade County since the late 1950’s and early 1960’s when Fidel Castro 

came to power in Cuba, just 90 miles off the coast of Florida.  At that time there was a wave of bombings, which 

have continued off and on ever since.  As for the Al Qaeda type terrorist, Miami offers an ideal hiding place with 

our large foreign population, over ten million tourists each year, and a couple of large universities.  The time has 

come to address the concept of mitigation of terrorism rather than just preparation and response. 

Initiative 4:  Debris Clearance 

The hazard mitigation measure planned for debris is to reduce the cost of debris clearance by developing a plan of 

action prior to any event that generates large quantities of debris (hurricane or other severe windstorm). The tree 

trimming measure  (see below)  is a method  to  reduce any volume of debris. Miami‐Dade County has developed 

and will implement the “Coordinated Debris Clearance Plan” (CDC).  The plan will be in place before any storm and 

reduces  costs by  eliminating  competition or  bidding wars  for  services  of  the  contractor. Additionally,  the  plan 

locates  staging  area  and  storage  sites  and  identifies  removal  methods.    The  plan  also  addresses  hazardous 

materials handling, both pre‐season pickup and amnesty days as well as post‐event handling methods.  This hazard 

mitigation  initiative also addresses  the acquisition of  the necessary  tools and equipment  to handle debris.   The 

plan was successfully implemented in the unincorporated part of the county following Hurricane Irene.  

Sector: Public/Private  

Hazard Type:  Flood/Hurricane 

Activity/Project Type: Education/Outreach/Public Awareness; Retrofitting, Structural   

Activity/Project Start Date:  

Activity/Project End Date: Ongoing  

Cooperating  Entities:  Miami‐Dade  Solid  Waste  Management  (SWM),  OEM,  Public  Works,  FDOT,  Miami‐Dade 

Expressway  Authority,  Miami‐Dade  Park  &  Recreation  Department  (Parks),  DERM,  SFWMD,  the  Cooperative 

Extension Service and the municipalities. 

Funding Sources: 

Initiative 5:  Canals and Waterways 

The  canals  and  waterways  of  metropolitan  Miami‐Dade  County  form  a  huge  system  and  these  canals  and 

waterways directly affect more  than eighty percent of  the municipalities as well as  the unincorporated  (UMSA) 

portion of  the  county.   This  initiative  is  to  clean and maintain  included exotic weed  control, dredge when and 

where needed, clear banks of potential debris, and stabilize banks to prevent erosion.   Clean canals allow better 

control of water  levels, which greatly  improves storm water management and the drainage system.   (Note:   This 

initiative is closely tied to Initiative 1: Flood Control and Reduction.) Sector: Public/Private  

Hazard Type:  Flood/Hurricane 

Activity/Project Type: Education/Outreach/Public Awareness; Retrofitting, Structural   

Activity/Project Start Date:  

Activity/Project End Date: Ongoing  



Cooperating Entities: PWD, EMHS, Parks, WASD, DERM, SFWMD, USACE, USDA Natural Resources Conservation 

Service (NRCS), USCG, National Park Service, Florida Inland Navigation District and the municipalities 

Funding Sources: Hazard Mitigation Technical Assistance Program (HMTAP); Local Sources; State sources   

 

Initiative 6:  Tree Trimming 

This  initiative  is to develop measures that reduce debris and protect the  infrastructure from damaged sidewalks, 

curbs, water & sewer  lines, power and phone  lines  (underground and overhead), secondary canals, and clogged 

storm drains.   Also,  the  initiative  identifies the best  trees  to plant;  those  that can stand wind,  flood or drought.  

The concept is to develop specifications for contract 

Hazard Type:  Flood/Hurricane 

Activity/Project Type: Education/Outreach/Public Awareness; Retrofitting, Structural   

Activity/Project Start Date:  

Activity/Project End Date: Ongoing  

Cooperating Entities: PWD, EMHS, Parks, WASD, DERM, SFWMD, USACE, USDA Natural Resources Conservation 

Service (NRCS), USCG, National Park Service, Florida Inland Navigation District and the municipalities 

Funding Source: Hazard Mitigation Technical Assistance Program (HMTAP); Local Sources; State sources   

 

 

 

 

 

 

 

 

 

 

 

 



MIAMI‐DADE COUNTY ANNUAL REPORT  

LMS Flood Mitigation Funded Projects as of 9/11 

Unincorporated Miami‐Dade 

MIAMI‐DADE COUNTY ANNUAL PROGRESS REPORT 
 

UPDATES ON THE LOCAL MITIGATION STRATEGY FLOOD PROJECT LIST 
 

 

COMPLETED AND ON‐GOING PROJECTS LISTED ON THE LOCAL MITIGATION STRATEGY –JUNE 2009 

PROJECT   STATUS 

Project 3 (Public Works Department) 

Seaboard Acres Storm Water Pump Station   

Design : on‐going 

Construction: not started 

Funded by:  SWU 

Project 3 (Miami‐Dade DERM) 

Drainage Improvements to the Seaboard Acres Ditch 

Design : on‐going 

Construction: not started 

Funded by:  SWU 

Project 7 ( LMS June 2009) 

Caribbean Boulevard Bridge Enhancement 

Design on‐going

Construction on‐going 

Project 8 (LMS June 2009): 

Midway Drainage Improvement Project  

Construction of Drainage system is complete

Pump station design is completed 

Pump Station construction is on‐going 

Project 10 (LMS June 2009)

SW 157th  AVE, from SW 64th  ST to SW 42nd ST 

Design Complete 

Construction is on‐going 

Project 5 

SW 122nd AVE Secondary Canal Enhancement Project 

Construction Complete 

Project 8  

Flood Control Measure for Sub‐Basin C1N‐E‐3 

Construction Complete 

 

 



 

 

 

STATUS OF THE PROJECTS LISTED ON THE LOCAL MITIGATION STRATEGY – JUNE 2010 

PROJECT  STATUS 

Project 9 

Replacement of Culverts in the C1‐N Canal 

Not Started

Project unfunded 

Project 10 

Addition of Conveyance Pipe to French Drains in C1‐S‐5 Sub‐Basin 

Construction Complete 

Project 11 

Flap Gates on Existing Overflow Structures in C‐1 Canal 

Not Started

Project unfunded 

Project 12  

Conveyance Pipe to connect 2 French Drains systems  

Not Started

Project unfunded 

Project 13 

Beach and Dune Restoration and Maintenance 

Construction Completed on FY 09‐10

Monitoring on‐going 

Project 14 

32nd Street Breakwater Rehabilitation and Stabilization 

Design completed on December 2008. 

Submitted to the USACE for permitting in the Spring 

of 2009. Permitting is on‐going 

Project 15 

55th Street Erosion Control Breakwater 

Not Started

Project unfunded 

Project 16 

Remleys Drainage Improvement Project 

Not Started

Project unfunded 

Project 17 

Drainage Improvements of the Ojus and J. H. Glissons Subdivisions 

Not Started

Project unfunded 

Project 18 

Severe Repetitive Loss Projects 

Not Started

Project unfunded 

Project 19 

Construction  of New  Breakwater  structure  in  the  vicinity  of  FDEP 

Monument R60 

Not Started

Project unfunded 



RECOMMENDATIONS FOR PROJECTS OR REVISED RECOMMENDATIONS 

This is the proposed list of Stormwater Management Masterplan Projects to be included in the next LMS 

update (December 2011), based on the Flood Problem Severity Score (FPSS) and Rank. 

 

RECOMMENDED  STORMWATER MANAGEMENT MASTERPLAN PROJECTS  

TO BE INCLUDED IN THE LOCAL MITIGATION STRATEGY  

DECEMBER 2011 UPDATE 

PROJECT NAME  ESTIMATED COST 

 

C103‐6  

Bridge and Canal Cross‐Section Improvement at the 

intersection of Campbell Drive and SW 312 ST  

$ 1,500,000 

C102‐7,8 and 9  

Raise the canal banks from 9.0 to 10.0 for the C102‐S‐3 and 

C102‐N‐3 banks to mitigate the flooding effects of the 100‐

year storm event, raise the canal bank from 8.5 to 10.0 for 

the C102‐S‐2 and C102‐N‐2 banks to mitigate the flooding 

effects of the 100‐year storm event, and to raise the canal 

bank from 9.0 to 10.0 for the C102‐S‐1 and C102‐N‐1 banks to 

mitigate the flooding effects of the 100‐year storm event.  

$1,000,000 

C3‐1 

Replacement of C‐3 culvert canal crossings at SW 67th 

Avenue just north of SW 36th Street. 

$ 1,300,000 

 

C9‐1 

Flood Control Improvements for Sub‐basin 199ST‐1 

 

$ 1,589,000 

C9‐1 

Flood Control Improvements for Sub‐basin 170ST‐C‐10 

 

$ 5,393,000 

C6/Wagner Creek Water Quality Improvements  

Water Quality Improvements on Sub‐basins CC6‐N‐14,  CC6‐

N‐18 and CC6‐N‐19, which drain to the Wagner Creek. 

 

$ 1,150,942 



 

This is the list of Repetitive Loss Area Projects proposed by Miami‐Dade County. The selection of project 

areas  is based on based on  the number of historical  flood  losses and repetitive  losses  in  the drainage 

area or  sub‐basin. The  areas  are  ranked based on  the number of  losses. The 10  sub‐basins with  the 

largest  number  of  losses  are  prioritized,  and  scheduled  for  design  and  construction  based  on  the 

availability of funds.  

RECOMMENDED REPETITIVE LOSS AREA PROJECTS  

Sub‐Basin 
Area, 
Acres 

Comm.  
District 

Basin  PROJECT LIMITS 

No. of 
Rep.  

Losses in 
the Area 

(*) 

RANK  STATUS  COST 

CC100‐W‐1  412  11  C‐100 
SW 88TH ST & SW 149TH 
AVE & SW 104TH TER & 

SW 142 AVE 
635  1 

Site 1‐ SW 147  Ave,  from SW 88 St to 

SW 90 St ‐‐‐construction completed 

Site 2‐ SW 96 terrace to SW 98 terrace 

from SW 146 Ave to SW 147 Ave‐‐‐

construction completed 

Site 3‐ SW 99 St to SW 101 Street from 

SW 146 Ave to SW 147 Ave‐ under 

construction. 

 $    2,680,750  

C1‐N‐4  1160  11  C‐1 
SW 88TH ST & SW 167TH 
CT & SW 117TH ST & SW 

147 CT 
421  2 

not started ‐ private drainage 
system 

 $    7,537,854  

BD‐S‐3  633  11  C‐2 
SW 56TH ST & SW 157TH 
CT & SW 42ND ST & SW 

147 AVE 
321  3  unfunded   $    4,114,506  

BD‐S‐4  624  11  C‐2 
SW 56TH ST & SW 137TH 
AVE & SW 42ND ST & SW 

147 AVE 
296  4  unfunded   $    4,058,897  

C100‐E‐1  575  10  C‐100 
SW 88TH TER & SW 137TH 
AVE & SW 104TH ST & SW 

127 AVE 
257  5  unfunded   $    3,739,428  

CC4‐N‐6  337  12  C‐4 
NW 12TH ST & NW 137 
AVE & NW 6TH ST & NW 

128 PL 
218  6  Under design   $    2,193,123  

C1‐N‐3  949  11  C‐1 
SW 88 ST & SW 167TH 

AVE & SW 157 AVE & C1‐
W CANAL 

215  7  unfunded   $    6,170,547  

CC100‐W‐2  327  11  C‐100 
SW 104TH TER & SW 147 
AVE & SW 120 ST & SW 

142 CT 
214  8  unfunded   $    2,127,166  

139AVE‐E‐1  179  11  C‐2 
SW 8TH ST & SW 139TH 
AVE & SW 26TH TER & SW 

137TH AVE 
185  9  unfunded   $    1,162,909  

MC‐W‐1  366  11  C‐2 
SW 8TH ST & SW 137TH 
AVE & SW 26TH TER & SW 

131ST CT 
184  10  unfunded   $    2,380,690  

       
TOTAL COST 

 
 $  36,165,870  

(*)  No. OF LOSES EXCLUDES NO‐NAME STORM AND IRENE

 


