Memorandum

Date: May 16, 2007 C
o genda Item No. 8(A)
To: Honorable Chairman Dorrin D. Rolle
and Members, Transit Committee

From: George ). Bayebd
County"Manager

Subjecf: List of Additional Traffic Intersection Improvements

At the June 15, 2006, meeting of the Regional Transportation Committee (RTC), the Public
Works Department (PWD) was directed to present a general list of pending major congested
intersections (from which the quick win list was derived). It was also requested that the report
denote available funding sources and include intersections listed by Commission District.

PWD staff performed a field evaluation of the listed sites and selected 67 intersections for quick
win solutions to safety and capacity improvements. To date, of the 53 designs that have been
completed, 15 are already constructed, 16 are under construction and 22 locations are awaiting
scheduling for implementation. The remaining 14 sites are still in the design process.
Appropriate funding from the People’s Transportation Plan (PTP) or Road Impact Fee (RIF) has
been identified for the improvements to these sites.

PWD will keep this Committee apprised of the status of the aforementioned projects. In the
event that any complications arise due to unforeseen circumstances which would hinder the

delivery of the proposed improvement at a specific location, a substitute site similar in nature will
be selected for implementation.

Attachment

yoyya

Assistant County Manager




MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT

PROPOSED CAPACITY IMPROVEMENTS PROJECT LOCATIONS

** Bv onen contract

po Design .
% Location Description Soeian co;n;fete ot | st | oot | oo | Jurisdiction | SC¢
o
1 |NW 22 Av & Miami Gardens Dr Add Southbound Right Turn Lane 100% | 01/25/07 | 02/05/07 | 100% RIF_| $ 50,000 County 1
2 |NW 32 AV & NW 207 ST Roundabout 100% | 11/30/06 | 03/15/07 RIF_|$ 140,000 County 1
3 |San Simeon Way & NW 215 ST Left Turn Lead for EB & WB Traffic 100% | 12/15/06 | 02/22/07 RIF | $ 50,000 County 1
4 |[NW 207 ST btwn NW 37 AV and NW 215 ST |Pavement Markings and Signage 100% | 02/28/07 | 03/31/07 | 100% RIF |$ 60,000 County 1
5 |NE 10 AV & NE 171 ST Signal Modification 50% 04/13/07 | 04/14/07 RIF | $ 50,000 County 2
6 |NE 16 Av & NE 126 St New Traffic Signal 100% | 12/15/06 | 05/22/07 PTP_| $ 200,000 County 2
7 _|NW 7 Av & Little River Dr Add Right Turn Lane, Signal Mod 100% | 02/16/07 | 03/09/07 RIF | $ 80,000 FDOT 2
8 |Opalocka Blvd from NW 4 Avto NW 2 Ay |Pavement Markings and Signage 80% 04/04/07 | 05/16/07 RIF_|$ 50,000 County 2
9 [NW 2 Av & NW 67 St New Traffic Signal 100% | 11/24/06 | 06/28/07 RIF_| $ 200,000 County 3
10 |[NW 12 Av (West of) & NW 16 St New Traffic Signal 100% | 12/20/06 | 05/20/07 PTP | $ 200,000 County 3
11_|NE 2 Av & NE 67 St New Traffic Signal 100% | 11/24/06 | 05/20/07 PTP_| $ 100,000 County 3
12 [NW 14 Av & NW 58 St New Traffic Signal 100% | 03/15/07 | 06/09/07 RIF_|$ 160,000 County 3
13 |Tatum Wtwy Dr & 81 ST Signal Modification 100% | 10/15/06 | 11/03/06 | 70% RIF | $ 165,993 County 4
14 |NE 19 Av & 183 St Roadway Reconstruction and Drainage 80% 04/16/07 | 04/28/07 RIF_|$ 75,000 FDOT 4
15 |West Dixie Hwy & NE 172 St Operational Improvements 30% 06/30/07 | 07/18/07 RIF_| $ 150,000 County 4
16 |NE 26 Av & NE 203 St Operational Improvements 30% | 06/30/07 | 07/18/07 RIF_|$ 150,000 County 4
17 |NE130ST& US 1 Intersection Improvements 0% PTP | $ 30,000 County 4
18 |Euclid Av & 15 ST New Traffic Signal 100% | 10/02/06 | 10/12/06 | 100% PTP | $ 142,182 County 5
19 |Ocean Dr & 7 St New Traffic Signal 100% | 10/15/06 | 11/03/06 | 100% RIF_| $ 226,999 County 5
20 |West Av & 11 St New Traffic Signal 100% | 10/09/06 | 11/04/06 | 100% RIF | $ 226,999 County 5
21 |Dickens Av & 75 ST New Traffic Signal 100% | 10/04/06 | 10/18/06 | 100% RIF_| $ 164,700 County 5
22 |West Av & 10 St New Traffic Signal 100% | 10/11/06 | 12/18/06 | 100% RIF | $ 226,999 County 5
23 |West Av& 15 ST New Traffic Signal 100% | 10/06/06 | 11/01/06 | 100% RIF_|$ 166,279 County 5
24 |NW 79 Av & NW 7 St New Traffic Signal 100% 01/04/07 | 03/01/07 PTP_ | $ 200,000 County 6
25 |East1AvandE 17 ST New Traffic Signal 100% | 12/20/06 | 06/28/07 PTP | $ 100,000 County 6
26 |East 4 Avand 32 ST Traffic Signal Modification 100% | 10/30/06 | 04/29/07 PTP_ | $ 100,000 County 6
27 |SW 37 Av & SW 12 ST New Traffic Signal 100% | re-design | 02/22/07 | 70% RIF_|$ 117,000 County 6
28 |SW 67 Av & SW 10 St New Traffic Signal 100% | 10/03/06 | 10/18/06 | 100% PTP_ | $ 167,051 County 6
29 |SW17AV&US1 Extend SBLT Lane 100% | 02/27/07 | 04/16/07 PTP | $ 50,000 FDOT 7
30 |Le Jeune Rd & Loguat Av New Traffic Signal 100% | 11/20/06 | 01/20/07 | 15% RIF_| $ 150,000 County 7
31 |SW 67 Av (Ludlam Rd) & SW 44 St New Traffic Signal 100% | 01/04/07 | 03/15/07 PTP | $ 200,000 County 7
32 |SW 32 Av& SW 16 ST Signal Modification 95% 04/06/07 | 04/20/07 PTP | $ 50,000 County 7
33 |SW 59 PL & SW 70 ST Signal Modification 50% | 04/23/07 | 04/27/07 PTP_| $ 50,000 County 7
34 |SW 62 AV & SW 70 ST Signal Modification 30% 04/30/07 | 05/04/07 PTP | $ 50,000 County 7
35 |SW 104 ST and SW 107 Av Extend EBLT Lane 100% | 01/03/07 | 02/05/07 | 75% RIF_|$ 100,000 County 8
36 |SW 104 ST and SW 113 PL Extend EBLT Lane 100% | 01/03/07 | 02/05/07 RIF_|$ 100,000 County 8
37 |SW 147 Av & SW 184 ST New Traffic Signal 100% | 10/11/06 | 12/18/06 | 60% RIF_|$ 180,000 County 8
38 |SW 134 Av & SW 248 St New Traffic Signal 100% | 10/11/06 | 12/08/06 | 70% PTP | $ 151,595 County 8
39 |SW 117 Av and SW 88t0 90 ST Extend NBLT Bay 100% | 02/02/07 | 02/27/07 RIF_|$ 50,000 County 8
40 [SW 127 Av & SW 248 ST New Traffic Signal 100% | 12/15/06 | 02/26/07 | 10% RIF_| $ 170,000 County 8
41 |SW 137 Av & SW 156 ST New Traffic Signal 100% | 11/20/06 | 05/14/07 RIF_| $ 100,000 County 9
42 |SW 147 Av & SW 152 ST New Traffic Signal 100% | 02/09/07 | 03/16/07 15% PTP | $ 133,000 County 9
43 |SW 164 ST east of SW 157 Av Additional Lane 100% | 12/28/06 | 03/09/07 | 20% RIF_| $ 80,000 County 9
44 |SW 137 Av & SW 143 St New Traffic Signal 100% | 10/11/06 | 10/25/06 | 100% PTP | $ 200,000 County 9
45 |SW 152 Av & SW 312 St New Traffic Signal 100% | 09/15/06 | 10/03/06 | 100% PTP |$ 158,378 County 9
46 |Bird Road and SR-821 Add SBRT Lane 100% | 11/25/06 | 02/23/07 5% RIF_ | $ 200,000 FDOT 10
47 |SW 92 Av & SW 28 St Roundabout 100% | 02/28/07 | 03/05/07 RIF | $ 200,000 County 10
48 |SW 56 ST & SW 122 AV Signal Modification 100% | 03/22/07 | 04/13/07 PTP_|$ 50,000 County 10
49 |SR 90 (Tamiami Trail) @ SW 88 Av Directional Median Opening 0% RIF | $ 50,000 FDOT 10
50 [SW 117 Av bet SW 56 St & Bird Rd Pavement Markings and Signage 50% 04/15/07 | 05/10/07 RIF | $ 300,000 County 10
51 |SW 152 Av & Meadow Lake Dr New Traffic Signal 100% | 02/28/07 | 03/09/07 | 30% RIF_ | $ 200,000 County 11
52 |SW 142 Av & Coral Way Signal Modification 95% 04/30/07 | 05/07/07 PTP | $ 50,000 County 1
53 |SW 162 Av & SW 56 St New Traffic Signal 100% | 10/11/06 | 11/06/06 | 70% PTP | $ 200,000 County 11
54 |SW 132 Av & SW 12 St New Traffic Signal 100% | 01/15/07 | 02/22/07 | 30% RIF_| $ 200,000 County 11
55 |Hammocks Blvd & SW 112 ST New Traffic Signal 100% | 09/17/06 | 10/07/06 | 100% PTP_ | $ 181,199 County 11
56 |SW 129 AV & SW 34 ST Intersection Improvements 100% | 03/05/07 | 03/12/07 | 25% PTP | $ 50,000 County 11
57 |NW 93 CT & NW 12 ST New Traffic Signal 100% | 10/25/06 | 11/29/06 | 70% PTP_ | $ 180,000 County 12
58 |NW 127 Av & NW 7 Ter New Traffic Signal 100% | 10/08/06 | 12/23/06 | 100% PTP | $ 226,999 County 12
59 |NW 84 Av & NW 74 St New Traffic Signal 100% | 11/21/06 | 05/01/07 PTP | $ 200,000 County 12
60 |NW 97 Av & NW 58 St Signal Modification 100% | 11/20/06 | 01/04/07 | 100% PTP | $ 30,000 County 12
61 |West 24 AV & West 76 ST New Traffic Signal 100% | 12/11/06 | 05/25/07 PTP_ | $ 100,000 County 12
62 |NW 114 AV & NW 50 ST New Traffic Signal 100% | 11/15/06 | 12/20/06 | 70% PTP | $ 256,148 County 12
63 |NW 82 AV & NW 178 ST Roundabout 100% | 01/12/07 | 02/09/07 | 100% RIF_[$ 140,000 County 13
64 |Red Road and SR-826 Add WBLT Lane 100% | 11/25/06 | 02/05/07 RIF_|$ 150,000 FDOT 13
65 |NW 87 AV & Commerce Way Signal Modification 100% | 03/28/07 | 04/02/07 PTP_|$ 50,000 County 13
66 |NW 77 Ct & NW 169 St Operational Improvements 0% RIF_| $ 200,000 County 13
67 |NW 82 Av & NW 170 St Left Turn Lead for WB Traffic 50% | 04/04/07 | 04/16/07 RIF | $ 40,000 County 13
* In 06/07 TIP




