:

Date: July 10, 2007 MEMORANDUM
To: Honorable Chairman Bruno A. Barreiro, _
and Members, Board of County Commissioners Agenda Ttem No. 8(M)3d
From: George M. Burges
County Manager W‘,g/\""“’
Subject: Retroactive Change Order No. Three (3) for lves Estates Park Youth Ballfield Complex -

Project No. 123203-02-001; Contract No. 123203-02-001

Recommendation

The attached Retroactive Change Order No. Three (3) on a contract between ABC Construction Inc. and Miami-
Dade County has been prepared by the Park and Recreation Department (PRD) and is recommended for

approval.

CHANGE ORDER NUMBER:
Scope

PROJECT NAME:

PROJECT NO:
CONTRACT NO:

PROJECT DESCRIPTION:

PROJECT LOCATION:
PRIMARY COMMISSION DISTRICT:

APPROVAL PATH:
USING DEPARTMENT:

MANAGING DEPARTMENT:

Fiscal Impact / Funding Source

CHANGE ORDER FUNDING SOURCE:

PTP FUNDING:

GOB FUNDING:

CHANGE ORDER DESCRIPTION:

lves Estates Park Youth Ballfield Complex

123203-02-001

123203-02-001

This project consists of a new 3,036 sq. ft. field center, parking lot,
two (2) baseball fields, one (1) soccer field with lighting, and asphalt

walkways. The building envelope includes a concrete masonry block
structure with wood trusses and metal roof.

20901 NE 16 Avenue, Miami, FL. 33179

District 1 Barbara J. Jordan

Board of County Commissioners

Park and Recreation Department

Park and Recreation Department

Impact Fees, Safe Neighborhood Parks Bond

No

No

Increase the contract amount by $895,800.04, from $3,492,437.50 to
$4,388,237.54, for additional work required outside the original scope,
and extend the contract time by five hundred and sixty three (563)
calendar days to December 20th, 2007.

1

| e



Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners
Page 2

MONETARY JUSTIFICATION: PRD recommends an increase of $895,800.04 to the original
contract amount for the items/reasons outlined below.

A. Additional Scope of Work:

1. Sealing all the slab penetrations into the building; the
construction of the custom designed methane gas alarm system;
and the electrical portion of the active vertical extraction system
(See Background ltems No. 1, 2, and 3 for a more detailed
description of this work). The actual construction/installation of
the vertical extraction system will be performed by another
contractor under the supervision of the environmental
engineering firm; the cost for that work is not included in this
request. The negotiated cost for this additional work to be
included in the contract as mentioned above is $182,448.36.

2. Additional work associated with re-grading around the
recreational building to restored area to specified elevations
(erosion took place during the temporary suspension of work
period). The negotiated cost for this additional work amounted to
$21,140.00.

3. Additional upgrades to enhance and facilitate operational
capabilities once project is completed:

a. Multiple concrete pads for soccer field bleachers
b. Multiple concrete pads for baseball fields bleachers

The negotiated cost for this additional work is $34,202.15.
4. Additional changes/upgrades to the original scope of work:

a. Additional changes/upgrades to the facility’s interiors. The
negotiated costs of these changes/upgrades amounted to
$10,762.00

b. Additional changes/upgrades to the facility's exteriors and
associated civil work. The negotiated costs of these
changes/upgrades amounted to $44,992.34

¢. Additional electrical changes/upgrades to the scope of work.
The negotiated costs of these changes/upgrades amounted to
$15,501.23

d. Additional mechanical changes/upgrades to the scope of
work. The negotiated costs of these changes/upgrades
amounted to $9,259.95

e. Additional fill and grading of sloped area between
recreational building and maintenance facility pursuant to
conforming set of plans and to raise area to allow for the
installation of the electrical blowers and gas lines. The
estimated costs of these changes/upgrades still under
negotiation is $75,589.48
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Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners
Page 3

The negotiated/estimated cost for this additional work is
$156,105.00

B. Compensable Delays:

Pursuant to the agreement, the contractor is entitled to
additional compensation for the extended period of
performance (See Item No. 1B under Time Extension to the
Contract above). This consists of extended field overhead,
extended field general requirements, and extended field
supervision. The resulting compensation for these delays was
negotiated with the contractor and established at a rate of
$347.53 per calendar day, totaling $143,529.89. Not included in
these calculations are additional extended field general
requirements that were negotiated on a direct reimbursement
basis rather than on a daily rate basis. This included the
extension of Builder's Risk and Owner’'s Comprehensive
Coverage (OCP) policies ($79,384.00), and bonding costs
($7,885.03), totaling $230,798.92.

C. Additional Direct On-Site Costs Incurred by the Delay:

The following claims for material escalation during the
temporary suspension period have been filed by the contractor
for the indicated amounts, and are currently under
review/negotiation by staff.

1. Cost escalation for materials related to the construction
of the Fire Access Road. Claimed increases are for
$37,853.57.

2. Cost escalation for materials related to the construction
of soccer and baseball fields. Claimed increases are for
$42.897.04.

3. Cost escalation for materials related to the construction
of the sport’s fields fences. Claimed increases are for
$32,460.00.

4. Cost escalation for landscaping material required for the
job. Claimed increases are for $14,000.00.

5. The extensive documentation required to verify and
corroborate these claims has been requested (some of it
has already been received and is under review). Initial
proportional allocations for overhead and profit requested
on these claims have been denied in accordance with the
contract terms. The PRD recommends increasing the
capacity of the contract amount for the full claimed costs of
these items pending the completion of the

» verification/negotiation process. The Contractor’s ultimate

/ entitlement and compensation shall be based on amounts

confirmed and approved by the PRD. The total claims for



Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners
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material escalation up to the date of preparation of this
change order amount to $127,210.61.

D. Other Action(s) Recommended:
General Contingency Allowance:

The PRD recommends increasing the contingency allowance from
5% normally associated with new building to 10% (additional
$143,895.00). The increase is requested for this project due to the
significant issues encountered with infrastructure and varying site
conditions requiring innovative solutions to environmental problems
associated with building on a landfill.

TIME JUSTIFICATION: A. Recommended Time Adjustments and Justifications:

PRD recommends a retroactive time extension of five hundred and
sixty three (563) calendar days from June 5th, 2006 to December
20th, 2007. This time extension is further described below.

1. Of the total elapsed time of suspension, four hundred and
thirteen (413) calendar days are defined as compensable
delays. In accordance with the contract terms, the contractor is
entitled to additional compensation for this extended period of
performance (See Compensable Delays under Compensation
for Additional Work below)

2. One-hundred and fifty (150) calendar days will have elapsed
from the time remobilization is anticipated to take place (July
23rd, 2007), to when Substantial Completion is projected
(December 20th, 2007). These one-hundred fifty (150) calendar
days are defined as non-compensable delays since the costs
for extended general conditions for this period of performance
are included in the negotiated direct cost of the work. (See
Compensation for Additional Work Item No. A.1 above.)

This Balance

Original Previous Change After
Contract  Adjustments Order Current Total Change
Values To Values Values Totals Paid Order

BASE $ 3,040,183.00 $173,254.50 $751,905.04 $ 3,965,342.54 $ 2,889,361.50 $ 1,075,981.04
CONTINGENCY $ 156,105.00 $0.00 $143,895.00 $300,000.00 $ 156,105.00 §$ 143,895.00

DEDICATED  §$ 122,895.00 $0.00 $0.00  $ 122,895.00 $0.00  $.122,895.00
TOTALS: $3,319,183.00  $173,254.50 $895,800.04 $4,388,237.54 $3,045466.50 $ 1,342,771.04




Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners

This

Previous Change
Adjustments Order Current
To Duration Duration Totals
153 563 1081
0 0 0
153 563 1081

INITIATING FACTOR(S) FOR CHANGE ORDER

Page 5
Original
Contract
Duration
BASE DURATION: 365
CONTINGENCY: 0
TOTAL DURATION: 365
Reason

Other Agency Requested Change
Design Omissions Change

County Requested Change
Unforeseen / Unforeseeable Change
Other

Total:

Track Record / Monitor

PRIME CONTRACTOR:

COMPANY PRINCIPAL.:
COMPANY QUALIFIERS:
COMPANY EMAIL ADDRESS:
COMPANY STREET ADDRESS:
COMPANY CITY-STATE-ZIP:
YEARS IN BUSINESS:

PREVIOUS EXPERIENCE WITH COUNTY
IN THE LAST FIVE YEARS:

SUBCONTRACTORS AND SUPPLIERS
(SECTION 10-34 MIAMI DADE COUNTY
CODE):

CONTRACT MANAGER
NAME/PHONE/EMAIL.:

PROJECT MANAGER
NAME/PHONE/EMAIL.:

Background

BACKGROUND:
Vgl

Cost Duration
$182,448.36 0
$ 358,009.53 413
$190,307.15 0
$21,140.00 0
$143,895.00 150
$895,800.04

ABC Construction, Inc.

Jorge Gonzalez

Jorge Gonzalez
lagonzalez@abcconstruction.cc
7280 NW 8th Street

Miami, Florida, 33126

13

14 contracts for a total amount of $6,945,856

Star Paving, Statewide Electric
John Gutierrez  305-755-7830 JGX@miamidade.gov

Edgar Lugo 305-755-7850 lugoe@miamidade.gov

This project is the initial phase of development for lves Estates District
Park located on the site of a closed landfill and designed to provide
recreational opportunities for north Miami-Dade residents.



Honorable Chairman Bruno A. Barreiro

and Members, Board of County Commissioners

Page 6
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The Governmental Facility Hearing (GFH) review process leading to
the approval of the master plan included comments from the
Department of Environmental Resources Management (DERM)
identifying the need to perform methane gas assessment at the
property boundaries, and areas where enclosed structures were
proposed to be built. This requirement was not taken into account by
the consulting architect during the design process. Therefore, staff
has been directed to coordinate with the CAO to recover any and all
damages resulting from errors/omissions committed during the
performance of this contract.

In accordance with the permit requirements, a set of drawings was
submitted to the Department of Environmental Protection (DEP) for
their review 30 days prior to the construction start. This review pointed
out the specific requirement to perform methane gas assessment in the
footprint of the proposed structures. Subsequent test results revealed
elevated concentrations of methane gas in the building areas and an
environmental engineer was added to the project team to address this
issue. During this time, construction continued since all preliminary
indications pointed to an exterior retrofit solution.

Several solutions were considered and discarded through meetings
between PRD staff; the environmental engineering firm; the architect of
record (AOR), and DERM staff. The approved solutions to safely
occupy and use the facilities consist of:

1. Construction of an active vertical extraction system around the
perimeter of the building that will draw the gas away from the structure.
This system is composed of a series of vertical wells with perforated
pipes connected to a horizontal vacuum system driven by blowers.

2. Sealing of all slab penetrations into the building. This is designed to
complement the extraction system by ensuring that any gases that
come into contact with the building’s concrete slabs do not find a “path
of least resistance” into the building.

3. Installation of a specially designed methane gas alarm system,
which includes fine tuned sensors calibrated to detect the presence of
the gas in minute, yet measurable concentrations.

4. Short and long term monitoring and maintenance agreements with
independent firms to respond to alarm activations; maintaining and
calibrating the sensors; performing sporadic checks of the overall
system; and collecting and interpreting data readings required to
produce regulatory reports to maintain terms of Certificates of
Operation, and Use.

5. Installation of additional monitoring probes around the open activity
areas to allow periodical checks of methane gas levels in those areas.

6. Installation of a “utility line plug” designed to draw the gas as it
travels through the corridor created by the trench where the water and
sanitary utilities for the project were installed.
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7. Preparation of Institutional Control Plans such as a Life and Safety
Plan; a Maintenance and Operation Plan; training; etc.

8. Venting the electrical transformer pad to eliminate any gases from
seeping into the transformer enclosure. The environmental engineer is
currently designing the venting solution.

BUDGET APPROVAL FUNDS|i \\\f‘\
AVAILABLE: A So29-07
DATE
APPROVED AS TO LEGAL _
SUFFICIENCY: L3 /gs 07
COUN DATE /
[ 3 }t 2
ASSISTANT CO’JNTY MANAGER DATE
CLERK DATE:

DATE



MIAMI-DADE COUNTY, FLORIDA MIAMH-DADE
PARK AND RECREATION DEPARTMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDERNO: 3 CONTRACT NO: 123203-02-001 DATE: 5/22/2007

PROJECT TITLE: Ives Estates Park Youth Ballfield Complex
TO CONTRACTOR: ABC Construction, Inc. 7280 NW 8th Street Miami, Florida 33126

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work increase the contract amount by $895,800.04, from $3,492,437.50 to $4,388,237.54, for additional work required outside the
authorized: original scope, and extend the contract time by five hundred and sixty three (563) calendar days to December 20th, 2007.
Monetary Justification: PRD recommends an increase of $895,800.04 to the original contract amount for the items/reasons outiined below.

A. Additional Scope of Work:

1. Sealing all the slab penetrations into the building; the construction of the custom designed methane gas alarm system;
and the electrical portion of the active vertical extraction system (See Background Items No. 1, 2, and 3 for a more detailed

description of this work). (Continued below)
Time Justification: A. Recommended Time Adjustments and Justifications:

PRD recommends a retroactive time extension of five hundred and sixty three (563) calendar days from June 5th, 2006 to
December 20th, 2007. This time extension is further described below.

1. Of the total elapsed time of suspension, four hundred and thirteen (413) calendar days are defined as compensable
delays. In accordance (Continued below)

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfiliment of the contract and this change order from the date of the contract award to and

including execution of this change order.
SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT = = = = = = = = = = = =~ = — o o oo $3,319,183.00

COST OF CHANGES PREVIOUSLY ORDERED - — - =~ =~ =~ === ===~ — — - e it e $173,254.50
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE - = = = == === = = = = - - oo~ $3,492,437.50
COST OF CHANGES WITH THIS DOCUMENT - = ~ = = = = = = = = = = =~ — e m o e e e $895,800.04
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - - = == == -~ === = = m o e e e - $4,388,237.54
PERCENT INCREASE WITH THIS CHANGE = = = = = = = = = = = o o o e e e 26%
TOTAL PERCENT INCREASE TO DATE -~ ~ = = = = = = = = = = - oo oo o o e oo 32%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - = = = == === == - === ===~ = — oo e — 3657163/ 563
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE -~ ~ = = === === == —— - - - 0/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE -~ = = = = == = == = = o s m e oo m e e e oo 1081
CERTIFYING STATEMENT: | hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and

accurate; that the prices quoted are fair and reasonable and in proper ratio to the cost of the original work contracted
for under benefit of competitive bidding.

Approved: ENGINEER OR CONSULTING ENGINEER Date:

Recommended By: PROJECT MANAGEW Date;/;;?/ ¢

TO BE FILLED OUT BY PARK AND RECREATION DEPARTMENT

FUNDS BUDGET CODE P ' Zﬂ

CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: % M/ Date: { /’1 0 ’l

§




Sz707

Contractor

g,,i).72‘, L Surety 5/23/07

Charles D. Nielson,
Attorney-in-Fact

— T -7
Reviewed By: Division Chief ’?E'// )é%@
Approved By: Assistant Director \D\j\ / M SJ_BIDE{/

Approved By: Director LHW\@% S[E’,LQ

VAR
Approved By: Director, DBD ,\ .
Approved By: Director, OSBM G’,‘,?f}- \\ é L

Approved By: County Attorney f

Accepted By: ABC Construction Inc.
Carolina Casualty Insurance

Accepted By: Surety

Approved By: County Manager

Attested By: Clerk of the Board l

Time Justification: (Continued)

with the contract terms, the contractor is entitled to additional compensation for this extended period of performance (See Compensable Delays under
Compensation for Additional Work below)

2. One-hundred and fifty (150) calendar days will have elapsed from the time remobilization is anticipated to take place (July 23rd, 2007), to when
Substantial Completion is projected (December 20th, 2007). These one-hundred fifty (150) calendar days are defined as non-compensable delays since
the costs for extended general conditions for this period of performance are included in the negotiated direct cost of the work. (See Compensation for
Additional Work Item No. A.1 above.)

Monetary Justification: (Continued)

. The actual construction/installation of the vertical extraction system will be performed by another contractor under the supervision of the environmental
engineering firm; the cost for that work is not included in this request. The negotiated cost for this additional work to be included in the contract as

mentioned above is $182,448.36.

2. Additional work associated with re-grading around the recreational building to restored area to specified elevations (erosion took place during the
temporary suspension of work period). The negotiated cost for this additional work amounted to $21,140.00.

3. Additional upgrades to enhance and facilitate operational capabilities once project is completed:

a. Multiple concrete pads for soccer field bleachers
b. Multiple concrete pads for baseball fields bleachers

The negotiated cost for this additional work is $34,202.15.
4. Additional changes/upgrades to the original scope of work:
a. Additional changes/upgrades to the facility’s interiors. The negotiated costs of these changes/upgrades amounted to $10,762.00

b. Additional changes/upgrades to the facility’s exteriors and associated civil work. The negotiated costs of these changes/upgrades amounted to
$44,992.34

c¢. Additional electrical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $15,501.23
d. Additional mechanical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $9,259.95

e. Additional fill and grading of sloped area between recreational building and maintenance facility pursuant to conforming set of plans and to raise area
to allow for the installation of the electrical blowers and gas lines. The estimated costs of these changes/upgrades still under negotiation is $75,589.48

The negotiated/estimated cost for this additional work is $156,105.00

B. Compensable Delays:

Pursuant to the agreement, the contractor is entitled to additional compensation for the extended period of performance (See Item No. 1B under Time
Extension to the Contract above). This consists of extended field overhead, extended field general requirements, and extended field supervision. The
resulting compensation for these delays was negotiated with the contractor and established at a rate of $347.53 per calendar day, totaling $143,529.89.
Not included in these calculations are additional extended field general requirements that were negotiated on a direct reimbursement basis rather than
on a daily rate basis. This included the extension of Builder's Risk and Owner's Comprehensive Coverage (OCP) policies ($79,384.00), and bonding

Y
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costs ($7,885.03), totaling $230,798.92.
C. Additional Direct On-Site Costs Incurred by the Delay:

The following claims for material escalation during the temporary suspension period have been filed by the contractor for the indicated amounts, and
are currently under review/negotiation by staff.

1. Cost escalation for materials related to the construction of the Fire Access Road. Claimed increases are for $37,853.57.

2. Cost escalation for materials related to the construction of soccer and baseball fields. Claimed increases are for $42,897.04.

3. Cost escalation for materials related to the construction of the sport’s fields fences. Claimed increases are for $32,460.00.

4. Cost escalation for landscaping material required for the job. Claimed increases are for $14,000.00.

5. The extensive documentation required to verify and corroborate these claims has been requested (some of it has already been received and is under
review). Initial proportional allocations for overhead and profit requested on these claims have been denied in accordance with the contract terms. The
PRD recommends increasing the capacity of the contract amount for the full claimed costs of these items pending the completion of the
verification/negotiation process. The Contractor’s ultimate entittement and compensation shall be based on amounts confirmed and approved by the
PRD. The total claims for material escalation up to the date of preparation of this change order amount to $127,210.61.

D. Other Action(s) Recommended:
General Contingency Allowance:

The PRD recommends increasing the contingency allowance from 5% normally associated with new building to 10% (additional $143,895.00). The
increase is requested for this project due to the significant issues encountered with infrastructure and varying site conditions requiring innovative
solutions to environmental problems associated with building on a landfill.

Time Justification Declaration:
A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the

contracted work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension
will be granted. Should one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.



MIAMI-DADE COUNTY, FLORIDA
PARK AND RECREATION DEPARTMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDERNO: 3 CONTRACT NO: 123203-02-001 DATE: 5/22/2007
PROJECT TITLE: lves Estates Park Youth Ballfield Complex
TO CONTRACTOR: ABC Construction, inc. 7280 NW 8th Street Miami, Florida 33126

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work increase the contract amount by $895,800.04, from $3,492,437.50 to $4,388,237.54, for additional work required outside the
authorized: original scope, and extend the contract time by five hundred and sixty three (563) calendar days to December 20th, 2007.
Monetary Justification: PRD recommends an increase of $895,800.04 to the original contract amount for the items/reasons outlined below.

A. Additional Scope of Work:

1. Sealing all the slab penetrations into the building; the construction of the custom designed methane gas alarm system;
and the electrical portion of the active vertical extraction system (See Background ltems No. 1, 2, and 3 for a more detailed
description of this work). (Continued below)

Time Justification: A. Recommended Time Adjustments and Justifications:

PRD recommends a retroactive time extension of five hundred and sixty three (563) calendar days from June 5th, 2006 to
December 20th, 2007. This time extension is further described below.

1. Of the total elapsed time of suspension, four hundred and thirteen (413) calendar days are defined as compensable
delays. In accordance (Continued below)

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfillment of the contract and this change order from the date of the contract award to and
including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT = = = = = = = = = = = = e $3,319,183.00

COST OF CHANGES PREVIOUSLY ORDERED - = = = = = = = = = = = = = = = o o o o o e $173,254.50
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE = = =~ = = = = = = == = = — oo $3,492,437.50
COST OF CHANGES WITH THIS DOCUMENT = = = = = = = = & - o o o e o oo $895,800.04
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - = = = = = = = — = == = = = = = - — — ——mm e o = $4,388,237.54
PERCENT INCREASE WITH THIS CHANGE - = = = = = = = = = = = = — o o oo oo e oo oo 26%
TOTAL PERCENT INCREASE TO DATE - = = = = = = = = = = = =~ o o o o o e e oo~ 32%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - ~ === == == - === —mm oo o - - = 365/ 1531563
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE = = ~ = = = = = === = == = = = - 070/0
ADJUSTED DURATION INCLUDING THIS CHANGE - = = = = = = = = == = = o e e oo oo -~ 1081
CERTIFYING STATEMENT: I hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and

accurate; that the prices quoted are fair and reasonable and in proper ratio to the cost of the original work contracted
for under benefit of competitive bidding. .

Approved: ENGINEER OR CONSULTING ENGINEER Date:

Recommended By: PROJECT MANAGER 72 %&,/%’ Date: é :;_Z 37

TO BE FILLED OUT BY PARK AND RECREATION DEPARTMENT

FUNDS BUDGET CODE /%
CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: X m / Date: S / 0‘ 1




Accepted By: ABC Construction Inc. Contractor
Carolina Casualty Insurance
Accepted By: Surety D Surety 5 23_ 07

Charles D. Nielson,
Attorney-in~Fact

Reviewed By: Division Chief

Approved By: Assistant Director

Approved By: Director

Approved By: Director, DBD

3 'e‘
Approved By: Director, OSBM@\]’

Approved By: County Attorney

Approved By: County Manager

Attested By: Clerk of the Board

Time Justification: (Continued)

with the contract terms, the contractor is entitled to additional compensation for this extended period of performance (See Compensable Delays under
Compensation for Additional Work below)

2. One-hundred and fifty (150) calendar days will have elapsed from the time remobilization is anticipated to take place (July 23rd, 2007), to when
Substantial Completion is projected (December 20th, 2007). These one-hundred fifty (150) calendar days are defined as non-compensable delays since
the costs for extended general conditions for this period of performance are included in the negotiated direct cost of the work. (See Compensation for

Additional Work Item No. A.1 above.)

Monetary Justification: (Continued)

. The actual construction/installation of the vertical extraction system will be performed by another contractor under the supervision of the environmental
engineering firm; the cost for that work is not included in this request. The negotiated cost for this additional work to be included in the contract as

mentioned above is $182,448.36.

2. Additional work associated with re-grading around the recreational building to restored area to specified elevations (erosion took place during the
temporary suspension of work period). The negotiated cost for this additional work amounted to $21,140.00.

3. Additional upgrades to enhance and facilitate operational capabilities once project is completed:

a. Multiple concrete pads for soccer field bleachers
b. Multiple concrete pads for baseball fields bleachers

The negotiated cost for this additional work is $34,202.15.
4. Additional changes/upgrades to the original scope of work:
a. Additional changes/upgrades to the facility’s interiors. The negotiated costs of these changes/upgrades amounted to $10,762.00

b. Additional changes/upgrades to the facility's exteriors and associated civil work. The negotiated costs of these changes/upgrades amounted to
$44,992.34

c¢. Additional electrical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $15,501.23
d. Additional mechanical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $9,259.95

e. Additional fill and grading of sloped area between recreational building and maintenance facility pursuant to conforming set of plans and to raise area
to allow for the instaliation of the electrical biowers and gas lines. The estimated costs of these changes/upgrades still under negotiation is $75,589.48

The negotiated/estimated cost for this additional work is $156,105.00

B. Compensable Delays:

Pursuant to the agreement, the contractor is entitled to additional compensation for the extended period of performance (See item No. 1B under Time
Extension to the Contract above). This consists of extended field overhead, extended field general requirements, and extended field supervision. The
resulting compensation for these delays was negotiated with the contractor and established at a rate of $347.53 per calendar day, totaling $143,529.89.
Not included in these calculations are additional extended field general requirements that were negotiated on a direct reimbursement basis rather than
on a daily rate basis. This included the extension of Builder's Risk and Owner's Comprehensive Coverage (OCP) policies ($79,384.00), and bonding
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costs ($7,885.03), totaling $230,798.92.
C. Additional Direct On-Site Costs Incurred by the Delay:

The following claims for material escalation during the temporary suspension period have been filed by the contractor for the indicated amounts, and
are currently under review/negotiation by staff.

1. Cost escalation for materials related to the construction of the Fire Access Road. Claimed increases are for $37,853.57.

2. Cost escalation for materials related to the construction of soccer and baseball fields. Claimed increases are for $42,897.04.

3. Cost escalation for materials related to the construction of the sport’s fields fences. Claimed increases are for $32,460.00.

4. Cost escalation for landscaping material required for the job. Claimed increases are for $14,000.00.

5. The extensive documentation required to verify and corroborate these claims has been requested (some of it has already been received and is under
review). Initial proportional allocations for overhead and profit requested on these claims have been denied in accordance with the contract terms. The
PRD recommends increasing the capacity of the contract amount for the full claimed costs of these items pending the completion of the

verification/negotiation process. The Contractor’s ultimate entitlement and compensation shall be based on amounts confirmed and approved by the
PRD: The total claims for material escalation up to the date of preparation of this change order amount to $127,210.61.

D. Other Action(s) Recommended:
General Contingency Allowance:

The PRD recommends increasing the contingency allowance from 5% normally associated with new building to 10% (additional $143,895.00). The
increase is requested for this project due to the significant issues encountered with infrastructure and varying site conditions requiring innovative
solutions to environmental problems associated with building on a landfill.

Time Justification Declaration:

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the
contracted work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension
will be granted. Should one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.
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MIAMI-DADE COUNTY, FLORIDA
PARK AND RECREATION DEPARTMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDERNO: 3 CONTRACT NO: 123203-02-001 DATE: 5/22/2007

PROJECT TITLE: Ives Estates Park Youth Ballfield Complex
TO CONTRACTOR: ABC Construction, Inc. 7280 NW 8th Street Miami, Florida 33126

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Increase the contract amount by $895,800.04, from $3,492,437.50 to $4,388,237.54, for additional work required outside the
authorized: original scope, and extend the contract time by five hundred and sixty three (563) calendar days to December 20th, 2007.
Monetary Justification: PRD recommends an increase of $895,800.04 to the original contract amount for the items/reasons outlined below.

A. Additional Scope of Work:

1. Sealing all the slab penetrations into the building; the construction of the custom designed methane gas alarm system;
and the electrical portion of the active vertical extraction system (See Background Items No. 1, 2, and 3 for a more detailed
description of this work). (Continued below)

Time Justification: A. Recommended Time Adjustments and Justifications:

PRD recommends a retroactive time extension of five hundred and sixty three (563) calendar days from June 5th, 2006 to
December 20th, 2007. This time extension is further described below.

1. Of the total elapsed time of suspension, four hundred and thirteen {(413) calendar days are defined as compensable
delays. In accordance (Continued below)

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfillment of the contract and this change order from the date of the contract award to and
including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT = = = = = = = = = — o & o oo o oo o oo oo $3,319,183.00

COST OF CHANGES PREVIOUSLY ORDERED = = = = = = = = = = o s = o = & e o o e oo $173,254.50
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ~ ~ ~ = = = === = = == === = = = ——mmmm e oo o — = = $3,492,437.50
COST OF CHANGES WITH THIS DOCUMENT = = = = = = = = = = = = = — = m — o e e o oo $895,800.04
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ~ = ~ - == === === === - — = m oo oo — oo = $4,388,237.54
PERCENT INCREASE WITH THIS CHANGE = = = = = = = = = = = = = = = o m oo e oo 26%
TOTAL PERCENT INCREASE TO DATE—~ = == == == = = — = == m o m o e oo oo m oo 32%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - - - = - == = = = = = - - - - m— o - - 36571531563
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - - - - - - - === - - - - - — - - 0/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE - — = — = = = = = = = = = & = = o o oo m oo 1081
CERTIFYING STATEMENT: 1 hereby cettify that the changes and supporting cost data included is, in my considered opinion, necessary and

accurate; that the prices quoted are fair and reasonable and in proper ratio to the cost of the original work contracted
for under benefit of competitive bidding.

Approved: ENGINEER OR CONSULTING ENGINEER Date:

Recommended By: PROJECT MANAGER ;Z%‘Z)G’/ Date;S/A¥/ & 7

TO BE FILLED OUT BY PARK AND RECREATION DEPARTMENT

FUNDS BUDGET CODE

é&ﬂ ol / AW
CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: . X/ Date: §_ 9§( 071
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\ Sleg o7
Accepted By: ABC Construction Inc. N \ / Contractor

Carolina Casualty Insurance C aky, \-
| /e 5/23/07

Accepted By: Surety Surety
Charles D. Nielson,
Attorney-in-Fact

Reviewed By: Division Chief

Approved By: Assistant Director

Approved By: Director

Approved By: Director, DBD .

i
Approved By: Director, OSBM @5‘5‘

Approved By: County Attorney

Approved By: County Manager

Attested By: Clerk of the Board

Time Justification: (Continued)

with the contract terms, the contractor is entitled to additional compensation for this extended period of performance (See Compensable Delays under
Compensation for Additional Work below)

2. One-hundred and fifty (150) calendar days will have elapsed from the time remobilization is anticipated to take place (July 23rd, 2007), to when

Substantial Completion is projected (December 20th, 2007). These one-hundred fifty (150) calendar days are defined as non-compensable delays since
the costs for extended general conditions for this period of performance are included in the negotiated direct cost of the work. (See Compensation for

Additional Work item No. A.1 above.)

Monetary Justification: (Continued)

. The actual construction/installation of the vertical extraction system will be performed by another contractor under the supervision of the environmental
engineering firm; the cost for that work is not included in this request. The negotiated cost for this additional work to be included in the contract as

mentioned above is $182,448.36.

2. Additional work associated with re-grading around the recreational building to restored area to specified elevations (erosion took place during the
temporary suspension of work period). The negotiated cost for this additional work amounted to $21,140.00.

3. Additional upgrades to enhance and facilitate operational capabilities once project is completed:

a. Multiple concrete pads for soccer field bleachers
b. Multiple concrete pads for baseball fields bleachers

The negotiated cost for this additional work is $34,202.15.
4. Additional changes/upgrades to the original scope of work:
a. Additional changes/upgrades to the facility’s interiors. The negotiated costs of these changes/upgrades amounted to $10,762.00

b. Additional changes/upgrades to the facility’s exteriors and associated civil work. The negotiated costs of these changes/upgrades amounted to
$44,992.34

c. Additional electrical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $15,501.23
d. Additional mechanical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $9,259.95

e. Additional fill and grading of sloped area between recreational building and maintenance facility pursuant to conforming set of plans ahd to raise area
to allow for the installation of the electrical blowers and gas lines. The estimated costs of these changes/upgrades still under negotiation is $75,589.48

The negotiated/estimated cost for this additional work is $156,105.00

B. Compensable Delays:

Pursuant to the agreement, the contractor is entitled to additional compensation for the extended period of performance (See Item No. 1B under Time
Extension fo the Contract above). This consists of extended field overhead, extended field general requirements, and extended field supervision. The
resulting compensation for these delays was negotiated with the contractor and established at a rate of $347.53 per calendar day, totaling $143,529.89.
Not included in these calculations are additional extended field general requirements that were negotiated on a direct reimbursement basis rather than
on a daily rate basis. This included the extension of Builder's Risk and Owner's Comprehensive Coverage (OCP) policies ($79,384.00), and bonding

-
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costs ($7,885.03), totaling $230,798.92.
C. Additional Direct On-Site Costs Incurred by the Delay:

The following claims for material escalation during the temporary suspension period have been filed by the contractor for the indicated amounts, and
are currently under review/negotiation by staff.

1. Cost escalation for materials related to the construction of the Fire Access Road. Claimed increases are for $37,853.57.

2. Cost escalation for materials related to the construction of soccer and baseball fields. Claimed increases are for $42,897.04.

3. Cost escalation for materials related to the construction of the sport's fields fences. Claimed increases are for $32,460.00.

4. Cost escalation for landscaping material required for the job. Claimed increases are for $14,000.00.

5. The extensive documentation required to verify and corroborate these claims has been requested (some of it has already been received and is under
review). Initial proportional allocations for overhead and profit requested on these claims have been denied in accordance with the contract terms. The
PRD recommends increasing the capacity of the contract amount for the full claimed costs of these items pending the completion of the

verification/negotiation process. The Contractor’s ultimate entitlement and compensation shall be based on amounts confirmed and approved by the
PRD. The total claims for material escalation up to the date of preparation of this change order amount to $127,210.61.

D. Other Action(s) Recommended:
General Contingency Alfowance:

The PRD recommends increasing the contingency allowance from 5% normally associated with new building to 10% (additional $143,895.00). The
increase is requested for this project due to the significant issues encountered with infrastructure and varying site conditions requiring innovative
solutions to environmental problems associated with building on a landfill.

Time Justification Declaration:

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the
contracted work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension
will be granted. Should one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.
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MIAMI-DADE COUNTY, FLORIDA
PARK AND RECREATION DEPARTMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDERNO: 3 CONTRACT NO: 123203-02-001 DATE: 5/22/2007
PROJECT TITLE: Ives Estates Park Youth Ballfield Complex
TO CONTRACTOR: ABC Construction, Inc. 7280 NW 8th Street Miami, Florida 33126

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Increase the contract amount by $895,800.04, from $3,492,437.50 to $4,388,237.54, for additional work required outside the
authorized: original scope, and extend the contract time by five hundred and sixty three (563) calendar days to December 20th, 2007.
Monetary Justification: PRD recommends an increase of $895,800.04 to the original contract amount for the items/reasons outlined below.

A. Additional Scope of Work:

1. Sealing all the siab penetrations into the building; the construction of the custom designed methane gas alarm system,
and the electrical portion of the active vertical extraction system (See Background items No. 1, 2, and 3 for a more detailed
description of this work). (Continued below)

Time Justification: A. Recommended Time Adjustments and Justifications:

PRD recommends a retroactive time extension of five hundred and sixty three (563) calendar days from June 5th, 2006 to
December 20th, 2007. This time extension is further described below.

1. Of the total elapsed time of suspension, four hundred and thirteen (413) calendar days are defined as compensable
delays. In accordance (Continued below)

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfillment of the contract and this change order from the date of the contract award to and
including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT = = = = = = = = = = = = = = = o e e e e oo oo $3,319,183.00

COST OF CHANGES PREVIOUSLY ORDERED ~ = = = = = = = = = = == = == = = = = == = = o — oo oo oo = — = $173,254.50
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE = = == === === -~ - - - - mmoo oo $3,492,437.50
COST OF CHANGES WITH THIS DOCUMENT = = = = = = = = = = = = = = o e oo oo - $895,800.04
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - = == == = === = = = = - - - o oo oo $4,388,237.54
PERCENT INCREASE WITH THIS CHANGE ~ = = = = = = = = = = = == — = oo e o o e 26%
TOTAL PERCENT INCREASE TO DATE = — = = = = = = = = = = = = = = o o o oo oo 32%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - ~ = = == =~ = —— === === == —————— - 365/153/563
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - - === === = =~ = = = =~ =~ 0/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE ~ = = = = = = = = = = = = = = = o - o oo 1081
CERTIFYING STATEMENT: I hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and

accurate; that the prices quoted are fair and reasonable and in proper ratio to the cost of the original work contracted
for under benefit of competitive bidding.

Approved: ENGINEER OR CONSULTING ENGINEER Date:

— -
Recommended By: PROJECT MANAGE;’Z‘ M Date: 5/5%7

TO BE FILLED OUT BY PARK AND RECREATION DEPARTMENT

FUNDS BUDGET CODE . h
CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: % MV/ Date: X l) S{07]
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Accepted By: ABC Construction Inc. k Contractor S‘ 19{ () 7

Carolina Casualty Insurance (gmprny {
Accepted By: Surety \ @ . 5/ 23/ 07

Surety
Chatles D. Nielson,
Attorney-in-Fact
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Reviewed By: Division Chief
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Approved By: Assistant Director

Approved By: Director

Approved By: Director, DBD

A
@A\
Director, OSBM @\

Approved By: g

Approved By: County Attorney

Approved By: County Manager

Attested By: Clerk of the Board

Time Justification: (Continued)

with the contract terms, the contractor is entitled to additional compensation for this extended period of performance (See Compensable Delays under
Compensation for Additional Work below)

2. One-hundred and fifty (150) calendar days will have elapsed from the time remobilization is anticipated to take place (July 23rd, 2007), to when
Substantial Completion is projected (December 20th, 2007). These one-hundred fifty (150) calendar days are defined as non-compensable delays since
the costs for extended general conditions for this period of performance are included in the negotiated direct cost of the work. (See Compensation for

Additional Work ltem No. A.1 above.)
Monetary Justification: (Continued)

. The actual construction/installation of the vertical extraction system will be performed by another contractor under the supervision of the environmental
engineering firm; the cost for that work is not included in this request. The negotiated cost for this additional work to be included in the contract as

mentioned above is $182,448.36.

2. Additional work associated with re-grading around the recreational building to restored area to specified elevations (erosion took place during the
temporary suspension of work period). The negotiated cost for this additional work amounted to $21,140.00.

3. Additional upgrades to enhance and facilitate operational capabilities once project is completed:

a. Multiple concrete pads for soccer field bleachers
b. Multiple concrete pads for baseball fields bleachers

The negotiated cost for this additional work is $34,202.15.
4. Additional changes/upgrades to the original scope of work:
a. Additional changes/upgrades to the facility’s interiors. The negotiated costs of these changes/upgrades amounted to $10,762.00

b. Additional changes/upgrades to the facility’s exteriors and associated civil work. The negotiated costs of these changes/upgrades amounted to
$44,992.34

c¢. Additional electrical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $15,501.23
d. Additional mechanical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $9,259.95

e. Additional fill and grading of sloped area between recreational building and maintenance facility pursuant to conforming set of plans and to raise area
to allow for the installation of the electrical blowers and gas lines. The estimated costs of these changes/upgrades still under negotiation is $75,589.48

The negotiated/estimated cost for this additional work is $156,105.00

B. Compensable Delays:

Pursuant to the agreement, the contractor is entitled to additional compensation for the extended period of performance (See Item No. 1B under Time
Extension to the Contract above). This consists of extended field overhead, extended field general requirements, and extended field supervision. The
resulting compensation for these delays was negotiated with the contractor and established at a rate of $347.53 per calendar day, totaling $143,529.89.
Not included in these calculations are additional extended field general requirements that were negotiated on a direct reimbursement basis rather than
on a daily rate basis. This included the extension of Builder's Risk and Owner’s Comprehensive Coverage (OCP) policies ($79,384.00), and bonding
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costs ($7,885.03), totaling $230,798.92.
C. Additional Direct On-Site Costs Incurred by the Delay:

The following claims for material escalation during the temporary suspension period have been filed by the contractor for the indicated amounts, and
are currently under review/negotiation by staff.

1. Cost escalation for materials related to the construction of the Fire Access Road. Claimed increases are for $37,853.57.

2. Cost escalation for materials related to the construction of soccer and baseball fields. Claimed increases are for $42,897.04.

3. Cost escalation for materials related to the construction of the sport’s fields fences. Claimed increases are for $32,460.00.

4. Cost escalation for landscaping material required for the job. Claimed increases are for $14,000.00.

5. The extensive documentation required to verify and comroborate these claims has been requested (some of it has already been received and is under
review). Initial proportional allocations for overhead and profit requested on these claims have been denied in accordance with the contract terms. The
PRD recommends increasing the capacity of the contract amount for the full claimed costs of these items pending the completion of the
verification/negotiation process. The Contractor’s uitimate entitiement and compensation shall be based on amounts confirmed and approved by the
PRD. The total claims for material escalation up to the date of preparation of this change order amount to $127,210.61.

D. Other Action(s) Recommended:
General Contingency Allowance:

The PRD recommends increasing the contingency allowance from 5% normally associated with new building to 10% (additional $143,895.00). The
increase is requested for this project due to the significant issues encountered with infrastructure and varying site conditions requiring innovative
solutions o environmental problems associated with building on a landfill.

Time Justification Declaration:

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the
contracted work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension
will be granted. Should one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.



MIAMI-DADE COUNTY, FLORIDA MIAMHDADE
PARK AND RECREATION DEPARTMENT N
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDERNO: 3 CONTRACT NO: 123203-02-001 DATE: 5/22/2007

PROJECT TITLE: Ives Estates Park Youth Ballfield Complex
TO CONTRACTOR: ABC Construction, inc. 7280 NW 8th Street Miami, Florida 33126

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Increase the contract amount by $895,800.04, from $3,492,437.50 to $4,388,237.54, for additional work required outside the
authorized: original scope, and extend the contract time by five hundred and sixty three (563) calendar days to December 20th, 2007.
Monetary Justification: PRD recommends an increase of $895,800.04 to the original contract amount for the items/reasons outlined below.

A. Additional Scope of Work:

1. Sealing all the slab penetrations into the building; the construction of the custom designed methane gas alarm system;
and the electrical portion of the active vertical extraction system (See Background ltems No. 1, 2, and 3 for a more detailed

description of this work). (Continued below)
Time Justification: A. Recommended Time Adjustments and Justifications:

PRD recommends a retroactive time extension of five hundred and sixty three (563) calendar days from June 5th, 2006 to
December 20th, 2007. This time extension is further described below.

1. Of the total elapsed time of suspension, four hundred and thirteen (413) calendar days are defined as compensable
delays. In accordance (Continued below)

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfillment of the contract and this change order from the date of the contract award to and
including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT = = = = = = = = = o = o m o o o e oo $3,319,183.00

COST OF CHANGES PREVIOUSLY ORDERED - = = = = == = = = = = = - —m mm o oo oo e $173,254.50
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE - — = = = = = == = == = —m o o o —m oo m o e $3,492,437.50
COST OF CHANGES WITH THIS DOCUMENT - = = = = = = = = = = = = = o o e e o oo $895,800.04
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - = = = = = == === = = = = m oo e e o e oo o $4,388,237.54
PERCENT INCREASE WITH THIS CHANGE - = = = = = = = == == = = = = — o oo oo 26%
TOTAL PERCENT INCREASE TO DATE = = = = = = = = = = = = = = o o e o o oo oo - 32%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - - = = = = = = = = == = = = = = — o mm oo e 365/1531563
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - - - - - - - - = - - -~ - =~ =~ 0/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE - = = = = = = = = = = = — = o — oo o o oo e oo - 1081
CERTIFYING STATEMENT: | hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and

accurate; that the prices quoted are fair and reasonable and in proper ratio to the cost of the original work contracted
for under benefit of competitive bidding.

Approved: ENGINEER OR CONSULTING ENGINEER Date:

Recommended By: PROJECT MANAG% Date:;%

TO BE FILLED OUT BY PARK AND RECREATION DEPARTMENT

FUNDS BUDGET CODE /(
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Time Justification: (Continued)

with the contract terms, the contractor is entitied to additional compensation for this extended period of performance (See Compensable Delays under
Compensation for Additional Work below)

2. One-hundred and fifty (150) calendar days will have elapsed from the time remobilization is anticipated to take place (July 23rd, 2007), to when
Substantial Completion is projected (December 20th, 2007). These one-hundred fifty (150) calendar days are defined as non-compensable delays since
the costs for extended general conditions for this period of performance are included in the negotiated direct cost of the work. (See Compensation for

Additional Work ltem No. A.1 above.)

Monetary Justification: (Continued)

. The actual construction/installation of the vertical extraction system will be performed by another contractor under the supervision of the environmental
engineering firm; the cost for that work is not included in this request. The negotiated cost for this additional work to be included in the contract as

mentioned above is $182,448.36.

2. Additional work associated with re-grading around the recreational building to restored area to specified elevations (erosion took place during the
temporary suspension of work period). The negotiated cost for this additional work amounted to $21,140.00.

3. Additional upgrades to enhance and facilitate operational capabilities once project is completed:

a. Multiple concrete pads for soccer field bleachers
b. Multiple concrete pads for baseball fields bleachers

The negotiated cost for this additional work is $34,202.15.
4. Additional changes/upgrades to the original scope of work:
a, Additional changes/upgrades to the facility’s interiors. The negotiated costs of these changes/upgrades amounted to $10,762.00

b. Additional changes/upgrades to the facility’s exteriors and associated civil work. The negotiated costs of these changes/upgrades amounted to
$44,992.34

c. Additional electrical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $15,501.23
d. Additional mechanical changes/upgrades to the scope of work. The negotiated costs of these changes/upgrades amounted to $9,259.95

e. Additional fill and grading of sloped area between recreational building and maintenance facility pursuant to conforming set of plans and to raise area
to allow for the installation of the electrical blowers and gas lines. The estimated costs of these changes/upgrades still under negotiation is $75,589.48

The negotiated/estimated cost for this additional work is $156,105.00

B. Compensable Delays:

Pursuant to the agreement, the contractor is entitled to additional compensation for the extended period of performance (See Item No. 1B under Time
Extension to the Contract above). This consists of extended field overhead, extended field general requirements, and extended field supervision. The
resulting compensation for these delays was negotiated with the contractor and established at a rate of $347.53 per calendar day, totaling $143,529.89.
Not included in these calculations are additional extended field general requirements that were negotiated on a direct reimbursement basis rather than
on a daily rate basis. This included the extension of Builder's Risk and Owner's Comprehensive Coverage (OCP) policies ($79,384.00), and bonding




costs ($7,885.03), totaling $230,798.92.
C. Additional Direct On-Site Costs incurred by the Delay:

The following claims for material escalation during the temporary suspension period have been filed by the contractor for the indicated amounts, and
are currently under review/negotiation by staff.

1. Cost escalation for materials related to the construction of the Fire Access-Road. Claimed increases are for $37,853.57.

2. Cost escalation for materials related to the construction of soccer and baseball fields. Claimed increases are for $42,897.04.

3. Cost escalation for materials related to the construction of the sport’s fields fences. Claimed increases are for $32,460.00.

4. Cost escalation for landscaping material required for the job. Claimed increases are for $14,000.00.

5. The extensive documentation required to verify and corroborate these claims has been requested (some of it has already been received and is under
review). Initial proportional aliocations for overhead and profit requested on these claims have been denied in accordance with the contract terms. The
PRD recommends increasing the capacity of the contract amount for the full claimed costs of these items pending the completion of the

verification/negotiation process. The Contractor’s ultimate entitlement and compensation shall be based on amounts confirned and approved by the
PRD. The total claims for material escalation up to the date of preparation of this change order amount to $127,210.61.

D. Other Action(s) Recommended:
General Contingency Allowance:

The PRD recommends increasing the contingency allowance from 5% normally associated with new building to 10% (additional $143,895.00). The
increase is requested for this project due to the significant issues encountered with infrastructure and varying site conditions requiring innovative
solutions to environmental problems associated with building on a landfill.

Time Justification Declaration:

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the
contracted work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension
will be granted. Should one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.
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POWER OF ATTORNEY No._282
CAROLINA CASUALTY INSURANCE COMPANY
JACKSONVILLE, FLORIDA

KNOW ALL MEN BY THESE PRESENTS: that CAROLINA CASUALTY INSURANCE COMPANY (“Company”) a corporation duly
organized and existing under the laws of the State of Florida, having its principal office in Jacksonville, Florida, has made, constituted and
appointed, and does by these presents make, constitute and appoint: Charles J. Nielson or Charles D. Nielson or Warren M. Alter or Joseph P.
Nielson or Olga M. Nielson or Kevin R. Wojtowicz or Robert C. Knoke of Nielson & Company, Inc. of Miami Lakes, FL.

its true and lawful Agent and Attorney-in-Fact, with the power and authority hereby conferred in its name, place and stead, to execute, seal,
acknowledge and deliver: any and all bonds and undertakings providing that no single obligation shall exceed Fifteen Million and 00/100 Dollars

($15,000,000.00)

and to bind the Company thereby as fully and to the same extent as if such bonds had been duly executed and acknowledged by the regularly elected
officers of the Company at its principal office in their own proper persons.

This Power of Attorney is granted pursuant to the Minutes of the Special Meeting of the Board of Directors of Carolina Casualty Insurance Company
held on March 30, 1966, to wit:

RESOLVED: “That the following Officers of the Carolina Casualty Insurance Company, Chairman of the Board, President, Secretary and
Treasurer, or either of them, are hereby authorized to execute on behalf of Carolina Casualty Insurance Company, Powers of Attorney
authorizing and qualifying the Attorney-in-Fact named therein to execute bonds on behalf of the Carolina Casualty Insurance Company,
and further, that the said Officers of the Company mentioned, are hereby authorized to affix the corporate seal of the said Company to

Powers of Attorney executed pursuant hereto”.

RESOLVED FURTHER, this Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein, and
they have no authority to bind the company except in the manner and to the extent therein stated.

RESOLVED FURTHER, this Power of Attorney revokes all previous powers issued in behalf of the Attorney-in-Fact named above.

RESOLVED FURTHER, that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any power of
attorney or certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other suretyship obligations of the
Company; and such signature and seal when so used shall have the same force and effect as though manually affixed. The Company may continue to
use for the purposes herein stated the facsimile signature of any person or persons who shall have been such officer or officers of the Company,
notwithstanding the fact that they may have ceased to be such at the time when such instruments shall be issued.

IN WITNESS WHEREOF the Carolina Casualty Insurance Company has caused these presents to be signed and attested by its appropriate officers
and its corporate seal hereunto affixed this _ 23rd day of September » 2004
Carolina Casualty Insurance Company

By: # -5 —

Armin W. Blumberg
Vice Prdsident and Secretary President and Chief Executive Officer

WARNING: THIS POWER OF ATTORNEY INVALID IF NOT PRINTED ON GREEN “MONITOR” SECURITY PAPER.

STATE OF FLORIDA)
SS
COUNTY OF DUVAL) ’
On this 231rd day of 2004 , before me personally came _Betty C. Sutherland to me known, who, being by me duly

sworn, did depose and say: that she is _Secretary of Carolina Casualty Insurance Company, the Corporation described in and which executed the
above instrument; and thatfe/she knows the seal of said Corporation; that the scal affixed to the said instrument is such corporate seal; that it was so

affixed by order of the Board of Directors of said Corporation and thatsyshe signed his/her name thereto by like order.

WY ARYSEAL
i

OF FLORIDA
D151513

g HUNH
CERTIFICATE | MY Comsn T 229006

Rt aaion B e, |

1, the undersigned, Secretary of CAROLINA CASUALTY INSURANCE COMPANY, DO HEREBY CERTIFY that the foregomg is a just, true,

correct and complete copy of original Power of Attorney; that the said Power of Attorney has not been revoked or rescinded and that the authority of

the Attorney-in-Fact set forth therein, who executed the bond to which this Power of Attorney is attached, is in full force and effect as of this date.
Given under my hand and the seal of the Company, this_23rd day of ___May 4 ,_2007 .

rland, Secretary




ATTACHMENT A

MIAMI DADE COUNTY
RRR

DEPARTMENT OF Firm History Report
mcm_Z\mrwm _v—m,omuvgmza ﬂmxo \: Q\.:Q >%m¥

From: N/A To: NA
FIRM NAME: A B C CONSTRUCTION, INC. PRIMES

7280 NW 8th St
Miami, FL 33126

AWARD AWARD PAID DATE
PROJECT # CONTRACT  DEPT. MEASURES DATE AMOUNT TOPRIME AS OF REQTO DATE REPORTED SUBCONTRACTORS

6123-2103-POAPPRO102726 1 PR LEVEL 1 SETASIDE  02/01/2001 $48,000 $0
GENERAL BUILDING/ENGINEERING & SPECIALTY CSBE 100%
TRADE CONTRACTORS

$48,000
6123-2103-POAPPR0103423 1 PR LEVEL 1 SETASDE  03/01/2001 $15,582 $0
GENERAL BUILDING/ENGINEERING & SPECIALTY CSBE 100%
TRADE CONTRACTORS

$15.582
6123-2/03-POAPGS0108062 1 s LEVEL 1 SETASDE  07/10/2001 $115,000 $64,500 04/10/2002
GENERAL BULLDING/ENGINEERING & SPECIALTY CSBE 100%
TRADE CONTRACTORS

$115,000

6123-2103-POAPGS0109993 1 @S SETASDECSBE  09/17/2001 $63,000 $63,000 04/10/2002
GENERAL BUILDING/ENGNEERING & SPECIALTY 100%
TRADE CONTRACTORS

$63,000
6123-2/03-POAPPR0201299 1 PR TRADE SETASDE  11/28/2001 $188,000 $102,829 12/10/2001  * CITYAIR, INC. - $0.00
GENERAL BULDING/ENGINEERING & SPECIALTY CSBE 100% * STAR PAVING CORP. - $0.00
TRADE CONTRACTORS * STATEWIDE ELECTRICAL SERVIGES,

INC. - $0.00

—————————ee,

$188,000

Change Orders without dates are pending BCC approval

Monday, January 8, 2007 Page 1

Ver:1



MIAMI DADE COUNTY
RBD

Ton Firm History Report
e dliied (excluding ASE)

From: NJA To: N/A

FIRM NAME: A B C CONSTRUCTION, INC. PRIMES
7280 NW 8th St
Miami, FL 33126

AWARD AWARD PAID DATE
PROJECT # , CONTRACT DEPT.  MEASURES DATE AMOUNT TOPRIME AS OF REQTO DATE REPORTED SUBCONTRACTORS

6123-2/03-POAPPR0200255 1 PR SETASIDE CSBE  12/14/2001 $24,690
GENERAL BUILDING/ENGINEERING & SPECIALTY 100%
TRADE CONTRACTORS

$24,690
MIA-741-R-6(WS2.1) 1 AV-AA  SETASDECSBE  12/27/2001 $916,486 $913,904 04/30/2005 $57,587 05/11/2003  * MASONRY ARTS - $0.00
CONSTRUGTION 741E - D EXT MEP & REMAINING 100%
SHELL

$916,486
£123-2/03-POAPSW0200232 1 sw SETASIDE CSBE  02/19/2002 $243,000 $17,204 03/31/2002
GENERAL BULDING/ENGINEERING & SPECIALTY 100%
TRADE CONTRACTORS

$243,000
6123-2103-POAPPR0106755 1 PR LEVEL 1 SETASIDE  09/05/2002 $154,492 $0 $109,890 08/30/2002  * CORAL GABLES GLASS & MRROR
GENERAL BUILDING/ENGINEERING & SPECIALTY CSBE 100% , CORPORATION - $0.00
TRADE CONTRACTORS EBSARY FOUNDATION - $0.00

* F & F ALUMINUM & IRON
MANUFACTURER, INC. - $0.00

$154.492
6123-2/03-POAPPR0201013 1 PR SETASIDE CSBE  09/26/2002 $751,767 $305,403 07/30/2002  * GREEN LIFE IRRIGATION, INC. - $0.00
GENERAL BUILDINGENGINEERING & SPECIALTY 100% + STAR PAVING CORP. - $0.00
TRADE CONTRACTORS + STATEWIDE ELECTRICAL SERVICES,

INC. - $0.00
$751.767

Change Orders without dates are pending BCC approval
Monday, January 8, 2007 Page 2 Ver:1



MIAMI DADE COUNTY
RBDR

Firm History Report

NT OF .
wocmmw‘wm—wwgmrovgw: «QXO\EQSQ A&E)
From: NNA To: N/A
FIRM NAME: A B C CONSTRUCTION, INC. PRIMES
7280 NW 8th St
Miami, FL 33126
AWARD AWARD PAID DATE
PROJECT # CONTRACT DEPT. MEASURES DATE AMOUNT TOPRIME AS OF REQ TO.DATE REPORTED SUBCONTRACTORS
6123-2/03-POAPPR0200965 1 PR SETASIDECSBE  10/18/2002 $352,568 $261,788 08/30/2002  * CITYAIR, INC. - $0.00
GENERAL BUILDINGENGINEERING & SPECIALTY 100% * PEOPLES PLUMBING, INC. - $0.00
TRADE CONTRACTORS * STATEWIDE ELECTRICAL SERVICES,
INC. - $0.00
* TJ PAVEMENT CORP. - $0.00
$352,568
6123-2/03-POAPWS0300275 1 ws SETASIDECSBE  11/12/2002 $58,000
GENERAL BUILDING/ENGINEERING & SPECIALTY 100%
TRADE CONTRACTORS
$58,000
£123-2/03-POAPPR0108655 1 PR SETASIDE CSBE  01/16/2003 $377,734 $309,466 06/21/2002 * CITYAIR, INC. - $0.00
GENERAL BUILDING/ENGINEERING & SPECIALTY 100% * PEOPLES PLUMBING, INC. - $0.00
TRADE CONTRACTORS * STAR PAVING CORP. - $0.00
* STATEWIDE ELECTRICAL SERVICES,
INC. - $0.00
$377.734
CICC7040-0/07-POPR0302526 1 PR SETASIDECSBE  01/30/2003 $500,069 $332,683 05/17/2005 $343,706 09/29/2003  * CITY ARR, INC. - $22,885.00
MISCELLANEOUS CONSTRUCTION CONTRACTFOR ~ 100% * FLORIDA ROOFING SOLUTIONS, INC. -
PRE-QUALIFICATION OF GENERAL BUILDING, $12,500.00
GENERAL ENGINEERING AND SPECIALTY TRADE * PEOPLES PLUMBING, INC. - $29,314.13
CONTRACTORS FOR A FIVE (5) YEAR PERIOD FOR » STATEWIDE ELECTRICAL SERVICES,
VARIOUS COUNTY DEPARTMENTS ING. - $62,400.00
$500,069

Change Orders without dates are pending BCC approval
Monday, January 8, 2007 Page 3 Ver:1



RBD

DEPARTMENT OF
BUSINESS DEVELOPMENT

MIAMI DADE COUNTY

Firm History Report
(excluding A&E)

From: NJ/A  To: N/A

FIRM NAME: A B C CONSTRUCTION, INC. PRIMES
7280 NW 8th St
Miami, FL 33126
AWARD AWARD PAID DATE
PROJECT # CONTRACT ~ DEPT.  MEASURES DATE AMOUNT  TOPRME AS OF REQ TO DATE REPORTED ~SUBCONTRACTORS
MIA-776L 1 AV-AA SETASDECSBE  03/29/2004 $61,684 $61,684 03/31/2005 $374,190 06/19/2005  * ARFRAN, I, INC. - $4,275.00
INS OFFICE TENANT RELOCATION 100% * COMFORT TECH AR CONDITIONNG,
INC. - $30,960.00
* CREATIVE HOME BY DESIGN -
$9,577.00
564 ;
Se16 *D. C. ELECTRIC, INC. - $13,181.00
* PGC MECHANICAL, INC. - $4,860.00
* SOLARES ELECTRICAL SERVICES, INC.
- $65,160.00
41803 1 AV GOALCSBE12%  05/18/2004 $1,748,000 $0 10/20/2004  * DOME ENTERPRISES, INC. -
$209,760.00
NARANIA LAKES COMMUNTY REDEVELOPMENT (51 A TEWOL L ECTRICAL SERVIGES,
INC. - $0.00
§7.748,000
12320302001 1 PR GOALCSBE 14%  06/24/2004 $3319,183  $2,888,086 11/28/2006 $2,436,539 00/30/2006  * AL HLL ENTERPRISE CORP. - $0.00
VES ESTATE PARK YOUTH BALLFIELD COMPLEX (SIC « AMWIRE LATH INC - $0.00
17) * CENTRAL AR REPAR, INC. - $0.00
Change Order # 1 AUG-21-06 90 days $29,073 * DEL CASTILLO SPRINKLERS
CONTRACTOR, CORP. - $0.00
Change Order# 2 SEP-18-06 63 days $144,182 * DUPICO TRUCKING - $0.00
YYD * GLASS TECHENGNEERNG, . -
* MIAMI SKYLINE CONSTRUCTION
CORP.-$0.00
* STATEWIDE ELECTRICAL SERVICES,
INC. - $464,685.62
20040427 (7360) 1 PW  NOMEASURE 10/01/2004 $823,000 $613,924 11/28/2006
NEW MAINTENANCE SHED & SUPPORT FACILITES
$823,000

Monday, January 8, 2007

Change Orders without dates are pending BCC approval

Page 6

Ver:1



RBD

DEPARTMENT OF
BUSINESS DEVELOPMENT

MIAMI DADE COUNTY

Firm History Report
(excluding A&E)

From: NJA To: NA

FIRM NAME: A B C CONSTRUCTION, INC. PRIMES
7280 NW 8th St
Miami, FL 33126
AWARD AWARD PAID DATE
PROJECT # CONTRACT  DEPT. MEASURES DATE AMOUNT TOPRIME AS OF REQ TO DATE REPORTED ~ SUBCONTRACTORS
MIA-7761 (182) 1 AV-AA  SETASDECGSBE  12/02/2004 $208,701 $208,701 03/31/2005 $200,567 05/18/2005 * ARFRAN, I, INC. - $6,261.03
AEROPOSTAL OFFICE 100% * COMFORT TECH AIR CONDITIONING,
INC. - $6,261.03
* JULIANA ENTERPRISES, INC. D/B/A
————0E 707 POWER PRO - $48,001.23
' * PGC MECHANICAL, INC. - $2,087.01
POAV0500293 0211-620388 1 AV SETASIDECSBE  01/04/2005 $654,500 $117,231 02/17/2005 * FLORIDA ROOFING SOLUTIONS, INC. -
100% $0.00
MISCELLANEOUS CONSTRUCTION CONTRACT FOR
PRE-QUALIFICATION OF GENERAL BUILDING, _mwzm_.__z_m STATE AR CONDITIONING,
GENERAL ENGINEERING AND SPECIALTY TRADE NC. -$0.00
CONTRACTORS FOR A FVE (5) YEAR PERIOD FOR
VARIOUS COUNTY DEPARTMENTS
$654,500
MIA-776 N2 1 AV-AA  SETASDECSBE  01/21/2005 $395,000 $150,441 05/31/2005 $416,926 09/19/2005 * ARFRAN, I, INC. - $4,740.00
AA CABIN SERVICES RELOCATION 100% * COMFORT TECH AIR CONDITIONING,
INC. - $35,945.00
* CREATVE HOME BY DESIGN -
$395,000 $17,775.00
* PGC MECHANICAL, INC. - $5,530.00
* SOLARES ELECTRICAL SERVICES, INC.
-$72.285.00
POPR0601769 42167 1 PR SETASIDE CSBE  01/23/2006 $418,200
MISCELLANEOUS CONSTRUCTION CONTRACTFOR ~ 100%
PRE-QUALIFICATION OF GENERAL BUILDING,
GENERAL ENGINEERING AND SPECIALTY TRADE
CONTRACTORS FOR A FIVE (5) YEAR PERIOD FOR
VARIOUS COUNTY DEPARTMENTS
$418,200

Monday, January 8, 2007

Change Orders without dates are pending BCC approval

Page 7

Ver:1




MIAMI DADE COUNTY
RBLD

Firm History Report

W._mmﬂ_\m»m_wwgmuymzﬂ NQXQ\:Q:QQ A& my
- From: NJ/A  To: NA
FIRM NAME: A BC CONSTRUCTION, INC. PRIM ES
7280 NW 8th St
Miami, FL 33126
AWARD AWARD PAID DATE
PROJECT # CONTRACT DEPT. MEASURES DATE AMOUNT TO PRIME AS OF REQ TO DATE REPORTED SUBCONTRACTORS
w50197 1 GS GOAL CSBE 30% 01/31/2006 $2,740,129 $0 11/28/2006 $244,453 08/30/2006 - * COMFORT TECH AIR CONDITIONING,
WA INC. - $289,683.25
”.\_Mmmm_._% vam>ZOI LIBRARY"CC” INTERNATIONAL * STATEWIDE ELECTRICAL SERVICES,
INC. - $239,737.86
$2,740,129
22230202002 1 PR GOAL CSBE 21% 03/07/2006 $2,110,700 $485,821 11/28/2006 $830,041 12/31/2006  * DOPICO SERVICES, INC. - $0.00 )
HAULOVER PARK - FOUR NEW BATHROOMS (SIC 15) * PEOPLES PLUMBING, INC. - $340,832.66
* SOLUTION CONSTRUCTION, INC. -
$0.00
$2,110,700
MDAD 1111C 1 AV GOAL CSBE 12% 10/10/2006 $1,129,627 $0 11/28/2006 * MATRIX SYSTEMS, INC. - $0.00
OPF (OPA LOCKA) SECURITY PROJECT (SIC 15) * STATEWIDE ELECTRICAL SERVICES,
INC. - $407,800.18
$1,129,627
Total Award Amount $19,365,031
Total Change Orders Approved by BCC $173,255
$19,538,285
Total Change Orders Approved After Requested Date Range $0
Total Change Orders Pending $o0
$19,538,285

Change Orders without dates are pending BCC approval
Monday, January 8, 2007 Page 8 Ver: 1



ATTACHMENT B

Miami- Dade County

Parks & Recreation Department -
Planning & Development
275 NW 2nd Street, 4th Floor
Miai, Fl. 33128
Ph: (305) 755-7830

BID TABULATION
Projéct Name Ives Estates Park Youth Ballfield Complex Consultant BEA Intérnational
P & R Project # 123203-02-001 - Bid Open Date _05/26/04 _@ 2:00 P.M.
Bid Valid Thru 11/22/04
Latest Contractor’s Name, Address & Telephone Number j
Approved Cost
Estimate Prior £ o
To Bidding = 5 2
3] = g3
& S g k
mEs |28 g g
- S & EO &0
Base Bid [$3,821,992.09 | $3,095,926.31 $4,085,392.53 | $5,526,883
Alt. 1 $92,238.75 $109,501.88 $84,375.25 | $47,000
Alt.2 . | $95,782.50 $74,418.75 $60,424.38 $135,000
Alt. 3 $506,250 $689,702.35 $1,656,154.88 $166,000
Alt. 4 $10,125 $6,607.32 $6,373.43 $56,250
Alt. 5 $30,375 $39,335.63 $20,8 19.69 $107,250
- _Remarks: Low bidder ABC Construction Inc; Base bid plus Alternates 1 2, and 5 totals -
$ 3,319,183. .
Prepared -
By: Eduardo De La Vega - . :
N _
- Title: Clerk 4
Sheet1of 1
DocumeﬁMOd



ATTACHMENT

MEMORANDUM

TO: George M. Burgess ' DATE: - June 24,:3 2004
: County Manager
Attn: Roger T. Hernstadt
FROM: Vivian Donnell Rodriguez, Director - SUBJECT: Contract Award
Miami-Dade Park and Recreation Depart Recommendation For
5 Ives Estates Park, Youth
Ballficld Complex,
P & R No. 123203-02-001
The attached Contract Award Recommendation between ABC Construction, Inc, and Miami-Dade
County has been prepared by the Miami-Dade Parks and Recreation Department and is recommmended
for approval.
PROJECT: Ives Estates Park, Youth Ballfield Complex
PROJECT NO.: ' 123203-02-001
PROJECT LOCATION: 1475 Ives Dairy Road
PRO JECT DESCRIPTION: This project consists of a new 3036 sq. ft. ficld center, parking

lot, two (2) baseball fields and one (1) soccer field with _
lighting, and asphalt walkways. The building envelope includes
a concrete masonry block structure with wood trusses and a
metal roof.

Bids were opened on 5/26/04. The bids, including Alternates
No. 1,2 and 5 ranged from $3,319,183 to $5,816,133 with ABC

RECENED
204 N30 PY 302
CMO-CAPITAL
IMPROVEMENTS

attachments 1 through 7.

$ 4,556,763 - Base Bid plus Alternates
$ 4,040,388 — Base Bid plus Alternates 1,2, and 5.

g
e
5
»q
:

CONTRACT AMOUNT: ~ $3,319,183 ($3,163,078 plus a 5% allowance account $156,105
Base Bid plus Alternates 1,2, and 5) ' '
CONTRACT PERIOD: ' 365 Consecutive calendar days

RESPONSIBLE WAGES: Applicable

()

Construction, Inc (ABC) having the low bid of $3,319,183. See




. 2y { o "

o Mlaml-Dade Park and Recreation Department

‘ * Contract No. 123203-02-001
Page 2

LIVING WAGES:

ART IN PUBLIC PLACES:

' DEPARTMENT OF BUSINESS
DEVELOPMENT MONITORING
FEE:

INSPECTOR GENERAL FEE:
(1/4 OF ONE PERCENT)

INDEPENDENT PRIVATE SECTOR
INSPECTOR GENERAL:

MANDATORY CLEARING HOUSE:
PRIME CONTRACTOR:
COMPANY PRINCIPAL(S);
COMPANY QUALIFIER(S):
LOCATION OF COMPANY:
YEARS IN BUSINESS:

PREVIOUS CONTRACTS WITH

COUNTY IN THE PAST FIVE
YEARS:

USING AGENCY:
MANAGING AGENCY:
FUNDING SOURCE:

' REVIEW COMMITTEE DATE:

COMMUNITY SMALL BUSINESS
ENTERPRISE INFORMATION:

Community Workforce Program:

SUBCONTRACTOR(S) MEETING

GOALS:

Not Applicable

$54,167 (1.5% Design and Construction)

$27,750

$8,196

$32,782

Provision Included
ABC Construction, Inc.
Jorge Gonzalez

Jorge Gonzalez

7280 NW 8™ Street, Miami, Florida 33126

13

14 Contracts for a total amount of $6,945,856.

Miami Dade Park and Recreation
Miami Dade Park and Recreation

Impact Fees, Future S_afev Neighborhoods Parks Bond

November 19, 2003
14 % CSBE Goal

Not Applicable

Statewide Electric

22
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L R . Miami-Dade Park and Recreation Department

£ " Contract No. 123203-02-001
Page 3

SUBCONTRACTOR(S) AND
SUPPLIERS: Star Paving
(ORD. 97-104) Statewide Electric
BID OPEN DATE: May 26, 2004
BID VALID UNTIL: November 22, 2004
BID BOND EXPIRES: November 22, 2004
ESTIMATED NOTICE TO _
PROCEED: Qctober 7, 2004

ALLOWANCES/CONTINGENCY _

ORDINANCE NO. 00-65: ' This project is new construction on public property, and
therefore a 5% Allowance Account of $156.105 is _
permissible, per Ordinance 00-65. This Allowance Account
will be used by the Department for unforeseen conditions,
construction changes, additional work, or materials not
covered by any proposal item and for quantity adjustments.

EXPEDITE ORDINANCE NO. 00-104: Capital Budget Book Fiscal Year 2003-2004, Pages 107, 121

and 416
APPROVED AS TO LEGAL { ‘\,\ . ()3,-%/
SUFFICIENCY: o .
Assistant County Attorney
[ ze|
Date

APPROVED PURSUANT TO THE &
EXPEDITE ORDINANCE NO. 00-104 /¢

- PASSED AND ADOPTED JULY 25, @é«
2000, SUBJECT TO BOARD ¢
RATIFICATION:

FCounty Managet~’/
5/2,/04

Date

i

“
£
W




MIAMI-DADE COUNTY

CONTRACT AWARD RECOMMENDATION
CONSTRUCTION PROJECT . : .
' Date:  June 24, 2004

Thru: Budget Department
To: County Manager’s Office
Project Title:  Ives Estates Park — Youth Ballfield Complex, P & R No. 123203-02-001

Location: 1475 Ives Dairy Road

Original Cost Estimate: $_ 4.040.388* (Base Bid plus Alternates 1,2, and 5)
Recommended Amount of Contract: $ 3.319,183

Contract Period: _365 calendar days

Number of bidding docurnents taken out: v 44

Number of bids received: 3 (Tabulation Attached)

Firm Name: ABC Construction Inc
Address;: 7280 NW 8™ Street, Miami, Florida 33126

It is recornmended that a contract be awarded to:  ABC Construction Inc.

Explanation: (Description of need for project; details of project; explanation of bid). (See Attachment
Bullet Memo) .

You may note the original cost estimates have an asterisk noted. Single (*) denotes consultant’s cost
estimate prior to original bid opening. The double (**) denotes consultant’s cost eftimate after original bid
opening due to addendums during the bid.

Signature:

Title: Vivian Donnell Rodriguez, Director

Department: Park & Recreation Department

FUNDS BUDGETED BUDGET DEPARTMENT CERTIFICATION
FUNDS AVAILABLE
Code; Future SNP, CPE354935142 Coae: Future SNP, CPE354935142
_Impéct Fees, CPE343935014 - Diﬁ' 4 Impact Fees, CPE343935014

Dafe: @(O-S( 0('(4 Date: - g

By:

Originaﬁng department retains silmon copy and develops the required number of photo copies from salmon for inter departmental distribution.
(These copies are to be destroyed as the immediate administrative use expires.)

Prepare by sets. White, canary, blue and pink copies to be submitted to Budget who will forward white and canary copies to the County Manager
and forward pink copy to Accounting, Finance Department and retain blue copy one year.

After proper approval, white becomes official copy and is forwarded to the Clerk of the Board to be retained permanently; canary copy to be
destroyed by the County Manager’s Office when administrative value expires. Pink copy when finalized will be forwarded to Clerk of the Board
with supporting material; who, in tern, will attach all necessaty documents to white copy.

5
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Date: 12/5/2005

To: George M. Burgess N T p— Y
County Manager = gfiDr_}vGﬂN‘? ;j s coums / 5 9—94

Attn: Roger T. Hernstadt

Office of Capital Iimproveme

from: Vivian Donnell Rodrigue

Director

/azPark and Recreatio

Subject: Change Order No.

001

(1) for lves Estates Park Youth Ballfield Complex Contract No: 123203-02-,

The attached Change Order No: One (1) on a contract between ABC Construction Inc. and Miami-Dade
County has been prepared by the Park and Recreation Department and is recommended for approval

pursuant to the Expedite Ordinance No. 00-104.

CHANGE ORDER NUMBER:
PROJECT NAME:
' PROJECT NO:

CONTRACT NO:

PROJECT DESCRIPTION:

PROJECT LOCATION:
APPROVAL PATH:

USING DEPARTMENT:
MANAGING DEPARTMENT:
PTP FUNDING:

GOB FUNDING:

CHANGE ORDER
DESCRIPTION: .

MONETARY JUSTIFICATION:

TIME JUSTIFICATION:

Expedite =3
The
Ik ]
Park and Recreation P
Park and Recreation &
_No =
3
No w
~i}

1
ives Estates Park Youth Balifield Complex
123203-02-001

123203-02-001

bk Wl 02 834 S0

This project consists of a new 3,036 sq. ft. field center, parking lot, two ¥s]
baseball fields, one (1) soccer field with lighting, and asphalt walkways. The
building envelope includes a concrete masonry block structure with wood
trusses and metal roof.

1475 Ives Dairy Road

Extend the contract time by ninety (90) calendar days, and increase the
contract amount by $29,072.50. :

The Park & Recreation Department recommends the following changes:

contract amount is
elated to the time extension

regulatory modifications.

1. Agpetincrease of $29,072.50 to the o
recommended for g -
necessary to compl

The Park & Recreation Department recommends the following changes:

1. Recommended Time Adjustments and Justifications: The Department

)
JT

i
1

403k

A
A

(-



recommends a time extension to the contract time of ninety (90) calendar
days:

- Ninety (90) calendar days for additional scope of work to comply with
regulatory requirements including modifications to the plans, permitting and
construction. Although the contractor’'s schedule was impacted by these
changes, the Department was able to negotiate the contract time extension
without additional compensation for extended general conditions beyond the
insurance costs recommended above.
*The required plans and permitting modifications requiring
90 days relate to water and sewer lines, a fire truck
access road and additional emergency lights. The increase
- in the contract is needed for subsequent additional insurance.

Original Previous This Balance
Contract Change Order Change Order Current Total After
Values Values Values Totals Paid Change Order
BASE: - $3;319.183-00 $0.00 $29,072.50 -$3;348;266:60 $1109;6680:3% $2;238,575:17
CONTINGENCY: -$0-80-- $0.00 $0.00 -$6-00 $984:37 (598437
DEDICATED: $0:60- $0.00 $0.00 -$0-00- $6:00- ~$0:00
TOTALS: . $3,319;183-80- $0.00 $29,072.50 $3:348,255.50-"$1; 11066270 $2;237,590.80
(See Attachment)Exhibit
Original Previous This
Contract Change Order Change Order Current
Duration Duration Duration Totals
BASE DURATION: 365 A 0 90 455
CONTINGENCY: 0 0 0 0
TOTAL DURATION: 365 0 90 455
INITIATING FACTOR(S) FOR CHANGE ORDER
Reason Cost Duration
Regulatory Change $29,072.50 90
Total: $29,072.50
PRIME CONTRACTOR: ABC Construction Inc. /
DEPARTMENT FINANCE: Q_})”"‘ X w\ /2-20-0S |
FINANCE OFFICER: | DATE: ACTION: FINANCE COMMENT:

MR 1566

BUDGET APPROVAL
FUNDS AVAILABLE:

APPROVED AS TO /3 C’
LEGAL SUFFICIENCY:  COUNA'Y ATTORNEY: :
CAPITAL g -' OB/é/Z
IMPROVEMENTS 'OCI DIRECTOR: DATE:
CONCURRENCE:



‘APPROVED PURSUANT / ﬂQ-U l/ 2 \“7 \0(}

TO THE EXPEDITE COUNTY MAN'AGER

ORDINANCE (SECTION 2- DATE:
8.2.7 OF THE MIAMI

DADE COUNTY CODE):

Byl



MIAMI-DADE COUNTY, FLORIDA
PARK AND RECREATION
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRACT NO: 123203-02-001 DATE: 9/27/2005
PROJECT TITLE: lves Estates Park Youth Ballfield Complex
TO CONTRACTOR: ABC Construction Inc. 7280 NW 8th Street Miami, Florida 33126

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS ANR COVENANTS. )

Description of work Extend the contract time by
authorized: by $29,072.50.

Monetary Justification: - The Park & Recreation Department recommehds the following ché

1.-A net increase of $29,072.50 to the original contract amount is recdin nded for additional insurance costs related to the -
time extension necessary to complete the required regulatory modificati .

-

Time Justification: The Park & Recreation Department recommends the following changes.
- } 1. Recommended Time Adjustments an ications: The Department recommends a time extension to the contract time
of ene-hunrdred-twenty-seven{42# cale _

f work to comply with regulatory requirements including modifications to

- Ninety (90) calendar days for(agdgigonal
on next page)

the plans, permitting and construction. (!

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfiliment of the contract and this change order from the date of the contract award to and

including execution of this change order.

) SUMMARY OF CONTRACT AMOUNT / TIME
ORIGINAL CONTRACT AMOUNT - - - - oo e e e e e e
COST OF CHANGES PREVIOUSLY ORDERED -~ - - - o - o oo o oo oo $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE- - - -~ -« - oo — oo oo e e e o $3,319,183.00

COST OF CHANGES WITH THIS DOCUMENT <« — e o oo o e et et me e 2o $29,072.50
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - - - -~ o mme e e e $3,348,255.50 %
PERCENT INCREASE WITH THIS CHANGE------ - i mmeene 1%

$3,319,183.00

TOTAL PERCENT INCREASE TO DA T B - oo o o e e e 1%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - - - - - - - oo e e 365/0/90
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE --- -~ - o ceememeeeo o 0/0 &7
ADJUSTED DURATION INCLUDING THIS CHANGE - -~ - - o o o e oo o oo o e e e e 492
. 453
CERTIFYING STATEMENT: I hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and
accurate; that the pnces quoted are fair and reasonable and in proper ratio to the cost of the original work contracted
: for under benefit of, lt/ve b/ddrng
Approved: ENGINEER OR CONSULTING ENGINEER 2 _ Date: '”/ ?/95

; pet
Recommended By: PROJECT MANAGER 2

iDate: O/"\/f?/ %

TO BE FILLED OUT BY PARK AND RECREATION

FUNDS BUDGET CODE  See attachment 1 % /
CERTIFIED BY DEPARTMENT'S FINANCE DI\QON %\\ #\!Z” J 7\ Date: /2-20-0 \Y

Accepted By: ABC Construction [nc. . Contractor
suran:eev €ompany
10/17/05

Accepted By: Surety " Surety




Reviewed By: Division Chief

Approved By: Park & Recreation Department Director

Approved By: DBD Director

Approved By: Budget Director

Approved By: County Attorny's Office

Approved By: County Manager

Approved By: Deputy Clerk

., e < g U
. s -

-y 7} ﬁ’% ) »
Timddustifieafion: (Continued .
. Although the contractor’s schedule was impacted by these changes, the Department was able to nééﬁﬁé‘&e the gontract time extension without additional
compensation for extended generai ‘conditions beyond the insurance costs recommended above. L -

Time Justification Declaration: ~1 RN

A time extension is provided for additional work performed outside the scope of the original Contract that gffects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted.
‘Should one item of additional work run concurrent with another item of additional work, oniy time not duplicated can be provided.

\\)\)
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| Date: 6/7/2006 o w ouaTs /6% 0 lg’
To: George M. Burgéss
County Manager E @ E BVE
Attn: Roger T. Hernstadt '
Office of Capital Improvemepts AUG -:4 2006

¢ COUNTY MANAGER'S OFFICE

From: Vivian Donnell Ro ‘
{ ALEX MUNOZ

Director
/8 Park and Recreati

Change Order No: Two (21@;3 Estates Park Youth Ballfield Complex - Project No: 123203-02-

Subject:
001; Contract No: 123203-02-001

The attached Change Order No: Two (2) on a contract between ABC Construction Inc. and Miami-Dade

County has been prepared by the Park and Recreation Department and is recommended for approval &;\ Ny
pursuant to the Expedite Ordinance No. 00-104. %@ ‘:n

>
CHANGE ORDER NUMBER: 2 e,
PROJECT NAME: Ives Estates Park Youth Ballfield Complex ) ~—
PROJECT NO: 123203-02-001 ]
CONTRACT NO: 123203-02-001

This project consists of a new 3,036 sq. ft. field center, parking lot, two (2)

PROJECT DESCRIPTION:
baseball fields, one (1) soccer field with lighting, and asphalt walkways. The
building envelope includes a concrete masonry block structure with wood
trusses and metal roof.
PROJECT LOCATION: 1475 Ives Dairy Road
APPROVAL PATH: Expedite M
USING DEPARTMENT: Park and Recreation Q
. g
MANAGING DEPARTMENT: Park and Recreation d
PTP FUNDING: ' No
GOB FUNDING: No
CHANGE ORDER Increase the contract amount by $144,182.00 and extend the contract time
DESCRIPTION: by sixty-three (63) calendar days to June 5, 2006.
MONETﬁng}JUSTIHQéATIbN: The Park & Recreation Department recommends the following changes:
tk.} ¥ \J& ‘f iJ

B Increase to the contract amount of $144,182.00:
EE h id Gl dIs o An increase of $144,182.00 to the original contract amount is recommended
_ ¢ for additional work related tclregulatory agency requestsfor which time ladditional

extensions were recommended in Change Order No.1. See detailed
“not precipitated by design errors which resulted

A0 L] breakdown below: .
G—J" ‘fj\JBH from a second round of review and
A. Regulatory Requests: Q’ J
7

Page 1 of 3



TIME JUSTIFICATION:

- Additional regulatory requests related to omitted items for the water and
sewer lines, fire truck access road, additional emergency lights and increase
of wire size for main line into the building (350 to 400 MCM): $103,306.63

- Additional materials due to the redesign required for unforeseen conditions
and to comply with the additional regulatory requests for the water and
sewer lines: $40,875.37

The Park & Recreation Department recommends the foliowing changes:

Recommended Time Adjustments and Justifications:

The Department recommends a time extension to the contract time of sixty-
three (63) calendar days. Below is a detailed breakdown of the
recommended extension:

- Sixty-three (63) calendar days time extension is recommended for “weather
more severe than the norm” delays attributable to last year hurricanes
“Katrina”, and “Wilma". These delays are defined as "Excusable delays”
pursuant to the agreement and the contractor is entitled to a time extension
without compensation.

This
Original Previous Change Balance
Contract Adjustments Order Current Total After
Values To Values Values Totals Paid Change Order
BASE: $3,040,183.00 $29,072.50  $144,182.00 $3,213,437.50 $2,887401+145  $326.336-35
CONTINGENCY:  $156,105.00 $0.00 $0.00  $156,105.00 $984.37  $155;120.63
DEDICATED: $122,895.00 $0.00 $0.00  $122,895.00 $0.00 $422,895.00
TOTALS: $3,319,183.00 $29,072.50  $144,182.00 $3,492,437.50 $2,888,085:52 $604,351-98
(See Exhibit C)
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 365 90 63 518
CONTINGENCY: 0 0 0 0
TOTAL DURATION: 365 90 63 518

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason Cost Duration
Unforeseen / Unforeseeable Change $40,875.37 0
_Other $103,306.63 63
Total: . $144,182.00 '

PRIME CONTRACTOR:

DEPARTMENT FINANCE:

ABC Construction Inc.

X Ghy  diulo

FINANCE OFFICER: DATE:

</}r



BUDGET APPROVAL
FUNDS AVAILABLE:

APPROVED AS TO

e

st

CAPITAL -

LEGAL SUFFICIENCY: ~ COUNTY my

IMPROVEMENTS - OCI DIRECTOR > !

CONCURRENCE: {1 b
APPROVED PURSUANT

TO THE EXPEDITE COUNTY MAN'\GER:
'ORDINANCE (SECTION 2-
- 8.2.7 OF THE MIAMI
DADE COUNTY CODE):
CLERK DATE:
DATE:

)
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MIAMI-DADE COUNTY, FLORIDA
MIAMIDADE

PARK AND RECREATION
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: Two (2) CONTRACT NO: 123203-02-001 DATE: 3/31/2006

PROJECT TITLE: lves Estates Park Youth Ballfield Complex
TO CONTRACTOR: ABC Construction Inc. 7280 NW 8th Street Miami, Florida 33126

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Increase the contract amount by $144,182.00 and extend the contract time by sixty-three (63) calendar days to June 5,
authorized: ) 2006.
Monetary Justification: The Park & Recreation Department recommends the following changes:

Increase to the contract amount of $144,182.00:
An increase of $144,182.00 to the original contract amount is recommended for additional work related to regulatory agency

requests for which time extensions were recommended in Change Order No.1. See detailed breakdown below:

A. Regulatory Requests:

- Regulatory changes for the water and sewer lines, fire truck access road, additional emergency lights, increase of wire
size for main line into the building (350 to 400 MCM): $103,306. (Continued below)

Time Justification: The Park & Recreation Department recommends the following changes:

Recommended Time Adjustments and Justifications:
The Department recommends a time extension to the contract time of sixty-three (63) calendar days. Below is a detailed
breakdown of the recommended extension:

- Sixty-three (63) calendar days time extension is recommended for “weather more severe than the norm (Continued below)

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfillment of the contract and this change order from the date of the contract award to and
including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT - - - - oo me e e oo e $3,319,183.00

COST OF CHANGES PREVIOUSLY ORDERED - - - = - -« - < < oo oo oo $29,072.50
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE - - - - - - -« <o $3,348,255.50
‘COST OF CHANGES WITH THIS DOCUMENT - - - - - oo e $144,182.00
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - < - < - < - <~ - - <o oo $3,492,437.50
PERCENT INCREASE WITH THIS CHANGE -« < - - <+ = - - o oo oo e 4%
TOTAL PERCENT INCREASE TO DATE - - - - et 5%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - - - - - - <= oo 365790 /63
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE - -« -~ -~ - oo 0/0/0

518

ADJUSTED DURATION INCLUDING THIS CHANGE - - - - - - - - oo

1 hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and
Qe fair and reasonable and in proper ratio to the cost of the original work contracted

accurate; that the priceyr§ug (3--
for under benefit of co ﬁé e’-' Bpg-
S «Q‘ 'L‘ Date: 5123‘ OQ

Approved: ENGINEER OR CONSULTING ENGINEER

7 2
Recommended By: PROJECT MANAGER /’MK Date: %/ / gz/g
TO BE FILLED OUT BY PARK AND RECREATION
FUNDS BUDGET CODE  See attachment 1 ’}( Z{ / ]
CERTIFIED BY DEPARTMENT'S FINANGE DIVISION: ;\/ %”*ﬂ'\v Date: _6 -/ - Jé

Accepted By: ABC Construction Inc. MN\ Contractor 91 Z[ % 0@

/, )
bt U7 sueny 04/14/06

CERTIFYING STATEMENT:

Accepted By: Surety
Charles D. Nielson,



Reviewed By: Division Chief M ﬂ Zﬁ{d—(;

Approved By: Director, Park & Recreation Department

TR 3 ~
Approved By: Director, DBD = % é‘&g . e

Approved By: Director, OSBM a
"': ...QQI--"'.
S e GO M M/ \S:."

Approved By: County Attorney o :
. .. & ‘S> ‘o
§> o ,' %
Approved By: County Manager ) zZ5 P
. mg
2 O : /
Attested By: Clerk of the Board L :0..‘ Z /(Y oL
LR s " o
e %
S **orttd Justification; (Continued)

m” delays attributable to last year hurricanes “Katrina”, and “Wilma”. These deiays are defined as "Excusable delays” pursuant to the agreement and the
contractor is entitled to a time extension without compensation.

Monetary Justification: (Continued)
.63
- Additional materials due to the redesign required for unforeseen conditions and to comply with regulatory requirements for the water and sewer lines:
$40,875.37 .
Time Justification Declaration:

A time extension is provided for additiona! work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted.
Should one item of additional work run concurrent with another item of additionai work, only time not duplicated can be provided.



ATTACHMENT D

YOUTH BALLFIELD COMPLEX

IVES ESTATES PARK

ABC CONSTRUCTION, INC
PROJECT NO: 123203-02-001

IMPACT FEE SNP 05 CORF
INDEX CODE INDEX CODE" INDEX CODE
TOTAL CPE343935014 CPE357935151 CPE313935025
CONTRACTOR DISTRIBUTION | $AMOUNT | WO# | $AMOUNT |wo# $ AMOUNT |WO#
ABC CONTRACT TOTAL $4,388,237.54| $ 111,783.11 | 75606 | $3.380.654.39| 75928 $895,800.04 | 54951

/
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«+++++* FUNDED PROJECTS *****

STRATEGIC AREA: Recreation and Culture
DEPARTMENT: Park and Recreation {dollars in thousands)
SAFE NEIGHBORHOOD PARKS BOND PROGRAM - NEW AREAWIDE PARK DEVELOPMENT PROJECT # 9341051 E

DESCRIPTION:  Acquire and develop regional park facilities

LOCATION: Countywide
Countywide DISTRICT LOCATED:  Countywide

ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide

REVENUE SCHEDULE: PRIOR 200607  2007-08  2008-09 200910 201011 201112 FUTURE  TOTAL
Safe Neigh. Parks (SNP) Proceeds 17,500 0 0 0 0 0 0 0 17500
TOTAL REVENUE: 17,500 0 0 0 0 0 0 0 17,500
EXPENDITURE SCHEDULE: PRIOR  2006-07 200708 200809 200910 201011 201142 FUTURE TOTAL
Land/Bldg. Acquisition 2,203 0 0 0 0 0 0 0 2203
Planning and Design 2,104 500 0 0 0 0 0 0 2,604
Construction 5,181 1,766 2,100 1,800 846 0 0 0 11,693
Project Contingency 200 200 200 200 200 0 0 0 1,000
TOTAL EXPENDITURES: 9,688 2,466 2,300 2,000 1,046 0 0 0 17500
Areawide Parks - Renovation

PROJECT # 931150

A.D. BARNES PARK - BUILDING BETTER COMMUNITIES BOND PROGRAM
DESCRIPTION: Construct areawide park improvements including leisure access expansion, maintenance facility, shelter renovations, and vehicle and pedestrian

circulation
LOCATION: 3401 SW 72 Ave
Unincorporated Miami-Dade County DISTRICT LOCATED: 6

ESTIMATED ANNUAL OPERATING IMPACT: $980 DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR  2006-07 200708  2008-09 200910 201011 201412 FUTURE TOTAL
Building Better Communities GOB Program 120 0 107 951 322 1] 0 2,500 4,000
TOTAL REVENUE: 120 0 107 951 322 0 0 2,500 4,000
EXPENDITURE SCHEDULE: PRIOR 2006-07 2007-08 2008-09 2009-10 201011 2011-12 FUTURE TOTAL
Planning and Design 70 0 0 216 0 0 0 425 71
Construction 30 20 107 235 822 0 0 2,075 3,289
TOTAL EXPENDITURES: 100 20 107 451 822 0 0 2,500 4,000

Hy

178




RATEGIC AREA: Recreation and Culture
EPARTMENT: Park and Recreation

sxex++* FUNDED PROJECTS ******
(dollars in thousands)

AREAWIDE PARKS - PARK IMPROVEMENTS & PROJECT # 937110 }
SCRIPTION: Plan and construct major areawide park improvements
LOCATION: Countywide
Countywide DISTRICT LOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR 200607 200708 200809 200910 201011 201412 FUTURE  TOTAL
pital Outlay Reserve 100 1,248 0 0 0 0 0 0 1,348
'OTAL REVENUE: 100 1,248 0 0 0 0 0 0 1,348
' EXPENDITURE SCHEDULE: PRIOR 200607 200708  2008-09  2009-40 204011 201112 FUTURE TOTAL
lanning and Design 0 148 0 0 0 0 0 0 148
Construction 0 1,200 0 0 0 0 0 0 1,200
TOTAL EXPENDITURES: 0 1,348 0 0 0 0 0 0 1348
AREAWIDE PARKS - RENOVATIONS PROJECT # 9345111
DESCRIPTION: Renovate various areawide parks
LOCATION:  Countywide
Countywide DISTRICTLOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT{(s) SERVED:  Countywide
REVENUE SCHEDULE: ‘ PRIOR  2006-07 200708  2008-09 200910 201011 201412 FUTURE  TOTAL
Capital Outtay Reserve 751 911 0 0 0 0 0 0 1,662
TOTAL REVENUE: 751 911 0 0 0 0 0 0 1662
EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09 200910 201011 201112 FUTURE TOTAL
Planning and Design 0 11 0 0 0 0 0 0 111
Construction 0 1,551 0 0 0 0 0 0 1,551
TOTAL EXPENDITURES: 0 1,662 0 0 0 0 0 0 1,662
AREAWIDE PARKS - STRUCTURAL SAFETY INSPECTIONS AND REPAIRS PROJECT # 9310090
DESCRIPTION:  Perform safety inspections and repairs of structures other than buildings located at areawide parks
LOCATION:  Countywide
Countywide DISTRICT LOCATED:  Countywide
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR  2006-07 200708  2008-09 200910 201011 201112 FUTURE  TOTAL
Capital Outlay Reserve 0 250 0 0 0 0 0 0 250
TOTAL REVENUE: 0 250 0 0 0 0 0 0 250
EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09 200910 201011 201412 FUTURE TOTAL
Pianning and Design . 0 50 0 0 0 0 0 0 50
Construction 0 200 0 0 0 0 0 0 200
TOTAL EXPENDITURES: 0 250 0 0 0 0 0 0 250

Y7
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STRATEGIC AREA: Recreation and Culture et FUNDED PROJECTS ***+*
{dollars in thousands)

DEPARTMENT: Park and Recreation

COUNTRY VILLAGE PARK IMPROVEMENTS PROJECT # 9346711

DESCRIPTION:  Plan, design, and improve the recreation center and athletic field
LOCATION: 6550 NW 188 Terr

Unincorporated Miami-Dade County DISTRICT LOCATED: 1

ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 1
REVENUE SCHEDULE: PRIOR 200607  2007-08 200809 200910 201011 201112 FUTURE  TOTAL
Capital Outlay Reserve 200 0 0 0 0 0 0 0 200
QNIP Phase | UMSA Bond Proceeds 250 0 0 0 0 0 0 0 250
QNIP Phase Il UMSA Bond Proceeds 400 0 0 0 0 0 0 0 400
QNIP Phase IV UMSA Bond Proceeds 519 0 0 0 0 0 0 0 519
TOTAL REVENUE: 1,369 0 0 0 0 0 0 0 1,369
EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09 200910 201011 201112 FUTURE TOTAL
Planning and Design 181 0 0 0 0 0 0 0 181
Construction 774 314 100 0 0 0 0 0 1,188
TOTAL EXPENDITURES: 955 314 100 0 0 0 0 0 1,369
PARK BENEFIT DISTRICT (PBD) NO. 1 LOCAL PARK DEVELOPMENT PROJECT # 9340351
DESCRIPTION:  Acquire and develop park land within PBD 1

LOCATION:  Park Benefit District 1 _

Unincorporated Miami-Dade County DISTRICTLOCATED: 1, 2,3,4,5,6, 10, 12, 13

ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 1,2, 3.4,5,6, 10, 12, 13
REVENUE SCHEDULE: PRIOR 200607 200708 200809  2009-10 201011 201112 FUTURE  TOTAL
Park Impact Fees 31,487 1,000 0 0 0 0 0 0 32487
TOTAL REVENUE: - 31,487 1,000 0 0 0 0 0 0 32,487
EXPENDITURE SCHEDULE: PRIOR  2006-07 200708 200809 200910 201011 201412 FUTURE TOTAL
Land/Bidg. Acquisition 11,115 396 0 0 0 0 0 0 151
Planning and Design 1,276 374 350 350 0 0 0 0 2,350
Construction 11,452 1495 1,679 2,000 0 0 0 0 16626
Project Contingency 500 500 500 500 0 0 0 0 2,000
TOTAL EXPENDITURES: 24,343 2,765 2,529 2,850 0 0 0 0 32,487

~Ann




