MIAMI-DADE

Memorandum

Date: Ju]_y 18, 2007 TC

Agenda Item No. 8(C

To: Honorable Chairman Dorrin D. Rolle
and Members, Transit Committee

. l\' y=r
From: GeorguM &

Subject: List of Additional Traf Intersection Improvements

At the June 15, 2006, meeting of the Regional Transportation Committee (RTC), the Public
Works Department (PWD) was directed to present a general list of pending major congested
intersections (from which the quick win list was derived). It was also requested that the report
denote available funding sources and include intersections listed by Commission District.

PWD staff performed a field evaluation of the listed sites and selected 68 intersections for quick
win solutions to safety and capacity improvements. To date, of the 61 designs that have been
completed, 21 are already constructed, 20 are under construction and 20 locations are awaiting
scheduling for implementation. The remaining 7 sites are still in the design process. Appropriate
funding from the People’s Transportation Plan (PTP) or Road Impact Fee (RIF) has been
identified for the improvements to these sites.

PWD will keep this Committee apprised of the status of the aforementioned projects. In the
event that any complications arise due to unforeseen circumstances which would hinder the
delivery of the proposed improvement at a specific location, a substitute site similar in nature will
be selected for implementation.
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MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT

PROPOSED CAPACITY IMPROVEMENTS PROJECT LOCATIONS

** By open contract

b . Design -

%’ Location Description Sosian Co[r;la;:Eate T | sorst | b | Mrotiminant | yurisdiction| s
a

1 |NW 22 Av & Miami Gardens Dr Add Southbound Right Turn Lane 100% | 01/25/07 | 02/05/07 | 100% RIF | $ 50,000 County 1
2 NW32 AV & NW 207 ST Roundabout 100% | 11/30/06 | 03/15/07 RIF_|$ 140,000 County 1
3 |San Simeon Way & NW 215 ST Left Turn Lead for EB & WB Traffic 100% | 12/15/06 | 02/22/07 RIF_| § 50,000 County 1
4 __|NW 207 ST btwn NW 37 AV and NW 215 ST |Pavement Markings and Signage 100% | 02/28/07 | 03/31/07 | 100% RIF_|$ 60,000 County 1
5 |NE10AV&NE171ST Signal Madification 50% 04/13/07 | 06/14/07 RIF_| $ 50,000 County 2
6 __|NE 16 Av & NE 126 St New Traffic Signal 100% | 12/15/06 | 05/22/07 PTP | $ 200,000 County 2
7 _INW 7 Av & Little River Dr Add Right Turn Lane, Signal Mod 100% | 02/16/07 | 03/09/07 RIF_ | § 80,000 FDOT 2
8 _|Opalocka Bivd from NW 4 Av to NW 2 Ay ___|Pavement Markings and Signage 80% 04/04/07 | 05/16/07 RIF_{$ 50,000 County 2
9 INW2Av & NW67 St New Traffic Signal 100% | 11/24/06 | 06/28/07 RIF | $ 200,000 County 3
10_|NW 12 Av (West of) & NW 16 St New Traffic Signal 100% | 12/20/06 | 05/20/07 PTP_| $ 200,000 County 3
11 |NE 2 Av & NE 67 St New Traffic Signal 100% | 11/24/06 | 05/20/07 PTP | $ 100,000 County 3
12 |NW 14 ST & NW 11 AV New Traffic Signal 100% | 03/15/07 | 06/09/07 RIF | $ 160,000 County 3
13 | Tatum Witwy Dr & 81 ST Signal Medification 100% 10/15/06 | 11/03/06 | 85% RIF | § 165,993 County 4
14 |NE 19 Av& 183 St Roadway Reconstruction and Drainage 80% 04/16/07 | 06/28/07 RIF | $ 75000 FDOT 4
15 |West Dixie Hwy & NE 172 St Operational Improvements 80% 06/30/07 | 07/18/07 RIF_| $ 150,000 County 4
16 |NE 26 Av & NE 206 St Operational Improvements 100% | 05/30/07 | 06/05/07 RIF | $ 150,000 County 4
17__|Euclid Av & 15 ST New Traffic Signal 100% | 10/02/06 | 10/12/06 | 100% PTP_| $ 142,182 County 5
18 |Ocean Dr&7 St New Traffic Signal 100% | 10/15/06 | 11/03/06 | 100% RIF_ | § 226,999 County 5
19 |WestAv& 11 St New Traffic Signal 100% | 10/09/06 | 11/04/06 | 100% RIF | $ 226,999 County 5
20 |Dickens Av & 75 ST New Traffic Signal 100% | 10/04/06 | 10/18/06 | 100% RIF | $ 164,700 County 5
21 |West Av & 10 St New Traffic Signal 100% | 10/11/06 | 12/18/06 | 100% RIF_| $ 226,999 County 5
22 |WestAv&15ST New Traffic Signal 100% | 10/06/06 | 11/01/06 | 100% RIF | $ 166,279 County 5
23 |Meridian Av & 14 St New Traffic Signal 100% | 10/03/06 | 12/11/06 | 100% RIF | $ 214,900 County 5
24 |Pensylvania Av & 11 St New Traffic Signal 100% | 10/03/06 | 12/28/06 | 100% RIF | § 226,990 County 5
25 |Dade Blvd & Purdy Ave New Traffic Signal 100% 10/02/06 | 01/13/07 | 100% RIF | $ 200,525 County 5
26 |James Ave & 17 St New Traffic Signal 100% | 10/11/06 | 02/27/07 | 100% RIF | $ 178,564 County 5
27 |East4 Avand 32 ST Traffic Signal Modification 100% | 10/30/06 | 05/29/07 | 100% PTP | $ 100,000 County 6
28 |SW37 Av & SW 12 ST New Traffic Signal 100% | 01/20/07 | 02/22/07 | 75% RIF_| $ 117,000 County 6
29 |SW 67 Av & SW 10 St New Traffic Signal 100% | 10/03/06 | 10/18/06 | 100% PTP | $ 167,051 County 6
30 |SW17AV&US1 Extend SBLT Lane 100% | 02/27/07 | 04/16/07 PTP_| $ 50,000 FDOT 7
31 |Le Jeune Rd & Loquat Av New Traffic Signal 100% | 11/20/06 | 01/20/07 | 50% RIF | § 150,000 County 7
32 |SW32Av&SW16ST Signal Madification 100% | 04/06/07 | 04/20/07 PTP | $ 50,000 County 7
33 [SW59PL&SW70ST Signal Modification 60% 04/23/07 | 05/27/07 PTP | $ 50,000 County 7
34 |SWB2AV&SW70ST Signal Modification 60% 04/30/07 | 06/04/07 PTP_| $ 50,000 County 7
35 |SW 67 Av& SW 64 St Add Turn Lanes & install Traffic Signal 100% | 05/04/07 | 05/16/07 RIF | $ 350,000 County 7
36 |SW 104 ST and SW 107 Av Extend EBLT Lane 100% | 01/03/07 | 02/05/07 | 80% RIF_{$ 100,000 County 8
37 [SW 104 ST and SW 113 PL Extend EBLT Lane 100% | 01/03/07 | 02/05/07 | 15% RIF_|$ 100,000 County 8
38 |SW 147 Av & SW 184 ST New Traffic Signal 100% | 10/11/06 | 12/18/06 | 85% RIF | $ 180,000 County 8
39 |[SW 87 Av & SW 152 St New Traffic Signal 100% | 02/16/07 | 04/09/07 | 50% $ 153,000 8
40 |SW 134 Av & SW 248 St New Traffic Signal 100%_ | 10/11/06 | 12/08/06 | 100% PTP | $ 151,595 County 8
41 [SW 117 Avand SW 88 to 90 ST Extend NBLT Bay 100% | 02/02/07 | 02/27/07 RIF_|$ 50,000 County 8
42 |SW 127 Av & SW 248 ST New Traffic Signal 100% | 12/15/06 | 02/26/07 | 10% RIF | $ 170,000 County 8
43 |SW 137 Av & SW 156 ST New Traffic Signal 100% | 11/20/06 | 05/14/07 | 20% RIF_ | $ 100,000 County 9
44 |SW 147 Av & SW 152 ST New Traffic Signal 100% | 02/08/07 | 03/16/07 | 30% PTP | $ 133,000 County 9
45 |SW 164 ST east of SW 157 Av Additional Lane 100% | 12/28/06 | 03/09/07 | 40% RIF_| $ 80,000 County 9
46 |SW 137 Av & SW 143 St New Traffic Signal 100% | 10/11/06 | 10/25/06 | 100% PTP | $ 200,000 County 9
47 |SW 152 Av & SW 312 St New Traffic Signal 100% | 09/15/06 | 10/03/06 | 100% PTP | $ 158,378 County 9
48 |Bird Road and SR-821 Add SBRT Lane 100% | 11/25/06 | 02/23/07 | 10% RIF_| $ 200,000 FDOT 10
49 |SW 92 Av & SW 28 St Roundabout 100% | 02/28/07 | 03/05/07 RIF_| $ 200,000 County 10
50 |SW 56 ST & SW 122 AV Signal Modification 100% | 03/22/07 | 04/13/07 PTP_ | $ 50,000 County 10
51 |SR 90 (Tamiami Trail) @ SW 88 Av Directionat Median Opening 10% RIF | $§ 50,000 FDOT 10
52 |SW 117 Av bet SW 56 St & Bird Rd Pavement Markings and Signage 100% | 04/15/07 | 05/10/07 RIF_ | $ 300,000 County 10
53 |SW 152 Av & Meadow Lake Dr New Traffic Signal 100% | 02/28/07 | 03/09/07 | 50% RIF_ | § 200,000 County 11
54 _|SW 142 Av & Coral Way Signal Modification 100% | 04/30/07 | 05/07/07 PTP_| $§ 50,000 County 1
55 [SW 162 Av & SW 56 St New Traffic Signal 100% | 10/11/06 | 11/06/06 | 75% PTP_ | $ 200,000 County 11
56 _|SW 132 Av & SW 12 St New Traffic Signal 100%_ [ 01/15/07 | 02/22/07 | 50% RIF | $ 200,000 County 11
57 |Hammocks Blvd & SW 112 ST New Traffic Signal 100% | 09/17/06 | 10/07/06 | 100% PTP | $ 181,199 County 1
58 |SW 129 AV & SW 34 ST Intersection Improvements 100% | 03/05/07 | 03/12/07 | 30% PTP | $ 50,000 County 11
59 |[NWO3CT&NW12ST New Traffic Signal 100% | 10/25/06 | 11/29/06 | 70% PTP | $ 180,000 County 12
60 |NW 127 Av & NW 7 Ter New Traffic Signal 100% | 10/08/06 | 12/23/06 | 100% PTP | $ 226,999 County 12
61 [NW 102 Av & NW 58 St New Traffic Signal 100% | 07/13/05 | 02/15/07 $ 147,400 County 12
62 |NW 97 Av & NW 58 St Signal Modification 100% | 11/20/06 | 04/04/07 | 100% PTP | $ 30,000 County 12
63 |NW 114 AV & NW 50 ST New Traffic Signal 100% | 11/15/06 | 12/20/06 | 90% PTP_ | $ 256,148 County 12
64 |[NWB2AV&NW178 ST Roundabout 100% | 01/12/07 | 02/09/07 | 100% RIF_ | $ 140,000 County 13
65 |Red Road and SR-826 Add WBLT Lane 100% | 11/25/06 | 02/05/07 5% RIF | $ 150,000 FDOT 13
66 |NW 87 AV & Commerce Way Signal Modification 100% | 03/28/07 | 04/02/07 PTP_|$ 50,000 County 13
67 |Miami Lakes Dr & 6600 Bk Mid Block Signal 100% | 09/17/07 | 05/30/07 5% RIF_ | $ 200,000 County 13
68 |NW 82 Av & NW 170 St Left Turn Lead for WB Traffic 100% 04/04/07 | 04/16/07 RIF $ 40,000 County 13
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