MIAMIDADE

Memorandum

Date: October 10, 2007 TC
Agenda Item No. 8B

To: Honorable Chairman Dorrin D. Rolle
and Members, Transit Committee

From: George M. B
County Mana W’KA‘
Subject: List of Additional Traffic Intersection Improvements Final Update Report

This report serves as the final update concerning the referenced subject matter.

At the June 15, 2006, meeting of the Regional Transportation Committee (RTC), the Public
Works Department (PWD) was directed to present a general list of pending major congested
intersections (from which the original quick-win list was derived). It was also requested that the
report denote available funding sources and include intersections listed by Commission District.

PWD staff performed a field evaluation of the pending sites and selected 68 intersections for
quick win solutions to safety and capacity improvements. The PWD is pleased to announce that
all 68 improvement sites have been completed (attached list). PWD worked closely with the
Florida Department of Transportation (FDOT) and in the spirit of cooperation, their assistance
was advantageous in realizing this initiative. At this time, PWD is working on selecting new
sites from the Traffic Capacity and Safety Improvement Master List. Once a new list has been
compiled and funding identified, we will keep you apprised of all upcoming projects.

Attachment

Assi#tant County Managér



MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT
PROPOSED CAPACITY AND SAFETY IMPROVEMENTS PROJECT LOCATIONS
) b Design
% Location Description s [ compiee | T | gmes | Fundng | "Estinate” | Jurisdiction | ficy
1 |NW 22 Av & Miami Gardens Dr Add Southbound Right Turn Lane 100% | 01/25/07 | 02/05/07 | 100% RIF | $ 37,495 County 1
2 |NW 199 St bet NW 57 Av & NW 47 Av Restoration and Pavement Markings 100% | 11/02/06 | 12/21/06 | 100% PTP | $ 378,555 County 1
3 |San Simeon Way & NW 215 St Left Turn Lead for EB & WB Traffic 100% | 12/15/06 | 02/22/07 | 100% RIF_|$ 50,000 County 1
4 |NW 207 St bet NW 37 Av & NW 215 St Pavement Markings and Signage 100% | 02/28/07 | 03/31/07 | 100% RIF_|$ 22574 County 1
5 |NW 14 Av & NW 87 St Traffic Circle 100% | 05/20/07 | 06/09/07 | 100% | PTP | $ 35,000 County 2
6 |NW 135 St bet NW 4 & NW 2 Av Safety Improvement Markings 100% | 04/04/07 | 05/16/07 | 100% RIF | $ 9526 County 2
7 |NW 18 Av bet NW 62 St to NW 71 St Remove parking - inc. capacity 100% | 07/16/07 | 08/15/07 | 100% RIF_|$ 16,500 County 2
8 |Opalocka Blvd from NW 4 Av to NW 2 Av __ |Median Treatment, Striping 100% | 04/04/07 | 05/16/07 | 100% RIF_|$ 50,000 FDOT 2
9 |NW 46 St bet NE 2 Av & NW 37 Av Pavement Restoration and Markings 100% | 04/04/07 | 05/14/07 | 100% | PTP |$ 957,573 County 3
10 |NW 2 Av bet NW 20 St & NW 79 St Pavement Markings and Signage Mod 100% | 07/20/07 | 08/08/07 | 100% SEC | $ 59,863 County 3
11_|NE 71 St bet 1-95 to NE 2 Av Pavement Markings and Signage Mod 100% | 05/20/07 | 08/21/07 | 100% RIF_| $ 20,000 County 3
12 |North Bayshore Dr & NE 14 St Split Phase 100% | 08/15/07 | 09/09/07 | 100% RIF_|$ 15000 County 3
13 [Tatum Wiwy Dr & 81 St Signal Replacement 100% | 10/15/06 | 11/03/06 | 100% RIF_| $ 165,993 County 4
14 |NE 19 Av & 183 St Roadway Reconstruction and Drainage 100% | 04/16/07 | 04/28/07 | 100% RIF | $ 26127 FDOT 4
15 |West Dixie Hwy & NE 172 St Median Separator (Safety) 100% | 08/30/07 | 07/18/07 | 100% RIF_|$ 85283 County 4
16 |NE 26 Av & NE 206 St Add Left Turn Lane 100% | 05/30/07 | 06/29/07 | 100% RIF |$ 35277 County 4
17 _|Euclid Av & 15 St New Traffic Signal 100% | 10/12/06 | 10/22/06 | 100% RIF_| $ 142,182 County 5
18 |Ocean Dr &7 St New Traffic Signal 100% | 10/25/06 | 11/03/06 | 100% RIF_| $ 226,999 County 5
19 |West Av & 11 St New Traffic Signal 100% | 10/19/06 | 11/04/06 | 100% RIF_ | $ 226,999 County 5
20 |Dickens Av & 75 St New Traffic Signal 100% | 10/14/06 | 10/18/06 | 100% RIF_| $ 164,700 County 5
21 |[West Av & 10 St New Traffic Signal 100% | 11/11/06 | 12/18/06 | 100% RIF_| $ 226,999 County 5
22 |WestAv & 15 St New Traffic Signal 100% | 10/16/06 | 11/01/06 | 100% RIF_|$ 166,279 County 5
23 |Meridian Av & 14 St New Traffic Signal 100% | 10/23/06 | 12/11/06 | 100% RIF_|$ 214,900 County 5
24 |Pensylvania Av & 11 St New Traffic Signal 100% | 10/23/06 | 12/28/06 | 100% RIF | $ 226,990 County 5
25 |James Av & 17 St New Traffic Signal 100% | 11/11/06 | 02/27/07 | 100% RIF_|$ 178,564 County 5
26 |SW 37 Av& SW 12 St New Traffic Signal 100% | 01/20/07 | 02/22/07 | 100% RIF_|$ 117,000 County 6
27 |SW 37 Avbet SW 9 St & SW 11 St Mid-Block Signal 100% | 11/30/06 | 05/20/07 | 100% RIF_| $ 100,937 County 6
28 |SW67 Av& SW 10 St New Traffic Signal 100% | 10/13/06 | 10/18/06 | 100% RIF_| $ 167,051 County 6
29 |East4 Av&32St Signal Modification 100% | 11/30/06 | 04/29/07 | 100% RIF_|$ 25000 County 6
30 |SW92Av&SW75St Traffic Circle 100% | 12/31/06 | 05/20/07 | 100% PTP | $ 72,185 County 7
31 |Le Jeune Rd & Loguat Av New Traffic Signal 100% | 11/20/06 | 01/20/07 | 100% RIF_| $ 161,493 County 7
32 [SW32Av&SW16St Left Turn Leads 100% | 04/06/07 | 04/20/07 | 100% | PTP_|$ 50,000 County 7
33 |SW 72 Stbet SW 54 Av& SW 56 Av Median Mod, Widening, Drain & Bike Path| 100% | 12/22/06 | 04/06/07 | 100% PTP | $ 117,846 County 7
34 |SW 102 Av & 64 St New Traffic Signal 100% | 05/10/07 | 05/29/07 | 100% PTP | $ 147,072 County 7
35 |SW 104 St and SW 107 Av Extend EBLT Lane 100% | 01/03/07 | 02/05/07 | 100% RIF_|$ 148,948 County 8
36 |SW 104 Stand SW 113 PL Extend EBLT Lane 100% | 01/03/07 | 02/05/07 | 100% RIF_|$ 51754 County 8
37 |SW 147 Av & SW 184 St New Traffic Signal 100% | 10/21/06 | 12/18/06 | 100% RIF_|$ 241,948 County 8
38 |SW 87 Av & SW 152 St New Traffic Signal 100% | 02/16/07 | 04/09/07 | 100% RIF_|$ 153,000 County 8
39 |SW 134 Av & SW 248 St New Traffic Signal 100% | 11/11/06 | 12/08/06 | 100% PTP | $ 151,595 County 8
40 |SW 117 Av bet SW 88 to SW 90 St Extend NBLT Bay 100% | 02/02/07 | 02/27/07 | 100% RIF_|$ 33252 County 8
41 |SW 82 Av & SW 152 St Left Turn Leads 100% | 06/20/07 | 07/07/07 | 100% RIF_|$ 25000 County 8
42 |SW 137 Av & SW 156 St New Traffic Signal 100% | 11/20/06 | 05/14/07 | 100% PTP | $ 212,095 County 9
43 |SW 147 Av & SW 152 St New Traffic Signal 100% | 02/09/07 | 03/16/07 | 100% PTP_| $ 133,183 County 9
44 [SW 164 St east of SW 157 Av Additional Lane 100% | 12/28/06 | 03/09/07 | 100% RIF |$ 75597 County 9
45 |SW 137 Av & SW 143 St New Traffic Signal 100% | 10/11/06 | 10/25/06 | 100% PTP | $ 173,748 County 9
46 |SW 152 Av & SW 312 St New Traffic Signal 100% | 09/15/06 | 10/03/06 | 100% PTP_|$ 158,378 County 9
47 |Bird Road & SR-821 Add SBRT Lane 100% | 11/25/06 | 02/23/07 | 100% RIF_|$ 100,236 FDOT 10
48 |SW 112 Av & 5100 Block Median Treatment 100% | 01/26/06 | 02/02/07 | 100% PTP_| $ 28514 County 10
49 |SW 56 St & SW 122 Av Split phasing north/south leg 100% | 03/22/07 | 04/13/07 | 100% RIF_| $ 50,000 County 10
50 |SW 92 Av bet SW 17 Ter & Coral Way Realign Roadway 100% | 06/29/07 | 07/06/07 | 100% RIF_| $ 179,300 County 10
51 |SW 117 Av bet SW 56 St & Bird Rd Modified Medians and Markings 100% | 04/15/07 | 05/10/07 | 100% RIF_ | $ 143,059 County 10
52 |SW 132 Av bet SW 66 St & SW 88 St Safety Improvement Remarking 100% | 06/30/07 | 07/06/07 | 100% PTP | $ 28972 County 10
53 |SW 152 Av & Meadow Lake Dr New Traffic Signal 100% | 02/28/07 | 03/09/07 | 100% RIF | $ 152,853 County 11
54 |SW 142 Av & Coral Way Left Tumn Leads 100% | 04/30/07 | 05/07/07 | 100% RIF_| $ 50,000 County 11
55 |SW 162 Av & SW 56 St New Traffic Signal 100% | 10/11/06 | 11/06/06 | 100% | PTP | $ 179,300 County 11
56 |SW 132 Av & SW 12 St New Traffic Signal 100% | 01/15/07 | 02/22/07 | 100% RIF | $ 143,059 County 11
57_|Hammocks Blvd & SW 112 St New Traffic Signal 100% | 09/17/06 | 10/07/06 | 100% | PTP | $ 181,199 |  County 11
| 58 |SW 129 Av & SW 34 St Traffic Circle 100% | 03/05/07 | 03/12/07 | 100% PTP_|$ 115289 County 11
: 59 |NW 93 Ct& NW 12 St New Traffic Signal 100% | 10/25/06 | 11/29/06 | 100% PTP_ | $ 154,645 County 12
| 60 |NW 127 Av & NW 7 Ter New Traffic Signal 100% | 10/18/06 | 12/23/06 | 100% | PTP | $ 187,348 County 12
| 61_|NW 33 St bet NW 97 Av & NW 107 Av Safety Improvement and Markings 100% | 02/27/06 | 03/13/06 | 100% PTP | $ 10352 County 12
| 62 |NW 97 Av & NW 58 St Left Turn Leads 100% | 11/20/06 | 01/04/07 | 100% RIF | $ 30,000 County 12
63 |NW 114 Av & NW 50 St New Traffic Signal 100% | 11/15/06 | 12/20/06 | 100% PTP | $ 256,148 County 12
64 |NW 82 Av & NW 178 St Roundabout 100% | 01/12/07 | 02/09/07 | 100% RIF_|$ 14329 County 13
65 |NW 82 Av bet NW 186 St & 170 St Safety Striping 100% | 12/15/06 | 03/15/07 | 100% PTP |$ 22467 County 13
66 |NW 87 Av & Commerce Way Safety Features 100% | 03/28/07 | 04/02/07 | 100% RIF_[$ 50,000 County 13
67 _|Miami Lakes Dr & 6600 Blk Mid Block Signal 100% | 10/17/06 | 05/30/07 | 100% RIF_|$ 127,881 County 13
68 |NW 82 Av & NW 170 St Left Turn Lead for WB Traffic 100% | 04/04/07 | 04/16/07 | 100% RIF | $ 40,000 County 13
*In 06/07 TIP

** By open contract
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