To: Honorable Chairman Bruno A. Barreiro
and Members, Board of County Commissioners

From: George M. Burges
County Manager

Approval of Retr

mmma
MEMORANDUM [EIi#

Agenda Item No. 8P3A

hange Ord& No. 2 and Final

Subject: NW 62 Street from 27 Avenue to NW 12 Avenue Phase |
Project No. 20060186 — CICC 7360-0/08

Recommendation

The attached Retroactive Change Order No. 2 and Final of a contract between General Asphalt Co., Inc. and
Miami-Dade County has been prepared by the Public Works Department (PWD) and is recommended for approval.
This Change Order increases the contract amount by $15,283.49 to compensate the contractor for additional work

performed.

CHANGE ORDER NUMBER:

Scope
PROJECT NAME:

PROJECT NO:
CONTRACT NO:
PROJECT DESCRIPTION:

PROJECT LOCATION:
PRIMARY COMMISSION DISTRICT:

APPROVAL PATH:

USING DEPARTMENT:
MANAGING DEPARTMENT:

Second and Final (Retroactive)

NW 62 Street from 27 Avenue to NW 12 Avenue Phase |

20060186 — CICC 7360-0/08
20060186 - CICC 7360-0/08

Work under this contract consists of furnishing all supervision, labor,
materials, equipment, tools and performing all operations necessary for
roadway improvements to NW 62 Street from NW 27 Avenue (Station
77+87.81) to NW 12 Avenue (Station 156+60.00). The work to be performed
consists of milling and resurfacing NW 62 Avenue, replacement of curb and
gutter, sidewalks, sidewalk curb ramps, 8" thick colored stamped reinforced
concrete slab crosswalks, pavement marking and signage, installation of
electrical loop detectors and roadway lighting.

NW 62 Street from 27 Avenue to NW 12 Avenue

District 2

Board of County Commissioners (BCC); Citizens Independent

Transportation Trust (CITT). SINIWI ' 1d¥ 3

Public Works Department 9€ € o bd kvM Bl

Public Works Department -
A3Al303Y



Fiscal Impact/ Funding Source
ORIGINAL FUNDING SOURCE:

CHANGE ORDER FUNDING
SOURCE:

PTP FUNDING:
GOB FUNDING:
CHANGE ORDER DESCRIPTION:

MONETARY JUSTIFICATION:

TIME JUSTIFICATION:

This contract is funded by People’s Transportation Plan (PTP).
This Change Order is funded by People’s Transportation Plan (PTP) funds.

Since proceeds from the Charter County Transit System Sales Surtax levied
pursuant to Section 29.121 of the Code of Miami-Dade County may be used
to pay for all or some part of the cost of this Change Order, no award of this
Change Order shall be effective and thereby give raise to a contractual
relationship with the County unless and until the following have occurred: 1)
the County Commission approved the Change Order to this contract, and
such approval becomes final (either by expiration of 10 days after such
approval without veto by the Mayor, or by Commission override of a veto);
and, either, i) the Citizens Independent Transportation Trust (CITT) has
approved same, or, ii) in response to the CITT's disapproval, the County
Commission reaffirms its award by two-thirds (2/3) vote of the Commission’s
membership and such reaffirmation becomes final.

Yes
No

This Change Order No. 2 and Final increases the contract amount by
$15,283.49 to compensate the contractor for additional work performed at
the request of the Public Works Department.

Due to the underestimation of quantities, the Public Works Department
(PWD) directed the contractor to perform additional work consisting of milling
and resurfacing that totaled $125,365.16. To compensate the contractor for
the additional work, PWD is seeking through this Change Order to increase
the contract amount by $15,283.49. Unspent contingency and dedicated
allowance funds not exceeding $110,081.67 complement the compensation
for the County-requested additional work performed. Said additional work
resulted from the following:

- The original plans included milling and asphalt pavement on portions of
streets intersecting NW 62 Street. However, due to the underestimation, the
quantities for milling and resurfacing on those intersecting streets were not
included in the summary of quantities on the plans; consequently, the bid
quantities for those items were lower than needed. Therefore, PWD
requested that the contractor perform the additional miling and asphalt
pavement work in accordance to the plan's drawings. This increased the
quantities for item 327-70-01 (Milling, 1" Average Depth) by 7,799.04 square
yards and item 331-1 (Asphalt Type S, 1") by 457.06 tons.

- Field conditions required an additional 521 square yards of milling,
bringing the total to 53,345 square yards of additional milling work.

- Being an old road, the natural irregularities in the surface found on NW 62
Street from NW 27 Avenue to NW 12 Avenue required additional quantities
of asphalt to be applied to the roadway in order to achieve the desired
smooth asphalt surface. The additional asphalt amounts to 463.79 tons, for a
total of 3,409.85 tons.

No time extension is required.



This

Original Previous Change Balance
Contract Adjustments Order Current Total After
Values To Values Values Totals Paid Change Order
BASE: $1,133,462.68 $0.00 $90,174.37 $1,223,637.05 $1,208,167.90 $0.00
CONTINGENCY: $113,346.27 $0.00 $-60,390.88 $52,955.39 $52,955.39 $969.15
DEDICATED: $37.500.00 $0.00 $-14,500.00 $23.000.00 $23,000.00 $0.00
TOTALS: $1,284,308.95 $0.00 $15,283.49 $1,299,592.44 $1,284,123.29 $15,469.15
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 180 45 0 225
CONTINGENCY: 0 0 0 0
TOTAL DURATION: 180 45 0 225

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason Cost Duration
Design Omissions Change $15,283.49 0
Total: $15,283.49

Track Record / Monitor

PRIME CONTRACTOR:
COMPANY PRINCIPAL:
COMPANY QUALIFIERS:
COMPANY EMAIL ADDRESS:
COMPANY STREET ADDRESS:
COMPANY CITY-STATE-ZIP:
YEARS IN BUSINESS:

PREVIOUS EXPERIENCE WITH
COUNTY IN THE LAST FIVE YEARS:

SUBCONTRACTORS AND
SUPPLIERS (SECTION 10-34 MIAMI
DADE COUNTY CODE):

CONTRACT MANAGER
NAME/PHONE/EMAIL:

PROJECT MANAGER
NAME/PHONE/EMAIL.:

General Asphalt Co., Inc.
Robert Lopez

Royal S. Webster, Jr.
robert@generalasphalt.com
4850 NW 72 Avenue
Miami, Florida 33166

41

Twelve (12) contracts totaling $28,397,175.00 (per SBD Firm History
Report).

Morley Engineers; Signal Maintenance; C & R Milling; Berlo Industries;
Palma Concrete; Barreiro Concrete.

Michael Moore (305) 375-2930 jmc1@miamidade.gov

Otto Rojas (305) 305-375-4684 orojas@miamidade.gov

W



Background

BACKGROUND:

This contract's Notice to Proceed was issued with an effective date of
January 16, 2007, and a contract duration of 180 calendar days.

Change Order No. 1, approved by the Office of Capital Improvements on
July 13, 2007, extended the contract time by 45 non-compensable calendar
days in order to allow the contractor to perform additional work requested by
PWD. Said additional work consisted of repairing damaged sidewalk and the
unforeseen removal of a tree. The time extension includes time allowed to
complete the permitting process for the additional work. The revised contract
expiration date is August 28, 2007.

This Change Order is retroactive because, being a Final Change Order, it is
subject to the completion of final measurements for the additional work and
final negotiations between PWD and the contractor. Specifically,
negotiations and final measurements took place between the end of August,
2007, when work under this contract was completed, and early December,
2007, when the contractor executed the Change Order.
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Public Works Department
Contracts & Specification Unit
111 NW 1 Street, Suite 1510
Miami, 33128

CHANGE TO RPQ / PURCHASE ORDER CICC 7360-0/08 RPQ: 20060186
DATE: 12/5/2007
NW 62 Street from NW 27 Avenue to NW 12 Avenue Phase |
NW 62 Street from NW 27 Avenue to NW 12 Avenue
General Asphalt Co., inc.
POPWO0601739

CHANGE NO: 2
PROJECT NAME:
FPROJECT LOCATION:
TO CONTRACTOR:
PO RELEASE NO:

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Increase the contract amount by $15,283.49.

authorized:

Monetary Justification: This Change Order increases the contract amount by $15,283.49.

Due to design omissions, the Public Works Department (PWD) directed the contractor to perform additional work consisting
of milling and resurfacing that totaled $125,365.16. To compénsate the contractor for the additional work, PWD is seeking
through this Change Order to utilize $80,727.48 in unspent contingency allowance (Continued below)

Time Justification: N/A

This payment authorization includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also
includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct
overhead or general overhead, acceleration, material or other escalation which include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miarmi-Dade Coutity of any arid all liability for claims, additional costs, and any
requests for additional time arising out of the fulfillment of the RPQ and this change from the date of the RPQ award to and including execution
of this change.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT — - - e e $1,133,462.68

ORIGINAL CONTINGENCY AMOUNT — - cwommem e $113,346.27
ORIGINAL DEDICATED AMOUNT - - - - oo s oo $37,500.00
ORIGINAL TOTAL AMOUN T~ oo oo $1,284,308.95
COST OF CHANGES PREVIOUSLY ORDERED - - - = - o e e oo $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ~— -~ - oo $1,284,308.95
COST OF CHANGES WITH THIS DOCUMENT - oo oo oo e $15,283.49

ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ————-— - o e

1,200,592 .44

PERCENT INCREASE WITH THIS CHANGE - - - e el 1%
TOTAL PERCENT INCREASE TO DATE - - - oo oo 1%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE -~ e 180/45/0

225

ADJUSTED DURATION INCLUDING THIS CHANGE ~ - - - o e e

CERTIFYING STATEMENT: ! hereby certify that the changes and supporting cost data included is, in my considered opinion, necessary and
accurate; that the prices quoted are fair and reasonable and in proper ratio to the cost of the original work contracted

for under benefit of competitive bidding.

TO BE FILLED OUT BY PUBLIC WORKS DEPARTMENT

CPEPTP10262S . BCCO2C . MI 2 Boh
Department ate
Recommended By: Project Manager Date [}Z /21 %Q'?

Apﬁpro(red By: Assistant Director Date
s RICEE eI, ‘
e OB o
Contractor Date _I/Z / 7 / 200 P
Surety Date 12 6-09
Western Surety#Company- William L. Parker

Attorney-in-Fact

Monetary Justification: (Continued)
! .
¥393.79 in line item underruns. The remaining balance of $15,283.49 will be funded through the increase in the contract amount called for in

funds and
5@@@%@3@5 Order (see attachment). The additional milling and resurfacing (asphalt paving) work resulted from the following:

—

D
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- T he original plans included milling and asphalt pavement on portions of streets intersecting NW 62 Street. However, due to a design omission the quantities
for milling and resurfacing on those intersecting streets were not included in the summary of quantities on the plans; consequently, the bid quantities for
those items were lower than needed. Therefore, Public Works Department (PWD) requested that the contractor perform the additional milling and asphalt
pavement work in accordance to the plan's drawings. This increased the quantities for item 327-70-01 (Milling, 1" Average Depth) by 7,799.04 square yards
and item 331-1 (Asphalt Type S, 1") by 457.06 tons.

- Field conditions required an additional 521 square yards of milling, bringing the total to 53,345 square yards of additional mitling work.

- Being an old road, the natural irregularities in the surface found on NW 62 Street from NW 27 Avenue to NW 12 Avenue required additional quantities of
asphalt to be applied to the roadway in order to achieve the desired smooth asphalt surface. The additional asphalt amounts to 463.79 tons, for a total of

3,409.85 tons.
The prices to be paid to the contractor for the additional milling and resurfacing work are competitively bid prices already included in the contract.

Time Justification Declaration:

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted.
Should one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.

3//9/0¥
5'%‘0{

4-1-of
IZV[O%

Reviewed By: Chief, Construction Division, PWD

Approved By: PTP Coordinator, PWD

Approved By: Director, PWD

Approved By: Director, SBD

Approved By: Director, OSBM

Approved By: County Attorney 7/// oy

Approved By: County Manager

Attested By: Clerk of the Board




Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation
hav ing its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby

mal<e, constitute and appoint

William L. Parker, Harold M Humphrey, Charles C Ball, Davor I Mimica, [leana M Bauza,
William F Kleis, Phillip C Lyons, Alejandro Soto, J Hayes Worley Jr, Individually

of Miami, FL, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds

undertakings and other obligatory instruments of similar nature
- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said

Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by

the shareholders of the corpbration.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Senior Vice President and its corporate seal to
WESTERN SURETY COMPANY

be hereto affixed on this 13th day of November, 2006

‘“‘“mum.,,,'

¢5_M y ",

Bruflat, Senior Vice President

State of South Dakota } s

County of Minnehaha
On this 13th day of November, 2006, before me personally came Paul T. Bruflat, to me known, who, being by me duly swomn, did depose and say: that
he resides in the City of Sioux Falls, State of South Dakota; that he is the Senior Vice President of WESTERN SURETY COMPANY described in and

which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was

so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and

] /D, Krell, Notary Public

I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in

force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I bave hereunto subscribed
> 2007

my name and affixed the seal of the said corporation this_ . h dayof Decemhar
WESTERN SURETY COMPANY

K Nelgrr

N\ L. Nelson, Assistant Secretary

acknowledges same to be the act and deed of said corporation

L A TSP i,

D. KRELL
NOTAFIYPUBL!C (4
, SOUTH DAKOTA
BOaLLLLGEa00 00000000000

CERTIFICATE

My commission expires

rn
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November 30, 2012
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Exuagirsrr1r <« C~»

MIAMI-DADE &

Memorandum @5
Date: April 9, 2008
To: Esther Calas, Director

Public Works Department

From: Penelope Townsley, Directo
Department of Small Business Dgvelbpment
S ubject: Project No. 20060186, Retroaghive Change Order No. 2 and Final

The subject project was reviewed by the Department of Small Business Development (SBD) for
compliance with the following sections of the Code of Miami-Dade County - the Responsible Wage and
Benefits §2-11.16 and the Community Small Business Enterprise (CSBE) Program §10-33.02. This
project was awarded to General Asphalt Corp, Inc. (GAC) with a contract amount of $1,133,462.68 and

a7%CSBEgoal
Retroactive Change Order No. 2 increases the contract value by $15,283.49 from $1,133,462.68 to
$1,298,592.44 and extends the contract time by two hundred and twenty-five (225) calendar days.
Based on the final Monthly Utilization Report, GAC has achieved 7% CSBE utilization and the goal has
been achieved. GAC does not have any open Responsible Wages and Benefits violations.
Please do not hesitate to contact me at 305-375-3134 if you need additional information.

c: Alice Hidalgo-Gato, CRC Division Director, SBD
Betty Alexander, BPD Division Director, SBD
Patrice King, Administrative Officer, SBD

T:ACCDIV\CO-AMND\20060186 General Asphalt Change Order Cover Memo 4-4-08.doc

2%
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Memorandum s
Date: July 18, 2006

To: Marsha E. Jackman, Director

%
ACop racts Manager
PAblic Works Department

3d

Subject: Compliance Review of Construction Bid Submittal:
Confract No: CICC 7360-0/08
Request for Price Quotation (RPQ) No. 20060186
N.W 62" Street from N.W. 27" Avenue to
N.W. 12" Avenue Phase |

nisng 143

80 :0LHY 81 70f 3002
" Q3AI30

LERY

o
A

u ¢
RECOMMENDATION 7

It is recommended that the Department of Business Development (DBD) review the attached
bid submittals for General Asphalt Co., Inc. (Genéral Asphalt), Horizon Contractors, Inc.
(Horizon), and, H & J Asphalt, Inc. (H & J), the apparent first, second and third low bidders.
The Review Committee (RC) met on June 7, 2006 and reviewed this project and
recommended the following contract measure: 7% Community Small Business Enterprise
(CSBE) Subcontractor Goal. We are in need of a compliance review memorandum from your
office in order to proceed with the award of this project. Attached for your review is the
following documentation:

DBD's Project Worksheet X
DBD's Schedule of Intent Affidavit (SOI) Checklist X
for General Asphalt, Horizon, and H & J

Apparent Low Bidder SOI Affidavits X
Draft-PWD Corrected Bid Tabulation X

BACKGROUND

The Public Works Department (PWD) is requesting a DBD compliance review determination
for the bid received at the Clerk of the Board's Office on July 13, 2006. After DBD's review
and issuance of the CSBE compliance review memorandum, PWD will prepare the Contract
Award Recommendation.



Page 2
Compliance Review:

RPQ No. 20060186

If any additional information is needed, please call me at (305) 375-2930, or Rodney McMillian
at (305) 375-5320.

MM/rm

Attachments: Compliance Review Submittal Package, Kelly Duncombe, DBD

C: Betty Alexander, DBD
Rodney McMillian, PWD
Rolando Jiménez, PWD

Fite

MicrosoftWord00: Newtemplet-Odmpliance Révicw—20060186-07 -18-06
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IATEGIC AREA! Transportation swrme EUNDED PROJECTS *+e++*

SARTMENT: Public Works {5 IN 000'S)
ROVEMENTS ON NE 2 AVENUE FROM WEST LITTLE RIVER CANAL TO NE 91 STREET PROJECT # 6010320
5CRIPTION:  Construct street and traffic operational improvements on 0.4 miles of roadway
LOCATION: NE 2 Ave from West Little River Canal to NE 91 St
City of Miami DISTRICT LOCATED; 3
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 3
/ENUE SCHEDULE: PRIOR ~ 2005-06  2006-07  2007-08  2008-09 200910 201011 FUTURE  TOTAL
ple's Transportation Plan Bond Program 198 102 1,975 1,975 0 0 0 0 4,250
TAL REVENUE: 198 102 1,975 1,975 0 0 0 0 4,250
'ENDITURE SCHEDULE: PRIOR 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 FUTURE TOTAL
ining/Design 198 102 0 0 0 0 0 0 300
istruction 0 0 1975 1,975 0 0 0 0 3,950
FAL PROJEGTED COST: 198 102 1,975 1,975 0 0 0 0 4,250
'ROVEMENTS ON NE 8 STREET FROM BISCAYNE BOULEVARD TO PORT BOULEVARD PROJECT # 6050331
5CRIPTION: Design and construct fourlanes on 0.5 miles of roadway
LOCATION: NE 8 St from Biscayne Blvd to Port Blvd
Road Impact Fee District 2 DISTRICT LOCATED: 3
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 3
VENUE SCHEDULE: - PRIOR 200506  2006-07  2007-08  2008-09 200940 201011 FUTURE  TOTAL
id Impact Fees 0 0 0 1,000 0 0 0 0 1,000
AL REVENUE: 0 0 0 1,000 0 0 0 0 1,000
SENDITURE SCHEDULE: PRIOR 2005-06 2006-07 2007-08 2008-09 2009-10 2010-11 FUTURE TOTAL
nning/Design 0 0 0 200 0 0 0 0 200
struction 0 0 0 0 800 0 0 0 - 800
TAL PROJECTED COST: 0 0 0 200 800 0 0 0 1,000
JROVEMENTS ON NW 62 STREET FROM NW 37 AVENUE TO I-95 PROJECT #609170
SCRIPTION: Resurface and construct traffic operational improvements for 3.0 miles of roadway
LOCATION: NW 62 St from NW 37 Ave to |-95
City of Miami DISTRICT LOCATED: 2,3
ESTIMATED ANNUAL OPERATING IMPACT: Minimal DISTRICT(s) SERVED: 2, 3
VENUE SCHEDULE: PRIOR  2005-06  2006-07  2007-08  2008-00 200910 201011 FUTURE  TOTAL
sple's Transportation Plan Bond Program 5 1,000 400 0 0 0 0 0 1,405
TAL REVENUE: 5 1,000 400 0 0 0 0 0 1,405
PENDITURE SCHEDULE: PRIOR  2005-06 2006-07  2007-08 2008-09  2009-10 201011 FUTURE TOTAL
nning/Design 5 0 0 0 0 0 0 0 5
astruction 0 1,000 400 0 0 0 0 0 1,400
TAL PROJECTED COST: 5 1,000 400 0 0 0 0 0 1,405




DST
30

30

30

DPT Type

PW

PW
PW
PW
PW

PW

PW
PW
PW
PW
PwW
PR

PW
PW

Pw

CON

7360
CON
7360
7360

7360

7360
7360
7360
7360
CON
CON

CON

CON

Contract
20030004

20050002
20050045
20060077
20060186

20060187

20060199
20060200
20060204
20060205
20070597
£10601-00-001

629900
630011Q

330012Q

* Yelow Status=lnactive Contract

Name
PTP RESURFACING

RESURFACING - ROAD IMPROVEMENT

Card Sound Road
Resurfacing Contract District
NW 62 Street from NW 27 Avenue

NW 62 Street from NW 37 Avenue

Resurtacing Contract District
Resurtacing Contract District
People's Transportation Plan (
People's Transportation Plan (
Rickenbacker Causeway Road Res

Matheson Hammock Park, Roadway
Resurtacing Contract No. 4

Quality Neighborhoods Improvem

Location /
Contractor

General Asphalt Co., Inc.

General Asphalt Co., Inc.
General Asphalt Co., Inc.
General Asphalt Co., Inc.

General Asphalt Co., Inc.

General Asphalt Co., Inc.

General Asphalt Co., Inc.
General Asphalt Co., Inc.
General Asphalt Co., Inc.
General Asphalt Co., Inc.
General Asphalt Co., Inc.

General Asphalt Co., Inc.
General Asphalt Co., inc.
General Asphalt Co., Inc.

General Asphalt Co., Inc.

Totals:

Estimated
Completion
Date

10/25/2005

5/27/2005
4/21/2006
7/13/2007
8/29/2007

8/29/2007

11/15/2007
10/30/2007
12/22/2007
12/22/2007
N/A
6/15/2007

N/A

N/A

MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System
All Contracts for FEIN 591115297
General Asphalt Co., Inc.

Last
Total Status % Complete/
Award Date Status *
$1,000,000 6/21/2006 100% /
Complete

$600,000 7/25/2007 100% / Closed
$2,878,475 7/25/2007 100% / Closed
$500,000 3/11/2008 100% / Closed

$1,148,746 3/24/2008 100% / Work
Complete:
Pending
Change Order

$764,679.3/24/2008 - 100% / Work

Comiplete,
Pending Close-
Out

$1,000,000 3/11/2008 100% f Closed
$800,000 3/11/2008 100% / Closed
$1,000,000 3/11/2008 100% / Closed

$1,000,000 3/11/2008 100% / Closed

$3,062,260 0% / N/A
$2,440,000 4/1/2008 100% /
Complete
$2,000,000 8/8/2005 100%
Complete
$1,760,000 8/8/2005 100% /
Complete
$1,760,000 8/8/2005 100% /
Complete

$21,714,160




Dept Contract

PW

PW

PW

PR

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

PW

629900

20030004
20030004
510601-00-
001

630011Q

630012Q

20050045
20050002
20060200
20060077
20060199
20060200
20060204
20060205
20060077
20060199

2006020

20060204
20060205
20060186

20060187

20060200

Type Contractor / Architect Name
CON General Asphatt Co., Inc.

CON General Asphalt Co., Inc.
CON General Asphalt Co., Inc.
CON General Asphalt Co., Inc.
CON General Asphalt Co., Inc.

CON General Asphalt Co., Inc.

CON General Asphalt Co., Inc.
7360 General Asphalt Co., inc.

7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.
7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.

7360 General Asphalt Co., inc.

7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.
7360 General Asphalt Co., Inc.

7360 General Asphalt Co., Inc.

2§

MCC Contractor Evaluations Report

Date Rater
8/24/2005 Armando
Aragon
8/24/2005 Armando
Aragon
3/23/2006 Armando
Aragon

Period

Project conclusion or
closeout

Interim

Project conclusion or
closeout

12/26/2007 John Gouthro Completion of

2/14/2008 Armando
Aragon
Armando
Aragon

Juan Paan

2/14/2008
2/15/2008

8/24/2005 Armando

Aragon
12/27/2006 Armando
Aragon
Armando
Aragon
Armando
Aragon
Armando
Aragon
Armando
Aragon
Armando
Aragon
11/28/2007 Armando

Aragon
11/28/2007 Armando

Aragon
11/28/2007 Armando

Aragon
11/28/2007 Armando

Aragon

11/28/2007 Armando
Aragon

4/10/2007
4/10/2007
4/10/2007
4/10/2007

4/10/2007

2/20/2008
2/20/2008

3/10/2008 Armando

Aragon

Urbano Baz

Urbano Baz

construction
Preject conclusion or
closeout

Project conclusion or
closeout

Project conclusion or
closeout

Interim
Interim
Interim
Interim
Interim
Interim
Interim
Project conclusion or

closeout

Project conclusion or
closeout

Interim
Interim
Interim

Completion of
construction

Completion of
construction

Project conclusion or
closeout

Rate
4.0

4.0
4.0
3.7
4.0
4.0
3.0
4.0
4.0
3.0

3.0

4.0
4.0
3.9
3.9
3.9
3.9
3.9
3.6
3.6

4.0



PW 20060204 7360 General Asphalt Co., Inc. 3/10/2008 Armando Project conclusion or 4.0

Aragon closeout
PW 20060205 7360 General Asphalt Co., Inc. 3/10/2008 Armando Project conclusion or 4.0
Aragon closeout

Evaluation Count: 24 Contractors: 1  Average Evaluation: 3.8




