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ction Improvements for FY 07-08

This report is being submitted as an on-going Public Works Department (PWD) effort to provide
quick-win solutions to congested intersections in need of safety or capacity improvements.

In early October 2007, PWD staff performed an evaluation of traffic conditions throughout the
County and selected 68 intersections for quick win solutions to be completed during the current
fiscal year. To date, all 68 design projects have been completed, 51 are already constructed, 16
are under construction and 1 location is awaiting to be scheduled for implementation.

Next month, the final report will be submitted confirming all projects have been completed.
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MIAMI-DADE COUNTY-PUBLIC WORKS DEPARTMENT
PROPOSED CAPACITY AND SAFETY IMPROVEMENTS PROJECT LOCATIONS 07/08

. Design
No. Location Description Sosian Corr;iar:lsm Bow | o | o | mata | Jurisdiction | ZE | B
1 |NW 2 AV & NW 207 ST (east) Construct Median 100% | 04/01/08 | 04/15/08 | 100% RIF $ 10,000 County 1 3
2 [NW32 AV & NW 207 ST Roundabout 100% | 11/30/06 | 10/15/07 | 100% PTP__|$ 128,354 County 1 3
3 _|NE 15 CT btwn fves Dairy Rd and 199 ST Pavement Markings & Signage 100% | 09/10/07 | 09/15/07 | 100% PTP $ 8000 County 1 3
4 [NW 2 AV & NW 207 ST (west) Construct Median 100% | 06/05/08 | 06/13/08 | 100% RIF $ 10,000 County 1 3
5 |NW7 AV & Little River Signal Modification, add turn lane 100% 12/23/07 | 02/01/08 | 100% RIF $ 100,000 FDOT 2 2
6 |NE 16 AV & NE 126 ST New Traffic Signal 100% | 12/15/06 | 10/22/07 | 100% PTP $ 131,738 County 2 3
7 |NW 32 AV & NW 33 ST Signal Replacement 100% | 12/14/07 | 12/18/07 | 100% RIF $ 200,000 County 2 2
8 [NW 10 AV & NW 75 ST Traffic Circle 100% | 11/28/07 | 12/06/07 | 100% RIF $ 40,000 County 2 2
9 |NW 75 ST/ 79 ST btwn 17 AV and 22 AV Roadway Resurfacing and Striping 100% | 09/20/07 | 09/24/07 | 100% QNP | $ 137,000 | County 2 2
10 |NE2 AV & NE 67 ST New Traffic Signal 100% | 11/24/06 | 06/28/07 | 100% PTP $ 168,652 | County 3| 2
11 |[NW2 AV & NW 67 ST New Traffic Signal 100% | 11/24/06 | 11/28/07 | 100% RIF $ 168,652 |  County 3|2
12 _|NW 12 AV (West of) NW 16 ST New Traffic Signal 100% | 12/20/06 | 05/20/07 | 100% PTP $ 80,948 County 3 2
13 [NW 14 ST & NW 11 AV New Traffic Signal 100% | 03/15/07 | 06/09/07 | 100% RIF $ 113612 County 3 2
14 |Point East Drive (NE 178 ST) & Biscayne Roadway Resurfacing and Striping 100% | 02/15/08 | 03/07/08 | 100% SEC $ 221,000 County 4 3
15 |NE 8 AV & NE 177 ST New Curb and Markings 100% | 03/05/08 | 03/10/08 | 100% PTP__ | $ 15000| County 4 | 3
16 [NE 171 ST & South Glades Drive New Curb and Markings 100% | 02/11/08 | 02/11/08 | 100% PTP $ 5000 County 4 3
17_|NE 28 AV & NE 188 ST New Traffic Signal 100% | 10/02/07 | 10/12/07 | 100% RIF $ 170,000 County 4 3
18 [NE 11 AV & NE 169 ST New Curb and Markings 100% | 03/07/08 | 03/10/08 | 100% PTP $ 18,000 County 4 3
19 [SW1AV&32RD New Curb and Markings 100% | 05/12/08 | 05/22/08 | 100% PTP $ 36,000 County 5 2
20 |[NW 37 AV btwn 16 ST and 21 ST Pavement Markings & Signage 100% 12/110/07 | 12118/07 80% SEC $ 51,400 County 5 2
21 |Harding AV & 69 ST New Traffic Signal 100% | 12/20/07 | 02/01/08 15% RIF $ 200,000 County 5 8
22 |WestAV & 16 ST New Traffic Signal 100% | 01/10/08 | 02/15/08 | 100% RIF $ 203,693 County 5 8
23 |SW73AV&9ST Traffic Circle 100% | 10/16/07 | 11/15/07 | 100% PTP $ 65000| County 6 1
24 [NW79AV&NW7 ST New Traffic Signal 100% | 01/03/08 | 02/01/08 30% PTP $ 106,741 County [ 1
25 |East1AV&17 ST New Traffic Signal 100% | 03/15/07 | 09/28/07 | 100% PTP $ 197,531 County 6 9
26 |East4 AV &32 ST Signal Replacement 100% | 11/30/06 | 10/29/07 | 4100% PTP__ | § 179,692 County 6 | 9
27 _|Ingraham & Douglas Road New Traffic Signal 100% | 05/20/08 | 05/30/08 0% PTP__ | $ 100,000 County 7 7
28 |SW 77 CT & SW 56 ST (Miller Dr) New Traffic Signal 100% | 12/17/07 | 12/18/07 | 100% PTP_ | $ 201,853 | County 7 1
29 [SW67 AV & SW44 ST New Traffic Signal 100% | 10/17/07 | 10/26/07 85% PTP__ [ $ 115000 County 7 1
30 |SW32AV&SW7ST Median Diverter 100% | 10/09/07 | 10/10/07 | 100% PTP $ 15,000 County 7 2
31 [SW 38 AV & Shipping AV Pedestrian Crossing 100% | 10/09/07 | 10/11/07 | 100% PTP $ 5000 County 7 2
32 [SW 57 AV btwn 72 ST and 74 ST Roadway Widening including sidewalks 100% | 12/19/07 | 01/15/08 | 100% PTP__ | $ 232,000 County 7 1
33 [SW73CT&64ST Traffic Circle 100% 11/13/07 | 12/18/07 100% PTP $ 67,000 County 7 1
34 |SW 67 AV & 56 ST (north leg) Add SB Right Turn Lane 100% | 04/09/08 | 07/17/08 15% PTP__|$ 75,000 County 7 1
35 |[SW 67 AV & 56 ST (south leg) Add NB Right Tum Lane 100% | 04/09/08 | 07/17/08 15% PTP _ | § 240,000 County 7 1
36 |SW 88 ST/SW 96 ST btwn 77 AV and 82 AV New Pavement and Striping 100% | 04/10/08 | 05/15/08 95% QNIP_ | $ 234585 County 8 5
37 [SW67 AV & SW 136 ST Add NB Right Turn lane 100% | 03/19/08 | 03/20/08 | 100% RIF $ 50,000 County 8 5
38 |SWB82AV&SW96ST Traffic Circle 100% | 10/04/07 | 10/10/07 | 100% PTP_ [$ 120,000 County 8 5
39 |SW82AV&SW100ST Traffic Circle 100% | 10/04/07 | 10/10/07 | 100% PTP__|$ 65,000 County 8 | 5
40 |SW 127 AV & SW 248 ST New Traffic Signal 100% | 04/02/07 | 05/03/07 | 100% RIF $ 154,861 County 8 6
41 |SW 157 AV & SW 152 ST New Traffic Signal 100% | 12/21/07 | 12/27/07 | 100% RIF § 200,000 County 9 5
42 |SW 127 AV & SW 130 ST Intersection Improvement 100% | 09/10/07 | 10/15/07 | 100% RIF $ 80,000 County 9 5
43 |SE 13 AV & SE 24 ST (Homestead) Traffic Circle 100% | 04/01/08 | 06/02/08 60% RIF $ 180,000 County 9 8
44 |SW 216 ST btwn FI Trp & Old Cutler Road New Pavement and Striping 100% | 10/15/07 | 10/28/07 | 100% PTP__[$ 323,190 | County 9 | 6
45 |SE 24 ST(344 ST Palm Dr)&Tenn Rd(SW 167 AV]New Traffic Signal 100% | 06/09/08 | 06/16/08 | 40% RIF $_258,000 | County g | 6
46 |SW 84 AV & SW 32 ST Traffic Circle 100% | 05/15/08 | 05/16/08 70% PTP__ | $ 132,000 County 10| 1
47 |SW 102 AV & SW 56 ST Add Right Turn Lane 100% | 05/09/08 | 06/09/08 | 100% RIF $_ 55000| County 10 | 1
48 |SW 92 AV & SW 28 ST Roundabout 100% | 02/28/07 | 03/05/07 | 100% RIF $ 150,853 |  County 10| 1
49 |SW 137 AV & SW 68 ST, New Traffic Signal 100% | 10/07/08 | 03/03/08 5% PTP $ 200,000 | County 0] 5
50 _|9500 Blk Fontainebleau Blvd New Traffic Signal 100% | 01/09/08 | 02/09/08 90% PTP $ 200,000 County 10 | 1
51_|SW 117 AV & SW 56 ST Safety Project (improve turn radius) 100% | 05/09/08 | 06/25/08 | 100% RIF $ 110,000 County 10| 1
52 [SW 97 AV & SW 24 ST Pavement Markings & Signage 100% | 05/09/08 | 06/25/08 | 100% RIF $ 20,000 County 0| 1
53 |SW 157 AV and Bird Road New Traffic Signal 100% | 04/01/08 | 04/10/08 80% RIF $ 160,000 | County 11 5
54 |Coral Way & SW 127 AV Extend Tum Lane 100% | 01/15/08 | 01/23/08 | 100% PTP $ 50,000 | County 1| 4
55 |SW 152 AV & SW 18 ST New Traffic Signal 100% | 09/26/07 | 11/06/07 | 100% PTP. $ 170,444 County 1] 4
56 |SW 152 AV & SW 8 ST New Traffic Signal and Int Improvement |  100% | 03/04/08 | 03/04/08 | 100% RIF $ 350,000 FDOT 11| 4
57 |SW 147 AV & Coral Way Signal Modification 100% _| 10/10/07 | 10/16/07 | 100% RIF $ 50,000| County 1| 4
58 |SW 152 AV & SW 10 ST New Traffic Signal 100% | 03/04/08 | 03/04/08 | 100% RIF $ 200,000 County 1| 4
59 [SW 157 AV & SW 47 ST New Traffic Signal 100% | 01/03/08 | 01/05/08 | 100% RIF $ 256,400 County M| 5
60 |SW 157 AV & SW 64 ST New Traffic Signal 100% | 05/15/08 | 05/20/08 50% RIF $ 200,000 | County 1] 5
61 _|Hialeah Gardens Bivd & West 80 ST New Traffic Signal 100% | 10/2/2007 |10/9/2007 70% PTP__ | $ 163,000 | County 2] ¢
62 |W24AVE&W76ST New Traffic Signal 100% | 10/04/07 | 10/10/07 | 100% PTP $ 189,000 County 12 ] 1
63 |NW 102 AV & NW 58 ST New Traffic Signal 100% | 07/13/06 | 02/15/07 | 100% PTP $ 179,785 County 12 | 1
64 [NW 12 ST & NW 10500 Blk New Traffic Signal 100% | 01/22/08 | 02/01/08 95% PTP § 200,000 County 12 | 1
65 |NW 114 AV & NW 41 ST Add Tum Lanes 100% | 10/02/07 | 10/06/07 | 100% PTP__ | § 650,000 | County 12 ] 1
66 _|Red Road and SR-826 Add WB Left Turn Lane 100% | 11/25/06 | 02/05/07 | 100% RIF $ 160,079 FDOT 13| 3
67 |NW 59 AV btwn NW 151 ST & NW 167 ST Pavement Markings and Signage 100% | 04/05/08 | 04/28/08 | 100% RIF $ 35000 | County 13] 3
68 [NW 77 CT & NW 169 ST Extend Turn Lane 100% | 03/15/08 | 05/15/08 | 100% RIF $ 15000 | County 13 | 3
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