Date: October 6, 2009

To: Honorable Chairman Dennis C. Moss
and Members, Board of County Commissioners [Agenda Item No. 8(R)(1)(D)

From: George M. Burgess/....
County Manager

Memorandum ‘@

Subject: Change Order for John E. Préston Water Treatment Plant Dnnking Water Quality
Laboratory - Project No: N/A; Contract No: W-888R, to Miami Skyline Construction Corp.

RECOMMENDATION

The attached Change Order No: 1 on a contract between Miami Skyline Construction Corp. and Miami-
Dade County has been prepared by the Miami-Dade Water and Sewer Department and is recommended

for approval.

CHANGE ORDER NUMBER:

SCOPE
PROJECT NAME:

PROJECT NO:
CONTRACT NO:

PROJECT DESCRIPTION:

1

John E. Preston Water Treatment Plant Drinking Water Quality Laboratory
N/A

W-888R

The project consists of constructing a two level masonry laboratory
building of approximately 7,660 square feet with 4,400 square-foot ground
floor parking structure at the John E. Preston Water Treatment Piant, in
the City of Hialeah. The project also includes, but is not limited to the
following: 1,800 square feet asphalted parking pavement; demolition of
existing landscape pool; relocating trees, light poles and flag poles;
interconnecting laboratory and existing control building with access bridge;
structural concrete work and masonry work; roofing; doors; operable
windows and glass; gypsum board; ceramic tile; acoustical panel ceiling;
lighting; insulation; handrails, and painting. Also, constructing elevator
shaft and furnishing and installing elevator cab, miscellaneous equipment,
and accessories; constructing bathrooms; furnishing and installing
plumbing fixtures; making water and sanitary connections; constructing
office space; furmishing and installing lab hoods and ductwork; furnishing
and Installing exhaust fans and hoods; installing piping for gas cylinders
with valves and accessories; supports for. equipment; HVAC work,
including condensing units, air handling units, and variable volume
terminal units and accessories; fire dampers; electrical work, and all other
appurtenant and miscellaneous items and work.
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PROJECT LOCATION:

PRIMARY COMMISSION
DISTRICT:

APPROVAL PATH:

USING DEPARTMENT:

It is WASD’s intent to obtain a completely functional, and satisfactory
installation under this project, and any items of iabor, equipment or
materials which may be reasonably assumed as necessary to accomplish
this end shall be supplied whether or not they are specifically shown on the
plans or stated in the specifications. The contractor shall provide all
sheeting, shoring, bracing and all other labor, material or equipment
required 1o preciude daimage io, or ioss of funciionality of, any existing
facility or system.

1100 West 2 Avenue, City of Hialeah, Miami-Dade County, Florida

District 6 ~ Rebeca Sosa

Board of County Commissioners

Miami-Dade Water and Sewer Department

MANAGING DEPARTMENT: Miami-Dade Water and Sewer Department

FISCAL IMPACT/FUNDI

CHANGE ORDER FUNDING

SOURCE:
PTP FUNDING:

GOB FUNDING:
ARRA FUNDING:

CHANGE ORDER
DESCRIPTION:

MONETARY
JUSTIFICATION:

TIME JUSTIFICATION:

This Change Order is for a time extension only. For a complate dascription
of the requested change, please see Time Justification below.

N/A

This project involves the construction of a two level masonry laboratory
buildings and a ground floor parking structure at the John E. Preston
Water Treatment Plant. The bids for this contract were opened on May 20,
2008 and the notice to proceed was issued to the Contractor on January
20, 2009. In order to comply with the security requirements of Ordinance
No. 02-68, the security specifications of the contract needed to be revised
after the contract was awarded.

Consequently, the Contracior had io stop work 10 adjusi o ihe security
specifications resulting in a time delay which affected the project's
schedule critical path. Since these revisions were not part of the original
scope of work, the Contractor could not have anticipated this change prior
to the award.

o3
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The Contractor has requested a non-compensable time extension to
comply with the new security specifications. WASD reviewed the
Contractor's request and found it to be reasonable, therefore, WASD
requests a 90-day non-compensable time extension.
This Balance
Original Previous Change After
Contract Adjustments Order Current Total Change
Values To Values Values Totals Paid Order
BASE: $1,975,000.00 $0.00 $0.00 $1,975,000.00 $69,089.50 $1,805,910.50
CONTINGENCY:  $98,750.00 $0.00 $0.00 $98,750.00 $0.00 $98,750.00
DEDICATED: $980,356.25 $0.00 $0.00 $90.356.25 $0.00 $90,356.25
TOTALS: $2,164,106.25 $0.00 $0.00 $2,164,106.25 $69,089.50 $2,095,016.75
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 365 0 90 455
CONTINGENCY: 37 0 0 37
TOTAL DURATION: 402 0 a0 492
INITIATING FACTOR(S) FOR CHANGE ORDER
Reason Cost Duration
Design Omissions Change 3000 90
$0.00 90
TRACK RECORD/MONITOR

PERFORMANCE RECORD: The CIIS database lists eight (8) contracts for Miami Skyline Construction
Corp., and five (5) performance evaluations with an average rating of 2.2
points out of a maximum score of 4.0 points. The interim evaluation for this
contract shows a rating of 2.1 out of 4.0 points,

PRIME CONTRACTOR: Miami Skyline Construction Corp.
COMPANY PRINCIPAL : Claudio Redriguez

COMPANY QUALIFIERS: Claudio Rodriguez

COMPANY EMAIL office@miamiskylineconstruction.com
ADDRESS:
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COMPANY STREET
ADDRESS:
COMPANY Ci
ZIP:

YEARS IN BUSINESS AT
TIME OF AWARD:

PREVIOUS CONTRACTS
WITH COUNTY IN THE

TY-STATE-

LAST FIVE YEARS AT TiME

OF AWARD:

SUB CONTRACTORS AND
SUPPLIERS (SECTION 10-

34 MIAMI DADE COUNTY
CODE):-

REVIEW COMMITTEE
ASSIGNED CONTRACT
MEASURES:

CONTRACT MANAGER
NAME / PHONE / EMAIL:

PROJECT MANAGER
NAME / PHONE / EMAIL:

BACKGROUND

705 NE 130 St.
North iMiami, Fi 35161

15 years

According to the Department of Small Business Development's Firm
History Report, Miami Skyline Construction Corp. has received four
contracts for a total award amount of $9.644,477. The Board has approved
total change orders in the amount of $990,068.80.

Solo Air Conditioning & Heating Co., Inc., and Plumbers Enterprise
Corporation

ESTIMATED
PE GOAL VALUE ACHIEVED
CSBE 21.00% $435,487.50 $0.00
CwP 13.00% 10 0
Heriberto Delgado (305) 740-4485 hsdel01@miamidade.gov
Jules Durand 786-552-8144 JDURA@miamidade.gov

At its laboratory, WASD staff analyzes samples of water generated by the
County's water production process as well as the water pumped into the
County's water distribution system. These tests are performed to comply
with local, state and federal regulatory standards.

A new two level laboratory building will be constructed at the John E.
Preston Water Treatment Plant. The new laboratory will meet the United
States Environmental Protection Agency's (USEPA) “Linsar Square Feet
Space’ requirement which recommends that each analyst in the laboratory
have 15 square feet of usable bench laboratory space.

The new laboratory will also meet National Environment Laboratory
Accreditation Conference (NELAC) standards for lime (used in the water
treatment process) storage. And the new heating, ventilation and air-
conditioning system in the building (including the laboratory) will meet
Occupational Health and Safety Administration (OSHA) standards.

o
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BUDGET APPROVALE"E'ﬁ‘ — 1J2240 (;)Sar-—
FUNDS AVAILABLE:  OSBMDIRECYOR AT :
APPROVED AS TO /L 7/%/17
LEGAL SUFFICIENCY: c? NTY'ATTORNEY DATE
CAPITAL ¢ g-1-°9
MPROVEMENTS Y\ OcyDiRECT DATE
CONCURRENCE:
ASSISTANFCOUNTY DATE
MANAGE
CLERK DATE
DATE



MEMORANDUM

(Revised)
TO: Honorable Chairman Dennis C. Moss DATE: October 6, 2009
and Members, Board of County Commissioners
FROM:

R. A. Cuevas, Jr. C SUBJECT: Agenda Item No. 8(R) (1) (D)
County Attorney

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3’s )
3/5’s , Unanimous ) to approve

Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required



Approved Mayor Agenda Item No. 8(R) (1) (D)
Veto 10-6-09

Override

RESOLUTION NO.

RESOLUTION APPROVING CHANGE ORDER
NO. 1 TO CONTRACT BETWEEN MIAMI SKYLINE
CONSTRUCTION CORP. AND MIAMI-DADE
COUNTY FOR CONSTRUCTING A TWO-LEVEL
MASONRY LABORATORY BUILDING AND A
GROUND FLOOR PARKING STRUCTURE AT THE
JOHN E. PRESTON WATER TREATMENT PLANT
FOR CONTRACT NO. W-888R AND A NON-
COMPENSABLE TIME EXTENSION OF 90 DAYS

WHEREAS, this Board desires to accomplish the purposes outlined in the

accompanying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby
approves Change Order No. 1 contract between Miami Skyline Construction Corp. and
Miami-Dade County for constructing a two level masonry laboratory building and a
ground floor parking structure at the John E. Preston Water Treatment Plant for Contract
No. W-888R, and a non-compensable time extension of 90 days, in substantially the form
attached hereto and made a part hereof, and authorizing the County Mayor or Mayor’s

designee to execute same for and on behalf of Miami-Dade County.
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The foregoing resolution was offered by Commissioner ,

who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Dennis C. Moss, Chairman
Jose “Pepe” Diaz, Vice-Chairman

Bruno A. Barreiro
Carlos A. Gimenez
Barbara J. Jordan
Dorrin D. Rolle
Katy Sorenson

Sen. Javier D. Souto

Audrey M. Edmonson
Sally A. Heyman

Joe A. Martinez
Natacha Seijas
Rebeca Sosa

The Chairperson thereupon declared the resolution duly passed and adopted this 6" day

of October, 2009. This resolution shall become effective ten (10) days after the date of its

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an

override by this Board.

/)

Approved by County Attorney,
to form and legal sufficiency.

Henry N. Gillman

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk
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Memorandum 'ﬁ

Date: July 13, 2009

To: John Renfrow, Director
Miami-Dade Water and Sewer Dgpartment

From: Penelope Townsley, Directo
Department of Small Business opment

Subject: Project No. W-888R, John E. Pfeston Water Treatment Plant Drinking Water Quality
Laboratory

The subject project was reviewed by the Department of Small Business Development (SBD) for
compliance with the Community Small Business Enterprise (CSBE), Responsible Wages and Benefits,
and Community Workforce Programs, §10-33.02, 2-11.16, and 2-1701 of the Code of Miami-Dade
County. This project was awarded to Miami Skyline Construction, Corp. with a 21% CSBE goal to be
met by Solo Air Conditioning & Heating, Co., and Plumbers Enterprise Corp.

Miami Skyline Construction Corp and its subcontractors are in compliance with the CSBE wages and
CWP requirements applicable to this project.

Please do not hesitate to contact me at 305-375-3134 if you need additiona! information.

c: Alice Hidalgo-Gato, CMC Division Director, SBD
Be'[ty Alnvnndnr’ PR&A Division Director SRD

g Ui PN 1% L i Tl AWy Wkd

Patrice King, Administrative Officer, SBD

TACCDIMCO-AMND\W-888R - Memo - Change Order #1 - 07-13-09.doc
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Dept. of Business Development

DEPARTINGIT D Project Worlsheet
BUBNERS PJEVILOPMERY !
Project/Contract THie JONN E. PRESTON WATER TREATMENT PLANT DR!NMNG WATER RC Dates 1210572007
, QUALITY LABORATORY iSIC 19 3-02
Project/Congnsé Nos v Funding Seurce: ftem No:
‘Departmant: -WATER & SEWER DEPARTMENT REV BONDS SOLD & CONN 092772006
CHARGES Resubmintal Dafes): .

Estitested Cogt of Praject/Bid:  $2.390,900.00

" : {
Drscription of Profeq/Big:  THE PROIECT CONSISTS OF CONSTRUCTING A S-LEVAL MASONRY LABDRA TORY RUH NINGOP ATPRIBAMATILY
1,500 SQUARE FEET WITH 3,400 SQUARE FOOT GROUND SLOOR PARKING STRUCTURE AT THIE : JORN I3, FRESTON

WATER TREATMIINT PLANT, LOCATED AT | (00 WEST N0 AVENTE, QITY OF HIALEAR, SHAMLDADE COUNTY,

FLORIDA, g
o
Measury ‘ Program :  GoalPercent
Goat CSBE | 21.24%

Warkforee Gosl cwr l 13.00%

GRS T 0n)

Aa mhm of the fwm:s ea:mﬁm ia secmn \f[ Gof Admm:suauv: Ordier? 3»%" mmxm: um 4 L‘SB: s\sbcommms- goalis

. apprepriae n thwtimdes.of paloting, ekoctrical, plymibing did HVAC, .

This prajec s givesubminil from September 27, 2006, This project wee icg t'or p acgm-;w 2 Set-Ashie 'N“i&‘-aﬂ‘“ Crebld -
. weas reoeived, Whin WASD coguesicd anentonsion. of vie Bid Bowd frod the bitdes, tiiedldder &&m‘“d Tite esimted ot of this

! project has-incrensed ffons $2,000,000 (0 53,390,000,

: The Designased Target Arex for this project is the South Miami Facus Arew;

LW mﬁ'ﬂ'\r‘ommw
" CWP Workdoize: kmmmndmon 13
CWP Deglgmm angam Focus Areps
I = S ‘ " Eri i - L D e L 5 R ATYH SRR TN r ."‘ - AN « . 1 tar
! pubirage Cut,  Estimatet Yaluy wBuefid Aveighiliy
; Plurdbing, Hosling, sed.Ajr-Condiioping Condractors CSBE "§299,95R.05 T B g
+ Blorkical Contricton CSBE - m&ma«s 1B0% 43,
'Pmﬂmsmd Wall lestﬂnmors C4BE $19.967.61 0.39% 4
R T . N .‘ - N . . s PP ) Toml - l-"-‘-:"" 57'999,5 52 e zlm% : A“ : T ‘I
~ LevisgWagem  YES [ NO[F] Digwsay: YBS r‘ ] No i‘" 7 Heavy Construcsion: YES '""‘1 Ho- F"]

ﬁexpmmiemgm ?Bs-mu HoBding: vﬁs[:’m

: T

M' 3

s =

mmﬂww e e

i

S b i e ek U by

BRI s 20




STRATEGIC AREA: Neighborhood and Unincorporated Area Municipal Services it EUNDED PROJECTS #re
DEPARTMENT: Water and Sewer : (dollars in thousands)
WATER TREATMENT PLANT - FLORIDIAN REVERSE OSMOSIS PROJECT # 966620

DESCRIPTION:  Construct a 10 mifion gallons per day (MGD) Reverse Osmosis Treatment Plant using Uppor Floridian Aquifer to sorve the Sity of Hialoah's service

il g 2 HONS B [SHAHS a0

areas; tofal cost of $160 million, includes contribution and expenditures of $80 million from CHy of Hialeah
LOCATION: Hialeah

Hialeah DISTRICT LOCATED: 13

ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 13
REVENUE SCHEDULE: PRIOR  2008-09 200910 201011 201112 201213 2013414 FUTURE TOTAL
Water Connection Charges 37,113 4,367 1,000 5,746 0 0 0 0 48226
Building Better Communities GOB Program 9,500 0 500 0 0 0 0 0 10,000
Future WASD Revenue Bonds 0 0 0 0 0 5,225 5225 11324 21,774
TOTAL REVENUE: 46,613 4,367 1,500 5,746 0 5,225 5225 11324 80,000
EXPENDITURE SCHEDULE: PRIOR  2008-09 200010 201011  2011-12 201243 201314 FUTURE TOTAL
Planning and Dasign 910 680 2,060 1,648 0 475 475 1030 7278
Construction 8,590 6,792 21,081 16,465 0 4,750 4750 10204 72722
TOTAL EXPENDITURES: 9,500 7,472 23,141 18,113 0 5,225 5295 11,324 80,000
" VWATER TREATMENT PLANT - HIALEAH/PRESTON IMPROVEMENTS ' PROJECT # 9650041

DESCRIPTION: . Construct pump station east of the reservoir outside the transmission loop; construct five-mega-gal elevated remote storage, new faboratory, filter
backwash water tank; install two emergency generators; construct chiorine facilities; and various upgrades lo plant and remote storage

LOCATION: 700 W 2 Ave and 1100 W 2 Ave

Hialeah DISTRICT LOCATED: 6
ESTIMATED ANNUAL OPERATING IMPACT: Miniial DISTRICT(s) SERVED:  Systemwide

REVENUE SCHEDULE: PRIOR 200809 200910 20101 201142 201243 201344 FUTURE TOTAL
Water Renewal and Replacement Fund 5,008 45 2,559 3,450 3,000 5125 3,125 0 22312
Water Connection Charges 2,034 20 200 100 0 0 0 0 2,354
WASD Revenue Bonds Sold 755 0 0 0 0 0 0 0 755
Future WASD Revenue Bonds 0 0 0 8000 11643 16862 12436 5317 54278
Water Construction Fund 800 0 0 0 0 0 0 0 800
TOTAL REVENUE: 8,597 65 2759 11,550 14,643 22,007 15561 5317 80499
EXPENDITURE SCHEDULE: PRIOR 200809 200910 201011 2011442 201213 201314 FUTURE TOTAL
Planning and Design 98 151 360 1,253 1,561 2,003 1,416 484 7,326
Construction 978 1,504 3600 12518 15501 20004 14,145 4833 73173
TOTAL EXPENDITURES: 1,076 1,655 3960 137 17,152 22007 15561 5317 80,499

7
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MIAMIDADE

ADA Coordination
Agenda Coordination
Artin Public Places
Audit and Management Services
Aviation
Building Code Compllance
Building
Business Development
Capital improvemants
Chtizen’s independent Transportation Trust
Communicaticns
Community Actlon Agency
G ity & E ic Devel
Community Relatlons

Consumer Services

Corrections & Rehabilitation
Countywide Healthcare Planning
Cultural Affairs

Elections

Emergency Management
Employee Relations

Enterprise Technology Services

Fair Employment Practices
Finance
Fire Rescue
General Services Administration
Higtoric Preservation
Homeless Trust
Houslng Agency
Housing Finance Authority
Human Ssrvices
indepandent Review Fanel
| Trade Cx

Juvenite Assessment Center
Medical Examiner

Metropolitan Planning Org:
Park antl Recreation
Planning and Zoning
Police

Procurement Management
Property Appralser

Public Library Systam
Pubfic Works

Safe Neighborhood Parks
Seaport

Solid Waete Managemant

i Brcd
B )

Team Metro
Transit
Urban Revitalization Task Force

Vizgaya Museum and Gardens
Water and Sewer

Miami-Dade Water and Sewer Department
P. O. Box 330316 » 3071 SW 38th Avenue
Miami, Florida 33233-0316

T 305-665-7471

Construction Contracts Section

Tef: (788) 552-8150 ~ “ﬁﬂﬁ?ﬁiﬂ%@%@a

December 29, 2008 VIA FAX & OVERNIGHT DELIVERY

Miami Skyhne Construction Corp

705 NE 130" Street
North Miami, FL 33161

RE: NOTICE TO PROCEED

“John E. Preston Water Treatment Piani Drinking Water
Quality Laboratory, Contract No. W-888R, (E.R. 15846),
(Site Address: 1100 W. 2™ Ave., City:of Hialeah, District 6,
Rebeca Sosa)

Gentlemen:

In reference to the subject project, notice is hereby given to procesd with the work
on January 20, 2009. The Department reserves the rightto ¢ iange the Notice to
Proceed date. The awarded amount of this Contract is $2,133,000.00
($1,975,000.00 Construction and $158,000.00 Contingencies and Dedlcated

Allowances). The completion dats is January 20, 2010.

Contact Armando Rubio from the Construction Management Section, at least 48
hours before you begin construction by telephoning (786) 552-8252.

Your contract books will follow.

Very truly yours,

JHE For Bro-

Alma M. Santiago, P.E., Manager
Construction Contracts Sec'uon

cc: Johnny Martinaz, Jr., CICC
Patra Liu, IG
Alice Hidalgo-Gato, DSBD
Eduardo Vega
Victor Fermandez-Cuervo
Asheley Hepbum
Armando Rubio
Manuel Mitra
Silvia Gonzalez
Edith Brown ,
Maniey Cobia P s ¢ / ;
Surety Company &~ ¢
File - W-888R - ER 15846

o S T
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Find Contracts With Search String ==

| Projects |

DST DPT Type Confract

4

7

10

-l
[w]

[\

PR

PR

PR

PR

CON

CON

CON

CON

* Yallow Status=inactive Contract

[ GotoBottom |

All Contracts for FEIN 650599009

Miami Skyline Construction Corp.

OFFICE OF CAPITAL IMPROVEMENTS
CAPITAL IMPROVEMENTS INFORMATION SYSTEM
Wednesday, August 05, 2009

Estimated Last
Location { Completion Total Status % Complete
Name Contractor Date Award Date Status *
123302-02-001 Highland Oaks Park Recreation Center  Miami Skyline 6/2/2008 $692,362 6/6/2008 100%/
Gonsiruction Cor Complete
422801-02-010 Crandon Park Central Restroom /Park  Miami Skylfine 1/31/2007  $2,799,890 7/30/2009 95% / Behind
Office / Do Construction Cor Schedule
493501-02-001-1 Kendall Soccer Park Phase Il & {lA - Miami Skyline 71212009 $4,290,000 3/20/2009 90% / N/A
Artificial Construction Cor
6801806-02-003  Goulds Park Wings Addition Phase [} Miam! Skyling 3/2212008 $1,312,941 /22008 100% ! Waork
Construction Cor Complete:
Pending
Change
96031 Greynolds Park Campsite Restoration ~ Miami Skyline 11/25/2002 $1,233,162 2/11/2005 100% /
Construction Cor Complete
27023 Tropical Park Field House, Press Box  Miami Skyiine B/10/2008  $1,378,197 §/4/2004 100% ]/
Elevator an Construction Cor Complete
W-888R John E. Preston Water Treatment Plant Miami Skyline 1/20/2010  $1,975,000 8/3/2009 10% /Behind
Drinking W Construction Cor Schedule
Wr0259 Caonstruction of the new Arcola Lakes ~ Miami Skyling NA $2,241,000 0% /| NJA
Branch Libr Constryction Cor
Totais: 8 $15,922,552
Contracts Status View | B4t | [ Projects [ GotoTop |

24

Page 1 of 1



| Exit |
k. Capital Improvements Information System
Contractor Evaluations Report

Dept Contract Tvpe Contractor / Architect Name  Date Rater Period
PR 601806-02- CON Miami Skyline Construction  2/23/2007 Eduardo de Completion of
003 Corp. la Vega construction
PR 422801-02- CON Miami Skyline Construction 2/23/2007 Eduardo de interim
010 Corp. la Vega
PR 123302-02- CON Miami Skyline Consfruction = 3/1/2007 John Completion of
001 Corp. Gouthro construction
PR 422801-02- -CON Miami Skyline Construction 9/3/2008 John Interim
010 Corp. Gouthro
WS W-888R CON Miami Skyline Construction 8/6/2009 Jules Interim
Corp. Durand

Evaluation Count: 5 Contractors: 1 Average Evaluation: 2.2
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MIAMI-DADE COUNTY, FLORIDA
MIAMI-DADE WATER AND SEWER DEPARTMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRAGT NO: W-885R DATE: 6/22/2009
PROJECT TITLE: John E. Preston Water Treatment Plant Drinking Water Quality Laboratory

TO CONTRACTOR: Miami Skyline Construction Corp. 705 NE 130 St. North Miami, FL 35161

YOU ARE HEREBY REQUESTED TC MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SURJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS,

De n of work This Change Order is for a time extension only. For a complete description of the requested change, please see Time
authorized: Justification below.

Mone! ification: N/A

Time Justification; This project involves the construction of a two level masonry laboratory buildings and a ground floor parking structure at the

John E. Preston Water Treatment Plani. The bids for ihis contiact weie opened on May 20, 2608 and the nolice (o proceed
was Issued to the Contractor on January 20, 2008. in order to comply with the security requirements of Ordinance No. 02-
68, the security specifications of the contract needed to be revised after the contract was awarded. Consequently, the
Contractor had to stop work to adjust to the security specifications resulting in a time delay which affected the project's
schedule critical path. Since these revisions were not part of the original scope of work, the Contractor could not have

anticipated this change prior to the award.

The Confractor has requested a non-compensablie time extension to comply with the new security specifications. WASD
reviewed the Contractor's request and found it to be reasonable, therefore, WASD requests a 80-day non-compensable time
extension.

This ehange order includes not only all direct costs of contractor such as fabor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to he performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which Include wages and other Impact costs.

Coniractor hereby walves, fully releases, discharges and acquits Miami-Dade County of any and all llability for claims, additional costs, and any
requests for additlonal time arising out of the fulfiliment of the contract and this change order from the date of the contract award to and
Including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME
$2,164,106.25

ORIGINAL CONTRACT AMOUNT = = = = = = o e o e e e e e e e e e e e e
COST OF CHANGES PREVIOUSLY ORDERED ~—— == = = = = = = = - o o e e e e e - $0.00
ADJUSTED GONTRACT AMOUNT PRIOR TO THIS CHANGE =~ === == = — = — ot o e m $2,164,106.25
COST OF CHANGES WITH THIS DOCUMENT = = = = = = - o e e e e e e e $0.00
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ~ === — === m = m = m = e = $2,164,106.25
PERCENT INCREASE WITH THIS CHANGE — -+ = = — = — = = = ot e e e e e e 0%

0%

TOTAL PERCENT INCREASE TO DATE = = = = = = o= o o e e e
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE

ADJUSTED DURATION INCLUDING THIS CHANGE —~ =~ === e e e e e

CERTIFYING STATEMENT: 1 hereby certify that the changes and supporting cost data included is, in my gonsidered opinion, necessary and
accurate; that the prices quoted are fair and reasonabie and in proper ratio to the cost of the original work contracted
for under benefit of competitive bidding.

Approved: ENGINEER OR CONSULTING ENGINEER N/A Date:

Rercommended Ry: PROJECT MANAGER (.),/e—_-. \//:D Date: (a =2 _7-:99




TO BE FILLED OUTE’ NMIAMI-DADE %ATER AND SEWER DEPARTMENT

FUNDS BUDGET CODE -
CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: Date: 6/)'{/ 09
— € rd
Accepted
Organization Name Title Date
Miami Skyline Construction Corp. M i Contractor 1/2/09
Surety Surety 7[ 2/ _Qg__
Shawn A. Burton
- Attorney-in-Fact
Tits Naiie Daig

e 13 ——
Reviewed By: Chief, Construction Division % &D é ) ZJ -0

Approved By: Assistant Director ¢$é e [Efz 2009
{
Approved By: Director C/J JW __._.__.‘6l ( Z¢rﬂ9
2=14-07

Approved By: Director, SBD

‘ s I% A~ Al N 1 §
Approved By: Director, OSBM V b 7172*} M
Approved By. County Attorney Gf3{fa?
1Y 2.~
Approved By: Couniy Manager s (i f-"'/'d\?"v 8(4 ﬂ;" /_/Z o8
/

Altested By: Clerk of the Board

Time Justification Declaration:

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension wilf be granted.
Should one item of additiona! work run concurrent with another item of additional work, only time not duplicated can be provided.




Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Knaw All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation
having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby
make, constitute and appoint

Gerald J Arch, Shawn Alan Burton, James F Murphy, Joanne M Mursell, Individually

=

&
g
£
8
-

of Fort un"d..rdau., FL, its'truz and lawfs! Attorney{s)-in-Fact with full power and authority horeby conferred to sign, scal and cxeoute forand on

bonds, undertakings and ather obligatory instruments of ‘similar nature

- In Unlimited Amounts -
and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said

Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attomey is made and executed pursuant to and by authority of the By-taw printed on the reverse hereof, duly adopted, as indicated, by
the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Senior Vice President and its corporate seal to
be hereto affixed on this 13th day of May, 2008,

WESTERN SURETY COMPANY

Paul # Brufiat, Senior Vice President

State of South Dakota .
County of Minnehaha

On this [3th day of May, 2008, before me personaily came Paul 'I. Brufiat, to me known, who, being by me duly swom, did depose and say: that he
resides in the City of Sioux Falls, State of South Dakota; that he is the Senior Vice President of WESTERN SURETY COMPANY described in and which
executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so
affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and
acknowledges same to be the act and deed of said corporation,

My commission expires A anhuunas § .
¢ D. KRELL i -y
November 30, 20i2 -‘ NOTARY FUBLIC ?E:t $ 4
¥ SOUTH DAKOTA H M
+ nusastannasanatyes ¢
. 4 D, Krell, Nofiry Public
CERTIFICATE :

1, L. Nelson, Assistant Secretary of WESTERN SURETY CUOMPANY do hereby certify that the Power of Attommey hereinabove set forth is still in
force, and further oemry that the By-Law of the cosporation printed on the reverse hereof is still i in force. In testimony whereof I have hereunto subscribed
my name and affixed the seal of the said corporation this 2nd day of July ,_2009
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L. Nelson, Assistant Secretary

Form F4280-09-06



