i MlAMIMDE
Memorandum &

September 10, 2010 1

Date:
To: Honorable Chairman Dennis C. Mdss
and Members, Board of County Commissioners
Agenda Item No. 8M3A
From: George M. Byfggss,./
County Y/
Subject: Retroacti eChange Order N6¥One (1) and Final for Homestead Air Reserve Park —

Soccer Field Complex and Restroom /Storage Building — Project No: 693601-02-001-1
Contract No: 693601-02-001-1, to Recreational Design & Construction, Inc.

Recommendation
It is recommended that the Board approve the attached Retroactive Change Order No. One (1) and Final on
a contract between Recreational Design & Construction, Inc. and Miami-Dade County, prepared by the

Park and Recreation Department.

CHANGE ORDER NUMBER: One (1) and Final

Scope .

PROJECT NAME: Homestead Air Reserve Park — Soccer Field Complex and Restroom /
Storage Building.

PROJECT NO: 693601-02-001-1

CONTRACT NO: 693601-02-001-1

PROJECT DESCRIPTION: Completion of the construction of a new field center , a new restroom /
storage building , two soccer fields, irrigation , landscaping , two parking
lots and walkways. Homestead Air Reserve Park (HARP) is a 212.7 acre
area-wide park serving the regional interests of South Miami Dade
residents.

PROJECT LOCATION: 26851 S W 127 Ave. Homestead, FL

PRIMARY COMMISSION

DISTRICT: District 9 Dennis C. Moss

APPROVAL PATH: Board of County Commissioners

USING DEPARTMENT: Park and Recreation Department

MANAGING DEPARTMENT: Park and Recreation Department

Fiscal Impact / Funding Source

CHANGE ORDER FUNDING
SOURCE: Safe Neighborhood Parks Bond Program — Local Park Development;

Park Benefit District No. 3, Local Park Development — Impact Fee;

Settlement Agreement Funds.
This Change Order has no fiscal impact to the contract, it is for time only.
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PTP FUNDING:
GOB FUNDING:

ARRA FUNDING:

CHANGE ORDER
DESCRIPTION:

MONETARY JUSTIFICATION:

TIME JUSTIFICATION:

No

No

No

Extend the contract time by eighty-eight (88) calendar days from June 6,
2009 to September 2, 2009, inclusive of the time contingency allowance
account.

Not Applicable

The Department recommends a retroactive time extension of eighty-eight
(88) calendar days inclusive of the time contingency allowance account
as follows:

Revise and permit shop drawings and install additional uplift
support at all corners of both buildings. The total impact to time of
permitting the shop drawings and installation is forty-two (42)
calendar days; twenty-one (21) of these calendar days were
granted by staff under the time contingency allowance account
that extended the contract from May 16, 2009 to June 6, 2009.
The remaining twenty-one (21) calendar days is recommended as
a time extension to the contract time. Pursuant to the contract
agreement, these twenty-one (21) calendar days of delays are
defined as “Concurrent Delays” and a non-compensable time
extension constitutes sole remedy for these delays.

Redesign and rework the fire rated ceiling assemblies. This
additional work resulted from design errors. The total impact to
time for this work was sixty-seven (67) calendar days. Pursuant to
the contract agreement, these delays are defined as
“Compensable Delays”. The contractor's entitlement for the
compensable delays was validated at $773.87/day for a potential
maximum of $51,849.29 (67 X $773.87). However, during final
negotiations, the contractor agreed to reduce their entitlement by
$20,000 and settled for the amount of $31,849.29 which was paid
from the contingency allowance.

Time contingency summary:

Beginning Balance: 21 calendar days
Total Amount Used to Date: 21 calendar days
Requested Replenishment: 00 calendar days

Ending Bal. after Change Order: 00 calendar days
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This Balance
Original Previous Change After
Contract Adjustments Order Current Total Change
Values To Values Values Totals Paid Order
BASE: $2,516,343.00 $0.00 $0.00 $2,516,343.00 $2,504,643.09 $11,699.91
CONTINGENCY: $251,634.30 $0.00 $0.00 $251,634.30 $0.00 $251,634.30
DEDICATED: $45,942.16 $0.00 $0.00 $45942.16 $0.00 $45.942.16
0.00
TOTALS: $2,813,919.46 $0.00 i"o"‘"—‘i—"‘ $2,813,919.46 $2,504,643.09 $309,276.37
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 215 0 88 303
CONTINGENCY: 21 0 0 21
TOTAL DURATION: 236 0 88 324
INITIATING FACTOR(S) FOR CHANGE ORDER
Reason Cost Duration
Design Errors Change $0.00 67
Unforeseen / Unforeseeable Change $0.00 21

Track Record / Monitor

PERFORMANCE RECORD:

PRIME CONTRACTOR:

COMPANY PRINCIPAL:

COMPANY QUALIFIERS:
COMPANY EMAIL ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-STATE-ZIP:

$0.00 88

There are two (2) performance evaluations in ClIS reflecting that the
Contractor has an Overall Performance Average of 3.5 out of 4.
Recreational Design & Construction, Inc. and its subcontractors are in
compliance with the CSBE and Responsible Wages and Benefits
Programs.

Recreational Design & Construction, Inc.

Joseph C. Cerrone Ill, Steven L. Siems

Joseph C. Cerrone lll

Joe@recreationaldesign.com

3990 Powerline Road

QOakland Park, Florida 33309
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YEARS IN BUSINESS AT TIME
OF AWARD:

PREVIOUS CONTRACTS WITH
COUNTY IN THE LAST FIVE
YEARS AT TIME OF AWARD:

SUB CONTRACTORS AND
SUPPLIERS (SECTION 10-34
MIAMI DADE COUNTY CODE):

REVIEW COMMITTEE
ASSIGNED CONTRACT
MEASURES:

CONTRACT MANAGER NAME
/ PHONE / EMAIL:

PROJECT MANAGER NAME /
PHONE / EMAIL:

Background

BACKGROUND:

14

Pursuant to the Firm History Report provided by the Department of Small
Business Development, Recreational Design & Construction, Inc. has not
been awarded any contracts with Miami-Dade County.

Comfort Tech Air Conditioning, Inc., Canseco Electrical Contractors, Inc.,
Pallais Construction Co. Inc., Affordable Sprinklers, LLC., E & M
Plumbing, Inc., Detailed Sports Turf Construction, Inc., Fence Connection
Inc., Florida Potting Soils Inc., Gold Coast Turf, Inc., Star Paving
Corporation, and Custom Design Truss Co.

ESTIMATED
TYPE GOAL VALUE ACHIEVED

CSBE 15.00% $415,196.60 19%
cwpP 0.00% 0

John Gutierrez (305) 755-7830 Jgx@miamidade.gov

Joel Arango (305)755-5453 JArango@miamidade.gov

The purpose of this project is to develop Phase | of the Homestead
Air Reserve Park. Aventura Engineering & Construction Corp. was
awarded the original contract in February, 2006. Subsequently, a
termination for default was issued on January 18, 2008 to Aventura
based on abandonment of the work. The Department has been
coordinating with the County Attorney’s Office (CAO) to determine
potential recovery for damages. Pursuant to the Depariment’s
recommendation, the Board of County Commissioners authorized
the waiver of competitive bidding on July 17, 2008 to expedite the
award and avoid further deterioration to the portion of the work
already built by the terminated contractor. A Notice to Proceed was
issued to Recreational Design & Construction, Inc. for this new
contract on October 13, 2008, to complete the unfinished scope of
work.

The time to negotiate and settle all compensatory claims delayed the

submission of this change order for time _only to the Board of County
Commissioners for approval.

9
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BUDGET APPROVAL
FUNDS AVAILABLE: QM/VLW KWl—  splw
SBM DIRECTOH DATE

APPROVED AS TO - ‘

LEGAL SUFFICIENCY: PMY WA E/?/f//()
COUNTY ATTORNEY DATE
ASSISTANT COUNTY DATE
MANAGER

CLERK DATE:
DATE



MIAMI-DADE COUNTY, FLORIDA
PARK AND RECREATION DEPARTMENT MIAMI-DADE
CHANGE ORDER TO ORIGINAL CONTRACT T

CHANGE ORDER NO: One (1) & Final CONTRACT NO: 693601-02-001-1 DATE: 1/19/2010
PROJECT TITLE: Homestead Air Reserve Park - Soccer Field Complex and Restroom / Storage Building

TO CONTRACTOR: Recreational Design & Construction, Inc. 3990 Powerline Road Oakland Park, Florida 33309

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Extend the contract time by eighty-eight (88) calendar days from June 6, 2009 to September 2, 2009, inclusive of the time
authorized: contingency allowance account.

Monetary Justification: Not Applicable

Time Justification: The Department recommends a retroactive time extensron of eighty-eight (88) calendar days inclusive of the time
contingency allowance account as follows:

» Revise and perrnit shop drawings and install addltlonal uplift support at ail corners of both buildings. The total impact to tlme
-of permitting the shop (Continued below)

This change order includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which Include wages and other impact costs.

Contractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfillment of the contract and this change order from the date of the contract award to and

including execution of this change order.
SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT = — = = s o e e e e e e e e e e e e e e == $2,813,919.46
COST OF CHANGES PREVIOUSLY ORDERED = = == = = — e e e e e e e e e e $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE = — — =+ =~ e i e o $2,813,919.48
COST OF CHANGES WITH THIS DOCUMEN T — = = m = et e e e e e e e e e $0.00
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE=—————=—=—=————————— o $2,813,910.46
PERCENT INCREASE WITH THIS CHANGE === = = = = e e e e e e e e e e 0%
TOTAL PERCENT INCREASE TO DATE = = = — o e o e e e e e e 0%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE = —~ === === ——— === == = ——m— =~ — 215/01/88
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE—=——~—————=~=—==—=—~ 211070
324 .

ADJUSTED DURATION INCLUDING THIS CHANGE

CERTIFYING STATEMENT: I hereby certify that the changes and supporting cost data included s, in my considered opinion, necessary and
accurate, that the prices quoted are fair and reasonable and in proper ratio fo the cost of the original work contracted

for under benefit of competlttve bidding.

AW

AlckiteeT

Approved: ENGINEEROR CONSULTING ENGINEER Date:_ 2 -/~ -{Q

-‘Date: -3 "/ z‘i&

Recommended By: PROJECT MANAGER 2 2

/

EUNDS BUDGET CODE Not Applicable

e
CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: % /é/——a—x . Date: o-14-20/0

Accepted By: .
Title Date

Organization
Recreation Design .
& Construction, Inc. ,.'-!’ Contractor %A
Safeco Insttlrgﬁce . T
Surety Surety 4/8/10
y—Ia—Fact

6
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Reviewed By: Di\}ision, Chief

v -
Approved By: Deputy Director ‘ ‘// / K’/ /O

Approved By: Director O‘- ) q_/ / 20/ [lo]
17K

Approved By: Director, SBD ' L/27/10
/ / !

Approved By: Director, OSBM W/ MMM‘” %!30 / K2

Approved By:  County Attomey . V\/v()[/v\/(,.. M A a 2] H o

Approved By: County Manager

Attested.By: Clerk of the Board

Time Justification: (Continued}
drawings and instaliation is forty-two (42) calendar days; twenty-one (21) of these calendar days were granted by staff under the time contingency allowance
account that extended the contract from May 16, 2009 to June 6, 2009. The remaining twenty-one {21) calendar days is recommended as a time extension to
the contract time. Pursuant to the contract agreement, these twenty-one (21) calendar days of delays are defined as “Concurrent Delays” and a non-

compensable time extension constitutes sole remedy for these delays.

* Redesign and rework the fire rated ceiling assemblies. This additional work resulted from design errors/omissions. The total impact to time for this work was
sixty-seven (67) calendar days. Pursuant to the contract agreement, these delays are defined as “Compensable Delays”. The contractor's entitlement for the
compensable delays was validated at $773.87/day for a potential maximum of $51,849.29 (67 X $773.87). However, during final negotiations, the contractor
agreed to reduce their entitiement by $20,000 and settled for the amount of $31,849.28 which was paid from the contingency allowance. The Department is
evaluating the contractual obligations and will coordinate with the County Attormey's Office (CAOQ) for the potential recovery of damages.

Time contingency summary:

Beginning Balance: 21 calendar days
Total Amount Used to Date: 21 calendar days
Requested Replenishment: 00 calendar days

Endinq Bal, after Change Order: 00 calendar days

' ) ) Time Justification Declaration:

A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted.
Shouild one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.

<



POWER
OF ATTORNEY

No, 12315

KNOW ALL BY THESE PRESENTS:

That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a
Washington corporation, does each hereby appoint

HEEHERIRAR AR SRR RO AHEGERALD J. ARCH; SHAWN A. BURTON; MICHAEL A. HOLMES; JAMES F. MURPHY;

JOANNE M. MURSELL; Ft. Lauderdale, Florida***xsxxx * HRAARFTAR it

its true and fawful attorney(s)-in-fact, with full authority to execute on its behalf fidelity and surety bonds or undertakings and other
documents of a similar character issued in the course of its business, and to bind the respective company thereby.

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF
AMERICA have each executed and attested these presents

; arch v , 2010
this 16th day of Mar —
Dexter R. Legq, Secretary Timothy A. Mikolajewski, Vice President
CERTIFICATE

Extract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

"Article V, Section 13. - FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice
President appointed for that purpose by the officer in charge of surety operations, shall each have authority to appeint individuals as
attorneys-in-fact or under other appropriate titles with authority to execute on behalf of the company fidelity and surety bonds and
other documents of similar character issued by the company in the course of its business... On any instrument making or evidencing
such appointment, the signatures may be affixed by facsimile. On any instrument conferring such authority or on any bond or
undertaking of the company, the seal, or a facsimile thereof, may be impressed or affixed or in any other manner reproduced;
provided, however, that the seal shall not be necessary to the validity of any such instrument or undertaking."

Extract from a Resolution of the Board of Directors of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1970,

"On any certificate executed by the Secretary or an assistant secretary of the Company setting out,
@® The provisions of Article V, Section 13 of the By-Laws, and
(i) A copy of the power-of-attorney appointment, executed pursuant thereto, and
(i) Certifying that said power-of-attorney appointment is in full force and effect,
the signature of the certifying officer may be by facsimile, and the seal of the Company may be a facsimile thereof.”
I, Dexter R. Legg , Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY
OF AMERICA, do hereby certify that the foregoing extracts of the By-Laws and of a Resolution of the Board of Directors of these

corporations, and of a Power of Attorney issued pursuant thereto, are true and correct, and that both the By-Laws, the Resolution and the
Power of Attorney are still in full force and effect. ’

IN WITNESS WHEREOF, [ have hereunto set my hand and affixed the facsimile seal of said corporation

day of April 12010

Do . j,an

Dexter R. Legg, Secretary

S-0974/DS 3/09 - WEB PDF



OFFICIAL FILE COFY ATTACHMENT A
CLERK OF THE BOARD -
OF COUNTY COMMISSIONERS -

MIAMI-DADE COUNTY, FLORIDA MEMORANDUM

Date: July 17, 2008

To: Honorable Chairman Bruno A. Barreiro
and Members, Board of County Agenda Ttem No. 8(M)(1)(a)

Commissioners

From:

George M. Buggess - :
County Ma ' Resolution No. R-841-08

Subject: - Settlement’Agreement and Rjutual Release Between Miami-Dade County and Liberty

Mutual Surety in Lieu of Litigation, and Bid Waiver and Construction Gontract Award
Recommendation for Homestead Air Reserve Park - Soccer Field Complex and Restroom
/ Storage Building - Project No: 693601-02-001-1; Contract No: 693601-02-001-1, in the
amount of $2,813,919.46 to Recreational Design & Construction, inc. _

Recommendation

It is recommended that the Board: A.) approve the attached Settlement Agreement and Mutual Release
between Miami-Dade County and Liberty Mutual Surety (Liberty) in the amount of $1,779,881.99; and B.) waive
competitive bidding pursuant to Section 5.03D of the Home Rule Charter and Section 2-8.1B of the County
Code and award a construction contract, number 693601-02-001-1, in the amount of $2,813,919.46 to
Recreational Design and Construction, Inc. (RDC).

Delegation of Authority - The authority of the Mayor/County Manager to execute and implement this contract
is consistent with those authorities granted under the Code of Miami-Dade County. Additional delegation of
authorities requested for this contract are as follows: The County manager may negotiate and settle contractor

claims.

Scope

PROJECT NAME: Homestead Air Reserve Park - Soccer Field Complex and Restroom / Storage
Building

PROJECT NO: ‘ 693601-02-001-1

CONTRACT NO: 693601-02-001-1
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PROJECT
DESCRIPTION:

PROJECT LOCATION:

PROJECT SITES:

PRIMARY
COMMISSION
DISTRICT:
APPROVAL PATH:

USING DEPARTMENT:

MANAGING
DEPARTMENT:

Completion of the construction of a new field center, a new restroom / storage
building, two soccer fields, irrigation, landscaping, two parking lots and
walkways. Homestead Air Reserve Park (HARP) is a 212.7 acre area-wide
park serving the regional interests of South Miami-Dade County residents.

26851 SW 127 Avenue, Miami FL 33039

LOCATION DIST ESTIMATE
SW 268 ST & SW 127 AVE 9 $1,779,881.99
Park Benefit District #3 30 $981,149.85
Various Locations 13 $ 52.887.62

Total: $2,813,919.46
District 9 Dennis C. Moss

Board of County Commissioners

Park and Recreation Department

Park and Recreation Department

Fiscal Impact / Funding Source

OPERATIONS COST
IMPACT/FUNDING:

MAINTENANCE COST
IMPACT/FUNDING:

LIFE EXPECTANCY OF

ASSET:

$328,500 General Fund
$60,000 General Fund

40 years

10

T-S-R
56-36-39
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FUNDING SOURCES:

PTP FUNDING:
GOB FUNDING:

CAPITAL BUDGET
PROJECTS:

PROJECT TECHNICAL
CERTIFICATION
REQUIREMENTS:

BID PACKAGES
ISSUED:

BIDS RECEIVED:

CONTRACT PERIOD:

CONTINGENCY
PERIOD:

SOURCE AMOUNT
Park Benefit District No. 3, Local Park Development $981,149.85

Safe Neighborhood Parks Bond Program - Local Park Development $52,887.62
Settlement Agreement Funds $1,779,881.99

Total Funding: $2,813,919.46

No
No

AWARD
BUDGET PROJECT / DESCRIPTION ESTIMATE
SETTLEMENT AGREEMENT FUNDS $1,779,881.99
Book Page: NJ/A  Funding Year: FY2007-08
9340281-PARK BENEFIT DISTRICT NO. 3 LOCAL PARK $981,149.85
DEVELOPMENT
Book Page: 195 Funding Year: Prior Years
9341001-SAFE NEIGHBORHOOD PARKS BOND PROGRAM - $52.887.62

LOCAL PARK DEVELOPMENT
Book Page: 195 and 606 Funding Year: Prior Years

Project Totals: $2,813,919.46

Not Applicable

215 Days

21 Days

11
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IG FEE INCLUDED IN
BASE CONTRACT: . Yes

ART IN PUBLIC

PLACES: Yes

BASE ESTIMATE: $2,600,116.00

BASE CONTRACT

AMOUNT: $2,516,343.00

CONTINGENCY TYPE PERCENT AMOUNT COMMENT

ALLOWANCE . .

(SECTION 2-8.1 MiAMi Renovation  10%  $251,634.30 The Park and Recreation Department

DADE COUNTY recommends a 10% contingency due to

CODE): pending retrofit work needed to complete the
unfinished project abandoned by the original
contractor.

ARTIN PUBLIC

PLACES : $20,573.00 0.74% $24,410.40 - of the original AIPP
allowance of $44,983.40 has been
allocated, leaving an amount of
$20,573.00 to be allocated to the project.

PERMIT FEES : $25,369.16 1.00% Permit Allowance to reimburse the

contractor for permit fees.

TOTAL DEDICATED
ALLOWANCE: $45,042.16

TOTAL AMOUNT: - $2,813,919.46

Traék Record / Monitor

SBD HISTORY OF

VIOLATIONS: None, RDC was recently awarded a Design-Build contract for Westwind Lakes
Park at the May 6, 2008 Board of County Commissioners meeting. RDC has
not previously performed work for the County. There are no prior
delinquencies or violations. The Park and Recreation Department will manage

the construction contract.

12
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EXPLANATION:

BID OPEN DATE:
BID BOND EXPIRES:
BID VALID UNTIL:

ESTIMATED NOTICE
TO PROCEED:

PRIME CONTRACTOR:

COMPANY
PRINCIPAL:

COMPANY
QUALIFIERS:

COMPANY EMAIL
ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-
STATE-ZIP:

YEARS IN BUSINESS:

PREVIOUS
EXPERIENCE WITH
COUNTY IN THE LAST
FIVE YEARS:

The purpose of this agenda item is to: A.) recommend approval of the attached
Settlement Agreement and Mutual Release between Miami-Dade County and
Liberty, and B.) to recommend waiver of competitive bidding pursuant to
Section 5.03D of the Home Rule Charter and Section 2-8.1B of the County
Code and award a construction contract to Recreational Design and
Construction (RDC) to complete the construction of a new field center, a new
restroom / storage building, two soccer fields, irrigation, landscaping, two
parking lots and walkways at HARP.

N/A - Bid Waiver

11/23/2008 -
N/A - Bid Waiver

7/14/2008

Recreational Design & Construction, Inc.
Joseph C. Cerrone lll, Steven L. Siems
Joseph C. Cerrone il
Joe@recreationaldesign.com

3990 Powerline Road

Oakland Park, Florida 33309
14

None

13
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SUBCONTRACTORS
AND SUPPLIERS
(SECTION 10-34 MIAMI
DADE COUNTY
CODE):

MINIMUM
QUALIFICATIONS
EXCEED LEGAL
REQUIREMENTS:

STANDARD PAYMENT
AND PERFORMANCE
BOND:

RESPONSIBLE
WAGES:

REVIEW COMMITTEE
ASSIGNED
CONTRACT
MEASURES:

MANDATGRY
CLEARING HOUSE:

CONTRACT
MANAGER
NAME/PHONE/EMAIL:

PROJECT MANAGER
NAME/PHONE/EMAIL:

Background

Comfort Tech Air Conditioning, Inc., Canseco Electrical Contractors, Inc., Pallais
Construction Co. Inc., Affordable Sprinklers, E&M Plumbing, Detailed Sports
Turf, Fence Connection Inc., Florida Potting Soils Inc., Gold Coast Turf, Star
Paving Corp., and Custom Design Truss Co.

No
Yes
Yes
ESTIMATED
TYPE GOAL VALUE COMMENT
CSBE 15% $415,196.60
CWP  000% $0.00 Not Applicable
Yes
John Gutierrez 305-755-7830 JGX@miamidade.gov
Joel Arango 305-755-5453 Jarango@miamidade.gov

Aventura Engineering & Construction Corp. (Aventura), the original contractor for the project, was terminated
by the County for default on January 18, 2008. The recommended settlement agreement (Attachment 1) will
settle the obligation under the original contract’s payment and performance bond issued by Liberty to
Aventura, naming Miami-Dade County as the Obligee.

The scope of work for the original contract awarded to Aventura - Project No. 693601-02-001, on February 8,
2006, included the construction of a new field center, a new restroom / storage building, two soccer fields,
irrigation, landscaping, two parking lots and walkways. The contract amount was $2,856,088.94, of which
$1,929,273.83 had been paid to the contractor prior to the termination notice.

14
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The Department discovered deficiencies related to schedule and quality beginning in October, 2007, and
notified Aventura immediately. The Department notified Aventura of the deficiencies numerous times and
requested action and responses. Receiving none, the Department issued the Notice of Termination effective
January 18, 2008 for Default. The construction is currently approximately 50% completed. Liberty, the
contractor's bonding company, was notified of the deficiencies, including the Notice of Termination.

Under the proposed Settiement, Liberty has agreed to pay the amount of $1,779,881.99 which represents the
parties’ reasonable assessment of the amount owed under the bond after payment of audited subcontractor
and supplier claims and other available bond expenses and defenses. The unexpended funds plus the
settlement amount fully funds the cost to complete the work, resulting in no additional funding needed beyond

the original contract allocation.

The Department worked in conjunction with the CAO on the termination of Aventura and the preparation of
the bid waiver award. The Department is conducting an intemal accounting of the invoices paid for work
completed by Aventura and is initiating stricter controls and a management review process of all projects to
identify contractor slippage earlier and take action to terminate and/or correct deficiencies. The bid waiver
recommendation is to a firm that is uniquely qualified to complete this project by virtue of their involvement in
other similar projects. The Department identified Recreational Design and Construction, Inc. (RDC) as a firm
that has successfully completed comparable projects located in the cities of Doral (Doral Park) and Miami
(Grapeland Park). Letters of Recommendation and a listing of similar recent projects are shown as
Attachments 2 and 3, respectively. In the last three years, RDC has completed 32 park and recreation
projects within Miami-Dade and Broward Counties alone, representing a public investment of over $109
million. Eight of these projects have been within Miami-Dade County and focused on important, visible park
projects that had many of the same features as are proposed for HARP.

The negotiated base contract price of $2,813,919.46 has been reviewed and endorsed by the Depariment
and the Architect of Record, Heery International, Inc. A copy of the negotiated cost breakdown is shown in
Attachment 4. The recommendation is being made to expedite this project given the time the constructed
elements have been exposed to the elements. The prices quoted are for the current state of the facility and
further deterioration due to the continued exposure will increase the costs to complete the project.
Additionally, this facility was to be completed and opened earlier this year and the Department is doing all it
can to complete and deliver the facility to the public. The cost is not expected to exceed the cost of a

similar project under the standard County bidding process.

The approval of this agenda item will allow the County to recover funds in the amount of $1,779,881.99 and
allow the County to complete the unfinished structures and fields at HARP using RDC as its contractor,
thereby delivering the project to the community in the most expeditious manner at the County's disposal. In
addition to the completed negotiations with the Surety, staff conferred with the CAO and is pursuing recovery
of damages from the Aventura. Liberty has filed suit to recover damages from Aventura on this project and

_has won a judgment in the amount $2.7M against Aventura on an unrelated project with similar
circumstances.

15
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APPROVED AS TO JMQ) e %"n ' -8 0B
LEGAL SUFFICIENCY:  COUNTY ATTORNEY DATE
CAPITAL @—(0-08
IMPROVEMENTS DATE
CONCURRENCE: 6/#
ASSISTANT COUNTY DATE
MANAGER
CLERK DATE
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MEMORANDUM

Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: July 17, 2008

and Members, Board of County Commissioners

&,

FROM: R.A.Cdevas, It SUBJECT: Agenda Item No. 8(M) (1) (3)
County Attomney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

\/ Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review
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Approved Mayor * Agenda ltem No. 8(4) (1) (a)
Veto - 7-17-08
Override

RESOLUTION NO. R-841-08

RESOLUTION AUTHORIZING THE WAIVER OF FORMAL
COMPETITIVE BID PROCEDURES, PURSUANT TO SECTION
5.03(D) OF THE MIAMI-DADE COUNTY HOME RULE CHARTER
AND SECTION 2-8.1(B) OF THE COUNTY CODE BY A TWO-
THIRDS VOTE OF THE BOARD MEMBERS PRESENT TO AWARD
A CONSTRUCTION CONTRACT TO RECREATIONAL DESIGN AND
CONSTRUCTION, INC. TO COMPLETE THE CONSTRUCTION OF
IMPROVEMENTS TO HOMESTEAD AIR RESERVE PARK SOCCER
FIELD COMPLEX AND RESTROOM STORAGE BUILDING, AND
APPROVING THE SETTLEMENT AGREEMENT AND MUTUAL
RELEASE BETWEEN MIAMI-DADE COUNTY AND LIBERTY
MUTUAL SURETY, AND AUTHORIZING THE MAYOR OR HIS
DESIGNEE TO EXECUTE SUCH AGREEMENTS AND EXERCISE
ANY AND ALL OTHER RIGHTS CONFERRED THEREIN

WHEREAS, this Board desires to accomplish the purpose outlined in the

accompanying memorandum, a copy of which is incorporated herein by reference,
NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY

COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA:

Section 1. This Board finds that it is in the best interest of the County to waive formal
competitive bid procedures pursuant to Section 5.03(D) of the Miami-Dade County Home Rule
Charter and Section 2-8.1(B).of the. County Code by a two-thirds (2/3) vote of the Board
members present, and authorizes the County Mayor or his designee to execute an agreement
with RECREATION DESIGN AND CONSTRUCTION, INC., in the amount of $2,813,919.46,
inclusive of allowances and contingency, to complete the construction improvements for the
Homestead Air Reserve Park Soccer Field Complek and Restroom Storage Building Project for
and on behalf of Miami-Dade County, and to exercise any cancellation and renewal provisions

and any and all other rights conferred therein.
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Resolution No. R-841-08

Agenda ltem No. 8(M) (1) (&)
Page No. 2

. Section 2. This Boa-rd hereby approves the attached Settlement Agreement and Mutual
Release (the “Agreement’) in the amount of $1,779,881.99 to Miami-Dade County, and
authorizes the County Mayor or designee to execute the Agreement in substantially the form
attached hereto, and to execute all other documents necessary to implement the Agreement,
subject to the approval of the County Attorney as to legal sufficiency.

The foregoing resolution was offered by Commissioner  Nitdcha Seijas :
who moved its adoption. The motion was seconded by Commissioner Joe A. ‘Martinez

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman aye
Barbara J, Jordan, Vice-Chairwoman absent
Jose “Pepe” Diaz ~ aye Audrey M. Edmonson &

Carlos A. Gimenez aye¢ Sally A. Heyman
Joe A. Martinez aye Dennis C. Moss
Dorrin D. Rolle Natacha Seijas
Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto aye.

The Chairperson thereupon declared the resolution duly passed and adopted this 17t
day of July, 2008. This resolution shall become effective ten (10) days after the date of its
adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an

override by this Board.

MIAMI-DADE COUNTY, FLORIDA BY
ITS BOARD OF COUNTY
COMMISSIONERS

A HARVEY RUVIN, CLERK

Deputy Clerk '

Approved by County Attorney as
to form and legal sufﬁciency[ZEZ e

Monica Rizo
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MIAMI-DADE COUNTY SAFE NEIGHBORHOOD PARKS BOND PROGRAM

Miami-Dade Park and Recrealion Department Projects

{dollars bn thousands)

Gountey Vitage | E;f':::;a park development fo mclude highted soccer fields, multipur o, f i sao0
Cutler Ridge Neighborhiood Land Acquisilion Actuire park, racreation and apen space land In older hoods where deficienclo attocal park land ;"H 1,000
Dearwood Continue park d D toindude bulidng 5800
Gwen Cherry Park Expansion Acquine park, racrastion and open spacs kand Ja cidar nsightochoods where of tocal park land axist 1,500
% HAFB Recraation Area Iniliale phase ! develapment to Includs stietl; fiekds, Iralls and plonicking $4.000 ‘%‘
Lakes by the Bay Continue park pment to include recreation bulldiig - w750
Ml West I;Jumnv:r park davelopment lo indlude picnic shelters, walimays andjogging paths, re.craaﬁ.omﬁw:ss centar and $2.682
Royal Coloniad initiate development of new cominunity park $1,000
Wwest Kendal! Acquire 100+ acras of Parkan;i recreation land n ;Nusl Kendal ama;’wmplfile P:m;:;":‘;‘;ﬂ"{‘;‘mﬁ;d $9,000

Bt least 100 acres 10 Include fighted balllields, soccer flekds, resi

Confinue development of park (o Inciude Bghted soccer and muttipurpose fields

- B :%& ST o AL **: 7 ; QOnE

Goulds Complete recrealion buiding and upgrade olher park faciities
Highland Oaks Continye park developmenl lo inctude addiion (o axisting recreation building and walkways along Oleta River $1,000
Confinue ol park, inchudl; offices bufiding, completion of sofiball complex end $1.500
] ) P ld .
Kandall Indian Hommocks restroom/concesslonistarags buiiding
Mittars Pond Continue park proent (o include ion bulkding Saog
Pearrine Continue development of 10-awze addition propesty to indude muilipurpose Courts, athietic fields, upgrade existing 750
recreation center.
Rofiirg Opks Complate park development, 1o Include smal community cenfer and lighied-athlelc fietds $1,800
Ruben Datio Furthar park d o inciude jon building. additional parking, landscaping and fighting of existing $1.000
balifiekt
Southern Extates _ Conlinue park devaiopment with lighted soccer Relds, to! lot and picnic shelter 3500
Southridge Compiste park P with Hy & stadlum, ik center, p and athietic 2,000
fieids
Tamiami Continue park developmenl, including sceeer fistds and recreation center axpansion $2.000
Tha Women's Park Further development of park ta Indude community center $1,000
Tropical Replace sl.a?‘lun.- fiold house, provide ball upgrade | ian center and rical ulilities and provide $4.500
|avlomatic irigation
e TS = TR T R T g o
AL AL kAT ¥ ga}‘fg&;q‘ Sy o A-“_:L_;m_
Develop family aqualic canler $2.000
|ALD, Barnes Pool Renovation Renovale and upgrade axisting County agualic facililes, fi ing ir lion of wel play o $500
Cudlor Ridge Pool Renavation Renovata and upgrade axisting County aquallc facilities, of wel playg o $500
Gwan Cherry Pool Renovation |Renovate and upgrade existing County aquatic faclities, ncludi of wet playg 500
Neorwood Peol Renovation Renovale and upgrade exisling County aguatic facilives, of wel playgrond: 5500 |-
South Miang-Dade Pool Hanovation: [Renovate and upgrads existing County squatic Tackitles, induding Instalt of wel pi " $500

"Tamiami Podl Renavation

o Y

D. Barnes
Benila Juarsz Instak athletc fleld Rghting, a recreational softbl field and imprave drainage %300
Bunche . Enclose patio of racreafion canter, provida addil landscaping and it $i50
Garat |Raplace small recreation bulding $250

“Scopes of work may be modifiad based on refined projact cost estimates

606
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HOMESTEAD AIR RESERVE PARK
SOCCER FIELD COMPLEX AND STORAGE BLDG
PROJECT NO: 683601-02-001

(RDC) RECREATIONAL DESIGN AND CONSTRUCTION, INC.

SNPO1 SURETY
INDEX CODE SETTLEMENT IMPACT FEE
TOTAL CPE355935104 . FUNDS INDEX CODE
CONTRACT AWARD BREAKDOWN DISTRIBUTION $ AMOUNT WOo# $ AMOUNT WO# | CPE343935017 | WO#
BASE CONTRACT: $ 2,515,343.00 | §' 52,887.62 | 62568 |$ 1,779,881.899| NA |8 683,573.39 | 62589
ART IN PUBLIC PLACES: $ 2057300 | § - $ - § 20,573.00 | 62590
PERMIT FEES $ 25,369,161 § - 3 - $ 25,369.16 | 62591
IPSIG 3 - $ - § - 3 . -
CONTINGENCY $ . 251,634.30 | $ - $ - $ 251,634.30 | 62592
TOTAL $ 2,813,919.46 $52,887.62 $1,779,881.99 $981,149.85
SNP $52,887.62
IMPACT FEES $981,149:85
SURETY SETTELEMENT $1,779,681.89
GRAND TOTAL $2,813,919.46
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Werk Qrder Number: 62589, 62390, 62591, 62592, 62388

Location; HOMESTEAD AIR RESERVE PARK
Datc Rum:  6/2/2008 1:16:16 PM

lLog Index Code Fund Work

Distnict  Index Tvpe Class

TIOMESTEAD AIR RESERVE PARK

Qe CPE343935017 1F 62389
ALL HARD

a9 CI'E343935017 F 62390
ALL HARD

0b CPE343935017°  IF 62591
ALL HARD

(4] CPLI43935017 ¥ 61592
ALL HARD
Totals WOs lor Index 4
CPR343935017

ny CPr3SISIMN SNP-(y 62588
ALL HARD
Totals WOs for Inlex 1
CPE3IS5IIS104

Tatals YOs fer Locaton
TIOMESTEAD AIR RESERVE PARK

Grand Total : 5

WO Typs
WO Stalus

Capital
Cap Restricted

Capital
Cap Restricted
Capital

Cap Restricted

Capital
Cap Resfricted

Capilal
Cap Restncted

|

Miami-Dade Parks Department

MRC
Trade

BUDGET
CONTRACTOR

BUDGET
AlPP

DES-DEV
IRES

BUDGET
CONTRACTOR

DES-DEV
CONTRACTOR

Proiegt
GOB Project Site

693601-02-001

693601-02-001

693601-02-001

(93601-02-001

693601-02-001

Page Y of {

- Work Order by Location & Index (CIPRQJ)

Description Budegt Expenses Balgnee  End Date
SOCCER FIELD COMPLEX & £683,573.39 $0.00 $683.573.39
RESTROOM STORAGE BLDG -
CONTRACTOR/PARTIAL
(RDC)
"SOCCER FIELD COMPLEX & $20,573 00 50.00 $20.573.00
RESTROOM STORAGE BLDG -
AIPP ALLOWANCE (RIXC)
SOCCER FIELD COMPLEX & $25.369 16 $0.00 515369 16
RESTROOM STORAGE BLDG -
CONTRACTOR PERMIT FEES
(RDCY
SOCCER FIELD COMPLEX & $251,634.30 - $0.00 $251.634 50
RESTROOM STORAGE BLDG -
CONTRACT CONTINGENCY
(RDCY))
$981,(49.85 50.00 3981.149.85
SOCCER FIELD COMPLEX & £52,887 A2 3000 $52.887.62
RESTROOM STQRAGE BING -
CONTRACTORTARTIAL
{RDC)
§512,887.62 50.00 $52,887.62
Budget Expenses Bulance
51,034,037.47 $0.00 $1,034,037.47
§1,034,037.47 50.00 §1,034,037.47
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ATTACHMENT 1

STIPULATION FOR SETTLEMENT

Surety: Liberty Mutual Insurance Company

Principal:  Aventura Epgineering and Construction Corp.

Obligee: Miami-Dade County Parks and Recreation Department

Project: Homestead Air Reserve Park, Soccer Field Complex and
Restroom Storage Building, Project #693601-02-001

Bond No.: 964007927

THIS AGREEMENT is made this __ day of May, 2008, between Miami-Dade County
Parks and Recreation Department (“the County™) and Liberty Mutual Insurance Company

(“Liberty”) (collectively, the “Parties™).

WHEREAS, on April 10, 2006, the County and Aventura Enginecring and Construction
Corp. (“Aventura”) entered into a written contract for the provision of construction services (the
“Contract”) on the project commonly known as the Homestead Air Reserve Park, Soccer Field
Complex and Restroom Storage Building, Project #693601-02-001" (the “Project”);

WHEREAS, in comnection with the Contract, Liberty, as surety, issued a single
instrament Surety Performance and Payment Bond (the “Bond”) on behalf of Aventura, as
principal, and in favor of the County, as obligee, bearing bond number 964007927 and

containing a penal sum in the amount of $2,865,088.94;

WHEREAS, by letter dated January 18, 2008, the County notified Liberty of its intent to
default Aventura for abandonment, and ultimately terminated Aventura under the Contract and
made demand upon Liberty to satisfy its obligations under the Bond;

WHEREAS, the Parties have engaged in discussions conceming the financial resolution
of the County’s claims against the Bond, and have agreed upon the terms and conditions set forth
herein in full and complete resolution of such claims;

WHEREAS, the Parties recognize that ﬂus Agreement is in furtherance of the County’s
and Liberty’s respective rights and obligations under the Contract and the Bond; and

WHEREAS, the Parties wish to memorialize their agreement.

NOW THEREFORE, in consideration of the promises, and other good and valuable
consideration, and the mutual covenants set forth herein, the receipt and sufficiency of which are
hereby acknowledged, the Parties hereto agree as follows:

1. Recitals. All recitals set forth above are true and correct and are incorporated
herein by reference.
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Page 2 of 6

2. Paid Payment Bond Claims. The Parties agree that it is in the best interests of
both the County and Liberty to ensure that all documented and valid payment claims by
subcontractors, suppliers and materialmen against the Bond are satisfied. To date, Liberty has
investigated and made payment of the following documented and valid claims:

T

g Claimant F Awount Paid :
__I}Illed Trucking of Florida : $  38,696.70
! Adonel Concrete * L8 3067473
i The Mobile Storage Group | 683.15
(partzal payment only) L L o
HD ' Supply Plumbing/HVAC, Ltd. L 3 16,935. 7_4__|
MPG Technical Group Corp. 5 $§ 6 _'-_50_0_0(_)
PHN Equlpment Inc ) g ?_ . 1 21_0_27 :
_él_hed Fastengg & 'IE)I Inc . - 5 7%()_1]7_
: A & D Paving, Inc. ) $ 8347672 | '
. I_)_ll_lgent Lawn and Pest Control Inc $ . 385 39
: Ec_zorge s Crane Service, I_nc. I h) 1,559.00
FGlass Tech Engineering, Inc. $*29 156 39 :
| C & C Concrete Pumping, Inc. 1 $ 4,830.00
i ' S_to<':k Building Supply P $ 266151
Statewide Electrical Services, Inc. X $  35,960.28
i (partial payment only) !
, Florida Yrrigation Supply, Inc. | $  16,829.81 |
_f Mobile Mini, Tnc. * $  2,400.89 i
fLMobﬂe Mini, Tnc. L5 13075 |
| Hilti, Inc. i $ 255785
! Total Paid Payment Claims f $ 28290595
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Page 3 of 6

The County acknow]edgeé and agrees that the aforementioned payment bond claims satisfied by
Liberty to date in the amount of $282,905.95 shall constitute a credit against the penal sum of the
Bond, reducing Liberty’s overall potential exposure under the Bond on a dollar-for-dollar basis.

3. Pending Payment Bond Claims. The Parties recognize that there remain several
outstanding payment claims by subcontractors, supphers and materialmen against the Bond. The
outstanding payment claims are as follows:

i

. Claimant o : Am_oEnt Claimed |
The Mobile Storage Group o | 3 685.00 '
 (ofter partial payment of §683.15) | i
: Comfort Tech o ! ___$32 154 00 :
: ThysenKrupp'Safeway, Inc_ _:I'_ ] S 12,503. 21 '
JohnabeliCop. | s 06652 -
Olimar Sand & Gr_z;\;fl Inc o s | 641.47 .
Sunbelt Rentals, Inc. —: $ 557755
Gexpro o P85 6756.08
Statewide Electrical Serv1ces Inc |T—“—$_ 96:481.67
) (aﬂer fp___amrtzal payment _of $35_,2§0.28) fl_______ o _ _4-
S_L_mshine Trucking of Sguth Florida 0 5 ) 1, 980 00 '
: A.E.S. Portable Sanitatior: - $ 395.00
 Total Outstanding Payment Claims §  188,240.80
Contmgency (25%) : $~__ 47,060.20
Retainage to Satisfy Outstandmg ’ $  235,301.00
! Payment Claims ]

Liberty shall investigate such claims against the Bond and, to the extent that same are
documented and valid, seek to resolve such claims in exchange for releases by such claimants in
favor of Liberty and the County. Liberty’s investigation and/or resolution of such outstanding
claims shall not take more than three (3) months, provided that the claimants cooperate fully with
Liberty. Any payments by Liberty in resolution of the outstanding payment claims shall
constitute a credit against the penal sum of the Bond, reducing Liberty’s overall potential
exposure under the Bond on a dollar-for-dollar basis. Liberty shall retain the right to contest or
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Page 4 of 6

deny any payment claim in whole or in part, and reserves all of its rights and defenses to ‘the
payment claims as may exist under the Bond, at law, or in equity.

4, Contract Balances. In connection with the settlement reached between the
Parties as memorialized herein, it is agreed that the County shall retain any and all available
balances under the Contract between the County and Aventura, and shall be entitled to utilize
such amounts in the County’s absolute and sole discretion. Liberty specifically waives any
rights or claim against such amounts.

5. Bond Defenses. In settlement of any and all pending claims, in addition to the
stipulations provided in'this Agreement, the County agrees to provide Liberty with a credit in the
amount of $558,000 against the penal sum of the Bond, representing the County’s assessment of
the reasonable value of those defenses.

6. Contract Accouunting. Based upon the foregoing recitations, the Parties hereby
agree upon the following contract accounting:
. — .
Penal Sum of Bond $ 2,856,088.94
| Credit for Bond Defenses $ (558,000.00)
| Credit for Paid Payment Claims $ (282,905.95)
Retainage for Outstanding Payment $ (235,301.00)
Claims
Remaining Balance under Bond $ 1,779,881.99
7. -Settlement Pagment Within ten (10) days of full execution of this Agreement,

beeﬁy shall remit payment to the County in the amount of $1,779,881.99, representing the
remaining balance under the Bond. Upon completion of Liberty’s investigation and/or resolution
of the outstanding payment claims identified in paragraph 3 hereof, Liberty shall remit to the
County any balances remaining from the $235,301.00 retained to satisfy such outstanding
payment claims. The only exception to this paragraph shall be that, if Liberty contests or denies
any payment claims set forth in paragraph 3 above, in whole or in part, then all such sums as are
contested or denied by Liberty shall be held by Liberty as retainage until such time as the claim
is resolved by negotiation, litigation, ADR, or otherwise.

8. Mutual Release, In consideration of the Parties’ mutual performance and/or
payments as specified herein, each of the Parties does hereby expressly RELEASE, ACQUIT
and FOREVER DISCHARGE each other of and from any and all claims, rights, demands and/or
causes of action of whatsoever kind or nature which either Party has or may ever claim to have,
now or in the fiture, against the other Party under and/or by reason of the Project, the Contract
and/or the Bond, and acknowledges that the Bond is hereby rendered null and void.
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Page 5 of 6

9. No Admission of Liability. This Agreement does not constitute an admission of
liability on the part of either of the Parties.

10. Ne Third-Partv Benefits. This Agreement shall only extend to and be binding
upon the Parties hereto and their respective successors and assigns. Nothing contained in this
Agreement shall create any third party beneficiaries to other claimants under the Bond, nor
confer any benefit or enforceable rights under this Agreement other than to the Parties hereto and
their respective successors, assigns, and reinsurers. '

11. Integrated Apreement. This Agreement constitutes the whole of the
understanding, discussions, and agreements by and between the County and Liberty. The terms

and provisions of this Agreement are confractual and not mere recitals. The Parties acknowledge
that there have been no oral, written or other agreements of any kind as a condition precedent to
or to induce the execution and delivery of this Agreement. Any written or oral discussions
conducted prior to the effective date of this Agreement shall not in any way vary or alter the
terms of this Agreement and shall have been deemed to have merged into the Agreement.

12. Modifications to and Interpretation of Agreement. This Agreement may not
be modified unless in writing and executed by the Parties hereto. The provisions of this
Agreement shall be applied and interpreted in a manner consistent with each other so as to carry
out the purposes and intent of the Parties, but, if for any reason any provision is unenforceab'le_ or
invalid, such provision shall be deemed severed from this Agreement and “the remammng
provisions shall be carried out with the same force and effect as if the severed portion had not

been a part of this Agreement.

13. Construction of Agreement. The Parties acknowledge that they have sought and
received whatever competent advice and counsel as was necessary for them to form a full and
complete understanding of all rights and obligations herein and that the preparation of this
Agreement has been their joint effort. The language agreed to expresses their mutual intent and
the resulting document shall not, solely as a matter of judicial construction, be construed more

severely against one of the Parties than the other.

14, Admissibility of Agreement. The Parties hereby agree that this Agreement shall
be admissible into evidence in any judicial, administrative or other forum for the purpose of
establishing that the Parties are hereby barred from pursuing further litigation or administrative
actions as more explicitly expressed herein.

15. Illegality. In the event that one or more provisions of this Agreement shall be
declared to be invalid, illegal or unenforceable in any respect, unless such invalidity, illegality or
unenforceability shall be tantamount to a failure of consideration, the validity, legality and
enforceability of the remaining provisions contained in this Agreement shall not in any way be

affected or impaired thereby.
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16. Applicable Law and Venue. The Parties hereto acknowledge and agree that this
Agreement shall be interpreted and construed in accordance with and governed by the laws of
the State of Florida. Any controversies or legal problems arising out of this Agreement and any
action involving the enforcement or interpretation of any rights hereunder shall be submitted to
the jurisdiction and venue of a court of competent jurisdiction within Broward County, Florida.
If it becomes necessary for either of the Parties hereto to apply for the enforcement of this
Agreement, the Party determined to be the prevailing party shall be entitled to recover from the
other Party all reasonable costs, including attorneys’ fees (pre-litigation, and litigation at tnal and
appellate levels) and expenses associated with expert witnesses, travel, and the like.
Furthermore, to the extent of any conflict between this Agreement and the underlying Contract,
the Parties specifically agree to waive any contractually required mediation or arbitration

provisions.

17. Counterpart. This Agreement may be executed in one or more counterparts,
each of which, when executed and delivered, shall be deemed to be an original, but such
counterparts shall together constitute one and the same instrument. Execution of this Agreement
may be made upon copies reproduced, or transmitted via facsimile, and a facsimile shall be

treated as an original.

IN WITNESS WHEREOF, the Parties hereto have affixed their hands and seals to this
Agreement the day and year first set forth above, and the individuals who execute this
Agreement personally represent and warrant that they have full anthority to execute this
Agreement on behalf of the respective Parties.

MIAMI-DADE COUNTY LIBERTY MUTUAL
INSURANCE COMPANY

g QD S

By:

Name: Name:() Yopes T Gl

Title: Title: <€n pae Saec +¢ (‘v (.A s dah”
Date: Date: N\.k_\[ DT LA/,

LAClients\024-Liberty Mutual1019- Goodwill Industrics Liberty v. A \Agr H d Aig Resem\sﬁﬁuhﬁun for Settlement (v.] 5-13-08).wpd
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ATTACHMENT 2

===- THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA

== 600 SOUTHEAST THIRD AVENUE * FORT LAUDERDALE. FLORIDA 33301-3125 « TEL 754-321-2550 + FAX 754-321-1552

SCHOOL BOARD

DAMIAN HUTTENHOFF

Dircctor Cinir  BENJAMIN . WILLIAMS

Athlcticx & Srudent Activities Vice Chair  BEVERLY A GA::?V(;HER
CAROLE L. AND!
ROBIN SBARTLEMAN

. DARLA L. CARTER
January 12, 2006 MAUREEN . DINNEN
STEPIANIE ARMA KRAFT. £SO

ROBERT D. PARKS. EA.D.
MARTY RUBINSTEIN

DR FRANK JILL.
Supws intvadent of 5 heerls

To Whom It May Concern:

This document shall serve as a letter of reference and support for Recreaticnal Design
and Construction, Inc. (RDC),

The Broward County School Board and the City of Hallandale Beach partnered to fund a
regional stadium complex at Hallandale High School. The stadium complex is designed
to serve the educational and interscholastic needs of the students as well as the
recreational needs of the community. The primary funding agent for the project was the
School Board of Broward County. The City of Hallandale Beach served as the
construction manager for the project.

The City of Hallandale Beach hired the design/build firm of Recreational Design and
Construction, Inc. for the project. RDC was commissioned to design and build a state of

the art facility with the following features:

2,500 seat ADA accessible seating

¢+ New press box

* 8 lane, 400 meter, polyurethane track with field events constructed to National
High School Federation standards

* New MUSCO lighting

* New field base and turf, graded and crowned, and

* New irrigation and drainage system

The project included the demolition and removal of existing asphalt track and existing
field. RDC designed and built an excellent facility that is the pride of Hallandale Beach
and the school system. The stadium complex is a first class facility that will be enjoyed
by the students and community for years to come. The stadium was designed and
constructed in less than a year. This letter serves as evidence that RDC is a quality

company that produces quality work.

Sincerely,

R

Damian Huttenhoff
Director, Athletics and Student Activities

90 Years of Educarional Excellence

Broward County Pubiic Schools Is An Egual OpportunitwEqual Access Employer

29



LORI PARRISH
Broward County Property Appraiser

January 18, 2006

The School Board of Broward County
Attention: Mike Garrefson

600 SE 3rd Aveniue

14th Floor

Fort Lauderdale, FL 33301

To Whom It May Concern:

itis with great pleasure that | write this letter of recommendation on behalf of
Recreational Design & Construction, Inc. RDC is an efficient, cost-efleclive
design-build firm that is well raspacted for its fully accessible parks and
playgrounds. In addition to cornpleting projects on titne and on budget, RDC has -
extensive experience in the public sector and with community service projects.

| have had the pleasure of working with Mike Rozos and Steve Siems while 1
was a Broward County Commissioner as well as when RDC designed and built
my granddaughter's memorial, Kourtney's Korner, in Si. Augustine. Kourtney's
Korner is a playground accessible to children with all types of mobiiity
impairments allowing them to use their wheelchairs and other support aids while
playing. Mike and Steve contacted their suppliers who allowed us 1o buy
equipment at cost. In addition to donating RDC's time, they donated their
personal fime and drove to St. Augustine to help cook and serve hot dogs at the
park's opening. Infact, Mike stored 700 cupcakes in his hotel room for a day

and a half prior to the event.

Recreational Design & Construction's broad range of talent, innovation and cost-
savings makes it the ideal firm to design and execute recreational and public
facillties. RDC's officars and employees always go the extra mile to ensure
every project is a success. | highly recommend them to you.

Thank you, in advance, for your favorable consideration of RDC's proposal. If
you require additional information, please do not hesitate to call me.

115 South Andrews Avenue, Room | |1 « Fort Lauderdale, FL 33301 « 954-357-6830 « Fax 954-357-8474 - lori@bcpa.net

. Lori Nance Parrish
Broward County Property Appraiser

Sincerely,
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PARKS AND RECREATION DIVISION - Planning and Design
One N. Unlversty Drive, Suie 401 - Plantstion, FL 33324 - 8545774648 - TTY 954.537-2844 - FAX 554-816-3722/1378

Winner of the Neone! Goid Hedal Award for Ex it Pack and Honep
A d by $e Carmmissiots for A of Parks wnd A Ao (CAPRA

August 31, 2005

Mr. Joseph Cerrone I, President
Recreational Design & Construction, Inc.
3990 North Powerline Road

Fort Lauderdale, FL. 33309

Re: C.B. Smith Aquatics Park Renovation

Dear Joe,

It’s been a long journey but we’re there. ..finally. Just a note to express my thanks for 2 job well done. It was
a pleasure working with you and your staff on the C.B. Smith Aquatics Park. Please relay my best wishes to
all of them and everyone who took park in the record breaking task you accomplished. I hope we can work

together again in the future.

Sincerely,

Rill Kristen

Project Manager
Broward County Parks and Recreation
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S ey Culy of Hllandale Boack

INDALE REACH

City of Choice
400 South Federal Highway

' Hallandale Beach, FL. 33009-6433

i Phone: (954) 468-3251
April 30, 2004 Fax: {954) 457-1342
Joe Cerrone
Recreational Design & Construction, Inc.
3990 North Powerline Road

Ft. Lauderdale, FL 33309

Joe:

I wanted to take this opportunity to compliment the three members of your team most
responsible for the parks improvement program we just completed here in the City of
Hallandale Beach. Bill Scott, Scott Greiner and Wayne Trotter were instrumental in
making these projects a success for the City and me personally. Bill helped immensely in
seeing my vision of each site get articulated on the actual drawings. Scott made sure that
that vision was implemented with the actual subcontractors and Wayne made sure that )
vision actually happened onsite. I can't tell you how much easier project managerm?nt Is
when everyone on the contractor/engineering side is on board with what you are trymg to
do and is working to facilitate that.

1 would appreciate if you could make sure that Bill, Scott and Wayne know how much I
appreciate their help. [look forward to working with them, you and the rest of RDC’s
staff on many projects in the future.

Sincerely,

Jeffrey Naftal .
Assistant City Manager-Operations
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Clov af St

201 SW Flagler Avenne

Stuart e Florida « 34994
Albie Scoggins, Director Telephone: (772) 288-5339°
Parks and Recreation Depariment Fax: (772_) 221-4799
ascoggins@cistuartfl. us

December 31, 2002

Mr. Joseph Cerrone
Recreational Design and Construction, Inc.

3980 North Powerline Road
Ft. Lauderdale, FL 33309

Dear Joe:

On behalf of the City of Stuart, | would like to commend your firm for the excellent work
in designing and constructing improvements to Flagler Park renovation in Downtown

Stuart.

RDC took great care in facilitating our public meetings leading up to this project,
incorporating our citizen's and staff recommendations and producing an excellent
master plan for future improvements. '

More importantly, RDC demonstrated excellent project design skills and constructign
management services by delivering this project on time and under budget to our City.

Once again, thank you for your excellent performance and another successful project.
Sincerely,
Albie Scoggins,

Parks and Recreation Director
City of Stuart, Florida
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Public Works Department - Office of Transportation - TRAFFIC ENGINEERING DIVISION
2300 W. Commercial Boulevard « Fort Lauderdale, Floritda 33309 » 954-484-8600 « FAX 954-735-8564

December 5, 2002

Mr. Joseph Cerrone, 1T

President

Recreational Design & Construction, Inc.
3990 North Powerline Road

Fort Lauderdale, Florida 33309

Subject: Letter of Appreciation

This letter is in appreciation of your firm’s quick, friendly and cooperative working relationship in the
construction of the Traffic Engineering Maintenance Facility. Specifically your firm’s Project Manager Javier
‘Dominguez and Site Superintendent Mark Jolly have demonstrated enthusiasm and motivation that are
resulting in a building that we all can be proud of. Their ability to “‘make the best better” speaks for the quality
of work that they have demonstrated on this project. Working with us to meet the project goals attests to their

ability to work as a tearn.

We greatly appreciate the effort being put forth by your firm and its employees in completing this project

successfully,

Singerely

; o
} BM‘LKGM"
#¢ Jihad Bl Eid, P.E.

Director
JEE/mp
Copies: Ed Maurice, P.E., Construction Management

Jack Shim, P.E., Construction Management
Henk Koomstra, P.E., Traffic Engineering
Murali Pasumarthi, Traffic Engineering

ounty Commlgsioners
Josephus Eggallation, Jr. » Ban Grabar » Sus Gunrburger ¢ Krisén D, i iBanish ~ John E. Rodstrom, Jr, » James A. Scotf « Diana Wasserman-Rubln
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PARKS AND RECREATION DEPARTMENT
CITY OF CORAL SPRINGS FLORIDA

1300 CORAL SPRINGS DRIVE
CORAL SPRINGS, FL 33071
TELEPHONE (364) 345-2107

. FAX (954) 345-2111

cityisdo @ ci.coral-aprings.fLus

August 8, 2000

Recreational Design & Construction, Inc.
Axtn: Joseph C. Cerrone, [II
3990 North Powerline Road
Fort Lauderdale, Fl. 33309

Dear Mr. Cerrone;

It is very exciting ta hear that the North Community Park Project is being submitted for
the 2000 National Design-Build Award Competition presented by the Design-Build
Institute of America. I am very proud of the Park and appreciate the outstanding job that
your company did in constructing the Park. The final product has surpassed all our

expectations and goals for the facility.

When we started the process of looking for a Design-Build company to construct our park
we were Jooking for a design that would meet the nceds of our various Sports
Organizations. This required some imagination and engineering skills to make it work
properly. We also were looking for the park to be completed in time. for our Baseball
Season which started in February 2000. During your initial prescatation before short
listing, your conceptual drawings and time frame met what we were looking for, but we
did not know if it would meet our budget. Once you were shart listed in the top three and
wec were able to discuss the project further, it became apparent to City staff that your
company was the most qualified for the job. Through further negotiations we were able
to reach an agreed upon price that kept us within budget and gave us the facility we
required to meet our customers needs.

Throughout the construction project you and your employees did an outstanding job of
working, with City staff and the City User Groups to make adjustments to assure our goals
were met. The final project exceeded everyones expectations, not only are the facilities
exceptional, but the praject was completed ahead of schedule and within the budget.
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Since the parks opening on Deccmber 31, 1999 [ have received nothing but compliments
on the Park. The ficlds drain cxcellently and arc being used cvery day. Both our Soccer
and Baseball programs go on and on about how great the facility is. We just complered
a State Little League Basebal]l Tournament and the Little League District Director made a
comment that these maybe the best municipal ficlds in Broward County. We have also
received compliments from our daily patrons who use the picnic pavilions, playground
and walking/jogging path. Nothing but compliment after compliment.

In conclusion I just want to say that this Park has provided the City with an outstanding
Facility. It has proven that the Design-Build process works and is the best way to meet
= - your goalsfor a project.

Good luck with the 2000 National Design-Build Award.

Sincegely

; z

Rick Engle

Director of Parks and Recreation
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Parks and Recreation Division
050 N.W. 38th St. « Ookland Park. FL 33309-5982

BROWARD COUNTY (954) 357-B100 or 537-2844 (TTY) + Fax: (954) 537-2849/56)-5359/537-2865
[ L o R ¥ o _al — — .
_“ ’ Winrier of e Nafionol Gokd Medol Award for Excetionce i Park ond Recreation Management

September 17, 1999

- Joe Cerrone, President
Recreational Design & Construction, Inc,
6555 N.W. 9th Avenue, Ste. 201
Ft. Lauderdale, FL 33309

Re:  T.Y. Park Castaway Island - One Year Warranty Walk Thru

Dear Joe:

The Castaway Island project truly was a gem. The end product has provided many happy and
safe hours of fun for its users, not to mention the revenue gains from the facility.

At last Thursday’s one year warranty walk thru, I was pleased to see a well maintained, well
constructed facility. The N.B.G.S. play structures are in much better condition than the S.C.S.
product used at Quiet Waters at the end of it’s one year of use. Overall the design, theme,
filtration system, and play components created a first rate water theme playground.

Following are a few abservations that RDC will address during the “off season”. No new items

will be added to this list. (All correstive work to be completed by 12/29/93.)

L The cold-joint located between the large pool shell and the concrete pool deck at the zero
entry gutter drain is failing.

2. The lowest deck (green slides) of the large N.B.G.S. structure has cracks in the E.P.D.
granular rubber surface coating. RDC to determine if these cracks are in the platform or
only in the E.P.D. slip-resistant surface. Corrective action to be taken accordingly.

3. RDC will provide additional “shelf-pins” for use in the adjustable height sheif cabinets in
the concession building.

Furthermore, RDC will research with C E.S. the status of the interloeking of both filtration system
controllers. Perhaps a conference call between C.E.S., RDC, Maureen O’Rourke, and myself
would be productive. If not, please respond to this spemﬁc jtem in writing.

V8/RDC.601

BROWARD COUNTY BOARD OF COUNTY COMMISSIONERS — An Equal Opportuntty Employet and Provider of Servicwe
Norman Abramowiiz Scoft 1. Cowan Swzonne N. Gunzburger  Kiishin D. Jacobe llene Ugberman  Lord Nance Parish  John E. Rodstom, Jr.
Infemet Address: www.co.broward fLus/paria -
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T.Y. Park Castaway Island
September 17, 1999
Page 2.

Castaway Island—a water theme play facility that the design/build firm, Southeast District, and
T.Y. Park management staff, maintenance staff, and aquatic/concession staff can, and should, be
proud of A job well done and continued that way. Thanks,

gy

Richard Voss

Project Manager I

RV:ia

c Parks and B'm,ﬁgn Division
Mike Harlan, Assistait Director
Bob Wright, Superintendent Planming and Design
Sarah Perkins, Superintendent Southeast District

Laurel Person, Assistant Superintendent
Bill Gilmartin, Maintenance Supervisor

Marsha Anderson, N.B.G.S.
Scott Granier, RDC

V8/RDC.60]

38



VILLAGE OF WELLINGTON

Village Manager

Yillage Council
Charjes H. Lyna

Cammine A. Priore, DDS, Mayor
Paal A, Adamg, Vice Mayor

Mary K. Foster, Councilwoman
Thomss M. Wecham, Councilman
Albert P. Paglia, Councilman

September 7, 1999

To Whom It May Concern:

Recreational Design and Construction, Inc. has just completed a 1.7 million-dollar
design-build renovation of our Wellington Community Center Tennis and Aquatics
Center. Their presentation and attention to our projects from beginning to end were
exceptional. Deadlines for the project were aggressive and they did what was needed to
complete the project on time in spite of weather delays during the project.

Both projects were completed on tine and within budget.

f would have no problem recommending them for projects of similar size or scope. We
are currently negotiating with them for the next phase of our renovations.

Very truly yours,

@,aﬂ?l

Gary R. Clough
Village Engineer

14000 Greenbriar Boulevard = Wellington, Florida 33414 « (561) 791-4000 * Fax (561) 791-4045
http:/fwww.wellvillage.com
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6@%4?96%5«,&0@

400 NW 73™ Avenue
Plantation, Florida 33317

Area Code 954 Ron Jacobs
370-1050 ’ Councilman

Sunday, January 24, 1999

To Whom It May Concern:

Recreational Design & Construction, Inc. (RDC) has completed several projects for the City of
Plantation including the construction of an Olympic sized swimming pool. They have completed
these projects with competence and professionalism. RDC worked well with our time limitations
and always approached inevitable problems that came up with creativity and enthusiasm. From
planning to execution, I am extremely pleased with the work RDC has provided to the City of

Plantation. :

Very truly yours,

Ron mes W

- Councilman

NOT PRINTED AT GOVERNMENT EXPENSE
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Parks and Recreation Division
950 N.W. 38th St. » Ockiond Park, FL 33309-5982

(954) 357-8100 or 537-2844 (TTY) » rax: (954) 537-2849/561- -6359/537-2865
Winner of the National Goid Medcd Award for Excellence In Pork and Recreofion Management

October 13, 1998

Steve Siems, CEQ

Recreational Design and Construcnon Ine.
6555 N.W. oth Avenue - Suite 201

Ft. Lauderdale, FL 33300

Re: Castaway Island Water Playground

Dear Steve:

{'wanted to take this opportunity to share with you all of the compliments Broward County Parks and
Recreation Division has received from elected officials and our park users concerning the new
Castaway [sland Water Playground at T.Y. Park. Everyone who has used this facility or seen it has
been very impressed with the many features and bright colors which make it a special attraction n
our regional park. This facility will be a major revenue producer for our Division, and I am sure we

will be constructing others in the very near future.

In addition to the accolades we have received since its opening, I was most jmpressed with the behind
the scenes cooperation during the actual construction of this facility. All of your staff with whom we
came into contact during this period displayed a really sincere effort to make this a quahty facility.
I was also impressed with the day to day cooperation between our staff and your company’s staffin

reaching the end product of opening day.

Please share with your staff my thanks for a job well done in constructing a facility we can all be
proud of,

Sincerely,

Bob Harbin
Director

BHEG

. BROWARD COUNTY BOARD OF COUNTY COMMISSIONERS — An Equal Opporiunity Employer ond Provides of Services
Notman ADramowilz_Scoll 1. Cowan Suzonna N, Gureburger fene Uebormon Lo Nance Porrish_ Syivia Poltier John E Rodstrom, Jr.
World Wide Wab: hitp://www.cobroward.fl.us/porks
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ATTACHMENT 3

Miami-Dade County Park and Recreation Department

Bidder’'s Statement of Qualifications and Business References

Section 00450 -~ Page 1 — Question &
Recreational Design and Construction, Inc.
Completed Projects

Miami Dade County | Year Contract Price Kind of Location of Work Names & Address of Engineer or
Contracts Construction Architect
“Yes " or “No*
No 2002 $ 400,000.00 Design-Build Flagler Park Improvements RWA/Architect, Robert Waiters, AlA
West Palm Beach, FL 620 S.E, 1% Street, Ft. Lauderdale, FL
33301
No 2002 $ 918,826.00 Design-Build | Lauderdale Manors Park RWA/Architect, Robert Walters, AlA
Community Center 620 S.E."1% Street, Ft, Lauderdalg, FL
Lauderdate, FL 33301
No 2002 $ 71,172.00 Design-Build | NW 11 Avenue Pocket Park, Boca Raton, FL | N/A
No 2002 $ 45,612.00 Design-Build | NW 12 Avenue West Pocket Park, NiA
Boca Raton, FL
No 2002 ¢ 54,388,00 Design-Bulld | NW 12 Avenue East Pocket Park N/A
Boca Raton, FL
No 2002 $ 422,336.00 Design-Build | Paimetto Dune Park, Boca Raton, FL NJA
No 2002 $ 228,825.00 Design-Build | Yale Newman Park, Boca Raton, FL N/A
No 2002 $ 280,767,00 Design-Build | Golden Fig Pocker Park, Boca Raton, FL N/A
No 2002 $ 3,500,000,00 Design-Buiid Ft, Lauderdale-Hollywood International Airport | RWA/Architect, Robert Waiters, AlA
Curbside Canopies 620 S.E, 1" Street, Ft, Lauderdale, FL
) Ft. Laudsrdate, FL 33301
No 2002 $ 4,000,570.00 Design-Build Broward County Traffic Engineering Facility, RWA/Architsct, Robert Walters, AlA
: Pompano Beach, FL 620 S.E. 1% Street, Ft. Lauderdale, FL -
33301
No 2003 $ 6,500,000.00 Design-Build | Sunset Lakes Community Center Cartaya & Associates Architects, P.A. M.
Miramar, FL ' Mario Cartaya, AlA
' 3077 £. Commercial Blvd,, Sulte 201,
Ft. Lauderdale, FL 33308
No 2003 $ 143,000.00 Design-Build | 0.B. Johnson Park Robert McDonald & Associates, P.A.,
" | Inline Skating Center _ Robert McDonald, AlA
Hallandale Beach, FL 3301 NE 17* Court, Ft. Lauderdale, FL
. 33305
No 2003 $ 111,273.00 Design-Build | Stevens Field Restroom Renovation RWA/Architect, Robart Walters, AlA
Oakland Park, FL 620 S.E. 1% Street, Ft. Lauderdale, FL

33301

Page 1 of 5
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Miami Dade County | Year Contract Price Kind of Location of Work Names & Address of Engineer or
Contracts Construction Architect ‘
“Yes “ or “No" :
No 2004 $ 354,918,00 Design-Bulld | Lauderhili Middle Schoo! Concession Stand RWA/Architect, Robert Walters, AlA
Lauderhill, FL 620 S.E. 1 Street, Ft. Lauderdale, FL
33301
No 2004 $ 1,050,000.00 Design-Build | Driftwood Park Aquatic Facility Corzo Castella Carballo Thompson
Hollywood, FL Salman, P.A, {C3ts)/Architect, Javier
Salman, AlA
901 Ponce de Leon Bivd., Suite 300
Coral Gables, Fl. 33134 ’
No 2004 $ ©617,594.00 Design-Build | Peter Bluesten Park ‘Recreation Building Robert McDonald & Associates, P.A.,
Improvements Robert McDonald, AIA
Hallandale Beach, FL 3301 NE 17™ Court, Ft. Lauderdale, FL
33305
No 2004 $ 352,617.00 Design-Build | Ingalls Park Improvements Robert McDonald & Associates, P.A.,
Hallandale Beach, FL Robert McDonald, AlA
3301 NE 17™ Court, Ft, Lauderdale, FL
33305
No 2004 $ 622881.00 Design-Build Riverside Park Community Center RWA/Architect, Robert Walters, AlA
: Ft. Lauderdale, FL 620 S.E. 1" Street, Ft. Lauderdale, FL
33301
No 2004 $ 6,350,000.00 Design-Build | CB Smith Park Aquatic Complex/ . RWA/Architect, Robert Walters, AlA
Paradise Cove Water Playground & 620 S.E. 1" Street, Ft. Lauderdale, FL.
Supporting Facliities 33301
Pembroke Pines, FL
No 2004 $ 896,913.00 Design-Build | Sunsat Point Park RWA/Architect, Robert Walters, AlA
. Tamarac, FL 620 S.E. 1" Street, Ft. Lauderdale, FL
. 33301 . .
No 2004 $ 792,321.00 Design-Build | Hallandale Cultural Community Center Robert McDonald & Associates, P.A.,
Renovations Robert McDonald, AIA
Hallandale, FL 3301 NE 17" Court, Ft. Lauderdale, FL
. 33308
No 2004 $ 153,362.00 Design-Build | Mangonia Park Renovations Corzo Castella Carballo Thompson
| Mangonia Park (Palm Beach County), FL Salman, P.A. (C3ts)/Architect, Javier
Salman, AlA
901 Ponce de Leon Blvd., Suite 900
, Coral Gables, FL 33134
No 2004 $ 147,025.00 Deslgn-Build | ADA Restrooms at Town Center Racquet RWA/Architect, Robert Waiters, AlA
Club 620 S.E. 1" Street, Ft, Lauderdale, FL
Boca Raton, FL 33301
No 2004 $ 205,000.00 Hughes Park improvements

Design-Buiid

Ft. Lauderdale, FL

N/A

Pags 2 of 6
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Miami Dade County | Year Contract Price Kind of Location of Work Names & Address of Engineer or
Contracts Construction Architect
“Yas * or “No” .
No 2004 $ 175,000.00 Design-Build | Mullins Park ADA Renovations RWA/Architect, Robert Walters, AlIA
| Corai Springs, FL 620 S.E. 1% Street, Ft. Lauderdale, FL
33301 :
No 2005 $ 2,884,839.00 Design-Build Royal Oaks Sports Park Phase | Corzo Castella Carballo Thompson
Town of Miami Lakes, FL Salman, P.A. {C3ts)}/Architect, Javier
Saiman, AlA
. 901 Ponce de Leon Bivd., Suite 900
Coral Gables, FL 33134
No 2006 $ 3,389,000.00 Design-Build | Doral Meadows Park Phase | Barmello-Ajamil & Partners,
Doral, FL Inc./Architect, Eduardo. Lamas, AlA
2601 South Bayshore Drive, 10" Floor
Miami, FL 33133
No 2006 $ 3,361,780.00 Deslgn-Build | Marathon Community Park Corzo Castella Carbalio Thompson
Phase !l Salman, P.A. (C3ts}/Architect, Javier
Marathon, FL Saiman, AlA
901 Ponce do Laon Blvd., Suite 8300
Coral Gables, FL. 33134
No 2006 $ 1,676,005,00 Design-Build | Hallandale High School Corzo Castella Carballo Thormpson
Stadium Track Salman, P.A. {C3ts)/Architect, Javier
Hallandalas, FL Salman, AlA
901 Ponce de Leon Blvd., Suite 800
Coral Gables, FL. 33134
No 2006 $669,806.00 Design-Build | Botanical Il improvements & MURT Trail (¢ Corzo Castella Carballo Thompson
Improvements Salman, P.A. (C3ts)/Architect, Javier
Plantation, FL Salman, AlA :
901 Ponce de Leon Blvd., Suite 800
Coral Gables, FL. 33134
No 2008 $1,289,358.00 Design-Build | Brian Piccolo Park Lighting District #5 Walters Zackria Associates,
Coopsr City, FL PLL.C/Architect, Robert Walters, AIA
620 S.E. 1" Street, Ft, Lauderdale, FL
. 33301
No 2006 $558,583.00 Design-Build McGinnis Park Improvements Walters Zackria Associates,
Plantation, FL PLLC/Architect, Robert Walters, AlA
620 S.E. 1% Street, Ft. Lauderdale, FL
33301 L
No 2007 $12,058,462.00 Deslgn-Build | Doral Park Bermello-Ajamil & Partners,
Doral, FL

Ing./Architect, Eduardo. Lamas, AIA
2601 South Bayshore Drive, 10™ Fioor
Miami, FL 33133

Page 3of 5
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Miami Dade County | Year Contract Price Kind of Location of Work Names & Addraess of Engineer or
Contracts . Construction Architect
*Yes " or “No”
No 2007 $14,579,083.00 Design-Build | Grapeland Heights Park Phase { Baseball Corzo Castella Carballo Thompson
Complex Salman, P.A. {C3ts)/Architect, Javier
Miami, FL Saiman, AIA
901 Ponce de Leon Blvd., Suite 900
‘ . Coral Gables, FL 33134
No 2007 $8,696,682.00 Design-Build | Lakewood Park Walters Zackria Associates,
Ft. Pierce, FL PLLC/Architect, Robert Walters, AlA
620 S.E. 1™ Street, Ft. Lauderdale, FL
33301
No .2007 $6,624,350.00 Design-Build Doral Meadows Park Phase |i Baseball Bermello-Ajamil & Parthers,
Complex & Football Fields Inc./Architect, Eduardo. L.amas, AlA
Doral, FL 2601 South Bayshore Drive, 10% Floor
Miami, FL 33133
No 2007 $1,347,585.00 Design-Build | Brian Piccolo Park Improvements District #5 = | Walters Zackrla Assoclates,
Cooper City, FL PLLC/Architect, Robert Walters, AlA
620 S.E. 1" Street, Ft. Lauderdale, FL
33301
No 2007 $1,586,203.69 Build Florida International University Soccer Field Metric Engineering, Fernando Larios
Miami, FL . 18940 SW 136™ Street, Suite 200
Miami, FL 33186
No 2007 $650,000.00 Design-Build Perrine Wayside Park Bermelio-Ajamil & Partners,
Palmetto Bay, FL Inc./Architect, Eduardo, Lamas, AlA
2801 South Bayshore Drive, 10% Floor
L ) Miami, FL 33133
No 2007 $8,153,421.00 Design-Build Palmetto Bay Park Bermello-Ajamil & Partners,
. Palmetto Bay, FL In¢./Architect, Eduardo. Lamas, AlA
‘ 2601 South Bayshore Drive, 10% Floor
Miami, FL 33133
No 2007 $4,316,721.00 Design-Build | Broward County Transit Support Services Walters Zackria Assoclates,
Facility and Site Renovations PLLC/Architect, Robert Waiters, AlA
Pompano Beach, FL 620 S.E. 1" Street, Ft. Lauderdale, FL
33301 . . :
No 2008 $6,154,911.00 Design-Build | Little Haiti Park Phase { Soccer Field and Bermello-Ajamil & Partners,
Community Center Inc./Architect, Eduardo. Lamas, AIA
Miami, FL 2601 South Bayshore Drive, 10™ Floor
Miami, FL. 33133
No 2008 $5562,280,00 Design-Build | Club 19 Racquet Club Building

Pembroke Pines, FL

Cubeliis, Inc./Architect
Manuel Synalovski, AlA
1800 Eller Drive, Suite 500
E: Lauderadle, FL 33316

Page 4 of 8
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Miami Dade County | Year Contract Price Kind of Location of Work Names & Address of Engineer or
Contracts Construction Architect
“Yes " or “No”
No ) 2008 $2,695,990,00 Design-Build | Victory Pool Renovations Corzo Casteila Carballo Thompson
' ) . North Miami Beach, FL Salman, P.A. {C3ts}/Architect, Javier
Salman, AlA
901 Ponce de Leon Blvd,, Suite 300
) Coral Gables, FL 33134
No 2008 $1,440,000.00 Design-Build ‘| Mitchell Moore Pool N/A
: Pompano Beach, FL
No 2008 $34,600.00 Design Artist's Village Building Phase | Corzo Castelfla Carballo Thompson
Pembroke Pines, FL Sailman, P.A. {C3tsY/ Architect, Javier
Salman, AlA .
901 Ponce de Leon Bivd., Suite 900
Coral Gables, FL 33134
No 2008 $240,088,00 Design Uleta Community Center Renovations Phase | | Corzo Castella Carballo Thompson
North Miami Beach, FL Salman, P,A. (C3ts)/Architect, Javier
Salman, AlA
901 Ponce de Leon Blivd., Suite 900
- Coral Gables, FL 33134
No 2008 $1,732,041.00 Design-Build | C.B. Smith Park Improvements District § Walters Zackria Associates,
' Pembroke Pines, FL PLLC/Architect, Robert Walters, AlA
620 S.E, 1™ Street, Ft. Lauderdale, FL
33301
No 2008 $805,304.00 Design-Build | Markham Park improvements District B PLLC/Architect, Robert Walters, AlA
Sunrise, FL 620 S.E. 1% Streeat, Ft. Lauderdale, FL
33301 .
No 2008 18,304,082.00 Design-Build | Grapeland Heights Park Phase 1l Aquatic Corzo Castella Carballo Thompson
Complex . Saiman, P.A. {C3ts)/Architect, Javier
Miami, FL Salman, AlA
. 901 Ponce de Leon Bivd., Suite 900
Coral Gables, FL 33134
No 2008 $1,085,735.00 Design-Build | Grapeland Heights Park Phase lli Community Corzo Castella Carballo Thompson
Center Salman, P.A. {C3ts)/Architect, Javier
Miami, FL Salman, AlA
901 Ponce de Leon Bivd., Suite 900

Coral Gables, FL_33134

Page 5 of B
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ATTACHMENT 4

MIAMI DADE PARK & RECREATION
Bld Analyeie
Executive Summary Oificial

&/2008

Project: P&R #693601-02-001-1
ocation: Romestead Al
Reserve Base GRAND TOTAL
Heery
pC2 Difference
ltem#| Work Classification | (Independent RDG _%Mnmmm_% betwaen RDC %
: contractor) Record) and Heery int
Deslign, Engineering,
0 Construction $ - % - |§ - 0.00%
B Administration 8 -
1 ‘General Requiremnents | $ 484 220.00 | §  142,485.00 $130,085.00 | $  (11,500.00) -8.07%
2 Sitework & Utilities $ 1,632080.00(% 1,133,487.00| $1,125706.00{8%8  (7,781.00) -0.69%
3 Concrete Work 3 34,650.00 | & 15,200.00 $11,23800 | §  (3,962.00 -268.07%
4 Masonry Work $ 20,205.00 | § 3,055.00 $25339.00{$  22,284.00 729.43%
5 Metals $ 22,900.00 | $ 8,000.00 $0.001$% (8,000.00); -100.00%
6 Wood & Plastics $ 12371300{% 181,075.00 31193260013  (61,749.00 -34,10%
Moisture & Thermal '
7 Protection $ 223,395.000% 140436.00 $133,07600 | § {7,360.00) -5.24%
8 Doors & Windows 3 91,805.00 | $ 40.335.00 $47277.00{ 3% 8,842.00 17.21%
9 Interlor Finishes $  242980.00!% 170,380.00 $140516.00|%  (20,864.00) -12.25%
10 Specigities $ 30,500.00{ %  43456.00 $456584.00 | 3 3,198.00 7.36%!
11 Equipment $ - $ 1,500.00 $0.001%  (1,500.00) -100.00%
12 Furnishings & Furniture - $ - $13387.001 % 13,387.00 0.00%
13 Special Construction | $ - $ - $0.00 1% - 0.00%
14 Conveying System $ - 3 - ~ $000($ - 0.00%!
15 Plumbing & HVAC g 175.969.00 1§ 104,290.00 $145,264.00 [ $ 40,874.00 39.29%
16 Electrical Work $  110008.750$  165,000.00 $66814.001 8%  (98,0868.00) -58.45%
Miscellaneous $ 5,000.00 $ - 0.00%
Contingency $ - 3 - $  100,734.001 %5 100,734.00 0.00%
Sub-Total $ 309851575 | $ 2148699.00 | $ 211541600 [$  (33,283.00 -1.55%
Overhead & Profit $ 30085158|$% 334,338.00 $317,31240 | $  {17,025.60) -5.09%
Bond $ 38,844.13 [ $ 27934171 8% 2736819 | § (568.97) -2.03%
G Allowance $ 6566783 | & 53718318 51662018% (20563 -3.83%
BASECONTRACT | ¢ 3453379.39 | $ 2,516,343.00 | § 246526280 |$  (51,080.20)  -2.03%
AIPP $ 205730018 20573.00( % 20,573.00
COSTTO COMPLETE {$ 3,473,952.39 | $§ 2,536,916.00 | $ 2,485,835.80{% (51,080.20 -2.01%
Permit Allowance $ 34,739.52 1 & 2536916 | § 2485836 | § {510.80) -2.01%
Contingency Allowance |$§ 34533794 |$ 25163430 | $§ 24852628 | § (5,108.02 -2.03%
TOTAL COST $ 3,854,020.85 | $ 2,813,919.46 | § 2,757,22044 | $  {56,699.02) =2.01%
The last two columns track the difference between RDG's propos2l and the cost to complate m&ams
prepared by Heery International (Architect of Recard) in dollars and percentages.
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MIAMI-DADE COUNTY
MIAMI-DADE PARK AND wmowm.bﬂoz Umw..ﬁwﬂéa

BID FORM

For: Homestead Air Reserve Park—~ Soccer Field noEEsh and Restroom wﬂon.uma Bldg.
Contract No. 693601-02-001-1

~

To: Miami-Dade County ' " Bid Opening Date:
Board of County Commissioners Bid Opening Time: _-
Miami, Florida . Looal Time
Gentlemen: :
We Recreational Design & Construction, Ime. (954) 566-3885 (954) 566-3335 .
Bidder’s Name Phone Number . Fax Number

Company E-mail: info@recreationaldesign,com

have received, have examined and are familiar with the Contract Documents bearing the title : Homestead Air Reserve Park — Soccer Field
Complex and Restroom Storage w_nm.. Contract No. 693601-02-001-1, the forms for the Submittal om Bids and

Addendum No.

s, Dated
~ Addendum No. , . Dated
Addendum No. Dated . o
Addendum No. Dated
CONTRACTNO. . S 00d10-

_ Pagelof1l-
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(Failure to acknowledge receipt of all addenda may canse the bid to be considered not responsive to the invitation, which would Hﬂﬁa.o rejection -
of the bid), and have included the cost of their provisions, in our Bid. We have examined, are familiar with, and do accept the conditions of the

Work site and other conditions affecting the Work.

The Emnﬂ.mwmd& bereby agrees, should we be awarded the Contract on the basis of this Bid, that:

1

This Bid may be neither revoked nor withdrawn after the Bid Opening date but shall remain open for acceptance for a period of 180

calendar days following that date, except that the period of time may be extended by written agreement by and between ourselves and.

MDC.

Should we be notified in writing by mail, telegraph or hand-delivery of the acceptance of this Bid within the time set forth herein after the

Bid Opening date, we will execute, within 10 calender days after receipt of the prescribed forms, a Contract for the Work for the
compensation stipulated bereinafter and within the same time period, will finish and deliver the Surety Performance and Payment Bond
in the form identified in the Bid Documents, and with surety or sureties acceptable to MDC and authorized to issue surety bonds in the

State of Florida. The bonds will be in an amount in accordance with Asticle 1.03, “CONTRACT SECURITY™ of the Supplemental
General Conditions. We will concurtently furnish and ao=<_9. Certificates of Insurance as stipulated in the Bid Documents.

We will commence contract work with adequate forces, material and equipment within 10 consecutive calendar days after the effective

date of the Notice to Proceed, and will fully complete the Work within the number of days stipulated in the Bid Documents, from and
including that effective date,

Should this Bid be accepted within the time set forth herein after the Bid Opening date and we fail to execute a Contract and to fiurnish
and deliver the Swrety Performance and Payment Bond and Certificates of Insurance, the obligation of the bid security will remain in full
force and effect, and the money payable thereon shall be paid into the funds of MDC as liquidated damages, but not as a penalty, for such
failure; otherwise the obligation of the Bid Bond will be tll and void. We agree that the amount shown in our Bid Security is the propet

compensation for damages which MDC would sustain should we fail to execute the Contract and to furnish and deliver the Surety

Performance and Payment Bond and Certificates of Insurance in the event this Bid is accepted, We agree to the stipulations of the
Instructions to Bidders regarding the disposition of the Bid Security.

We declare that the only persons and firms interested in this Bid, as principals, are those named below;

olare that thig Bid is made dﬁﬁwef
collusion with any other person, firm or corporation;

CONTRACT zo..

M T .. 00410 - - Page2 of 11

and that we are not included on the U.8. Comptroller General's Consolidated List of *
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Persons or Firms Currently Uocpn.nm for Vialations of <§o¢m mago Oonnmam The full names and addresses of petsons and firms interested in
this Bid, as principels, are as follows:

_ Mot Applicable

The following forms must be submitted with the Bid, Failure to submit these forms with the Bid may render the Bid nonresponsive and may
Tequire its rejection in accordance with the Instructions to Bidders - Article 6 - Preparation of Bid - Paragraph B. .

Bid Form Contract No. 693601-02-001-1

Bid Bond

Corporate Principal Certificate

Bond Certification

Bidder’s (Non-Collusion) »&mnwsﬂ

Local Preference

Fair Wage Affidavit

Bidder's Statement of Qualification and Business References .

County Contractors Employment and Procurement Practices
Criminal Record Affidavit

Mijami-Dade County Debarment Affidavit

Miami-Dade County Disclosure Affidavit

Disability Nondiscrimination Affidavit

Drug-Free Workplace Affidavit

Family Leave Plan Affidavit

Listing of First Tier Subcontractors and Suppliers Form (Fair muvoouqmngm Practices)
Lobbyist Registration for Oral Presentation Affidavit

Sworn Statement Under Section 287.133(3)(a) - Florida Statutes on Public mauﬂ Crimes

Statement of Policies and Procedures for Awarding Subcontracts (See Instructions to Bidders Section). | . /i
Code of Business Bthics Affidavit , . : '

Prohibition of Contracting With The County While In Arrears Affidavit

OOZEQH NO. 00410 - Page3 of 11
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Other ma Requirements:
Construction Schedule (Bar Chart) (If requited: by Contract muno&ownoum. Section 01310)
Florida Trench Safety Act (If applicable)
Miami-Dade County’s “Cone of Silence” :
Office of Miami-Dade Coumty Inspector General (IG)
Independent Private-Sector Inspector General (IPSIG)
Clearing House for Posting Notice of Job Opportunities

DBD Requirements (to be submitted with the Bid)
Schedule of Intent — (DBD Fomrn 400)

For projects which contain goals or are “Set-Aside” for CSBE Contractors, submit (1) Schedule of Intent - (DBD Form 400) for each
CSBE subcontractor on the project. ’ .

(See CSBE Program Requirements — Participation Provisions).

(Note: Complete instructions for preparation and submission of Bids is contained in the Instructions to Bidders portion of the Bid Documents).
The Contractor agrees to abide by the provisions of the Contract Specifications regarding minimum Community Small Business Enterprise

Contractor and Subcontractor Goals, proposed below by the Conttactor as a wﬂogﬁmo of the total Contract Sum and accepted by the County and
which are established for this Project as follows:

CSBE Contractor/Subcontractor participation : 15%

The Contractor also agrees to abide by the provisions of the Contract mwao&bwﬂoﬁm regarding moqaob 2-11.16 of the ooma of Miami-Dade

County — Responsible Wages.

PENALTIES PURSUANT TO ORDINACE 50-143 — Damages in the amount of $200.00 per day for each individual violation of Qrdittance No.
90-143, may also be withheld from the Contract Sum due to the Contractor, as further described in the mﬁm_oBag Conditions.
Should we be awarded the Contract on the basis of this Bid, we will furnish and install all products; furnish all services, labor, tools,

B&Bﬁw
supplies and transpottation; and do the Work in accordance with the Contract Documents for the following prices: . .

CONTRACT NO: 00410 - Paged of 11 .
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PROJECT TITLE: Homestead Air Reserve Park Soccer Field and Parking Lot Contract No 693601-02-001-1

IF THIS PROPOSAL IS ACCEPTED. THE UNDERSIGNED BIDDER AGREES TO COMPLETE ALL WORK UNDER THIS CONTRACT
WITHIN 215 CALENDAR DAYS AFTER THE EFFECTIVE DATE OF NOTICE TO PROCEED,

Irem No. Description Estimated Quantity  ~ Unit Totul Price
01000.00  Generat Requirements | . S 166,137.00
02000.00 Sitework ] $1,327,475.00
03000.00 Concrete ) S 17,801.00
04000.00 Masonry ) 3,577.00
05000.00 Metals . $  9368.00
06000.00 Wood and Plastics § 212,064.00
07000.00 Thermal and Moisture Protection $ 164,472.00
08000.00 Doors, Windows and Glass $ 47,237.00
09000.00 Finishes $ 199,539.00
10000.00 Specialties $ 50,893,00
11000.00 Equipment $ 1.770.00
12000.00 Furnishings $

13000.00 Special Construction S

14000.00 Conveying Systems . $

15000.00 Mcchanical $ 122,138.00
16000.00 Electrical $ 193,872.00

GRAND TOTAIL $ 2,516,343.00

GRAND TOTAL BID PRICE, THE SUM OF Two Million Five Hundred Sixteen Thousand Three Hundred I'ort
Dollars

$_____ 2,516,343.00

THE BIDDER UNDERSTANDS AND AGREES THAT THE ABQVE GRAND TOTAL {S INCLUSIVE OF ALL WORK NECESSARY TQ COMPLETE
THE WORK AS DESCRIBED IN THE CONTRACT DOCUMENTS. AND IF THIS PROPOSAL IS ACCEPTED, THE UNDERSIGNED BIDDER

AGREES TO ENTER INTO AND EXECUTE THE CONTRACT WITH THE NECLSSARY BOND AND ACCEPT THE ABOVE TOTAL PRICE AS
FULL COMPENSATION FOR THE WORK PERFORMED UNDER THIS CONTRACT.

CONTRACT NO. 00410 -

Page 5 of 13
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PROJECT TITLE: Homestead Air Reserve Park — Soccer Field Complex and Parking Lot - Contract No. §93601-02-001-1

TRENCH SAFETY ACT COMPLIAN OH..WHDGHEEZ.E CONTRACTORS mHPHHEZA_“ (If Applicable)

A. The current trench safety standards in effect are Qccupational Safety Health Administrations (OSHA) oﬁﬁmﬁob safety standards
29 C.F.R. part 1926.650 subpart P, and have been Eooﬁouﬂom as the state standard.

We will use:

(® Sloping () mwﬁw& () Trench Box () Other Methods (Specify Which) ao.ooEEw with the 1990 “Trench Safety Act”

B. The cost of goﬁu:puoa with this trench mm».nﬁ act is E&ﬁ%a as a part of the FB@ sur, of unit vﬁoo vnowom& ﬁaﬂ. gection
02000.00 Sitework, on the Bid Form contained in the bid package.

C. The cost of complying with this requirement is:
1. Cost per Linear Feet of trench excavation $ 30.00/LF

2, Cost per Square Feet of shoring used $_45.00/SF

—mcies

: noza?wmmﬂzo. L LT - 00410 - ,Page6of 11
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In withess whereof, the Bidder hereto has executed this Bid Form this __ day of 20

S oodto-

By:
Witness {Signature of individual)
By: :
Witness : (Print name of individual)
(Address)
(City, Stats, Zip Code)
ACKNOWLEDGEMENT:
STATE of )8s.
COUNTY of )
SUBSCRIBED AND SWORN TO (or affirmed) before me on N by
’ . (Date) (Affiant)
He/She is personally known to me ot has presented as identification
(Type of Identification) ~
Notary Public _ : _
. (Signetare of Notary) (Serlal Number) {Bxpiration Date) {State) o
| | I
(Print or Stamp Name of Notary) . Notary Seal:
CONTRA n.u. NO.

Page7of11
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When the Bidder is a gole

In witness whereof, the Bidder hereto has executed this Bid Form this __ day of C 20 .
By: :
Witness (Signsture of individual) .
By:
Witness (Print name of indtvidual)
(Address)

(City, State, Zip Code)

ACKNOWLEDGEMENT:
STATE of ‘ )ss.
COUNTY of )
SUBSCRIBED AND SWORN TO (or affirmed) before me on by
4 ) . (Date) (Affiant)
He/She is personally known to me of has ptesented as identification .
(Type %Eﬂnmn&auv : .
. Notary Public )
. (Signature of Notary) (Serial Number) {Expiration Dats) (State) -
(Print or Stamp Name omzos.@ . Zoﬁ..w Seal:

| CONTRAGTNO.. T o0

 PageBofi]
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In witness whereof, the Bidder hereto has executed this Bid Form this __ day of

 CONTRACT NO.

00410 ;

20,
By:
Witness {Signature of individual)
‘By: :
Witness . " (Print name of individual)
(Addvess)
(Clty, Stats, Zip Code)
* ACKNOWLEDGEMENT: |
STATE of s -
COUNTY of . )
SUBSCRIBED AND SWORN TO (or affirmed) before me on ~_ by-
. (Date) {Affiant)
He/She is personally known to me or has presented &8 identification
. . (Type of Identification) :
Notary Public .
(Signaturs of Notary) K (Scrial Number) © (Bxpiration Date) (Stato)
(Print or Stamp Name of Notary) Notary Seal:

- Page9ofll



In witness whereof, the Bidder hereto bas executed this Bid Form this_ 22nd _day of May ,2008

Recreational Ummu.wu & Comstruction, Inc. .
?ﬁgﬁgggv

Elari mu

S T \\ ?aamﬁa&_gamsv
(CORPORATE SEAL) . . . By: \ tol”
. A v (Bignainre of aaugnﬁn??u&gﬁwnﬁgv .
. mnm.c

menmudmww. Secretary
QB.S@ pame of Se E or Assistant Secretary & 8@5@

0 rline Road, Fort Lauderdale, FL 33309
) . Amumwﬁu;&aa owcoaﬂﬁoa
ACKNOWLEDGEMENT: |
STATE of _Fiorida )ss.:
COUNTY of _Broward )y .
Before me personally appeared _Joseph C. Cerrome, ITI __, as President, to.me well khown or has presented
as identification and Steven B. Westervelt as Secretary, to me well known, orhas
(Typo of Wentification)” - (Type of dentification) B .
presented as identification and known to me to be the person described in and who executed E‘u
(Type of 1deatification) .
foregoing instrument 8 Joseph C. Cerrome, III President and Steven B. Westervelt as Secretary of the above name .

screational Design & Comstruction, Inc.y Corporation, and severally acknowledged that they executed such instrument as such

President and

__ Secretary, respeotively, of .mm.E ooH.uoEmoP and that the seal affixed to the foregoing

| CONIRAGTNO. " 00410+ " Pageifof1l



instrument is the corporate seal of said corporation and fhat it was affixed to said instrument by due and regular corporste authority, and said

instrement is the free act and deed of said corporation.

SUBSCRIBED AND SWORN TO (or affirmed) before me on May 22, 2008

by _ Joseph C. Cerrone, ITL

Stephanie J. >u.u.md

(Date) (Affient)
_ Ewﬁa%&.@gﬁbﬂegﬁowﬁa& as identification
, {Type of Identification)
: Notary Public (_ \§\§\m m ﬁ\mm\?lt DD 45563 July 27, 2009 Florida
I Amﬁazﬁdﬁv (Expiration Date} (Siatz)

._u paks _.:. m«mnm»z_m._ ALLEN
§ o= Notery Publc- State of Florida
-5 Commission Expires Jul 27, noow
§  Commission# 0D 4553583
Bonded By Natlonal Notary Assn.

PPN W T a

{Print or Stump name of Notary)

(Printed name of Joint Veature)

(Busicsss eddress of Joint Venture)
Note: Complete in accordance with Article 6.A.1.c.7 of the Instructions to Bidders,

CONTRACT NG. 00440 -
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ATTACHMENT 5

Dept. of Business Development
Project Warksheet

DEFARTMENT OF
GUBINESS DEVELOMA Nt

HOMESTEAD AIR RESERVE PARK, SOCCER FIELD COMPLEX AND RC Date:  05/14/2008

Prujeet/Contract Tides
RESTRGOM STORAGE BUILDING (SIC 1353 3404
Project/Contract No: 693601 -2-001-1 Funding Seurce: Jtem No:
Deparuent: PARKS & RECREATION SNP (32:23:2095
Resubimiteal Date(s):

Estimated Cast of ProjectBid:  S2.787.444.00
Descriptiun of Project/Bid: T ESTABLISH A CONTRACT FOR THE CONSTRUCTION OF A ¥EW FIELD CENTER. A NTW RESURUOM STORAGE
BLILDING, $CCER FIEE DS IRAGATION LANDSTAPING, THQ PARKING LOTS AN WALXWAYS

Contract Measures Recammendatfon

Measure . Program Gual Percent
Gaoal CSBE 14 549

Reasons for Recommrendation

Ananalysis of the factors comained in Section ¥i € of Adnmmisrative Order 3-22 indicate that a 15% CSBE goal is approprate Tor this
project in the trade categries of Concrete Comracsars fcancrete - .55%); Carpentry Contraclons [deors & windows. woods & plastics -
5.91%%), Excavation Cantractons {excavation .90%): Masonny and Stone Comractors tmasaory - 1. 19%]: Painting and Wail Covermg
Contractors { Fnishes - 2.04%): Electrical Contractors tefevemical - 2.28%); and Plumbing, Heating 2nd Air-Conditioning Conmcers

{phembing, Eeating, A:C - [.80%).

This praject was previousty submited before the #2:237300% Review Comaitiee with a 22%¢ CSBE puoal. The Deparoment of Parks and
Recreaiion terminated the original contractor, Aventura Engincennz & Construction Corporation {AECC) for default and abandenment
on January 1R, 2008. The Deparonent of Parks and Recreation is sceking a waiver of competitive bidding twough Board resalution and
Developarent Agreement, and award 10 Recreational Design and Construction.

ARCC, has been paid $752,225.09 for work performed on this project. As 1 CSBE centified firm. AECC ha:

1% s he utitized wwands the 22% goal. In order 1o preserve the commitment of meeting the orginat 22% CSDE goal. 2 15% CSBE

goal is recommended, bringing the total CSBE participat:on 10 20%.
***The esumaied cost of thix pruject is based on the base estimate and contingency allowanee.

< porformed S329.878.26

CWP Not Applicable: Nut in DTA

" Anulysis for Recommeadution ofa Goal

o " % of ltems

Subtrade Cat. Estimated Value 10 Basc Bid  Availability
Carpeniry Cuntragfors CSBE S164.737.94 591% 21
Concrete Comraciors CSBE $15.219 44 0.55% 40
Excavauion Coniractors CSBE $24.975 50 090% 4
XMasonry and Stone Contraciors CSBE $30.661.88 110% 20
Painting and Wall Covering Contractors . CSBE §56.363.86 2.04% 47
Electrneal Contractors ’ CSBE SELTTAY 2.25%, 51
Plembing. Healing, mnd Air-Conditloning Contractors csBE $50.173 99 1.8t 33
Tota S405.350.11 14.54%
Living Woges: VES - No {_-I Highway: YES [ NO -)(m Heavy Construction: YES NGO Y s
i | S— AL —— LNy
Responsible Wages: YES "X NO D Building: YES NO _"*

Ordinance $9-143 is opplicable o all canstes fion peafecis mee SE) 0 thet de rat steleze Foderad Frnds

DEOROLRL r JEF0

S



DEPARTMENT OF
FUDINESS U VELUEEN

Project!Cantract Title:

Project/Contract No: -
Department:

Estimated Cost of Projeert/Bid:

Tier | Set Aside

Set Aside

Trade Set Aside (MCC) _

) "L;I-::inpczsmx. Revivw Conus

Dept. of Business Development
Project Worksheet

HOMESTEAD AR RESERVE PARK, SOCCFER FIEL DC'(}\JIPLI:\ AND

RESTROCM STORAGE BULLBING (SIC 15)
23601-02-00 -1

FARKS & RECREATION
$2337 4400
REVIEW COMMTITTE RECOMMENDATION

Fonding Source:
SNP

Level } __ Level 2

5 Gl

. Goal _

_ Deferrcd

Z i

@0

RC Date:  05!14/2008
304

[tem Na:
A2IVEINS

Resabmireal Date(s):

Level3 ...
Rid Prefereace |

Sclection Factor e aa

OBDRACIL v 200516



STRATEGIG AREA: Recreation and Culture ATTACHMENT *+**=** FUNDED PROJECTS =+
(doliars in thousands)

DEPARTMENT: Park and Recreation
PARK BENEFIT DISTRICT NO. 3 LOCAL PARK DEVELOPMENT PROJECT # 9340281
DESCRIFTION: Acquire and develop park land within PBD 3
LOCATION: Park Benefit District 3
Unincorparated Miami-Dade County DISTRICTLOCATED; 8,9
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRKCT(s) SERVED: 8, 9
REVENUE SCHEDULE: PRIOR 200708 -200808 200910 20101 201442 201213 "FUTURE  TOTAL
Park Inpact Fees 14,948 1,800 0 1 0 (1] 0 0 16748
TOTAL REVENUE: 14,948 1,800 0 0 0 0 0 0 16748
EXPENDITURE SCHEDULE: . PRIOR  2007-08  2008-09  2009-f0  2010-14 201142 2042413 FUTURE TOTAL
Land/Bidg. Acqulsition ‘ 2200 0 0 0 0 0 0 0 2200
Planning and Design 775 200 200 200 0 0 0 0 1,376
Construction . 4,625 2300 2,148 2,100 0 0 0 0 117
Projec! Contingency 500 500 500 500 0 0 0 0 2000
TOTAL EXPENDITURES: 8,100 3,000 2,848 2,800 0 0 i} 0 16,748
PROJECT # 9341001

SAFE NEIGHBORHOGD PARKS BOND PROGRAM « LOCAL PARK DEVELOPMENT
DESCRIPTION:  Acnuire and develop various local parks
LOCATION: Unincorporated Miami-Dade County
Unincorporated Miami-Dade County DISTRICT LOCATED: Unincorporated Municipal Service Area
- ESTIMATED ANNUAL OPERATING IMPACT:  Minirmal . DISTRICT{s) SERVED:  Unincorporated Municipaf Service Area
200910  2010-11 201112 201213 FUTURE TOTAL

REVENUE SCHEDULE: PRIOR 200708  2008-09
Safe Neigh, Parks (SNP) Proceeds 24,882 0 0 0 0 0 0 0 24882
TOTAL REVENUE: 24,882 0 0 0 ') ] 0 0 24882
EXPENDITURE SCHEDULE: PRIOR 200708 200809 200910 204041 201142 201213 FUTURE TOTAL
Land/Bldg. Acquisilion - 7,905 0 0 0 0 (1} 0 0 195
Flanning and Design . 1,995 32 0 0 ] 0 0 0 234
Construction 10,100 2,563 2,000 0 0 0 0 0 14653
TOTAL EXPENDITURES; T 20000 2,882 2,000 0 0 0 0 "o e

G/



AT TACHMENT 7

MIAMIDADE
Memorandum =
Date: May 30, 2008 '
To: Jack Kardys, Director

Parks & Recreation

From; Penelope Townsley, Directo
Small Business Developme

Subject: CSBE Compliance Review fo¥ Project No. 693601-02-001-1 Homestead Air Reserve
- Park, Soccer Field Complex and Restroom Storage Building

The Department of Small Business Development (SBD) has completed its compliance review for the above-
referenced project with the Community Small Business Enterprise (CSBE) Program The contract measure

applicable to this project is a 15% CSBE goal.

The Construction Contracts Section of the Parks & Recreation Department has submitted bid documents from
Recreational Design and Construction for compliance review.

Recreational Design and Construction has submitted the required Schedule of Intent (SOT) Affidavit forms
committing to utilize Star Paving Corp., a certified CSBE firm, to perform stripping, marking, signage and
curb work at 1.2 %; Florida Roofing Solutions, Inc., a certified CSBE firm, to perform metal roofing work at
3.8%; Fence Connection Inc., a certified CSBE firm, to perform fence and gates work at .8%; Comfort Tech
AJC, Inc., a certified CSBE firm, to perforrn HVAC mechanical work at 2,2%; Canseco Electrical, a certified
CSBE firm, to perform electrical work at 6.6%; and Pallais Construction, a certified CSBE firm, to perform
ceramic tile work at .9%. The CSBE certified firms Iisted above have signed their respective SOI Affidavit
forms confirming the information listed Recreational Design and Construction has fulfilled the contract
measure requirement and is in compliance with the CSBE Participation Provisions. .

Please note that SBD staff only reviewed and addressed comp]iance with the CSBE program. The
Construction Contracts Section of the Parks & Recreation Department is responsible for any other issues that

may exist.

Should you have any questions or need any additional information, please do not hesitate to call Keva L. Pace
at (305) 375-3137. ’

PT: Xlp

cc: Andrew Burgess, P&R
John Gutierrez, P&R.
James Vose, SBD
Patrice King, SBD-
File

b2-



