
Date: February 19,2014 

To: Honorable Chairwoman Rebeca S s 
and Members, Board of County 

Memorandum 

Agenda Item No. 3(B)(2) 

From: 
Carlos A. Gimenez ;z~=::--:;;:;;;;4',;,-. ____________ _j 

Mayor · -,-~ 1 

Ratification of Change Order No. 2 ~~Airport Signage Fabrication and Installation 
Contract, Project No. MDAD-05-01, to extend the contract term by two years 

Subject: 

RECOMMENDATION 
It is recommended that the Board of County Commissioners (Board) adopt the attached Resolution 
ratifying the actions of the County Mayor's designee, pursuant to the provisions of the Miami-Dade 
Aviation Department's Expedite Ordinance 95-64, codified as Section 2-285 of the Miami-Dade County 
Code, approving Change Order No. 2 to the contracts for Airport Signage Fabrication and Installation 
Services with Acolite Claude United Sign Co., Broadway Neon Sign Corp., Baron Sign Manufacturing, 
and Architectural Graphics, Inc., extending the terms for two (2) years. 

SCOPE 
The impact of this agenda item is countywide in nature as it relates to the total Miami-Dade Aviation 
Department (MDAD) airport system. 

FISCAL IMPACT/FUNDING SOURCE 
The amount authorized for the contracts is $23,057,500.00, which includes the inspector general 
account of $57,500.00. To date, only $7 million has been spent due to Capital Improvement Program 
delays impacting the program. The source of funding is revenue bonds and operating funds. 

TRACK RECORD/MONITOR 
The contractors have performed in a satisfactory manner, according to MDAD Airport Signage Chief 
Richard Garcia, R.A., who monitors the contract. 

BACKGROUND 
Pursuant to Resolution R-952-07, the Board awarded the Airport Signage Fabrication and Installation 
contract to the four (4) contractors listed above on September 4, 2007. The work includes the fabrication 
of signs, obtaining permits, engineering, and installation. Types of signs include static as well as 
internally illuminated interior and exterior, LED, roadway, parking garage, airfield, Americans with 
Disabilities Act (ADA), tactile, Braille, and various others as required. As projects are identified by 
MDAD, the contractors participate in an internal bidding process outlined in the contract, with the lowest 
responsive, responsible contractor awarded the work for the particular project Change Order No. 1 
amended the contract to exempt work orders from the requirement of providing bonds when they are 
less than $200,000.00 or where the scope is restricted to fabrication or manufacturing at an off-site 
facility. 

CHANGE ORDER NO.: Two (2) 

PROJECT: Airport Signage Fabrication and Installation 

PROJECT NO.: MDAD-05-01 

TERM OF CONTRACT: Four (4) years with two (2) one-year options. 
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Honorable Chairwoman Rebeca Sosa 
and Members, Board of County Commissioners 
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CHANGE ORDER 
RECOMMENDATION: 

JUSTIFICATION: 

CHANGE ORDER 
CLASSIFICATION: 

INSPECTOR GENERAL: 

PRIME CONTRACTOR(S): 

COMPANY PRINCIPAL{S): 

OWNERSHIP: 

LOCATION OF COMPANY: 

YEARS IN BUSINESS: 

PREVIOUS CONTRACTS 
WITH COUNTY DURING 
THE LAST FIVE YEARS: 

PRIME CONTRACTOR(S): 

COMPANY PRINCIPAL(S): 

OWNERSHIP: 

LOCATION OF COMPANY: 

YEARS IN BUSINESS: 

PREVIOUS CONTRACTS 
WITH COUNTY DURING 
THE LAST FIVE YEARS: 

PRIME CONTRACTOR(S): 

Extend the contracts for two (2) years to September 20, 2015, to 
complete work under the program. 

Delays in the MIA Capital Improvement Program caused the 
signage implementation schedule to extend beyond the anticipated 
completion date. Areas yet to receive permanent sign packages 
include MIA's North and Central Terminals, parking garages, 
Central Boulevard and the MIA Mover. 

County Requested Change 

Provisions Included 

Architectural Graphics, Inc. 

Phil Morgan 

David Ramsay, White/Male- 25% ownership 
Craig Rohde, White/Male- 25% ownership 
James Raynor, White/Male- 25% ownership 
Christopher Quigley, White/Male- 25% ownership 

2655 International Parkway, Virginia Beach, VA 23452 

Forty Four (44) years 

None 

Broadway Neon Sign Corporation 

William E. Paparella 

William E. Paparella, White/Male 100% owned 

1900 Ocean Avenue, Ronkonkoma, NY 11779 

Twenty One (21) years 

None 

Acolite Claude United Sign Co., Inc. 
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COMPANY PRINCIPAL(S): 

OWNERSHIP: 

LOCATION OF COMPANY: 

YEARS IN BUSINESS: 

PREVIOUS CONTRACTS 
WITH COUNTY DURING 
THE LAST FIVE YEARS: 

PRIME CONTRACTOR(S): 

COMPANY PRINCIPAL(S): 

OWNERSHIP: 

LOCATION OF COMPANY: 

YEARS IN BUSINESS: 

PREVIOUS CONTRACTS 
WITH COUNTY DURING 
THE LAST FIVE YEARS: 

USING DEPARTMENT: 

CONTRACT MEASURE: 

COMMUNITY WORKFORCE 
PROGRAM: 

COMPLIANCE DATA: 

Shane Merrill-Facio, President 

Shane Merrill-Facio, White/Male- 50% ownership 

540 West 83'd Street, Hialeah, FL 33014 

Twenty (20) years 

Numerous contracts ranging from $5,000.00 to $300,000.00 

Baron Sign Manufacturing 

Sandra Foland 
Gerald Foland 

Sandra Foland, FemaleNVhite- 52% ownership 
Gerard Foland, MaleNVhite - 48% ownership 

900 13th Street West, Riviera Beach, FL 33404 

Thirty One (31) 

None 

Miami-Dade Aviation Department 

The Review Committee established this project as a CSBE No 
Measure 

Workforce Goal 29%; No work orders have been. issued that are 
eligible. 

According to MDAD, Minority Affairs Division, there are no 
history of violations. 
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MEMORANDUM 
(Revised) 

TO: Honorable Chairwoman Rebeca Sosa DATE: Febmary 19, 2014 
and Members, Board of County Commissioners 

FROM•~;z SUBJECT: Agenda Item No. 3(B) (2). 
County Attorney 

Please note any items checked. 

"3-Day Rule" for committees applicable if raised 

6 weeks required between first reading and public hearing 

4 weeks notification to municipal officials required prior to public 
hearing 

Decreases revenues or increases expenditures without balancing budget 

Budget required 

Statement of fiscal impact required 

Ordinance creating a new board requires detailed County Mayor's 
report for public hearing 

No committee review 

Applicable legislation requires more than a majority vote (i.e., 2/3's __ , 
3/S's __ , unanimous __ ) to approve 

Current information regarding funding source, index code and available 
balance, and available capacity (if debt is contemplated) required 
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Approved __________ ____,M"'a"-'y-""'or AgendaitemNo. 3(B)(2) 
2-19-14 

Veto 

Override 

RESOLUTION NO. 

RESOLUTION RATIFYING THE ACTION OF THE COUNTY 
MAYOR'S DESIGNEE EXECUTING CHANGE ORDER 2 TO 
THE CONTRACT FOR AIRPORT SIGNAGE FABRICATION 
AND INSTALLATION SERVICES WITH ACOLITE CLUADE 
UNITED SIGN CO., BROADWAY NEON SIGN CORP, 
BARON SIGN MANUFACTURING, AND ARCHITECTURAL 
GRAPHICS, INC., EXTENDING THE TERM OF THE 
CONTRACT BY TWO YEARS PURSUANT TO SECTION 2-
285 OF THE MIAMI-DADE COUNTY CODE 

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying 

memorandum, a copy of which is incorporated herein by reference, 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY 

COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby 

ratifies the actions of the County Mayor's designee, pursuant to the provisions of the Miami-

Dade Aviation Department's Expedite Ordinance No. 95-64, codified as Section 2-285 of the 

Miami-Dade County Code, in approving and executing the Change Order Number 2 to the 

Contract for Airport Signage Fabrication and Installation Services with Acolite Claude United 

Sign Co., Broadway Neon Sign Corp., Baron Sign Manufacturing, and Architectural Graphics, 

Inc., in substantially the form attached hereto, extending the term of the Contract by two years. 
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AgendaitemNo. 3(B)(2) 

Page No.2 

The foregoing resolution was offered by Commissioner 

who moved its adoption. The motion was seconded by Commissioner 

and being put to a vote, the vote was as follows: 

Rebeca Sosa, Chairwoman 
Lynda Bell, Vice Chair 

Bruno A. Barreiro 
Jose "Pepe" Diaz 
Sally A. Heyman 
Jean Monestime 
Sen. Javier D. Souto 
Juan C. Zapata 

Esteban L. Bovo, Jr. 
Audrey M. Edmonson 
Barbara J. Jordan 
Dennis C. Moss 
Xavier L. Suarez 

The Chairperson thereupon declared the resolution duly passed and adopted this !91
h day 

of February, 2014. This resolution shall become effective ten (10) days after the date of its 

adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an 

override by this Board. 

Approved by County Attorney as 
to form and legal sufficiency. (})V\_ 

David M. Murray 

MIAMI-DADE COUNTY, FLORIDA 
BY ITS BOARD OF 
COUNTY COMMISSIONERS 

HARVEY RUVIN, CLERK 

By:.=-----=:-:----
Deputy Clerk 
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MIAMI- DADE COUNTY 
CHANGE ORDER TO ORIGINAL. CONTRACT 

CHANGE ORDER .NO 2 PROJECT NO. MDAD-05-01 DATE: 

PROJECT NAME: AIRPORT SIGNAGE FABRICATION AND INSTALLATION 

TO CONTRACTOR: A CO LITE CLAUDE UNlTEP SIG.N CO. 

YOU ARE HllREBYREQUESTED TO MAKE THE FOLLDWJNG CHANGES TO Trill CURRENT CONTRACT, AND TO PERFORM THE WORK SUBJECT TO ALL 
CO.NTRACTS'I'IPlJi,A'J:IONS ANDCO.VDNANTS. 

SUBJECT TO ALL CONTRACT STIPULATION AND COVENANTS 

ITEM NO. DESCRIPTION AMOUNT 

DESCRIPTION BEGINS ON )'AGE 2 OF TillS CI:IANOE ORDER 

SUMMARY OF CONTRACT AMOUNT 

ORIGINAL CONTRACT AMOUNT ................................................. $23,057,50fi.OO 
REASON FOR CHANGE: (;OST 01' CONSTRUCTION CHANGES PREVTOUST"Y ORDERED........ $0.00 
n Regulatory Chango: ADJUSTED cONTRACT AMOUNT PRIOR 'fb TH1S CHANGE ORDER ..... ; ........ ;.,, $0.00 
U Other Agency Requested Change: COST OF CONSTRUCTION CHANGES TlliS ORDER ............... ,............................ $0.00 
U Design Errors Change: ADJUSTED CONTRACT AMOUNT INCLUDillO THIS CHANGE ORDER.;.; ..... ;..... $0.00 
0 DesignOmissionChnnge: PERCENTillCREASE, TillS CHANOEORDER ................... 0.00% 
x CounlyRequ<>rtcdCfumge: TOTALPERCENTillCREASETODATE............................ % 
U Unfon:seenorUrrlim,.,:wlcChango: EXTENSION OF TIME ALLOWEDJlY THIS CHANGE: 730 Calendar Days to 9-20-2015 

CERTIFYING STATEMENT: I hereby 'Cert{fY that the supporting cost data included is, in my oonsid«red opinion, aemn·ate; thatthe 
prices quoted are .fail' and reasonable and in proper i·atio to the cost o.fthe original work cohtractedfor 
under benejitcotnpelitive bidding. 

DEPARTMENT 

ACCEPTED BY: 

/A 

'

URETY, 

RECOMMENDED: ,1) . ~ lA V 
Nn~ 'TMANAGER 

APPROVED: 

APPROVED: 

SIGNATURE CQNSULTING ARCHITECT OR ENGINEER 

APPROVED:.:_· -~======----
JlUDGE'l'DIRECTOR 

DADE COUNTY, Florida 
Jly its BOARD OF COUNTY COMMJSS!ONERS 

DATE 

co:- NE Ctmsultant, -General Contractor~ Project MHna:ger~- Contracts Administration 

FD5, 116 2/99 
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CHA.~GE ORDER NO.2 PROJECT NO. MDAD-05-01 

PROJECT NAME: AIRPORT SIGNAGE FABRICATION AND INSTALLATION 

TO CONTRACTOR: ACOLITE CLAUDE UNITED SIGN CO. 

DESCRIPTION 

MODIFY CONTRACT TERMS AND CONDITIONS 

DATE: 

AMOUNT 

$.00 

This Chang;eOn;lerNo. 2provides 730 calendar days extension of time. However, Contractoris specifically 
advised that the County reserves the right to terminate for convenience for any reason prior to full expiration of 
Contracttin:te. With()l)tlimitjng its ability to terminate for convenience for any reason, the Cotmty further 
represents that it is in the process of advertising an Airport Signa:ge F~brication and lnsmllaiion contract, and, in 
the event that a successor contract is ready p1'i01' to the termination of this Contract, intends to terminate this 
contract for convenience. 

Work shall be ordered and pmformed only as authorizeq by the County and in accordance with the Contract 
reqliitements. Conh'act6t' is not ef\titled to issuance of any work, and this Cl1ange Order does f\Ot 
entitle the Contractor to claim or teceive payment of any of the cO!ltract funds unless and until a Work Ordet duly 
executed pUI'suantto Contract pr.:;visions, so authorizes and ~;ntitl~;s the Contractor. Contractor shall not be entitled to 
any portions of the contract amotmt unspent at the termination ofthis contract. 

:RELEASE OF CLAIM: 

In consideration of this Change Order, the Contractol' releases County, its officers, employees and agents from, 
and waives and relinquishes, any and all claims, disputes or causes of action it or its subcontractors have m' may 
have against the County, its officers, employees and agents f<>raU costs incurred ad sing ollt of or in connection 
with the Contract pr!ot·to the effective date of this Change Order. TI1e effective date of this Change Orde1· No.2 
is hereby defined as the date it is executed by the County Mayor or his designe\), 

FD6.115 2/99 

-"-the remainder of this page has. been left intentionally bla11k---
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MIAMI· DADE COUNTY 
CHANGE ORDER TO ORIGINAL CONTRACT 

CllhNGE ORDER NO 2 PROJECT NO •. MDAD-05-01 DATE: Soptad:Jer 13, 2013 

PJWJECT NAME: AIRPORTSIGNAGEFABRICATION AND INSTALLATTON 

TO CONTRACTOR: Architectural Graphics, Inc. 

YOU ARE HilR)lBY RBQUB~TED TO lv!AKB 'rfl)i POLLOWIJ.!oCHANGES TO THE CURRENT CQNTRACT, AND 'rO PERFORM THE WORK SUBJECT TO ALL 
CONTRACT STIPULATIONS AND COVENANTS. 

SUBJECT TO ALL CONTRACT STIPULATION AND COVENANTS 

ITEM NO. DESCRIPTION AMOUNT 

DESCRIPTION BEGINS ON PAGE 2 ()F THXS CHANGE ORDER 

SuMMARY OF CONTRACTAMOUNT 

ORIGIN'At. CONTRACT AMOUNT ................................................. ·$23,057,500.00 
REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED........ $0.00 
il Regulatnry Change: ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE OlWER ................... , $0.00 
u Otlrcr AgcncyReques!OO Change: COST OF CONSTRlJcTlON CHANGES THIS ORDER ................... ; .. , .. ;,.,.,,............ $0.00 
n Design Errors Change: . ADJUSTED CONTRAcT AMOUNT INCLUDING TillS CHANGE ORDER ............... $0.00 
r ile.<ii,>n Omi"ion Change: PER CENT INCREASE, THIS CHANGE ORDER .................. 0.00 % 
x CottnlyR!XJUesle<lChange: TOTAL PER CENTJNCREASETO DATE ..... ; ........... , .. , .... ,. % 
i ; Untb=rtor Unii)!cswilileChange: J>XTENSION OF TIME ALLOWED BY THIS CHANGE; 730 Calendar Days to 9-20-2015 

CERTIFYING STATEMENT: l hereby certtf)• that the .!upporting cost data included is, in my considered opinion, accurate: that f/~e 
prices quoted are fair and reasonable and in pt'oper ratio to the cost qf the original work contrat·ted.for 
under bmefir competit/ye bidding, 

SIGNATURE CONSULTING ARCHITECT OR ENGINEER 

'l'O llE FILLED OU'l' BY DEP ARTMEN'l' INITIA'l'INC CHANGE ORDER 

DEPARTMENf 

. . . •7 , IV. 
1.~4 .· ~5•; / t./(.1/ •!JL<H -c o 11:'_ eA .• ---~ 
FUNDS BdDGETED CODE 1 CERTIFIED BY 

ACCHP'I'ED BY; 
'DIRECI'OR 

RECOMMENDED: 
DATE 

APPROVED: 
DEPT. BUSINESS DEVELO 

APPRIJVED: 

cc: AlE Consultant, General Contractor~ Project Manage!', Conll'act:-; Adnilnlstratlo-n 

\,~,,(~j[~~'? itJ 
FD5i115 g/99 
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CHANGE ORDER NO.2 PROJECT NO. MDAD-05-01 

PROJECT NAME: AIRPORT SIGNAGEFABRICA TION AND INSTALLATION 

TO CONTRACTOR: Architec(Ural Graphics, Inc. 

DESCRIPTION 

MODIFY CONTRACT TERMS AND CONDITIONS 

DA'rE: ~ 13, 2013 

AMOUNT 

$.00 

This Change Order No. 2 provides 730 calendar days extension of time. Howevei', Contractor is specifically 
adviseothat the Co\UliY reserves the tight to terminate for convenience for anyreason prior to full expiration of 
Contract time. Without Jimitingits ablllty to terminate for convenience for ai1y reason, the County further 
represents that it is h1 the process of advertising an Airport Signage Fabrication and Installation contract, and, i,n 
the eventthat a successor contract is ready prior to the termination of this Contract, intends to terminate this 
conn· act for COJ1Venience. 

Work shall be ordered. and performed only as authorized by the County and in accordance with the Contract 
requirements. Contractoris not entitled to issuance of any worlc,,and this Change Order does not 
entitle the Contractor to claim or receive payment of any of the contract funds unless and until a Work Order dr1ly 
executed pursuant to Contract provisions, so authorizes and entitles the Contracto!". Contractor. shall not be entitled to 
any portions of the contract a\nouut unspent at the termination of this contract. 

RELEASE OF CLAIM 

In consideration of this Change Order, the Contractor releases Cotml)i, its officers, employees and agents ft·om, 
and waives and relinquishes, any and ail claims, disputes or causes· ofactlon it or its subcontractors have or tnay 
h~ve against the Colmty, its officers, employees and agents for all costs incuned arising out of or in connection 
with the Contract ptior to the effective date of this Change Order .. The effective date of this Cha11ge Order No. 2 
is hereby defined as the date it is executed by the County Mayor odlis designee. 

---the remainder of this.page has been left intentionally blank-•-

Page2 o{Z 
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MIAMI- DADE COUNTY 
CHANGE ORDER TO ORIGINAL CONTRACT 

CHANG!]: ORDER NO 2 PROJECT NO, MDAD-05-0 1 DATE: 

PROJECT NAME: AIRPORTSIGNAGE FABRlCATIOJ:{ AND INSTALLATION 

TO CONTRACTOR: Bamn Sign Manufaotttl'ing 

Y{)U ARli HEREBY REQUESTED TO MAKE THE FOLLOWING CHA NOES TO THE CURRENT C{)NTRACT, AND TO PERFO~M THll WORR SUBJECT TO ALL 
CONTRACT STIPULAT)ONS AND COVENANTS, 

SUBJECT TO ALL CONTRACT STIPULATION AND COVENANTS 

ITEM NO. DESCRIPTION AMOUNT 

DESCRIPTION BEGINS ON PAGE 2 OF THIS. CHANGE ORDER 

SUMMARY Olf CONTRACT AMOUNT 

OJUGINAL CONTRACT AMOUNT'"""""""'"'""'""'"""""""""'" $2::1,057,500,00 
REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED....... $0.00 
0 Regulatory Change: ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER, .. o;.,, •• ,,,,,;.,,, $0.00 
II Otl~t:rAgency Requested Chang~ COST OF CONSffiUCTION CHANGES THIS ORDER............................................ $0.00 
D Design E1"ors Chllllge: ADJUSTED CONTRACT AMOUNT INCLUDING THTs CHANGE ORDER ......... ,.,,,,, $0.00 
II DOlignOmissionClumge; PERCENT INCREASE, THlS CHANGE. ORDER· .................. 0.00 % 
x CountyRequcslcdCllllllge< TOTAL PER CENT INCREASE TO DATE.......................... % 
Cl Unfor=nol'Untorcseeabledlllllg~ EXTENSION OF TJME ALLOWED BY THIS CHANGE: '730 Calendar D•ys to 9-20-20!5 

CERTIFYING STATEMENT: I hereby ce11ify t!za(lhe suppm'ting cosi dpta included is, In my oonside•·ed opinion, !IOcwC/Ie,' that the 
prices quoied i~refalr r.md reasonable and In propm'ratlo tO the cost ~(the original work cantracredfor 
under benefit competitlve bit/ding. 

SlGNATURECONSULTING ARCHlTEC'r OR ENGINEER 

;t TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER , 

DEPARTMENT . FUNDS BODGETED CODE 

ACCEPTED BY: 

NIA 
SURETY 

l',ECOMMBNDED: 
PROJECT MANAGER 

APPROVED: 

APPRQVl)b; 

cc: AlE Consultant, General Contt'aotor, Project MunagCf\ Contracts Administration 

FD5.115 2199 
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CHANGE ORDER NO.2 PROJECT NO. MDAD-05-0l 

PROJECT NAME: AIRPORT SIGNAGE F ABRICATTON AND lNSTALLA TION 

TO CONTRACTOR: Bat'on Sigtl ManufactuHng 

DESCRIPTION 

MODIFY CONTRACT TERMS AND CONDITIONS 

DATE: 

AMOUNT 

$.00 

This Change brder No. 2provides 730 calendar .days extension of time. Howevet, Contractor is specifically 
advised that the County reserves the right to terminate for convenience for any reason pl'ior to full expiration of 
Contract time. Wll:hout limiting its ability to tenninate for converrience for any reasoll, the County further 
represents that it is in the process ofadvertising an Airport Signage Fabrication and Installation contract, and, in 
the event that a successor contract is ready prior to the tennination of this Contract, intends to tetminate this 
contract for convenience. 

Work shall be ordered and performed only as authorized by the County and in accordance with the Contract 
requirements; Contractor is not entitled to issuance of any work; and this Change Otder does 11ot · 
entitle the Contractor to claint or receive payment of any of the contract funds unless and until a Work Order duly 
executed pursuant to Co11tract provisions, so authorizes and entitles the Contract(it. Contractot shall not be entitled to 
any portions of the contract ainount unspent at the !rumination ofthis contract; 

RELEASE OF CLAJM 

In consideration ofth:is Change Order, the Contractor releases County, its officers, employees and agents from, 
and waives and relinquishes, any and all claims, disputes oi' causes of action it orits subcontractors. have or may 
have against the County, its officers, employees and agents for all costs·incun·ed arising out of orin connection 
with the Contract prior to the effective date of this. Change Order. The effective date ofth1s Change Order No .. 2 
is hereby defined as the date it is executed by the County Mayororh:is desi~ee. 

FD5.1152/99 

---the remainder of this page has been left intentionally blank---
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MIAMI. DADE COUNTY 
CHANGE ORDER TO ORIGINAL CONTRACT 

CHANGE ORJJER NO 2 .PROJECT NO. MDAD-05-0 1 DATE: 

PROJECT NAME: AIRPORTSiGNAGEFABRICATlON AND INSTALLATION 

TO CONTRACTOR: Broadway Neon Sign Corp, 

YOU ARB HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES TO THE CURRENT CONTRACT, AND TO PERFORM THEWORKSU)l)l'CT TQ ALL 
CONTRACT STIPULATIONS AND COVENANTS. 

SUBJECT TO ALL CONTRACT STIPULATION AND COVENANTS 

ITEM NO. DESCRIPTION AMOUNT 

DESCRIPTION BEGINS ON )'AGE 2 .OF THIS CHANGE ORDE:R 

SUMMARY OF CONTRACT AMOUNT 

ORIGINAL CONTRACT AMOUNT ..................... , ............................ $23,057,500.00 
REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED .... ,.. $0.00 
[J Rogul,tory Chango: ADJUSTED CONTRACT AMOUNT l'!UOE TO TillS OHANGE ORDER.................... $0,00 
0 Other AgencyRequesttd Change: COST OF CONSTRUCTION CHANGES TBIS ORDER ........................................ :... $0.00 
0 Design Errors Cha11ge: ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER................ $0.00 
J:1 Design Omission Omnge: PEE CENT INCREASE, THIS CHANGE ORDER .................. Q,OO % 
x CountyRequesttdChaoge: TOTAL PER CENT INCREASE TO DATE.......................... % 
0 Unfm"""norUnfot~!eChange: EXTENSION OF TIME ALLOWED BY 'fBIS CHANGE: 730Ca!et•dflr Days to 9·20·2015 

CERTIFYING STATEMENT: T lrerel~y certifY that the ,ntpporting cost .data included is, in my con.l'idered opinion, actm•ate; thai the 
prices quoted are fair and reasm;aP/c and In proper ratio to the cost of the original work conh·actedjor 
under benefit competitive bidding. 

SIGNATURE CONSULTING ARCHITECT OR ENGINEER 

TO BE FILLED OVfT!YDEPARTMENT IMTTATING CHAN1E ORDER J 

. ell ;~PI No 1 f;h.vtt.-LJ]~ 
----=D""E"'P"'AR=To-MB=N=Tc--- FUNDS BUDGETED CODE . / CERTIFIED BY 

ACCEPTED BY: 

RECOMMENDED: 

APPROVED: 

APPROVED: 

FD5.1t52/99 
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CffANGE ORDER NO.2 PROJECT NO. MDAD,Q5,01 

PROJECT NAME: AIRPORT SIGN AGE FABRICATIOB AND TNSTALLATION 

TO CONTRACTOR: Broadway Neon Sign Corp. 

DESCRIPTION 

MODIFY CONTRACT TERMS AND CONDITIONS 

DATE: 

AMOUNT 

$.00 

This Change Order No. 2 provides 730 calendar days extensionof time. Howevel', Contractor is specifically 
advised thatthe County reserves the rigb.tto terminate for convenience for any reason prior to fnll expiration of 
Contract time. Without limiting its ability to terminate for oo.nvenienc.e for any reason, the County further 
represents that it is in the process of advertising an Alrp011 Signage Fabrication and. Installation contract, and, in 
the event that a successm' contract is ready priot' to the termination of this Contract, intend~ to terminf\te this 
contract for convenience. 

Work shall be ordered and performed only as authot•ized by the County and in accot·dance with the Contmct 
requirements. Contractm· is not entitled to issuance of any worl(, and this Change Ot'der does not 
entitle the Contractor to claim or receive payment of any of the contract funds unless and untfl a Work Ot:der duly 
e)(ecuted pursuant to Contract provisions, so authorizes and etltitles the Contractor. Contractor shall not be. entitled to 
any portions of the contract amount unspent at the termination·ofthis contract. 

RELEASE OF CLAIM 

In considel'ation of this Change Ordet·, the Contractor releases County, its officers, employees and agents fl'Om, 
and waives and relinquishes, any and all claims, disputes or causes of action it m· its subcontractors have or may 
have against the County, its offjcet·s,. employees a11d agents for all costs incurred arising out of or in cotmection 
with the Contract pl'lorto the effective date of this Change Or<ler. The effective date ofthis Change Order No.2 
is hereby defhJCd as the date it is exec~ ted by the County Mayor oi· his designee. 

FD(i, 115 2/99 

---the remainder ofthis page has been left intentionally blank---
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