MIAMI-DADE

Memorandum

July 8, 2014
_ ICIC

Date: July 1, 2014 Agenda Item No. 1(F)1
To: Honorable Chairwoman Rebeca Sosa and Members

Board of County Commissioners
From: Carlos A. Gimenez.. / ,,,,,,,

Mayor S Y A
Subject: Hialeah Reverse Osmosis at"é‘\t‘ Treatment Plant Status

At the June 10, 2014 meeting of the Infrastructure and Capital Improvements Committee, a status
report was requested regarding the Hialeah Reverse Osmosis Water Treatment Plant (Plant), a water
supply project undertaken jointly by the City of Hialeah (City) and Miami-Dade County (County).

The subject project was developed to meet water supply needs identified in the County’'s Water Use
Permit issued by the South Florida Water Management District in November of 2007, and anticipated
development of the area annexed by the City bounded by NW 154 Street, NW 186 Street, NwW 97
Avenue, and the Turnpike. A Joint Participation Agreement (Agreement) between the City and the
County, approved by the Board of County Commissioners (Board) on July 24, 2007, called for the
design, construction, and operation of a water treatment plant constructed in the annexation area and
supplied by the brackish Floridan aquifer to produce initially 10 million gallons per day (MGD) with the
capacity to expand to 17.5 MGD. The City and the County were to share equally in the construction
and operating costs of the plant, with each jurisdiction receiving half of the water produced. The total
capital cost of the project was estimated at $160 million for the full 17.5 MGD facility. It is important to
note that, per the Agreement, the City would serve as the lead on the project and was to develop,
procure, and administer a design/build/operate (DBO) contract for the project. The County was to
assist with technical review and concurrence with technical decisions and any contract modifications
through the construction phase, as well as participate on an oversight board to review the annual
budget and operation of the facility throughout the life of the contract. To date, the County has
approved $43.8 million in disbursements to the City, with approximately $3 million outstanding.

The City entered into a DBO contract with Inima USA Corporation (Inima) on August 18, 2010 for a 15
year term with a five year renewal option. Inima subsequently contracted with AECOM, as well as
multiple subcontractors to provide design services for this project. Please refer to Attachment A as
provided by the City.

The original design and construction schedule called for the initial 10 MGD production capacity to be in
place by March of 2012; however, the City, with the County’s concurrence, agreed to amend the
service contract with Inima to extend the project substantial completion date to October 2012 due to
delays as a result of right-of-way acquisitions for wells and piping for various design and construction
features necessary to meet code requirements; the removal of an injection well requirement; the need
to meet a grant deadline for funds from the South Florida Water Management District; and also due to
the postponement of additional phases as a result of reduced demand. Claims for costs incurred as a
result of these delays were filed by Inima in January 2013 and continue to be negotiated. These claims
have ranged between approximately $4 million and $6 million.
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A temporary certificate of occupancy was received by Inima in October of 2013 at which time there was
a completion ceremony at the site. Approval from the Florida Department of Health to produce and
distribute water was received in November and some water was produced; however, various production
problems, including ineffective operation of the bio-filter system, produced some taste and odor
complaints, and the City stopped water production.

It is important to note that the water supplied by the plant meets all public health standards as required
per federal, state and local regulations. Earlier this year, the facility successfully achieved the 14-day
“run-in” period, a pre-condition to the 14-day Acceptance Test, required per the service contract with
Inima. The run-in period produced 7.5 MGD of water and complied with the water quality standards
and requirements of the contract. Acceptance Testing is expected to be underway in the next few
weeks, and, if completed successfully, will initiate the operational phase of the project at 7.5 MGD,
increasing to 10 MGD in 2015 when construction of additional wells is expected to be completed. In
addition, a plan to make the bio-filter system, a requirement of the Contract, operational by the fall of
2014 has been developed.

Still outstanding is the resolution of claims between the City and Inima with respect to delays and
resulting costs, various performance standards, and a revised substantial completion date that will
determine to what extent liquidated damages against the contractor may apply. From the original claim
amounts listed above, the City and County have recognized dollar amounts ranging from $2.1 million to
$2.7 million, pending adequate documentation from Inima. Finalization of these claims is anticipated in
the next 30 days, and the Office of the Inspector General (OIG), at the request of the County, is
independently reviewing their claims. If, for any reason the claims issues are not resolved to the
satisfaction of the City and the County, the project bond can be called and the provisions of the contract
can, and will be, legally enforced. The plant can, and is expected to, be operational as these claims are
being resolved. The total expected cost of the plant and the four additional water supply wells and
associated piping to produce and achieve the full 10 MGD plant capacity is about $100 million, of which
about $95 million has already been expended. The claims at this point represent a relatively small
percentage of the total facility costs. Once the plant is completed and fully operational, the annual
operating cost is expected to be approximately $12 million, shared equally by the City and County.
| am attaching for your reference two updates (Attachment B and Attachment C) provided by the City to
our Water and Sewer Department (WASD).

It should be noted that the delays associated with completing the plant and initiating operations have
not impaired the County’s or City’s ability to meet water supply needs in their respective service areas,
due to the success of our water conservation program and a period of low growth.

As indicated above, several issues have been identified, which is not unusual for projects of this scale.
It is expected that these issues will be resolved by the City in consultation with the County and that the
Plant will operate satisfactorily within the next few weeks. At this point, there has been no
determination that Inima and/or its consultants and contractors, including AECOM, have failed to
perform with respect to the water treatment plant. With specific regard to AECOM, the due diligence
review conducted by the Internal Services Department as part of the Program Management Contract
necessitated by the Consent Decree, and the reports prepared by the OIG, did not identify any pattern
of non-performance by AECOM that impaired their eligibility for the program management contract. All
of the work performed by AECOM pursuant to contracts with the County received satisfactory ratings by
the user departments. To the best of our knowledge, there are no reports of non-performance for the
contractor or design professional for the Plant.
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The County and the City, with feedback from the OIG, are developing additional revisions to the
Agreement governing the Plant. These modifications clarify issues of ownership, the use of any
contractor payments such as liquidated damages, the method for undertaking future expansion of the
plant to its full 17.5 MGD capacity, and a framework for the City and the County to work together on
other water and sewer projects jointly in order to maximize cost-effectiveness. The Agreement was
previously amended by Board action in January of 2009 to incorporate credit to the County for land
provided for the water plant. As well, a separate item was approved by the Board in April of 2013,
related to the location of additional wells on property conveyed by the Graham Companies.

If you have any questions, please contact Bill Johnson, Director of Miami-Dade Water and Sewer
Department, at 786-552-8200 or me at 305-375-1808.

Attachments

c: Honorable Carlos Hernandez, Mayor, City of Hialeah
R. A. Cuevas, Jr.,, County Attorney
Alina T. Hudak, Deputy Mayor and Interim Director of Public Works and Waste Management
Bill Johnson, Director, Miami-Dade Water and Sewer Department
Lester Sola, Director, Internal Services Department
Mary Cagle, Esq., Inspector General
Armando Vidal, Director, Public Works, City of Hialeah
Michael Hernandez, Director of Communications, Office of the Mayor, Miami-Dade County




ATTAC

CHMENT

CHECK DATE ' CHECK #
112912010 1000
2/5/2010 | 1001

~2/11/2010 . 1002
2/11/2010 1003
2/11/2010 1004
2/11/2010 1005
2/11/2010 1006
211112010 1007
2/15/2010 1008

- 2/15/2010 1009

~ 2/18/2010 1 1010
212212010 1011
3/1/2010 | 1012
3/12010 | 1013
3112010 | 1014
3/3/2010 | 1015
3/4/2010 | 1016
3/4/2010 | 1017
3/15/2010 | 1018

 3118/2010 | 1019
3/18/2010 | 1020
4n/2010 | 1021

~ 4/5/2010 1022
4/15/2010 1023
4/15/2010 | 1024
4/15/2010 | 1025

© 4/15/2010 | 1026
4/19/2010 1027
- 5/6/2010 1028
5/6/2010 1029

~ 5/6/2010 . 1030
5/10/2010 1031
5/27/2010 1032

_ 6132010 . 1033
6/10/2010 = 1034
6/10/2010 1035

~ 6/14/2010 1036

;_ FL SPECTRUM EN’V"'SERV“

_ VENDOR NAME

FL SPECTRUM
TOTAL JANUARYHO

YOUNGQUIST BROTHERS

FL SPECTRUM
HOLLAND & KNIGHT

DERM (DADE cou NTY)

DERM (DADE COUNTY)

" FL DPT OF HEALTH
FL SPECTRUM

" R.W. BECK, INC.

YOUNGQUIST BROTHERS

20980
19381 |
20980
10921

10921

HOLLAND & KNIGHT LL’P_.;'

" TOTAL FEBRUARY/10

~ RAFAEL GRANADO (CK BEQUEST} )
B PARSONS WATER AND INFR.

R.W. BECK, INC.

'PARSONS WATER AND INFR.

ESQUIRE ESPRESS, INC.

| FL SPECTRUM ENV. SERV.

TOTAL MARCHMO

HOLLAND & KNIGHT LLP.

" HAWKINS DELAFIELD & W.

| DIVERSIFIED DRILLING CO.

FL SPECTRUM ENV SERV.
PARSONS WATER AND lNFR
R.W. BECK, INC.

i
|
|
1

“FL SPECTRUM ENV. SERV.

TOTAL APRILHO

~ FL SPECTRUM ENV. SERV.

HOLLAND & KNIGHT LLP.

 PARSONS WATER AND INFR .

HOLLAND & KNIGHT LLP.

_ YOUNQUIST E_!ROTHERS INC

‘TOTAL MAY/10
FL SPECTRUM ENV. SERV.

YOUNQUIST BROTHERS, INC -

DERM (DADE COUNTY) |

' FL SPECTRUM ENV. SERV.

15091
19269
19214
20083
19381

19269

20304
19214
0
20082
20083
20082
18785

719269

19381
20304

20733

19269 .
20082 |
120083
19269

b —

19269

19381 |

20082
19381
20980

19269
20980
10921 |
19269

AMOUNT

© $1,538.00 |
$1,538.00

$2,014,259.40

$525.00]
$1,807.50
$2,105,100.00|
~$600.00
$1,470.00
~$12,500.00]
~$5,508.00!
$1,012.50.

© $45,457.40

$547.50
" $4,188,787.30

$1,538.00

$4,190,325.30

$807.00

$11,947.66
$1,925.00,
$438.40
$220,680.05

 $42,667.51

$8,052.04
$14.39.

© $657.00,
 $287,189.05
$60.00°
$12,976.13.
~ $88,733.20'
$1,145.00
$107,008.82]
$78,026.50
$8,262.00

"~ $296,201.65

$1,295.00

$19,886.45.
$20,429.36
$21? 50

© $1,822,050.00]

 $1,863,878.31,
$328 60'
$479 250.00

$18,169. 00

$4, 477, 514 35

$4 773, 716 00

$6,637,594.31

$8_07_.00':
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6/15/2010

711/2010

71112010
71612010
7/8/12010
7/26/2010
712602010
712912010

7/29/2010
8/2/2010
8/13/2010

8/20/2010

8/23/2010

8/30/2010

911412010
9/14/2010 |
9/16/2010 |
~9/20/2010
~9/23/2010
©9/23/2010
9/27/2010

TOTAL SEPTEMBER/10

120082 |

19381

1037 ~ DERM (DADE COUNTY) = 10921
| TOTALJUNEMO
1038 R.W. BECK, INC. 20083
1039  YOUNGQUIST BROTHERS, INC. 20980
1040 HOLLAND & KNIGHT LLP. 19381
1041 FL SPECTRUM ENV. SERV. 19269
1042  PARSONS WATER AND INFR. 20082
1043  YOUNGQUIST BROTHERS, INC. 20980
1044  FL SPECTRUM ENV. SERV. 19269
1045 R.W. BECK, INC. 20083
o TOTAL JULYMO -
1046  HAWKINS DELAFIELD & W. 20304
1047 | FEDEX (Law Dept.) 3569
1048  ALBERNI CABALLERO & CO. LLC. =~ 20110
1049 | ALBERNICABALLERO &CO, LLC. 20110
1050 'HOLLAND & KNIGHT LLP.
: TOTAL AUGUST/10 -
1051 | FLORIDA POWER & LIGHT CO. 11896
1052 PAE§§_C_J_NS WATER AND INFR. 20082
1053  PARSONS WATER AND INFR_ 120082
1054  DIVERSIFIED DRILLING CO. | 20733
1055  AMERICAN WATER- ACC AGUA LLC | 0
1056  VEOLIA WATER NORTH AMERICA | 0
1057  PARSONS WATER AND INFR.

$400.00
- $2, 362 822 91

$117,621.14]
© $1,503,000.00
$1,207.50,
$807.00/
$1,420.52
$1,495,406.60
$807.00
$56,058.31,
$3,176,328.07 $12,176,745.29
© $98,470.32/
$255.25
$7,500.00
'$8,000.00
$258.78
$114,484.35 $12,291,229.64
 $484,500.00

$9,000,417.22|

527,528, 71

' $88,733.20|
~$100,000.00

© $100,000.00|

$2,300.01]

$1,150,866.41 | $’13 442,096.05
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| “10921

VENDOR#

19269
19381
20082

19157

|
|
-t-
I
|

20304
20083

10921

10921

10921

10921

19381 |

19269
19381

21145

19381

11896

-192__69 b

20304

20082

19269
21411

21428

18381
0

. 19269

20082

CHECK DATE CHECK# | 'VENDOR NAME
FROM SEPT/30/10
10/4/2010 1058  FL SPECTRUM ENV. SERV.
10/4/2010 1059  HOLLAND & KNIGHT LLP.
10/4/2010 1060  PARSONS WATER AND INFR.
101712010 1061  GONZALEZ PAVEMENT EQ.
101712010 1062  HAWKINS DELAFIELD & WOOD LLP
10/7/2010 1063 R. W. BECK, INC.
10/18/2010 1064 Dgg@jDADECQUNTY)
10/18/2010 1065 DERM (DADE COUNTY)
10/18/2010 1066  DERM (DADE COUNTY)
 10/18/2010 | 1067  DERM (DADE COUNTY)
~ 10/18/2010 1068 DERM (DADE COUNTY)
I — __ TOTAL OCTOBERMO |
11412010 1069 | ALBERNI CABALLERO & CO, LLC. |
11/8/2010 | 1070 . HOLLAND & KNIGHT LLP.
11/15/2010 1 1071 FL SPECTRUM ENV. SERV. |
11/23/2010 1072~ HOLLAND & KNIGHT LLP.
o - TOTAL NOVEMBER/10
12/22/2010 1073 ENV. CONSULTANTS, LLC (ECO)
~ 12/28/2010 1074  HOLLAND & KNIGHT LLP.
12/29/2010 1075  FLORIDA POWER & LIGHT CO.
~ TOTAL DECEMBER/10
/812011 1076  FL SPECTRUM ENV. SERV.
1/6/2011 1077  HAWKINS DELAFIELD & WOOD LLP |
1/10/2011 1078 | PARSONS WATER AND INFR.
1120/2011 1079 | FL SPECTRUM ENV. SERV.
1/20/2011 | 1080 | INIMA USA CONST CORP.
~ 1/31/2011 1081 | FIRST SOUTHWEST COMP.
P ~ TOTAL JANUARY/11
2/3/2011 1082 | HOLLAND & KNIGHT LLP.
2/3/2011 | 1083 ' MD COUNTY INSPECTOR G GENERAL |
2110/2011 . 1084 FL SPECTRUM ENV. SERV.
2/10/2011 | 1085  PARSONS WATER AND INFR.
2/28/2011 1086 | PARSONS WATER AND INFR.
| TOTAL FEBRUARY/11
3/7/2011 1087 | FL SPECTRUM ENV. SERV.
3/7/2011 . 1088 | [NIMA USA CONST CORP.
372011 | 1089 | R. W. BECK, INC.
3/712011 | 1090 | MD COUNTY INSPECTOR GENERAL
3/7/2011 1091 MD COUNTY INSPECTOR GENERAL |
3712011 1092  MD COUNTY INSPECTOR GENERAL |
3/14/2011 1093 HAWKINS DELAFIELD & WOOD LLP
3/14/2011 1094 HOLLAND & KNIGHT LLP.

20304

20082 i

19269
21411
20083

0

0

0

—ossi T

AMOUNT

| $13,442,096.05

~ $807.00
$3,752.65
" $204,992.03]

$1,500.00°

 $156,080.54

 $13,034.71

$1,846.25

~$200.00
$62.50]

_$200.00 VOID ON 6/30111
$382,509.68 $13,824,605.73

$11,000.00

$835. DO' -

~ $488.00
- $1,715. 00!

$14,038. 00' $13,838,643. 73

$8,724.75|

~ $2,782.00,
$8,400.00|
~$19,906.75
$807.00

$13_,85'é{550.4§

'$32,534.80]

~ $23,408.31 1

$807. 00

© $575,411.68

$9,809.24

$642,778.03 $14,501,328.51

$1,330.00
$800.29
$2,027.00,
$43.564.07
$228,837.15

$1,255,352.66

$115,772.62.
$574.06

'$170.62,

©$1,001.29

$9,365.05
$4,108.25
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311412011
3/21/2011
312112011
312412011
3/24/2011
313112011
3/31/2011

w20

411812011
411812011
4/18/2011
412112011
4/28/2011
© 4/28/2011

5/12/2011
5/12/2011
511212011 |
5(16/2011
5(16/2011
5/16/2011
5/16/2011
5/19/2011

5119/2011

5/19/2011
5/19/2011
5/26/2011
5/26/2011
5/26/2011
5/31/2011

6/6/2011

6/6/2011
- 6/6/2011
~ 6/6/2011
6/16/2011
6/16/2011
_ 616/2011 |
6/16/2011
6/16/2011
6/16/2011
6/16/2011 |
__ 6/20/2011
6/23/2011
6/23/2011
6/23/2011
6/23/2011
6/23/2011
6/30/2011

VOID

1$17,148,222.43

_ vob

' $17,739,533.00

1095 ~ R. W. BECK, INC. 20083 $153,784.25
1096  ALBERNI CABALLERO & CO, LLC. = 20110 - §14,131.25
1097  HOLLAND & KNIGHT LLP. 19381  $4,185.00
1098 | FLSPECTRUMENV.SERV. 19269 = $218.40
1099 OFFICE DEPOT 12962 $18.00°
1100  INIMA USA CONST CORP. 21411 = $357432.18|
1101 MD COUNTY INSPECTOR GENERAL | o $497.12,
1102 PETTY CASH 14853 $214.74,

| ~ TOTAL MARCHA1 i §1,917,632.49 $1_5'_,$§5,"5’19.5’1

4103 FL SPECTRUMENV.SERV. ' 19269 $963.000
1104 PARSONS WATER ANI_)_i_N_l_:R . 20082  $152,368.68
1105 R. W. BECK, INC. 20083 - $118,412. 42________
1106 = HOLLAND & KNIGHT LLP. 19381 $5,355.00
1107 | KEEN BATTLE MEAD & COMPANY 1107 $160,809.92
1108 | MD COUNTY SOLID WASTE DPT. 21478 $14,793.90

- } TOTAL APRIL/11 o $452,702.92
1109 | MD COUNTY INSPECTOR GENERAL 0 $497.12.
1110 ml_:)_c_g_unw INSPECTOR GENERAL 0 : $75.84 .
1111 MD COUNTY INSPECTOR GENERAL | 0 349712
1111 MDCOUNTY INSPECTORGENERAL 0 -$497.12.
1112 HAWKINS DELAFIELD & WOOD LLP | 20304 $12,932.08
1113 HOLLAND & KNIGHT LLP. | 19381  $3,645.00
1114 SLACK, JOHNSTON&MAG,INC. | 0  $3,980.00
1115 CITY BUILDING DEPT. 0 $4,575.40,
1116 FL DESIGN CONTRACTORS, INC. 21425  $54,529.98;
1117 JCI INTERNATIONAL, INC. | 21023 $111,689.00

1118 MD COUNTY SOLID WASTEDPT. 21478  §72,217.30|
1119  OVERLAND CARRIER, INC. = 13504  $1,593.00

1120  PARSONS WATER AND INFR. 20082 - $32,589.95;
1121 R.W.BECK, INC. = 20083 $47,505.54]

1122 OVERLAND CARRIER, INC. | 13504 $245480.36

_ TOTAL MAY/11 B $591,310.57

1123  ACOSTA TRACTORS, INC. | 15788 $65,795.32
1124 HADONNE CORP. | 20879 $1,440.00
1125 MD COUNTY SOLID WASTE DPT. | 21478 - $4,471.80
1126 . MD COUNTY INSPECTOR GENERAL | 0 | $91 515_
1127 | HAZEN AND SAWYER,P.C. | 14908 |  $8,032.93
1128 INIMAUSA CONSTCORP. | 21411 | $1222,766.82,
1129 MD COUNTY INSPECTOR GENERAL 0 1— $86.66.

1130 | PARSONS WATER AND INFR.| 20082 | $188,932.58!
1131 R. W. BECK, INC. | 20083 $12,497.21

1132 |SCHLUMBERGER WATER SERV USA| 21453 o $3,850.00

1133 _Mp_ COUNTY INSPECTORGENERAL 0 ' 1$1,70065
1134 PARS}ONS WATER AND INFR. 20082 $100,670.15
1135 | ACOSTA TRACTORS INC. T 15788 ' ~ $62,305.53'
1136 | ALLSTATEENG.& TESTCONSULT ; 13649 $1,420.00
1137 ' HAWKINS DELAFIELD & WOOD LLP 20304 ~ $10,555.51
1138 HOLLAND & KNIGHT LLP. = 19381 $1,775.00
1139 | OVERLAND CARRIER, INC. = 13504 $397,410.44,
1068  DERM (DADE COUNTY) VOID . 10921 | -$200.00

VOID
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TOTAL JUNE/11 f $2,083,602.11 $19,823,135.11

752011 1140 SAIC ENERGY, ENV. & INFRAST,LL | 20083 7$50,023.51

711/2011 4141 KEEN BATTLE MEAD & COMPANY 1107 $3,235.75 -
71412011 1142 MDCOUNTY SOLID WASTEDPT. 21478 $16,501.09
714/2011 1143  OVERLAND CARRIER,INC. = 13504  $391,731.84,
71182011 . 1144 DERM (DADE COUNTY) = 10921 $200.00/
7/25/2011 1145  HOLLAND & KNIGHT LLP. 19381 ~ $0.000  voID
7/25/2011 1146 HOLLAND & KNIGHTLLP. 19381 $5568. 7_5'
702812011 1147  ALLSTATE ENG.&TESTCONSULT _ 13649 $6,360.00,
7/28/2011 1148  FL DESIGN CONTRACTORS, INC. 21425  $178,916. 85'
7/28/2011 - 1149 "INIMA USA CONST CORP. 21411 $1 381,683. 8?'
7/28/2011 | 1150  PARSONS WATER AND INFR. 20082 ~  $124, 140.74.
7128/2011 1151 SAIC ENERGY, ENV. & INFRAST.LL 20083 $37,392.02
7/28/2011 1152  MD COUNTY INSPECTORGENERAL: 0 $75.28
7/28/2011 1153 MD COUNTY INSPECTOR GENERAL | o 1$1,921.67
7/28/2011 1154 | MD COUNTY INSPECTOR GENERAL | 0 $324.68 -
o I _[ TOTAL JULY/1 o  $2,198,076.05 $22,021,211.16
8M1/2011 | 1155  ACOSTATRACTORS,INC. | 15788  $54,13090
812011 | 1156 | HADONNE CORP. 20879 $2,880.00
8/1/2011 | 1157 1| OVERLAND CARRIER, INC. | 13504~ $49,33236
8/5/2011 | 1158 IM_IEJLO_UNTY CLERK OF THE COURT ° o $1 03. 50_5____
8/92011 | 1158 CITY BUILDING DEPT. 12175 $100.00
8/9/2011 1160  DERM (DADE COUNTY) 20093 $171.50
8/15/2011 1161 HAWKINS DELAFIELD & WOOD LLP 20304 = $27,861. 01f )
8/15/2011 1162 HOLLAND & KNIGHTLLP. ~ 19381  $1,90350
8/18/2011 1163  CITY BUILDING DEPT C12175 $211,188.17
818/2011 1164  MDCOUNTYINSPECTORGENERAL 0 $370.73.
'8/22/2011 | 1165  ELITE FIRE & SAFETY EQCO 10128 $2,275.00
8/22/2011 1166  FL DESIGN CONTRACTORS, INC. 21425  $74,146.32.
8/22/2011 1167  HAZEN AND SAWYER,P.C. = 14908 | $44,764.16,
8/22/2011 | 1168  SERRALTA LTAREBULL SERIG, INC. | 15679 - $27,775.21,
- L " TOTALAUGUSTM1 | $497,002.36 $22,518,213.52
9/1/2011 | 1169 HADONNE CORP. . 20879 $4,320.00|
9//2011 1170 MDCOUNTY INSPECTORGENERAL 0 $488.98
9/1/2011 | 1171  FLORIDA POWER & LIGHT CO. . 11896 - $1,270,096.00
9/1/2011 | 1172 | MDCOUNTY INSPECTORGENERAL. 0 $4,682.71
9/8/2011 | 1173 FLDESIGN CONTRACTORS,INC. 21425 $118,128. 98
9/8/2011 | 1174 . INIMAUSAGONST CORP. | 21411 $3,366,866.52 -
“9/8/2011 | 1175  METRIC ENGINEERING, INC. | 21487 851, 806.97
9/8/2011 | 1176 SAIC ENERGY, ENV. & INFRAST,, LL | 20083 = $62,149.57
9/12/2011 1177 | HOLLAND & KNIGHT LLP. | 19381 L $8,375.13
9/15/2011 Coo178 POWER DEPOT 15225 $7,848.00
9/20/2011 1179 CITY BUILDING DEPT 12178 ; $174 266.00!
0/22/2011 1180  HAWKINS DELAFIELD &WOODLLP 20304 | §28,146.45
9/22/2011 1181  MCMILLAN OIL CO. OF FL. 12978  $876.49 B
9/26/2011 1182 | MCMILLANOIL CO.OF FL. 12978 | $1.172. 07 B
9/26/2011 1183  METRIC ENGINEERING, INC. =~ 21487 $24,973. 54
9/26/2011 | 1184  SERRALTA REBULL SERIG, INC.| 15679 | $9,038.12
9/29/2011 | 1185 | ACOSTA TRACTORS,INC. 15788 - $83,348.31
9/29/2011 | 1186 | ALL STATE ENG,& TESTCONSULT | 13649 $23,700.00
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9/29/2011

- 9/29/12011
9/29/2011
9/29/2011

1187 HADONNE CORP.
1188 INIMA USA CONST CORP.
1189 MCMILLAN OIL CO. OF FL.
1190  OVERLAND CARRIER, INC.
' TOTAL SEPTEMBER/11

20879

21411
12978
13504

f

$4,320.00
$551,630.52,

980541

$1,038,986.08.

7 $6,836,025.85  $29,354,239.37
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R 0. WATER TREATMENT PLANT

CHECK REGISTER

FIY 2012
CHECK DATE CHECK#  VENDORNAME  VENDOR# AMOUNT
- ~ FROM SEPT/30/11 ! | $29,354,239. 37
10/3/2011 1191 MACMILLAN OIL CO.OF FL. 12978  $787.19
10/6/2011 1192 . HOLLAND & KNIGHT LLP. 19381  $4,717.63 |
10/6/2011 1193 INIMA USA CONST.CORP. 21411 $1,320, 136.58|
10/6/2011 1194  MACMILLAN OIL CO. OF FL. | 12978 $911.95.
- 10/6/2011 1195 | PARSONS WATER AND INFRASTR, = 20082 $197,511.10
10/6/2011 | 1196 | SAIC ENERGY, ENV & INFRASTR, L LL 20083 $123,936.36]
10111/2011 1197 | MACNE_LAEJ OIL CO.OF FL. ;, 12978 - $1,110.86
10/11/2011 | 1198 | MD COUNTY INSPECTOR GENERAL | | 0 $1,836.07
10/11/2011 | 1199 | MDCOUNTY INSPECTORGENERAL | 0 __$767.22 .
. 10/13/2011 | 1200 | MACMILLAN OIL CO.OF FL. 12978 = $1,004 08
10/13/2011 | 1201 [sAiC IC ENERGY, ENV & INFRASTR, L__L 20083 = $13,547.81
10/13/2011 | 1202 | SERRALTA REBULL SERIG, NG| As679 3663653
10/20/2011 | 1203 | MACMILLAN OIL CO. OF FL. ' 12978 $219845,
10/20/2011 1204 POWER DEPOT, INC. = 15225 $7,848.00
10/31/2011 1205 | FL DESIGN CONTRACTORS, INC. 21425 $200,491.80,
10/31/2011 12068 | MACMILLAN OIL CO.OF FL. = 12978 $3,193.97
10/31/2011 1207 i_ 'METRIC ENGINEERING, INC. 21487  $47, 026.43
10/31/2011 1208 | MD COUNTY INSPE(;‘IER__GENERAL 0 $767. 83
- ] OCTOBER/11 o $1,934,429.86 $31,288,669.23
- 11/8/2011 1209  FL DEPT OF ENV. PROTECTION | o $100.00
11/10/2011 1210 J. BONFILL & ASSOCIATES, 1_139_ 19025 $15,000.00 B
11/10/2011 | 1211 MACMILLANOIL CO.OF FL. 12978 $2,316.60
11/10/2011 | 1212 MD COUNTY INSPECTOR GENERAL‘ 0 $13961
11/10/2011 ' 1213 PARSONS WATER AND INFRASTR. . 20082 $157,254.93
1110/2011 | 1214 POWER DEPOT, INC. j 15225 $7,848.00
11/10/2011 | 1215 SAIC ENERGY, ENV & INFRASTR, LL| 120083  $49,691.92
~ 11/10/2011 |~ 1216 MD COUNTY INSPECTOR GENERAL | 0 $2,656.67
11/10/2011 = 1217  MD COUNTY INSPECTORGENERAL 0 - $92.68,
11/10/2011 1218 | MD COUNTY INSPECTORGENERAL | 0 | - $691.98
11/10/2011 1219  MD COUNTY INSPECTOR GENERAL 0 | $10,908.32
11/16/2011 1220 DERM (DADE COUNTY) = 10921 ~ $490.00!
" 11M6/2011 | 1221  FLDEPTOFENV.PROTECTION 0 $10000.
11M17/2011 ' 1222 MACMILLAN OIL CO.OF FL. = 12978 8771 751
11/17/2011 1223 PARSONS WATER AND INFRASTR. a 20082 | $50,611.13;
T 417/2011 | 1224  SCHLUMBERGER WATERSERVUSA| 21453 | $775. 00,
11/17/2011 1225  SERRALTA REBULL SERIG,INC. 15679 |  $28, 20379
11/21/2011 1226 FL DESIGN CONTRACTORS, INC. 21425 | $548, 496.08
11/21/2011 1227 MACMILLAN OIL CO. OF _E_L 12978 | ~ $607.32
11/23/2011 ' 1228 | CITY OF HIALEAH BUILDING DEPT. | 12175 | §$934. 73‘
11/28/2011 1229 | CITY OF HIALEAH BUILDING DEPT. . 12176 | $141. 50!
11/29/2011 | 1230 | CITY OF HIALEAH BUILDING DEPT. | 12175  $387.80.
- I NOVEMBER/11 i ' $878,218.81 $32,166,888.04
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12/112011
12/1/2011
12/1/2011

12/5/2011

121712011

121812011

12/8/2011
121812011
12/12/2011
121212011

1211212011

12/19/2011
12/19/2011

12/19/2011
T12119/2011 |
12/121/2011
1212212011
1212212011
1212212011
12/22/2011
1212212011
1212212011
12/27/2011

12/27/2011

12/27/12011
12127/2011
12/29/2011
12/29/2011

12/29/2011

1312012
115/2012

1/9/2012
1/12/2012
1/17/2012
 1/19/2012
1/26/2012
_1/26/12012
1/2612012
1/26/2012

10262012
1/30/2012
1/30/2012
113012012
1/30/2012

1/30/2012

1231
1232

1233

12/8/2011

12/15/2011

1234
1235
1236

1237

1238
1239
1240
1241

1242

1243

24
1245
12019/2011

1246
1247
1248

1249
T 1250
1251

1252

1253

1254
1255
1256

1257 |
1258

1259
1260

1261

1212002011 |
12/29/2011 |

1262

1263

1264

1265,

~ MD COUNTY INSPECTOR GENERAL

DERM (DADE COUNTY)
" MACMILLAN OIL CO. OF FL. |
MD WATER & SEWER DEPT
METRIC ENGINEERING, INC.

' FL DEPT OF ENV. PROTECTION

_MD COUNTY INSPECTOR GENERAL
POWER DEPOT, INC.

~ HADONNE CORP.
' SOLID WASTE DEPT.

| HAWKINS DELAFIELD & WOOD LLP

ACOSTA TRACTORS INC

MD COUNTY INSPECTOR GENERAL '

| MILLIAN SWAIN & ASSOC., INC. |

'SERRALTA REBULL SERIG, INC.|

| MD COUNTY INSPECTOR GENERAL |
MD COUNTY INSF'ECTOR GENERAL
| MD COUNTY INSPECTOR GENERAL
| MD COUNTY INSPECTOR| GENERAL |

| MD COUNTY INSPECTOR GENERAL
' HOLLAND & KNIGHT LLP.
PARSONS WATER AND INFRASTR.
SAIC ENERGY, ENV & INFRASTR, LL
SERRALTA REBULL SERIG, INC..

 HAWKINS DELAFIELD & WOéD LLP

~MD COUNTY INSPECTOR GENERAL. |

_ MD COUNTY INSPECTOR GENERAL |
_MD COUNTY INSPECTOR GENERAL

" MACMILLAN OIL CO. OF FL.

| _INIMA USA CONST. CORP. i

- MACMILLAN OIL CO. OF FL.

'HAZEN AND SAWYER, P.C.

MACMILLAN OIL GO, OF FL. |

- MACMILLAN OIL CO. OF FL.
MACMILLAN OIL CO. OF FL.

- HAWKINS DELAFIELD & WOOD LLP
: MACMILLAN OIL CO. ( OF FL.
. MD COUNTY INSPECTOR GENERAL

i MD COUNTY INSPECTOR GENERAL |

| A.C. SCHULTES OF FLORIDA, INC.

'FL DESIGN CONTRACTORS, INC..

~GALLARDO CONSTRUCTION INC. .

“INIMA USA CONST. CORP.

10921 | $500.00
12078 | $1,987.03
12113 ~ $50.00

21487  $13,831.88

o $160.00,
20008 $3,525.00
__________ 12978 $1,895.94)
o $166.61.
15225 ~ $7,848.00
19157  $62,644.00,
20879 $2,880.00
0 $2,809. 28*
20304  $4,936. 57
15788 $93,937.37
12978 $1.881.020
0| 8556531
19214 $12,06576
15679  §17,521.37
21411 $4,001,457.57
0 - $11,773.83,

0o $1,903.64
0 $125.00
0 ~ $125.00
LU _ $125.00
S0 s7831
. 19381 $2,877.33
20082 . $15126.31
20083 $56,614.22.
15679 $14,562.00

20308 $3,334.71.
o $66.41
o $146.11,
0 - $65.30,
0 ._$_5_‘53'

. | $4,342,772.41
12978 $1249.76|
12978 $1,533.81)
14908 | $26,249.91|

12978 $1,313.24.

12978 | $5866.93
. 12078 | ©$1,229.62.
T 20304 | $19,596.29
12978 | $1,639.78.
0| $8,462.77
_____ 0 | $905.10
o $1436

21617 $40,713.38

21425  $414,116.06
21667 $11,484. ool

21411 $6,084,732.32

12978 $3,170.36|

' MACMILLAN OIL CO. OF FL. |

| $36,509,660.45
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1/30/2012 1281  METRIC ENGINEERING, INC. | 21487 $61,226.76
1/30/2012 ;. 1282  MD COUNTY INSPECTOR GENERAL. 0 $56.63
1/30/2012 | 1283 . MILIAN SWAIN & ASSOC,, INC. = 19214 $10,370.94
1/30/2012 1284 POWER DEPOT INC. 15225 $7,848.00
 1/30/2012 1285 | SAIC ENERGY, ENV & INFRASTR,LL, 20083 $23,266.63
1/30/2012 1286  SERRALTA REBULL SERIG, INC. 15679 $18,610.13
N JANUARY/12 - $6,743,656.78 $43,253,317.23
21212012 1287 DERM (DADE COUNTY) PERA 0 $5,610.00
2212012 1288  FLDEPTOF ENV.PROTECTION 0  $7,710.00,
21212012 1289  MILIAN SWAIN & ASSOC,, INC. = 19214 $10,454.28
21212012 1290 | PARSONS WATER AND INFRASTR. 20082 - $64, 884. 70
2/2/2012 1291 . POWER DEPOT, INC. 15225 $7,848. 001
209/2012 1292 MACMILLAN OIL CO. OF FL. | 12978 - $1,584.59,
2/13/2012 | 1293 | ALL STATE ENG. & TESTING C. INC 13649 _ $75.00.
2/13/2012 1294 | PARSONS WATER AND INFRASTR. | 20082 $204,778.64
 2114/2012 | 1205 | DERM(DADECOUNTY) = 0 $490.00
2/16/2012 | 1296 | MACMILLAN OIL CO. OF FL. | 12978 $2,569.41
2/16/2012 | 1297 | CITY OF HIALEAH BUILDING DEPT. | 12175 ~ $175.14
2/16/2012 | 1298 | CITY OF HIALEAH BUILDING DE_F_’T_ 12175  $487.00 i
216/2012 | 1299 CITY OF HIALEAH BUILDING DEPT. 12175 | $7,475.03,
2121/2012 1300 GALLARDO CONSTRUCTION,INC 21667 $32,589.00
2/21/2012 - 1301 MD COUNTY INSPECTORGENERAL 0  $40.74 -
212312012 1302 ALL STATEENG, & TESTING C.,INC 13649 $75.00
~ 2/23/2012 1303  MACMILLAN OIL CO. OF FL. 12978 $1,835.52
212712012 1304  METRIC ENGINEERING, INC. 21487 - $35,811.56
FEBRUARY/12 | $474,493.61 $43,727,810.84
3//2012 . 1305  ALLSTATEENG.&TESTINGC.INC 13649 1$90.00;
311/2012 | 1308 MACMILLAN OIL CO. OF FL. = 12978 $18,861.09,
3/2012 | 1307 MIAMI-DADE COUNTY 0 ~$490.00,
3/1/2012 1308  MIAMI-DADE COUNTY ZONING DPT ' 0 ~ $15852|
3/1/2012 1309  POWER DEPOT, INC. | 15225 $7,848.00
© 3/8/2012 | 1310 AC SCHULTES OF FLORIDA, INC, 21617 | $5,980.72
3/8/2012 1311 MACMILLAN OIL CO. OF FL. 12978 - $1,726.91]
3/8/2012 1312 MILIAN SWAIN & ASSOC., |N_c_:__'_ 19214 = $3,266.71
3/8/2012 1313 | OVERLAND CARRIER,INC. | 13504 |  $137,161.16]
311212012 1314  ACOSTA TRACTOR, INC. j 15788 $10,154.86
3/2/2012 1315 MACMILLAN OIL CO. OF FL. = 12978 ~$2,103.00 )
3122012 | 1316 SOLID WASTE DEPARTMENT | 0 §1,42381
3/15/2012 | 1317 ALL STATE ENG. & TESTING C, INC. | ____1_:;649 $75. OO,
3152012 | 1318 HOLLAND & KNIGHT LLP. 19381 $1,943.00
3202012 1319 DERM (DADE COUNTY) | 0 530000
3/20/2012 . 1320 lF_L POWER & LIGHT CO. | 11896 $15,000.00
3/22/2012 1321 | HOLLAND & KNIGHT LLP. 19381 $3,757.50
30222012 1322 INIMAUSA CONST.CORP. 21411 $2,276,631.12]
3/26/2012 1323  AC SCHULTES OF FLORIDA, INC. 21617 | $475,994.23, )
3/26/2012 1324  FL DESIGN CONTRACTORS, INC. | 21425 $286,294.73
3/26/2012 1325 GALLARDO CONSTRUCTION, INC 21667 $31:882.50
3/26/2012 1326 | J. BONFILL & ASSOCIATES, INC.| 19025 | $13,983.00,
 3/26/2012 1327 | PARSONS WATERAND INFRASTR. | 20082 | §$19, 543. 60|
T73/26/2012 || 1328 SAIC ENERGY, ENV & INFRASTR, LL| 20083 $95,901.04
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3/26/2012
3/29/2012
3129/2012
3/29/2012
3/20/2012
3/30/2012
13/30/2012

33012012
3/30/2012

4/9/2012
4/9/2012
4/12/2012
411212012
- 412/2012
411212012
4/12/12012
411312012
4113/2012
41612012
 4/19/2012
411912012 |
4/119/2012 |
4/26/2012
4/26/2012
4/26/2012

41302012 |

5/3/2012
5/3/2012

~ 517/2012

51712012
5/7/2012
5712012
5/9/2012

5/10/2012
5/10/2012
5(10/2012

5.-"1 4/2012

51 4!201 2
501 4!201 2

5!14?2012

5/14/2012

51412012
511412012 |
5/16/2012
512412012 |
5/24/2012
5/29/2012
5/31/2012

1355
1356

542012

"SERRALTA REBULL SERIG, INC.

~ DERM (DADE COUNTY)

_FL DEPT OF ENV. PROTECTION |

' HAWKINS DELAFIELD & WOOD LLP |

MACMILLAN OIL CO. OF FL. |

| CK RUN #55 (CANCELLED)

_ CITY OF HIALEAH BUILDING DEPT.

i CITY OF HIALEAH BUILDING DEPT.

i CITY OF HIALEAH BUILDING DEPT.

N  MARCHIM2

1351
1352

1353
1354

' iiNIMA USA CONST. CORP.

HAwkms DELAFIELD & WOOD LLP

DERM (DADEEE:’)’UNTY) )
. MB COUNTY INSPECTOR GENERAL |

/AL STATE ENG. & TESTING C, INC. |

/ALL STATE ENG. & TESTING C, INC. _'

" 'FPL EVERGLADES MITIGATION_BK

GALLARDO CONSTRUCTION, INC

~ POWER DEPOT, INC.
M[LIAN SWAIN & ASSOC INC

POWER DEPOT, INC

'SERRALTA _REBULL SERIG_ INC

'SERRALTA REBULL SERIG, INC.|
APRIL/12

1357
1358
1359
1360
1361
1362

1363

J. BONFILL& ASSOCIATES, INC

'ALL STATE ENG. & TESTING C, INC. ;

'FLDESIGN C CONTRACTORS INC.

HAWKINS DELAFIELD & WOOD LLP |

'DERM/PERA (DADE COUNTY)

~ ACOSTA TRACTOR, INC.

HOLLAND & KNIGHT LLP.

'ALL STATE ENG. & TESTING C, INC.

1364
1365

1366
1367

1368

1373
1374
1375
1376
1377

MACMILLAN OIL CO. OF FL. |

'FL DESIGN CONTRACTORS, INC

"INIMA USA CONST. CORP. -

EMETRIC ENGINEERING, INC..

| MD COUNTY INSPECTOR GENERAL

| MD COUNTY INSPECTOR GENERAL |
'DERM/PERA (DADE COUNTY)|

|ALBERNI CABALLERO & CO, LLC. |
MIUAN SWAIN & ASSOC., INC.

POWER DEPOT, INC.

. MACMILLAN OIL CO. OF FL.

15679 $28,467.76
0 _$40000
0 ~ $7,710.00
20304 | $3,192.22
12978 | $2,365.78,
0 $0.00
12175  $3,685.00;
12175 $1,317.00
12175 $212. oo' _
| $3,458,019.2 26/ $47,185,830.10
120304 $3697.72
20083  $43,451. 87
3155 $10,188.15
0o $490.00
21411 $4,063,852.69
o0 $5,656.83
20083 $72,339.17
3155 ~ $170.00"
0 $5100.00
13649 ~ $380.00.
13649 ~ $530.00
21667  $11,583. 00’
15225 $7,848.00
C 18214 $6,442. 62|
15225 $7,848.00
15679 ~ $61,668. 00
. 15679  $58,266.15
 $4,359,512.20 $51,545, 342.30
19025 | $685.00 .
13649 $1,800.00
21425 ~ $2,000.00
20304 ~ $5,009.68
19381 $5,017.50
0 $490.00 B
0  $490.00°
15788 $210,300.66
13649 ~ $670.00!
12078 §742. 22"
21617 $245,032.53 )
: 21425 = $446,428.09
L1411 ~ $6,108, 980.79.
| 21487 | 8889512 ]
0 |  $2,961.00
20083 | $80,979.89
0 | ~ $958.58
0 | $8504.03
o | $1,14400
20110 ~ $11,156. 25|_
19214 | $4677.33]
15225 $7,848.00|
12978 $1,563.00 -
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642012
6/412012

6/712012
6/7/2012

61712012

 67/2012
6/7/2012

6/11/2012

6/11/2012

6112012

6/11/2012
6/11/2012

6142012
6/21/2012

6/21/2012

6/21/2012

6/21/2012

6/26/2012

6/28/2012

752012

7512012

71212012
711212012

7M22012

71212012

711312012

- 7119/2012
7/23/2012
7/23/2012

7119/2012

7/23/2012

- 7/2312012

 7/2312012 |

7/2312012
712612012
712612012

7/30/2012

81212012

8212012

8/2/2012
8/6/2012
8/6/2012
~ 8/9/2012
8/13/2012

- 8/17/2012

8/20/2012

7/30/2012

81712012

i
|
4.

MAY/12

§7,156,333.67| $58,701,675.97

$63,866,037. 87

$67,889,672.35

1378  HOLLAND & KNIGHT LLP. 19381 $4,500.00
1379 | MACMILLAN OIL CO. OF FL. 12078  $4,417.64
1380  DERM/PERA (DADE COUNTY) 0 ~$490.00
1381 | HAWKINS DELAFIELD & WOOD LLP 20304 $19,471.67
1382 | MACMILLAN OIL CO.OF FL. | 12978 - $1,157.61
1383 | MD COUNTY INSPECTQR'_@E_NERAL 0 $1,224.05
1384  MD COUNTY INSPECTOR GENERAL = 0 ; $4,024.89
1385  AC SCHULTES OF FLORIDA, INC. 21617 | $127,864.83
1386 INIMA USA CONST.CORP. 21411 $4,866,679.63
1387 MACMILLAN OIL CO. OF FL. 12978 $8,604.12
. 1388 SAIC ENERGY, ENV&?NFRASTR L 20083 - $55,717.11
1389  SERRALTA REBULL SERIG, INC. 15679 |  $25023.53
1390  MACMILLAN OIL CO.OF FL. 12978 | $1,27331
1391 AC SCHULTES OF FL...(ADJ.) 21617 | ~ $0.00,
1392 'GALLARDO CONSTRUCTION, INC. 21667 $22,461.50
1393 | HOLLAND & KNIGHT LLP 19381 $4,162.50
1394 | POWER DEPOT, INC. 15225 $7,848.00
1395 DERM/PERA (DADE COUNTY), 0 $2,640.00,
1396  MACMILLAN OIL CO. OF FL. .___12978 $5,901.51)
] JUNEM2 - $5,164,361. 90]
1397 | ALL STATE ENG. & TESTING C, INC. © 13649 ~$2,060.00
1398 MACMILLAN OIL CO.OF FL. 12978 $2,817.37/
| 1399  ALLSTATEENG.& TESTINGC,INC. 1 3649 | $1,460. 00|
. 1400  MACMILLANOIL CO.OF FL. 12978  $5,349.99|
1401 |MILIAN SWAIN & ASSOC., INC. 19214 | ~ $6,045. 64.
1402 PARSONS WATER AND INFRASTR. 20082 = $780, 817.55
1403 |WILLIAMS PAVING CO., INC. 5631 | $921,663.28|
1404  |ALL STATE ENG. & TESTING C, INC. . 13649 ~ $150.00
1405 | ACOSTA TRACTORS, INC. i 15788 $644,461.11
1406 | MD COUNTY INSPECTOR GEN GENERAL. 0 $2,939.21'
1407 | MD COUNTY INSPECTOR GENERAL | 0 $2,969.80
1408  |A.C. SCHULTES OF FLORIDA,INC. = 21617 $290,482.96
1409 |FL DESIGN CONTRACTORS, INC. 21425 $6,679.20
1410 | GONZALEZ PAVEMENT EQ. 19157  $36,985.60
1411 |SAIC ENERGY, ENV & INFRASTR, LL: 20083 | $49,182.64
1412 |lN|_MA USA CONST.CORP. _21411____'_____ $1,251,438.21
1413 | MACMILLAN OIL CO.OF FL. | 12978 $2,383.12
1414 YAPI INC., 21882 ~ $14,100.00
1415 MD COUNTY INSPECTOR GENERAL 0 ~ $1,648.80
- _ JULY/M2 _L_ . $4,023,634.48
1416  ALL STATE ENG, & TESTING C,INC. | 13649 $1,050.00 |
1417 HAWKINS DELAFIELD & WOODLLP | 20304 $14,716.65
1418 HOLLAND & KNIGHT LLP. 19381 $1,225.95|
1419 HAWKINS DELAFIELD & WOOD LLP 20304 ~ $8,275. 28]' B
1420 MACMILLAN OIL CO. Qf__F_L 12078 | $3.05665
1421  MACMILLAN OIL CO. OF FL. 12978 - $1,318.14]
1422 MILIAN SWAIN & ASSOC., INC. 19214 1 $3,618.70
1423  FPLEVERGLADES MITIGATIONBK = 0 | $133,750.00
1424 | MD COUNTY INSPECTOR GENERAL | 0 [ $53,303.92
1425  HOLLAND & KNIGHT LLP. 19381 | $724.50.
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 8/20/2012 1426
8/20/2012 | 1427
8/20/2012 . 1428
8/20/2012 = 1429

~ 8/20/2012 | 1430
8/23/2012 1431

~ 8/23/2012 1432
8/23/2012 1433
8/28/2012 1434
8/28/2012 1435
8/30/2012 1436
8/30/2012 = 1437
8/30/2012 | 1438
8/30/2012 1439
8/30/2012 1440

- 8/30/2012 1441
8/30/2012 1442
9/4/12012 1443
9/4/2012 1444
9/4/12012 1445
9/4/2012 1446
9/4/2012 1447

9/6/2012 1448
19/6/2012 | 1449
9/6/2012 1450
9/6/2012 1451
 9/13/2012 1452
9/13/2012 | 1453
913/2012 1454

 9/13/2012 1455
9/13/2012 1456
9/13/2012 | 1457

913/2012 | 1458
9/13/2012 | 1459
| 9/13/2012 | 1460
T 9M3/2012 | 1461
9/20/2012 | 1462
- 9/24/2012 1463 1
9/24/2012 1464
9/27/2012 | 1465
9/27/2012 | 1466 |
19/27/2012 1467

'MACMILLAN OIL CO. OF FL.

| MD COUNTY INSPECTOR GE! GENERAL

| MD COUNTY INSPECTOR GENERAL |
' MD COUNTY INSPECTOR GENERAL |

| MD COUNTY INSPECTOR GENERAL
| MD COUNTY INSPECTOR GENERAL |

MD COUNTY INSPECTOR GENERAL |
MD COUNTY INSPECT_C)R__GENERAL
" MACMILLAN OIL CO. OF FL.
'POWER DEPOT, INC. B
FL DESIGN CONTRACTORS, INC.

GONZALEZ PAVEMENT EQ.

MACMILLAN OIL CO. OF FL. |

i PARSONS WATER AND INFRASTR
ISAIC ENERGY_ENV & INFRASTR LL
'WILLIAMS PAVING CO., INC.
MD COUNTY INSPECTOR GENERAL -
_- AUGUSTHM2
'MACMILLAN OIL CO. OF FL.
'DERM/PERA \ (DADE COUNTY}

DERM:‘PERA (DADE COUNTY)!

"MACMILLAN OIL CO. OF FL.

- MD COUNTY INSPECTOR GEI\!ERAL
- MD COUNTY INSPECTOR GENERAL |
' MD COUNTY INSPECTOR GENERAL |
|A.C. SCHULTES OF FLORIDA, INC.
'GONZALEZ PAVEMENT EQ.

_|INIMA USA CONST. CORP.

| J. BONFILL & . ASSOCIATES, mc

MACMILLAN OIL CO. OF FL.

MD_C_OUNTY INSPECTOR G GENERAL
| MD COUNTY INSPECTOR GENERAL |

rDABBY GROUP, INC.

!ALL STATE ENG. & TESTING C !NC i

' MACMILLAN OIL CO. "0|= FL.

12978

0

0
0
0
0
0

____o
12978
15226

21425
19157
12978
20082
20083
5631
0

12978

0
0
11896
0

> 2078 i

0

0
0

21617

21411

19025

12978

I 0

0

0

0

21925

19157

19025 |

13649
12978
.| 21487

19157

15788

$3,739.08
$97.47
$561.37
$78.31

$1,413.41,

- $1,020. 05':
 $2,396.54.
 $4,249.10
$2? 128.00:

$22,518.58|
| $65,772.52

$1,136.17/
$303,923.34|
$21,789.22
$155,700.81

| $832,461.24 §
$1,469.53
$1,260.00

$96,500.00
$3,376.35

$7, 851.94
$448.23

- $261,501.04
$71,787.86.
$2.661,744.33

$1,890.00
. $7,704.78
 $703,494.53

' $503.18
 $3,506.92.
$99.70

$2,672.00

$1,890.00

$464.92

 $10,916.50

©$95,500.00 \

9106658

$530.00

- $2,580.22

_ $2.250.00
$3,940,544.61| $72,662,678.20
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CHECK#

CHECK DATE .
10/1/2012 1468
10/1/2012 1469

10/4/12012 | 1470
10/9/2012 1471
101212012 | 1472
10/19/2012 | 1473
10/19/2012 | ____1474'
10/22/2012 | 1475
101252012 | 1476
101262012 1477
10/29/2012 1478
10/29/2012 1479
10/29/2012 1480
10/29/2012 . 1481
10/29/2012 . 1482

 10/29/2012 1483
1112012 1484
11/1/2012 | 1485

11/5/2012 | 1486
11/5/2012 | 1487

11/5/2012 | 1488
11/812012 1489
11/8/2012 1490
11/8/2012 1491
11/8/2012 1492
11/8/2012 1493
11/8/2012 1494
11/8/2012 | 1495

117812012 1496

82012 1497
1119/2012 | 1498
11/19/2012 | 1499
11/20/2012 . 1500
11/29/2012 | 1501
11/29/2012 1502
11/29/2012 1503

~ 1216/2012 1504
12/6/2012 | 1505
12/6/2012 | 1506

C_H_E_CK les TER (RO PL ANT)
FISCAL YEAR 2013

| VENDORS #

19214' ” ]

T

AMOUNT

$2,730.59
$23,184.00 |
$2,979.09|

$3,186.95
$326,245. 20
$1 04,066.92
$126.96
$16 784.66
$2, 412 50

" $88.36
953789
$297.33

~ $488,888.37|
'$70,686.69

$1,065.83

$1,459.22
$101,664.23
© $93,489.70,
$250.00

$96 344. 53

$545.00|

| $72,662,678.20

$2,025.00

$73,151,566.57

$268,629.31

 $12,229.10.
~$120.43
$24.65
$116.86

$2,357.72

$1 250. 00

$72961|
$7,470.41

$42,001 01]

 $2,490,596.43 |

VENDOR NAME
FROM SEPT!30!12
 MACMILLAN OIL OF FL. 12978
POWER DEPOT INC. 15225
_MILIAN SWAIN & ASSOC, INC.| 19214
'MILIAN SWAIN & ASSOC, INC.,
MACMILLAN OIL OF FL. 12978
" ACOSTA TRACTORS, INC. | 15788
'WILLIAMS PAVING CO.,INC. | 5631
| MD COUNTY INSPECTOR GENERAL| 0
" HAWKINS DELAFIELD & WOOD LLP . 20304
~ HOLLAND & KNIGHTLLP 19381
! MACMILLAN OIL OF FL. 12978
|MD COUNTY INSPECTORGENERAL 0
MD COUNTY INSPECTOR GENERAL | 0
| MD COUNTY INSPECTOR GENERAL | 0
| MD COUNTY INSPECTOR GENERAL . 0
| MD COUNTY INSPECTOR GENERAL . 0
OCTOBER/12 .
l___ﬁﬁ_SCHULTI_E_S__OF FLORIDA, INC. | 21617
 MACMILLAN OIL OF FL. | 12078
. 'ALL STATE ENG. & TESTING cons | 13649
'MILIAN SWAIN & ASSOC, INC., 19214
| PARSONS WATER AND INFR., INC. | 20082
ACOSTA TRACTORS, INC. 15788
| ALL STATE ENG. & TESTING cons 13649
| GONZALEZ PAVEMENT E EQUIPMENT 19157
SAIC ENERGY, ENV & INFR, LLC 20083
~ SERRALTA REBULL SERIG, INC. 15679
MD COUNTY INSPECTOR GENERAL . 0
MD COUNTY INSPECTOR GENERAL | 0
~ MD COUNTY INSPECTOR GENER.BE_ _____ 0
 MD COUNTY INSPECTOR GENERAL | 0
L ALBERNI CABALLERO & CO., LLC 20110
~ INIMA USA CONST. CORP. | 21411
' METRIC ENGINEERING, INC. 21487
'MILIAN SWAIN & ASSOC, INC. 19214
'SERRALTA REBULL SERIG, INC.| 15679 |
'KEEN BATTLE INS., INC. | 1107
~ NovemERi2
ACOSTA TRACTORS, INC. | 15788
HOLLAND & KNIGHT LLP | 19381
INIMA USA CONST. CORP. | 21411

$164, 538 91

$75, 642 163. 00

~$984,054.56°
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121612012
12/6/2012
12/10/2012
12/10/2012
121102012
1211312012

12120/2012
12/20/2012

1/412013
1/4/2013
1/10/2013
1/10/2013
11102013
1/10/2013
1110/2013
111012013
1/10/2013
/1012013
 1/10/2013
11012013
11712013
111712013
112412013
112412013
1/31/2013
1/31/2013

1.-"3112013

2/7/2013
21712013
211/2013
2/19/2013

2:’21.\'2013
2/25/2013
2!25!29]_3

2/21/2013 |

212512013 .

3;"1&2_{}13

3/18/2013
_3/21/2013
312172013

3/28/2013

 4/412013
 4/4/2013
4/4/12013

1536

22112013 |

2252013 |

22812013 |

1507
1508
1509

1510

1511

1512

1513

1514

1615
1516
1517
1518
1519

1520

1521
1522

1523
1524 |

1 1525

1526
1527

1528

1529

1530

1531
1532

1534

1635

1539

1540

1541

1542

1543

1544

1545
1546

1549

1550

1551

1552

1553

~ PARSONS WATER AND INFR,, INC.
WlLLlAMS PAVING CO., INC

~ FL DESIGN _cp_NTRACTORs INC.. 1
| GONZALEZ PAVEMENT EQUIPMENT |
'SAIC ENERGY, ENV_& INFR, LLC| i
S_ER_Rf«LTA REBULL SERIG, INC. .
'SAIC ENERGY, ENV & INFR, LLC'
| SERRALTA REBULL SERIG, INC.

DE(_JEMBERMZ

MD COUNTY INSPECTOR GENERAL
MD COUNTY INSPECTOR GENERAL

 A.C. SCHULTES OF FLORIDA, INC. |

'GS INIMA USA CONST. CORP._ I
'SAIC ENERGY, ENV & INFR, LLC |
~ WILLIAMS PAVING CO., INC. |

MD COUNTY INSPECTOR GENERAL

| MD COUNTY INSPECTOR GENERAL

| MD COUNTY INSPECTOR GENERAL |

'MILIAN SWAIN & ASSOC, mc__'
I PARSONS WATER AND INFR., INC.

- HAWKINS DELAFIELD & WOOD LLP |
HOLLAND & KNIGHT LLP

CITY OF HIALEAH

~ WATER & SEWER DEPT.
1533

ﬁ ng__TER & SEWER DEPT.
JANUARY,-‘13

' SERRALTA REBULL SERIG INC

| HAWKINS DELAFIELD & WOOD LLP |

| SERRALTA REBULL SERIG, INC.|

PARSONS WATER AND INFR., INC. :=

SAIC E_NERGY ENV & INFR LLC!
b FLORIDA POWER & LIGHT co. |

GS INIMA USA CONST. CORP.

'SERRALTA REBULL SERIG, INC.,
| MD COUNTY INSPECTOR _GENERAL
MD COUNTY INSPECTOR GENERAL |

“MD COUNTY INSPECTOR GENERAL |

FEBRUARY/13

" WILLIAMS PAVING CO., INC. |
WILLIAMS PAVING CO.,, INC. |
- ALL STATE ENG & TESTING CONS
'SERRALTA REBULL SERIG, INC.,
' SERRALTA REBULL SERIG, INC.|

'MARCH/13 s
~ GONZALEZ PAVEMENT _EQU[PMENT‘

. _HAWKINS DELAF!ELD & WOOD LLP
HOLLAND & KNIGHT LLP |

20082 $50,261.39
5631  $109,732.87
21425 $162,311.56
19157 $130,320.19
20083 $121,927.40
15679 | $34,820.86
20083 $0.00 ADJUSTMENT
15679 | $1,641.49)
- - $1,759,900. 73 $77,402,063.73
0 ! $470.47
0 $466.11
- 21617 $50,439.46
15788  $261,899.76.
. 19157 $152,869.48
21411 | $347,68557
20083 $23,305.30
56831 $55,403.32
0o $458.08 -
0 | $25208
0 |  $2528
o | $85.93,
19214 | $2,918.44 )
20082 | $108,385.58
20304 | $16,045. 59 )
19381 $315.00
0 $16,742, 00|
0 $33473, 00
(i} $4,000.00|
| $1,07524045 $78,477,304.18
13649 $800.00,
15679 $13,041.95]
20304 $6,29092,
15679 $11,601.34
20082 $3,608.60)
20083 | $127,430.72, -
11896 $13,503.00' i
21411 $2,386,733.86,
15679 $5,867.31.
o 56864
0  $444110
0 | $306.89 _
. $2,572,694.33 $81,049,998.51
5631 ~VOID
5631 $28,94997
13649 $900.00
15679 | $9,086.59 _
15679 $2,852.94
' $41,789.50/$81,091,788.01
19157 $8,149.66
20304 | $15,750.43
19381 $3,955.40|
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$34190115 32

$84,237,106.31

$85, 003 395.26

41412013 1554 MD COUNTY INSPECTOR GENERAL .~ 0 $841.62
4/8/2013 1555  A.C. SCHULTES OF FLORIDA, INC 21617 ~ $263,043.69
4/8/12013 1556 ACOSTA TRACTORS, INC. 15788 $20,273.96
4/8/2013 | 1557  GONZALEZPAVEMENT EQUIPMENT 19157 $37,548.20
4.‘8;‘2013 o 1558  GS INIMA USA CONST_ CORP. = 21411 $638 710.09!
4/8/2013 1659 METRIC ENGINEERING, INC. ' 21487 - $12, ,000. 00:

~ 4/8/2013 1560 _WILLIAMS PAVING CO. INC_. ; 5631 ) $136, 589.6 61
4/11/2013 | 1561 . FLORIDA POWER & LIGHT co. 11896 = $0.00

_____ 411172013 | 1562  FLORIDAPOWER &LIGHTCO. 11896 $1401.91
41152013 | 1563 ACOSTA TRACTORS, INC. | 15788 $219,000.00,
4/22/2013 || 1564 . GSINIMA USA CONST.CORP. . 21411 1,741,083, 84"
W APRIL/13 ! | $3,098,327.31,
5/2/2013 . 1565  MD COUNTY INSPECTOR GENERAL 15041 ~ §2 ,293.88
5116/2013 1566 ALBERNICABALLERO&CO, LLC 20110 ~ $8,515.63
5/23/2013 1567  SERRALTA REBULL SERIG, INC.. 15679 $4,573.98
5/30/2013 | 1568  AECOM TECHNICAL SERVICES, | INC 21542 $15,000.00
 5/30/2013 | 1569  HAWKINS DELAFIELD & WOOD LLP = 20304 $12,115.38.
5/30/2013 1570  HOLLAND & KNIGHTLLP 19381 '$3,555.00
5/30/2013 1571 MILIAN SWAIN & ASSOC, INC., 19214 ! $937.12
: MAY/13 g . $46,990.99
6/6/2013 1572 CITY OF HIALEAH 0 ! $18,264.00
6/6/2013 1573 FLOWRENTAL COM 22070 $3,793.15 VOID
6/6/2013 | 1574  MILIAN SWAIN & ASSOC, INC. 19214 1$9,270.98
6/6/2013 1575  WATER & SEWERDEPT. . 0 $36,5616.00|
_____ 6/ 3!2013_ l 1576 GROSSMAN, FURLOW & BAYO, O,LLC| 22129 ~ $750. 00
6/13/2013 | 1577  WISS, JANNEY, ELSTNER ASS, INC. . 22068 $12,654.27"

617/2013 | 1578 | GSINIMAUSACONST.CORP. | 21411 |  $321,22495

6/20/2013 16579 EESIFLO (CK REQ.) 0o | $3,793.15,

~ 6/20/2013 | 1580 GONZALEZ PAVEMENT EG EQUIPMENT| 19157 | $52,341.86
6/20/2013 | 1581 3m;:so_ws WATER AND INFR,, INC, 20082 $145,617.74, 4,
6/20/2013 1582 | SAIC ENERGY, ENV & INFR, LLC| 20083 ~ $56,872.83

~ 6/20/2013 1583 ~ EESIFLO (CK REQ ) j 0 $3,325.00
______ 612012013 || 1584 | KEENBATTLEINS,INC. | 1107 | $76,985. 44,
6/20/2013 | 1585 | MD COUNTY INSPECTOR GENERAL | 15041 | $16.82|
6/20/2013 | 1586  MD COUNTY INSPECTOR GENERAL | _ 15041 - $397.¢ ?4}
6/20/2013 1587 MD COUNTY INSPECTOR GENERAL | 15041 96543
6/20/2013 | 1588 ' MD COUNTY INSPECTOR GENERAL 15041 = - $207.92,
 6/20/2013 | 1589 PARSONS WATER AND INFR, INC 20082 ~ $7,489.00

" 6/24/2013 || 1580  PARSONS WATER AND INFR,, INC, 20082 | $13,226.85
(6/27/2013 || 1591  MILIAN SWAIN & ASSOC, INC. 19214 = $347662

. | JUNEM3 | $766,288.95
711/2013 1592 ' HAWKINS DELAFIELD | & WOODLLP 20304 $41,713.39
 7/11/2013 1593 | HOLLAND & KNIGHTLLP = 19381 $1,349.18
7/11/2013 | 1594  WISS, JANNEY, ELSTNER ASS, INC. | 22068 |  $26,525.86
715/2013 1595 FL DEPT OF HEALTH (DOH) ~ 15091 | ~ $700.00
7/18/2013 | 1596 |FL DEPT OF HEALTH (DOH) 15091 | $100.00,
7118/2013 | 1597 | HOLLAND & KNIGHTLLP 19381 | $2,970.00
72212013 1598  FL DEPT OF HEALTH (DOH) = 15091 $300.00
7/22/2013 1599 | MD COUNTY INSPECTOR GENERAL | 15041 $13.92
7/25/2013 1600 | J. BONFILL & ASSOCIATES, INC.| 19025 $690.00
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7129/2013 1601
7129/12013 | 1602
7/129/2013 . 1603
8/13/2013 | 1604
8/13/2013 1605
81412013 | 1606
8/14/2013 1607
8/14/2013 1608
8/13/2013 1605
8/19/2013 1609
8/22/2013 1610
8/29/2013 1611
8/29/2013 1612
9/5/2013 1613

~9/9/2013 1614
9/12/2013 | 1615
9/16/2013 1616
9/19/2013 | 1617
9/19/2013 | 1618
9/19/2013 1618
9/23/2013 1620

| SEPTEMBER/13

-GS INIMA USA CONST. CORP. | 21411 | $10,562.15
" MILIAN SWAIN & ASSOC, INC.| 19214 $3,476.62
'SAIC ENERGY, ENV & INFR, LLC 20083 |  $258,400.81
- JuLyns | $346,801.93] $85,350,197.19
CK_RUN #63 (VOID) 0 $0. 00|
~ THE GRAHAM COMPANIES = 0 | $304,122.25 .
CK RUN #65 (VOID) 0 $0.00,
~ CKRUN#66 (VOID) ' 0 $0.00
" THE GRAHAM COMPANIES « 0 ~$300,000.00 o
THE GRAHAM COMPANIES (VOID] 0 -§304,122.25
\WISS, JANNEY, ELSTNER ASS, INC. 22068 = $4,218.99
 HOLLAND & KNIGHT LLP 19381 | $971.00
~ ALBERNI CABALLERO &CO,, LLC 20110 $17,147.50,
'SERRALTA REBULL SERIG, INC. 15679 ~ $901.58] o
AUGUST/13 o $323,239.07 $85,673,436.26
ISLAND FENCE OF DADE 10167 $795.00
SERRALTA REBULL SERIG, INC. | 15679 $2,448.36,
| | BURGESS CHAMBERS' ASSOC, INC | 21020 _ $602.72'f _____
CITY OF HIALEAH COMM DEVELOP | 21855 $16,225. 00= _
rFL SPECTRUM ENV. SERVICES, INC., 19269 - $4,617.00, -
. BONFILL & ASSOCIATES, INC. i 19025 $8,690.00
|w155 JANNEY, ELSTNER ASS, IN INC. 22068 ~ $4,190.00.
| SAIC ENERGY, ENV & INFR, LI LLC 20083 © $95,454.77|

_ $1 33, 022 85 $85 806 459. 11
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GHECK RE@ISTER (Ro __PLﬂ_sNT)
~ FISCAL YEAR 20 14

'f:@ '

CHECK DATE VENDORNAME ~ |VENDOR#  AMOUNT . |
______ _ FROM SEPT/30/13 i ~ $85,806,459.11
10/3/2013 1621 ALBERNICABALLERO&CO.LLC | 20110 |  $30,917.00
10/3/2013 1622  HOLLAND & KNIGHT LLP = 19381 | $7,936.04
10/3/2013 | 1623 MILIAN SWAIN & ASSOC, INC.| 19214 | $1_2_£57 27|
10/4/2013 1624 BENSONELECTRIC,INC. = © ~$1,500.00,
10/7/12013 1625  ALL STATE ENG & TESTING CONS. 13649 ~ $5,890. 00‘
© 10/10/2013 1626  ELECTRIC POWERSYSTEMINT. 22180 $17,000.00,
~ 10/25/2013 1627 ELITE TENT COMPANY ' 22032 $12,813.75|
10/31/2013 | 1628  HAWKINS DELAFIELD & WOOD LLP 20304 - $67,162. 4?'
10/31/2013 ' 1629  HOLLAND & KNIGHT LLP | 19381 $4,130.00]
I OCTOBER/M3 | $159,806.47 $85,966,265.58
11/7/2013 || 1630 | ELECTRIC POWER SYSTEM INT. ‘ 22180 $4,000.00
111712013 . 16831 ~ MILIAN SWAIN & ASSOC, INC. | 19214 | $3,784. 63| S
11114/2013 || 1632 | MDC INSPECTOR GENERAL | 15041 | $1,523.80
11/14/2013 1' 1633  MD WATER & SEWER DEPARTMENT 14846 | $1,650,000.00
" 11M14/2013 || 1634  MDC INSPECTOR GENERAL | 15041 - $519.37]
T 11/18/2013 || 1635  MDC INSPECTOR GENERAL | 15041 $86.15!
11/21/2013 | 1636 4IMPRINT, INC. 21554 $775.64|
1112112013 | 1637  GSINIMAUSACONSTRUC,CORP. | 21411 $1,523.80
11/21/2013 : 1638 | PARSONS WATER AND INFR, INC. 20082 $415,498. 498.0 OT )
11/21/2013 | 1639 | SAIC ENERGY, ENV. & INFR,, LLC. | 20083 $68,916. 89
11/21/2013 | 1640  SERRALTAREBULLSERIG,INC. | 15679 | $3602.54
 11/25/2013 | 1641  BURGESS CHAMBER'S ASSOC. INC. 21020 $5,622.43
 11/25/2013 | 1642  GS INIMA USA CONSTRUC, CORP. 21411 $1,219,050. 02
i | NOVEMBER/13 ; $3,374,903.34 $89,341,168.92
12122013 | 1643 |  COLE PARMER 0 $1,271.89'
12/2/2013 | 1644 PETTY CASH ! 14853 $234_43
12/5/2013 | 1645 | FLORIDAPOWERANDLIGHT 296 $68,942.86 B
 12113/2013 | 1646 | ACOSTA TRACTORS, INC. = 15788 vob
12/13/2013 1647 | ACOSTATRACTORS,INC. 15788 $4,518.18 -
122612013 1648 | KEEN BATTLE INS,, INC. 1107 $427,205.94,
| DECEMBERM3 = $502,173.30 $89,843,342.22
112/2014 1649 | ENVIR. CONSULTANTS, LLC (ECO) 21145 ~$1,455.00
1/2/2014 | 1650 FAST SIGNS 12455 $2,321.28
1/3/2014 | 1651 .FL§§|"DA POWER AND LIGHT 296 $68,427.40°
 1/6/2014 1652  SERRALTA REBULL SERIG, INC.. __15679 $1,820.23
1/9/2014 1653  ALL STATE ENG & TESTING CONS. | 13649 | $1,160.00
1/9/2014 1654  J. BONFILL & ASSOCIATES, INC.. 19025 | $1,305.00
1/9/2014 1656 | MILIAN SWAIN & ASSOC, INC. | 19214 | $3,78463]
111312014 1656 W.W. GRAINGER, INC. 249 ~ $166.56|
1/30/2014 1657 | DADE EQUIPMENT GOLF CARTS| 22260 $700.00|
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213/2014
2/4/2014

2/120/2014
2/20/2014

212712014

31012014
31132014
3/13/2014
311712014

2/6/2014
3/18/2014
~3120/2014
312712014
312712014
3/127/2014
312712014
313112014

4/10/2014

4/14/2014

4/1712014
4/1712014

4/28/2014
 5/2/2014

5/12/2014
 5/15/2014
5/19/2014

5/22/2014

 5/22/2014
5/29/2014

6/2/2014
~ 6/12/2014

__8I23/2014

2/6/2014
212712014

3/6/2014

41102014 |
411712014

412412014

51212014

52212014

52912014 |
| 5029/2014 |

 6116/2014
6/19/2014

JANUARY/14

1658
1659
1660
1661
1662
1663
1664

1665

1666

1667
1668

1660

1670

1671

1672
1673

| 1674
1675
1676

1677
1678
1679

1669

1680

1681
1682
1683
1684

1685

1686
1687
1688

1689

1692

1693
1694

1696

1698
1699
1700

1695

" $81,140.10) $89,924,482.32

GALLARDO CONSTRUCTION, INC. | 21667 $2,935.09
ALBERNI CABALLERO & CO., LLC 20110 $19,845.000
| SAIC ENERGY, ENV. & INFR, LLC. = 20083 $237,040.00
_ HAWKINS DELAFIELD & WOOD LLP 20304 $43,204.74
'SERRALTA REBULL SERIG, INC. 15679 $1,603.15,
FLORIDA POWER AND LIGHT 296 $69,365.58
FLORIDA POWER AND LIGHT 296 $62,374.40.
~ FEBRUARY/14 ]  $436,367.96 $90,360,850.28
GS INIMA USA CONSTR., CORP. 21411 $534,261.8 90|
MILIAN SWAIN & ASSOC, INC. 19214 $1,890.82'
_ ALL STATE ENG & TESTING CONS. 13649 ~$2,195.00,
SERRALTA REBULL SERIG, INC.. 15679 - $1,973.11
FL SPECTRUM ENV. SERV,, INC.. 19269 $421.53
SAIC ENERGY, ENV. & INFR,, LLC. | 20083 = -$237,040.00 STOP PMT.3/1 8114
_SAIC ENERGY, ENV. & INFR, LLC. = 20083 $237,040. OOI
| ALL STATE ENG & TESTING CONS. 13649 ~ $90.00
AECOM TECHNICAL SERVICES, INC. ‘__ 21642 . $15931.80
ENVIR. CONSULTANTS, LLC (ECO) 21145 - $4,515.00 )
~ MILIAN SWAIN & ASSOC, INC. | 19214 $5,672.45
| SAIC ENERGY, ENV. & INFR, LLC. | 20083 = $109.98
~ ALBERNI CABALLERO & CO,, LLC 20110 $16,5689.00
MARCH/14 ) ~ $583,650.59 $90,944,500.87
'BURGESS CHAMBER'S ASSOC,, INC., 21020 | $606. 62: _ -
 _FLORIDA POWER AND LIGHT| 296 $98,514.156.
' E&M EQUIPMENT CORP. = 21805  $123,552.59°
E&M EQUIPMENT CORP. | 21805 | $119,751.13
" ENVIR. CONSULTANTS, LLC (ECO) | 21145 | $9,030.00. -
' SERRALTA REBULL SERIG, INC.| 15679 $1,744.85]
MILIAN SWAIN & ASSOC, INC. = 19214  $15,126.52)
| BURGESS CHAMBER'S ASSOC., INC 21020 | $621. 52|
_APRIL/14 L | $368,946.38 $91,313,447.25
' FL SPECTRUM ENV. SERV., INC. 19269 | $534.48
MILIAN SWAIN & ASSOC, INC. 19214 VOID
' MILIAN SWAIN & ASSOC, INC. = 19214 ~ $6,918. 55 o
“ AECOM TECHNICAL SERVICES, INC. 21542 $2,689.40|
| HAWKINS DELAFIELD & WOOD LLP | 20304 | $22,618. 05|
~ GS INIMA USA CONSTR,, CORP | 21411 $347,600.51
~ HAWKINS DELAFIELD & WOOD LLP 20304  $8,426.40|
~ SAIC ENERGY, ENV. & INFR, LLC. = 20083 - $84,138.72
| PARSONS WATER AND INFR., INC. | 20082 ~ $150,450. 99 -
' SERRALTA REBULL SERIG, ll_\ic | 15679 $3,5614.61)
| - WILLIAMS PAVING CO.,INC. | 5831 1$56,298.91
1 MAY/14 ~ $683,190.62 $91,996,637.87
| FLORIDA POWER AND l_.IGHT| 296 $17,715.72.
| DERM 10921 | $3,000.00 )
[ PACE ANALYTICAL SERVICES, INC. 21670 $14,896.00
| MILIAN SWAIN & ASSOC, INC. 19214 . $11,847.68
""" 21478 $68,085.26

| MD COUNTY SOLID WASTE DEPT. |

2:06 PM6/26/2014
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MEMORANDUM

Date: June 19,2014

To: William Johnson, Dize Ctor
Miami Dade We¢ter and Se

From: Armando Vidal, *

City of Hialeah Publi¥ Works Defartment

CC: Mayor Carlos Hernandez, Mayor Carlos Gimenez, Alina Tejeda Hudak,
Lorena Bravo, Joe Sullivan, Robert Cuevas, Luis Aguiar, Ralph Terrero, Sunil
Shivaran, Joe Dysard, William Rathbun, Peter Liu

Reference: Hialeah RO Water Treatment Plant (the Project) - Status
Report Update as of June 16,2014

As requested by your staff and BCC member Commissioner Zapata the
purpose of this memorandum is to provide a status of the Project as of June
19, 2014 and update my memorandum of March 4, 2014 addressed to former
MDWASD Director John Renfrow. My earlier memorandum discusses the
status of the Project from inception to that date; a copy is attached for your
convenience. '

My March 4t memorandum details a proposed settlement offer from GS Inima
USA Corporation (the Company) to resolve certain claims asserted by the
Company under the Project Service Contract (SC). The following summarizes
what has occurred since:

1. The County completed repairs/flushing to their pipeline connection to
the Project as of April 4, 2014 allowing Miami Dade to receive and
introduce finished water from the Project in their distribution system.
The City completed repairs/flushing to their pipeline connection to the
Project as of February 20, 2014

2. The City, County and Company completed negotiations for an
amendment to the SC (Draft Amendment #2) which is intended to settle
the May 3, 2013 claims asserted by the Company and avoid litigation.
As indicated in the March 4 memorandum, the Company had submitted
a revised claim of $4,634,731. In April 2014, the parties agreed to a

2347664.2 030941 OTH
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settlement amount of $2,700,000, of which the County would pay
$1,050,000 and the City would pay $1,650,000.

Draft Amendment #2 establishes the Substantial Completion Date as of
April 14, 2014 and provides that the Company is not responsible for
liquidated damages (LDs) for any period prior to the Substantial
Completion Date. This agreement was part of the overall settlement of
all claims.

Draft Amendment #2 requires the Company to repair or replace the
Project biofilters in order to meet all applicable requirements of the SC
by no later than August 1, 2014. The biofilter issues have been
separated from the requirements for Substantial Completion and
Project Acceptance under the amendment. However, the failure of the
Company to demonstrate that the biofilters meet all applicable SC
requirements on or before the August 1, 2014 deadline will result in the
imposition of LDs in the amount of $10,000 for each day of delay.

Draft Amendment #2 requires the Company to complete the 14-day
Acceptance Test, including satisfaction of all preconditions under the SC,
and achieve Project Acceptance by no later than June 21, 2014. The
failure to achieve this Scheduled Acceptance Date results in the
imposition of delay LDs in the amount of $10,000 per day.

In February, 2014, DOH notified the City that the Facility would need to
produce finished water in compliance with a 1995 directive that
requires a pH range of 8.75 to 9.65, which is more stringent than the pH
range specified in Table 15-2 of the SC (8.0 to 9.3). As anticipated by
Draft Amendment #2, the parties recently agreed to adjustments to
Table 15-2 to conform to the DOH requirements. The Company is
required to meet the adjusted Table 15-2 during the performance of the
Acceptance Test.

The Company has taken the position that the changes to Table 15-2
should serve to adjust the Service Fee payable during the Operation
Period to account for increased chemical costs. The City disagrees with
this position, as it appears that the DOH directive is Applicable Law (as
defined in the SC). The SC requires the Company to comply with both
Applicable Law and the original requirements of Table 15-2. In cases of
conflict, the SC stipulates that the more stringent requirement governs.

2
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10.

11.

12.

Accordingly, Draft Amendment #2 does not include any increase to the
Service Fee related to this issue.

As of May 13, 2014, the Company had successfully completed a 14-day
run-in period, which is a required precondition to the performance of
the 14-day Acceptance Test. The run-in period demonstrated the
Project’s ability to produce 7.5 MGD of finished water in compliance
with the original requirements of Table 15-2. During the run-in period
finished water was disposed into the deep injection wells and did not
enter into the distributions systems of the City or County.

As you are aware the Project was taken out of service (with the
approval and concurrence of the FDOH) in December 2013 due to
numerous complaints from City/County customers about the quality of
the finished water. The Company completed certain repairs and
adjusted their operating protocols to meet the water quality parameters
of the SC and the City and County proceeded to clean and flush their
respective distribution systems to insure that water quality was not
jeopardized.

On May 14, 2014 the City requested permission from the FDOH to re-
start the plant and place it in full service. The FDOH granted permission
to place the Project in service and allow finished water to enter our
respective distribution systems on May 23, 2014.

However, subsequent to the completion of the run-in period and prior
to the authorization of the FDOH to re-start the plant, the Company
experienced major problems with the piping and valve systems of the
two 5 MG storage tanks. These repairs are currently underway and must
be completed before the Company may proceed with the Acceptance
Test.

The Company has not met its commitment to achieve Acceptance by
June 21, 2012. We are currently working with the Company to
determine when the necessary repairs to the storage tanks will be
completed in order to start the Acceptance Test. In the meantime, the
Company is responsible for all costs necessary to achieve Acceptance,
including power costs, and will not be entitled to its Service Fee until it
actually achieves Acceptance.

2347664.2 030941 OTH
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13. Draft Amendment #2 has, of course, not yet been executed. By its terms,
the Company will be responsible for $10,000 per day in LDs for each day
of failure to achieve Acceptance beyond June 21, 2014. These LDs
would serve to offset the agreed upon settlement amount of $2,700,000.

14. The alternative is to determine not to move forward with Draft
Amendment #2 and to proceed in accordance with our rights under the
existing SC. This would likely involve litigating both the Company’s
outstanding claims and our Company delay claims.

Once again, this memorandum is to be read together with my memorandum of
March 4, 2014 to get a clear and full understanding of the history and status of
this Project. If you have any questions or desire additional information please
do not hesitate to call on me at (305)-556-3800.

2347664.2 030941 OTH
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ATTACHMENT L &=

Memorandum

Date: March 4, 2014

To: John Renfrow, P.E., Dirt “tof
Miami Dade after and Sejters Department

From: Armand Vig
City of HialCh

CC: Mayor Carlos Hernandez, Mayor Carlos Gimenez, william Grodnick, Joe Sullivan, Robert
Cuevas, Luis Aguiar, Ralph Terrero, Sunil Shivaran, Joe Dysard, William Rathbun, Peter Liu.

Reference: Hialeah R.0. Water Treatment Plant offer of Settlement in lieu of
litigation.

The following memorandum offers an overview of the gen eral terms and conditions of an
offer to settle all outstanding claims against the City of Hialeah (City) and Miami-Dade
County (County) relating to the design and construction of the Hialeah RO Water
Treatment Plant, which is jointly owned by the City and the County per the Joint
Participation Agreement dated December 27, 2007 (JPA).

BACKGROUND:

1, The City executed a contract with Inima USA Construction Corporation (Company)
for the design, construction, operations and maintenance of a 10 MGD RO Water
Treatment Plant on August 18, 2010 (Service Contract).

2. The County approved the execution of the Service Contract with the Company in
accordance with the JPA.

3. The Company entered into a joint venture with AECOM USA, Inc. for the design and
construction of the Company Project Improvements.

4. The initial Scheduled Substantial Completion Date under the Service Contract was
March 30, 2012.

5. The Service Contract required the City to design and construct certain City Project
Improvements, consisting primarily of wells and pipelines, which were to be
completed on a specified completion schedule and turned over to the Company for
incorporation into the Project.

6. The City encountered delays in completing the City Project Improvements due to
various issues, including obtaining property rights necessary for the construction of
certain of the production wells and pipelines.

7. The Company also experienced delays in satisfying the required conditions to
commencing construction and in the progress of the design and construction.

8. The parties entered into an amendment to the Service Contract (Amendment #1)on
March 28, 2012 to adjust the completion dates for the City Project Improvements,
provide for a staged approach to the completion of the Company Project
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10.

11.

12.

13.

14.

15,

Improvements and address other matters related to the implementation of the
Project.

Amendment #1 provided for a Scheduled Stage One Substantial Completion Date of
October 15, 2012 but did not provide for any increase in the Fixed Design-Build
Price payable to the Company; a no-cost change, as it related to the time extension.
Subsequent to the execution of Amendment #1, the parties continued to experience
delays in completing both the City Project Improvements and the Company Project
Improvements. '

On January 29, 2013, the Company asserted various claims under the Service
Contract, alleging:

a. interest due for overdue payments;

b. increased costs and schedule impacts related to delays by the City in
completing the City Project Improvements;

c. increased costs and schedule impacts due to the Fire Marshall’s requirement
of redundant fireproofing at the Facility;

d. increased costs and schedule impacts due to modifications required for the
emergency generator exhaust piping of the stand-by generator facility to
accommodate the FPL utility building;

e. increased costs and schedule impacts due to the poor condition of City and
County roads necessary to access the Project Site; and

f  increased costs and schedule impacts due to the City Electrical Inspector’s
requirement to install local circuit breakers on the emergency generators.

The total Fixed Design-Build Price Adjustment claimed by the Company was
$4,596,581. The Company also claimed a schedule adjustment of 26 weeks,
reserving rights to a further adjustment if there were further delays in completing
the City Project Improvements. The Company intended to preserve the $1,000,000
timely completion bonus through the schedule adjustment, so that the total cost
impact of the claims was $5,596,581.

The City’s response acknowledged delays in completing the City Project
Improvements, but rejected all other claims and indicated that price and schedule
relief for City delays would be rejected to the extent of any concurrent Company
delay. The City requested additional documentation to substantiate the Company's
delay claims and indicated that all cost claims would be subject to audit under the
Service Contract.

On April 10, 2013, the City issued a Unilateral Change Directive (UCD) eliminating
certain “stage two” production wells and pipelines from the Company’s scope of
work. The UCD obviated the need for a staged approach to the completion of the
Company Project Improvements and reduced the City/County’s exposure to the
Company’s delay claims,

The Company filed a revised claim on May 3, 2013, reasserting each of their original
claims but reducing various claim amounts and eliminating any cost or schedule
impact for stage two delays in light of the UCD. The total Fixed Design-Build Price
Adjustment sought by the Company in its revised claim was $3,634,731, and the
revised schedule adjustment was 44 weeks. Again, the schedule adjustment would
preserve the timely completion bonus of $1,000,000 so that the total cost impact of
the revised claims was $4,634,731. B
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16.

17.

18.

20.
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22.

23.

The City/County entered into negotiations with the Company in June 2013 in order
to settle all Company claims, avoid the cost of litigation and reach an accord on a
second amendment to the Service Contract (Amendment #2).
Negotiations continued through October 2013. The salient points discussed and
subsequently reflected in a draft of Amendment #2 were:
a Fixed Design-Build Price Adjustment of $2,125,000;
preservation of the $1,000,000 bonus for timely completion;
an adjusted Scheduled Substantial Completion Date of October 26, 2013;
the agreement of the City/County to pay electrical costs for the period
commencing on September 15, 2013 and ending on the earlier of the
Acceptance Date or 90-days following the adjusted Scheduled Substantial
Completion Date (an estimated value of approximately $210,000);
e. a full release by the Company of all claims against the City/County through
the date of execution of Amendment #2; and
f  the terms and conditions related to the subsequent incorporation of the
production wells and pipelines eliminated through the UCD following
separate completion by the City.
Amendment #2 was not executed by the parties. Pending finalization of Amendment
#2, the City completed all City Project Improvements.

oo o

. The Company received a temporary certificate of occupancy for the Facility on

October 26, 2013, which required the Company to resolve all UL certification issues
within six months in order to receive a final certificate of occupancy. The Company
subsequently asserted a further claim for an unspecified amount, alleging that the
UL certification requirements constituted an Uncontrollable Circumstance under the
Service Contract. The City rejected this claim and indicated that it would need to be
included in the release under Amendment #2.

On October 26, 2013, the Company certified that it had achieved Stage One
Substantial Completion under Amendment #1.

The City rejected the Company’s certification because the Company had not
provided the required manufacturer’s certification of the biofilter system. The
Company disagreed, contending that its manufacturer’s certification was su fficient
to meet the contractual requirements.

With authorization from FDOH, the Company commenced providing water to the
City/County water systems in November 2013 and proceeded with commissioning
activities necessary prior to the commencement of formal Acceptance Testing.

The Company encountered difficulty in meeting the finished water quality
requirements of the Service Contract during commissioning and was not able to
complete a successful “run-in” period, which is a precondition to the
commencement of Acceptance Testing.

24. In December 2013, the County began receiving complaints of taste, odor and color

25.

issues in the water and determined to discontinue receiving water from the Facility
for delivery to its customers.

The City also began receiving taste, odor and color complaints in December 2013,
which ultimately prompted the City to discontinue providing the water to its
customers. However, the Company continued to operate the Facility to provide
water to the City for cleaning and flushing activities in its pipelines. '
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26.1n January 2014, the Company experienced performance issues with the Facility
biofilter system and degasifier, resulting in the buildup of sulfur and elemental
sulfates appearing as a yellowish floating substance in the wet well. These issues
prompted FDOH to notify the Company and the City that further approval by FDOH
will be necessary before the Facility can return to normal operations, providing
water to City/County customers.

27.The Company has a number of issues to resolve prior to the achievement of
Acceptance and the commencement of the 15-year Operation Period, including:

a. resolving issues with the biofilter system to satisfy the outstanding
Substantial Completion date condition;
obtaining further approvals from FDOH;

c. successful completion of a 14-day “run-in” period; and

d. successful completion of a 14-day Acceptance Test.

28. The Company’s position with regard to the taste, odor and color issues is that they
are the result of problems in the City/County pipelines and not the result of any
issue at the Facility itself. _

29. The City has engaged Hazen & Sawyer to perform an independent water chemistry
analysis and evaluate Facility performance issues generally.

SETTLEMENT OFFER

30. The parties met again to attempt to resolve the outstanding claims without litigation
during the first week of February 2014. As a proposed settlement in lieu of
litigation, the City/County negotiating team suggested the following:

a. a Fixed Design-Build Price Adjustment of $2,100,000;

b. no Company entitlement to any bonus for timely completion;

¢. awaiver of delay liquidated damages for the period commencing with an
adjusted Scheduled Substantial Completion Date of October 26,2013 until a
date to be determined by which the Company must resolve all issues
associated with the biofilter system or face delay liquidated damages from
that date forward;

d. aperiod of 90 days following the achievement of Substantial Completion to
achieve Acceptance, subject to further liquidated damages for delay; and

e. City/County payment of electrical power costs through February 28,2014,
with the Company responsible for all electrical power costs beginning on
March 1, 2014 and ending on the achievement of Acceptance.

31. The Company’s position was that they had achieved Substantial Completion as of
October 26, 2013 and therefore should be entitled to the $1,000,000 timely
completion bonus. Company representatives indicated that, in any event, a total
settlement number of less than $3,100,000 would not be acceptable and would
prompt them to recommend litigating the matter. However, the Company requested
time to present the proposed settlement terms to their upper management.

32. On February 19, 2014, the Company made a counter-offer as follows:

a. A Fixed Design-Build Price Adjustment of $2,700,000 in final settlement of
the Company’s May 3, 2013 revised claims, recognizing that there would be
no timely completion bonus; '
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b. Substantial Completion to be deemed achieved as of the date of execution of
Amendment #2, with the City waiving the biofilter system from the
Substantial Completion requirements and waiving any liquidated damages
payable through the date of Amendment #2;

¢. The Company proceeds to Acceptance Testing meeting all water quality
requirements per the amended Service Contract with the exception of the
requirement of the biofilter system; and

d. The City/County hold the Company harmless for biofilter system
performance for a period of six months following execution of Amendment
#2, with liquidated damages applicable following such period if the biofilter
system is still not meeting performance requirements.

33. The Company initially requested that the City/County continue to pay for electrical
power throughout the period prior to achievement of Acceptance, but then
withdrew the condition on February 20, 2014.

34. The Company, as of this time, has not requested any waiver or modification of the
finished water quality parameters or finished water quantity guarantees included in
the Service Contract.

35. We disagree with the Company’s position regarding biofilter system performance.
Company representatives have separately indicated that the biofilter system should
achieve compliance within a period of two weeks, provided that the Facility is being
operated at its current capacity of approximately 7.5 MGD. We do not believe thata
six month waiver is necessary or appropriate,

36. With regard to the proposed monetary settlement, itis clear that the Company
incurred additional costs due to the extended construction schedule, which costs are
in part attributable to delays in the completion of the City Project Improvements.
The City/County negotiating team felt that $2,100,000 was a reasonable amount to
compensate the Company for these delay costs and eliminate the threat of litigation.
The question of whether to accept the Company’s counter-offer amount requires a
balancing of the additional $600,000 versus the cost and uncertainty of litigating all
Company claims to date. Based on our February discussions, it is likely that any
complaint filed by the Company would be in an amount in excess of their May 2013
revised claims (see § 15). To date, the City/County negotiating team has
acknowledged Company entitlement to cost relief only for costs attributable to delay
in completing the City Project Improvements. It is possible thata court might
ultimately rule in favor of the Company on its other claims (see § 11 and { 19).

37. Amendment #2 will need to establish the path forward for the achievement of
Acceptance and the commencement of the Operation Period in a manner that will
protect the City/County interests. There are issues that need to be resolved,
including establishing an acceptable plan of action for the biofilter system and
whether commissioning and testing activities may proceed pending completion of
the Hazen & Sawyer evaluation and the further approval required by FDOH. The
primary purpose of this memorandum is to provide you with the context within
which to evaluate the proposed monetary settlement amount with the goal of
establishing a unified City/County position on this matter and developing a joint
response to the Company.
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We respectfully request that after you have had an opportunity to review this
memorandum, we be given an opportunity to meet and discuss our joint response to the
Company.

(AV March 4, 2014)
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