MIAMIDADE

Memorandum

Date: May 15, 2015 Agenda Item No. 2(B)10
June 2, 2015
To: Honorable Chairman Jean Monestime
and Members, Board of/ County Commi/sgioncrs
From: Carlos A. Gimenez— <" /
Mayor ' ({i_; ,{Mfgﬁw '

Subject: Phasing Plan for the Dcvclopmcnt.\ci)f West Kendall District Park — Directive 142802

At the February 3, 2015 Board of County Commissioners (Board) meeting, the Board approved
Resolution No. R-148-15 (Attachment 1) sponsored by Commissioner Juan C. Zapata directing the
County Mayor or County Mayor’s designee to finalize a phasing plan for the development of West
Kendall District Park (the Park), identifying the timeframes during which the improvements set forth in
the draft conceptual plan for the park will be completed.

Introduction and Background

Miami-Dade County acquired a 164-acre tract of land in 2000 and 2002, now known as West Kendall
District Park. The 164 acres have been divided into a 6.5 acre Dog Park, 7.5 acres dedicated for the
development of SW 157 Avenue (four (4) lanes and right-of-way), and the remaining 150 acres for the
West Kendall District Park.

In 2004, the Building Better Communities-General Obligation Bond Program (BBC-GOB) was approved
by voters. As part of the Bond program, $23 million was approved to implement area-wide park
improvements for the Park. In 2011 the Parks, Recreation and Open Spaces Department (PROS)
completed construction of the 6.5 acre Dog Park. Subsequent projects added shelters in 2013 and
expanded parking facilities at the Dog Park in 2014,

The remaining 150 acres have been programed for park development. The subject land is currently used
for farming by permit on a yearly agreement. The farming land use permit currently expires on June 30,
2015. PROS may need to modify the standing permit renewal prior to its automatic renewal in June 2015
in support of the proposed phasing plan.

Current Master Plan

The original Master Plan for the Park was completed in 2003 and updated in 2014, It incorporates a two-
phase development:; Phase 1 entails lake excavation, general site filling, and grading and development of
a 58-acre passive recreation area (Attachment 2); Phase 2 entails building the proposed active recreation
area on the 92-acre balance of the site (Attachment 3).

Phase 1 Plan

During Phase 1 construction, a 14.5 acre lake will be excavated. The lake excavation provides the fill that
is required for development of the 150-acre park site. Additionally, Phase 1 provides park infrastructure
(electrical power, water, sewer, and drainage), a proposed 12-foot wide lighted Greenway Trail extension
to the Black Creek Trail that runs through the Park, 180 lighted parking spaces, a shelter pavilion, a
restroom building, and related landscaping/green areas. The cost of the Phase 1 development is
approximately $21 million, which will exhaust the majority of available BBC-GOB funding.

PROS has commissioned a site planning consultant already under contract to the Department to conduct a
Phase 1 preliminary site design that includes an environmental and permitting study to secure the lake
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excavation permit. The study/design and permitting is anticipated to be completed by mid-December
2015. The design of the remaining Phasel amenities and park utilities will require PROS to select and
contract with an architectural and engineering design consultant. PROS is seeking to add this project to
the Economic Stimulus Plan (ESP) list in an effort to accelerate the design professional selection process.

The construction of Phase 1 lake excavation can begin as soon as May 2016, contingent upon securing all
environmental approvals, lake management plan, and permitting, The balance of Phase 1, development of
park amenities and utilities, is projected to begin in March 2017. PROS estimates the excavation and site
leveling of the Phase 1 lake area to be 4-6 months and the balance of Phase 1 construction to be 12-14
months. Another fast-track alternative being explored is constructing a shared-use path parallel to SW
157 Avenue that could connect to Black Creek Trail in the future and could be used as a greenway within
the park and a neighborhood connector. Should this alternative be chosen, construction could begin as
early as the summer of 2016.

Phase 2 Plan

Phase 2 consists of development of 92 acres in the center of the Park in accordance with the Master Plan.
This area will be filled and greened as part of Phase 1; however, until a Programming Partner is
established, the area will not be fully developed. Possible programming partnerships may include a wide
range of field sports clubs such as soccer, football, lacrosse, baseball, basketball, and tennis. The
approximate cost to develop Phase 2 is $80 to $110 million dollars, depending on the type of program
established.

Concurrently to Phase 1, PROS will actively pursue a Programming Partner to start the development of
Phase 2. PROS has developed a preliminary scope of services for the development of a Request for
Proposal (RFP) solicitation. The RFP scope was based upon numerous public meetings, stakeholder
group meetings, and an “Industry Day” meeting to solicit input from the industry. Once the RFP process
has been finalized and a Programming Partner is selected, PROS anticipates the design/construction
duration to be approximately 18-24 months depending on the level of development.

Per Ordinance 14-65, this memorandum will be placed on the next available Board of County
Commissioners meeting agenda,

If additional information is needed, please contact Jack Kardys, Director, Miami-Dade County Parks,
Recreation and Open Spaces Department at 305-755-7903.
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Mu,hael Spri mg, Senior Ad\a’lbor
Office of the Mayor

Attachmentl: Resolution No. R-148-15
Attachment 2: Phase 1 Programmatic Phasing Plan
Attachment 3: Phase 2 Programmatic Phasing Plan
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¢: Michael Spring, Senior Advisor, Office of the Mayor and Director, Department of Cultural Affairs
Jack Kardys, Director, Parks, Recreation and Open Spaces Department
Eugene Love, Agenda Coordinator




MEMORANDUM

(Revised)

TO: Honorable Chairman Jean Monestime DATE: February 3, 2015
and Members, Board of County Commissioners

&,

FROM: R. as, Jr,

A,
County Attorney

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required hetween first reading and public hearing

4 weeks notification to municipal officials required priox to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiseal impact required

Ordinance creating a new board requires detailed County Mayox’s
report for public hearing

No committee review

Applicable legislation requires moxe than a majority vote (i.e., 2/3’s '
3/5% __y unanimous _ ) to approve

C Qurrent information regaxrding funding source, index code and available
balance, and available capacity (if debt is contemplated) required

SUBJECT: Agenda ltem No. 11(A)(28)




. Approved Mayor Agenda Item No,  11(4)(28)
Veto o 2-3-15
Override

RESOLUTIONNO. _R-148-15

RESOLUTION DIRECTING THE COUNTY MAYOR OR
COUNTY MAYOR’S DESIGNEE TO PREPARE A PHASING
PLAN FOR THE DEVELOPMENT OF WEST KENDALL

DISTRICT PARK

WHEREAS, in 2000 and 2002, Miami-Dade County acquited the 164-acre tract of land
that comprises the park now known as “West Kendall District Park,” which is bounded by the
Black Creek Canal on the north and east, Southwest 162nd Avenue on the west, and Southwest
120th Street on the south; and

WHEREAS, West Kendall District Park is designated as a “district park” under the
Recreation & Open Space Element of the Comprehensive Development Master Plan, which
means that the park is intended to satisfy the recreational and open-space needs of the S-mile
area surrounding the park; and

WHEREAS, the area serviced by West Kendall District Patk is rapidly growing, and the
development of the park is vital to the conununity it is intended to serve; and |

WHEREAS; $23 million in funding was allocated in 2004 to West Kendall District Patk
through the Building Better Communities-General Obligation Bond progl:am in GOB Project No,
40 for area-wide park improvements, including lake excavation; building construction; athletic
fields and courts; a dog park; playgrounds; vehicle and pedestrian circulation; picnic areas; and
landscaping; and

WHERTEAS, to date, only $325,000 of the allocated funds has been spent for the
development of a dog park and on a draft conceptual plan for the park, and the park therefore

remains largely undeveloped; and
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WHEREAS, the Miami-Dade County Parks, Recreation and Open Spaces Department
has developed a draft conceptual plan for West Kendall District Park, which includes highly
desired recreational amenitics, such as a community center, playground, shaded picnic areas,
multi-purpose athletic fields, and walking and biking paths, among other things; and

WHEREAS, County residents and visitors will benefit from the prompt finalization of a
“phasing plan” that identifies the timeframes during which the improvements set forth in the
draft conceptual plan for West Kendall District Park will be completed, insofar as that phasing
plan would provide County residents and visitors important information about the future of the
patk and a timeline for its development,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that within 90 days of the
effective date of this resolution, the County Mayor or County Mayor’s designee shall ﬁnalize‘ a
phasing plan for the development of West Kendall District Park, identifying the timeframes
during which the improvements set forth in the draft conceptual plan for the patk will be
completed. The County Mayor or County Mayor’s des,igﬁee shall :provi'de the phasing plan
required by.this resolution to the Board within 90 days of the effective date of this resolution and
shall place the completed phasing plan on an agenda of the Board pursuant to Ordinance No. 14-
65.

The Prime Sponsor of the forepoing resolution is Commissioner Juan C. Zapata, It was

offered by Commissioner ~ Sally A. Heyman » who moved its adoption. The motion was

seconded by Commissioner ~Esteban L. Bovo, Jr.  and upon being put to a vote, the vote was

as follows:;




Agenda Ytem No, 11(A)(28)

Page No. 3

Jean Monestime, Chairman aye

Esteban L. Bovo, Jr,, Vice Chairman aye

Bruno A. Barreiro aye Daniella Levine Cava  aye

Jose "Pepe" Diaz aye Audrey M., Edmonson  aye

Sally A. Heyman aye Barbara J. Jordan aye

Dennis C, Moss aye Rebeca Sosa aye
Sen, Javier D, Souto  aye Xavier L. Suarez absent

Juan C. Zapata absent
The Chairperson thereupon declared the resolution duly passed and adopted this 3% day

of February, 2015, This resolution shall become effective upon the earlier of (1) 10 days after
the date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective
only upon an override by this Boatd, or (2) approval by the County Mayor of this Resolution and
the filing of this approval with the Clerk of the Board.

MIAMI-DADE COUNTY, FLORIDA

BY ITS BOARD OF

COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

B Christopher Agrippa
v

Deputy Clerk -

Approved by County Attorney as M ﬁ 6

to form and legal sufficiency.

Miguel A, Gonzalez
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