OFFICIAL FILE COFY
CLERK OF THE BOARD
OF COUNTY COMMISSIONERS
MIAMI-DADE COUNTY, FLORIDA

MIAMI-DADE
MEMORANDUM EIni
Date: March 2, 2010
To: Honorable Chairman Dennis C. Moss
and Members, Board of County Commissioners Agenda Item No. 8(P)(1)(A)
George M. Buf
From: Managet ~ . ,
o com inagi.,,d WFX/‘M Resolution No. R-230-10
Subject: Change 6rder No. One ard Final (Retroactive) for Miami River Outfall Retrofit - Basin 21

Drainage Improvement Project - Project No. 20060158; Contract No. 20060158, to
Southeastern Engineering Contractors, Inc.

Recommendation

The attached Change Order No. One and Final (Retroactive) for a contract between Southeastern
Engineering Contractors, Inc. and Miami-Dade County has been prepared by the Public Works Department
and is recommended for approval.

CHANGE ORDER NUMBER: One and Final

Scope

PROJECT NAME: Miami River Outfall Retrofit - Basin 21 Drainage Improvement Project ;
PROJECT NO: 20060158

CONTRACT NO: 20060158

PROJECT DESCRIPTION: The construction of this project will allow for the reduction of

stormwater runoff contaminants from the Basin 21 area, as delineated
in the Miami River Report, from entering into the Miami River. This will
be accomplished by routing stormwater that previously flowed into the
South Fork of the Miami River into a stormwater pump station. The
pump station discharges into a series of ten (10) drainage wells prior to
overflowing into the South Fork of the Miami River, thus reducing the
overall inflow of stormwater into the river.

PROJECT LOCATION: NW Dade Area of Miami-Dade County, Florida in Section 34, Township
53, and Range 41 NW 22nd Avenue and NW 11th Street Limit

PRIMARY COMMISSION District 5 Bruno A. Barreiro
DISTRICT:
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APPROVAL PATH:

USING DEPARTMENT:
MANAGING DEPARTMENT:

Fiscal Impact / Funding Source

CHANGE ORDER FUNDING
SOURCE:

PTP FUNDING:

GOB FUNDING:

CHANGE ORDER DESCRIPTION:

MONETARY JUSTIFICATION:

TIME JUSTIFICATION:

Board of County Commissioners

Department of Environmental Resources Management

Public Works Department

This Change Order is funded by Stormwater Utility.

No
No

Increase the contract amount by $95,000.00, extend the contract time
by 284 non-compensable calendar days and add one (1) pay item to
the contract (Item 783-1-122A — Installation and Relocation of Fiber
Optic Cable, Including Mobilization and MOT).

An increase in the contract amount totaling $95,000.00 is required to
compensate the contractor for additional work performed at the
County’s request. Said work consists of the relocation of an
underground fiber optic cable belonging to the Miami-Dade
Expressway Authority (MDX), which was in conflict with the stormwater
pump station being built as part of this project. This project
commenced during the height of the construction boom and there were
three (3) large projects underway simultaneously within this small area.
In addition to this pump station, the City of Miami was performing the
reconstruction of the Fern Isle Park and MDX was proceeding with the
planned installation of a fiber optic cable for the connection of the
existing toll facilities on SR836 to their existing network. The MDX
plans called for the cable to be mounted on the NW 22 Avenue
overpass; however, when the fiber optic line project reached this area
MDX determined that it was more cost effective to install the fiber optic
cable underground rather than as originally planned. It was not until
PWD's contractor began to prepare the site to begin construction of the
pump station that the fiber optic line was found to be in conflict. Since
offsetting the pump station location was not physically feasible, and
since unlike other agencies, MDX had allowed PWD the use of their
right-of-way for the placement of this pump station, saving the county
from the purchase of land in a highly developed area, PWD opted for
relocating the fiber optic cable in order to accommodate the pump
station construction.

This Change Order extends the contract time by 284 non-compensable
calendar days.

2
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Due to the necessity to relocate a MDX underground fiber optic cable,
work on this project was delayed by 99 calendar days. Of these, 35
calendar days were granted through the project's contingency time
allowance, and the remaining 64 calendar days are part of this Change
Order.

The construction by the City of Miami of new facilities for the expansion
of Fern Isle Park within a County’s easement and the existence of high
tension electric lines, caused a delay of 114 calendar days. As part of
the park project, the City of Miami inadvertently installed a portion of
their planned wall within the County’s easement, targeted for the pump
station's discharge line. The City acknowledged the error and agreed
to reconstruct the wall. Additionally, it was necessary to redesign and
relocate portions of the pump station and its discharge line because
given the site’s tight configuration, the construction equipment needed
would be located closer to the existing Florida Power and Light (FPL)
high power tension lines than the minimum safety distance required by
Occupational Safety and Heaith Administration. Since FPL could not
de-energize these lines, the redesign was needed to protect the life
and safety of the construction workers and equipment operators.

An additional 104 calendar days were needed for concurrent work that
included a modification to the aluminum grate of the trash rack to avoid
conflicts with the Park’s fence columns; FPL delays in installing a
power pole and electrical transformer to service the pump station; and
the revision of electrical plans including permit processing and
inspection at the request of the City of Miami Building Department’s
electrical inspector.

Finally, construction was also halted for two (2) calendar days in order
to prepare the site for the possible arrival of Tropical Storm Fay.

Original Previous
Contract Adjustments
Values To Values

BASE: $2,256,440.00 $0.00
CONTINGENCY: $225,644.00 $0.00
DEDICATED: $118,000.00 $0.00
TOTALS: $2,600,084.00 $0.00

This
Change
Order
Values

$95,000.00
$0
$0.00

Current
Totals

$2,351,440.00
$225,644.00
$118,000.00

Total

Paid
$2,203,162.32
$290,422.05
$106,048.68

Balance
After

Change
Order

$-1,114.32
$84.613.95
$11,951.32

$95,000.00

$2,695,084.00

$2,599,633.05

$95,450.95
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BASE DURATION:
CONTINGENCY:
TOTAL DURATION:

This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
365 0 284 649
_36 0 _0 _36
401 0 284 685

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason
Unforeseen

County Requested Change

Track Record / Monitor

PERFORMANCE RECORD:

PRIME CONTRACTOR:
COMPANY PRINCIPAL:
COMPANY QUALIFIERS:
COMPANY EMAIL ADDRESS:

COMPANY STREET ADDRESS:

COMPANY CITY-STATE-ZIP:

YEARS IN BUSINESS AT TIME
OF AWARD:

PREVIOUS CONTRACTS WITH
COUNTY IN THE LAST FIVE
YEARS AT TIME OF AWARD:

SUBCONTRACTORS AND
SUPPLIERS (SECTION 10-34
MIAMI DADE COUNTY CODE):

Cost Duration
0.00 2
$95,000.00 282
$95,000.00 284

The Public Works Department (PWD) has reviewed the Office of
Capital Improvements (OCl) database for contractor's performance
evaluation and found that it reflects sixteen (16) contracts awarded and
sixteen (16) evaluations given with an average rating of 3.0 out of a
possible 4.0 points (3.0 is Satisfactory Performance).

Southeastern Engineering Contractors, inc.

Eduardo Dominguez and Vivian Dominguez

Eduardo Dominguez

edsec@comcast.com

12054 N.W. 98th Avenue

Hialeah Gardens, Florida 33018

22 Years

According to the Firm History Report as provided by the Department of
Small Business Development (SBD), Southeastern Engineering

Contractors, Inc. received six (6) contracts from the County with a total
dollar value of $45,781,151.16.

Best Wells, Inc. and Ferguson Underground, inc.
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REVIEW COMMITTEE ASSIGNED
CONTRACT MEASURES:

CONTRACT MANAGER
NAME/PHONE/EMAIL.:

PROJECT MANAGER
NAME/PHONE/EMAIL:

Background

BACKGROUND:

ESTIMATED
PE GOAL VALUE ACHIEVED
CSBE 3.00%+Make-Up $273,325 $333,407.50
of $195,323
CWP 12.00% 4 employees 4 employees
Frank Aira 305-375-2930 airaf@miamidade.gov
Ruben Arencibia 305-469-9539 aren@miamidade.gov

This contract's Notice to Proceed was effective on April 30, 2007, and
the contract duration was 365 calendar days. The original expiration
date was April 29, 2008.

A previous time extension of 35 non-compensable calendar days was
granted by the PWD to the contractor as contingency time. This delay
was due to the critical path of the project being affected by negotiations
between PWD and the MDX regarding the relocation of the
underground cable. The contingency time granted brings the revised
contract expiration date to June 3, 2008.

This Change Order No. 1 and Final, extending the contract time by 284
non-compensable calendar days, brings the final expiration date of this
contract to March 14, 2009.

This project was awarded with a 3% CSBE goal of $78,002 plus a
CSBE goal make up plan of $195,323.00 for a total of $273,325.00.
Both the 3% goal and the make up amount have been surpassed by
achieving a total amount of $333,407.50. Furthermore, the contractor
and its subcontractors are in compliance with the Responsible Wages
and Benefits requirements applicable to this project and with the CWP
measure of 12% which required a local workforce of four (4)
employees (see attached SBD Memo).

U\
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BUDGET APPROVAL _ J/YMATYI—

FUNDS AVAILABLE: OSBM DIREGTOR DATE 1073
APPROVED AS TO / A’*\ (‘%/\ : l ! ("ﬁ
LEGAL COUNTY ATTORNEY DATE
SUFFICIENCY:
CAPITAL f\j / lﬂ
IMPROVEMENTS OCI DIRFCTOR DATE
CONCURRENCE:

ASSISTANT COUNTY DATE

MANAGER

CLERK DATE

DATE



MEMORANDUM

(Revised)

TO: Honorable Chairman Dennis C. Moss DATE: March 2, 2010
and Members, Board of County Commissioners

FROM: R. A. Cuevas, Jr. C SUBJECT: Agenda Item No. 8(P)(1)(A)
County Attorney

Please note any items checked.

“3.Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3’s ,
3/5’s , unanimous ) to approve

Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required



Approved Mayor Agenda ltem No. 8(P)(1)(R)
Veto 3-2-10

Override

RESOLUTION NO R-230-10

RESOLUTION APPROVING RETROACTIVE CHANGE ORDER NO. 1
AND FINAL OF A CONTRACT BETWEEN MIAMI-DADE COUNTY AND
SOUTHEASTERN ENGINEERING CONTRACTORS, INC., FOR PUBLIC
WORKS DEPARTMENT PROJECT ENTITLED MIAMI RIVER OUTFALL
RETROFIT — BASIN 21, LOCATED WITHIN COMMISSION DISTRICT 5
(PROJECT NO. 20060158), INCREASING THE CONTRACT AMOUNT BY
$95.000.00 AND EXTENDING THE CONTRACT TIME BY 284
CALENDAR DAYS

WHEREAS, this Board desires to accomplish the purposes outlined in the

accompanying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves
Retroactive Change Order No. 1 and Final of a contract between Miami-Dade County and
Southeastern Engineering Contractors, Inc., for Public Works Department project entitled Miami
River Outfall Retrofit — Basin 21, located within Commission District 5 (Project No. 20060158),
increasing the contract amount by $95,000.00 and extending the contract time by 284 calendar

days, in substantially the form attached hereto and made a part hereof.



Resolution No. R-230-10

Agenda ltem No. 8(P)(1)(a)
Page No. 2

The foregoing resolution was offered by Commissioner Rebeca Sosa
who moved its adoption. The motion was seconded by Commissioner Audrey M. Edmonson
and upon being put to a vote, the vote was as follows:

Dennis C. Moss, Chairman aye
Jose "Pepe" Diaz, Vice-Chairman aye

Bruno A. Barreiro aye Audrey M. Edmonson aye
Carlos A. Gimenez ~ absent Sally A. Heyman aye
Barbara J. Jordan aye Joe A. Martinez aye
Dorrin D. Rolle aye Natacha Seijas aye
Katy Sorenson aye Rebeca Sosa aye

Sen. Javier D. Souto aye

The Chairperson thereupon declared the resolution duly passed and adopted this 2
day of March, 2010. This resolution shall become effective ten (10) days after the date of its
adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an

override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF

COUNTY COMMISSIONERS
HARVEY RUVIN, CLERK

DIANE COLLINS

Deputy Clerk

By

Approved by County Attorney as
to form and legal sufficiency.

Hugo Benitez



MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS DEPARTMENT M"‘""@
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 CONTRACT NO: 20060158 DATE: 1/25/2010

PROJECT TITLE: Miami River Outfall Refrofits - Basin 21 Drainage Improvement Projact
TO CONTRACTOR: Southeastem Engineering Contractors, Inc. 12054 N.W. 98th Avenus Hialeah Gardens, Florida 33018

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Description of work Increase the contract amount by $85,000.00, extend the contract time by 284 non-compensable calendar days and add one

authorized: (1) pay item to the contract (item 783-1-122A — Insiallation and Relocation of Fiber Optic Cable, Including Mobilization and
MOT).

Monetary Justification: An Increase In the contract amount totaling $95,000.00 is required to compensate the contractor for additional work

performed at the County’s request. Said work consists of the relocation of an underground fiber optic cable belonging to the
Miami-Dade Expressway Authority (MDX), which was In confiict with the stormwater pump station being bullt as part of this
projact. This project commenced during the height of the construction boom and there were three (3) large projects
underway simulianeously within this small area. (Continued below)

Tlme Justification: This Change Order extends tha contract ime by 284 non-compensable calendar days.

Due to the necesslty to relocate a MDX underground fiber optic cable, work on this project was delayed by 99 calendar
days. Of these, 35 calendar days were grantsd through the project’s contingency time allowance, and the remaining 64
calendar days are part of this Change Order.

The construction (Continued below)

This change order Includes not only all direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any
costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
overhead, acceleration, material or other escalation which Include wages and other impact costs.

Contractor heraby walves, fully releases, discharges and acqults Miaml-Dade County of any and all liability for claims, additional costs, and any
requests for additional time arising out of the fulfiliment of the contract and thia change order from the date of the contract award to and
including execution of this change order.

SUMMARY OF CONTRACT AMOUNT / TIME
ORIGINAL CONTRAGT AMOUNT <= << cmmmmmmmmmm s oc s mms s Smmms £ a oo ms o n o oo n oo $2,600,084.00

COST OF CHANGES PREVIOUSLY ORDERED $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE $2,600,084.00
COST OF CHANGES WITH THIS DOCUMENT --~----~--=m---== $95,000.00
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - -~ - -=vnemmmmmooon oo mn oo mmmemm o s o mnss $2,695,084.00
PERCENT INCREASE WITH THIS CHANGE ---aec-oem--mmsmsmmmomomsmmsmmns s oo msmmmmm o m e m o s o m e mom s 4%
TOTAL PERCENT INCREASE TO DATE - -« ----=n= s sommmmmmmsm o oo oo om oo oo oo e m oo s som o mn m o mm s 4%
TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE-- - -~ --=-------or - -mmsmemmmmeo oo mr s 365/0/284
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE------=----nr---mmmomems 36/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE - - - -=- - -~ ==mac-oossosmmmnson oo mommm s s o mom s 2o m o nmes 685
CERTIFYING STATEMENT: | hereby certify that the changes and supporting cost data included Is, in my considersd opinion, necessary and

accurale; that the prices quoted are fair and reasanable and in proper ratio to the cost of the original work contracted
for under benefit of competitive bidding.

Approved: ENGINEER OR CONSULTING ENGINEER Date:

Recommended By: PROJECT MANAGER Date:

, TO BE FILLED OUT BY PUBLIC WORKS DEPARTMENT
FUNDS BUDGET CODE. CAER ), 31940 a4 . .
CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: / Date: (9[ 2 l/()

-

S %M fos s 2/ 20
= = WY

Surety —
By: Ramon A Rodriguez, atty-im-fact &1
Fla Res Agent 2/9/10

surety  HARTRCRD FIRE INSURANCE QCMPANY.

(O



Reviewed By: Ghlef. Construction Division. PWD / ; > (74

Approved By: Assistant Director, PWD 2,

Approved By: Director, Public Works Department 0

Approved By: Dirgctor, SBD g l § l ZD
Approved By: Director, 0SBM WM i Q L __7/! Q “’O

Approved By: County Attomey \ }1 /{:\’%% 7-_‘ qlie

v T
Approved By: County Manager

Attested By: Clerk of the Board

by the City ot Miami of new facilities for the expansion of Fern Isle Park within a County’s easement and the existence of high tenslon electric lines, caused a
delay of 114 calendar days. As part of the park project, the City of Miami inadvertently instailed a portlon of thelr planned wall within the County’s easement,
targeted for the pump station’s discharge line. The City acknowledged the error and agreed to reconstruct the wall. Additionally, it was necessary to redesign
and relocate portions of the pump station and its discharge line because glven the site's tight configuration, the construction equipment needed would be
Jocated closer to the existing Florida Power and Light (FPL) high power tension lines than the minimum safety distance requirad by Occupational Safety and
Health Administration. Since FPL could not de-energize these lines, the redesign was needed to protect the \ife and safety of the construction workers and
equipment operators.

An additional 104 calendar days were needed for concurrent work that included a modification to the aluminum grate of the trash rack to avoid conflicts with
the Park's fence columns; FPL delays in installing a power pole and elecirical transformer to service the pump station; and the revision of electrical plans
including permit processing and Inspection at the request of the City of Miami Bullding Depariment's electrical inspector.

Finally, construction was also halted for two (2) calendar days in order to prepare the site for the possible arrival of Tropical Storm Fay.

Monetary Justification: {Continued)
In addition to this pump station, the City of Miami was performing the reconstruction of the Fern Isle Park and MDX was proceeding with the planned
instaliation of a fiber optic cable for the connection of the existing toli facliiies on SR836 to their existing network. The MDX plans called for the cable to be
mounted on the NW 22 Avenue overpass; however, when the fiber optic line project reached this area MDX determined that it was more cost effective to
install the fiber optic cable underground rather than as originally planned.. It was not until PWD's contractor began to prepare the slte to begin construction of
the pump station that the fiber optic line was found 1o be In conflict. Since offsetting the pump station location was not physlcally feasible, and since unlike
other agencies, MDX had allowed PWD the use of their right-of-way for the placement of this pump station, saving the county from the purchase of land in a
highly developed area, PWD opted for relocating the fiber optic cable in order to accommodate the pump station construction.

Time Justification Declaration:
A time extension is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or previously approved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted.
Should one item of additional work run concurrent with another tem of additional work, only time not duplicated can be provided.



Direct Inquiries/Claims to:

' THE HARTFORD
POWER OF ATTORNEY sou, 14
P.0. BOX 2103, 690 ASYLUM AVENUE
HARTFORD, CONNECTICUT 06115
call: 888-266-3488 or fax: 860-757-5835

KNOW ALL PERSONS BY THESE PRESENTS THAT: Agency Code: 21-221533

E Hartford Fire Insurance Company, a corporation duly organized under the laws of the State of Connecticut

|7_—] Hartford Casualty Insurance Company, a corporation duly organized under the laws of the State of Indiana

[E Hartford Accident and Indemnity Company, a corporation duly organized under the laws of the State of Connecticut
[: Hartford Underwrsiters Insurance Company, a corporation duly organized under the laws of the State of Connecticut
[:] Twin City Fire Insurance Company, a corporation duly organized under the laws of the State of Indiana

[_—__] Hartford Insurance Company of lllinois, a corporation duly organized under the laws of the State of lllinois

B Hartford Insurance Company of the Midwest, a corporation duly organized under the laws of the State of Indiana
[:] Hartford Insurance Company of the Southeast, a corporation duly organized under the laws of the State of Florida

having their home office in Hartford, Connecticut, (hereinafter collectively referred to as the *Companies”) do hereby make, constitute and appoint,
up to the amount of unlimited:
Ernesto Freyre, Fausto Alvarez, Ramon A. Rodriguez, Victor M. Pantin, Carl H. Moll, Carlos Lacasa,
William E. Beckham, Marc D. Jacobson, Michael L. Keeby, Mayra Rodriguez
of
Miami, FL

their true and lawful Attorney(s)-in-Fact, each in their separate capacity if more than one is named above, to sign its name as surety(ies) only as
delineated above by [, and to execute, seal and acknowledge any and all bonds, undertakings, contracts and other written instruments in the
nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and
executing or guaranteeing bonds and undertakings required or permitted in any acti_ons or proceedings allowed by law.

In Witness Whereof, and as authorized by a Resolution of the Board of Directors of the Companies on July 21, 2003 the Companies
have caused these presents to be signed by its Assistant Vice President and its corporate seals to be hereto affixed, duly attested by its Assistant
Sacretary. Further, pursuant to Resolution of the Board of Directors of the Companies, the Companies hereby unambiguously affirm that they are
and will be bound by any mechanically applied signatures applied to this Power of Attorney.

Paul A. Bergenholtz, Assistant Secretary _ David T. Akers, Assistant Vice President
STATE OF CONNECTICUT
} ss, Hartford

COUNTY OF HARTFORD

On this 4th day of August, 2004, before me personally came David T. Akers, to me known, who being by me duly sworn, did depose and
say: that he resides in the County of Hampden, Commonwealth of Massachusetts; that he is the Assistant Vice President of the Companies, the
corporations described in and which executed the above instrument; that he knows the seals of the said corporations; that the seals affixed to the
said instrument are such corporate seals; that they were so affixed by authority of the Boards of Directors of said corporations and that he signed

his name thereto by like authority.

Scatt E. Paseka
Notary Public
CERTIFICATE My Commission Expires October 31, 2007

I, the undersigned, Assistant Vice President of the Companies, DO HEREBY CERTIFY that the above and foregoing is a true and correct
copy of the Power of Attorney executed by said Companies, which is still in full force effective as of February 9, 2010.

Signed and sealed at the City of Hartford.

Gary W. Stumper, Assistant Vice President

POA 2004
|2



Memorandum @

Date: October 20, 2009

To: Esther Calas, P.E., Director
Miami-Dade Public Works Depa

From: Penelope Townsley, Director
Department of Small Business

Subject: Project No. 20060158, Miami Rifer Outfall Retrofits — Basin 21 Drainage
Improvement Project

The subject project was reviewed by the Department of Small Business Development (SBD) for
compliance with the Community Small Business Enterprise (CSBE), Responsible Wages and Benefits
and Community Workforce Programs, §10-33.02, 2-11.16 and 2-170 of the Code of Miami-Dade
County. This project was awarded to Southeastern Engineering Contractors, Inc. (Southeastern) with a
3% CSBE goal and a CSBE make up of $195,323.00 to be met by Best Wells, Inc. (BWI). The 3% goal
and make up amount have been satisfied. Southeastern and its subcontractors are also in compliance
with the Responsible Wages and Benefits requirements applicable to this project. The CWP measure of
12% which required a local workforce of four (4) employees was met.

Please do not hesitate to contact me at 305-375-3134 if you need additional information.
o Alice Hidalgo-Gato, CMC Division Director, SBD

Betty Alexander, PR&A Division Director, SBD
Patrice King, Administrative Officer, SBD

TACCDIV\CO-AMD\20060158-Memo — Change Order #1 -1 0-08-09

(3



Jept. of Business Developmer*
Project Worksheet

DEPARTMENTY OIFE.
SlaleeeDg DDV ELOPFAGINT
Preject’Contract Thie: MIAMI RIVER OUTFALL RETROFTT BASIN 21 DRAINAGE IMPROVEMENT RC Date:  06/14/2006
PROJECT (FORMERLY PROJECT# 20050309 AND 20040319) (SIC 16)
Project/Contract No: 20060153 Funding Saurce: Item No:
Department: PUBLIC WORKS DEPARTMENT STORMWATER UTILITY
Estimated Cast of Praject/Bid: $2.219.736.00 Resubmittal Date(t):
SUPERVISION, LABOR. MATERIALS,

Description of Profect/Bid: _ . :
BQUIPHENT AND TOOLS AND PERFORMING ALL DPIRATIONS NECESARY FOR THE
; FUMP STATION AND A SERIES

Thkpnojeamnalgnimdbmnitm Wﬁudw,mmmmmwm&mepmjmwbidu
mmnsuummumm.mm wus 44% over the project's cost estimate.

- An analysis of the factors cantsined in Section VI C of Administrative Order 322 indicate 3 goal is sppropriste in the rades of
" ponarete, eloctrical, clearing constraction site (al) other heavy coastruction), nd fencing (all otber special trado coawactors).

. The Designated Target Area (DTA) applicable for this project is the North Csptral Enterprise Zone.

*/CWP Estimatad Workforce: 30
;,MWﬁmwa

Pragivlfgrsze

W]

St
% of Items

a

_ -Cat, ‘Estimated Value (o Base Bid Avallability
Concrets Contractors CSBE $665.92 0.03% 24
. All Other Special Trade-Coutractors CSBE $1.775.79 0.08% 38
All Other Heavy Constroction CSBE SI9977.82 0.90% 19
: Electrieal Coutrsctors CSBE $49.944.06 225% 4%
Total $72.363.39 326%

vgwager:  ves [ N0 [X] Aigaway: YES [ ] 190 [X| Heavy Coustruction: YES [X ] NO [ ]

Responsiblc Wages: YES lx] Nnol ] Rufidiug: vgsD wo [X]
" Ordinamce 90143 i appiicable 19 all consmruciion projects ever $100.000 shot do not wifttze Sederol Fnds

S T R ORI\ 4 A I, e o r— T T
. MLy ON- © 5 HISUCNIN
- e o) P gl




STRATEGIC AREA:
DEPARTMENT:

Transportation
Public Works

wweeees CUNDED PROJECTS ™
(doltars in thousands)

RESERVE FOR HIGH PRIORITY DRAINAGE PROJECTS

DESCRIPTION: Reserve funds for additional projects and existing projects requiring an increased allocation

LOCATION: Unincorporated Miami-Dade County

PROJECT # 5553041

Unincorporated Miami-Dade County DISTRICT LOCATED:  Unincorporated Municipal Service Area
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Not Applicable
REVENUE SCHEDULE: PRIOR 200708  2008-09 200910 201011 201412 201213 FUTURE TOTAL
Stormwater Utility 2,373 650 650 650 650 650 650 0 6,273
TOTAL REVENUE: 2,373 650 650 650 650 650 650 0 6,273
EXPENDITURE SCHEDULE: PRIOR 200708 200809 200810  2010-11 201112 201243 FUTURE TOTAL
Construction 2,373 650 650 650 650 650 650 0 6273
TOTAL EXPENDITURES: 2,373 650 650 650 650 650 650 0 62713
STORMWATER PUMP STATIONS TELEMETRY PROJECT # 555390
DESCRIPTION: Update the stormwater pump stations to provide telemetry system
LOCATION: Unincorporated Miami-Dade County
Unincorporated Miami-Dade County DISTRICT LOCATED:  Unincorporated Municipa! Service Area
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Not Applicable
REVENUE SCHEDULE: PRIOR  2007-08  2008-09 200840 201011 201112 201213 FUTURE  TOTAL
Building Better Communities GOB Program 408 0 137 0 0 166 107 682 1,500
TOTAL REVENUE: 408 0 137 0 0 166 107 682 1,500
EXPENDITURE SCHEDULE: PRIOR 200708 200808 200910  2010-11 201112 201213 FUTURE TOTAL
Planning and Design 25 65 30 0 0 60 7 82 269
Construction 100 218 107 0 0 106 100 600 1,231
TOTAL EXPENDITURES: 125 283 137 0 0 166 107 682 1,500
Environmental Projects
MIAMI RIVER OUTFALL RETROFITS - BASIN 21 PROJECT # 5555641
DESCRIPTION: Treat stormwater by retrofitting existing drainage system
LOCATION: NW 22 Ave from Flagler St to the Miami River
Unincorporated Miami-Dade County DISTRICT LOCATED: 5
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED: 5
REVENUE SCHEDULE: PRIOR 200708 200809 200910 201011 204142 201213 FUTURE  TOTAL
Stormwater Utility 2,270 0 0 0 0 0 0 0 2,270
QNIP Phase | Stormwater Pay as You Go 914 0 0 0 0 0 0 0 914
TOTAL REVENUE: 3,184 0 0 0 0 0 0 0 3,184
EXPENDITURE SCHEDULE: PRIOR 200708 200809 200310 201011 201142 201243 FUTURE TOTAL
Planning and Design 448 36 0 0 0 0 0 0 484
Construction 2,000 700 0 0 0 0 0 0 2,700
TOTAL EXPENDITURES: 2,448 736 0 0 0 0 0 0 3184
67
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~ Find Contracts With Search String ==

B

DST DPT Type

6

12

30

30

29

29

30

o)}

PW

PW

PW

PW

PW

PW

PW

DE

WS

WS

WS

WS

WS

CON

CON

CON

7360

CON

CON

CON

CON

CON

CON

CON

CON

CON

CON

Contract

20050170

20060158

20060184

663013

71134

693127Q
DERM)

CF002214

S-718 ER 15351

S-718 ER 46970 Installation or Repairs of Force

* Yeliow Status=Inactive Contract

Contracts Status Vi

[ Goto Bottom B

OFFICE OF CAPITAL IMPROVEMENTS
CAPITAL IMPROVEMENTS INFORMATION SYSTEM

Friday, November 06, 2009

All Contracts for FEIN 592425850
Southeastern Engineering Contractors, Inc.

Name

NW 62nd Street from NW 47th
Avenue to NW 37th Av

2005G0OB1001R The Belen Pump Station Drainage

improvement Proj

Miami River Outfall Retrofits - Basin

21 Drainag

Sunset Drive Transportation En

METRORAIL EXTENSION TO THE
PALMETTO EXPW & MULTI

NW 110th Avenue from NW 14th

Street to NW 25th S

Arch Creek Estates Capital
Improvement Drainage

Multiple Award Indefinite Quantity

Contract for

Installation or Repairs of Force

Mains, Water Ma

Mains, Water Ma

Instaliation of 48-Inch, 36-Inch, and

24-inch Fo

installation of 24-Inch and 20-Inch

Force Main F

South District Wastewater
Treatment Plant, HLD U

Northside Utilities and Drainage

Package IV-C

Location /
Contractor
Southeastern
Engineering Contr
Southeastern
Engineering Contr
Southeastern
Engineering Contr
Southeastern
Engineering Contr
Southeastern
Engineering Contr

Southeastern
Engineering Contr

Southeastern
Engineering Contr

Southeastern
Engineering Contr
Southeastern
Engineering Contr
Southeastern
Engineering Contr
Southeastern
Engineering Contr
Southeastern
Engineering Contr
Southeastern
Engineering Contr

Southeastern
Engineering Contr

Totals:

Estimated Last %
Completion Total Status Complete /
Date Award Date Status *
4/29/2008 $6,211,318 11/2/2009 100% /
Complete
8/12/2008 $5,798,056 11/2/2009 100%/
Complete
4/29/2008 $2,256,440 11/2/2009 100%/
. Complete
9/5/2007 $585,564 5/7/2008 100% /
Closed
N/A $0 8/8/2005 100%/
Complete
N/A $2,258,375 8/8/2005 100%/
Closed
2/7/2005 $4,719,320 5/7/2008 100% / Work
Compilete,
Pending
Close-O
1/26/2006 $8,000,000 4/4/2007 100%/
Complete
N/A $948,284 4/25/2008 100% /
Closed
11/28/2002 $277,144 4/25/2008 100% /
Closed
3/2/2004 $1,348,784 3/1/2006 100% /
Closed
4/13/2003 $1,077,280 5/14/2007 100% /
Closed
10/9/2011  $24,301,503 9/21/2009 18% / Behind
Schedule
2/11/2003 $1.715.544 5/7/2008 100%/
Closed
14 $59,497,612

ew MCC Status View FEX“_J [ Projects | [ GotoTop )

o



PW

PW

DE

PW

PW

PW

DE

PW

PW

PW

WS

WS

WS

WS

PW

Contract
663013

671134

127Q (DERM

CF002214

2005GOB1001R

20050170

20060158

630153Q

630156Q

630157

20050170

S-806 (A)

S-718 ER 46970

S-718 ER 46970

S-718 ER 15351

20060184

CON

CON

CON

CON

CON

CON

CON

CON

CON

CON

CON

CON

CON

CON

CON

7360

Contractor /
Architect Name
Southeastern
Engineering
Contractors. Ing.
Southeastern
Engineering
Contractors, Inc.
h erm
Engineering
Contractors, Inc.
Southeastern
Engineering
Contractors, Inc.
Southeastern
Engineering
Contr. rs, Inc.

Engmeerlng
Contractors, Inc.
Southeastern

Engineering
Contractors, Inc.

Southeastern
Engineering

Southeastern
Engineering
Contractors, Inc.
Southeastern
Engineering
Contractors, Inc.
Southeastern
Engineering

gnglnegnng
Contractors, inc.
Southeastern
Engineering
Contractors, Inc.
Southeastern
Engineering
Contractors, Inc.

Southeastern

Contractors, Inc.
Southeastermn
Engineering
Contractors, Inc.

Evaluation Count: 16  Contractors: 1

Exit

Date Rater
8/24/2005 Urbano Baz

8/24/2005 Nester Melian

9/6/2005 Duane Kopp, P.E.

12/5/2005 Susel Ferrer
4/9/2008 Urbano Baz
4/9/2008 Urbano Baz
4/9/2008 Urbano Baz
5/13/2009 Urbano Baz
5/13/2009 Urbano Baz
5/13/2009 Urbano Baz
6/5/2009 Urbano Baz
9/29/2009 Mario Garcia
11/5/2009 Migue! Pichardo
11/5/2009 Miguel Pichardo
11/5/2009 Miguel Pichardo

4/10/2008 Urbano Baz

27

Average Evaluation: 3.0

y Capital Improvements Information System
| Contractor Evaluations Report

Period
Project
conclusion or
closeout

None

Completion of
construction

Project
conclusion or
closeout

Interim

Interim

Interim

Project
conclusion or
closeout
Project
conclusion or
closeout

Project
conclusion or
closeout
Project
conclusion or
closeout

Interim

Project
conclusion or
closeout
Project
conclusion or
closeout
Project
conclusion or
closeout

!

N

3.2

Completion of 3.3

construction

(D



