OFFICIAL FILE COFY
CLERK OF THE BOARD
OF COUNTY COMMISSIONERS
MIAMI-DADE COUNTY, FLORIDA

MIAM
Memorandum
Date: March 3, 2011
. 8(P)(1)(G
To: Honorable Chairman Joe A. Martinez Agenda Ttem No. 8(P)(1)(6)
and Members, Board of County Commissioners
From: Alina T. Hudak -
County Manager, v .
& Resolution No. R-338-11
Subject: Change Order No. 1 and Final (Retroactive) for Rickenbacker Causeway Shoreline and

Roadway Protection Project, Located within Commission District 7 (Project No. 20060470
ESP; Contract No. 20060470), to The Rediand Company, Inc.

Recommendation

The attached Change Order No. 1 and Final (Retroactive) for a contract between The Redland Company,
Inc. and Miami-Dade County has been prepared by the Public Works Department (PWD) and is
recommended for approval.

CHANGE ORDER . 1 and Final

NUMBER:

Scope

PROJECT NAME: Rickenbacker Causeway Shoreline and Roadway Protection Project

PROJECT NO: 20060470 ESP

CONTRACT NO: 20060470

PROJECT The scope of work included three (3) components: 1) Shoreline stabilization; 2)
DESCRIPTION: Stormwater management and parking improvements; 3) Exotic vegetation removal

and fandscaping of upland area.

1) Shoreline stabilization was accomplished through removal of existing rocky
sediment (at Hobie Island) and renourishment with beach quality sand at
Hobie Island and Virginia Key. The shoreline was stabilized to the
maximum extent possible with no anticipated impact to adjacent seagrass
beds. Several rock revetments onsite were also repaired.

2) Stormwater management was improved through the regrading of the
parking facilties to convey runoff to drainage structures. Existing
stormwater outfalls were also repaired. The parking stails were constructed
with semi-pervious paver-block (Ecostone) system and the traffic areas
were constructed with concrete pavers. '

3) The exotic vegetation (Australian Pines) was removed in a phased
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PROJECT
LOCATION:

PRIMARY
COMMISSION
DISTRICT:

APPROVAL PATH:
USING
DEPARTMENT:

MANAGING
DEPARTMENT:

approach and new canopy trees, palms, ground cover, and shrubbery that
were more suitable to the area were planted.

Hobie Island and Virginia Key (south side)

District 7 Commissioner Carlos A. Gimenez

Board of County Commissioners

Public Works Department

Public Works Department

Fiscal Impact / Funding Source

FUNDING SOURCE:

CHANGE ORDER
FUNDING SOURCE:

PTP FUNDING:
GOB FUNDING:
ARRA FUNDING:
CHANGE ORDER

DESCRIPTION:

MONETARY
JUSTIFICATION:

TIME
JUSTIFICATION:

Sunshine State Financing and Series 2008 County Capital Asset Acquisition
Special Obligation Bonds {Index Code PWCKSHRPCSWY). This Change Order
does not create an additional impact on current or future annual County budgets.

Not applicable. This Change Order does not increase the contract amount.

No
No
No

Extend the contract time by 34 calendar days.
Not applicable. This Change Order does not increase the contract amount.

This Change Order extends the contract time by 34 calendar days. The delays
associated with this Change Order are more specifically described as follows:

The project's original construction schedule was established to account for a
Miami-Dade County Water and Sewer Department (WASD) water main extension
within the Contract's limits of construction. The Public Works Department (PWD)
coordinated with the Contractor and WASD to schedule construction concurrently
with WASD's project, which is funded under the American Recovery and

)
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Reinvestment Act (ARRA). However, during construction the maintenance of
traffic was modified for the duration of WASD’s directional boring operations under
Biscayne Bay, in order to avoid negatively impacting bicyclists and motorists
traveling along the causeway. This affected the critical path of PWD’s project,
adding 47 calendar days to the Contract.

Additionally, the Contract was delayed by 23 non-compensable calendar days on
account of severe weather conditions which restricted the ability of the Contractor
to work on the site.

The project has been delayed a total of 70 calendar days, of which 36 days are
granted through the contingency time included in the contract, netting 34 calendar
days requested in this Change Order. Of these, 11 days are compensable to the
Contractor in the amount of $14,464.89, being incurred by WASD through the
contingency funds included in the Contract.

This

Original Previous Change _ Balance
Contract Adjustments  Order Current Total After
Values To Values Values Totals Paid Change Order

BASE: $5,999,652.00 $0.00 $0.00 $5,999,652.00 $5,999,652.00 $0.00

CONTINGENCY:
DEDICATED:
TOTALS:

BASE DURATION:
CONTINGENCY:
TOTAL DURATION:

$599,965.20 $0.00 $0.00  $599,0685.20 $530,778.86  $69,186.34
$186,499.04 $0.00 $0.00 $186,499.04 $124.985.04 $61,514.00

$6,786,116.24 $0.00 $0.00 $6,786,116.24 $6,655,415.90 $130,700.34

~ This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals

365 0 34 399
36 0 36

0
401 0 34 435

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason Cost Duration
Unforeseen Conditions $0.00 34
$0.00 34

Track Record / Monitor

PERFORMANCE
RECORD:

The Public Works Department (PWD) has reviewed the Office of Capital
Improvements (OCl) database for Contractor's performance and found that it reflects
twelve (12) contracts awarded and twelve (12) evaluations given with an average
rating of 3.4 out of a possible 4.0 points (3.0 is satisfactory performance).

)
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PRIME The Redland Company, inc.
CONTRACTOR:

COMPANY Charles P. Munz
PRINCIPAL:

COMPANY Charles P. Munz
QUALIFIERS:

COMPANY EMAIL info@redlandcompany.com
ADDRESS:

COMPANY STREET 144 NW 11" Street
ADDRESS:

COMPANY CITY- Homestead, Florida 33030
STATE-ZIP:

YEARS IN BUSINESS 19 years
AT TIME OF AWARD:

PREVIOUS According to the Firm History Report as provided by the Department of Small

CONTRACTS WITH  Business Development, the Contractor has been awarded six (6) contracts with a

COUNTY IN THE total value of $42,600,791.95 including change orders approved by BCC of -
LAST FIVE YEARS $481,772.86.

AT TIME OF AWARD:

SUB CONTRACTORS Construct Group Corp., Protective Services Inc., Statewide Maintenance/Striping,
AND SUPPLIERS Inc., C&R Milling & Paving Inc., C.S.E. Paving Inc., Arazoza Brothers Corporation,
(SECTION 10-34 Sorrel Enterprises, Inc., Precast Depot, Inc., E.R. Jahna Management, Inc., Star
MIAMI DADE Paving Corporation, Agricultural Land Services, Inc.

COUNTY CODE):

REVIEW COMMITTEE

ASSIGNED ESTIMATED

CONTRACT TYPE GOAL VALUE ACHIEVED

MEASURES: CSBE 13.00% $848,956.01  $700,540.96

(Referto SBD  (paid to date
Memo) amounts. Refer

to SBD Memo)
CwP 0% 0 0
CONTRACT
MANAGER NAME / Frank Aira (305) 375-2930  airaf@miamidade.gov
PHONE / EMAIL:
PROJECT MANAGER Leo Salgueiro (305) 375-1202 SalguL@miamidade.gov

d
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NAME / PHONE /
EMAIL:

BACKGROUND:

The Rickenbacker Causeway shoreline areas are located on Hobie Island (to the
west) and Virginia Key (to the east), bisected by the Rickenbacker Causeway. The
project improvements included the south shorelines of Hobie Istand and Virginia Key
to the Seaquarium parking lot. The shoreline along the Rickenbacker Causeway is
popular as a recreational area and is utilized by beachgoers and water sports
enthusiasts, including wind surfers, kayakers, and kite boarders, especially on summer
weekends.

The existing facilittes had experienced minor to heavy erosion, thereby reducing the
beach width and potentially undermining roadways and parking areas. In addition, the
project's shoreline was impacted severely by three (3) hurricanes in 2005, causing
erosion and associated recreational area damage. The beach area was exiremely
degraded and subjected fo continued erosion due to the ability of vehicles to be driven
along both the sandy shore areas and the uplands. With the completion of the project
the available beach area increased substantially and was enhanced by filling over
surface waters utilizing beach quality sand. This project provides significant public
benefit to the community and has been designed to protect further erosion from
undermining the roadway along Rickenbacker Causeway.

This Contract's Notice to Proceed was effective on September 8, 2009, and the
contract duration was 365 calendar days. The original expiration date was September
8, 2010. A contingency time extension of 36 days was granted, bringing the revised
contract expiration date to October 14, 2010. This Change Order extends the contract
time by 34 calendar days, bringing the final expiration date of this contract to
November 17, 2010, ,

This project was awarded to the Redland Company, Inc. with a 13% CSBE goal
resulting in a required CSBE Participation of $848,956.01 ($6,530,430.86*13%). To
date, CSBEs have been paid $700,540.96, with final payments to CSBESs scheduled to
total $780,160.16, or 12%. This 1% reduction is based on actual quantities of installed
concrete as opposed to quantities estimated on the plans. Therefore, because less
concrete was required to be installed, the Redland Company, Inc. and its
Subcontractors are in compliance with the applicable code requirements (see attached
SBD Memo). '
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DEPARTMENT FINANCE: "B . HsO 12~0F+ |0
: FINANCE OFFICER: DATE:
INDEX CODE: PWCKSHRPCSWY

LQM/WULN)—« 2)19/10

BUDGET APPROVAL . |. ) |
FUNDS AVAILABLE: bOSBM DIRECTEGR DATE

APPROVED AS TO \ <L“\ Ll
TO

LEGAL SUFFICIENCY: couerA DAT

DATE
MANAGER

CLERK DATE DATE



MEMORANDUM

(Revised)

TO: Honorable Chairman Joe A. Martinez DATE: May 3, 2011
and Members, Board of County Commissioners

FROM: R.A. Cuevas, Jr. C... 7 SUBJECT: Agendaltem No. 8(P) (1) (G)
County Attorney ey

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget

Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3’s ,
3/5’s , unanimous ) to approve

/ Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required

2



Approved Mayor Agenda Item No. 8(P) (1) (G)
Veto 5-3-11

Override

RESOLUTION NO. R-338-11

RESOLUTION APPROVING CHANGE ORDER NO. 1 AND
FINAL (RETROACTIVE) OF A CONTRACT BETWEEN
MIAMI-DADE COUNTY AND THE REDLAND COMPANY,
INC., FOR A PUBLIC WORKS DEPARTMENT PROJECT
ENTITLED RICKENBACKER CAUSEWAY SHORELINE AND
ROADWAY PROTECTION PROJECT, LOCATED WITHIN
COMMISSION DISTRICT 7 (PROJECT NO. 20060470 ESP),
EXTENDING THE CONTRACT TIME BY 34 CALENDAR
DAYS

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying
memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves
Change Order No. 1 and Final (Retroactive) of a contract between Miami-Dade County and The
Redland Company, Inc., for a Public Works Department project entitled Rickenbacker Causeway
Shoreline and Roadway Protection Project, located within Commission District 7 (Project No.

20060470 ESP), extending the contract time by 34 calendar days, in substantially the form

attached hereto and made a part hereof.
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The foregoing resolution was offered by Commissioner Sally A. Heyman ,
who moved its adoption. The motion was seconded by Commissioner Reheca Sosa

and upon being put to a vote, the vote was as follows:

Joe A. Martinez, Chairman aye

Audrey M. Edmonson, Vice Chairwoman aye

Bruno A. Barreiro aye Lynda Bell aye
Jose "Pepe" Diaz absent Sally A. Heyman  aye
Barbara J. Jordan aye Jean Monestime aye
Dennis C. Moss aye Rebeca Sosa aye

Sen. Javier D. Souto  aye

The Chairperson thereupon declared the resolution duly passed and adopted this 3rd day
of May, 2011. This resolution shall become eftective ten (10) days after the date of its adoption

unless vetoed by the Mayor, and if vetoed, shall become effective only upon an override by this

Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

g DIANE COLLINS
Deputy Clerk

B

Approved by County Attorney as
to form and legal sufficiency. 136 ,

Hugo Benitez



MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS DEPARTMENT m@
CHANGE ORDER TO ORIGINAL CONTRACT

CONTRACT NO: 20080470 DATE: 11/1/2610

CHANGE ORDER NO: 1 and Final
PROJECT TITLE: Rickenbacker Causeway Shoreline and Roadway Protaction Project

TO CONTRAGTOR: The Redland Company, lnc. 144 NW 11 Sirest Homeslead, Florida 33030

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Rescription of work Extend the contract ime by 34 calendar days.

Monetary Justification: Not applicable, This Changs Order does not Increase the contract amount.
eation; This Change Order extends the contract time by 34 calardar days, Of thess, 11 days are compensabls io the Centracter In
the amount of $74,464.89, and are belng pald through the contingency funds ineluded in tha Contract. The
assoclated with this Changs Order are mers specifically dsssiibed as follows: ’

The project’s original construction schedule waa established to account [Contirued bolew)
This change order Includes not enly ail direct costs of contractor such as lahor, material, Job overhead, and profit markup; but aisae includes any
costs for madifications or changes In seguence of work to be performed, defays, rescheduling, disruption, extended direct overhsad or genaral
overhead, acceleration, material or other escalation which Include wages and dther Impnct costs,
Contracter hershy walves, fully reloases, discharges and acquits Miami-Dade County of any and all liabliity for clafms, additional costs, and any
vequests for additional time arlsing out of the fulfiliment of the contract and this change erder from the date of the contract award to and
Ineluding axecution of this changa order.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT. $8,788,116,24
COST OF CHANGES PREVIOUSLY ORDERED $0.80
ADIUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE $6,786,118.24
COST OF CHANGES WITH THIS DOCUMENT: $0.00
ADSUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE: $8,788,118.24
PERCENT INCREASE WITH THIS CHANGE %
TOTAL PERCENT INCREASE TO DATE %
TINME: ORIGINAL CONTRACT ! PREVIOUS CHANGES J THIS CHANGE 385/0/34
CONTINGENGY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE 3/0/0
435

. RDJYSTED DURATION INCLUDING THIS CHANGE.
The Contractor cerillias thal the changes and supporiing cost data lncludad Is in [ts considered opinien necessary and

CERTIFYING STATEWENT: accurals and thal the prices quolsd ars fair and reasonabls.
{
Orenization Title . Date
The Redland Company, inc, Contragtor 125 ho
st saeco Insirncs STV g
ﬂgm cgiaflson
Title Name Date
e S s | LH'(‘LV\O vl
Approved By: County Manager ———
Altested By; Clerk of the Board

{Conti

for a Miam-Dade Cousty Water and Sewsr Department (WASD) water maln extension within the Contract's Imits of construction. The Public Works
Depariment (PWD) coardinated with the Contractor and WASD to scheduls construction concurrently with WASD's project, which Is funded under the
American Recovery and Relnvestment Act {ARRA). However, during construclion the malnitenance of traffic was modified for the duration of WASD's
dirsctional bering operalions tmder Blscayne Bay, in erder lo aveld negatively impacting bleyslists and metorists {raveling aforg the causeway. This affected
thes eritical path of PWD's project, adding 47 calendar days to the Contract,

Additienally, the Contract was delayed by 23 non-compensable calendar days on account of severe weather conditions which restricted the ablity of the
Contracter to work on the site.




The project has been delayed a total of 70 calendar days, of which 36 days are grantad through the contingency time Included in the coniract, netting 34
calendar days requesied In this Change Order.

Time Justification Declaration;
A time extension Is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted

work or previously approved changes. Should additional work be required which does not affoct the critical path schedule, ne ime extension will be granted,
Shotid one item of addﬂional work run concurrent with another item of addltional work, only time not duplicated can be provided.



Safeco Insurance Company of America
General Insurance Company of America

POWER Safeco Plaza
"OF ATTORNEY ’ Seattls, WA 98185

No. 9968

KNOW ALL BY THESE PRESENTS:

That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a
Washington comporation, does each hereby appoint

HHWARREN ALTER; CHARLES D. NIELSON; CHARLES J. NIELSON; Miami Lakes, Florida; GLENN ARVANITIS;
JOHN NEU; KEVIN WOJTOWICZ;Saint Petersburg, Florida; LAURA MOSHOLDER; Sanford, Florida;

BRErr ROSENHAUS Lake Worth Froridam&mwﬂ*mmmm**mw*m**mm
Its tme and lawful attorney(s)-In-fact, with full authority to execute on its behalf fidelity and surety bonds or underiakings and other
documenls ofa slm!lar character Issued in the course of its business, and to bind the respective company lhersby.

IN WITNESS WHEREOF SAFECO INSURANCE COMPANY OF AMERICA and GENERAL |NSURANCE COMPANY OF
AMERICA have each executed and atfested these presents

. , 2008
this  Sth _ day of November
. R X '
Co O e by TN egrle
_EBdmund C, Kenealy. Secretary Timothy A. Mikolajewski, Vice President
CERTIFICATE

Extract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

“Article V, Section 13. - FIDELITY. AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice
President appointed for that purpose by the officer in charge of surety operations, shall each have authority to appoint Individuals as
attomays-in-fact or under other appropriate {itles with authority to execute on behalf of the company fidelity and surety bonds and
other documents of similar character Issued by the company in the caurse of its business... On any instrument making or evidencing
such appointment, the signatures may be affixed by facsimile. On any Instrument conferring such authority or on any bond or
undertaking of the company, the seal, or a facsimlile thereof, may be impressed or affixed or in any other manner reproduced;
provided, hawever, that the seal shall not be necessary to the validity of any such Instrument or undertaking.”

Extract from a Resolution of the Board of Directors of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1970.

"On any certificate executed by the Secretary or an assistant secretary of the Company setting out,
) The provisions of Article V, Section 13 of the By-Laws, and
(" A copy of the power-of-attomey appointment, executed pursuant thereto, and
(W) Certifying that said power-of-attomey appainimant Is in full force and effect,
the signalure of the certifying offlcer may be by facsimile, and the seal of the Company may be a facsimile thereof.”

|, Edmund C. Kenealy , Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE
COMPANY OF AMERICA, do hereby certify that the foregoing extracts of the By-L.aws and of a Resolution of the Board of Directors.
of these comporatlons, and of a Power of Attorney issued pursuant thersto, are true and correct, and that both the By-Laws, the Resolution
and the Power of Attomey are still in full forca and effect.

IN WITNESS WHEREOF, 1 have hereunto set my hand and affixed the facsimile seal of said corporation

this 17th day of Dgcember + 2010 ’

Edmund C. Kenealy, Secretary

Safeco® and the Safeco logo are registered rademarks of Safeco Corporation.

$-0074/DS 10/08 WEB POF

/-



MIAMIDADE

Memorandum

Date: March 10, 2011
To: Esther Calas, Director
Public Works Department Y
From: Penelope Townsley, Direct
Department of Small Business [Pevglopment
Subject: Project No. 20060470, Changg¢ Order No. 1 and Final

The subject project was reviewed by the Department of Small Business Development (SBD) for
compliance with the following sections of the Code of Miami-Dade County - the Responsible Wage and
Benefits §2-11.16 and the Community Small Business Enterprise (CSBE) Program §10-33.02. This
project was awarded to the Redland Company, Inc. (Redland) with a 13% CSBE goal. The Public
Works Department has informed SBD that final payment to Redland on this project for base plus
contingency will be $6,530,430.86 resulting in a required CSBE participation of $848,956.01
($6,530,430.86*13%).

To date, the CSBE's have been paid $700,540.96, with final payments to CSBEs scheduled to total
$780,160.16 or 12%. As a result of the actual quantities installed for Concrete Curb Type D of 24,506.
Linear Feet (LF) valued at $294,072.00 being less than the estimated quantities of 35,958 LF valued at
$431,496, a $68,795.84 deficit in CSBE participation resulted. This work was awarded to a CSBE firm
Construct Group Corp. (CGC). Because of the reduction in the concrete curb work assigned to CGC,
Redland is in compliance with the CSBE participation goal.

The Redland Co. inc. and its subcontractors are in compliance with wage requirements. Please do not
hesitate to contact me at 305-375-3134 if you need additional information.

C. Alejandro Martinez-Esteve, Contract & Specs., PWD
Alice Hidalgo-Gato, CMC Division Director, SBD
Veronica Clark, Assistant to the Director, SBD
Traci Adams-Parrish, Administrative Officer 2, SBD

/>
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sawsiet FUNDED PROJECTS *+>

STRATEGIC AREA: Transporiation
DEPARTMENT: Public Works (doliers b thousands)
CAUSEWAY TOLL SYSTEM UPGRADE PROJECY # 505220
DESCRIPTION: Replace the existing electronic toll collection system with SunPass to achleve interopsrability with the Stale of Florida's fol) system
LOCATION: Rickenbacker and Venetlan Causeways
Countywide DISTRICY LOCATED:  3,4,7
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIDR 200910 201011 201192 201293  2013-14 201415 FUTURE  TOTAL
Causeway Toll Revenue 0 2450 0 0 0 0 0 0 2450
Capital Asset Acquisition Bond 2009 Proceeds 2,050 0 0 0 0 0 0 0 2050
TOTAL REVENUE: 2,050 2,450 0 0 0 0 0 0 4500
EXPENDITURE SCHEDULE: PRIOR 200810 201011 201312 201213 201314 201415 FUTURE TOTAL
Equipment Acquisition 0 3,900 500 0 0 0 0 0 4400
Computer Herdware/Software ¢ 100 0 0 0 0 0 0 100
TOTAL EXPENDITURES: 0 4,000 500 0 0 0 0 0 4500
REPAR AND REPLACE FISHING PIERS AT OLD WILLIAM POWELL BRIDGE AT KEY BISCAYNE PROJECT # 605470
DESCRIPTION: Reslore structural intagrity of the fishing pler at Ofd Willam Powell Bridge and re-open the factity to the public
LOCATION: Koy Biscayne
Key Biscayne DISTRICTLOCATED, 7
ESTIMATED ANNUAL OPERATING IMPACT: Miiimal DISTRICT(s) SERVED: 7
REVENUE SCHEDULE: PRIOR 200810  2010-11 2091412 201213 201314 201415 FUTURE  TOTAL
Bulkiing Better Communiiles GOB Program 870 1,230 0 0 0 0 0 0 210
TOTAL REVENUE: 870 1,230 0 0 0 0 0 0 2100
EXPENDITURE SCHEDULE: PRIOR 200810 201041 201112 201213 201314 201415 FUTURE TOTAL
Pianning and Design 200 0 0 0 0 0 0 0 200
Constructon 870 1,230 0 0 0 0 0 0 1,000
TOYAL EXPENDITURES: 1)) 1,230 0 0 0 0 0 0 210
RICKENBACKER CAUSEWAY BARRIER ISLANDS SHORELINE AND ROADWAY PROTECTION IMPROVEMENTS PROJECT # 607970
DESCRIPTION: Improve caussway shoreline, renourish tha beach, Improve road drainage, and provide landscaping
LOGATION: Rickenbacker Caussway
City of Nami DISTRICT LOCATED: 7
ESTIMATED ANNUAL OPERATING IMPACT:  Minimal DISTRICT(s) SERVED:  Countywide
REVENUE SCHEDULE: PRIOR 200910 201011 201112 201213 201314 203415 FUTURE  TOTAL
Sunshine State Financing 2,500 0 0 0 0 0 0 0 2500
Capital Asset Acquisition Bond 2009 Procesds 5,000 0 0 0 0 0 0 0 5000
TOTAL REVENUE: 7,500 0 0 0 0 0 0 0 750
EXPENDITURE SCHEOULE: PRIOR 200910 201011 201112 201213 201314 201415 FUTURE TOTAL
Planning and Design 200 0 0 0 0 ¢ 0 0 200
Construcion 2,300 5,000 0 0 0 0 0 0 7,300
TOTAL EXPENDITURES: 2,500 5,000 0 0 Y 0 0 0 7500



