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CLERK OF THE BOARD
OF COUNTY COMMISSIONERS
MIAMI-DADE COUNTY, FLORIDA

Memorandum ”"‘”"’?‘3

Date: October 6, 2015

To: Honorable Chairman Jean Monestime
and Members, Board of County Commissioners

Agenda Ttem No. 8(L)(7)

From: Carlos A. Gimenez
Mayor 7
Subject: Change Order No. 1 and Final for the Project Entitled Venstian Causeway Streetscape
: Improvements (Project No: 20100522 ESP; Contract No: 20100522), to Community Asphalt
Coip.

Resolution No. R-859-15

Recommendation

The attached Change Order No. 1 and Final, for a Contract betwesn Community Asphalt Corp. and Miami-
Dade County has been prepared by the Public Works and Waste Management Depariment (PWWM) and. is
recommended fof approval, This Change Order increases the contract amount by $2,621,643,04, and extends
the contract duration by 370 calendar days.

CHANGE ORDER 1 and Final
NUMBER:

Scope
PROJECT NAME:  Venetian Causeway Streetscape Improvements

PROJECT NO: 20100522 ESP

CONTRACT NO: 20100522

PROJECT The work accomplished for this project consisted of, but was not limited to, furnishing

DESCRIPTION: all supervision, fabor, required materials, equipment and tools to perform all operations
necessary to provide roadway beautification enhancements and improvements to the
Venetian Causeway (Causeway). The project included sidewalks, curbs and gutters,
raised landscaped medians, continuous bike lanes, stormwater drainage
improvements, decorative roadway lighting, decorative crosswalks, irrigation system,
tree planting, pavement markings, signhage, traffic signalization and gateway signs.

In addition, the work aiso inciuded elements of the City of Miami stormwater system
located along or crossing the County’s right-of-way within San Marco Island.

PROJECT Venetian Causeway, from Biscaynhe Island in the City of Miami to Belle Isle in the City
LOCATION: of Miami Beach

PRIMARY District 3 represented by Commissioner Audrey M. Edmonsen, and District 4
COMMISSION represented by Commissioner Sally A. Heyman

DISTRICT:
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APPROVAL PATH:

USING
DEPARTMENT:

MANAGING
DEPARTMENT:

Beard of County Commissioners

Economic Stimulus Flan

Public Works and Waste Management

Public Works and Waste Management

Fiscal Impact/ Funding Source

FUNDING SOURCE: Road Impact Fees, Causeway Toll Revenues, City of Miami Beach State Grant, City of
Miami contribution, Florida Department of Transportation (FDOT) funds.

CHANGE ORDER
FUNDING SOURCE:

PTP FUNDING:
GOB FUNDING:
ARRA FUNDING:

CHANGE ORDER
DESCRIPTION;

MONETARY
JUSTIFICATION:

Causeway Toli Revenue

No

No

No

This Change Order increases the contract amount by $2,621,643.04 and extends the
contract duration by 370 calendar days, of which 229 days are compensable.

The Causeway is a historical highway which was originally built in 1913 as a wooden

bridge.

Since that time severai reconstruction projects have been implemented

including the addition of utilities. Unfortunately, records of many of these improvements
do not exist, resulting in a significant amount of conflicts during the implementation of
this project due to unforeseen conditions. This Change Order increases the contract
amount by $2,621,643.04 to fund unforeseen conditions, additional work requested by
the County, and compensable time due to the contractor. More specifically:

» A total of $1,280,840.17 is added for work related to unforeseen conditions.

This work included the removal, hauling and disposal of a continuous
reinforced concrete slab and portions of the original wood bridge which were
buried, as well as several layers of asphalt which were in conflict with the
proposed roadway work; the replacement of draihage structures and the
installation of additional pipes and culverts as a result of conflicts with
underground utilities and structures; and modifications to the proposed mast
arms as a result of conflicts with underground utilities.

A total of $453,411.19 is added for work requested by the County. This work
included the upgrade of the street lighting system of the bridges; milling and
paving work to reduce trip hazards related to the ING Marathon; roadway
restoration as a result of various breaks to aged and btittle water mains
impacted by nearby work; additional asphalt work to improve path accessibility
to the adjacent park under the Causeway's jurisdiction; and for furnishing and

o
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TIME
JUSTIFICATION:

BASE:
CONTINGENCY:

DEDICATED:

installing aluminum pedestals for traffic signals as a result of updates to
PWWM standards.

e A total of $878,391.68 for 229 days of compensable time as detailed befow.

This Change Order extends the contract time by 370 calendar days of which 229 days
are compensable. Additionally, 36 non-compensable days were granted through the
contingency time included in the Contract, resulting in a total time extension of 406
days.

Following the commencement of construction, PWWM was notified that the ING
Marathon Miami would include the Venetian Causeway as part of the course to be used
by runners, as well as to provide increased access for service vehicles and the motoring
public for the Miami Beach Boat Show. In an effort to provide for the safety of the
runners and motorists, PWWM. requested that the Contractor not perform any
excavation work until after the events, which were held on January 30, 2011 and
February 7-21, 2011. This delayed the Contract by 21 compensable calendar days.

Furthermore, the project’s original construction schedule was established to account
for a Miami-Dade County Water and Sewer Department (WASD) project to include the
removal of an existing water main, and its replacement with a new water main on
Biscayne Island. PWWM coordinated with the Contractor and WASD to schedule
construction concurrently with WASD’s project. However, there were some permitting
delays and unanticipated field conditions during construction that setback WASD's
construction schedule. This affected the critical path of the project, adding 115
compensable calendar days to the contract.

Additionally, during the course of construction of the storm drainage system outfalls on
San Marco and Rivo Alto Islands, unforeseen existing bridge structural elements, and
an existing 16” water main were found to be in conflict with the proposed ouitfall
locations. The additional time necessary for the re-design and implementation of the
work delayed the contract by 93 compensable calendar days.

Finally, non-compensable delays oceurred during the implementation of the project as
a result of severe weather conditions, work stoppage during the hotidays, permitting
coordination with municipalities (City of Miami and City of Miami Beach), and
coordination with FPL for the relocation of above ground facilities. These events
restricted the ability of the Contractor to work on the site during 177 hon-compensable
calendar days. ‘

Original Previous This Change Balance
Contract Adjustments Order Current Total After
Values To Values Values Totals Paid Change Ordet
$7,038,107.21 $0.00 $2,198280.15 $9,236,367.36 $6,613,900.87 $2,621,643.04
$703,810,72 $0.00 $323,745.93 $1,027,556.65 $1,027,556.65 $0.00
$127,250.00 $0.00 $99,636.96 $226.886.96 $226 886.96 $0.00
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TOTALS: $7,869,167.93 $0.00 $2,621,643.04 $10,490,810.97 $7,868,353.48 $2,621,643.04
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 365 0 370 735
CONTINGENCY: 36 0 0 36
TOTAL DURATION: 401 0 370 771

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason Cost Duration
Unforeseen Conditions $1,289,840.17 177
County Requested Change $463,411.19

Compensable Time $878,391.68 229
Total $2.261,643.04 408

Track Record / Monitor

PERFORMANCE
RECORD:

PRIME
CONTRACTOR:

COMPANY
PRINCIPAL:

COMPANY
QUALIFIERS:

COMPANY EMAIL
ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-
STATE-ZIP:

PWWM has reviewed the Capital Improvements Information System (CIIS) database
and found five (5) awarded construction contracts, and seven (7) contractor
performance evaluations (several contracts having two evaluations on file, an interim
and a project closeout) with an overall performance rating of 3.1 (satisfactory
performance), out of a possible 4.0 (superior performance) rating. The CIIS, and
information relevant to this contractor's performance, is available through the Internal
Services Department {(ISD).

The Small Business Development History of Violation's report lists no violations for this
contractor. . This information is available through SBD’s Business Development
Reports.

Community Asphalt Corp.
John Morris, Jose L. Fernandez, Manuel Aguiar, Jose M. Parra, Reid M. Becker
Jose L. Fernandez

maguiar@cacorp.net

9675 NW 117 Avenue, Suite 108

Miami, Florida 33178
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YEARS IN
BUSINESS AT TIME
OF AWARD:

PREVIOUS
CONTRACTS WITH
COUNTY IN THE .
LAST FIVE YEARS
AT TIME OF
AWARD:

SUB
CONTRACTORS
AND SUPPLIERS
(SECTION 10-34
MIAMI DADE
COUNTY CODE):

REVIEW
COMMITTEE
ASSIGNED
CONTRACT
MEASURES:

CONTRACT
MANAGER NAME /
PHONE / EMAIL:

PROJECT
MANAGER NAME /
PHONE / EMAIL.:

BACKGROUND:

35 years

According to the Firm History Report as provided by the Internal Services Department,
Small Business Development Division (SBD), the Contractor has been awarded three
(3) contracts totaling $46,406,992.51.

| & C Earthmovers, Corp., Barreiro Construction Corporation, Sighal Service
Industries, Inc., Bob's Barricades, Inc.

ESTIMATED

TYPE GOAL VALUE ACHIEVED
DBE 22% $1,703,221.94 $2,374,402.15
CWP 0% N/A N/A

This project is federally funded and included a Disadvantage Business Enterprise
(DBE) participation goal of 22 percent. To date, the contractor has paid DBE
subcontractor's a total of $2,374,402.15, or 30.67 percent of the awarded contract
amount.

Alejandro Martinez-Esteve, RA, LEED AP (305) 375-2930 alexm@miamidade.gov

Rakeshpal Singh Gill (305) 375-2111  gill@miamidade.gov

The Causeway is a National Historical and Scenic Roadway, and is home to several
unigue island communities.

The Streetscape project originated over 10 years ago with a joint effort between the
City of Miami and the City of Miami Beach. Residents of these communities have
worked with representatives from the FDOT, the Metropolitan Planning Organization
(MPO), PWWM, and County and Municipal Officials to address the need for roadway
improvements along the Causeway. Subsequent discussions between the County and
the cities of Miami and Miami Beach led to the creation of the Venetian Causeway
Streetscape Improvements Project. This project was a joint effort between the three (3)
entities to provide much needed improvements along the Causeway.

5
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The Contract’'s Notice to Proceed was effective on January 10, 2011, and the contract
duration was 365 calendar days. The original expiration date was January 10, 2012. A
contingency time extension of 36 days was dranted, bringing the revised contract
expiration date to February 15, 2012. This Change Order extends the contract duration
by 370 calendar days, bringing the final expiration date of this contract to March 12,
2013.

In November 2012, Community Asphalt Corp. (CAC) submitted a request for equitable
adjustment, composed of 22 claims. Negotiation with CAC was lengthy in order to
review all claims, settle the differences, and reach a commeon ground. There were
multiple meetings, correspondences, and cost and estimate review efforts between
PWWM and CAC to discuss all of the contested issues. Through the approval of this
Change Order, CAC agrees to submit no further claims for additional time or costs, and
the County agrees not to impose liquidated damages for the additional time necessary
to construct the project, as stipulated in the Project’s Contract Documents,
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DEPARTMENT FINANCE: /
FINANCE OFFICER:

INDEX CODE:; CPEPTP40662A

BUDGET APPROVAL ' - <
FUNDS AVAILABLE: NS o[]S
MOMB DIRECTORY DATE

APPROVED AS TO g\ -
LEGAL SUFFICIENGY: - ‘L‘W LT éﬂ@%‘m

COUNTY ATTORNEY ™" DATE

17 Glizlis™
DEPUGY MAYOR DATE

CLERK DATE DATE




MEMORANDUM

(Revised)

TO: Honorable Chairman Jean Monestime DATE: October 6, 2015
and Members, Board of County Commissioners

Ale,

FROM: R. A, "T as, Jr. SUBJECT: Agendaltem No. 8(L)(7)
County Attorney

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prioi‘ to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Mayor’s
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3s o
3/5% , Inanimous )} to approve

Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required




Approved Mayor Agenda Ttem No.  8(L)(7)
Veto 10-6-15

Override

RESOLUTIONNO.  R-859-15

RESOLUTION APPROVING CHANGE ORDER NO. 1 AND
FINAL FOR A CONTRACT BETWEEN MIAMI-DADE
COUNTY AND COMMUNITY ASPHALT CORP., 'OR A
PUBLIC  WORKS AND  WASTE  MANAGEMENT
DEPARTMENT PROJECT ENTITLED VENETIAN
CAUSEWAY STREETSCAPE IMPROVEMENTS (PROJECT
NO: 20100522 ESP; CONTRACT NO: 20100522), INCREASING
THE CONTRACT AMOUNT BY $2,621,643.04 AND THE
CONTRACT DURATION BY 370 CALENDAR DAYS; AND
AUTHORIZING THE COUNTY MAYOR OR COUNTY
MAYOR’S DESIGNEE TO EXECUTE SAME

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying
memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves
Change Order No. 1 and Final for a Contract between Miami-Dade County and Community
Asphalt Corp., for a Public Works and Waste Management Department project entitled Venetian
Causeway Streetscape Improvements (Project No: 20100522 ESP; Contract No: 20100522),

increasing the contract amount by $2,621,643.04 and the contract duration by 370 calendar days;

and authorizes the County Mayor or County Mayor’s designee to execute same.
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The foregoing resolution was offered by Commissioner Bruno A. Barreiro
who moved its adoption. The motion was seconded by Commissioner ~ Jean Monestime

and upon being put to a vote, the vote was as follows:

Jean Monestime, Chairman aye

Esteban L. Bovo, Jr., Vice Chairman absent
Bruno A. Barreiro aye Daniella Levine Cava aye
Jose "Pepe" Diaz absent Audrey M. Edmonson aye
Sally A. Heyman absent Barbara J. Jordan aye
Dennis C. Moss aye Rebeca Sosa aye
Sen. Javier D. Souto aye Xavier L. Suarez aye
Juan C. Zapata absent

The Chairperson thereupon declared the resolution duly passed and adopted this 6™ day
of October, 2015. This resolution shall become effective upon the earlier of (1) 10 days after the
date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective
only upon an override by this Board, or (2) approval by the County Mayor of this Resolution and

the filing of this approval with the Clerk of the Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

B Christopher Agrippa
Y.

Deputy Clerk

Approved by County Attorney as

to form and legal sufficiency. \ﬁi

Hugo Benitez




Bond No, 105434237 (Travelers)
PRE(Q9027702 (F&D)

MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS AND WASTE MANAGEMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE QORDER NO: 1 and Final CONTRACT NO: 20100522 DATE: 2/12/2015
PROJECT TITLE: Venetlan Causaway Slreetscape Improvements
TO CONTRACTOR: Communlty Asphalt Corp, 14006 NW 186 Strest Hlaleah, Florida 33018 .

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS,

Dascrtiption of work This Change Order Increases the contract amount by $2,621,643.04 and extends the contracl duration by 370
authorlzed: calandar days, of which 229 days are compensable,
Monetary Justlfication: The Causeway Is a hlsterical highway which was originally bullt In 1913 as a weoden bridge. Since that time several

raconsiruction projects have been Implemented Including the additlon of utillties. Unfortunately, records of many of
these Improvements do not exlst resulting In a slgnlificant amount of conflicts during the implementation of this project
due to unforesean condltions. This Change Order Increases the coniract amount by $2,621,643, (Contlnued below)

Tlme Justification; Thls Change Order extends the contract time by 370 calendar days of which 229 days are compensabla, Addllionally,
36 non-compensable days were granted through the contingency time included in the Contrasi, resulling In a total time
exlenslon of 406 days, Through the approval of thls Change Order CAC agrees to submit ne further ¢lalms for additlonal
time or costs, and the County agrees (Continued below)

This change order Inciudes not only all direct costs of confractor such as labor, materlal, job overhead, and proflt markup; but also Includes
any cosis for modifications or changes In saquence of work to be performed, delays, rescheduling, disruption, extended direct overhead or
general overhead, acceleration, materlal or other escalation which Include wages and othor impact costs.

Cantractor hereby waives, fully releases, discharges and acquits Maml-Dade County of any and all liability for clalms, additlonal cosfs, and
any requests for addltional time arising out of the fulfillment of the contract and thls change order from the date of the contract award to and
Including execution of this change order.

SUMMARY OF CONTRACT AMOUNT ! TIME

ORIGINAL CONTRACT AMOUNT =« = ¢ mmmmm i mr e m oo o oo o o oo o oo oo imsrmrmm g oo oo $7,869,167.93

COST OF CHANGES PREVIOUSLY ORDERED- -« v mamm s e s esrm o m oo m oot mimm e $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ~--~c - - commmimm it saimmam s mm oo $7,869,167.93

COST OF CHANGES WITH THIS DOCUMENT « =« =ew e e sm s mm e e oo o m oo oo mmm b e nm o e $2,621,643.04
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE -+~ -r-----ro=asmmmmmeana oo B L LLELEEE LT $10,490,610.97

PERCENT INCREASE WITH THIS CHANGE === +==rmrmmrn oo e ms cm oo am s mmmmmm e m o m oo s m 33%

TOTAL PERCENT INCREASE TO DATE - ~r--m e mmmmm e e et et s mmmar s r oo s s st mm e e 33%

TIME: ORIGINAL CONTRACT / PREVICUS CHANGES { THIS CHANGE - ==+ rrmm - e ammmmoe oo i eas 386 /07370
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE ~-n-----cwumvcaammmiaaan /070
ADJUSTED DURATION INCLUDING THIS CHANGE - ==+ == = s mm e cmmmm oo emmmmmmm s oo e 771
CERTIFYING STATEMENT: The Contractor cerliffes that the changes and supporting cost data Included is n its considered oplnlon necessary

and accurate and that the pricas quofed are falr and reasonabla.
Accepted By;
Organlzation N_amg@ Title, Date

Community Asphait Corp. Manuel Aguiar,VP Contractor % 05

Sure %KQEMA@M o Surety 612612015

Trayelers Casually and Sursly Gompany ol Amarlca .
Fideilly and Dﬂpngil Qompany of Maryland Claudette Alexander Hunt, Attorney-in-Fact

o
1
e
&1

Title Name

|

Approved By.:.CQungg Attornéy

{for lega! sufficiency)

Approved By: County Mayor

Attestad! Sy: Glerk of the Board

Time Jystificatlon: {Continued}

to not Imposs liguidated damages for the additianal time naceséary lo construct the project, as stipulated in the Project's Contract Documents.

Following the commencement of construction, PVWWM was notified thal the.ING Marathen Mlaml would Include the Vanetlan Causeway as pari of lhe  1/2

//




course o be used by runners, as well as to provide Increased access for sevice vehlcles and the motoring public for the Miaml Beach Boat Show, In an
effort 1o provide for the safety of the runners and motorists, PYWVW requested that the Contractor net perform any excavalion work untll after the
events, which were held on January 30, 2011 and February 7-21, 2011, This delayed the Conlract by 21 compensable calendar days.

Furthamore, the project's original construction sehedule was established lo accounl for a Mlaml-Dade County Water and Sewer Departmant (WASD)
project lo Include the ramoval of an existing water maln, and its raplacement with a new water maln on Biscayne Island, PVWAWM coordinated with the
Contractor and WASD lo schadule construction concutrently with WASD's projeel, However, there were some pemiliting delays and unantlclpated fleld
conditlons during censiruction that setback WASD's construction schedule. This affected the critical path of the preject, adding 115 compensable
calendar days lo the contract.

Additionafly, during the ceurse of construction of lhe storm dralnage system outfalls on San Marco and Rlvo Alto lslands, unforeseen exlsting bridge
structural elements, and an exlsting 16" water main wore found to be In conflict with the proposed oulfall locatlons. The addllional time necessary for
tne re-deslygn and implementation of the work delayed the contract by 93 compensable calendar days,

Finally, non-cempensable delays occumed during the implementatlon of the profact as a result of severe weather conditlens, work stoppage during the
holidays, permiting coardinatlon with munlelpallties (City of Miami and Clly of Miaml Beach), and coordinatlon with FPL for the selocatlon of above
ground facillies. These events restricted the abllity of the Contractor to work on the site during 177 non- compensable calendar days.

o Justlfication: (Contin
04 to fund unforeseen condlilons, addliional work requested by the County, and compensable time due to the contractor. More specifically:

+ A total of $1,288,840.17 Is added for work related 1o unforeseen conditions, This work Included the removal, hauling and dlsposal of a continuous
relnforced concrete slab and porions of the original wood bridge which were buried; as well as several layers of asphall which were In confllct with the
proposed roadway work; the replacemeant of dralnage structures and the Installation of additlonal plpes and culverts as a result of conflicts with
underground utlitles and struclures; and modifications lo the proposed mast arms as a result of conflicts with undarground utllities.

+ A lotal of $453,411.19 1s added for work requested by the County, This work Included the upgrade of the street lighting system of the brldges; mlling
and paving work to raduce tip hazards related to the ING Marathon; readway restoration as a result of varlous breaks to aged and britlle water malns
impacted by nearby work; additional asphall work {o Improve path accessiblily to the ad|acent park under the Causeway's jurisdiction; and for fumishing
and Installing aluminum pedestals for lraffic slgnals as a result of updates to PYWWht standards,

+ A total of $678,391.68 for 229 days of compensable time as detalled below,

Time Jusfification Declaration:
A llme extenslon Is provided for additional work perfermed outskie the ssopa of the orginal Contract thal affects the crillcal path schadule of the

contraclad work or previously approved changes, Should additional work be reguired which does not affect the erilleal path schedule, ao time extenslon
will be granted. Should one liem of additional work run concument with another llem of additlonal work, only time not duplicated can be provided.

/‘Q/ ' 202




WARNING: THIS POWER QF ATTORNEY IS INVALID WITHOUT THE RED BORDER

N POWER OF ATTORNEY
TRAVELERS ‘J Farmington Casualty Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Company Travelers Casunlty and Suvety Company
Fidelity and Guaranty Insurance Underwriters, Inc, Travelers Casualty and Surety Company of America
5t, I*au] Fire and Mavine Insurance Company United States Fldelity and Guaranty Company

St. Paul Guardian Insurance Company

Atftorney-In Fact No. 228048 Certificate No. O O 6 3 3 2 9 2 2

EKNOW ALL MEN BY THESE PRESENTS: That Farmington Casualty Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance
Company, St. Paul Mercury Insurance Company, Travelers Casualty and Swety Company, Travelers Casualty and Surety Company of America, and United States
Fidelity and Guaranty Company are corporations duly osganized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is &
corporation duly organized under the laws of the State of Towa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the
laws of the State of Wisconsin (herein collectively called the “Companies'), and that the Companies do hereby make, constitute and appoint

Claudette Alexander Hunt, Jacqueline Jordan Hampton, and Camille M. Cruz

of the City of Mtami , State of Flotida , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional underlakings and
other wrilings obligatoty in the nature thereof on behalf of the Compauies in their business of guaranteeing the fidelity of persons, gusranteeing the performance of

confracts and execnting or guaranteeing bonds and undertakings required or pe 'L_"Ee_din any @__‘G_t'i_ons ot proceedings allowed by law.

IN WITNEESANHEREOF, the Comp%if% have caused this instrumént to" be signed and theit‘corporate seals to be hereto affixed, this 2th
day of P \ . : § ' 5
Farmington Casualty Cqmpany St. Paul Mercury Insurance Company
Fidelity and Gual'antyillnﬁlll'anc§:‘Qoi‘ilpﬁq : Travelers Casualty and Surety Company
Fidelity and Guaranty Insm"ii‘\lﬁ:e‘ Underwriters, Inc., Travelers Casualty and Suvety Company of America
St. Paul Fire and Marine Insurance Company United Stafes Fidelity and Guaranty Company

St, Paul Guardian Insurance Company

i
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State of Connecticut By: .
City of Hartford ss. Robert L, Raney, §€;1inr Vice President

29th April 2015
On this the day of P , , before me personally appeared Robert L, Raney, who acknowledged himself to

be the Senior Vice President of Farmington Casualty Company, Fidelity and Guacanty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., St, Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St, Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers
Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being authorized so to do, execnted the foregoing
instrument for the purposes therein contained by signing on behalf of the corporations by himself as s duly authorized officer.

W\\gm» ¢. I Freult

Marie C, Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand nnd official seal,
My Commission expires the 30th day of June, 2016,

58440-8-12 Printed in U.8.A,

WARNING: THIS POWER OF ATTORNEY TS INVALID WITHOUT THE RED BORDER




ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS; That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New
Yaork, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Maryland, and the FIDELITY
AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Maryland (herein collectively called the "Companies"), by
THOMAS 0. MCCLELLAN, Vice President, in pursuance of authority granted by Article V, Section 8, of the By-Laws of said
Companies, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date hereof, do hereby
nominate, constitute, and appoint Claudette Alexander HUNT, Jacqueline Jordan HAMPTON and Camille M. CRUZ, all of Miami,
Florida, EACH its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf as surety, and as its
act and deed: any and all bonds and undertakings, and the execution of such bonds or undertakings in pursuance of these presents, shall be
as binding upon said Companies, as fully and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the
regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its office in New York, New York., the regulatly
elected officers of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at its office in Owings Mills, Maryland,, and the
regularly elected officers of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their
own proper persons.

The said Vice President does hereby certify that the exiract set forth on the reverse side hereof is a true copy of Article V, Section 8, of
the By-Laws of said Companies, and is now in force,

IN WITNESS WHEREOF, the said Vice-President has hereunto subseribed histher names and affixed the Corporate Seals of the said
ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, and
FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 9th day of March, A.D. 2015.

ATTEST:

ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
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Secretary ' Vice President
Michael McKibben Thomas O. McClellan
State of Maryland

County of Baltimore

On this 9th day of March, A.D. 2015, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, THOMAS Q.
MCCLELLAN, Viee President, and MICHAEL MCKIBBEN, Secretary, of the Companies, to me personally known to be the individuals and officers
described in and who executed the preceding instrument, and acknowledged the execution of same, and being by me duly swom, deposeth and saith, that
be/she is the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of said Companies, and that

the said Corporate Seals and the signature as such officer were duly affixed and subseribed to the said instrument by the authority and direction of the said
Comporations.

IN TESTIMONY WHEREQF, 1 have hereunto set my hand and affixed my Official Seal the day and year first above written.
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Constance A, Dunn, Notaiy Public
My Commission Expires: July 14, 2015
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EXTRACT FROM BY-LAWS OF THE COMPANIES

"Article V, Section 8, Attorneys-in-Fact, The Chief Executive Officer, the President, or any Executive Vice President or Vice President
may, by written instrument under the attested corporate seal, appoint attorneys-in-fact with authority to oxecute bonds, policies,
recognizances, stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such
attorney-in-fact to affix the corporate seal therefo; and may with or without cause modify of reveke any such appointment or authority at any
time.”

CERTIFICATE

I, the wundersigned, Vice President of the ZURICH AMERICAN INSURANCE COMPANY, the COLONIAL AMERICAN
CASUALTY AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the
foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Article V, Section 8, of
the By-Laws of the Companies is still in force.

This Power of Attormey and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of
Directors of the ZURICH AMERICAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998.

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary
and the Seal of the Company may be affixed by facsimile on any Power of Attorney...Any such Power or any certificate thereof bearing such
facsimile signature and seal shall be valid and binding on the Company.”

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of
Directors of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of
May, 1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYILAND at a
meeting duly called and held on the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signatura
of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafter, wherever appearing upon a
certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect
as though manually affixed.

IN TESTIMONY WHEREOQF, I have hereunto subscribed my name and affixed the corporate seals of the said Companies,
this Z£& dayof Seme L2045 .
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Gerald F. Haley, Vice President






