Memorandum

Date:’ January 8, 2015

To: Honorable Chairman Jean Monestime

and Members, Board of Ceurity Commissioners
TN,

From: Carlos A. Gimen
Mayor ¢

Subject: NeighborhoM”SM?;bllization Pr iﬁram — October 2014 Report

The following monthly progress report on Miami-Dade County’s Neighborhood Stabilization Program
Round 1 (NSP1) and Round 3 (NSP3) reflects data through October 31, 2014. Monthly reports on the
program are required as stipulated in Implementing Order (10) 2-11.

The County continues to make steady progress on NSP1 funded activities, which encompass six
strategies: (1) second mortgages, (2) acquisition of single-family homes and rehabilitation, (3)
acquisition of multi-family properties and rehabilitation, (4) demolition, (5) redevelopment activity on the
HOPE VI project, and (6) redevelopment in the expanded HOPE VI area. The funds associated with
these NSP1 activities were required to be spent by March 2013 and the County fully expended the
$62.207 million grant. The County is currently using program income to complete and close-out
activities.

The County expenditures for NSP1 grant award are highlighted in the NSP Round 1 Activity Chart
(Attachment 1). As of October 31, 2014, the County expended $64,750,785 or approximately 104
percent of the total grant, an increase of $22,113 since September 30, 2014. The additional dollars
spent are attributable to program income. Below summarizes each strategic category:

Soft-second Mortgage Assistance
The soft-second mortgage activity concluded prior to the end of 2010 and the remaining balance has
been expended. [Note: The status of this activity has not changed since July 2011.]

Acquisition and Rehabilitation of Single-Family Homes

The County has acquired 50 single-family homes. The County has sold a total of 43 homes. Four
homes are under contract pending closing. Two (2) homes were demolished and will be redeveloped.
The remaining one (1) home is available on a first-come-first-served basis to any eligibie buyer.

Acquisition and Rehabilitation of Multi-Family Residential Properties

The November 2010 report indicated that Miami-Dade County completely committed its $32,886,480
allocation for the acquisition and rehabilitation of multi-family properties -among five (5) housing
projects. The Multi-family Residential Projects table (Attachment 2) highlights the status of those five (5)
developments of October 31, 2014. An additional $1.8 million was added to this activity from excess
administrative dollars.

Redevelopment Project: Scott/Carver HOPE VI Phase Il Project
This project was successfully completed and occupied by eligible residents.

Redevelopment Project: HOPE VI Expanded Area Project (Anchorage Apartments)
This project was successfully completed and occupied by eligible residents.
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Demolition

The table below describes the status of the four (4) demolition projects funded under NSP1:

Project Commission Unit

Name Address District Count Status
Opa-locka Various 1 19 Completed
Brownsville Various 3 4 Completed
Lincoln Gardens 4771 NW 24 Court, Miami, Florida 3 47 Completed
Westview Terrace Illchrr?d1a-12801 NW 27 Ave., Miami, 2 421 Completed

As the Board is aware, the County was awarded $20.036 million under Round 3 of the NSP (NSP3).
The County has awarded these funds to the following projects:

: Commission Unit
Project Name Address District Count Status
NW 31 Avenue and $7,500,000
Northside NW 79 Street Construction is 90 percent
Transit Village | Unincorporated 2 100 completed. The project is
9 Miami-Dade County, moving forward as
Florida scheduled.
. $7,739,688
Town Center 551 Fisherman The project has been
Street, Opa-locka, 1 127
Apartments . successfully completed and
Florida )
occupied.
2740 NW 43 $2,592,985
Harmpton Village Terrace, ($1,050,000 NSP1)
A artpments 9 Unincorporated 3 100 The project has been
P Miami-Dade County, successfully completed and
Florida occupied.
SW 186 Street
(Quail Roost Drive) .$.1.’599’528 .
: Acquisition of the Quail
Quail Roost and Homestead o
o~ . Roost Transit Oriented
Transit Oriented Avenue, 9 Planning .
) Development site was
Development Unincorporated
—— completed on March 5,
Miami-Dade County,
. 2014.
Florida
Demolition of $41,107
Unsafe City of Florida City, 9 9 Nine (9) unsafe structures
Florida were demolished during
Structures

2012 and 2013.
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The County expenditures for the NSP3 grant award are highlighted in the NSP Round 3 Activity Chart
(Attachment 3). As of March 8, 2014, the County expended $20,036,303 or 100 percent of the total
grant. The U.S. Department of Housing and Urban Development required that fifty percent of the
NSP3 funds be spent by March 2013. (The County expended fifty-nine percent of the NSP3 grant by
March 2013.) All NSP3 funds were expended prior the deadline of March 8, 2014.

Staff will continue to update the Board of County Commissioners on a monthly basis on the progress
of the Neighborhood Stabilization Program.

Attachments

¢. Robert A. Cuevas, Jr., County Attorney
Russell Benford, Deputy Mayor
Jennifer Moon, Budget Director, Office of Management and Budget
Michael Liu, Director, Public Housing and Community Development
Charles Anderson, Commission Auditor
Mary T. Cagle, Inspector General
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Multi-Family Residential Projects

Attachment 2

Pr\j:::: Zt Address Cog}g}ﬁ:t'on C%Tllrt\t Construction Status
Reconstruction $17,000,000:
Kings ’1\2401_12,391 NW 27 5 300 The project has been
Terrace Flve_nue, lami, successfully completed and
orida \
occupied.
Renovation $7,444 489:
Southpoint 815 W Lucy Street, 9 122 The project has been
Crossings Florida City, Florida successfully completed and
occupied.
Renovation $2,239,082
Harvard 2020 NE 169 Street, ($750,000 NSP1 Supplement):
House/Tiffany | North Miami Beach, 4 56 The project has been
Square Florida successfully completed and
occupied.
Renovation $2,520,667:
Construction is 71 percent
completed. Construction has
Opa Lakes 2491 NW 135 Street, 5 48 been on hold since November
Apartments Opa-locka, Florida 14, 2013 due to developer
inactivity. Foreclosure process
continues.
28701 SW 153 Renovation $3,592,200: The
Leisure Villas | Avenue, Miami, 30 project has been successfully

Florida

completed and occupied.
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