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MIAMI WEST PARK

Milestones
Milestones
M2    1095 Project Complete 1,629* 25 16JUL99A 30DEC03

Additional Improvements
Planning
M2    1801 Planning & Scoping Process 330 72 30AUG99A 30NOV00

Design
M2    1825 Design Consultant Selection 270 32 01OCT99A 28FEB01

M2    1805 Design 360 0 01MAR01 23FEB02

Dry-Run  & Bldg. Depart. Review
M2    1809 Dry-Run Of Design 150 0 24FEB02 23JUL02

Bid & Award Cycle
M2    1811 Bid & Award 165 0 24JUL02 04JAN03

Construction
M2    1815 Construction of Project 360 0 05JAN03 30DEC03

Ballfields
Planning
M2    1555 Funding Determination 0 0 01DEC00*

Design
M2    1560 Design 180 0 01MAR01* 27AUG01

Dry-Run  & Bldg. Depart. Review
M2    1575 Dry-Run Of Design 30 0 28AUG01 26SEP01

Bid & Award Cycle
M2    1600 Bid & Award 90 0 27SEP01 25DEC01

Construction
M2    1605 Construction of Project 337 0 26DEC01 27NOV02

New Court Complex
Design
M2    1192 Contingent on Funding Availability 0 0 01DEC00

M2    1195 Design 29 0 01MAR01 29MAR01

Dry-Run  & Bldg. Depart. Review
M2    1225 Dry-Run Of Design 60 0 30MAR01 28MAY01

Bid & Award Cycle
M2    1236 Bid & Award 90 0 29MAY01 26AUG01

Construction
M2    1240 Construction of Project 90 0 27AUG01 24NOV01
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Recreation Center
Design
M2    1164 Contingent on Funding Availability 0 0 01DEC00

M2    1165 Design 180 0 01MAR01* 27AUG01

Dry-Run  & Bldg. Depart. Review
M2    1208 Dry-Run Of Design 90 0 28AUG01 25NOV01

Bid & Award Cycle
M2    1206 Bid & Award 120 0 26NOV01 25MAR02

Construction
M2    1210 Construction of Project 360 0 26MAR02 20MAR03

Roadway/Parking/Lighting
Design
M2    1175 Design 15 100 16JUL99A 30JUL99A

Dry-Run  & Bldg. Depart. Review
M2    1218 Dry-Run Of Design 105 100 31JUL99A 30OCT99A

Bid & Award Cycle
M2    1216 Bid & Award 180 100 30OCT99A 11JUN00A

Construction
M2    1220 Construction of Project 142 56 12JUN00A 31OCT00

M2    1222 Grading & Sodding Construction 60 0 01NOV00 30DEC00

Shelter/Restroom/Water L/Sewer
Design
M2    1185 Design 60 0 01MAR01* 29APR01

Dry-Run  & Bldg. Depart. Review
M2    1205 Dry-Run Of Design 120 0 30APR01 27AUG01

Bid & Award Cycle
M2    1226 Bid & Award 120 0 28AUG01 25DEC01

Construction
M2    1230 Construction of Project 300 0 26DEC01 21OCT02
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