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DORAL PARK

Milestones
Milestones
DO    1095 Project Complete 838* 50 12JUL99A 26OCT01

Planning
Planning
DO    1105 General Plan (Complete) '97 0 100 31DEC97A

Access Control
Design
DO     962 Design 30 0 05JAN01* 03FEB01

Dry-Run  & Bldg. Depart. Review
DO    1102 Dry-Run Of Project Design 30 0 04FEB01 05MAR01

Bid & Award Cycle
DO    1002 Bid & Award 30 0 06MAR01 04APR01

Construction
DO    1007 Construction of Project 60 0 29JUL01 26SEP01

Playground
Design
DO    0963 Design 21 100 12JUL99A 03OCT99A

Dry-Run  & Bldg. Depart. Review
DO    0964 Dry-Run Of Project Design 7 100 04OCT99A 20OCT99A

Bid & Award Cycle
DO    1003 Bid & Award 30 0 30AUG00 28SEP00

Construction
DO    1008 Construction of Project 90 0 29JUL01 26OCT01

Grading & Sodding/Fill
Bid & Award Cycle
DO    1018 Bid & Award 90 0 01DEC00 28FEB01

Construction
DO    1028 Construction of Project 150 0 01MAR01 28JUL01

Walkway Berm & Parking Lot
Design
DO    0960 Design 45 100 01NOV99A 07MAR00A

Dry-Run  & Bldg. Depart. Review
DO    0970 Dry-Run Of Project Design 45 0 08MAR00A 30NOV00

Bid & Award Cycle
DO    1000 Bid & Award 90 0 01DEC00 28FEB01

Construction
DO    1005 Construction of Project 150 0 01MAR01 28JUL01
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Contingent on site fill

Walkway needed for construction

Pending participation by Lennar Grp.

DERM final comments addressed

© Primavera Systems, Inc.

Start Date 31JUL00
Finish Date 26OCT01
Data Date 30AUG00
Run Date 27SEP00 10:24
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