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GREYNOLDS PARK

Milestones
Milestones
GY001 Project Time to Complete 2,134* 18 10AUG99A 12JUN05

Playground
Construction
GY    1026 Construction of Project 0 100 22NOV97A

Irrigation
Design
GY    1600 Design 90 0 19JUL02 16OCT02

Dry-Run  & Bldg. Depart. Review
GY    1605 Dry-Run of Project 60 0 17OCT02 15DEC02

Bid & Award Cycle
GY    1610 Bid & Award 90 0 16DEC02 15MAR03

Construction
GY    1615 Construction of Project 120 0 16MAR03 13JUL03

ADA Bathroom Retrofit
Design
GY    1320 TBD 1 0 24JUL01 24JUL01

Camp Ground
Design
GY     940 Conceptual Study 120 100 10AUG99A 04FEB00A

GY     950 Conceptual Study Review 45 100 15JAN00A 04FEB00A

GY     970 Design W.O. Negotiation 15 100 29FEB00A 14MAR00A

GY    1160 Design 90 8 30MAY00A 20NOV00

Dry-Run  & Bldg. Depart. Review
GY    1300 Dry-Run Of Project Design 120 0 21NOV00 20MAR01

Bid & Award Cycle
GY    1200 Bid & Award 135 0 21MAR01 02AUG01

Construction
GY    1205 Construction of Project 300 0 03AUG01 29MAY02

Hurricane Shutters
Construction
GY    1055 Construction of Project 0 100 30APR99A

Swimming Lake
Design
GY    1370 Planning (scoping) 330 0 19JUL02 13JUN03

GY    1360 Design 185 0 14JUN03 15DEC03
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Unfunded

Unfunded

To be completed with meeting room

Top priority

Unfunded
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Dry-Run  & Bldg. Depart. Review
GY    1500 Dry-Run Of Project Design 30 0 16DEC03 14JAN04

Bid & Award Cycle
GY    1400 Bid & Award 90 0 15JAN04 13APR04

Construction
GY    1405 Construction of Project 425 0 14APR04 12JUN05

Landscape
Construction
GY    1030 Landscaping 0 100 30DEC98A

Log Shelter Roof
Construction
GY    1097 Construction of Project 75 100 07SEP99A 18OCT99A

Meeting Room
Design
GY     960 Consultant Selection 180 0 30MAR00A 28FEB01

GY    950 Design 145 0 01MAR01 23JUL01

Dry-Run  & Bldg. Depart. Review
GY    1100 Dry-Run Of Project Design 60 0 24JUL01 21SEP01

Bid & Award Cycle
GY    1000 Bid & Award 120 0 22SEP01 19JAN02

Construction
GY    1005 Construction of Project 180 0 20JAN02 18JUL02

Mess Hall Roof
Construction
GY    1700 Mess Hall Roof 0 100 24AUG00A

Storage Room ( Roof )
Design
GY    1015 Design 60 100 09SEP99A 14NOV99A

Dry-Run  & Bldg. Depart. Review
GY    1025 Dry Run of Project Design 60 100 15NOV99A 30DEC99A

Bid & Award Cycle
GY    1035 Bid & Award 90 100 07JAN00A 17MAY00A

Construction
GY    1045 Construction of Project 120 48 18MAY00A 31OCT00

Sewer Connection
Design
GY    1016 Park-wide Sty ( see Derm Sewer 0 0 30AUG00 29AUG00

1999 2000 2001 2002 2003 2004 2005

Start is tentative on campground budget

Added to park specific PSA.
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