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SOUTHRIDGE PARK

Milestones
Milestones
SW001 Project Time to Complete 1,598* 25 22JUL99A 05DEC03

Irrigation
Planning
SW    1217 TBD 1 0 30AUG00 30AUG00

Athletic Fields
Design
SW     965 Pending Funding Availability 0 0 10FEB02*

SW     960 Design 184 0 10FEB02* 12AUG02

Dry-Run  & Bldg. Depart. Review
SW    1100 Dry-Run Of Project Design 30 0 13AUG02 11SEP02

Bid & Award Cycle
SW    1000 Bid & Award 90 0 12SEP02 10DEC02

Construction
SW    1005 Construction of Project 360 0 11DEC02 05DEC03

Ballfield - Clear/Grading /Fill
Construction
SW    1015 Construction of Project 0 100 14MAY99A

Bleachers, Pads, Fencing & Walks
Design
SW    1162 Design 30 100 22JUL99A 30DEC99A

Dry-Run  & Bldg. Depart. Review
SW    1302 Dry-Run Of Project Design 60 47 31DEC99A 29APR01

Bid & Award Cycle
SW    1202 Bid & Award 150 0 30APR01 26SEP01

Construction
SW    1207 Construction of Project 330 0 27SEP01 22AUG02

Field House/Lighting (Tropical Fld. House) Sta.
Design
SW     970 Design 240 49 22JUL99A 30DEC00

Dry-Run  & Bldg. Depart. Review
SW     980 Dry Run Of Project Design 120 0 31DEC00 29APR01

Bid & Award Cycle
SW     990 Bid & Award 150 0 30APR01 26SEP01

Construction
SW    1010 Construction of Project 330 0 27SEP01 22AUG02

1999 2000 2001 2002 2003 2004 2005

Unfunded

Project may be rolled-up into Fld Hse & Lighting

Redesign & funding approval pending

Redesign & funding approval pending
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Construction
SW    1020 Close-Out 90 0 23AUG02 20NOV02

New Multi-Purpose Courts (Park)
Design
SW     966 Pending Funding Availability 0 0 13APR02 12APR02

SW    1560 Design 30 0 13APR02 12MAY02

Dry-Run  & Bldg. Depart. Review
SW     971 Dry Run of Project Design 10 0 13MAY02 22MAY02

Bid & Award Cycle
SW     976 Bid & Award 30 0 23MAY02 21JUN02

Construction
SW     981 Construction of Project 60 0 22JUN02 20AUG02

Playground (Park)
Design
SW    1360 Design 30 0 17MAY03* 15JUN03

Dry-Run  & Bldg. Depart. Review
SW    1370 Dry Run of Project Design 30 0 16JUN03 15JUL03

Bid & Award Cycle
SW    1400 Bid & Award 30 0 16JUL03 14AUG03

Construction
SW    1405 Construction of Project 90 0 15AUG03 12NOV03

Rec Center (Med. Alt.), Park'g/Light'g (Park)
Design
SW    1160 Site Design 93 0 27SEP01* 28DEC01

Dry-Run  & Bldg. Depart. Review
SW    1300 Dry-Run Of Project Design 105 0 29DEC01* 12APR02

Bid & Award Cycle
SW    1200 Bid & Award 90 0 13APR02 11JUL02

Construction
SW    1205 Construction of Project 399 0 12JUL02 14AUG03

Sign, Replacement
Construction
SW    1212 Construction of Project 75 0 25SEP00* 08DEC00
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