MIAMI-DADE COUNTY
Public Works and Waste Management Department

RESURFACING PROGRAM

CONSTRUCTION STATUS (Current & Future Projects) Updated as of SEPTEMBER, 2014
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5 NE 2 AV from NE 115 ST to 119 ST - Phase 2 52-42-31/36 20120159 8 PTP Substantially Completed
7/8 |SW 136 ST from SW 82 AV to Old Cutler Rd 55-40-22/23/24 20140055 1 PTP Contract In Process
8 [SW 122 AV from SW 104 ST to SW 120 ST 55-39-12 20140055 2 PTP Contract In Process
3 |NW 20 ST from NW 7 AV to NW 12 AV 53-41-26 20130147 1 RIF Under Construction
2 NW 20 ST from NW 22 AV to NW 27 AV 53-41-27 20130147 5 RIF Under Construction
3 |NW 20 ST from NW 17 AV to NW 22 AV 53-41-27 20130147 6 RIF Under Construction
2 NW 131 ST (NW 17 AV - 22 AV) 53-41-27 20130169 6 RIF Under Construction
1 |NE2AV (SIERRA DR - NE 183 ST) 52-40-06 20130169 7 RIF Substantially Completed
10 [SW 72 ST (SW 117 AV - 127 AV) 55-39-25/36 20130169 8 RIF Substantially Completed
8 |SW 152 ST from SW 67 AV to SW 89 CT 55-40-22/23 20130244 4 RIF Under Construction
11 |CORAL WAY from SW 127 AV to SW 137 AV 54-39-11 20130244 5 RIF Under Construction
1 |NORTH MIAMI AV from SW 183 ST to NW IVES DAIRY RD 52-41-01 20130244 7 RIF Pending WO Approval
1 NW 173 DR from NW 47 AV to NW 57 AV 52-41-07 20130280 1 RIF Under Construction
1 |NW 37 AV from NW 199 ST to NW 213 TER 51-41-32/33 20130280 2 RIF Pending WO Start
2 NW 71 ST from NW 27 AV to NW 32 AV 52-41-09/16 20130280 3 RIF Pending WO Start
10 |SW 48 ST from SW 97 AV to SW 107 AV 54-40-20 20130280 4 RIF WO in process
12 [NW 87 AV & NW 36 ST (Intersection) 53-40-27/28 20130280 5 RIF WO in process
12 |NW 58 St & NW 114 AV (Intersection) 53-40-18 20130280 6 RIF WO in process
9 [SW 112 AV from SW 152 ST to SW 184 ST 55-40-30/31 20130280 7 RIF WO in process
5 |West 17 AV from Flagler ST to NW 3 ST 54-41-03 20130280 8 RIF WO in process
1 N 199 St from NW 2 AV to NE 2 AV 51-41-36 /52-41-01 20130281 1 RIF Under Construction
4 [NE 167 ST from NE 9 AV-NE 13 AV 52-42-08/17 20130281 2 RIF WO in process
8 [SW 168 ST from SW US-1to SW 87 CT 55-40-28/33 20130281 3 RIF WO in process
6 |NW Blue Lagoon DR from NW 57 AV to Dead End 53-41-31 20130281 4 RIF WO in process
10 [SW 137 AV from SW 72 ST to SW 83 ST 54-39-34 20130281 5 RIF WO in process
13 |INW 119 ST from NW 42 AV to NW 60 AV 52511'()2_92/530 20130281 6 RIF WO in process
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6 |Fontainebleau Blvd from Flagler ST to Park Blvd. 54-40-04 20140111 1 RIF Contract In Process
6 [NW 7 ST from NW 79 AV to NW 82 AV 53-40-53 20140111 2 RIF Contract In Process
10 [SW 102 AV from SW 24 ST to SW 56 ST 54-40-17/20 20140111 3 RIF Contract In Process
12 |NW 58 ST & NW 79 AV (Intersection) 53-40-15 20140111 4 RIF Contract In Process
12 [NW 107 AV & NW 58 ST (Intersection) 53-40-18 20140111 5 RIF Contract In Process
2 [NW 111 ST from NW 7 AV to NW 17 AV 52-41-35 20140111 6 RIF Contract In Process
2 NW 12 AV from NW 103 ST to NW 119 ST 52-41-35 20140111 7 RIF Contract In Process
7 |SW72AV from SW 56 ST to SW 72 ST 54-40-23/26 20140111 8 RIF Contract In Process
10 [SW 82 AV from SW 16 ST to SW 40 ST 54-40-10/15 20140112 1 RIF Contract In Process
2 [NW 17 AV from NW 79 ST to NW 103 ST 53-41-02/03 20140112 2 RIF Contract In Process
3 |[NW 111 ST from NW 2 AV to NW 6 CT 52-41-36 20140112 3 RIF Contract In Process
3 |NW 111 ST from NE 2 AV to NE 6 AV 52-41-36 20140112 4 RIF Contract In Process
3 |NE 17 ST from N Miami AV to NE 1 AV 53-41-36 20140112 5 RIF Contract In Process
8 |SW 168 ST from SW 78 AV to Old Cutler Rd 55-40-27/26 20140112 6 RIF Contract In Process
9 [SW 168 ST & SW 112 AV (Intersection) 55-40-30 20140112 7 RIF Contract In Process
8 |SW 87 AV from Old Cutler Rd to SW 232 ST 56-40-09/16 20140112 8 RIF Contract In Process
10 [SW 56 ST from SW 127 AV to SW 132 AV 54-39-24/25 20140112 9 RIF Contract In Process
2 |NW 31 CT (NW 88 ST - 90 ST) 53-41-04 20140014 1 GOB Under Construction
2 NW 24 CT (NW 80 ST - 82 ST) 53-41-10 20140014 2 GOB Under Construction
2 |NW 87 TERR (NW 27 AV - 25 AV) 53-41-03 20140014 3 GOB Under Construction
8 [SW 112 ST-SW 120 ST & SW 92 AV- SW 97 AV 55-40-09 20140056 1 GOB Contract In Process
8 [SW 104 ST-SW 120 ST & SW 117 AV- SW 127 AV 55-39-12 20140056 2 GOB Contract In Process
8 [SW 112 ST-SW 120 ST & SW 102 AV- SW 107 AV 55-40-08 20140056 3 GOB Contract In Process
8 [SW 107 AV-SW 117 AV & SW 128 ST - SW 136 ST 55-40-18 20140088 1 GOB Contract In Process
8 [SW 104 ST -SW 112 ST & SW 112 AV - SW 117 AV 55-40-07 20140088 2 GOB Contract In Process

Note: The sites listed are based on the official list provided by PTP and PWWM Staff
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