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S.0 Executive Summary

S.1 Introduction
The State of Florida Public Transit Block Grant Program was enacted by the Florida Legislature
to provide a stable source of state funding for public transportation.  The Block Grant Program
requires public transit service providers to develop and adopt a Transit Development Plan
(TDP).  A TDP major update is required every five years and TDP annual updates are required
in interim years.  TDP updates must be submitted to the Florida Department of Transportation
(FDOT) by September 1st of each year.

This TDP Annual Update presents the operational and capital improvement needs of Miami-
Dade Transit (MDT) and also serves as a planning tool to project future MDT needs for the
implementation and operation of transit service.  This TDP Annual Update meets the
requirements and is in accordance with Rule Chapter 14-73.001, Florida Administrative Code
(FAC).

This fiscal year (FY) 2013 – 2022 TDP Annual Update is being prepared to report the level of
progress on the FY 2012 – 2021 TDP Annual Update which was completed by MDT in
September 2011.  Furthermore, any revisions that have been made to the ten year
implementation plan of the FY 2012 – 2021 TDP Annual Update are provided to include
additional recommendations for a new tenth year or FY 2022.

This TDP Annual Update represents planning efforts undertaken by MDT in 2011 and includes a
forecast of operational and capital needs for FY 2013 - 2022.  This TDP has been prepared on
the basis of expenditure and revenue assumptions included within the Miami-Dade County FY
2011 – 2012 Pro Forma and the capital budget as approved by Miami-Dade County Board of
County Commissioners in September 2011.  It is important to emphasize that the needs
forecasts and applied financial assumptions as presented in this TDP Annual Update are
subject to change given the current local political climate and transformation in Miami-Dade
County governance.   An updated FY 2012 - 2013 Pro Forma and Capital Plan will be adopted
by the Board in September 2012 that will reflect additional adjustments not included in the
previous Pro Forma’s.

The Miami-Dade County Board of County Commissioners, on May 3, 2011, approved a motion to
fund Cutler Bay, Doral, and Miami Gardens (the “New Cities”) out of the County’s 80% share of the
Transit System Sales Surtax proceeds and contingent upon the New Cities agreeing to a voluntary
dismissal of any claims it may have.  As a result of negotiations between the County and each New
City, the Board recently approved separate interlocal agreements with each that expire in August
2012.  The County during summer 2012, with amendment of the Surtax Ordinance (02-116), is also
authorizing the distribution of the Net Proceeds to the New Cities.  Their Interlocal Agreements
include the County agreeing to pay each of the New Cities the amount of Net Surtax Proceeds each -
would have received for Fiscal Years 2009-2010, 2010-2011 and 2011-2012, totaling approximately
$17.3 million.  The County has established a reserve funded from Net Transit System Sales Surtax
Proceeds for such payments to be made without impairing any currently funded projects.

The TDP Annual Update will be presented to the Miami-Dade County Board of County
Commissioners for formal adoption in October 2012.
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S.2 Overview of Miami-Dade Transit System
Miami-Dade Transit operates the 15th largest transit system in the United States and is the
largest transit system in the State of Florida.  MDT is one of the largest departments in Miami-
Dade County government.  MDT operates four (4) transit modes of service: bus (Metrobus),
heavy rail (Metrorail), automated people-mover (APM) (Metromover), and demand-response
service (Special Transportation Services or STS).  Metrobus service includes local, feeder,
circulator, limited-stop, express, and Bus Rapid Transit (BRT) (Arterial Busway).  Together
these modes comprise an integrated multi-modal transit system for Miami-Dade County and
record more than 327,500 daily (weekday) boardings on the MDT system while STS’s average
daily boardings is approximately 5,100.  Figure S-1 illustrates MDT bus service within a ¼ mile
of existing bus routes.

Table S-1:  MDT Service Characteristics by Transit Mode, 2011
System Characteristics Metrobus Metrorail Metromover STS
Operating Hours 24 hours1 5:00am - 12:45am 5:00am - 12:00am 24 hours
Number of Routes 952 1 3 Demand Response
No. of Stations/Stops* 8,943 22 20 N/A
Peak Headways* 7½ - 60 minutes 7½ -10 minutes 1½ - 3 minutes (Pick up +/-30

minutes of
scheduled time)

Midday Headways* 12 - 60 minutes 15 minutes 1½ - 3 minutes
Weekend Headways* 12 - 60 minutes 30 minutes 1½ - 3 minutes

Routes Miles 2593 (Round Trip
Miles) 22.4 miles 4.4 miles N/A

Peak Vehicle
Requirements 690 66 21 360

Total Fleet Size
(Section 15 Report) 828 136 35 3653

Annual Revenue Miles* 29,177,690 6,591,821 1,073,494 13,232,539
Annual Boardings*
(unlinked passenger trip) 75,723,805 18,134,784 9,167,109 1,593,806

Park-Ride Spaces 2,922 9,960 0 N/A
Annual Operating
Expenses* $305,814,151 $81,225,513 $23,314,100 $44,921,524

Annual Operating
Revenues* $78,409,774 $17,694,751 $0 $3,990,359

Annual Revenues
(Other)* $11,316.680 $0 $0 N/A

Base Fare $2.00 $2.00 Free $3.00
Source: National Transit Database, Miami-Dade Transit, Revised FY 2011 Working Data – January 31, 2012

In 2009 MDT transitioned to a new passenger fare collection system known as the EASY Card.
The EASY Card is an automated fare collection system and the first of its kind in the State of
Florida.

1 Seven Metrobus routes (L, S, 3, 11, 27, 38/Busway MAX, 77) operate 24 hours per day. Two other routes, 246/Night Owl
and 500/Midnight Owl, provide hourly bus service approximately between 12:00 am - 5:30 am.
2 93 Metrobus operated routes plus two contracted routes.
3 STS Fleet includes 175 sedans, 70 vans and 120 lift equipped vans.
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Figure S-1:  MDT Bus Service and ¼ Mile Buffer Map 2011

Source: Miami-Dade Transit, November 2011
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S.3 Transit Development Plan Public Involvement
Miami-Dade Transit fully encourages public involvement and participation in the development of
the People’s Transportation Plan (PTP) and other transportation-related issues, conducting
interactive presentations with communities across the county.  MDT’s mission includes
developing a proactive public involvement process that provides complete information, timely
public notice, and full public access to key decisions.  For the preparation and development of
the TDP Annual Update Miami-Dade Transit’s TDP PIP includes the following objectives:

 Ensure early, frequent and continuous communication with the public and other stakeholders.

 Provide meaningful opportunities for public input and systematic follow-through to address
issues and ideas identified by the public.

 Promote MDT project benefits to the community.

 Promote an on-going public partnership to ensure transportation benefits are considered
within the context of the communities directly impacted by MDT’s projects.

Through coordinated county-wide efforts MDT continues to provide early and ongoing public
involvement opportunities to the residents of Miami-Dade County.  Opportunities for community
outreach take the form of many different forums and outlets already set in place by the County.
The TDP PIP ensures that the perspectives, opinions, and concerns of the public will be heard
and addressed.  A listing of the community outreach opportunities that has assisted in the
development of the TDP Annual Update can be found in Section 3.3 of this document.

Miami-Dade Transit also actively engages transportation related stakeholders throughout the
development of this TDP.  MDT will attend the following regularly scheduled meetings as an
informational agenda or action item to present the TDP Annual Update, seek stakeholder input,
and address questions and comments related to its development:

 Citizens Transportation Advisory Committee (CTAC)
 Transportation Planning Technical Advisory Committee (TPTAC)
 Regional Transportation Committee (RTC)
 Miami-Dade County Board of County Commissioners (BCC)

Miami-Dade Transit maintains a comprehensive website to provide the public the ability to
contact MDT, learn about services, and provide input.  MDT utilizes the website to post the TDP
document for public review and reference (www.miamidade.gov/transit/business-plans.asp).

S.4 Miami-Dade Transit’s Past Year’s Accomplishments (2011)
Throughout 2011 MDT has achieved a number of notable accomplishments that seek to
improve customer convenience while also assuring the operation of an efficient, responsive, and
financially sustainable transit system.  An overview of these 2011 achievements are categorized
as part of this TDP Annual Update according to the type of improvement related to service
operations, capital investment, and passenger information/convenience.

Section 4 of the TDP provides a complete description of all MDT’s initiatives that continue to
advance through various phases of project development.
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S.4.1 Monitoring Program to Track Annual Performance of MDT Services
The preparation of the FY 2010 – 2019 TDP Major Update resulted in the development of eight (8)
major goals, each with various objectives and corresponding measures.  These goals reflect and
support the policies and plans of local regional and State governmental agencies and identify
opportunities for operating enhancements and improvements.

 Goal 1: Improve the Quality of Transit Services

 Goal 2: Improve Customer Convenience, Comfort and Safety on Transit Service and
within Facilities

 Goal 3:  Increase the Security of Transit Vehicles and Facilities

 Goal 4: Support Economic Vitality

 Goal 5: Preserve the Environment and Promote Energy Conservation

 Goal 6: Enhance the Integration and Connectivity of the Transportation System, Across
and Between Modes and Transit Providers, for People and Freight

 Goal 7: Optimize Sound Investment Strategies for System Improvement and
Management/Operation

 Goal 8: Maximize and Preserve the Existing Transportation System

This TDP Annual Update provides MDT an opportunity to report results for each major goal
according to the objectives and corresponding evaluation measures for which data is available to
support.  These measures are the Key Performance Indicators that are evaluated annually.  The
evaluation compares the current values of productivity standards versus those from the previous
year.

Section 4.4 of this report presents a comprehensive evaluation of MDT’s annual performance in
meeting these eight goals and corresponding objectives.

S.5 Operating Service Improvements and Adjustments
For last year’s TDP Annual Update, MDT committed to implement 22 bus service improvements
and adjustments for 2011.  A consistency analysis of these committed improvements is being
performed for this TDP Annual update to assess and measure MDT’s adherence for
implementation.  From January through December 2011, a total of 56 bus service improvements
and adjustments were implemented by MDT.  This includes the implementation of 35 additional
improvements not planned in last year’s TDP Annual Update.  In 2011, MDT implemented 21 of
the 22 planned bus service improvements and adjustments listed in the 2011 TDP Annual
Update resulting in a 95 percent level of consistency.

S.6 FY 2012 Committed Transit Improvements
Committed transit improvement initiatives are projects that serve to further expand and improve
MDT services for the next year or FY 2012.  On an annual basis MDT prepares a proposed
capital budget that outlays the implementation of these projects.  An overview of MDT’s transit
service and capital improvement commitments for the next year is presented in Section 6 of this
report.
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S.7 Miami-Dade Transit Ten Year Implementation Plan FY 2013 - FY 2022
Annually, MDT prepares a proposed capital budget and a multi-year Capital Plan.  Funded
Metrorail and Metrobus projects identified within the Capital Plan are expected to be
implemented within the ten year planning period.  The Capital Improvement Plan for FY 2013-
2022 is presented in Table S-2.  Each selected project corresponds to a committed funding
source and is consistent with the Miami-Dade MPO’s FY 2013 – 2017 Transportation
Improvement Program (TIP).

Funded projects are expected to be implemented within the next ten years for the Metrorail and
Metrobus system.  There are no planned service extensions or expansion of the existing
Metromover system under consideration within the planning horizon of this TDP Annual Update.
At the time this TDP Annual Update was being prepared, the proposed FY 2012 – 2013 capital
budget and multi-year capital plan was being finalized by MDT.  Once MDT determines the final
budget and capital plan, this section will be updated to reflect the most current information.

S.7.1 2022 Recommended Service Plan
The MDT Recommended Service Plan (RSP) serves as the needs plan for the MDT system.
The 2022 RSP has been developed for the FY 2013-2022 TDP Annual Update and has been
updated from the previous RSP as presented in last year’s FY 2012 – 2021 TDP Annual
Update.  Any future project recommended in this section for implementation is contingent upon
Miami-Dade County receiving the appropriate federal, state and local funding for its
implementation.  Some of the improvements and adjustments reflected in the 2022 RSP are
identified under the PTP one-half percent sales surtax approved by voters on November 5,
2002.  Most of the improvements listed in the RSP beyond 2012 were not included in the
original PTP improvements list, but may be funded with future PTP surtax funds.

These improvements were deemed to be the most pressing or requested by the community
after the original PTP list was completed.  This section addresses the four modes of transit as
operated by MDT to include Metrobus, Metrorail, Metromover and Special Transportation
Services.

S.7.1.1 Recommended Service Plan – Existing Metrobus Routes
MDT is committed to provide a level of transit service that will provide efficient services to
passengers throughout the Miami-Dade County service area.  The provision of service is
continuously considered while MDT seeks to properly address critical issues of generating
revenue, managing operational budgets, and prioritizing capital expansion programs

Since the TDP Annual Update comprises part of MDT’s operational foundation for the future, the
importance of “rightsizing” the RSP cannot be over emphasized.  Service route improvement
and adjustment needs outlined in the RSP are proposed for implementation throughout the ten
year planning horizon of FY 2013-FY 2022.  Table 7-2 within Section 7 of this report, provides a
summary description of all bus service improvements, impact of additional buses on the peak
vehicle requirements (PVR), annual operating need per improvement, and programming of
transit improvements by fiscal years; and corresponding funding needs by fiscal year.
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Table S-2:  MDT FY 2012 Adopted Budget and Multi-Year Capital Plan ($000’s)

Source: Miami-Dade Transit, F-5 Report, 2011

Project Name 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL

Proposed Corridor Projects & Related Projects

Capital Expansion Reserve 8,069$ 6,339$ 5,299$ 5,017$ 4,013$ -$ -$ -$ -$ -$ 28,737$
Subtotal 8,069$ 6,339$ 5,299$ 5,017$ 4,013$ -$ -$ -$ -$ -$ 28,737$

Vehicle Procurement & Related Projects

Lehman Yard Rehab and Expansion Phase 1 839$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 839$

Central Control Overhaul 1,700$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,700$

Rail Vehicle Replacement 25,846$ 76,230$ 106,121$ 76,912$ 599$ 11,924$ -$ -$ -$ -$ 297,632$

Test Track for Metrorail 1,531$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,531$

Track and Guideway Rehabilitation 7,848$ 4,542$ 3,887$ 850$ -$ -$ -$ -$ -$ -$ 17,127$

Infrastructure Renewal Plan (IRP) 7,500$ 12,500$ 12,500$ 12,500$ 12,500$ -$ -$ -$ -$ -$ 57,500$

Subtotal 45,264$ 93,272$ 122,508$ 90,262$ 13,099$ 11,924$ -$ -$ -$ -$ 376,329$
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Table S-2:  MDT FY 2012 Adopted Budget and Multi-Year Capital Plan ($000’s) (continued)

Source: Miami-Dade Transit, F-5 Report, 2011

Project Name 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL

ADA Improvements & Equipment 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$

Busway ADA Improvements 530$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 530$

Bus Enhancements 21,740$ 1,904$ 680$ 2,850$ 2,040$ -$ -$ -$ -$ -$ 29,214$

Facilities and Equipment Rehabilitation 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$

Transit Operations System (TOS) Replacement 1,903$ 1,464$ -$ -$ -$ -$ -$ -$ -$ -$ 3,367$

Bus Tracker and Automatic Vehicle Locating System 486$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 486$

Bus Replacement 50,320$ 34,680$ 42,160$ 74,800$ 67,320$ -$ -$ -$ -$ -$ 269,280$

Bus Tools and Equipment 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$

Metrorail and Metromover Tools and Equipment 486$ 510$ 536$ 563$ 563$ -$ -$ -$ -$ -$ 2,658$

Passenger Amenities and Transit Enhancements 572$ 601$ 631$ 662$ 662$ -$ -$ -$ -$ -$ 3,128$

Capitalization Preventative Maintenance 78,617$ 83,327$ 86,597$ 90,279$ 93,946$ -$ -$ -$ -$ -$ 432,766$

Kendall Enhanced Bus Service 4,214$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 4,214$

Metorail Bike Path (M-PATH) -$ 700$ -$ -$ -$ -$ -$ -$ -$ -$ 700$

Metromover Bicentennial Park Station Refurbishment 487$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 487$

Metromover Station Canopies and Escalator Replacement 100$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 100$

Metromover Fiber Replacement 1,036$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,036$

Palmetto Station TPS 2,378$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,378$

NW 7th Ave and NW 62nd St Passenger Activity Center 1,257$ 607$ -$ -$ -$ -$ -$ -$ -$ -$ 1,864$

Park and Ride lot Kendall Drive 2,463$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,463$

ARRA Municipalities 2,288$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,288$

Park and Ride lot Quail Roost Drive 1,219$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,219$

Park and Ride lot SW 344th Street 356$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 356$

Northeast Transit Hub Enhancements 2,245$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,245$

Pedestrian Overpass at University 2,948$ 858$ -$ -$ -$ -$ -$ -$ -$ -$ 3,806$

Security and Safety Equipment 1,571$ 600$ 630$ 661$ 661$ -$ -$ -$ -$ -$ 4,123$

Subtotal 178,011$ 126,085$ 132,110$ 170,736$ 166,113$ -$ -$ -$ -$ -$ 773,055$

TOTAL 231,344$ 225,696$ 259,917$ 266,015$ 183,225$ 11,924$ -$ -$ -$ -$ 1,178,121$
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S.7.1.2 Future Transit Hubs
The 2022 RSP improvements to the existing transit routes also include the development of a
regional transit hub system.  Fifteen transit hubs are proposed throughout Miami-Dade County
and these are listed in Section 7.2.2 of this report.  Passenger amenities are planned for these
locations to provide transit riders the ability to purchases transit passes, obtain transit schedule
information, shelters with weather protection and benches, etc.  Some of these proposed transit
hubs already serve these functions (i.e., Dadeland stations) while other hubs continue to remain
in the conceptual planning phase.  In addition to those listed there are many other areas that
serve as transit hubs. For example, Douglas Road Metrorail station and other Metrorail stations,
as well as the Omni all serve as transit hubs.

S.7.1.3 Recommended Service Plan – New Metrobus Routes
Thirteen (13) new transit routes have been proposed under the 2022 RSP to replace old
existing routes or add new service.  The preliminary programming of these routes was
conducted in a systematic and regional approach based on coordination with major transit
capital projects.  These new routes represent MDT’s response to citizens’ request for additional
enhanced bus service throughout Miami-Dade County (Figure S-2A and Figure S—2B).  Further
details on the service operations of these proposed new Metrobus routes are presented in
Section 7.2.2 of this report.

S.7.1.4 Recommended Service Plan – Metrorail
The Metrorail expansion program continues to progress with the construction of the Orange Line
Phase I: AirportLink Metrorail Extension.  The service will operate on the new section of
elevated tracks being constructed between the MIC and Earlington Heights station and share
the existing elevated tracks currently used for the Stage 1 line from Earlington Heights to the
Dadeland South station.

Once in service, this Metrorail extension will provide premium transit service with a 5-minute
combined headway during the peak AM and PM travel times from Dadeland South Station to
the Earlington Heights Station.  The AirportLink will operate to provide direct service between
the MIC and Dadeland South Station every 10 minutes in the peak.  For those passengers
boarding at the MIC, a transfer will be required at the Earlington Heights Station in order to
reach the Palmetto Station.  The existing Stage 1 Metrorail will operate at 10-minute headways
during the peak AM and PM travel times between the Palmetto Station and Dadeland Station

S.7.1.5 Recommended Service Plan – Special Transportation Services
Miami-Dade Transit is working towards administering a new contract for STS services.  With this
new contract, there will be some IT improvements including: deploying mobile data terminals
that will facilitate automated estimated arrival times for STS customers, thus resulting in
increased customer satisfaction and complaint reduction. This technology will also increase
accuracy of on-time performance monitoring.  MDT is committed to continue improvements of
service reliability during this period.
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Figure S-2A:  2022 Recommended Service Plan – New Routes (South)

Source:  Miami-Dade Transit, 2012
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Figure S-2B:  2022 Recommended Service Plan – New Routes (North)

Source:  Miami-Dade Transit, 2012
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S.8 Financial Plan
This TDP Annual Update represents planning efforts undertaken by MDT in 2011 to include a
forecast of operational and capital needs for FY 2013 through FY 2022.  It is through the
development of this TDP Annual Update that MDT considers which service improvements can
be achieved and when those service improvements should be implemented.

The source document that provides MDT’s accounting of projected expenses and revenues is
known as the Pro Forma.  The Pro Forma is regularly updated through collective efforts of both
MDT and the County’s Management and Budget Department.  The currently approved FY 2011
- 2012 Pro Forma projects MDT’s expenses and revenues for thirty years, through FY 2041.

This TDP has been prepared on the basis of expenditure and revenue assumptions included
within the Miami-Dade County Pro Forma capital budget as approved by Miami-Dade County
Board of County Commissioners (BCC) in September 2011.

This TDP Annual Update relies directly on the first ten years (FY 2013-2022) of Pro Forma
projections.  It is important to emphasize that the needs forecasts and applied financial
assumptions as presented in this TDP Annual Update for FY 2013 through FY 2022 are subject
to change given the current local political climate and transformation in Miami-Dade County
governance.

S.8.1 Operating Budget
In FY 2013 the direct operating budget for MDT is projected to be approximately $457 million.
In addition to these direct operating expenses, MDT will support approximately $126 million of
other operating expenses, debt service payments, and funding of reserves.  For FY 2013, MDT
is projected to spend approximately $583 million for the operation of the transit system and
support of MDT’s other local and regional responsibilities.

Miami-Dade Transit’s operations are supported by a range of federal, state, local, and directly-
generated revenue streams that totals $596 million for FY 2013.  Future revenue growth is
projected to fluctuate with a low level of tax revenue growth resulting from the existing state of
the economy.  However, in years without any major policy changes, total available funding for
MDT is expected to grow at slightly over three percent (3%) annually.

The operating budget, as presented in the 2011 Pro Forma for the ten-year period from FY 2013 to
FY 2022, is balanced (Table S-3).  This means that projected operating expenses are covered by the
forecasted revenues from various local and non-local sources. This operating budget is achieved by
a combination of cost efficiencies and service restructuring in Metrobus; an avoidance of any major
service expansion except for the Airport Link and aggressive use of available local funding sources
(LOGT and general funds). However, this operating budget is based upon the budgetary
assumptions that were applied within the FY 2011 - 2012 Pro Forma.

These assumptions are subject to change resulting in a different budgetary outcome than presented
in this TDP due to the volatility in gas prices and pressure from the public to reduce the tax roll which
would have impacts to the general fund share MDT receives and the availability of federal and state
grants.
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Table S-3:  MDT Operating Budget (FY 2013 - FY 2022) ($000s)

Source: Transit Pro Forma FY 2011-2012 and RFRO (Working). *Total values presented may vary due to rounding.

Operating Revenues 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 Total
     Fare Revenues $109,938 $123,529 $124,764 $126,012 $127,272 $139,959 $141,359 $142,773 $155,716 $157,274 1,348,596$
     Other Operating Revenues $5,661 $5,718 $5,775 $5,833 $5,891 $5,950 $6,009 $6,069 $6,130 $6,191 59,227$
     Federal Grant Funds Used for PM $61,740 $64,827 $68,068 $71,472 $75,045 $76,921 $78,844 $80,815 $82,836 $84,907 745,475$
     State Block Grant $19,837 $20,234 $20,638 $21,051 $21,472 $21,902 $22,340 $22,786 $23,242 $23,707 217,209$
     Other State Operating Support $9,620 $9,731 $9,844 $9,959 $10,077 $10,197 $10,320 $10,445 $10,572 $10,702 101,467$
     PTP Surtax $190,191 $195,897 $201,774 $207,827 $217,179 $226,952 $237,165 $247,837 $258,990 $270,645 2,254,457$
     County General Funds $162,192 $187,170 $193,139 $199,899 $206,895 $214,136 $221,631 $229,388 $237,417 $245,726 2,097,593$
     Local Option Gas Tax $16,877 $28,603 $32,067 $32,413 $32,575 $32,832 $32,996 $33,161 $33,327 $33,493 308,345$
Federal Grants $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 20,550$
     Interest, Reimbursements & Other $18,030 $18,706 $19,410 $20,143 $21,065 $22,030 $23,041 $24,099 $25,208 $26,370 218,102$
     Total Revenues $596,140 $656,469 $677,534 $696,664 $719,526 $752,934 $775,759 $799,429 $835,494 $861,070 7,371,019$

Operating Expenses
MDT Operating Expenses $457,313 $469,074 $488,231 $502,973 $518,270 $534,155 $550,651 $567,783 $585,879 $604,359 5,278,690$
     SFRTA Contribution $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 42,350$
     PTP Debt Service $60,760 $82,330 $103,895 $119,513 $142,151 $149,175 $157,167 $157,164 $165,159 $165,158 1,302,473$
Municipal Contribution $43,744 $45,056 $46,408 $47,800 $49,951 $52,199 $54,548 $57,003 $59,568 $62,248 518,525$
PWD Project Management (Pay Go) $3,133 $3,227 $3,324 $3,424 $2,527 $2,602 $2,680 $2,761 $2,844 $2,929 29,451$
CITT Staff $2,514 $2,514 $2,514 $2,514 $2,589 $2,667 $2,747 $2,830 $2,914 $3,002 26,805$
Pre Existing Debt Service $7,439 $7,439 $2,494 $2,494 $2,494 $0 $0 $0 $0 $0 22,360$
Other (Bus Leasing Payment/Rezoning Bonds $4,142 $6,860 $9,577 $12,294 $15,012 $15,012 $15,012 $15,012 $15,012 $15,012 122,944$
     Total Expenses $583,281 $620,735 $660,679 $695,248 $737,230 $760,045 $787,041 $806,787 $835,610 $856,943 $7,343,599

Annual Operating Surplus/(Deficit) 12,859 35,733 16,855 1,416 (17,704) (7,111) (11,281) (7,357) (117) 4,127
Cumulative Operating Surplus/(Deficit) 18,628 54,361 71,217 72,633 54,929 47,818 36,536 29,179 29,062 33,189
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S.8.2 Capital Budget
MDT’s planned capital expenditures for the period FY 2013 to FY 2022 are divided into two
groups: 1.) Those projects which will be financed with PTP-backed debt; and, 2.) Those projects
which will be paid for on a “cash” basis with funding from various sources.  For large capital
projects (e.g., AirportLink) or ongoing projects during FY 2013 – FY 2022 (such as bus
acquisition and replacement), these may be funded by a combination of debt proceeds and
cash.

For FY 2013, MDT’s planned capital expenditures totals $231,885,000 with capital revenues
totaling $231,884,000.  Many of the listed projects, such as the vehicle replacements (for bus,
rail, and peoplemover) and the guideway rehabilitation, will greatly improve the quality and
longevity of the existing MDT transit system.  However, most of the projects shown in Table S-4
are scheduled for completion on or before 2018.  After 2018, the capital program consists of
scheduled bus acquisitions and the Infrastructure Renewal Program (IRP), which is the
agency’s long-term projection of future rehabilitation and replacement needs throughout the
MDT system.

As noted, MDT’s capital projects between FY 2013 – FY 2022 will either be debt-financed or
funded on a pay-as-you-go basis.  The debt financing is backed by the PTP surtax revenues, as
projected in the previous financial section.  The “cash”-funded projects will be supported by a
combination of funding sources, which are shown in Table S-4.  All of these funding sources for
pay-as-you-go capital will be concluded by 2018.

The capital budget as presented in the FY 2011 – FY 2012 Pro Forma for the ten-year period
from FY 2013 to FY 2022 is balanced (Table S-4).  All projected capital expenditures could be
funded with either PTP surtax debt proceeds or on a pay-as-you-go basis depending on the
availability of funds. This capital budget is achieved by aggressive borrowing against the PTP
surtax (ultimately requiring the inclusion of additional LOGT and general funds in MDT’s budget,
as described above, to guarantee debt coverage).  This capital budget is based upon the
budgetary assumptions applied within the FY 2011 – 2012 Pro Forma and these assumptions
are subject to change resulting in a different budgetary outcome than presented in this TDP
given the current local political climate and transformation in Miami-Dade County governance.

S.8.3 Unfunded Needs
MDT FY 2013 – FY 2022 TDP Annual Update is based upon initiatives as identified by MDT that
are currently unfunded, but which represent important areas of need to include:

 Bus route improvements, including modifications to existing routes and the introduction of
new routes, which have both a capital cost component and an operating cost component;

 Additional Capital Improvement Program (CIP) projects that represent selective
improvements to the existing transit network as identified under the Infrastructure Renewal
Program.

The estimated capital and operating costs to support these service expansion and capital
investment initiatives between FY 2013 – FY 2022 are included.  These unfunded project costs
are presented in year-of-expenditure (YOE) dollars, according to the planned implementation
schedules and inflation assumptions.  MDT’s total unfunded need between FY 2013 – FY 2022
totals $1.01 billion in YOE dollars.
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Table S-4:  MDT Capital Budget (FY 2013 - FY 2022) ($000s)

Source: Miami-Dade Transit Capital Book, F2 (revenue) and F5 (expense) Reports

Capital Revenues 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL
     FTA Section 5307/5309 Formula Grant 74,464$ 67,485$ 70,741$ 74,279$ 77,852$ -$ -$ -$ -$ -$ 364,821$
     FTA Section 5309 Discretionary Grant 2,957$ 607$ -$ -$ -$ -$ -$ -$ -$ -$ 3,564$
     FDOT Funds 15,624$ 1,381$ -$ -$ -$ -$ -$ -$ -$ -$ 17,005$
     Develop Fees 922$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 922$
     Building Better Communities (BBC) 540$ 160$ -$ -$ -$ -$ -$ -$ -$ -$ 700$

Lease Financing 50,320$ 34,680$ 42,160$ 74,800$ 67,320$ -$ -$ -$ -$ -$ 269,280$
     PTP Bond Program 68,920$ 102,343$ 128,487$ 98,129$ 19,152$ 11,924$ -$ -$ -$ -$ 428,955$
     Local Option Gas Tax 18,137$ 18,500$ 18,529$ 18,807$ 18,901$ -$ -$ -$ -$ -$ 92,874$
Total Capital Project Revenues 231,884$ 225,156$ 259,917$ 266,015$ 183,225$ 11,924$ -$ -$ -$ -$ 1,178,121$
PTP Debt-Financed Projects
Lehman Yard Rehab and Expansion Phase 1 839$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 839$
Bus Enhancements 10,020$ 952$ 680$ 2,850$ 2,040$ -$ -$ -$ -$ -$ 16,542$
Transit Operations System (TOS) Replacement -$ 1,351$ -$ -$ -$ -$ -$ -$ -$ -$ 1,351$
Infrastructure Renewal Plan (IRP) 7,500$ 12,500$ 12,500$ 12,500$ 12,500$ -$ -$ -$ -$ -$ 57,500$
Capital Expansion Reserve 8,069$ 6,339$ 5,299$ 5,017$ 4,013$ -$ -$ -$ -$ -$ 28,737$
Kendall Enhanced Bus Service 2,107$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,107$
Mover Bicentennial Park Station Refurbishment 335$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 335$
Central Control Overhaul 1,700$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,700$
Rail Vehicle Replacement 25,846$ 76,230$ 106,121$ 76,912$ 599$ 11,924$ -$ -$ -$ -$ 297,632$
Test Track for Metrorail 1,531$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,531$
Track and Guideway Rehab Subset 7,848$ 4,542$ 3,887$ 850$ -$ -$ -$ -$ -$ -$ 17,127$
Park and Ride lot Kendall Drive 889$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 889$
Northeast Transit Hub Enhancements 1,490$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,490$
Pedestrian Overpass at University 571$ 429$ -$ -$ -$ -$ -$ -$ -$ -$ 1,000$
Park and Ride lot SW 344 Street 175$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 175$
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Table S-4:  MDT Capital Budget (FY 2013 - FY 2022) ($000s) (Continued)

Source: Miami-Dade Transit Capital Book, F2 (revenue) and F5 (expense) Reports
Note:  FY 2018 includes FY 2018 plus all future year funds.

Other Funding Sources Financed Projects (not including PTP funds) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL
ADA Improvements & Equipment 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$
Busway ADA Improvements 530$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 530$
Bus Enhancements 11,720$ 952$ -$ -$ -$ -$ -$ -$ -$ -$ 12,672$
Facilities and Equipment Rehabilitation 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$
Transit Operations System (TOS) Replacement 1,903$ 113$ -$ -$ -$ -$ -$ -$ -$ -$ 2,016$
Bus Tracker System/Computer Aided Dispatch 486$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 486$
Bus Replacement 50,320$ 34,680$ 42,160$ 74,800$ 67,320$ -$ -$ -$ -$ -$ 269,280$
Bus Tools and Equipment 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$
Metrorail and Metromover Tools and Equipment 486$ 510$ 536$ 563$ 563$ -$ -$ -$ -$ -$ 2,658$
Passenger Amenities and Transit Enhancements 572$ 601$ 631$ 662$ 662$ -$ -$ -$ -$ -$ 3,128$
Capitalization Preventative Maintenance 78,617$ 83,327$ 86,597$ 90,279$ 93,946$ -$ -$ -$ -$ -$ 432,766$
Kendall Enhanced Bus Service 2,107$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,107$
Metorail Bike Path (M-PATH) -$ 700$ -$ -$ -$ -$ -$ -$ -$ -$ 700$
Metromover Bicentennial Park Station Refurbishment 152$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 152$
Metromover Station Canopies and Escalator Replacement 100$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 100$
Metromover Fiber Replacement 1,036$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,036$
Palmetto Station TPS 2,378$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,378$
NW 7th Ave and NW 62nd St Passenger Activity Center 1,257$ 607$ -$ -$ -$ -$ -$ -$ -$ -$ 1,864$
Park and Ride lot Kendall Drive 1,574$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,574$
ARRA Municipalities 2,288$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,288$
Park and Ride lot Quail Roost Drive 1,219$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,219$
Park and Ride lot SW 344th Street 181$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 181$
Northeast Transit Hub Enhancements 755$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 755$
Pedestrian Overpass at University 2,377$ 429$ -$ -$ -$ -$ -$ -$ -$ -$ 2,806$
Security and Safety Equipment 1,571$ 600$ 630$ 661$ 661$ -$ -$ -$ -$ -$ 4,123$

Total Other Funding Financed Projects 162,424$ 123,353$ 131,430$ 167,886$ 164,073$ -$ -$ -$ -$ -$ 749,166$

Total Project Expenditures 231,344$ 225,696$ 259,917$ 266,015$ 183,225$ 11,924$ -$ -$ -$ -$ 1,178,121$

Capital Funding Surplus/(Deficit) 540$ (540)$ -$ -$ -$ -$ -$ -$ -$ -$ -$
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1.0 Introduction

The State of Florida Public Transit Block Grant Program was enacted by the Florida Legislature
to provide a stable source of state funding for public transportation.  The Block Grant Program
requires public transit service providers to develop and adopt a Transit Development Plan
(TDP).  A TDP major update is required every five years and TDP annual updates are required
in interim years.  TDP updates must be submitted to the Florida Department of Transportation
(FDOT) by September 1st of each year.

This TDP Annual Update presents the operational and capital improvement needs of Miami-
Dade Transit (MDT) and also serves as a planning tool to project future MDT needs for the
implementation and operation of transit service.  This TDP Annual Update meets the
requirements and is in accordance with Rule Chapter 14-73.001, Florida Administrative Code
(FAC).  This Plan is to be used by transit agencies as a planning and guidance tool, as
delineated in Section 341-052:

Transit Development Plans (TDPs) are required for grant program recipients in Section
341.052, F.S. A TDP shall be the provider’s planning, development, and operational
guidance document, based on a ten-year planning horizon and covers the year for which
funding is sought and the nine subsequent years. A TDP or an annual update shall be
used in developing the Department’s five-year Work Program, the Transportation
Improvement Program, and the Department’s Program and Resource Plan. A TDP shall
be adopted by a provider’s governing body. Technical assistance in preparing TDPs is
available from the Department. TDPs shall be updated every five years.

This fiscal year (FY) 2013 – 2022 TDP Annual Update is being prepared to report the level of
progress on the FY 2012 – 2021 TDP Annual Update.  The TDP Annual Update was completed
by MDT in September 2011.  Furthermore, any revisions that have been made to the ten year
implementation plan of the FY 2012 – 2021 TDP Annual Update are provided to include
additional recommendations for a new tenth year or FY 2022.

This TDP Annual Update represents planning efforts undertaken by MDT in 2011 and includes a
forecast of operational and capital needs for FY 2013 - 2022.  This TDP has been prepared on the
basis of expenditure and revenue assumptions included within the Miami-Dade County FY 2011 –
2012 Pro Forma and the capital budget as approved by Miami-Dade County Board of County
Commissioners in September 2011.  It is important to emphasize that the needs forecasts and
applied financial assumptions as presented in this TDP Annual Update are subject to change given
the current local political climate and transformation in Miami-Dade County governance.   An updated
FY 2012 - 2013 Pro Forma and Capital Plan will be adopted by the Board in September 2012 that will
reflect additional adjustments not included in the previous Pro Forma’s.

The Miami-Dade County Board of County Commissioners, on May 3, 2011, approved a motion to
fund Cutler Bay, Doral, and Miami Gardens (the “New Cities”) out of the County’s 80% share of the
Transit System Sales Surtax proceeds and contingent upon the New Cities agreeing to a voluntary
dismissal of any claims it may have.  As a result of negotiations between the County and each New
City, the Board recently approved separate interlocal agreements with each that expire in August
2012.  The County during summer 2012, with amendment of the Surtax Ordinance (02-116), is also
authorizing the distribution of the Net Proceeds to the New Cities.  Their Interlocal Agreements
include the County agreeing to pay each of the New Cities the amount of Net Surtax Proceeds each -
would have received for Fiscal Years 2009-2010, 2010-2011 and 2011-2012, totaling approximately
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$17.3 million.  The County has established a reserve funded from Net Transit System Sales Surtax
Proceeds for such payments to be made without impairing any currently funded projects.

1.1 Purpose
FDOT has established guidelines stating that a TDP annual update contain the following
information and content:

 Past year’s accomplishments compared to the original implementation program;

 Analysis of any discrepancies between the plan and its implementation for the past year and
steps that will be taken to attain original goals and objectives;

 Any revisions to the implementation program for the coming year (FY 2012);

 Revised implementation program for the tenth year;

 Added recommendations for the new tenth year (FY 2022) of the updated plan;

 A revised financial plan; and

 A revised list of projects or services needed to meet the goals and objectives, including
projects for which funding may not have been identified.

1.2 TDP Adoption Process
Following the completion of the TDP Annual Update, per rule requirement, the TDP must
officially be adopted by the agency’s governing body.  Customarily, County and local
commissioners adopt the TDPs of the transit agencies operating as a part of those general
purpose governments.

The TDP Annual Update will be presented to the Miami-Dade County Board of County
Commissioners for formal adoption in October 2012.
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2.0 Miami-Dade Transit System Overview

Miami-Dade Transit operates the 15th largest transit system in the United States and is the
largest transit system in the State of Florida.  MDT is one of the largest departments in Miami-
Dade County government.  MDT operates four (4) transit modes of service: bus (Metrobus),
heavy rail (Metrorail), automated people-mover (APM) (Metromover), and demand-response
service (Special Transportation Services or STS).  Metrobus service includes local, feeder,
circulator, limited-stop, express, and Bus Rapid Transit (BRT) (Arterial Busway).

Together these modes comprise an integrated multi-modal transit system for Miami-Dade
County and record more than 327,500 daily (weekday) boardings on the MDT system while
STS’s average daily boardings is approximately 5,100.  Table 2-1 presents MDT service
characteristics by transit mode.

Table 2-1:  MDT Service Characteristics by Transit Mode, 2011
System

Characteristics Metrobus Metrorail Metromover STS

Operating Hours 24 hours1 5:00am - 12:45am 5:00am - 12:00am 24 hours
Number of Routes 952 1 3 Demand Response
No. of Stations/Stops* 8,943 22 20 N/A
Peak Headways* 7½ - 60 minutes 7½ -10 minutes 1½ - 3 minutes (Pick up +/-30

minutes of
scheduled time)

Midday Headways* 12 - 60 minutes 15 minutes 1½ - 3 minutes
Weekend Headways* 12 - 60 minutes 30 minutes 1½ - 3 minutes

Routes Miles 2593 (Round Trip
Miles) 22.4 miles 4.4 miles N/A

Peak Vehicle
Requirements 690 66 21 360

Total Fleet Size
(Section 15 Report) 828 136 35 3653

Annual Revenue Miles* 29,177,690 6,591,821 1,073,494 13,232,539
Annual Boardings*
(unlinked passenger trip) 75,723,805 18,134,784 9,167,109 1,593,806

Park-Ride Spaces 2,922 9,960 0 N/A
Annual Operating
Expenses* $305,814,151 $81,225,513 $23,314,100 $44,921,524

Annual Operating
Revenues* $78,409,774 $17,694,751 $0 $3,990,359

Annual Revenues
(Other)* $11,316.680 $0 $0 N/A

Base Fare $2.00 $2.00 Free $3.00
Source: National Transit Database, Miami-Dade Transit, Revised FY 2011 Working Data – January 31,
2012

1 Seven Metrobus routes (L, S, 3, 11, 27, 38/Busway MAX, 77) operate 24 hours per day. Two other routes,
246/Night Owl and 500/Midnight Owl, provide hourly bus service approximately between 12:00 am - 5:30 am.
2 93 Metrobus operated routes plus two contracted routes.
3 STS Fleet includes 175 sedans, 70 vans and 120 lift equipped vans.
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Figure 2-1:  MDT Table of Organization

*Effective as of March 2012.
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2.1 Metrobus
Metrobus is a fixed route bus service that MDT operates seven days a week, twenty-four hours
per day.  A total of ninety-three (93) routes comprise MDT’s regular bus service structure as
served by a total fleet of 828 buses and two (2) contracted routes with seven (7) buses.  As
described below Metrobus includes local, feeder, circulator, limited-stop, express, and BRT
(Arterial Busway) services.  Figure 2-2 illustrates the MDT Metrobus system route map as of
November 2011 and Figure 2-3 presents the current MDT service area coverage map.  Figure
2-4 illustrates park-and-ride locations.

2.1.1 Local Service

Local bus service throughout Miami-Dade County is operated to collect and distribute high-
turnover ridership along developed arterials radiating to and from the area commonly referred to
as the Miami Central Business District (CBD) or downtown Miami.  This type of service is
characterized by frequent stops, short passenger trips, and slow average bus speeds over the
course of an entire route.

2.1.2 Feeder Route Service

Feeder route service connects to local service routes, while many feeders also serve high
density travel corridors with internal travel markets.  This type of service provides travel
opportunities linking the feeder routes with other local bus service provided by municipalities,
Metrorail, and Metromover stations.

2.1.3 Circulator Service

Circulator or shuttle bus service is operated for short route connections between activity
centers, or as a feeder to another service.  For MDT, these routes include the Tri-Rail commuter
rail stations in Miami-Dade County, and short localized area-specific routes.

2.1.4 Limited-Stop Service

Limited-stop service serves a limited number of specific bus stops along a route.  With fewer
stops, limited routes have significantly increased operating speeds when compared to local
service.  The MAX routes serve stops at major transfer points or approximately every one-half
mile (in the CBD) to one mile (in suburban areas) along a route.  The Kendall Cruiser is a
limited-stop type of bus service that is provided during the morning and evening rush hours.

2.1.5 Express Service

Express service is type of bus service similar to limited-stop service that has fewer stops and
operates at a higher speed than local service.  Express routes serve outlying areas (serving
designated park-and-ride lots or shopping centers), some with direct service to the CBD.  They
usually operate along a freeway or major arterial road to increase the operating speed.  The I-95
Dade-Broward Express that operates within the I-95 express lanes is an existing express
service that is operated by MDT.

2.1.6 Bus Rapid Transit (Arterial Busway)

The South Miami-Dade Busway is an exclusive, dedicated two-lane corridor for MDT bus
service along U.S. 1 from SW 344th Street in South Miami-Dade to the Metrorail Station at
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Dadeland South.  The Busway has bus stop stations along the corridor, with preferential signal
phasing provided for the buses at each intersection.  Most of the routes that operate on the
Busway are considered limited-stop service, or have portions that offer limited service, due to
the exclusive use of the Busway coupled with fewer stops.

2.2 Metrorail
Metrorail provides service to 22 stations on a 22.4-mile heavy rail electrified line.  The Metrorail
system operates primarily on elevated structure and interfaces with two other passenger rail
systems at the Tri-Rail (Commuter Rail), Brickell and Government Center Stations
(Metromover).  MDT maintains a total fleet of 136 Metrorail vehicles.  Metrorail currently
operates weekday service between 5:00 a.m. and 12:45 a.m. (total trip time is 48 minutes from
terminus to terminus) with 10-minute AM/PM peak headways, and 15 minutes during the
midday and 30 minutes during evening hours (7:30 PM to close).  Weekend and holiday service
operates with headways of 30 minutes.  Figure 2-4 illustrates park-and-ride locations and Figure
2-5 illustrates the MDT Metrorail system map as of November 2011.

2.3 Metromover
The MDT automated people mover (APM) or Metromover includes an elevated system that
services 20 stations which include three loops: the downtown Miami central business district
(Inner/Downtown Loop), the Adrienne Arsht Center to the north (Outer/Omni Loop); and the
Brickell area to the south (Outer/Brickell Loop).  MDT maintains a fleet of 35 Metromover
vehicles.  Metromover operates free of charge and stops at 20 wheelchair-accessible stations
from the School Board area to Brickell, serving major destinations throughout Downtown Miami.
Metromover’s Downtown/Inner, Omni and Brickell/Outer loops operate from 5:00 a.m. to 12:00
a.m.  During the AM/PM peak period, service frequency is every 90 seconds in the central
business district and every three minutes during weekends and holidays. In the Omni and
Brickell Loops service frequency is five minutes during peak periods and six minutes during
weekends and holidays.  Figure 2-6 illustrates the MDT Metromover system map as of
November 2011.

2.4 Special Transportation Services
MDT also operates a demand-response service known as Special Transportation Service
(STS).  STS is a shared-ride, door-to-door transportation service for qualified individuals with
disabilities who are unable to utilize the accessible fixed-route transit system.  Service is
provided by sedans, vans and lift-equipped vehicles, seven days a week, 24 hours per day.

Presently, there are 365 vehicles (sedans, standard vans, minivans, and wheelchair lift-
equipped vans) available for ambulatory transportation.  Currently, these vehicles are privately
contracted. There are 30,248 eligible clients enrolled in the STS program including both
ambulatory and non-ambulatory clients, as of December 2011.
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Figure 2-2:  MDT Metrobus Route Map 2011
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Figure 2-3:  MDT Bus Service and ¼ Mile Buffer Map 2011

Source: Miami-Dade Transit, November 2011
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Figure 2-4:  MDT Existing Park-and-Ride Sites 2011

Source: Miami-Dade Transit, 2011
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Figure 2-5:  MDT Metrorail System 2011

Source: Miami-Dade Transit, 2011
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Figure 2-6:  MDT Metromover System 2011

Source: Miami-Dade Transit, 2011



T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 3  -  2 0 2 2
2-10            September 2012

Rev-4_8.31.2012

Annual Update
2.0 - Miami-Dade Transit System Overview

2.5 Miami-Dade Transit Passenger Fare Structure
Since June 2009, MDT transitioned to a new passenger fare collection system for Metrorail and
Metrobus known as the EASY Card.  The EASY Card is an automated fare collection system
and the first of its kind in the State of Florida.  Cash fare payments are still accepted on
Metrobus.  MDT passengers are now required to purchase and load the contactless MDT EASY
Card.  These cards are purchased at a fee of $2.00 and loaded with appropriate fare amounts
for passage.  Table 2-2 presents the current fare structure as of December 2011.

Table 2-2:  MDT Fare Structure Summary, December 2011
Regular Fare Discount Fare1

Metrobus $2 $1
Express Bus $2.35 $1.15
Shuttle Bus2 25¢ 10¢
Metrorail $2 $1
Metrorail daily parking fee $4 Not Applicable
Metrorail monthly parking permit $103 Not Applicable
Metromover Free Free
Special Transportation Service (STS) $3 Not applicable
Bus-to-Bus Transfer Free4 Free 4

Bus-to-Express Bus Transfer 50¢+35¢ upgrade=85¢4 25¢+15¢ upgrade=40¢4

Bus-to-Rail Transfer 50¢4 25¢ 4

Rail-to-Bus Transfer 50¢4 25¢ 4

Shuttle Bus-to-Bus or Rail Transfer 25¢+$1.75 upgrade=$24 15¢+85¢ upgrade=$14

Shuttle Bus-to-Express Bus Transfer 25¢+$2.10 upgrade=$2.354 15¢+$1 upgrade=$1.154

1-Month Pass $100 $50
1-Month Pass - Group Discount 4-99 passes $90 Not applicable
1-Month Pass - Group Discount 100 or more passes $85 Not applicable
7-Day Pass $26 $13
1-Day Pass $5 $2.50
College/Adult Education Center Monthly Pass $50 Not applicable
Golden Passport or Patriot Passport Free Free
EASY Card (cost of media) $2 Not applicable
EASY Ticket (cost of media) Free Not applicable
Source: Miami-Dade Transit, 2011

1 Discount fare is available for Medicare recipients, most people with disabilities, and students in grades K-12 when using an EASY
Card for discount fare rides, which replaces all previous discount IDs and permits.  Preschool children less than 42 inches in height
can ride Metrobus and Metrorail free at all times with an accompanying adult. Parents or guardians of pre-schoolers are encouraged
to present proof of age to bus operators and rail personnel to access the system. EASY Cards are not issued to pre-schoolers.
2 Nine shuttles: 123/South Beach Local, 132/Doral-Tri-Rail Shuttle, 133/Airport-Tri-Rail Shuttle, 211/Overtown Circulator,
212/Sweetwater Circulator, 248/Brickell Key Shuttle, 249/Coconut Grove Circulator, 254/Brownsville Circulator, and 286/North
Pointe Circulator.  There is no fare for routes 132 (Doral-Tri-Rail Shuttle) and 133 (Airport-Tri-Rail Shuttle).
3 Only available with the purchase of a monthly pass.
4 Transfer fees are for passengers using an EASY Card or EASY Ticket only.  Passengers paying with cash must pay the full fare
each time they board a bus.
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3.0 Public Involvement

Miami-Dade Transit fully encourages public involvement and participation in the development of
the People’s Transportation Plan (PTP) and other transportation-related issues, conducting
interactive presentations with communities across the county.  MDT’s mission includes
developing a proactive public involvement process that provides complete information, timely
public notice, and full public access to key decisions.

The MDT TDP Public Involvement Plan (PIP) outlines the various coordination efforts that MDT
employs to obtain both public and stakeholder input.  This input facilitates public consensus and
direction for the TDP development.  Throughout the development of the TDP Annual Update,
efforts were made by MDT to include and actively engage Miami-Dade County citizens to
identify the mobility needs of residents and visitors.  The TDP PIP includes several different
elements, including formal meetings with technical advisory committees, and coordination with
the workforce board within Miami-Dade County.  This chapter identifies and summarizes
specific public involvement activities conducted for the TDP Annual Update.

3.1 Public Involvement Objectives
For the preparation and development of the TDP Annual Update Miami-Dade Transit’s TDP PIP
includes the following objectives:

 Ensure early, frequent and continuous communication with the public and other
stakeholders.

 Provide meaningful opportunities for public input and systematic follow-through to address
issues and ideas identified by the public.

 Promote MDT project benefits to the community.

 Promote an on-going public partnership to ensure transportation benefits are considered
within the context of the communities directly impacted by MDT’s projects.

3.2 Stakeholder Coordination
MDT actively engages transportation related stakeholders throughout the development of the
TDP.  The intent is to provide comprehensive county and regional perspectives on issues
directly related to the nature of the review committee.  These stakeholders share input,
recommendations, and technical guidance on transportation related issues within the TDP.  The
stakeholders are comprised of other County departments (Metropolitan Planning Organization,
Citizens Independent Transportation Trust, and Regulatory and Economic Resources)
government appointees, elected officials, as well as, citizens from various areas of the county.

MDT will attend the following regularly scheduled meetings as an informational agenda or action
item to present the TDP Annual Update, seek stakeholder input, and address questions and
comments related to its development:

 Citizens Transportation Advisory Committee (CTAC)

 Transportation Planning Technical Advisory Committee (TPTAC)

 Regional Transportation Committee (RTC)



T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 3  -  2 0 2 2
3-2            September 2012

Rev-4_8.31.2012

Annual Update
3.0 - Public Involvement

 Miami-Dade County Board of County Commissioners (BCC)

Table 3-1 provides a summary of meetings scheduled for review and discussion of the TDP
Annual Update.

Table 3-1:  TDP Review Stakeholder Meeting Schedule (2012)
Review Committee Meeting Date

CTAC July 25, 2012
TPTAC October 3, 2012

RTC September 10, 2012
BCC October 2, 2012

3.3 Community Involvement
Through coordinated county-wide efforts MDT continues to provide early and ongoing public
involvement opportunities to the residents of Miami-Dade County.  Opportunities for community
outreach take the form of many different forums and outlets already set in place by the County.
The TDP PIP ensures that the perspectives, opinions, and concerns of the public will be heard
and addressed.  The following list provides the various community outreach opportunities MDT
conducted that has assisted in the development of the TDP Annual Update:

 Presentations and outreach at local High Schools, Colleges, Universities, County Facilities,
Municipalities, Commissioners’ District Offices, Public Libraries, Miami International Airport,
Neighborhood Associations and Community Based Organizations.

 Participation and outreach at Senior Center events by MDT to customers, including senior
pass holders (Golden Passport) from June 2011 to October 2011.

 Outreach to more than 135 private companies to seek participation in the MDT Corporate
Discount Program.

 Presentations to Miami-Dade Metropolitan Planning Organization (MPO) Committees

 Outreach at select MDT Metrobus Transfer Points and Metrorail stations

 Participated on various Spanish-radio shows throughout 2011.

 95 Express Presentations

 Census Outreach Presentations

 Participation in Community Outreach events by MDT to customers, including senior pass
holders (Golden Passport) from January 2011 to March 1, 2011.

 Sisters and Brothers Forever: January 26, 2011

 The Latin American Foundation: February 7, 2011

 Transition, Inc.: February 17, 2011

 Stella Maris Condominium Association: February 17, 2011

 We Count! (Immigration Rights Organization): March 2, 2011

 GALATA: March 10, 2011
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 New Providence Missionary Church: March 14, 2011

 Tuesday Morning Breakfast Club (Non-partisan Activist Club) March 22, 2011Local Festivals

 Participated in the Miami Book Fair: November 18-20, 2011

 United Way fundraisers

A listing of specific public outreach activities that have occurred throughout the year is provided
in Appendix A.2.

3.3.1 South Florida Workforce Coordination

The South Florida Workforce Board (SFWB) was enacted in 2000 by the Florida Legislature
under the Workforce Innovation Act to provide youth, employment, and business enterprise
development services.  The SFWB coordinates workforce planning and quality training services
for job seekers and businesses located in Miami-Dade County.  MDT actively seeks agency
input from the SFWB through direct coordination with the Executive Director and organizational
members.  The SFWB will be provided hard copies of the Draft TDP Annual Update for review
and comment.

Additional coordination efforts with the SFWB continue to occur regularly through the Welfare-
to-Work Program, which includes the provision of transit service to areas not usually served by
MDT.  Through this program, MDT receives input regarding specific transit needs for
consideration of adjustment and/or implementation of existing transit services in response to
these needs.

3.3.2 3-1-1 Information System

The Government Information 3-1-1 Answer Center provides county residents with information
regarding government services and available programs.  Callers receive personal service in
English, Spanish, or Creole, to answer questions and provide information on non-emergency
issues such as trash collection days, property taxes, after school programs, transit routes,
transit trip planning, and other countywide services.  The 3-1-1 Answer Center is free of charge
and available six (6) days a week at varying operation times.  Calls are received Monday
through Friday from 7:00 am to 8:00 pm and on Saturdays 8:00 am to 5:00 pm.

This system serves as the main point of contact for residents to inquire about MDT transit
services and provide feedback.  Other contact modes include the 311 and transit web sites,
customer comment cards and mailed and faxed correspondences.  This feedback has allowed
MDT to continue to make customer service a priority, to identify and correct service delivery
issues and to better understand the transportation needs of its ridership while planning for the
future.  This input is then utilized for the development of the TDP.

3.3.3 Miami-Dade Transit Website

MDT maintains a comprehensive website to provide the community with easily accessible up-to-
date system information (www.miamidade.gov/transit/).  Furthermore, the website provides the
public the ability to contact MDT, learn about services, and provide input.  MDT utilizes the
website to post the TDP document for public review and reference.
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4.0 Past Year’s Accomplishments (2011)

Throughout 2011 MDT has achieved a number of notable accomplishments that seek to
improve customer convenience while also assuring the operation of an efficient, responsive, and
financially sustainable transit system.  The following achievements are categorized as part of
this TDP Annual Update according to the type of improvement related to service operations,
capital investment, and passenger information/convenience.

4.1 Service Operations

4.1.1 New Bus Service Routes

Ludlam Limited:  On November 27, 2011, the Ludlam limited route was implemented to
provide frequent weekday rush-hour service on Ludlam Road between Miami Gardens Drive
and the Okeechobee Metrorail Station via NW 67th Avenue with a stop at the new park-and-ride
lot located on Miami Gardens Drive at NW 73rd Avenue.  The Ludlam Limited route departs
every 25 minutes during two and half hours in the morning and three hours in the evening on
weekdays only.  The cost to the rider is $2.00 per boarding.

4.1.2 Bus Service Adjustments

A major initiative being undertaken by MDT is to improve Metrobus service efficiency through a
restructuring of the Metrobus route system while minimizing the impact to customers.  In
December 2009, MDT implemented service route adjustments to improve overall service
performance while maintaining existing service area coverage.  The estimated transit operating
cost savings as a result of this effort was approximately $12.3 million.  In 2011, this effort
continued the improvements made in the June and November 2011 line-ups.  The new modified
grid system was based upon ridership data obtained from the Automated Passenger Counter
(APC), Easy Card as well as coordination with local municipal transit services and the Miami-
Dade Metropolitan Planning Organization (MPO) to maximize interconnectivity and efficiency.

4.1.3 Miami-Dade Transit Service Standards

Miami-Dade Transit established specific transit service standards for bus service to assess
annual operational performance.  These newly revised service standards were adopted by the
Miami-Dade Board of County Commissioners (BCC) in November 2009.  MDT continues to
implement route changes in accordance with service standards resulting in more efficiencies
and lower operating costs.

4.2 Capital Improvements

4.2.1 AirportLink Metrorail Extension

Construction of the 2.4-mile AirportLink Metrorail extension continues to proceed on schedule
for completion in mid-summer of 2012.  This project will provide a Metrorail connection between
the Miami Intermodal Center (MIC) east of Miami International Airport and the existing
Earlington Heights Metrorail station.  Included in the project is a new Metrorail station located at
the MIC to serve as a multimodal transfer hub for Metrobus, Metrorail, Tri-Rail, future expansion
of Amtrak, the MIC-MIA Connector, and other chartered transportation services such as an
intercity bus.
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As of December 2011, construction of the AirportLink Metrorail Extension was nearing 97
percent (97%) completion.  A majority of the supporting guideway columns and elevated
guideway is in place and includes the crossing over State Road 112.  Construction continued to
extend the new guideway to connect with the existing tracks just west of the Earlington Heights
Metrorail station while construction on the Miami River guideway crossing remains.  Progress
was also made on the installation of new drainage structures, utility relocations, and the design
of a new guideway operating system.  Construction of the new Metrorail station at the MIC is
also making progress including the installation of interior finishes, installation of panels, flooring,
railings and signage.  Revenue service is scheduled to begin in summer 2012.

4.2.2 Metrobus New Vehicle Replacement

Miami-Dade Transit continues to implement its bus replacement program with the replacement
of 43 buses during 2011.  Funding for this program is provided through various sources
including local funds, Florida Department of Transportation (FDOT) and Federal funding
sources.

In August 2010, MDT took delivery of 13 40-foot diesel/electric hybrid buses for fleet
replacement which were put into service in the fall of 2010.  In addition, 25 60-foot diesel/electric
hybrid buses are currently in service as of the summer 2010 – 16 are being used on the inter-
county 95 Dade-Broward Express bus route and nine on the Kendall Cruiser bus route.  MDT
also took delivery of five 40-foot diesel/electric hybrids which were put into service in early 2011.
However, MDT has not made a decision if it will continue to purchase diesel/electric hybrid,
clean diesel, or other alternative fuel buses in the immediate future.

4.2.3 Metrorail New Vehicle Replacement

Based on the final negotiated price to rehabilitate the existing 136 rail car fleet, current operating
and market conditions, and the results of life cycle cost analyses of new versus rehab, Miami-
Dade County has determined that the procurement of new rail cars in lieu of rehabilitation would
present a best value procurement option at this time.  The Miami-Dade BCC and the Citizens’
Independent Transportation Trust (CITT) approved the $401 million procurement of 136 new
Metrorail vehicles featuring more comfortable interiors and a self-diagnostic system to address
mechanical issues before they result in failures.  The Request for Proposals (RFP No. 654) was
issued on March 31, 2009.  Car manufacturers Alstom, AnsaldoBreda, and CAF submitted
proposals on September 25, 2009.  The MDT Project Team completed evaluation of the
proposals and negotiations with the two responsive proposers.  The Department of Procurement
Management (DPM) has completed its Responsibility Reviews and the then County Manager
recommended AnsaldoBreda to the Miami-Dade BCC for contract award.

A protest was filed by CAF against the Manager’s award recommendation in February 2011.
The protest was resolved by a hearing examiner in favor of the County in March 2011.  CAF
then filed an appeal to the FTA which ruled in favor of CAF in November 2011.  The ruling
issued instructions to the County to review the Best and Final Offer (BAFO) proposals for CAF
and AnsaldoBreda and eliminate violations of FTA regulations regarding Geographical
Preferences (FTA Circular 4220.1F).  The Negotiating Committee was reconvened in December
2011 and reviewed the BAFO proposals and upheld their decision to for awarding the Contract
to AnsaldoBreda after all FTA issues were addressed.  The revised memorandum to
recommend award to the selected car builder is currently being finalized by DPM.  Notice to
Proceed is scheduled for mid-2012 with delivery of the first prototype vehicles are scheduled to
arrive in the last quarter of 2014.
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4.2.4 Metromover New Vehicle Replacement

Miami-Dade Transit has completed the replacement of its original 12 Metromover cars.  This
has contributed to improved Metromover reliability and passenger comfort.  Since
implementation, Metromover cars now travel on average about 17.5 percent further before
experiencing any mechanical failures.  There has also been a decrease in the percentage of
Metromover vehicles that were inoperable at any given time.  In addition, another 17 vehicles
were ordered for Phase II of procurement for a total of 29 new vehicles.  Ten of the 17 Phase II
vehicles have been delivered to MDT with the remaining seven (7) vehicles scheduled to be
delivered to MDT by the end of January 2013.

4.2.5 ADA Pedestrian Improvements along the Busway

Miami-Dade Transit plans to implement ADA pedestrian improvements within a quarter (1/4)
mile radius of bus stations along the South Miami-Dade Busway Phase I alignment to provide
better accessibility.  Infrastructure improvements include the construction of sidewalks, ramps
and crosswalks.  Phase I for the ADA Pedestrian Improvement project along the Busway Phase
I is divided into three (3) parts.

Part I includes the following stations: SW 104th Street, SW 112th Street, SW 124th Street, Indigo
Street, and SW 200th Street.  Part I of the project is scheduled for completion in July 2014.

Part II includes the following stations:  SW 117th Street, SW 136th Street, SW 152nd Street, SW
168th Street, and SW 173rd Street.  Part II of the project is scheduled for completion in July
2014.

Part III includes the following stations: Dadeland South, SW 128th Street, SW 144th Street, SW
184th Street, and Marlin Road.  Part III of the project is scheduled for completion in July 2014.

4.2.6 Palmetto Metrorail Station ADA Assessment

Miami-Dade Transit will construct station accessibility improvements at Palmetto Metrorail
Station.  The project consists of constructing a concrete sidewalk to provide accessibility
between the station and the adjacent street sidewalks.  The scope of work includes a new
sidewalk, access ramps, speed humps, pedestrian crossing pavement markings, relocation and
installation of signs and installation of green vinyl fencing.  The project is scheduled for
completion in July 2012.

4.2.7 Lehman Yard Rehabilitation – Expansion Phase I

Miami-Dade Transit will construct five (5) storage tracks and two (2) Maintenance of Way
(MOW) tracks at the existing Metrorail Lehman Center Facility.  This expansion is necessary to
provide the required storage and transition facility in support of the new 136 Metrorail vehicles
scheduled for delivery in late 2014.  The project is scheduled for completion in December 2013.

4.2.8 Lehman Center Test Track

Miami-Dade Transit is planning to construct a new test track (2,500 feet) at the existing Metrorail
Lehman Center Facility.  The test track will provide the necessary support for the existing and
new Metrorail fleet of 136 vehicles to be delivered beginning in late 2014.  The project is
scheduled for completion in December 2013.
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4.2.9 Metrorail Central Control Upgrade

This project will update the existing Metrorail portion of the MDT Control Center replacing the
existing 26 year old system.  This upgrade and expansion will ensure that switches and
communications are automatically executed by the train control system for safe and reliable
service operations for the Metrorail system including the future rail corridors such as the
AirportLink Metrorail Extension.  This project is scheduled for completion by July 2014.

4.2.10 Northeast Transit Hub Enhancements

Since determining that the Northeast Passenger Activity Center project was no longer feasible,
MDT identified a feasible project alternative and is proposed transit hub improvements at two
existing transit hubs – the Mall at NE 163rd Street and Aventura Mall.  Currently both of these
transit hubs which serve the northeast portion of the County and are major destinations with
important bus connections have multiple deficiencies (e.g., capacity, drainage, pavement,
shelters, lighting, access, signage etc.).  Therefore, MDT has created a new project which is
referred to as the Northeast Transit Hub Enhancements (NETHE).  This new project will
upgrade both transit hub sites to improve bus and passenger access as well as upgrade area
drainage, lighting, signage, shelters and other station area amenities.  The project is scheduled
for completion in March 2015.

4.2.11 Pedestrian Overpass at University Metrorail Station

Miami-Dade Transit plans to construct a pedestrian overpass over US-1/South Dixie Highway at
Mariposa Court, at the University Metrorail Station.  This low profile pedestrian bridge structure
will be comprised of two vertical circulation towers providing access/egress to the pedestrian
bridge that spans across US-1/South Dixie Highway.  The project is scheduled for completion in
April 2014.

4.2.12 Systemwide Safety and Security Upgrades

Miami-Dade Transit has programmed funding to purchase security equipment to upgrade and
install closed circuit camera television (CCTV) systems and its respective software components,
and to continue the replacement of fire detection and reporting systems.  MDT’s commitment to
the safety and security of the MDT system, patrons, and employees is of the highest of
priorities.  The installation of digital monitoring equipment at several key locations throughout
the MDT system is complete.  In an effort to further complement its existing security
infrastructure, MDT continues to aggressively add state-of-the art technology to both reduce
crime and to aid law enforcement in proactively securing and safeguarding the transit system.
FDOT Rule 14-15.017(2.2.1), however, prevents MDT from disclosing these
improvements/installations in greater detail.

4.2.13 Park-and-Ride Facilities

Parking Space Counters and Real-Time Dynamic Message signs at Metrorail Station Park-and-
Ride Facilities:  Miami-Dade Transit (MDT) proposes to provide real-time parking space counters
and dynamic message signs at all Metrorail Station Park-and-Ride Facilities. MDT will implement this
project incrementally starting with the larger and higher demand Metrorail parking facilities.  This
project will allow Metrorail customers to check real-time parking availability along with the estimated
time of arrival of the next train approaching a particular station via the Internet, Smartphones,
Personal Digital Assistants (PDAs), Tablets, and Electronic Signs.  The following park-and-ride
facilities have been selected for phase I implementation:
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 Dadeland South;

 Dadeland North;

 South Miami;

 Earlington Heights; and

 Okeechobee.

The completion date for phase I implementation is December 2014.

NW 27th Avenue and NW 215th Street: A 14-acre vacant parcel adjacent to the intersection of the
Turnpike and NW 27th Avenue has been identified as a strategic park-and-ride location for the NW 27th

Avenue Enhanced Bus Service project.  Up to 350 parking spaces are proposed for this facility which
would serve the northern most station for new enhanced bus or BRT service in the corridor.  This
park-and-ride also provides strategic transit oriented development (TOD) opportunities.  This facility is
anticipated to open in 2016.

SW 88th Street/Kendall Drive and SW 127th Avenue: Miami-Dade County is planning to construct a
160 space park-and-ride lot on approximately 2.8 acres at the southeast corner of SW 88th Street and
SW 127th Avenue.  This park-and-ride facility will serve the Kendall Cruiser which began service in
June 2010.  The County is currently in negotiations with Florida Power and Light to lease the land.
The completion date for this facility is estimated for May 2014.

SW 88th Street/Kendall Drive and SW 150th Avenue: On June 28, 2010, MDT opened a new 109
space park-and-ride lot to provide free, convenient parking for customers who commute using the
Kendall Cruiser bus route.  MDT is now pursuing the Right-of-Way Acquisition, Design, and
Construction of a park-and-ride directly adjacent to this location.  This project is the first step in the
evolution of the Kendall Corridor toward BRT service and it establishes a model for premium transit
corridor services.  The completion date for this facility is estimated for June 2015.

West Kendall Transit Terminal at Kendall Town Center (Kendall Drive and SW 162nd Avenue):
This terminal includes a 40 space park-and-ride lot with six bus bays for service and a restroom facility
for operators.  This facility opened on February 27, 2011.

South Miami-Dade Busway and SW 168th Street:  For the last 10 years MDT had leased a
149 space parking lot adjacent to the Busway, located north of SW 168th Street and east of SW
97th Avenue.  The lot is consistently filled to capacity.  In April 2011, MDT purchased this
existing 1.68-acre parking lot which includes fencing, landscaping, and lighting.

NW 186th Street/Miami Gardens Drive and 73rd Avenue: The construction of a new 136 parking
space park-and-ride lot was completed June 1, 2011.  Bus routes 73, 99, 183 Local, 286 North
Pointe Circulator and the Ludlam Limited now serve this new park-and-ride lot.

Quail Roost (Busway and SW 184th Street): MDT is pursuing the purchase of approximately three
(3) acres of vacant property located adjacent to the Busway (between SW 184th Street and SW 186th

Street) on which a park-and-ride facility is planned to be constructed.  Up to 279 parking spaces and
six kiss and ride spaces are proposed for this facility.  The facility will also include fencing,
landscaping, lighting and a shelter for waiting passengers.  It is anticipated that this facility will be
completed in December 2015.
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Busway and SW 344th Street (Florida City): Miami-Dade Transit is planning to build a 250 space
parking lot with bus bays and shelters, to be located west of the southern end of the Busway between
NW 2nd Avenue and NW 3rd Avenue at SW 344th Street (Palm Drive), in Florida City.  Final design
plans (100%) for the bus shelter was completed in February 2012.  Currently, MDT is working through
the right-of-way acquisition and reallocation process.  In March 2012, 100 percent final design plans
were submitted to the Department of Regulatory and Economic Resources (RER) for dry run
permitting process.  This facility is scheduled to open in January 2014.

West Dade (NW 107th Avenue and NW 12th Street): This facility will be developed in two (2)
phases.  Phase I will include 189 surface parking spaces.  Phase II includes a garage with 260
parking spaces, 10 bus bays, and a driver’s comfort station.  MDT staff held several negotiation
meetings with the developer and has worked closely with the Miami-Dade Regulatory and Economic
Resources Department.  Throughout the Comprehensive Development Amendment approval process
MDT’s needs were conveyed to the developer to have the surface lot completed to coincide with the
implementation of the SR 836 Express Bus project.

However, in a special election held on December 14, 2010, over 1,000 acres of land including the
subject property was annexed by the City of Sweetwater, pursuant to Resolution No. R-1053-10.  In
light of the foregoing, MDT has met with the City of Sweetwater and requested periodic updates of the
development schedule, particularly the transit-related improvements on the site.

Douglas Road Metrorail Station Park-and-Ride Lot:  Miami-Dade Transit is planning to repair
and restore the park-and-ride lot under the Metrorail guideway located just south of the Douglas
Road station.  The work includes paving, re-striping the parking spaces, fence repairs, tree
trimming and miscellaneous safety upgrades.  This project is on hold until further notice.

SW  8th Street and SW 147th Avenue: An 8-acre vacant parcel on the SW corner of the
intersection at SW 8th Street and SW 147th Avenue has been identified as a strategic park-and-
ride location for the SR 836 Express Enhanced Bus Service project.  Up to 350 parking spaces
are proposed for this facility which would serve the western most station for the new enhanced
bus or BRT service in the corridor.  This park-and-ride lot also provides strategic transit oriented
development (TOD) opportunities.  The estimated completion date is 2016.

4.2.14 Current Transit Joint Development and Transit Oriented Development
Projects

Brownsville Metrorail Station: On June 23, 2010, MDT broke ground for the construction of
the Brownsville Transit Village, a 5.8-acre, joint-development project next to the Brownsville
Metrorail station.  The project is being built in five phases, each geared toward providing
housing for workforce families, the elderly and the entire Brownsville community.  The project
will include approximately 445 workforce housing units, with five (5) mid-rise apartment
buildings, townhomes and a 250 space parking garage.  Ground-floor commercial space and
Metrorail station improvements, such as an additional passenger drop-off lane and attractive
landscaping are also planned.

Brownsville Transit Village residents will benefit from immediate access to Metrorail and
amenities such as a community center, a computer lab and an exercise room.  In addition,
onsite community programs will offer literacy training, health and nutrition classes, and first-time
homebuyer seminars.  The project is scheduled for completion in April 2013.
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NW 7th Avenue Transit Village (NW 7th Avenue and NW 62nd Street): This proposed MDT joint
development project is expected to provide opportunities for an enhanced transit facility within the
context of an active, mixed-use development including space for housing, community-serving
activities and functions in addition to retail use.  This project includes 25 park-and-ride spaces.  MDT
has completed the right-of-way acquisition and the relocation process is nearly complete.  The
estimated completion date is August 2015.

Brickell Citicentre:  Brickell Citicentre is a 4.7 million square foot, nine (9) acre, $750 million
commercial mixed-use project being developed by Swire Properties in the Brickell area between
SE 6th Street and SE 8th Street.  As a result of the agreements awarded to the developer, a
portion of a multi-level condominium parking garage will be constructed on a small vacant parcel
of transit property and the development will be totally integrated into the Eighth Street
Metromover Station.  The developer is planning to provide direct access to the station at the
ground level and to construct a third level “sky lobby” over the station which will also provide
direct access from the development into the station.  The developer will also construct
enhanced and additional elevator and escalator access into the station and provide enhanced
landscaping on Metromover property within the development.  All of these improvements will
also be maintained by the developer.

Palmer Lake: On June 2, 2009 the Board of County Commissioners passed Resolution 728-09
requesting a charrette area plan study for the area bounded by the Miami River on the north and
east,  NW  37th Avenue on the west and the Tamiami Canal on the south.  The area is
immediately east of the new MIC and in close proximity to the MIA.  As a result of the charrette
process a plan containing recommendations for the future development of this area has been
developed.  The Board of County Commissioners adopted these recommendations on May 1,
2012 which will form the basis of future land use policy development for the area.

Miami-Dade Transit acquired approximately three acres of property within the study area for the
construction of the AirportLink, the extension of Metrorail connecting the Earlington Heights
Station to the MIC.  Only a small portion of the property was needed for the placement of
Metrorail columns. Recommended uses for the remaining MDT property include a water taxi
terminal, police station, a cargo shipping facility and/or use as public waterfront access and park
area.

Okeechobee Metrorail Station:  Approximately four acres of MDT property immediately
adjacent to the Okeechobee Metrorail Station has been transferred to the Public Housing and
Community Development Department.  That department is in the process of negotiating a 99
year ground lease with the City of Hialeah.  The City is planning to construct an affordable
senior housing development on the property containing approximately 345 units of affordable
senior housing with some incidental retail space.

Northside Metrorial Station:  Miami-Dade Transit property adjacent to the Northside Metrorail
Station containing approximately 3.3 acres was transferred to the Public Housing and
Community Development Department.  A developer has been selected for a joint development
project as a result of an Invitation to Negotiate process.  The proposed development is a four
phase development with two family and two senior developments consisting of approximately
438 total units of 1, 2, 3, and 4 bedroom units and approximately 20,000 square feet of
retail/commercial space with a total estimated development cost of $88.1 million.  The
development will contain a total of 598 parking spaces of which 250 will be dedicated for the
exclusive use of transit patrons.
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Senator Villas:  The County is in the process of issuing a Request for Proposals (RFP) for the
long- term lease and development this site located on SW 40th Street between SW 89th Avenue
and SW 89th Court.  The RFP anticipates the development of a 23 unit affordable senior housing
apartment building with a small transit park-and-ride lot.

NW 215 Street Project:  A 14 acre parcel of property located at the southwest quadrant of the
intersection of NW 27th Avenue and NW 215th Street was recently purchased by Miami-Dade
County.  The County has recently completed a study to develop recommendations for the
development of this property.  The recommendations include development of a transit terminal
adjacent to NW 27th Avenue.  Enhanced bus service along the NW 27th Avenue corridor is
planned to be implemented in conjunction with the construction of the terminal which will include
bus bays with passenger shelters and a park and ride lot.  The study recommends that the
remaining property be designated as a Community Urban Center (CUC) which calls for
moderate to high-intensity, mixed use development.  Such development may contain
institutional, office and retail in an environment that encourages pedestrian activity with a
defined, transit oriented center.

Caribbean Boulevard:  Miami-Dade Transit property located on Caribbean Boulevard and US-
1 adjacent to the Busway was transferred to the Public Housing and Community Development
Department.  As a result of an Invitation to Negotiate process a developer has been selected for
this property. The developer has proposed a multi-phase, mixed-use high-rise and mid-rise
development of approximately 170 affordable housing units with approximately 12,500 square
feet of retail/commercial space.  The development will also include a parking garage with 255
parking spaces, with 150 of the spaces dedicated for the Busway patrons.  The total estimated
development cost is $46.1 million.

4.2.15 Future Transit Joint Development and Transit Oriented Development
Projects

It is anticipated that Miami-Dade County will pursue joint development opportunities at Douglas
Road, Palmetto, Coconut Grove and South Miami Metrorail Stations in the future (Figure 4-1).
Douglas Road Metrorail Station:  On May 17, 2012, MDT replatted the Douglas Road
Metrorail Station property.

4.2.16 Infrastructure Renewal Projects (IRP)

Hialeah Metrorail Station Concrete and Asphalt Repairs:  The repairs on the parking lot at
the Hialeah Metrorail station were completed in March 2011.

Omni Bus Terminal Concrete Repairs:  The repair and renovation of pavement and drainage
in an area of heavy bus traffic at the Omni Bus Terminal were completed in December 2010.

Dadeland South Intermodal Station: The Dadeland South Intermodal Station project includes
facility improvements to the roadways, signage, fencing, painting, landscaping, canopy, and
lighting up-grades.  The project is scheduled for completion in November 2013.

Secondary Guiderails for Bus Washes:  This project includes the installation of secondary
guide rails in the bus washes at the Central, Northeast and Coral Way Bus Facilities.  Roller
style guides were not utilized. Compatibility with all MDT buses is the function of the primary
guiderail, the secondary guiderails are installed for safety purposes and to protect the wash
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Figure 4-1:  Current and Future Transit Joint Development Projects

Source:  Miami-Dade Transit, 2012
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components.  Final inspections have been issued to all sites with PE certifications on May 11,
2012 and the project is now complete.

Parking Garage Fire Suppression: Miami-Dade Transit will perform repairs to the fire
protection systems for parking garages at Dadeland South, Dadeland North, Earlington Heights,
and Okeechobee Metrorail stations.  These repairs include the replacement of all sprinkler
heads, flow switches, tamper switches, gate valves, inspector test flow valve assemblies, and
various sections of sprinkler piping.  The project is scheduled for completion in October 2014.

Roof Repair for Bus Garages:  Miami-Dade Transit plans to furnish and install new roofing at
the Central Bus Garages and Offices and to have the air conditioning and fan roof curbs
resealed and insulated.  The scope of work is in the process of being revised to match allocated
funds.  The project is scheduled for completion in April 2015.

Bus Garage Plumbing Improvements:  The original scope of work for the project includes
renovation of existing bathrooms at the Central Bus Facility, Procurement Office, Materials
Management, Fuel Island and Warranty Administration.  The project scope is being redefined to
match available funding. Currently, the primary project is the renovation of the existing
bathrooms at the Central Bus Facility OEI Building 2nd Floor.  The project is scheduled for
completion in July 2014.

Replace Air Compressors at Bus Locations:  Miami-Dade Transit is planning to replace air
compressors at all bus garages through the purchase, removal, and installation of new air
compressors, air dryers, receiver tanks and necessary piping at Central, Coral Way and
Northeast Bus Garage Facilities.  The project may have to be re-scoped to match available
funds.  The project is scheduled for completion in December 2012.

4.2.16.1 ARRA Funded Projects

Palmetto Station Traction Power Sub Station:  This will be a Design/Build procurement to
install a new Traction Power Sub Station at the existing Palmetto Metrorail station.  This
implementation is necessary to provide the required minimum higher 600 Volts Direct Current
(VDC) for the 136 new Metrorail vehicles starting delivery in 2014.  The present system provides
lesser voltage at the Palmetto station and will not be able to operate new vehicles. The
Planning, Pre-Design and Engineering has been completed.  The project is scheduled for
completion in May 2013.

Metromover Bicentennial Park Station Rehabilitation:  The construction of a new Museum
facility adjacent to this station will foster the reopening of the station for service.  The scope of
work to reopen this station includes: the rehabilitation of the elevator and escalators,
replacement of lamps throughout the station, replacement of aluminum ceiling slats with new
support system at ground level, repair the communication system, replacement of stair metal
plates, testing of electrical circuits to assure proper function, new fire cabinets and ancillary
devices, replacement of floor tiles, repair cracks at exterior walls, painting and landscaping.
Construction is scheduled for completion in December 2012.

Metrorail Track and Guideway Refurbishment and Mainline Turnout Replacement:  This
includes the replacement of 25 mainline turnouts.  This will include the #10 Rail Bound
Manganese frog, set of insulated plates, ties, concrete, and train control cables.  The Metrorail
system is over 25 years old; the frogs are the critical point of the mainline turnouts.  These frogs
have been welded and rebuilt countless times.
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They are a primary reason for noise issues in residential areas that are adjacent to the
crossovers.  The new frogs with new composite ties and insulated plates will reduce noise by 50
percent (50%) as well as increase the safety of the system.  The installation of frogs began in
July 2010 and the project is scheduled for completion in June 2012.

Metromover Inner/Downtown Loop Stations Escalator Replacement and New Canopies:
The scope of work consists of the preparation of a complete set of biddable documents and
construction work required for the installation of canopy covers over the existing
escalators/stairs at the following seven Metromover stations:  Government Center station, Miami
Avenue station, Bayfront Park station, First Street station, College Bayside station, College
North station and Arena/State Plaza station.  The scope of work also includes replacement of
the existing escalators at the aforementioned locations.  The primary function of these canopies
is to provide passengers weather protection on stairs and escalators at Metromover stations.
The project is scheduled for completion in September 2012.

Transit Operations System (TOS) Replacement Project:  MDT  is  acquiring  a  system  to
support a seamless integration of transit operations related information and simultaneously
achieve the management of this information in a timely manner.  This system shall consist of a
comprehensive system with advanced automated bidding functions, daily dispatch functions,
advanced vehicle assignment functions, vehicle availability, workforce management,
performance and discipline, absence tracking functions, operators incentives, service incidents,
timekeeping and property specific reports.

The system will be capable of interfacing with other MDT systems including its fixed-route
scheduling system, automated fare collection-smart card system, Miami-Dade County payroll
system, Computer-Aided Dispatch/Automated Vehicle Location System (CAD/AVL), Enterprise
Asset Management System (EAMS), random drug and alcohol substance abuse system,
disciplinary action reporting system, and the Automatic Passenger Counter (APC) system. MDT
will be paying particular attention to how well this system meets its operational needs and can
be integrated seamlessly with existing systems as this will be of critical importance to a
successful implementation.  The project is scheduled for completion in June 2014.

Metromover Fiber Optic Cable Replacement: The replacement of fiber optic cable equipment
throughout the Metromover system at all stations and at Central Control has been scheduled for
implementation in September 2013.  The installation of Giga-Bit Ethernet and wireless
networking capability at all stations is also included in the scope of work.  The scope of work
was modified based on a revised estimate for the Programmable Logic Controller (PLC)
replacement portion of the project. The objective is to include the cost of the PLC within the
available ARRA Grant allocation.

Metromover Closed Circuit Television Camera Replacement and Installation: MDT has set
forth the installation of new digital cameras at all Metromover Station platforms with Network
Video Recorders (NVR) for independent 24/7 recording. The new recorders will be networked
into the MDT Video System and new digital displays will be installed at the Mover Central
Control.  The project is scheduled for completion in September 2013.

Existing Metrorail Stations (Phase 1) Graphics and Signage Retrofit: The project requires
the selected Design-Build firm to design, furnish, install and test a complete way finding signage
and graphics system for the existing 22 Metrorail Stations and the MIC station (in construction),
in accordance with contract documents and industry standards.  Also, included are all required
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materials to furnish signage, all equipment, labor, services, and all incidental items required to
complete the work, as per the contract documents.  The construction completion date is
scheduled for May 2012.

ARRA Municipalities – Homestead, Miami Lakes and North Miami (Group A):  The
purchase and installation of bus shelters and/or enhancements for the following municipalities:
Homestead (12 units), Miami Lakes (11 units) and North Miami (20 units).  The project is
scheduled for completion in August 2012.

Miami Gardens / ADA Pedestrian Improvements at SW 160th Street and South Miami-
Dade Busway (Group B):  The purchase and installation of bus shelters for the City of Miami
Gardens.  Ten (10) crosswalks will be installed at the South Bay Station located at the South
Miami-Dade Busway Station within a quarter mile radius.  Scope of Work enhancements will
include the new installation and repair to existing sidewalk ramp, ADA crosswalks, ADA curbs,
shelter benches and trash cans.  The project is scheduled for completion in December 2012.

ARRA Municipalities – Bay Harbor, El Portal, North Miami Beach, Surfside, Florida City,
Opa-Locka, Doral, Miami Shores, Miami Springs, North Bay Village, and Palmetto Bay
(Group C):  The purchase and installation of bus shelters and/or enhancements.  The project is
scheduled for completion in September 2013.

ARRA Municipalities – City of South Miami, City of Aventura and Village of Virginia
Gardens:  The purchase and installation of bus shelters and/or enhancements for the following
municipalities: City of South Miami (2 units), City of Aventura (2 units) and Village of Virginia
Gardens (1 unit).  The project is scheduled for completion in July 2012.

4.3 Customer Information/Convenience
In 2011, MDT’s Marketing Division received "Best in Class" awards for each of its four (4)
entries into the Florida Public Transportation Association (FPTA) "Face Off" Marketing
Competition.  The entries included: 1.) Signage for Golden Passport Riders installed at the
Transit Center Kiosk at Government Center; 2.) Print advertising for the College Student
Discount EASY Ticket; 3.) A vivid and attractive sustaining campaign illustrating how using
transit can help riders save the money they would have spent on gas and use it on other things;
and 4.) MDT’s Transit System Map as a print, instructional/informational marketing item.

4.3.1 Wireless Service on Rail and Bus Vehicles

In February 2011, MDT implemented wireless services in all Metrorail and Metromover vehicles,
in addition to 140 Metrobus vehicles servicing select premium service routes including the 95
Dade-Broward Express buses and the Kendall Cruiser.  The WiFi access provides transit riders
with the convenience of being able to work on laptops and other mobile internet devices while
using transit to commute to and from work.

This project builds upon the initial pilot project launched in 2009 which has resulted in an
overwhelmingly positive impact for MDT passengers.  The public acceptance has been
overwhelming with countless positive reviews.  As a complement to this initiative, a separate
project (Electronic Signage Information System) will provide free public WiFi service at all
Metrorail station platforms (by the end of 2012), while the rest of the bus fleet will be equipped
with WiFi devices as funding becomes available.
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4.3.2 Smartphone Mobile Application (iPhone and Android)

Miami-Dade Transit has a successful mobile application for the iPhone and is in the process of
launching the Android Gingerbread OS smartphones version in July 2012 that will provide MDT
passengers with everything that is currently present on the MDT mobile web site as well as
additional smart phone specific features in the form of an app to include: rider alerts; Train
Tracker; Bus Tracker; service updates; elevator/escalator operational status; Metrobus
schedules and routes; Metrorail station information; Metromover station information; fare
information; rider alerts registration; contact numbers; feedback zone; Where Am I?; and Live
Mapping.  By developing this MDT app it will ensure riders have the most up-to-date and
accurate transit service information free of charge.

4.3.3 Electronic Transit Rider Alert System

Miami-Dade Transit continues to implement customer convenience enhancements to their Rider
Alert system that notifies passengers about transit service delays.  Registered users receive
electronic alerts on detours, route changes, and updates for Metrobus as well as service
interruptions for Metrorail, Metromover, Metrobus and Special Transportation Services.  The
Rider Alert system also provides the operational status of Metrorail or Metromover station
elevators and escalators.  Customers must sign-up to receive these electronic alerts to their
cellular phones, email addresses, text pagers, and Blackberry devices or smart phones. This
project was completed in 2010.

4.3.4 CAD/AVL System Replacement

The existing MDT CAD/AVL System has been in production for over 15 years and has reached
its end-of-life cycle. The CAD/AVL software is also an antiquated system that needs to be
replaced. Initial implementation includes maintaining the existing system.  This project
integrates with the Information Technology Department (ITD) OpenSky 800 MHz Radio
Rebanding Project.

Part of this project is to prepare the infrastructure to support a "state of the art" real-time Bus
Tracking System.  The system will be accessible via the Internet, Cell Phone, PDA and
Electronic Signs at select Bus Stops.  This project also provides integration to Transit
Operations System (TOS) and the Fare Collection system.  This project will also implement
onboard vehicle Transit Signal Priority (TSP) which allows communication with traffic signal
controllers.  The traffic signal equipment will be equipped to enable TSP operation and
integrated into the Miami-Dade County (MDC) Automatic Traffic Management System (ATMS).
Implementation for the TSP is scheduled for late-2013 and complete system implementation is
targeted for the end of 2014.

4.3.5 MDT Website Redesign

Miami-Dade Transit recently redesigned its website (www.miamidade.gov/transit) with a new
streamlined look and more user-friendly design to make it easier for transit passengers to find
transit service information.  The new website design features large color-coded icons for easy
navigation of information about Metrobus, Metrorail, Metromover and STS services.  Basic
subject headers with more detailed topic dropdown lists, as well as universal headers letting
users link back to Miami-Dade County's main web portal and other department websites, are
found at the top of every page.
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The new home page now features popular interactive rider tools like the Google-powered
automated transit Trip Planner; Train Tracker for next-train arrival times; and Service Updates,
including bus detours and changes to the Metrorail or Metromover schedule.  MDT’s website is
also now mobile-enabled for smart phone users.

4.4 Monitoring Program to Track Annual Performance of MDT
Services

The preparation of the FY 2010 – 2019 TDP Major Update resulted in the development of eight
major goals, each with various objectives and corresponding measures.  The monitoring of previous
results against current measures will validate MDT’s attainment of these goals.

This TDP Annual Update provides MDT an opportunity to report results for each major goal
according to the objectives and corresponding evaluation measures for which data is available to
support.  These measures are the Key Performance Indicators (KPI) that will be evaluated annually,
using the most recent twelve-month period for which data is available.  The evaluation compares the
current values of productivity standards versus those from the previous year.  A few examples
include:

 Performance measures such as On-Time Performance (OTP) and Mean Distance between
Failures (MDBF) reflecting transit reliability are monitored monthly on the Active Strategy
Enterprise (ASE) Scorecard.

 Review transit routes to ensure service is being provided within a ¼ mile of major trip
generators.

 Automated Fare Collection data to monitor ridership by route.

 Alignment of capital projects to goals.

 Public involvement events to disseminate transit information and promote transit usage.

The Miami-Dade County MPO performed a Transit Service Evaluation Study that developed an
on-going performance monitoring program that could be utilized by MDT.  This was completed
in 2012.

4.4.1 Goal 1: Improve the Quality of Transit Services

Objective:  Improve the accessibility to major health care, recreation, education,
employment cultural and social services facilities: Transit service miles providing
connections to major medical and educational facilities were evaluated.  In the future this
measure will also evaluate recreation, employment, cultural and social service facilities.
Approximately 61 transit service route miles operate within a ¼ mile of major medical facilities
while more than 135 transit service miles operate within ½ mile of all colleges and universities
within Miami-Dade County.  This has remained virtually unchanged from the previous year.

Objective:  Improve transit level of service on major roadway corridors and between
major origins and destinations: This measure will be assessed in future TDP Updates
according to the MDT Service Standards and the process to evaluate service performance.
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Objective:  Maximize service reliability and efficiency: The on-time performance for the
various MDT transit modes are provided in Table 4-1.  Metrorail has excellent on-time
performance of about 96 percent (96%) and continues to exceed the Agency goal of 95 percent
(95%).  Metrobus operates at 81 percent (81%) on-time performance, which is a good result
given the congested traffic conditions under which most of the routes operate, in many corridors
throughout the day, as well as the high load factors on many of the routes.  On-time
performance for Metrobus also exceeds the agency goal of 75 percent (75%).

Table 4-1:  MDT Annual On-Time Performance
On-Time Performance

Metrorail Metrobus
FY 2010-2011 95.8% 81.1%
FY 2009-2010 97.3% 80.5%

Goal 95% 75%
Source: Miami-Dade Transit, December 2011 (Also

includes first quarter of FY2011-2012)

Objective:  Maximize multimodal travel options and provide travel choices: Miami-Dade
Transit, with its Metrorail and Metromover services, is among the few US transit agencies to
offer heavy rail and downtown people-mover systems.  The convenience of Metrorail will be
further extended by the completion of the AirportLink Metrorail Extension, which will connect
downtown Miami and other locations along the Metrorail system with Miami International Airport
(MIA) and the vibrant employment center that surrounds the airport.

Miami-Dade Transit continues to implement an initiative to operate more efficient bus service
through a grid operational network of service routes.  The resulting bus adjustments that
occurred in June and November 2011 attribute to an increase in Metrobus route miles as
presented in Table 4-2.

Table 4-2:  Number of Transit Route Miles by Transit Mode

Transit Mode Route Miles
2010 2011

Metrorail 22.4 22.4
Metrobus 2,576 2,593
Metromover 4.4 4.4

Source: National Transit Database, Miami-Dade Transit,
Revised FY 2011 Working Data

Objective:  Fill transit service coverage gaps:  The number of miles of MDT bus routes within
the transit-supportive service areas (Figure 4-2) is approximately more than 700 miles.  This is
virtually unchanged from last year’s measure.

Objective:  Promote transit reliability:  One method to measure transit reliability is through
annual systemwide ridership.  MDT will be able to further improve upon existing ridership
through the provision of efficient transit service that improves transit travel time and on-time
performance.  During the past fiscal year MDT as shown in Table 4-3 experienced an increase
in ridership of approximately seven percent (7.1%).
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Table 4-3:  MDT Systemwide Boardings

Transit Mode
Annual Boardings (000’s)

FY2009-2010 FY2010-2011
Metrorail 17,372 18,134
Metrobus 70,292 75,723
Metromover 8,013 9,167
Source: National Transit Database, Miami-Dade Transit,
Revised FY 2011 Working Data

MDT’s system offers stations along the Metrorail and Metromover system, and bus stops,
shelters and benches along Metrobus routes.  Table 4-4 shows bus stops and station spacing.
MDT’s standard calls for an average of five (5) stops per mile for local bus.  This would indicate
a slightly more frequent spacing of stops, on average, than five (5) stops per mile (about one
stop every 1,000 feet).  More detailed analysis is being conducted by MDT to adjust stop
spacing depending on the type of service being provided, thus increasing the efficiency of each
bus route.

Table 4-4:  Number of Station Stops Per Route Mile

Mode Number of
Stations/Stops

Total Route
Miles

Stations/Stops
per Route Mile

Metrorail 22 22.4 .98
Metromover 20 4.4 4.55
Metrobus 8,943 2,593 3.45

Source: National Transit Database, Miami-Dade Transit, Revised FY 2011 Working Data
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Figure 4-2:  Service Coverage in Transit Supportive Areas

Source:  Miami-Dade Transit, 2011
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Objective:  Improve transportation facilities' and services' regional connectivity:  Table
4-5 shows the number of transit route miles (including miles of overlapping bus service) in
corridors of regional significance.  These corridors of regional significance are identified as
urban principal arterials according to the Functional Classification file from the Florida
Department of Transportation Statistics Office.  As the table indicates, MDT provides high
concentrations of service on South Dixie Highway (the Busway), Interstate-95, A1A, Biscayne
Boulevard, and NW 27th Avenue.

Table 4-5:  Transit Route Miles in Corridors of Regional Significance

Source: Miami-Dade County GIS files, 2011
* Non-stop Metrobus service miles along limited access highways.

Objective: Include provisions for non-motorized modes in new projects and in
reconstructions: Provisions that support non-motorized modes of transportation are included
in the land use and transportation elements of the Miami-Dade County Comprehensive

Corridors of Regional Significance
Transit Service
Route Miles in

Corridor
South Dixie Highway / US-1 (SR 5) 184.07
Interstate-95 (SR 9A)* 162.47
Collins Avenue (SR A1A) 128.42
Biscayne Boulevard / US-1 (SR 5) 118.11
NW 27th Avenue (SR 9 & SR 817) 120.96
Le Jeune Road / NW 42nd Avenue / SR 953 78.76
Kendall Drive / SW 88th Street (SR 94) 72.79
Airport Expressway (SR 112)* 70.48
Florida's Turnpike (HEFT) (SR 821)* 65.01
Palmetto Expressway (SR 826)* 60.97
NE 163rd Street / Sunny Isles Blvd 54.64
McArthur Causeway / Interstate-395 54.39
Tamiami Trail / SW 8th Street (SR 90) 53.93
NW 41st Street / NW 36th Street (SR 948) 51.10
Julia Tuttle Causeway / Interstate-195 / (SR 112)* 45.80
Kennedy Causeway / NE 79th Street Causeway / (SR 934) 36.45
Dolphin Expressway (SR 836)* 33.62
W 49th Street / NW 103rd Street (SR 932) 29.90
Bird Road / SW 40th Street (SR 976) 26.92
Okeechobee Road (SR 25) 24.86
Don Shula Expressway (SR 874)* 21.71
Snapper Creek Expressway (SR 878)* 20.89
SW 152nd Street / Coral Reef Drive (SR 992) 20.89
NW 119th Street / Gratigny Pkwy (SR 924) 20.61
Krome Avenue / SW 177th Avenue (SR 997) 19.62
Rickenbacker Causeway (SR 913) 16.94
SW 137th Avenue (SR 825) 16.64
W 4th Avenue / NW 57th Avenue / Red Road (SR 823) 15.22
William Lehman Causeway / NE 192nd Street (SR 856) 14.49
Interstate-75 (SR 93) 0.68
NW 2nd Avenue / US 441 (SR 7) 72.64
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Development Master Plan (CDMP).  Future capital improvements shall also seek to integrate
non-motorized infrastructure upon the implementation of new transit services.

Metrorail Bike Path Improvements (M-PATH) – SW 67th Avenue to the Miami River:  The
Metrorail bike path (M-PATH) consists of approximately eight (8) miles of asphalt and concrete
surfaces running within MDT’s right-of-way under the existing elevated Metrorail Guideway.
MDT is moving forward with two (2) M-PATH projects to include rehabilitation of the existing
path and adding a new extension.  The M-Path needs infrastructure repairs and improvements
to enhance the safety and performance for the M-Path users.  The rehabilitation project consists
of repairs to the asphalt and concrete surfaces, installation of traffic and way finding signs,
installation of crosswalk pavement markings, pedestrian signals and other safety improvements
in accordance with the M-Path Master Plan.  The completion date is scheduled for April 2014.

Metrorail Bike Path Improvements (M-PATH) – Dadeland South to SW 67th Avenue:
Miami-Dade Transit designed and constructed a 10-foot wide bike path along the Metrorail
Corridor to connect with the existing bike path from SW 67th Avenue to the Snapper Creek
Canal and from the Dadeland North Metrorail station to the Dadeland South Metrorail station.
The project was completed April 2012.

Objective:  Improve transit services that provide access to educational facilities: The
number of transit service route miles within a ½ mile of colleges and universities throughout
Miami-Dade County is approximately 135 miles.  All of the major colleges and universities
located within Miami-Dade County are served by transit service within a ¼ mile of their
campuses.  This has remained unchanged since last year’s TDP Annual Update.

4.4.2 Goal 2: Improve Customer Convenience, Comfort and Safety on Transit
Service and within Facilities

Objective:  Improve safety on vehicle service operations: MDT regularly assesses
operational safety for workers and passengers according to level of investment and compliance
of regularly updated safety plan.  As part of MDT’s Infrastructure Renewal Program, safety
projects are evaluated and prioritized for implementation on an annual basis.

Objective:  Reduce roadway and multi-modal crashes: The goal that MDT has set forth for
the reduction of the number of accidents is 3.60 per 100,000 miles.  In FY 2011, MDT reported
that the number of accidents was 2.97 accidents per 100,000 miles of transit service.  This
represents an 18 percent (18%) improvement over the set goal.

Objective:  Enhance outreach opportunities to educate the community on transportation
issues and highlight transit service benefits such as service reliability, passenger cost
savings, and environmental benefits:  MDT continually seeks to educate the public as well as
provide opportunities for public input through various public outreach strategies.  MDT is active
in attending civic and community events and meetings to continually inform the public about
MDT services.  In addition, MDT uses various forms of media (e.g., internet, radio and televised
advertisements, news paper ads, etc.,) for public outreach.

Objective:  Maintain convenient, clean, safe transit passenger facilities and vehicles:
MDT reported that the MDT fleet was involved in 1.10 preventable accidents per 100,000 miles
for FY 2011, which is 27 percent (27%) below the MDT goal of 1.50 accidents per 100,000
miles.
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4.4.3 Goal 3:  Increase the Security of Transit Vehicles and Facilities

Objective:  Ensure transit vehicles and facilities provide a secure environment for
customers:  The total number of active video cameras systemwide is 616.  Upon completion of
future projects the MDT video surveillance system will consist of 956 active cameras.

Objective:  Increase security at transit stops and intermodal stations and connections:
For 2011, the number of criminal incidents on-board transit has been reduced from the previous
year by 12 percent (12%).

4.4.4 Goal 4:  Support Economic Vitality

Objective:  Provide transit access to urban centers at a minimum of 30-minutes during
the peak: Table 4-6 lists urban centers as identified in the CDMP Land Use Element that were
evaluated to determine the amount of transit service within ¼ mile.  Downtown Miami has the
highest concentration of transit service as evident from the operation of Metrorail, Metromover
and Metrobus providing service coverage throughout the entire downtown area.  This includes
57 route miles with a ¼ mile of the Downtown area.  Dadeland has a more focused center of
activity with direct connections from Metrorail and the South Miami-Dade Busway which results
in thirty-one route miles within a ¼ mile.  The regional activity center at NW 107th Avenue and
NW 12th Street has approximately nine transit route miles within a ¼ mile.  This is consistent as
to what was reported in the TDP Major Update.

Table 4-6:  Transit Route Miles within ¼ mile of Urban Centers
Regional Activity Centers Route Miles within ¼ mile

Downtown Miami CBD 57.6
Dadeland 30.9
Southland Mall 21.7
Aventura Mall 20.4
NW 107th Avenue and NW 12th  Street 8.9
Westland Mall 4.2

Source:  Miami-Dade GIS, 2011

Objective:  Enhance major tourist travel and access opportunities within the Urban
Development Boundary: Table 4-7 shows the number of miles of transit service that operates
within close proximity to various tourist attractions in Miami-Dade County.  As the table
indicates, most of the attractions have transit service, with only relatively isolated locations such
as Biscayne National Park located beyond walking distance of MDT bus or rail service.
However, a number of locations have relatively little service, including such diverse attractions
as the Deering Estate, the Venetian Pool Barnacle Historic State Park, and Monkey Jungle .  In
many cases, the locations of these attractions in outlying areas of the County do not lend
themselves to extensive transit connections, and most are located along one or two routes that
operate on an adjacent arterial street, rather than being in the center of a hub of transit service
(such as in downtown Miami or Miami Beach).  Analysis measuring the adequacy of transit
services continues to be conducted to identify major trip generators and major attractors in
Miami-Dade County.  Table 4-8 through Table 4-11 presents the transit services provided for
each identified major trip generator in terms of number of routes and accessibility of these
facilities.  Furthermore, maps that illustrate the locations of these attractors are provided
according to the type of major trip generator presented in each of the following tables.
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Table 4-7:  MDT Major Trip Generators: Tourist Attractions and Special Attractors,
December 2011

Source:  Miami-Dade Transit, 2012
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service
within walking distance (1/4 mile) of the trip generator.

ROUTE MILES
OPERATING

WITHIN 1/4 MILE
COMMENTS

ID
A M S 3 10
16 32 93 95 120

Mover
2 The Cloisters of the Ancient Spanish Monastery 2.5 3 93 Service on local roadways
3 Barnacle Historic State Park 0.8 48 249 Service on local roadways

103 112 113 119 123
150
115 117 Service on local roadways

5 Calder Casino and Race Track 1.1 99 27 97 Service on adjacent roadways
6 Coconut Grove 47.1 6 22 27 48 249 Service on local roadways
7 Coral Castle 2.0 34 38 70 Service on local roadway and the Busway
8 Coral Gables Merrick House 0.5 24 Service on adjacent roadway

C S 2 3 6
7 8 9 11 21

24 51 77 93 95
120 195 207 208 211
243 246 277 500

Mover Rail
10 Flagler Kennel Club-Magic City Casino 1.8 6 7 37 238 Service on adjacent roadways
11 Haulover Beach 12.0 H S 120 Service on adjacent roadway

L 29 37 54 135
Rail
A C L M S

115 117 120 123
14 Joseph Caleb Community Center 3.6 22 46 54 246 254 Service on local roadways
15 Jungle Island/Miami Children's Museum 3.7 C M S 120 Service on local roadways
16 Key Biscayne 5.0 B Service on adjacent roadways

C S 2 3 6
7 8 9 11 21

24 51 77 93 95
120 195 207 208 211
243 246 277 500

Mover Rail
A C L M S

115 117 120 123 150
11 51 Service on adjacent roadways
27 Service on local roadways
J 37 42 57 133

150 238
21 Miami Jai-Alai 4.1 J 36 37 Service on adjacent roadway
22 Miami Seaquarium 0.9 B Service on adjacent roadway

12 17 24 48 Service on local roadways

Rail
Located within walking distance from
Vizcaya station

24 Port of Miami 17.5 243 On-site service via local roadways
A C L M S

120 123 150
1 31 35 52 70

137
27 Sunlife Stadium 0.0 27 97 99 Service on adjacent roadways
28 Tropical Park 3.5 40 56 Service on adjacent roadways
29 Venetian Pool 0.3 24 Service on local roadway

12 17 24 48 Service on adjacent roadway

Rail Located within walking distance from
Vizcaya station

31 Wolfsonian Museum 4.0 C M 120 Service on adjacent roadway
32 Zoo Miami 1.5 252 On-site service to entrance

Adrienne Arsht Center 12.3 Service on local roadways1

9 Downtown Miami

Service on local roadways and within
walking distance of Government Center and
Historic Overtown/Lyric Theatre stations
and the various Metromover stations

57.6

Service on adjacent roadways
Bass Museum of Art 5.04

23 Museum of Science

71.5

2.8

12 Hialeah Race Track Service on local roadways

18 Miami Beach Convention Center Service on local roadways

0.7

5.8

Jackie Gleason Theater of the Performing Arts Service on local roadways13 8.6

Service on local roadways and within
walking distance of Government Center
Station and various Metromover stations

17.617

2.0

25 South Beach Service on local roadways

South Miami-Dade Cultural Arts Center 7.426

48.0

Service on adjacent roadways

30 Vizcaya

Tourist Attractions and Special Attractors

ROUTESMAJOR  GENERATORS

20 Miami International Airport
Bus terminal on site; shuttle to Tri-Rail
Station

Miami Art Museum

Miami-Dade County Auditorium 1.719
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Figure 4-3:  MDT Major Trip Generators: Tourist Attractions and Special Attractors,
December 2011

Source:  Miami-Dade Transit, 2011
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Table 4-8:  MDT Major Trip Generators: Healthcare Facilities, December 2011

Source:  Miami-Dade Transit, 2012
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service
within walking distance (1/4 mile) of the trip generator.

COMMENTS
ID
1 Aventura Hospital E Service on adjacent roadway
2 Baptist Hospital 88 104 Service on adjacent roadways

M 12 21 246 Service on adjacent roadways
77 95 70 277 287 Service on local roadways

4 Community Health Center of South Dade 35 52 70 287 On-site service and service on adjacent
5 Coral Gables Hospital 37 Service on adjacent roadways
6 Doctors' Hospital 56 Service on adjacent roadway
7 HealthSouth Rehabilitation Hospital 70 Service on adjacent roadway
8 Hialeah Hospital L 42 135 Rail Service on adjacent roadways
9 Homestead Hospital (Baptist) 35 Service on adjacent roadway

M 12 21
32 95 246 Rail

11 Jackson North Medical Center E 2 22 246 Service on adjacent roadways
31 34 38 52 57

252 287
13 Kendall Regional Medical Center 40 Service on adjacent roadway

14 Kindred Hospital South Florida - Coral Gables 8 Service on adjacent roadway

37 52 72 Service on adjacent roadway
57 Rail Service on local roadways

16 Mercy Hospital 12 48 On-site service with shelters
7 Service on adjacent roadway

238 Service on local roadway
18 Miami Children's Hospital 56 On-site service with shelters

2 9 10 202 Service on adjacent roadway
54 Service on local roadway

20 Miami Heart Institute 115 117 Service on adjacent roadway
C M 115 117 On-site service
62 J 150 Service on adjacent roadway
G 17 22 27 97

246
23 North Shore Medical Center 33 77 277 Service on adjacent roadways
24 Palmetto General Hospital 29 On-site service with shelters

33 54 On-site service with shelters
29 73 Service on adjacent roadways
7 Service on adjacent roadway
12 211 Service on local roadway

27 Sister Emmanuel Hospital 12 48 On-site service with shelters

28 South Florida Evaluation & Treatment Center 77 277 Service on adjacent roadway

30 Westchester General Hospital 24 Service on adjacent roadway
72 88 104 204 272

288

17

19

Metropolitan Hospital of Miami

Miami Jewish Home & Hospital for the Aged

Selected Speciality Hospital

Service on adjacent roadways and within
walking distance from South Miami station

North Dade Health Center Service on adjacent roadway

72 500South Miami Hospital Rail

Service on adjacent roadway

Mount Sinai Medical Center

Palm Springs General Hospital

37 57

12

3

10

Larkin Community Hospital

Bascom Palmer Eye Institute/Ann Bates Leach
Eye Hospital

Jackson South Community Hospital Service on adjacent roadway

Jackson Memorial / U.M. / V.A. Hospitals
Service on adjacent roadways and within
walking distance from Civic Center station

Health Care Facilites
MAJOR  GENERATORS ROUTES

15

21

22

25

26

29

West Kendall Baptist Hospital31
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Figure 4-4:  MDT Major Trip Generators: Healthcare Facilities, December 2011

Source:  Miami-Dade Transit, 2011
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Table 4-9:  MDT Major Trip Generators: Retail Centers, December 2011

Source:  Miami-Dade Transit, 2012
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service
within walking distance (1/4 mile) of the trip generator.

COMMENTS

ID
E S 3 9 93
99 120 183

2 Bal Harbour Shops G H S 120 Service on adjacent roadways
C S 3 93 95

243 Mover
37 48 136 249 Service on adjacent roadways
6 500 Service on local roadways
52 73 87 88 104
204 272 288 500 Rail

6 Diplomat Mall E Service on adjacent roadway
7 Dolphin Mall 7 36 71 137 238 On-site terminal with shelters
8 Kendall Village 88 288 Service on adjacent roadway

31 34 38 52 136
252 287
A C L M S

115 117 120 123 150
11 London Square 136 137 Service on adjacent roadways
12 Mall of the Americas 7 11 51 87 On-site service with shelters
13 Miami International Mall 7 36 71 137 238 Service on adjacent roadways
14 Miracle Mile 24 37 42 56 On-site and adjacent roadway service

L 12 21 27 32
79 97 Rail

16 Palms at Town and Country 56 88 288  Service on adjacent roadways
1 31 34 38 50  Service on adjacent roadways

Busway
Located within walking distance of the Busway
(park & ride lot at SW 168th St.)

18 Prime Outlets at Florida City 70 344 On-site and adjacent roadway service
19 Shops at Midtown Miami 9 10 J 36 On-site and adjacent roadway service
20 Shops at Sunset Place 37 57 72 500 Rail On-site and adjacent roadway service
21 Shops at Paradise Lake 104 (wknd) 204 Service on adjacent roadways
22 Skylake Mall H 9 10 183 Service on adjacent roadways

1 31 35 38 52
70 137
37 40 42 48 136
249 500 Rail

25 Westchester Shopping Center 8 24 87 Service on adjacent roadways
26 Westland Mall 29 33 54 Service on adjacent roadways

E H 2 3 9
10 16 19 22 75
246

24

27

17

23

MAJOR  GENERATORS

(The) Falls

1

3

4

Service on adjacent roadways

Village at Merrick Park
Service on adjacent roadways and within
walking distance of Douglas Road station

163rd Street Mall
Service on adjacent roadways and off-site
terminal

Southland Mall

Lincoln Road Mall

Perrine Plaza

 Retail Centers

Aventura Mall On-site service

Bayside Market Place Service on adjacent roadways and the Mover

Dadeland Mall
Service on adjacent roadways. Pedestrian
walkway to Dadeland North station

ROUTES

Coco Walk/ Mayfair in the Grove

Service on adjacent roadway and at Busway
station at SW 136 Street

Northside Shopping Plaza On-site and adjacent roadway service

Service on adjacent roadways

5

9

10

15
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Figure 4-5:  MDT Major Trip Generators: Retail Centers, December 2011

Source:  Miami-Dade Transit, 2011
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Table 4-10:  MDT Major Trip Generators: Major Employment Areas and Employers,
December 2011

Source:  Miami-Dade Transit, 2012
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service
within walking distance (1/4 mile) of the trip generator.

COMMENTS
ID

E S 3 9 93
99 120 183

2 Doral - Warehouse Area 36 87 95 132 Service on adjacent roadways
C S 2 3 6
7 8 9 11 21
24 51 77 93 95

120 207 208 211 243
246 277 500 Mover Rail

4 Homestead Air Reserve Base 70 Service on adjacent roadway
M 12 21 32 95

246 Rail
6 Miami-Dade Police Department 95 238 Service on adjacent roadway

M 12 21 32 95
246 Rail

J 37 42 57 133
150 238

9 North Dade Justice Center 3 75 93 Service on adjacent roadway
10 Port of Miami 243 On-site service via local roadways

M 12 21 32 95
246 Rail
1 31 35 38 52
70 137

13 Turner-Guilford Knight Correctional Center 36 73 95 132 Service on adjacent roadways

14
Unicorporated Miami-Dade County Area
bounded by NW 74 St. to the North, NW 58 St.
to the South between SR-826 and NW 87 Ave.

87 Service on adjacent roadway

15 University of Miami 48 56 500 Rail Service on adjacent roadways and within
walking distance of University station

16 U.S. Post Office- General Mail Facility 73 238 Service on adjacent roadways

1

3

7

8

11

12

Downtown Miami

Service on local roadways and within walking
distance of Government Center and Historic
Overtown/Lyric Theatre stations and the
various Metromover stations

Miami Dade State Attorney's Office Service on local roadways and located within
 walking distance of Civic Center station

Richard E. Gerstein Justice Building Service on local roadways and located within
walking distance of Civic Center station

Miami International Airport
Bus terminal on site. Shuttle to Tri-Rail service.

MAJOR  GENERATORS ROUTES

Miami-Dade Pre-Trial Detention Center
Service on local roadways and located within
walking distance of Civic Center station5

Aventura Mall On-site service

Service on adjacent roadwaySouth Miami-Dade Government Center

Major Employment Areas and Employers
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Figure 4-6:  MDT Major Generators: Major Employment Areas and Employers,
December 2011

Source:  Miami-Dade Transit, 2011
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Table 4-11:  MDT Major Trip Generators: Educational Centers, December 2011

Source:  Miami-Dade Transit, 2012   Note: Adjacent refers to transit service immediately next to trip generators.
Local roadways refer to transit service within walking distance (1/4 mile) of the trip generator.

COMMENTS
ID
1 Barry University - Main Campus 2 9 10 19 Service on adjacent roadways

104 Service on adjacent roadway
88 288 Service on local roadway
S 3 9 10 16

32 93 95
A C M 6 120 Service on local roadways

Mover Within walking distance of Adrienne
Arsht Center station4 Carlos Albizu University 95 238 Service on local roadway

5 City College Rail Within walking distance of Dadeland South
station

6 College of Business and Technology
      - Cutler Bay

31 34 35 38 Service on adjacent roadway

11 51 87 Service on adjacent roadway
7 Service on local roadway

8 College of Business and Technology
      - Kendall

71 88 288 Service on adjacent roadways

9 FIU - Center for Engineering & Applied
Sciences

11 51 137 212 Service on adjacent roadways

10 FIU - Modesto A. Maidique Campus 8 11 24 71 On-site terminal with shelters
11 FIU - Biscayne Bay 75 135 On-site service

3 5 11 24 77
93 95
C L 2 6 8
9 21 51 120 207

208 277
Mover Within walking distance of Knight Center

station13 FIU - The Wolfsonian C M 120 Service on adjacent roadway
8 Service on adjacent roadway

87 Service on local roadway
15 Florida Career College 8 11 71 Service on adjacent roadway
16 Florida Memorial College 32 Service on adjacent roadway
17 Florida National College 24 40 51 Service on adjacent roadways

S 3 9 10 16
32 93 95
A C M 6 120 Service on local roadways

Mover Within walking distance of Adrienne
Arsht Center station16 Service on adjacent roadway

3 93 Service on local roadway
20 Jones College 88 288 Service on adjacent roadway
21 Keiser Career College 75 286 Service on local roadways
22 Keller Graduate School of Management 11 51 87 Service on adjacent roadways
23 Lindsey Hopkins Technical Education Center M 21 77 277 Service on adjacent roadways
24 MDC - Hialeah 33 54 Service on adjacent roadway

34 35 344 Service on adjacent roadways
38 70 Service on local roadways

26 MDC - Interamerican 8 27 207 208 Service on adjacent roadways
27 MDC - Kendall 35 56 71 104 204 On-site service with shelters
28 MDC - Medical Center M 12 21 32 Rail Service on adjacent roadways
29 MDC - North 19 27 32 97 On-site terminal with shelters

19

25

2

3

7

12

14

18

Service on adjacent roadways

FIU - The Metropolitan Center

Johnson & Wales University

Service on adjacent roadways
Brown Mackie College

International Fine Arts College
Service on adjacent roadways

College of Business and Technology
      - Flagler

Florida Atlantic University

ROUTES

Service on local roadways

Educational Centers

MDC - Homestead

Barry University - Kendall Campus

MAJOR  GENERATORS
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Table 4-11:  MDT Major Trip Generators: Educational Centers, December 2011
(continued)

Source:  Miami-Dade Transit, 2012
Note: Rail stands for Metrorail.  Adjacent refers to transit service immediately next to trip generators.  Local roadways
refer to transit service within walking distance (1/4 mile) of the trip generator.

COMMENTS
ID
30 MDC - West 36 Service on adjacent roadway

2 3 6 7 8
9 93 95 120
C S 11 21 77

207 208 211 243 246
277

Mover
Within walking distance of College/Bayside
 and College North stations

32 Miami Lakes Technical Education Center 29 75 Service on adjacent roadway
2 6 7 8 9

120
C S 3 11 51
77 93 95 207 208

211 246 277
Mover Within walking distance of College/Bayside

34 Nova Southeastern University - Dental H Service on local roadway
35 Nova Southeastern University - Kendall Campus 88 288 Service on local roadway
36 Polytechnic University of Puerto Rico 36 95 132 Service on adjacent roadway
37 Robert Morgan Education Center 52 137 Service on adjacent roadways
38 St. Thomas University 32 Service on adjacent roadway

39 University of Miami 48 56 500 Rail
Service on adjacent roadways and within
walking distance of University station

40 University of Miami - Marine Campus B Service on adjacent roadway
41 University of Miami - South Campus 252 Service on adjacent roadway

New World School of the Arts

Service on adjacent roadways

Service on local roadways
33

31

Service on adjacent roadways

MDC - Wolfson Campus Service on local roadways

ROUTES
Educational Centers

MAJOR  GENERATORS
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Figure 4-7:  MDT Major Trip Generators, Educational Centers, December 2011

Source:  Miami-Dade Transit, 2011
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Objective:  Increase and improve transit access to Miami International Airport (MIA) and
the Port of Miami: The transit service route miles within a ¼ mile of MIA and the Port of Miami
are presented in Table 4-12.  Metrobus Routes J, 7, 37, 42, 57, 133, 150 (Airport Flyer) and 238
connect directly to the airport terminal, in addition to the Tri-Rail commuter rail services which
stops nearby and the Airport Flyer traveling to Miami Beach.  Metrobus Route 243, the Seaport
Connection, connects the Port of Miami to downtown Miami and to MDT’s Metrobus and
Metrorail systems.

The construction of the MIC and the AirportLink Metrorail extension will greatly enhance transit
service to the airport terminal over-and-above the current Metrobus service to the terminal.

Table 4-12:  Transit Service Route Miles within ¼ mile of MIA and Port of Miami

Facility
Transit Service Route Miles within 1/4 mile

2010 2011
Miami International Airport 66 71.5
Port of Miami 17.5 17.5

Source:  Miami-Dade GIS, 2011

Objective:  Implement projects that support economic development and redevelopment
areas:  A number of corridors were identified by Miami-Dade County as potential
redevelopment areas based on their older development and infrastructure.  As Table 4-13
shows, MDT provides service on multiple routes to most of these areas.

Table 4-13:  Transit Route Miles within ¼ mile of Redevelopment Areas
Redevelopment Areas* Transit Route Miles within ¼ mile

East Overtown 78.38
North Miami 63.17
City of Miami - OMNI 48.644
North Miami Beach 44.72
Florida City 28.22
Miami Beach 27.24
7th Avenue Corridor 24.04
West Perrine 21.66
Naranja Lakes 15.87
Homestead 13.92
Midtown Miami 12.37
South Miami 10.32

Source: *Information taken from the Miami-Dade County's GIS webpage.  March 2012

Objective:  Apply transportation and land use planning techniques, such as transit-
oriented development (TOD), that support intermodal connections and coordination:
Policy initiatives do exist within the CDMP Land Use element and Transportation Element
related to development and population density.
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4.4.5 Goal 5:  Preserve the Environment and Promote Energy Conservation

Objective:  Reduce fossil fuels consumption through the consideration of alternative fuel
vehicle technology:

In an innovative move to improve energy efficiency and reduce operational costs, MDT has
electrified key accessories on eighteen (18) 40-foot diesel/electric hybrid buses - becoming one
of the first transit agencies in the nation to electrify bus accessories. This modification is
expected to make the buses 25 percent (25%) more fuel efficient or 2,471 gallons and
estimated carbon reduction of 24.3 metric tons (53,612 pounds) of CO2 per year are projected
per hybrid bus.

As a Chicago Climate Exchange member, Miami-Dade County voluntarily agreed to annual
emissions reductions.  Miami-Dade Transit currently operates 43 diesel/electric hybrid buses of
which 25 are 60-foot articulated buses that use a B5 blend (5 percent) of Biodiesel with Ultra
Low Sulfur Diesel Fuel in its bus fleet.  Biodiesel is non-toxic, biodegradable, and suitable for
sensitive environments.  The hybrid buses are equipped with emissions gas recirculation (EGR)
components, proven to reduce the NOx and carbon emissions up to 80 percent (80%).  The
urea (DEF) exhaust after treatment technology will achieve additional NOx reductions.

This hybrid technology offers a significant decrease in fuel usage reduction in toxic exhaust
emissions.  Considering an estimated fuel saving of 20 percent (20%) or 2,273 gallons per year
per hybrid bus, the estimated carbon reduction will be 22.9 metric tons of CO2 (50,460 pounds)
per year, per hybrid bus.  The estimated carbon reduction per bus for the proposed project
during the 15 years expected life of the bus is 343.4 metric tons of CO2.  This calculation was
based on CO2 emissions from a gallon of diesel equal to 22.2 pounds/gallon (Source: U.S.
Environmental Protection Agency Web site).

MDT is also adding LED lighting at park-and-ride Lot locations.

Objective:  Promote transit service projects that support urban infill and densification:
MDT operates transit service primarily within the urban infill area with the exception of various
areas throughout the county that are not fully developed (Table 4-14).

Table 4-14:  Transit Route Miles Within ¼ mile of the Route Alignment

Other
Transit Route Miles within ¼ mile
2010 2011

Urban Infill Area (UIA) Boundary 1,356 1,412
Source:  Miami-Dade GIS, 2012

4.4.6 Goal 6:  Enhance the Integration and Connectivity of the Transportation
System, Across and Between Modes and Transit Providers, for People and
Freight

The number of transit service route miles within a ¼ mile of Transit Analysis Zones (TAZ’s) with
a high proportion (20% or higher) of elderly is about 640 miles.  This indicates that areas with a
high concentration of elderly are well served by transit service and have full access to the
Metrobus system, with some areas also well served by Metrorail.
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4.4.7 Goal 7:  Optimize Sound Investment Strategies for System Improvement
and Management/Operation

Objective:  Optimize operations and maintenance expenses:

The 2011 cost per revenue mile of MDT’s Metrobus service is $10.48 as compared with the
2010 cost per revenue mile of $10.55.

The 2011 cost per revenue mile of MDT’s Metrorail service is $12.32 as compared with the
2010 cost per revenue mile of $11.36.

The 2011 cost per hour of MDT’s Metrobus service is $113.99 as compared with the 2010 cost
hour mile of $114.75.

The 2011 cost per hour of MDT’s Metrorail service is $92.51 as compared with the 2010 cost
per hour of $237.40.

Objective:  Identify Public, Private Partnership opportunities: Miami-Dade Transit is
involved in a public private partnership for three projects.  The first project is at the intersection
of NW 107th Avenue and NW 12th Street that is divided into two phases.  The first phase
includes a 189 space surface parking NW 107th Avenue and NW 12th Street that will serve as a
park-and-ride lot.  The second phase will consist of a 260 parking space car garage that would
eliminate the 189 space surface lot.  The proposed project will be a turn-key operation including
MDT owning the land, once the garage is completed. Phase I project completion is estimated for
late 2012.

The second project is an eight-acre vacant parcel on the SW corner of SW 8th Street SW 147th

Avenue which is identified as a park-and-ride location for the SR 836 Express Enhanced Bus
Service project.  This facility lot will also provide strategic TOD opportunities.

The third project involves a 14-acre vacant parcel adjacent to the intersection of the Florida
Turnpike (HEFT) on NW 215th Street and NW 27th Avenue. This parcel has been identified as a
park-and-ride location for the NW 27th Avenue Enhanced Bus Service project. This facility will
provide strategic TOD opportunities.

Section 4.2.14 provides additional detail on MDT’s existing and future transit joint development
and TOD projects.

Objective:  Align MDT priorities and deliverables with available funding and resources:
Miami-Dade Transit continually evaluates operational and capital priorities and assesses the
viability of securing various funding sources.

4.4.8 Goal 8:  Maximize and Preserve the Existing Transportation System

Objective:  Continue to examine the provision and utilization of special-use lanes on the
existing system for transit use: The existing special use lanes used by MDT consists of the
South Miami-Dade Busway which is approximately 20 miles in length.  In 2010, the managed
lanes were implemented on I-95 and increased transit’s usage of Toll Managed Express Lanes
from the operation of 95 express service between Broward County and downtown Miami.  In
addition, FDOT is studying a system of managed lanes for southeast Florida on which express
transit routes could be implemented.
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Objective:  Identify and implement the best available technologies and innovations to
improve the reliability and efficiency of the transportation system:  Miami-Dade Transit
continuously works to assess Intelligent Transportation System (ITS) needs through an
organization of prioritized ITS projects for deployment that conform to regional ITS architecture
while reflecting the local needs and preferences for transit operations.  Newly implemented ITS
projects include transit signal priority, wireless services, and PDAs with real time next bus arrival
information.

Objective:  Upgrade and maintain existing transit infrastructure and facilities in a state of
good repair: Miami-Dade Transit has developed a procedure for identifying, evaluating,
prioritizing, and programming capital improvement projects that will upgrade and maintain the
existing transit infrastructure and facilities.  This Infrastructure and Renewal Program (IRP) is
updated annually to assure the existing transit system and facilities remain in a state of good
repair.

Objective:  Maintain the operational functionality of transit vehicles to maximize
reliability:  MDT experienced 0.02 percent (.02%) missed pullouts in FY 2011.  The current
goal set forth at the agency is zero percent.  While even a single missed pullout can mean
inconvenience and discomfort for hundreds of passengers, an average of less than one missed
pullout per day is very good performance for a transit system of the size of MDT.

Metromover plans to improve the adherence to its preventive maintenance program by
implementing a mileage based maintenance program.  Currently in use is a time based program
requiring vehicle inspections to be performed regardless of the mileage.  Implementation of a
mileage based program will more effectively utilize the agency's man power by ensuring that all
preventive maintenance inspections are completed within the allotted time frames.  The current
goal is set at a 90 percent (90%) adherence and according to the last fiscal year, Metromover
achieved a compliance rate of 89 percent (89%) (Table 4-15).  The preventive maintenance
program identifies mechanical issues before failures result and greatly contributes to MDT
meeting its performance goal for this measure.

Table 4-15:  Percent of Adherence to Preventative Maintenance Program by Mode
Metrobus Metrorail Metromover

FY 09/10 99.6% 99.9% 86.4%
FY 10/11 98.9% 100% 89%

Goal 90% 90% 90%
Source:  Miami-Dade Transit, as of March 2012

Another measure of service reliability is the measure of the mean distance between service
disruptions (Metrorail) or breakdowns (buses).  Disruptions are described as five (5) minutes or
more impact to the customer.  Table 4-16 presents the mean number of miles for a breakdown
according to MDT transit mode.

Table 4-16:  Mean Distance between Failures by Mode
Metrobus Metrorail Metromover

FY 09/10 5,032 45,953 7,704
FY 10/11 4,732 47,153 6,287

Goal 4,000 39,000 6,000
Source:  Miami-Dade Transit, as of March 2012
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5.0 Operating Service Improvements and Adjustments

For the FY 2012 – 2021 TDP Annual Update a listing of committed bus service improvements
and adjustments planned for 2011 were included.  A consistency analysis of these committed
improvements is being performed for this TDP Annual update to assess and measure MDT’s
adherence for implementation.

The results of the consistency analysis for improvements implemented between January and
December 2011 is presented in Table 5-1.  Each of the service changes are identified according
to whether it was a programmed commitment of the FY 2012 – 2021 TDP Annual Update as
indicated with a check mark or an additional change not included in the TDP Annual Update as
marked by an asterisk.

Between January and December of 2011, a total of 56 bus service improvements and
adjustments were implemented by MDT.  This includes the implementation of 35 additional
improvements not planned in last year’s TDP Annual Update.  The FY 2012 – 2021 TDP Annual
Update planned 22 committed bus service improvements and adjustments with 21 being
implemented in 2011 resulting in a 95 percent level of consistency.

Table 5-1:  2011 TDP Consistency Analysis Summary

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT START
DATE

2011 TDP
CONSISTENCY

*
1

South Miami-Dade Busway, The Falls, Perrine
Shopping Center, Quail Roost Drive/SW 117th
Avenue

Discontinue first weekday AM round trip
Discontinue last Saturday round trip

June 12,
2011

3
Aventura Mall, Biscayne Boulevard, Omni
Metromover Station/Bus Terminal, Govt. Center
Metrorail station, Downtown Bus Terminal

Adjust weekday running time between
timepoints

June 12,
2011 *

7
Dolphin Mall to downtown Miami via Miami
International Mall, Fontainebleau, NW 7th Street
and Little Havana

Modify running time between timepoints
seven days a week

Nov. 27,
 2011 *

8 FIU Bus Terminal to Brickell Metrorail Station and
MDC Wolfson Campus

Minor adjustment of weekday running time
(earlier pull-out / later pull-in)

June 12,
2011 *

9 Miami Shores, Miami Garden, North Miami,
North Miami Beach

Minor weekday schedule adjustment in the
northbound direction to improve reliability

Nov. 27,
 2011 *

11
FIU South Campus/Bus Terminal, Little Havana,
Downtown Miami, Government Center Metrorail
station, Stephen P. Clark Center

Weekday and weekend schedule adjusments
Nov. 27,

 2011 *

12
Northside station to Mercy Hospital via Liberty
City, Allapattah, Civic Center, Little Havana and
Coconut Grove

Discontinue last weekday NB trip June 12,
2011

24
Extended to SW 147/152 Avenue during Rush
Hour, SW 137 Court/Coral Way, FIU Bus Terminal,
Vizcaya Metrorail station, and Downtown Miami

Modify first weekday am EB trip - will not do
(WB) loop - will start in service EB at Coral
Way / SW 72 Ave (after exiting Garage, no
timepoint)

June 12,
2011

24
Extended to SW 147/152 Avenue during Rush
Hour, SW 137 Court/Coral Way, FIU Bus Terminal,
Vizcaya Metrorail station, and Downtown Miami

Minor weekday schedule adjustment in both
directions to improve reliability

Nov. 27,
 2011 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP

JANUARY TO DECEMBER 2011
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Table 5-1:  2011 TDP Consistency Analysis Summary (continued)

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT
START
DATE

2011 TDP
CONSISTENCY

*

27 Calder Race Track, Sun Life Stadium, NW 27
Avenue, Coconut Grove Metrorail station

Minor weekday schedule adjustment for
northbound trip departure from Coconut Grove
Station at 1:14 a.m.

Nov. 27,
 2011 *

29
Miami Gardens to Hialeah via NW 57th
Avenue/NW 56th Avenue/NW 60th Avenue/W
8th Avenue/W 16th Ave/Palm Avenue

Adjust running times; modify headway to 50
mins. for more recovery time.
DH - additional weekday DH time from NE to
NW 158th St/59th Ave before 6 a.m.

June 12,
2011

31 (Busway
Local)

South Miami-Dade Busway to The Falls and
Dadeland South Metrorail station

Add additional weekday morning southbound
trip from Dadeland south Station at 8:30 a.m.

Nov. 27,
 2011 *

32
St. Thomas University, Opa-locka Tri-Rail station,
NW 32 Avenue, Miami Dade College North
Campus, to Omni Bus Terminal

Adjust running times between timepoints;
modify weekday midday headway to allow
more recovery

June 12,
2011

35 Kendall, Perrine, Southland Mall, Goulds,
Naranja, Homestead, Florida City

Discountinued southbound trip to Homestead
High School

Nov. 27,
 2011 *

35 Kendall, Perrine, Southland Mall, Goulds,
Naranja, Homestead, Florida City

Adjust running time seven days a week.
Planning ways to shorten / realign the route -
1) another turnaround for Hospital  2) south
EOL turnaround, will not cross US 1, no
service in front of Outlet Mall

June 12,
2011

36 Dolphin Mall Allapattah Metrorail station, Biscayne
Boulevard, NE 36th Street and 4th Avenue

Additional weekday morning WB 36A trip to
NW 87 Ave/53 St added starting at Allapattah
Station at 6:47a.m.

June 12,
2011

38 (Busway
MAX)

Dadeland South Metrorail station to Homestead,
Florida City via the South Miami-Dade Busway

Additional Rt. 38 running time during late
night (10 PM to 2 AM) on weekdays and
Saturday.

June 12,
2011

42 Opa-locka to Douglas Road station via LeJeune
Road and Miami Springs

Adjust weekday rush hour headway from 15
to 20 minutes

Nov. 27,
 2011 *

49
Golden Glades to Carol City and Miami Gardens
via NW 175 Street and NW 183 Street

Discountinuing route number and route will be
merged with 95 Express

Nov. 27,
 2011 *

52 Dadeland North Station to South Miami Station Minor weekday schedule adjustment in both
directions to improve reliability

Nov. 27,
 2011 *

54 Miami Lakes to Liberty City via 54th Street Weekday schedule adjustments in both
directions to improve reliability

Nov. 27,
 2011 *

56 Coral Gables, South Miami, Kendall
Discontinue 8:05 p.m. trip from Miami
Children's Hospital to MDC Kendall campus

Nov. 27,
 2011 *

56 Coral Gables, South Miami, Kendall

Realign from Ponce De Leon to Salzedo in
the downtown Coral Gables area to save
time; transfer connection with Rt 24 will be
kept.

June 12,
2011

57 NW 21 Street to SW 152 Street Discontinue first weekday morning
southbound trip

June 12,
2011

62 Hialeah to Miami Beach via NW 62nd Street and
Biscayne Boulevard

Discontinue two weekday morning eastbound
trips, last p.m. eastbound trip, and last two
westbound trips.  Discontinue last Saturday
p.m. eastbound trip. Discontinue Sunday
11:19 p.m. westbound trip.

June 12,
2011

62
Hialeah to Miami Beach via NW 62nd Street and
Biscayne Boulevard

Weekday schedule adjusments will be made
in both directions to and from Biscayne
Boulevard and NE 62nd Street

Nov. 27,
 2011 *

70 South Miami-Dade Government Center, Naranja,
Florida City

Minor weekday schedule to southbound trip
from South Dade Government Center

June 12,
2011 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2011 TDP Consistency Analysis Summary (continued)
ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT

START
DATE

2011 TDP
CONSISTENCY

*
72, 88, 104 Miami Lakes to Dadeland Mall via NW 67

Avenue, Milam Dairy Road, and Kendall Drive
Realign westbound trips to serve / enter
Terminal using SW 162 Ave W (by BJ's)

72
Miami Lakes to Dadeland Mall via NW 67
Avenue, Milam Dairy Road, and Kendall Drive

Weekday schedule adjustments made in
both directions to improve reliability

Nov. 27,
 2011 *

73

NW 186th Street to Dadeland South Metrorail
Station  via NW 67th Avenue/NW 60th
Avenue/Okeechobee Road/NW 72nd
Avenue/SW 67th Avenue/Dadeland Boulevard

Additional running time on weekday and
Saturday - additional bus (also on Sat.)

June 12,
2011 *

77

NW 199 Street/2 Avenue (SR441), Golden Glades
Park & Ride, NW 7 Avenue to Government Center
Metrorail Station and Downtown (Miami) Bus
Terminal

Overcrowding on Rt. 77 - Will use resources
for additional trips. Weekday southbound
from Golden Glades will add two a.m. trips
keeping the 10 minute headway until 10 a.m.;
A p.m. southbound trip will be added leaving
Golden Glades at 6:46 p.m.

June 12,
2011

87
Palmetto Metrorail Station, NW 74 Street
Connector, SW 87 Avenue, Dadeland North
Metrorail Station

Minor weekday schedule adjustment in the
both directions

Nov. 27,
 2011 *

93 (Biscayne
MAX)

Downtown (Miami) Bus Terminal,  Government
Center Metrorail Station, Biscayne Boulevard, Omni
Bus Terminal, Aventura Mall

Minor schedule adjustment were made in
both directions

Nov. 27,
 2011 *

93 (Biscayne
MAX)

Downtown (Miami) Bus Terminal, Government
Center Metrorail Station, Biscayne Boulevard,
Aventura Mall

Adjust weekday running time between
timepoints

June 12,
2011 *

95 Express
Golden
Glades

Downtown Miami, Golden Glades, Civic Center
Shift 7:25 a.m. GG to Civic Center to 7:30
a.m. (help with crowding on the 7:40 trip)

Nov. 27,
 2011

99 Miami Lakes to Aventura Mall via Carol City,
California Club and North Miami Beach

Adjust running time - Modify peak trips so
every other one will be a short turn (47th
Avenue) will provide more recovery.

June 12,
2011 *

99 Miami Lakes to Aventura Mall via Carol City,
California Club and North Miami Beach

Weekday schedule adjustments were made
in both directions to improve reliability

Nov. 27,
 2011 *

A
Miami Beach to Omni Terminal via Venetian
Causeway

Adjust weekday running time; modify
headway to give more recovery. Consider
realigning to stay on 17th Street instead of
Dade Blvd and Alton Road. Discontinue first
Sunday morning round trip.

June 12,
2011

A
Miami Beach to Omni Terminal via Venetian
Causeway

Weekday schedule adjustments for first a.m.
eastbound and westbound trips

Nov. 27,
 2011 *

B Brickell Metrorail Station to Rickenbacker
Causeway and City of Key Biscayne

Additional weekday morning trip from Brickell
Station at 8:15 a.m. to Cape Park; adjust
peak trips for better connection with Rail.

June 12,
2011

E
Diplomat Mall to Golden Glades via 163rd Street
Mall and Aventura Mall

Adjust running times between timepoints
seven days a week.  Modify weekday midday
HW from 45 to 50 mins to give more recovery.
EOL timepoint name change from Wal-Mart

June 12,
2011

G
Opa-locka to Surfside via NW 22nd Avenue, NW
125th Street and Broad Causeway

Additional weekday deadhead time: +5 min.
NE to Beach Discontinue 2nd Sunday AM
round trip (6:15 eastbound/7:00 westbound)
and shift following trips 10 min earlier (from
6:49 and 7:35).

June 12,
2011

L
Lincoln Road Mall, JFK Causeway, Northside
Metrorail station, Amtrak Terminal, Hialeah
Metrorail station

Minor schedule adjustment in the westbound
direction seven days a week

Nov. 27,
 2011 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2011 TDP Consistency Analysis Summary (continued)

Source:  Miami-Dade Transit, 2012

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT
START
DATE

2011 TDP
CONSISTENCY

*
115 (Mid-

North Beach
Connection)

Miami Beach
The first trip at 5:50 a.m. will be discontinued.
First trip will leave on weekdays at 6:40 a.m.
and at 6:50 a.m. on weekends.

Nov. 27,
 2011 *

120 (Beach
MAX)

Aventura to CBD via Miami Beach and Omni
Terminal

Two weekday southbound trips were added to
the schedule - leaving Aventura Mall at 6:13
p.m. and 10:20 p.m.

Nov. 27,
 2011 *

123 (South
Beach Local)

South Miami Beach, Washington Ave., 17th Street,
Meridian Avenue and Lincoln Road

After midnight service will be discontinued
seven days a week. Schedule adjustments in
the both directions were made to improve
reliability

Nov. 27,
 2011 *

133 (airport
Shuttle Tri-

Rail)

Tri-Rail Airport Station, Windham Airport Hotel,
Miami International Airport, Hertz Car Rental

Schedule adjusted for alignment to Hialeah
Market Station; additional bus / trips in PM
peak.

Nov. 27,
 2011

136
 The Falls, The Busway, Dadeland South Metrorail
Station, Douglas Road Station, Cocoplum Plaza,
Village of Pinecrest

Minor schedule adjustment were made in
both directions.  Afternoon eastbound trips
will leave up to five minutes earlier.

Nov. 27,
 2011 *

137 (West
Dade

Connection)
Dolphin Mall to Cutler Bay via SW 137th Avenue

Minor schedule adjustment to weekday
northbound trips that leave South Dade
Government Center at 4:55 p.m. and 5:20
p.m.

Nov. 27,
 2011 *

183 (Local) Miami Lakes to Aventura Mall via Miami
Gardens Drive

Minor weekday and Saturday schedule
adjustments were made in both directions.

Nov. 27,
 2011 *

202 (Little
Haiti

Circulator)

Edison/Little River to Miami Design District via
NE 2nd Avenue

The first southbound and northbound trips
were discontinued.  Weekday westbound
trips were also adjusted

Nov. 27,
 2011 *

238 (East-
West

Connection)

Dolphin Mall, Miami International Mall, Tri-Rail
Airport Station, Earlington Heights Metrorail
Station

Trips shifted to provide better connection with
Metrorail and to give more recovery at Dolphin
Mall for those trips which had less than 10
minutes.

June 12,
2011

249
(Coconut

Grove
Circulator)

Coconut Grove station to Douglas Road station
via SW 27 Avenue, Grand Avenue and SW 37
Avenue

Discontinue weekday first AM and last PM
round trips.
Discontinue last Saturday round trip.

June 12,
2011

272 (Sunset
KAT)

Kendall to Dadeland North station via Sunset
Drive

Minor service adjustment for trips leaving
eastbound from the West Kendall Terminal
and westbound trips leaving Dadleand North
during peak travel times

Nov. 27,
 2011 *

277 (7
Avenue
MAX)

Golden Glades to CBD via NW 7th Avenue
Discontinue southbound trips, last a.m.
northbound trip, and last p.m. southbound trip

June 12,
2011 *

286 (North
Pointe

Circulator)
Miami Lakes and Palm Springs North

The 8:00 a.m. weelday trip and three
afternoon trips after 4:00 p.m. were
discontinued

Nov. 27,
 2011 *

500
(Midnight

Owl)

Dadeland South Metrorail station, US 1, University
Metrorail station, Downtown Miami Bus Terminal,
Government Center Metrorail station

The route 500 will be realigned to remain on
US-1 between Douglas Road and Bird Road.
A bus stop in each direction will be added on
US-1 just east of Douglas Road

June 12,
2011

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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6.0 FY 2012 Committed Transit Improvements

This section presents transit improvement projects that are committed for the MDT transit
system for the next year or FY 2012.  The committed transit improvement initiatives are capital
projects that serve to further expand, improve and maintain MDT services.

6.1 Capital Improvement Plan – Committed Transit Improvement
Initiatives

On an annual basis MDT prepares a proposed capital budget and multi-year Capital Plan that
outlays specific projects related to the expansion and improvement of MDT existing services.
Table 6-1 presents the proposed capital budget for the next fiscal year.  Please note that the
following capital improvement table will be updated once MDT finalizes the proposed capital
budget for FY 2012 – 2013.

6.1.1 AirportLink Metrorail Extension

In May 2009, Miami-Dade County broke ground on a 2.4-mile extension of Metrorail that will
extend from the existing Earlington Heights Station at 2100 NW 41st Street along State Road
112 to the Miami Intermodal Center (MIC), the County’s future central transportation hub under
construction next to the Miami International Airport (MIA).  This Miami-Dade Transit project
includes a multilevel station at the MIC featuring landscaping, an entry plaza and other
passenger amenities.  The MIC will serve as a central transfer point for Metrorail, Metrobus, Tri-
Rail, Amtrak, Greyhound, tour buses, taxi cabs, and rental cars.  An automated people mover is
already in service, connecting the MIC to the MIA.  This project will provide residents and
visitors with direct Metrorail access to MIA. With this project, Miami-Dade County joins the ranks
of major metropolitan areas around the world with rapid transit connections to their airports.
Estimated project cost is $506 million, with scheduled construction completion date of spring
2012 and revenue service is expected to commence in the mid-summer of 2012.

6.1.2 North Corridor and East-West Corridor (Incremental Improvements)

In recent years, public transit improvements have been adversely impacted due to unfavorable
economic conditions.  Several projects including the North Corridor and East-West Corridor
heavy rail extensions have been placed on hold due to Miami-Dade County’s inability to pay the
cost to construct, operate, and maintain these large and complex projects.  Therefore, a
coordinated effort among local transportation agencies was initiated to evaluate more
affordable, cost effective alternatives.

Recommendations were made for the implementation of incremental transit improvements in
the form of enhanced bus service along these corridors; with the NW 27th Avenue Enhanced
Bus, and the SR 836 Express Enhanced Bus.  These projects will increase mobility while
continuing to build the ridership for a future Bus Rapid Transit and possibly heavy rail project for
these corridors in the future.
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Table 6-1:  MDT FY 2012 – 2013 Proposed Capital Budget ($000’s)

Source:  Miami-Dade Transit, F-5 Report, 2012

Project Name FY 12-13
Capital Expansion Reserve 8,069$

Lehman Yard Rehab and Expansion Phase 1 839$

Central Control Overhaul 1,700$

Rail Vehicle Replacement 25,846$

Test Track for Metrorail 1,531$

Track and Guideway Rehabilitation 7,848$

Infrastructure Renewal Plan (IRP) 7,500$

Americans with Disabilities Act Improv&Equip 265$

Busway ADA Improvements 530$

Bus Enhancements 21,740$

Facilities and Equipment Rehabilitation 265$

Transit Operations System (TOS) Replacement 1,903$

Bus Tracker  and Automatic Vehicle Locating System 486$

Bus Replacement 50,320$

Bus Tools and Equipment 265$

Metrorail and Metromover Tools and Equipment 486$

Passenger Amenities and Transit Enhancements 572$

Capitalization Preventative Maintenance 78,617$

Kendall Enhanced Bus Service 4,214$

Metromover Bicentennial Park Station Refurbishment 487$

Metromover Station Canopies and Escalator Replacement 100$

Metromover Fiber Replacement 1,036$

Palmetto Station TPS 2,378$

NW 7th Ave and NW 62 St Passenger Activity Center 1,257$

Park and Ride lot Kendall Drive 2,463$

ARRA Municipalities 2,288$

Park and Ride lot Quail Roost Drive 1,219$

Park and Ride lot SW 344 Street 356$

Northeast Transit Hub Enhancements 2,245$

Pedestrian Overpass at University 2,948$

Security and Safety Equipment 1,571$

TOTAL 231,344$
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6.1.2.1 North Corridor (NW 27th Avenue Enhanced Bus)

Miami-Dade Transit is pursing incremental improvements along the NW 27th Avenue corridor by
providing approximately 13 miles of enhanced limited stop arterial bus service from the MIC at
MIA to NW 215th Street.  This enhanced bus project will feature specially-branded diesel/electric
hybrid articulated buses as well as strategic park-and-ride lot locations.  This project is in the
planning phase and will be implemented in two phases.  Phase I is expected to be complete in
July 2012 and consists of service with 15 minute peak/30 minute mid-day headways using nine
(9) new 40-foot diesel/electric hybrid buses and two existing fleet buses, WiFi, and real-time
“Where is the Bus?” information.  Phase I is funded.

Phase II is expected to be complete in 2016.  This phase consists of long-term service with 10
minute peak/20 minute mid-day headways using 11 new 60-foot articulated diesel/electric hybrid
buses, transit signal priority, robust stations, WiFi, real-time “Where is the Bus?” information,
branding of buses and stations and an end-of-the-line park-and-ride/bus terminal station at NW
27th Avenue and NW 215th Street.  Phase II of this project has a capital cost of approximately
$27 million and is funded.

6.1.2.2 East-West Corridor (SR-836 Express Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along the SR 836 corridor by
providing approximately 13 miles of enhanced express bus service from SW 8th Street/SW 147th

Avenue to the MIC at MIA.  Implementation of Phase I is currently scheduled for 2013, with 20-
minute peak headway using six (6) forty-foot fleet buses, WiFi, and real-time “Where is the
Bus?” information.  Phase I is funded.

Revenue service is anticipated in 2016 as part of Phase II.  This phase includes long term
service with 10 minute headways using 11 new 60-foot articulated diesel/electric hybrid buses,
transit signal priority, robust stations, WiFi, real-time “Where is the Bus?” information, branding
of buses and stations, and an end-of-the-line park-and-ride/bus terminal station at SW 8th Street
and SW 147th Avenue.

6.2 Committed Bus Service Adjustments (2012)
In an effort to continually match service capacity with ridership demand MDT routinely revises
the existing bus route network to better meet the transportation needs of Miami-Dade County.
These revisions seek to improve the operational efficiency of the overall transit system.  A listing
of the committed bus service improvements and adjustments planned to occur between January
and December 2012 is presented in Table 6-2.  Route improvements are assigned letters in the
last column to describe the type of improvement made: Adjustments (A), Improvements (I),
Reductions (R), and No Change (N.C).
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Table 6-2:  2012 Committed Bus Service Adjustments
ROUTE  IMPROVEMENT / ADJUSTMENT TYPE

1 Discontinue low ridership evening and weekend trips: weekday 5 trips, Saturday
two (2) trips, and Sunday (5) trips.

R

2
Minor running time (+2 min.) from north (short) end-of-line (EOL) to NW 2nd

Avenue / 79th Street, seven days a week.  Modify evening trip departure times
seven days a week.

A

3 Modify weekday departure time of the 12:10 a.m. northbound trip to 12:15 a.m. A

7 Realign to the MIC.  Adjust weekday running times. I/A

12
Realign in the Civic Center area to remain directly on NW 12th Avenue;
discontinue segment on Bob Hope Drive/NW 9th Avenue and loop to NW 14th

Avenue.
I/A

22 Minor weekday trip adjustment. A

24 Additional weekday running time needed; especially in the afternoon.  Operate
weekday FIU – Coral Way Division deadhead as revenue service.

A

27
Saturday, extend 20 min. southbound headway until 8:00 p.m. (at MDC).
Change the Saturday 4:06 pm northbound trip from 27th Avenue branch (27) to
37th Avenue branch (27A).

I/A

35
Add a weekday early morning northbound trip at 5:44 a.m. from Florida
City/Homestead.

A

37 Route to be re-aligned to serve the MIC. A

38 Minor weekday schedule adjustments. A

40
Reduce four (4) trips during peak shoulder; eastbound at 5:30 a.m. and 7:42
a.m.; westbound at 8:25 a.m. and 5:45 p.m. and adjust other trip times. R

42
Route to be re-aligned to serve the MIC.  On weekends, discontinue the branch
to Miami Springs; adjust the Saturday headway from 30 to 40 minutes and the
Sunday headway from 30 to 60 minutes.

A/R

52 Adjust weekday schedule to improve efficiency. A

56 Discontinue three (3) eastbound trips and two (2) westbound trips; shift one (1)
am eastbound and one (1) pm westbound.

R/A

57 Realign to the MIC.  Adjust peak headway from 40 to 60 minutes.  Add a.m.
southbound tripper starting at South Miami Station.

I/A

70 Minor schedule adjustments seven days a week.  Weekday run time
improvement to first southbound trip.

A

Notes: Abbreviations for Type column: A=Adjustment, I=Improvement, R=Reduction, N/C=No Change
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Table 6-2:  2012 Committed Bus Service Adjustments (continued)
ROUTE  IMPROVEMENT / ADJUSTMENT TYPE

72 Minor weekday running time adjustments. A

75 Discontinue last eastbound trip on Saturday and Sunday.
Adjust the Saturday 8:30 p.m. eastbound trip to 8:40 p.m.

R/A

87 Additional weekday running time southbound in the PM peak; minor weekend
running time adjustments.

A

95 Express Discontinue two (2) a.m. and three (3) p.m. trips. R

102 (B) Improve weekday morning southbound peak of peak headway to eight (8)
minutes; smooth out afternoon peak headway.

A

104 Minor weekday running time improvements westbound in the p.m. A

105 (E) Add an additional late night (11:15 p.m.) Country Club Drive partial trip, seven
(7) days a week.

I

108 (H) Discontinue the last weekday northbound and southbound trips.  Modify the
weekday headway from 24 minutes to 25 minutes.

R/A

110 (J) Extend route to serve the MIC. I

119 (S) Minor running time adjustments seven (7) days a week. A

137
West Dade
Connection

Minor weekday northbound running time adjustment. A

150
Airport Flyer

Realign to the MIC.  Discontinue service to Earlington Heights Station. I/R

202
Little Haiti

Connection

Discontinue the first round trip (6:52 a.m. SB & 7:30 a.m. NB) and last round trip
(6:12 p.m. SB & 6:46 p.m. NB) on weekdays.  Weekends discontinue the first
round trip (7:00 a.m. SB & 7:30 a.m. NB) and the last NB trip (6:30 p.m.).

R

204
Killian KAT Discontinue 7 morning and 4 afternoon trips. R

238
East-West
Connection

Realign to the MIC.  Discontinue service to Earlington Heights Station.  Adjust
p.m. peak headway from 40 to 45 minutes. I/R/A

248
Brickell Key Shuttle Discontinue the entire route. R

Notes: Abbreviations for Type column: A=Adjustment, I=Improvement, R=Reduction, N/C=No Change
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Table 6-2:  2012 Committed Bus Service Adjustments (continued)
ROUTE  IMPROVEMENT / ADJUSTMENT TYPE

249
Coconut Grove

Circulator

Adjust Saturday and Sunday headway from 18 to 25 minutes.  Discontinue the
last westbound trip on Saturday and on Sunday discontinue the first and last
eastbound trips and the last two (2) westbound trips.

A/R

252
Coral Reef MAX

Discontinue the weekday 8:21 a.m. EB trip and 7:35 a.m. WB trip; shift
schedule. R/A

267
Ludlam Limited

Route started as a demo and is now becoming permanent.  No change in
service. N/C

272
Sunset KAT

Adjust KAT route from 12 to 15 minute headway. A

287
Saga Bay MAX

Minor weekday schedule adjustments. A

297 New enhanced bus service.  Replaces Route 97. I

Cutler Bay Local New Town of Cutler Bay municipal circulator operating three days a week
(Mon., Wed., and Fri.) from 8:00 a.m. to 5:00 p.m.

I

302
Card Sound Express
(Contracted Service)

Two of the six trips will be discontinued. R

Source: Miami-Dade Transit, 2012
Notes: Abbreviations for Type column: A=Adjustment, I=Improvement, R=Reduction, N/C=No Change
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6.3 Infrastructure Renewal Program – Committed Projects
The following section lists those committed projects that are proposed to be implemented during
the FY 2012 – 2013 timeframe.  These project commitments are based on an Infrastructure
Renewal Program (IRP) evaluation and prioritization process as performed by MDT.  The IRP
process results in the identification, evaluation, prioritization, and programming of capital
improvement projects.  Project commitments are based on the IRP evaluation and prioritization
process.

Table 6-3 presents a listing of the committed projects that are proposed for implementation
during the FY 2012-2013 time period as provided by MDT.  Please note that at the time the TDP
Annual Update was being prepared MDT had not finalized the IRP evaluation and prioritization
process results for FY 2012 – 2013.  Once these results are final the following table will be
updated.

Table 6-3:  FY 2012 – 2013 Prioritized New IRP Projects for Budget Approval

Source: Miami-Dade Transit, 2012

Classification Project Name FY 12-13
Field Engineering and
Systems Maintenance

Uninterrupted Power Supplies - Metromover 1,040,000$

Systems Rebuild Switch Machines (M-3) - Mainline 380,000$

Safety & Security Rail Public Address System Replacement 841,200$

Safety & Security Metromover Public Address System Replacement 816,850$

Systems Switch Logic Cabinet Overhaul (Metromover) 1,633,960$

4,712,010$TOTAL
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7.0 Ten Year Implementation Program

A ten year implementation plan for FY 2013 – 2022 has been prepared for the TDP Annual
Update to include a new tenth year or FY 2022 as presented.

7.1 Capital Improvement Plan
Annually, MDT prepares a proposed capital budget and a multi-year Capital Plan.  Funded
Metrorail and Metrobus projects identified within the Capital Plan are expected to be
implemented within the ten year planning period.  The Capital Improvement Plan for FY 2013-
2022 is presented in Table 7-1.  The escalation applied is specific to each project as related to
project conditions and contractual agreements.  Each selected project corresponds to a
committed funding source and is consistent with the Miami-Dade MPO’s FY 2013 – 2017
Transportation Improvement Program (TIP).

Funded projects are expected to be implemented within the next ten years for the Metrorail and
Metrobus system.  There are no planned service extensions or expansion of the existing
Metromover system under consideration at this time or within the planning horizon of this TDP
Annual Update.

At the time this TDP Annual Update was being prepared the proposed FY 2012 – 2013 capital
budget and multi-year capital plan were being finalized by MDT.  Once MDT determines the
final budget and capital plan, this section will be updated to reflect the most current information.

7.2 2022 Recommended Service Plan
The MDT Recommended Service Plan (RSP) serves as the needs plan for the MDT system.
The 2022 RSP has been developed for the FY 2013-2022 TDP Annual Update and has been
updated from the previous RSP as presented in last year’s FY 2012 – 2021 TDP Annual
Update.  Any future project recommended in this section for implementation is contingent upon
Miami-Dade County receiving the appropriate federal, state and local funding for its
implementation.

Some of the improvements and adjustments reflected in the 2022 RSP are identified under the
PTP one-half percent sales surtax approved by voters on November 5, 2002.  Most of the
improvements listed in the RSP beyond 2012 were not included in the original PTP
improvements list, but may be funded with future PTP surtax funds.  These improvements were
deemed to be the most pressing or requested by the community after the original PTP list was
completed.  This section addresses the four modes of transit as operated by MDT to include
Metrobus, Metrorail, Metromover and Special Transportation Services.

7.2.1 Recommended Service Plan – Existing Metrobus Routes

MDT is committed to provide a level of transit service that will provide efficient services to
passengers throughout the Miami-Dade County service area.  The provision of service is
continuously considered while MDT seeks to properly address critical issues of generating
revenue, managing operational budgets, and prioritizing capital expansion programs.
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Table 7-1:  MDT FY 2012 Adopted Budget and Multi-Year Capital Plan ($000’s)

Source: Miami-Dade Transit, F-5 Report, 2011

Project Name 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL

Proposed Corridor Projects & Related Projects

Capital Expansion Reserve 8,069$ 6,339$ 5,299$ 5,017$ 4,013$ -$ -$ -$ -$ -$ 28,737$
Subtotal 8,069$ 6,339$ 5,299$ 5,017$ 4,013$ -$ -$ -$ -$ -$ 28,737$

Vehicle Procurement & Related Projects

Lehman Yard Rehab and Expansion Phase 1 839$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 839$

Central Control Overhaul 1,700$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,700$

Rail Vehicle Replacement 25,846$ 76,230$ 106,121$ 76,912$ 599$ 11,924$ -$ -$ -$ -$ 297,632$

Test Track for Metrorail 1,531$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,531$

Track and Guideway Rehabilitation 7,848$ 4,542$ 3,887$ 850$ -$ -$ -$ -$ -$ -$ 17,127$

Infrastructure Renewal Plan (IRP) 7,500$ 12,500$ 12,500$ 12,500$ 12,500$ -$ -$ -$ -$ -$ 57,500$

Subtotal 45,264$ 93,272$ 122,508$ 90,262$ 13,099$ 11,924$ -$ -$ -$ -$ 376,329$
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Table 7-1:  MDT FY 2012 Adopted Budget and Multi-Year Capital Plan ($000’s) (continued)

Source: Miami-Dade Transit, F-5 Report, 2011

Project Name 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL

ADA Improvements & Equipment 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$

Busway ADA Improvements 530$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 530$

Bus Enhancements 21,740$ 1,904$ 680$ 2,850$ 2,040$ -$ -$ -$ -$ -$ 29,214$

Facilities and Equipment Rehabilitation 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$

Transit Operations System (TOS) Replacement 1,903$ 1,464$ -$ -$ -$ -$ -$ -$ -$ -$ 3,367$

Bus Tracker and Automatic Vehicle Locating System 486$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 486$

Bus Replacement 50,320$ 34,680$ 42,160$ 74,800$ 67,320$ -$ -$ -$ -$ -$ 269,280$

Bus Tools and Equipment 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$

Metrorail and Metromover Tools and Equipment 486$ 510$ 536$ 563$ 563$ -$ -$ -$ -$ -$ 2,658$

Passenger Amenities and Transit Enhancements 572$ 601$ 631$ 662$ 662$ -$ -$ -$ -$ -$ 3,128$

Capitalization Preventative Maintenance 78,617$ 83,327$ 86,597$ 90,279$ 93,946$ -$ -$ -$ -$ -$ 432,766$

Kendall Enhanced Bus Service 4,214$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 4,214$

Metorail Bike Path (M-PATH) -$ 700$ -$ -$ -$ -$ -$ -$ -$ -$ 700$

Metromover Bicentennial Park Station Refurbishment 487$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 487$

Metromover Station Canopies and Escalator Replacement 100$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 100$

Metromover Fiber Replacement 1,036$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,036$

Palmetto Station TPS 2,378$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,378$

NW 7th Ave and NW 62nd St Passenger Activity Center 1,257$ 607$ -$ -$ -$ -$ -$ -$ -$ -$ 1,864$

Park and Ride lot Kendall Drive 2,463$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,463$

ARRA Municipalities 2,288$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,288$

Park and Ride lot Quail Roost Drive 1,219$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,219$

Park and Ride lot SW 344th Street 356$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 356$

Northeast Transit Hub Enhancements 2,245$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,245$

Pedestrian Overpass at University 2,948$ 858$ -$ -$ -$ -$ -$ -$ -$ -$ 3,806$

Security and Safety Equipment 1,571$ 600$ 630$ 661$ 661$ -$ -$ -$ -$ -$ 4,123$

Subtotal 178,011$ 126,085$ 132,110$ 170,736$ 166,113$ -$ -$ -$ -$ -$ 773,055$

TOTAL 231,344$ 225,696$ 259,917$ 266,015$ 183,225$ 11,924$ -$ -$ -$ -$ 1,178,121$
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Since the TDP Annual Update comprises part of MDT’s operational foundation for the future, the
importance of “rightsizing” the RSP cannot be over emphasized.  Therefore, the following details
both improvements and adjustments to achieve MDT’s long term objectives.

Service route improvement and adjustment needs outlined in the RSP are proposed for
implementation throughout the ten year planning horizon of FY 2013-FY 2022.  Table 7-2
provides a summary description of all bus service improvements, impact of additional buses on
the peak vehicle requirements (PVR), annual operating need per improvement, and
programming of transit improvements by fiscal years; and corresponding funding needs by fiscal
year.  The estimated total need for improvements to existing transit routes over this ten year
planning horizon is approximately $4.4 million (Table 7-2).

7.2.1.1 Transit Hubs and Feeder Routes for Existing Routes

The 2022 RSP improvements to the existing transit routes also include the development of a
regional transit hub system.  The current bus system generally operates on a modified grid
pattern to provide feeder services to Metrorail and Metromover stations.  Under the modified
grid, bus routes will continue to serve their respective corridors and Metrorail stations, but will
also provide connections to various routes within the general service area at a single location or
transit hub.

Fifteen transit hubs are proposed throughout Miami-Dade County.  Passenger amenities are
planned for these locations to provide transit riders the ability to purchases transit passes,
obtain transit schedule information, shelters with weather protection and benches, etc.  Some of
these proposed transit hubs already serve these functions (i.e., Dadeland stations) while other
hubs continue to remain in the conceptual planning phase.

The following three additional transit hubs have been included in this annual update: Golden
Glades Multimodal Terminal, Palmetto Intermodal Center and the Park-and-Ride Transit
Terminal Facility at NE 151st Street.  These hubs have been added as a result of various
feasibility studies conducted by the MPO, MDT, and FDOT.  The former “Flagler Marketplace”
hub has been removed and replaced with the Downtown Intermodal Terminal as a result of an
ongoing MPO study.  Overall, the Downtown Intermodal Terminal and the Northeast Transit Hub
Enhancements (NETHE) have the highest number of proposed routes, with twenty-four and
twelve routes planned respectively.

Table 7-3 provides a list of the transit hubs with corresponding route connections planned to
serve them.  These hubs are also illustrated in Figure 7-1.  In addition to those listed there are
many other areas that serve as transit hubs. For example, Douglas Road Metrorail station and
other Metrorail stations, as well as the Omni all serve as transit hubs.
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Table 7-2:  2013 – 2022 Recommended Service Plan Summary for Existing Routes (2022)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

A (101) No planned improvements.

B (102) No planned improvements.

C (103) No planned improvements.

E (105) No planned improvements.

G (107) No planned improvements.

H (108) No planned improvements.

J (110) No planned improvements.

L (112) No planned improvements.

M (113) No planned improvements.

S (119)

Improve headways.
Monday-Sat. from 12 to 10
min and Sundays from 15
to 10 min.

$1,750,000 4 $1,750,000 $1,750,000 $1,750,000 $1,750,000 $1,750,000 $1,750,000 $1,750,000 $1,750,000

1 Extend Route to Dadeland
South Metrorail Station $500,000 3 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000

2
Realign northern terminus
to future Golden Glades
Intermodal Terminal.

$99,000 0 $99,000 $99,000 $99,000 $99,000 $99,000 $99,000

3 No planned improvements.

6 No planned improvements.

7 No planned improvements.

8
Extend Route to future
terminal at SW 147th
Avenue and SW 8 St.

$357,000 1 $357,000 $357,000 $357,000 $357,000 $357,000 $357,000

9 No planned improvements.

10 No planned improvements.

11 No planned improvements.

12 No planned improvements.

16 No planned improvements.

17 No planned improvements.

19 Provide weekend service
every 40 minutes $639,000 0 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000

21 No planned improvements.

Route Change Description 201520142013 20192016 2017 2018 2021 20222020
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Table 7-2:  2013 – 2022 Recommended Service Plan Summary for Existing Routes (2022) (continued)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

22 No planned improvements.

24

Convert to the Coral Way
Limited and provide local
service between SW 153rd
Avenue and Ponce de
Leon Blvd.  Limited-stop
service will be provided
east of Ponce de Leon to
Downtown Miami due to
City of Miami Coral Way
Trolley. (See New Routes
Table)

-$600,000 -2

27 Extend route to new Park &
Ride at NW 215th Street

29 No planned improvements.

31 (Busway
Local)

Extend service to Florida
City/Homestead along
South Miami-Dade Busway
Extension.

$2,411,848 5 $2,411,848 $2,411,848 $2,411,848 $2,411,848 $2,411,848 $2,411,848 $2,411,848

32 No planned improvements.

33 No planned improvements.

34 (Busway
Flyer)

Terminate service at the
344 Street Park & Ride

35 Improve peak headway
from 30 to 20 minutes. $642,620 4 $642,620 $642,620 $642,620 $642,620 $642,620 $642,620 $642,620 $642,620

36 No planned improvements.

37 No planned improvements.

38 (Busway
MAX)

Improve peak headway
from 12 to 10 minutes. $500,000 2A $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000

40
Extend Route to future
terminal at SW 147th
Avenue and SW 8 St.

$80,000 0 $80,000 $80,000 $80,000 $80,000 $80,000 $80,000

42 No planned improvements.

46 (Liberty
City

Connection)
No planned improvements.

48 No planned improvements.

51 (Flagler
MAX)

Route to be extended to
the future terminal at SW
147th Ave and SW 8th St.

$70,000 0 $70,000

51 (Flagler
MAX)

Route to be transformed to
Flagler Enhanced Bus.
(See New Routes Table)

-$2,830,000 -4A

Route Change Description 201520142013 20192016 2017 2018 2021 20222020
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Table 7-2:  2013 – 2022 Recommended Service Plan Summary for Existing Routes (2022) (continued)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

52 No planned improvements.

54 No planned improvements.

56
Discontinue route segment
along SW 117th Avenue to
Miami-Dade College.

-$92,000 0 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000 -$92,000

57 No planned improvements.

62 No planned improvements.

70

Truncate Route at
Southland Mall when Cutler
Bay Circulator begins
service.

-$82,000 0 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000 -$82,000

71 Extend Route to Palmetto
Station via 74 St. $500,000 2 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000 $500,000

72 No planned improvements.

73 No planned improvements.

75 No planned improvements.

77 No planned improvements.

79 (79 Street
MAX)

Extend Route to Tri-Rail
Metrorail Station $153,000 1 $153,000 $153,000 $153,000 $153,000 $153,000 $153,000 $153,000 $153,000

87 Extend to Flagler Station in
Medley $400,000 1 $400,000 $400,000 $400,000 $400,000 $400,000 $400,000 $400,000 $400,000 $400,000

88 No planned improvements.

93
(Biscayne

MAX)

Route to be transformed to
Biscayne Enhanced Bus.
(See New Routes Table)

-$2,200,000 -9

95X No planned improvements.

99 No planned improvements.

104 No planned improvements.

115 (Mid-
Beach Local)

Re-structure into a Mid
Beach Circulator $300,000 1 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000

117 (North-
Beach Local)

Re-structure into a North
Beach Circulator $300,000 1 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000 $300,000

120 (Beach
MAX) No planned improvements.

123 (South
Beach Local) No planned improvements.

132 (Tri-Rail
Doral Shuttle)

Extend West in Doral Area
to NW 97 Ave. and North to
NW 74 Street; East to
MIA/MIC

$750,000 2 $750,000 $750,000 $750,000 $750,000 $750,000 $750,000 $750,000 $750,000 $750,000

Route Change Description 201520142013 20192016 2017 2018 2021 20222020
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Table 7-2:  2013 – 2022 Recommended Service Plan Summary for Existing Routes (2022) (continued)

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

133 (Tri-Rail
Airport Shuttle)

To be discontinued after Tri-
Rail finishes the double
tracking to the MIC.

-$400,000 -1 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000 -$400,000

135 No planned improvements.

136 No planned improvements.

137 (West
Dade

Connection)
No planned improvements.

150 (Miami
Beach Airport

Flyer)

Improve peak headway
from 30 to 20 minutes. $1,725,000 3 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000 $1,725,000

183 Local No planned improvements.

195 (I-95
Dade Broward

Express)

One additional bus is
needed to maintain
existing headways during
construction of the HOV
lane for 2013 and 2014

$200,000 1A $200,000

202 (Little
Haiti

Connection)
No planned improvements.

204 (Killian
KAT) No planned improvements.

207 (Little
Havana

Circulator)
No planned improvements.

208 No planned improvements.

211 (Overtown
Circulator) No planned improvements.

212 No planned improvements.

238 (East-
West

Connection)

Extend westward to
Beacon Lakes. $250,000 1 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000 $250,000

243 (Seaport
Connection) No planned improvements.

246 (Night
Owl) No planned improvements.

248 (Brickell
Key Shuttle) No planned improvements.

249 (Coconut
Grove

Circulator)
No planned improvements.

252 (Coral
Reef MAX)

Operate later evening
service into the Metrozoo
Entertainment complex.

$81,004 0

252 (Coral
Reef MAX)

Route to be transformed to
the Coral Reef Enhanced
Bus (See New Routes
Table).

-$1,941,000 -7

Route Change Description 201520142013 20192016 2017 2018 2021 20222020
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Table 7-2:  2013 – 2022 Recommended Service Plan Summary for Existing Routes (2022) (continued)

Source: Miami-Dade Transit, 2012
Note: Improvement cost estimates are based on 2012 cost factors and do not account for inflation.

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR
254

(Brownsville
Circulator)

No planned improvements.

267 (Ludlam
Limited) No planned improvements.

272 (Sunset
KAT) No planned improvements.

277 (7th
Avenue MAX)

Route to be transformed to
the NW 7th Avenue
Enhanced Bus. (See New
Routes Table)

-$921,000 -5

286  North
Pointe

Circulator
No planned improvements.

287 (Saga
Bay MAX) No planned improvements.

288 (Kendall
Cruiser)

Improve headways to 7.5
minutes and include stop at
Park & Ride on SW 88
Street and SW 127th
Avenue.

$639,000 2 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000 $639,000

297 (Orange
MAX)

Route to be transformed to
27th Avenue Enhanced
Bus. (Phase 1 July 2012)

-$2,000,000 -9

344 No planned improvements.

500 (Midnight
Owl) No planned improvements.

 INCREMENTAL
TOTALS

$176,000 1 $5,974,620 12 $9,965,468 3 $9,492,468 -8 $11,492,468 0 $8,592,468 -4 $11,503,472 0 $9,481,468 -7 $11,422,468 0 $11,422,468 0

(ARTICULATED) 1 2 0 0 0 -4 0 0 0 0
(FULL SIZE BUSES) 0 10 3 -8 0 0 0 -7 0 0

CUMULATIVE TOTALS $176,000 1 $6,150,620 13 $16,116,088 16 $25,608,556 8 $37,101,024 8 $45,693,492 4 $57,196,964 4 $66,678,432 -3 $78,100,900 -3 $89,523,368 -3

(ARTICULATED) 1 3 3 3 3 -1 -1 -1 -1 -1
(FULL SIZE BUSES) 0 10 13 5 5 5 5 -2 -2 -2

Route Change Description 201520142013 20192016 2017 2018 2021 20222020
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Table 7-3:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes

A B C E G H J L M S 1 2 3 6 7 8 9 10
Downtown Intermodal Terminal
Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE) at
Aventura  Mall
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Center
  Park-and-Ride/Transit Terminal at NE 151st Street

11 12 16 17 19 21 22 24 27 29 31* 32 33 34* 35 36 37 38*
Downtown Intermodal Terminal
Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE) at
Aventura Mall
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Center

TERMINALS
ROUTES

TERMINALS
ROUTES
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Table 7-3:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes (continued)

40 42 46* 48 51* 52 54 56 57 62 70 71 72 73 75 77 79*
Downtown Intermodal Terminal
Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE) at
Aventura Mall
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Center
  Park-and-Ride/Transit Terminal at NE 151st Street

87 88 93* 95X 97* 99 104 115* 117* 120* 123* 132* 133* 135 136 137* 150* 183*
Downtown Intermodal Terminal
Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE) at
Aventura Mall
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Center
  Park-and-Ride/Transit Terminal at NE 151st Street

ROUTESTERMINALS

TERMINALS ROUTES
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Table 7-3:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes (continued)

Source:  Miami-Dade Transit, 2012

195* 202* 204* 207* 208* 211* 212* 238* 243* 246* 248* 249* 252* 254* 267* 272* 277* 286*
Downtown Intermodal Terminal

Dadeland North Station

Dadeland South Station

Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE)
Mall at Aventura
West Kendall Transit Terminal
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Center
  Park-and-Ride/Transit Terminal at NE 151st Street

287* 288* 301 302 344 500*
Downtown Intermodal Terminal

Dadeland North Station

Dadeland South Station

Northeast Transit Hub Enhancements (NETHE)
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE)
Mall at Aventura
West Kendall Transit Terminal
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

   Palmetto Intermodal Center
  Park-and-Ride/Transit Terminal at NE 151st Street

TERMINALS
ROUTES

TERMINALS ROUTES
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*ROUTE DESCRIPTIONS

Route 31: Busway Local Route 238: East-West Connection
Route 34: Busway Flyer Route 243: Seaport Connection
Route 38: Busway Max Route 246: Night Owl
Route 46: Liberty City Connection Route 248: Brickell Key Shuttle
Route 51: Flagler MAX Route 183: 183 Street Local Route 249: Coconut Grove Circulator
Route 79: 79 Street MAX Route 195: Dade-Broward Express Route 252: Coral Reef MAX
Route 93: Biscayne MAX Route 202: Little Hati Connection Route 254: Brownsville Circulator
Route 97: 27 Avenue MAX Route 204: Killian KAT Route 267: Ludlam Limited
Route 115: Mid-North Beach Connection (CW) Route 207: Little Havana Connection (CW) Route 272: Sunset KAT
Route 117: Mid-North Beach Connection (CCW) Route 208: Little Havana Connection (CCW) Route 277: 7 Avenue MAX
Route 120: Beach MAX Route 211: Overtown Circulator Route 286: North Pointe Circulator
Route 123: South Beach Local Route 212: Sweetwater Circulator Route 287: Saga Bay MAX

Route 288: Kendall Cruiser
Route 500: Midnight Owl

Route 132: Tri-Rail Doral Shuttle
Route 133: Tri-Rail Airport Shuttle
Route 137: West Dade Connection
Route 150: Airport Flyer



T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 3  -  2 0 2 2
7-14            September 2012

Rev-3_8.31.2012

Annual Update
7.0 - Ten Year Implementation Program

Figure 7-1:  Future Transit Hub Locations and Feeder Routes

Source:  Miami-Dade Transit, 2011
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7.2.2 Recommended Service Plan – New Metrobus Routes

Thirteen (13) new transit routes have been proposed under the 2022 RSP to replace old
existing routes or add new service (Table 7-4).  The table presents the proposed new transit
routes with associated service levels, peak vehicle requirements for buses, annual operating
funding needs, and proposed implementation schedule.  The preliminary programming of these
routes was conducted in a systematic and regional approach based on coordination with major
transit capital projects.  These new routes represent MDT’s response to citizens’ request for
additional enhanced bus service throughout Miami-Dade County.  These new transit routes are
also illustrated in Figure 7-2A and Figure 7-2B.

NW  7th Avenue Enhanced Bus: This route would provide premium limited-stop transit
service along NW 7th Avenue between Downtown Miami and the park-and-ride lot located at
the Golden Glades Interchange.  Service headways will be 15 minutes during the AM/PM
peak-hour and 30 minutes during the mid-day.  This route will provide a premium transit
connection to the NW 7th Avenue Transit Village located at NW 7th Avenue and NW 62nd

Street.  Revenue service is anticipated to begin in 2015 using six (6) new standard 40-foot
buses.

NW 27th Avenue Enhanced Bus (North Corridor):  This route would provide premium
limited-stop transit service along the NW 27th Avenue corridor from the Miami-Dade/Broward
County Line (NW 215th Street and NW 27th Avenue) to the MIC.  A park-and-ride/bus
terminal station is proposed at the northern terminus of the route at NW 215th Street.  Upon
implementation of Phase II, service headways will be 10 minutes during the AM/PM peak-
hour and 20 minutes during the mid-day.  Revenue service (Phase II) is anticipated to begin
in 2016 using 11 new 60-foot diesel/electric hybrid buses.

295 Express Bus:  This route would provide express commuter transit service between the
Miami-Dade/Broward County Line (NW 215th Street and NW 27th Avenue) and Downtown
Miami via the Turnpike and I-95.  Service headways will be 15 minutes during the AM/PM
peak-hour.  Revenue service is anticipated to begin in 2016 using six new commuter coach
buses.

Palmetto Express Bus (Palmetto Corridor):  This route would provide express commuter
transit service between the proposed FDOT park-and-ride lot at I-75 (as proposed by the
FDOT I-75 Express Bus Service Alternatives Study) and Miami Gardens Drive interchange
to the Palmetto Metrorail Station via SR 826.  Service headways will be 15 minutes during
the AM/PM peak-hour.  Revenue service is anticipated to begin in 2022 using five new
commuter coach buses.

SR 836 Express Enhanced Bus (East-West Corridor):  This route would provide premium
limited-stop and express transit service along the SR 836 and SW 8th Street East-West
corridor from west Miami-Dade County (SW 8th Street and SW 147th Avenue) to the MIC via
SW/NW 107th Avenue and SR 836.  A park-and-ride/bus terminal station is proposed at the
western terminus of the route at SW 8th Street and SW 147th Avenue.  Implementation of
Phase I is currently scheduled for 2013, with 20-minute peak headway using six (6) 40-foot
fleet buses.  Upon implementation of Phase II, service headways will be 10 minutes during
the AM/PM peak-hour.  Revenue service (Phase II) is anticipated to begin in 2016 using 11
new 60-foot diesel/electric hybrid buses.

Flagler Enhanced Bus (East-West Corridor):  This route will provide premium limited-stop
transit service along Flagler Street from Downtown Miami to West Miami-Dade County.  This
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service will connect the new Marlins Ballpark along NW 7th Street as well as serve the
Government Center Metrorail Station, Miami-Dade College Wolfson Campus, American
Airlines Arena, the Metropolitan Hospital, the Magic City Casino and Mall of the Americas.
In addition, this route will serve Florida International University’s Modesto A. Maidique
Campus (MMC) and Engineering Campus (EC).  This route will also serve a proposed park-
and-ride/bus terminal station at SW 8th Street and SW 147th Avenue.  Service headways will
be 12 minutes during the AM/PM peak-hour and 30 minutes during the mid-day.  Revenue
service is anticipated to begin in 2018 using 10 new 60-foot diesel/electric hybrid buses.

195-BC – Broward Boulevard to Civic Center: This route would provide express
commuter transit service between the Fort Lauderdale Tri-Rail Station located at Broward
Boulevard in Broward County and the Civic Center Metrorail Station in Miami-Dade County
via I-95.  Service headways will be 30 minutes during the AM/PM peak-hour.  Revenue
service is anticipated to begin in 2014 using four (4) new commuter coach buses.

195-SC – Sheridan Street to Civic Center: This route would provide express commuter
transit service between the Sheridan Street Tri-Rail Station in Broward County and the Civic
Center Metrorail Station in Miami-Dade County via I-95.  Service headways will be 30
minutes during the AM/PM peak-hour.  Revenue service is anticipated to begin in 2014
using three new commuter coach buses.

Coral Way Limited: This route would ultimately provide local and premium limited-stop
transit service along Coral Way between Downtown Miami and SW 147th Avenue.  In 2013,
local service would be provided between SW 153rd Avenue and Ponce de Leon Boulevard.
Limited-stop service would be provided between Ponce de Leon Boulevard and Downtown
Miami.  This route would be the main trunk line on Coral Way as part of a restructuring of
service by MDT due to the introduction of the new City of Miami Trolley route.  The City’s
new route is planned to operate on Coral Way between the Brickell Avenue Metrorail/
Metromover Station and Ponce de Leon Boulevard.  MDT would restructure its Coral Way
service to take advantage of the new City Trolley resulting in a more efficient and faster
service while minimizing service duplication.  In 2016, the western portion of the route will be
realigned to terminate at the future terminal located at SW 8th Street and SW 147th Avenue.
Service headways will be 30 minutes during the AM/PM peak-hour, 30 minutes during the
mid-day and 40 minutes on weekends.  Revenue service is anticipated to begin in 2013
using six (6) new standard 40-foot buses.

Douglas Road Enhanced Bus Service (Douglas Corridor): This route would provide
premium limited-stop transit service along NW/SW 37th Avenue connecting the MIC on the
north and the Douglas Road Metrorail Station on the south.  The Douglas Road corridor is
the only People’s Transportation Plan (PTP) transit corridor that has not been studied for
rapid transit improvements and represents an important connection to high employment
centers of Miami International Airport and the Coral Gables Central Business District along a
densely populated area.  Service headways will be 15 minutes during the AM/PM peak-hour
and 30 minutes during the mid-day.  Revenue service is anticipated to begin in 2020 using
five (5) new standard 40-foot buses.

Coral Reef Enhanced Bus Service: This route would provide premium limited-stop transit
service along SW 152nd Street and SW 137th Avenue between the intersection SW 162nd

Avenue and SW 136 Street, the Kendall-Tamiami Executive Airport, and the South Miami-
Dade Busway SW 152nd Street Station.  In 2008, Miami-Dade County designated 170 acres
adjacent to Zoo Miami as an entertainment area and plans to issue a request for proposals
for the private development of this site with a water park, hotels, or similar uses.
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In 2012, the Miami-Dade County Aviation Department submitted a zoning application that is
currently being reviewed by the Developmental Impact Committee (DIC) to allow retail,
restaurant and bank uses at the Kendall-Tamiami Executive Airport.

This enhanced bus route would provide a premium transit connection between the Kendall-
Tamiami Executive Airport, the future regional entertainment complex near Zoo Miami and
the South Miami-Dade Busway.  Service headways will be 15 minutes during the AM/PM
peak-hour and 30 minutes during the mid-day.  Revenue service is anticipated to begin in
2020 using six (6) new standard 40-foot buses.

SW 137th Avenue Enhanced Bus Service: This route will provide premium limited-stop
transit service along SW 137th Avenue from MDT’s proposed park-and-ride/bus terminal
station (SW 8th Street and SW 147th Avenue) to SW 304th Street and US-1.  This enhanced
bus project will feature strategic park-and-ride locations.  In addition, this route provides a
premium north-south transit connection for the West Kendall area connecting several
residential areas with large shopping centers, which include Kendale Lakes Mall, Miller
Square and London Square.  In 2007, the Miami-Dade Metropolitan Planning Organization
conducted a study of potential transit service improvements in the Kendall area.  Bus rapid
transit (BRT) service on SW 137th Avenue was one of the recommendations made in that
study. Service headways will be 20 minutes during the AM/PM peak-hour and 40 minutes
during the mid-day.  Revenue service is anticipated to begin in 2020 using nine (9) new
standard 40-foot buses.

Biscayne Enhanced Bus (Northeast Corridor): This route will provide premium limited-
stop transit service along Biscayne Boulevard and US-1 from Downtown Miami to Aventura
Mall.  This route provides service to the Adrienne Arsht Performing Arts Center, and a direct
connection to the cities of Little Haiti, Miami Shores, North Miami and North Miami Beach.
Service headways will be 15 minutes during the AM/PM peak-hour and 20 minutes during
the mid-day.  Revenue service is anticipated to begin in 2014 using 11 new 60-foot
diesel/electric hybrid buses.  All buses will be in service in 2014.  The bus purchase
component is considered Phase I for this corridor.

The Miami-Dade MPO in cooperation with MDT is performing an Implementation Plan for
the Biscayne Boulevard Enhanced Bus Service (EBS) project.  This EBS route will feature
robust stations, WiFi, real-time “Where is the Bus?” arrival times via the internet or on web-
enabled mobile devices, real-time “Next Bus” arrival information via electronic signs, Transit
Signal Priority (TSP), and Park-and-Rides.  Phase II for the Biscayne Enhanced Bus Service
project will feature 10 minute service headways during the AM/PM peak-hour and 20
minutes during the mid-day using five (5) new 60-foot diesel/electric hybrid buses.  Phase II
is expected to be completed by 2020.



T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 3  -  2 0 2 2
7-18            September 2012

Rev-3_8.31.2012

Annual Update
7.0 - Ten Year Implementation Program

Figure 7-2A:  2022 Recommended Service Plan – New Metrobus Routes (South)

 Source:  Miami-Dade Transit, 2012
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Figure 7-2B:  2022 Recommended Service Plan – New Metrobus Routes (North)

Source:  Miami-Dade Transit, 2012
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Table 7-4:  2013 – 2022 Recommended Service Plan New Routes Description

Peak Mid
Day

Week
End Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

NW 7 Avenue
Enhanced

Bus

This route would provide premium limited-
stop transit service along NW 7 Avenue
between Downtown Miami and the park-and-
ride lot located at the Golden Glades
Interchange.

15 30 N/S $1,085,000 6 $1,085,000 $1,085,000 $1,085,000 $1,085,000 $1,085,000 $1,085,000 $1,085,000

295 Express
Bus

This route would provide express commuter
transit service between the Miami-
Dade/Broward County Line (NW 215th
Street and NW 27th Avenue) and Downtown
Miami via the Turnpike and I-95.

15 N/S N/S $1,184,000 6C $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000

Palmetto
Express Bus

This route would provide express commuter
transit service between the proposed FDOT
park-and-ride lot at I-75 (as proposed by the
FDOT I-75 Express Bus Service
Alternatives Study) and Miami Gardens
Drive interchange to the Palmetto Metrorail
Station via SR 826.

15 N/S N/S $987,000 5C

195-BC -
Broward

Blvd. to Civic
Center

This route would provide express commuter
transit service between the Ft. Lauderdale
Tri-Rail Station located at Broward
Boulevard in Broward County and the Civic
Center Metrorail Station in Miami-Dade
County via I-95.

30 N/S N/S $781,440 4C $781,440 $781,440 $781,440 $781,440 $781,440 $781,440 $781,440 $781,440

195- SC-
Sheridan
Street to

Civic Center

This route would provide express commuter
transit service between the Sheridan Street
Tri-Rail Station in Broward County and the
Civic Center Metrorail Station in Miami-
Dade County via I-95.

30 N/S N/S $592,000 3C $592,000 $592,000 $592,000 $592,000 $592,000 $592,000 $592,000 $592,000

Coral Way
Limited

This route would provideprovide local
service between SW 153rd Avenue and
Ponce de Leon Blvd.  Limited-stop service
will be provided east of Ponce de Leon to
Downtown Miami due to City of Miami Coral
Way Trolley.

30 30 40 $1,184,000 6 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000 $1,184,000

Coral Way
Limited

Discontinue segment on Coral Way from
SW147th Ave to 153rd Ave and extend
Route to future terminal at SW 147th Ave
and SW 8 St.

N/A N/A N/A $40,000 0 $40,000 $40,000 $40,000 $40,000 $40,000 $40,000

Douglas
Road

Enhanced
Bus

This route would provide premium limited-
stop transit service along NW/SW 37
Avenue connecting the Miami Intermodal
Center (MIC) on the north and the Douglas
Road Metrorail Station on the south.

15 30 N/S $1,580,000 5 $1,580,000 $1,580,000

Coral Reef
Enhanced

Bus

This route would provide premium limited-
stop transit service along SW 152 Street
and SW 137 Avenue between the
intersection SW 162 Avenue and SW 136
Street, the Kendall-Tamiami Executive
Airport, and the South Miami-Dade Busway
SW 152 Street Station.

15 30 N/S $2,200,000 7 $2,200,000 $2,200,000

202220202019 2021
DescriptionNew

Route
Headways 201620142013 2015 2017 2018
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Table 7-4:  2013 – 2022 Recommended Service Plan New Routes Description (continued)

Peak Mid
Day

Week
End Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

SW 137
Avenue

Enhanced
Bus

This route will provide premium limited-stop
transit service along SW 137 Avenue from
MDT’s proposed park-and-ride/bus terminal
station (SW 8th Street and SW 147th
Avenue) to SW 304 Street and US-1.

20 40 N/S $2,763,000 9 $2,763,000 $2,763,000

Biscayne
Enhanced

Bus

This route will provide premium limited-stop
transit service along Biscayne Boulevard
and US-1 from Downtown Miami to
Aventura Mall.  (Phase 1)

15 20 N/S $3,000,000 11A $3,000,000 $3,000,000 $3,000,000 $3,000,000 $3,000,000

Biscayne
Enhanced

Bus
Phase 1 service to be discontinued. -$3,300,000

Biscayne
Enhanced

Bus

Phase 2 service to be implemented which
will feature robust stations, WiFi, real-time
“Where is the Bus?” arrival times via the
internet or on web-enabled mobile devices,
real-time “Next Bus” arrival information via
electronic signs, Transit Signal Priority
(TSP), and Park-and-Rides

10 20 N/S $3,900,000 5A $3,900,000 $3,900,000

NW 27
Avenue

Enhanced
Bus

This route will provide premium limited-stop
transit service along the NW 27 Avenue
corridor from the Miami-Dade/Broward
County Line (NW 215 Street and NW 27
Avenue) to the MIC. (Phase 2)

10 20 N/S $3,200,000 11A $3,200,000 $3,200,000 $3,200,000 $3,200,000 $3,200,000 $3,200,000

SR 836
Express

Enhanced
Bus

This route will provide premium limited-stop
and express transit service along SR 836
and SW 8 Street East-West corridor from
west Miami-Dade County (SW 8 Street and
SW 147 Avenue) to the MIC via SW/NW
107 Avenue and SR 836. (Phase 1)

20 N/S N/S $1,200,000 6 $1,200,000 $1,200,000

SR 836
Express

Enhanced
Bus

Phase 1 service to be discontinued. -$1,200,000 -6

202220202019 2021
DescriptionNew

Route
Headways 201620142013 2015 2017 2018
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Table 7-4:  Recommended Service Plan Summary New Metrobus Routes (continued)

Source:  Miami-Dade Transit, 2012
Note: Improvement cost estimates are based on 2012 cost factors and do not account for inflation.

Peak Mid
Day

Week
End

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

SR 836
Express

Enhanced
Bus

Phase 2 service to be implemented which
will feature robust stations, WiFi, real-time
“Where is the Bus?” arrival times via the
internet or on web-enabled mobile devices,
real-time “Next Bus” arrival information via
electronic signs, Transit Signal Priority
(TSP), and Park-and-Rides

10 N/S N/S $2,400,000 11A $2,400,000 $2,400,000 $2,400,000 $2,400,000 $2,400,000 $2,400,000

Flagler
Enhanced

Bus

This route will provide premium limited-stop
transit service along Flagler Street from
Downtown Miami to West Miami-Dade
County.

12 30 N/S $3,600,000 10A $3,600,000 $3,600,000 $3,600,000 $3,600,000

INCREMENTAL TOTALS $2,384,000 12 $6,757,440 18 $7,842,440 6 $12,266,440 22 $13,466,440 0 $17,066,440 10 $17,066,440 0 $21,209,440 26 $24,509,440 0 $25,496,440 5

(ARTICS) 0 11 0 22 0 10 0 5 0 0
(COMMUTER COACH BUSES) 0 7 0 6 0 0 0 0 0 5

(FULL SIZE BUSES) 12 0 6 -6 0 0 0 21 0 0

CUMULATIVE TOTALS $2,384,000 12 $9,141,440 30 $16,983,880 36 $29,250,320 58 $42,716,760 58 $59,783,200 68 $76,849,640 68 $98,059,080 94 $122,568,520 94 $148,064,960 99

(ARTICS) 0 11 11 33 33 43 43 48 48 48
(COMMUTER COACH BUSES) 0 7 7 13 13 13 13 13 13 18

(FULL SIZE BUSES) 12 12 18 12 12 12 12 33 33 33

202220202019 2021
DescriptionNew

Route
Headways 201620142013 2015 2017 2018
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The 2011 MDT TDP Annual Update RSP included five (5) proposed new transit routes.  For this
TDP Annual Update, 13 proposed routes are listed in Table 7-4 as new service routes or
replacements for old existing Metrobus routes.

Transit Hubs and Feeder Routes for New Metrobus Routes

The 2022 RSP provided that 15 transit hubs were proposed for implementation in locations
throughout Miami-Dade County.  As a result, these new bus routes would serve local corridors
and stations, while also providing connecting service to transit hubs.  Table 7-5 provides a
summary overview of the new routes that have been added to provide additional service to
identified transit hub locations.

Table 7-5:  Future Transit Hub Locations and Feeder Routes for New Metrobus Routes

Source:  Miami-Dade Transit, 2012

NW 7 Avenue
Enhanced Bus

NW 27 Avenue
Enhanced Bus

 295 Express
Bus

 Palmetto
Express Bus

SR 836
Express

Enhanced Bus

Flagler
Enhanced Bus

Downtown Intermodal Terminal
Dadeland North Station
Dadeland South Station

Northeast Transit Hub Enhancements (NETHE) Mall at 163rd Street

Northeast Transit Hub Enhancements (NETHE) Mall at Aventura

West Kendall Transit Terminal

Miami Intermodal Center

West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

  Palmetto Intermodal Center
  Park-and-Ride/Transit Terminal NE 151st Street

ROUTES

TERMINALS
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Table 7-5:  Future Transit Hub Locations and Feeder Routes for New Metrobus Routes
(continued)

Source:  Miami-Dade Transit, 2012

195- BC -
Broward Blvd.
to Civic Center

195- SC -
Sheridan Street
to Civic Center

Coral Way
Limited

Douglas Road
Enhanced Bus

Coral Reef
Enhanced Bus

SW 137
Avenue

Enhanced Bus

Downtown Intermodal Terminal

Northeast Transit Hub Enhancements (NETHE) Mall at 163rd Street

Northeast Transit Hub Enhancements (NETHE)  at Aventura Mall
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

  Palmetto Intermodal Center
  Park-and-Ride/Transit Terminal NE 151st Street

TERMINALS

ROUTES

Biscayne
Enhanced Bus

Downtown Intermodal Terminal
Northeast Transit Hub Enhancements (NETHE) Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE) at Aventura Mall
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street
Golden Glades Multimodal Terminal

  Palmetto Intermodal Center
  Park-and-Ride/Transit Terminal NE 151st Street

TERMINALS

ROUTES
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7.2.3 Recommended Service Plan – Metrorail

The Metrorail expansion program continues to progress with the construction of the Orange Line
Phase I: AirportLink Metrorail Extension.  The service will operate on the new section of
elevated tracks being constructed between the MIC and Earlington Heights station and share
the existing elevated tracks currently used for the Stage 1 line from Earlington Heights to the
Dadeland South station (Figure 7-3).

Figure 7-3:  Proposed Operating Plan with AirportLink Metrorail Extension in Service

Source:  Miami-Dade Transit, 2012

10-minute Peak
Headway

5-minute Peak
 Headways

10-minute Peak
Headway
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Once in service, this Metrorail extension will provide premium transit service with a 5-minute
combined headway during the peak AM and PM travel times from Dadeland South Station to
the Earlington Heights Station.  The AirportLink will operate to provide direct service between
the MIC and Dadeland South Station every 10 minutes in the peak.  For those passengers
boarding at the MIC, a transfer will be required at the Earlington Heights Station in order to
reach the Palmetto Station.  The existing Stage 1 Metrorail will operate at 10-minute headways
during the peak AM and PM travel times between the Palmetto Station and Dadeland Station
(Figure 7-3).

This new Metrorail service will also provide a rail connection to MIA via the MIA People-Mover
line operated by Miami-Dade Aviation Department that will provide service between the Airport
and the MIC at 90-second headways (Figure 7-3).  In summer 2012, construction is scheduled
to be complete with the AirportLink opening for passenger service.

7.2.4 Recommended Service Plan – Special Transportation Services

Miami-Dade Transit is working towards administering a new contract for STS services.  With this
new contract, there will be some IT improvements including: deploying mobile data terminals
that will facilitate automated estimated arrival times for Special Transportation Services
customers, thus resulting in increased customer satisfaction and complaint reduction. This
technology will also increase accuracy of on-time performance monitoring.  MDT is committed to
continue improvements of service reliability during this period.

7.3 Capital Needs

7.3.1 Transit Terminals

As identified in the 2022 RSP, the modified grid system requires the development of transit hubs
throughout the region of service.  All the projects listed are under different stages of project
development.  Table 7-6 lists the capital needs identified for transit hub locations along with their
respective status and funding needs for the 2022 RSP.  This is followed by a list of proposed
park-and-ride locations as presented in Table 7-7 and illustrated in Figure 7-4.

Table 7-6:  2022 Recommended Service Plan Transit Hub Needs

Transit Hubs Status Unfunded
Needs

Downtown Intermodal
Terminal

The MPO is managing this feasibility study which is considering
implementation of a linear intermodal terminal in Downtown
Miami that can accommodate various transportation modes
including the future location of the proposed Florida East Coast
(FEC) terminal.  The recommended area of consideration for the
proposed intermodal terminal is generally located east of the
Metrorail along NW 1st Avenue.  The existing Downtown Miami
bus terminal site would be consolidated with this new intermodal
facility which would feature bus bays, layover bays, internal bus
circulation areas, kiss –and-ride, bus stops, and boarding areas.
A cost estimate will be developed as this study progresses.

To be
determined upon

further study.
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Table 7-6:  2022 Recommended Service Plan Transit Hub Needs (continued)

Transit Hubs Status Unfunded
Needs

Dadeland Stations
(Kiosks)

Both the Dadeland North and Dadeland South Metrorail stations
provide a high degree of passenger amenities which in turn offer
passengers efficient and convenient transfers.  The following is
the cost for kiosks at the Dadeland North and Dadeland South
Metrorail stations.

$46,000

Dadeland South
Intermodal Station

The Dadeland South Intermodal Station project includes facility
improvements to the parking garage, roadways, signage,
fencing, painting, landscaping, canopy, escalators and lighting
up-grades.

Committed
Improvement

Northeast Transit Hub
Enhancements

(NETHE)1

Since determining that the Northeast Passenger Activity Center
(NEPAC) project was no longer feasible, MDT identified a
feasible project alternative and has proposed transit hub
improvements at two existing transit hubs – the Mall at NW 163rd

Street and Aventura Mall.  Currently both of these transit hubs
which serve the northeast portion of the County and are major
destinations with important bus connections have multiple
deficiencies (e.g., capacity, drainage, pavement, shelters,
lighting, access, signage etc.).  Therefore, MDT has created a
new project which is referred to as the Northeast Transit Hub
Enhancements (NETHE).  This new project will upgrade both
transit hub sites to improve bus and passenger access as well as
upgrade area drainage, lighting, signage, shelters and other
station area amenities.

Committed
Improvement

Miami Intermodal
Center (MIC)

FDOT is managing this project. FDOT has over $400 million
programmed for the MIC distributed among 17 projects. These
include the rental car HUB, the MIC Core Roadway and
intersection improvements, transit connections to the terminal
building, utilities relocation, etc.  Phase I (MIC Core) includes the
bus terminal facilities and infrastructure to coordinate with other
modes.

Committed
Improvement

Dolphin Station (NW
107th Avenue & 12th

Street)

This facility is committed to be constructed by private developers.
The location slated for the terminal is at NW 12th Street, west of
NW 107th Avenue.  Phase I will include 189 surface parking
spaces and Phase II includes a garage with 260 parking spaces,
10 bus bays and a driver’s comfort station.

Committed
Improvement

South Miami-Dade
Busway at SW 344th

Street

Miami-Dade Transit is planning to build a 266 space parking lot
with bus bays and shelters, located west of the southern end of
the Busway between NW 2nd Avenue and NW 3rd Avenue at SW
344th Street (Palm Drive), in Florida City.  Currently MDT is in the
process of purchasing properties and working on relocations.

Committed
Improvement

NW 27th Avenue and
NW 215th Street

A 14-acre vacant parcel adjacent to the intersection of the
Turnpike (HEFT) and NW 27th Avenue has been identified as a
strategic park-and-ride location for the NW 27th Avenue
Enhanced Bus Service project.  Up to 350 parking spaces are
proposed for this facility which would serve as the northern most
station for the new enhanced bus or BRT service in the corridor.
This park-and-ride also provides strategic transit oriented
development (TOD) opportunities.

Committed
Improvement
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Table 7-6:  2022 Recommended Service Plan Transit Hub Needs (continued)

SW 147th Avenue and
SW 8th Street

An 8-acre vacant parcel on the SW corner of the intersection at
SW  8th Street and SW 147th Avenue has been identified as a
strategic park-and-ride location for the SR-836 Express
Enhanced Bus Service project.  Up to 350 parking spaces are
proposed for this facility which would serve as the western most
station for the new enhanced bus or BRT service in the corridor.
This park-and-ride lot also provides strategic TOD opportunities.

Committed
Improvement

NW 7th Avenue and
NW 62nd Street

This proposed MDT joint development project is expected to
provide space for an enhanced transit facility within the context of
an active, mixed-use development including space for housing,
community-serving activities and functions in addition to retail
use.  The project includes 25 park-and-ride spaces.

Committed
Improvement

Golden Glades
Multimodal Terminal

Miami-Dade Transit recommends that the FDOT Golden Glades
Interchange System Improvements – Ultimate Plan consider
improvements to the existing park-and-ride lots located at the
Golden Glades Interchange. The Golden Glades Multi-Modal
Terminal was studied under a separate PD&E study
(FM#251684-1-22-01) that contemplates the following
improvements as part of Phase I: new transit platforms with
canopy, new intercity bus platform with canopy, “Hub” facility
containing stairs, elevators, enclosed waiting area, restrooms,
and enclosed operational spaces with canopies, new pedestrian
bridge leading to existing pedestrian bridge serving Tri-Rail and
roadway improvements.

To be
determined upon

further study

Palmetto Intermodal
Center

Miami-Dade Transit recommends that the FDOT SR
826/Palmetto Expressway Managed Lanes Project Development
and Environment (PD&E) Study address the feasibility of
acquiring an 11.88-acre semi-vacant parcel of land located
immediately south of the Palmetto Metrorail Station for the
purpose of constructing the Palmetto Station Intermodal Terminal
that will include but not be limited to: long-term parking, short-
term parking, kiss-and-ride, pool-and-ride and a minimum of six
(6) bus bays.

To be
determined upon

further study

Park-and-Ride/Transit
Terminal at

NE 151st Street

Property owned by the City of North Miami located on the
southeast corner of NE 151st Street and Biscayne Boulevard was
identified in an MPO Study titled “Improving Access in Florida
International University Biscayne Bay Campus Area” as a
strategic location for a Transit Terminal Facility.  MDT is pursuing
incremental improvements along the Biscayne Boulevard
Corridor and an implementation plan for the Biscayne Enhanced
Bus is currently being drafted through the MPO.  This site will be
further evaluated as a strategic Park-and-Ride/Transit Terminal
Facility as part of the implementation plan for the Biscayne
Enhanced Bus.

To be
determined upon

further study

1Miami-Dade Transit worked with the City of North Miami Beach and other stakeholders for the last several years to
develop a transit hub near the Mall at NE 163rd Street.  However, after numerous meetings and several attempts to
reach an agreement with the City of North Miami Beach on the project scale, scope and capital cost of the preferred
site, MDT has determined that this project is no longer feasible and will not be implemented.  Subsequently, the
NETHE is being studied.
2A committed improvement is defined as a project for which funds have been programmed in either a local, state or
federal plan.
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Table 7-7:  Proposed Park-and-Ride Sites

Source:  Miami-Dade Transit, 2012

7.3.2 Incremental Improvements along Enhanced Bus Corridors

In recent years, public transportation improvements have been adversely impacted due to
unfavorable economic conditions.  Several projects including the North Corridor and East-West
Corridor have been placed on hold due to Miami-Dade County’s inability to pay the cost to
construct, operate and maintain these large and complex projects.  As a result, a coordinated
effort among local transportation agencies was initiated to evaluate more affordable, cost
effective alternatives.

The MPO Short-Term Transit Improvement Options (STTIO) task Force included regional transit
partners such as the Miami-Dade Expressway Authority (MDX), MDT, Miami-Dade Public
Works Department (PWD), the Office of Strategic Business Management (OSBM) and the
Office of the Citizens’ Independent Transportation Trust (CITT), FDOT and representatives from
the County Executive Office.

Map ID Name Location
1 Busway Lot Busway and SW 344th Street
2 Busway Lot Busway and SW 312th Street
3 Busway Lot Busway and SW 200th Street
4 Busway Lot (Quail Roost Park-and-Ride) Busway and SW 184th Street
5 Busway Lot Busway and SW 136th Street
6 Busway Lot Busway and SW 124th Street
7 Busway Lot Busway and SW 104th Street
8 Kendall South/Zoo Miami Zoo Miami Park
9 Kendall-Tamiami Executive Airport Park-and-Ride SW 137th Avenue and SW 120th Street
10 Kendall Drive and SW 150th Avenue (purchase) SW 150th Avenue and SW 88th Street
11 FPL Lot SW 127th Avenue and SW 88th Street
12 I-75 Park-and-Ride Lot (FDOT Study) I-75 and Miami Gardens Drive Interchange
13 Palmetto Intermodal Center Palemtto Expressway and NW 74th Street

14 Senator Villas Between SW 89th Avenue and Sw 89th Court at
SW 40th Street

15 Tamiami Park-and-Ride at Coral Way SW 107th Avenue and SW 24th Street

16 Park-and-Ride/Transit Terminal Facility at SW 147th Avenue and
SW 8th Street SW 147th Avenue and SW 8th Street

17 Park-and-Ride/Transit Terminal Facility at Dolphin Station NW 107th Avenue and SW 12th Street

18 Park-and-Ride/Transit Terminal Facility at NE 151st Street and
Biscayne Blvd. Biscayne Boulevard and NE 151st Street

19 Little River Park-and Ride Biscayne Boulevard and NE 79th Street

20 Park-and-Ride/Transit Terminal Facility at NW 27th Avenue and
NW 215th Street NW 27th Avenue and NW 215th Street

21 Park-and-Ride at NW 27th Avenue and NW 119th Street Between NW 25th Avenue and NW 27th
Avenue at NW 119th Street

22 Park-and-Ride at NW 27th Avenue and NW 95th Street NW 27th Avenue and NW 95th Street
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Figure 7-4:  Proposed Park-and-Ride Sites

Source: Miami-Dade Transit, 2012
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The “Modal Options Preliminary Analysis Summary,” is the result of this coordinated work effort
among transportation partners.  In short, the report provides preliminary information detailing
revenue, service, and ridership information on various transit options such as Heavy Rail Transit
(HRT), Light Rail Transit (LRT), Bus Rapid Transit (BRT), and BRT-Lite/Enhanced Bus Service
(BRT-Lite/EBS) and demonstrates that there appears to be cost-effective options to heavy rail.
The North and East-West enhanced bus corridor projects will increase mobility while continuing
to build ridership for a future BRT and possibly heavy rail project.

7.3.2.1 North Corridor (NW 27th Avenue Enhanced Bus)

Miami-Dade Transit is pursing incremental improvements along the NW 27th Avenue corridor by
providing approximately 13 miles of enhanced limited stop arterial bus service from the MIC at
MIA to NW 215th Street.  This enhanced bus project will feature specially-branded diesel/electric
hybrid articulated buses as well as strategic park-and-ride lot locations.  This project is in the
planning phase and will be implemented in two phases.  Phase I is expected to be complete in
July 2012 and consists of service with 15 minute peak/30 minute mid-day headways using nine
(9) new 40-foot diesel/electric hybrid buses and two existing fleet buses, WiFi, and real-time
“Where is the Bus?” information.  Phase I is funded.

Phase II is expected to be complete in 2016.  This phase consists of service with 10 minute
peak/20 minute mid-day headways using 11 new 60-foot articulated diesel/electric hybrid buses,
transit signal priority, robust stations, WiFi, real-time “Where is the Bus?” information, branding
of buses and stations and an end-of-the-line park-and-ride/bus terminal station at NW 27th

Avenue and NW 215th Street.  Phase II of this project has a capital cost of approximately $27
million and is funded.

7.3.2.2 East-West Corridor (SR-836 Express Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along the SR 836 corridor by
providing approximately 13 miles of enhanced express bus service from SW 8th Street/SW 147th

Avenue to the MIC at MIA.  Implementation of Phase I is currently scheduled for 2013, with 20-
minute peak headway using six (6) forty-foot fleet buses, WiFi, and real-time “Where is the
Bus?” information.  Phase I is funded.

Revenue service is anticipated in 2016 as part of Phase II.  This phase includes service with 10
minute headways using 11 new 60-foot articulated diesel/electric hybrid buses, transit signal
priority, robust stations, WiFi, real-time “Where is the Bus?” information, branding of buses and
stations, and an end-of-the-line park-and-ride/bus terminal station at SW 8th Street and SW
147th Avenue.

7.3.2.3 East-West Corridor (Flagler Express Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along Flagler Street by providing
approximately 14.5 miles of enhanced bus service from Downtown Miami to West Miami-Dade
County.  Revenue service is anticipated to being in 2018 using 10 new 60-foot diesel/electric
hybrid buses.  Service headways will be 12 minutes during the AM and PM peak-hour and 30
minutes during the mid-day.  This route will also serve a proposed park-and-ride/bus terminal
station at SW 8th Street and SW 147th Avenue.
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7.3.2.4 Northeast Corridor (Biscayne Enhanced Bus)

Miami-Dade Transit is pursuing incremental improvements along Biscayne Boulevard and US-1
from Downtown Miami to Aventura Mall.  Revenue service is anticipated to being in 2014 using
18 new 60-foot diesel/electric hybrid buses.  Service headways will be 15 minutes during the
AM and PM peak-hour and 20 minutes during the mid-day.  The bus purchase component is
considered Phase I for this corridor.

The MPO, in cooperation with MDT, is performing an Implementation Plan for the Biscayne
Boulevard Enhanced Bus Service project.  This Enhanced Bus Service route will feature robust
stations, WiFi, real-time “Where is the Bus?” arrival times via the internet or on web-enabled
mobile devices, real-time “Next Bus” arrival information via electronic signs, transit signal priority
and park-and-rides.  Phase II for the Biscayne Enhanced Bus Service project is expected to be
completed by 2020.

7.3.3 Bus Fleet Expansion

The 2022 RSP service improvements identify the peak vehicle requirements (PVR) for
designated bus routes.  A determination of bus fleet needs based on the 2022 RSP, which
accounts for a 20 percent (20%) vehicle spare ratio results in a total requirement of 117 buses.
Table 7-8 shows how many buses are needed to include 40-foot and 60-foot diesel/electric
hybrid vehicles as well as 40-foot diesel/electric hybrid commuter coach vehicles.  This fleet
need also includes new service routes.  Based on the RSP, there will be no additional purchase
needs of minibuses.

Table 7-8:  Bus Fleet Vehicle Needs

Source:  Miami-Dade Transit 2012

7.4 Infrastructure Renewal Program Needs
The following table identifies a number of proposed projects that have been determined by MDT
as necessary for the upkeep and maintenance of existing infrastructure to ensure the MDT
transit system operates in a state of good repair.  The infrastructure renewal program (IRP)
includes planned investments in the following program areas:

 Information technology, including data center modernization, network upgrades, and
improved accident/incident reporting;

 Passenger amenities, including escalator covers and improved signage;

Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022

Full size 0 10 3 -8 0 0 0 -7 0 0 -2 0 -2
Articulated 1 2 0 0 0 -4 0 0 0 0 -1 0 -1
Commuter Coach 0 0 0 0 0 0 0 0 0 0 0 0 0
Sub-Total 1 12 3 -8 0 -4 0 -7 0 0 -3 0 -3

Full size 12 0 6 -6 0 0 0 21 0 0 33 7 40
Articulated 0 11 0 22 0 10 0 5 0 0 48 10 58
Commuter Coach 0 7 0 6 0 0 0 0 0 5 18 4 22
Sub-Total 12 18 6 22 0 10 0 26 0 5 99 21 120

GRAND TOTAL 13 30 9 14 0 6 0 19 0 5 96 21 117

New Routes

Additional
Spare
Buses

Needed

Sub-Total
Needs

Total Buses
Needed (Including

Spares)

Existing Routes
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 Passenger facilities, including escalator and elevator replacements, Busway  improvements,
and platform refurbishments;

 Rolling stock, including bus maintenance component replacements (bus vehicle fleet
replacement schedule is provided in the Appendix);

 Systems, including wayside overhauls, uninterrupted power supplies, AC unit substations,
train control system replacement, traction power substations, and traction power cabling;

 Maintenance facilities, including bus garage lot resurfacing, emergency backup generators,
and A/C replacement;

 Safety and security, including fire alarm replacement, railing replacements, and pedestrian
safety improvements; and,

 Track and guideway, including guideway painting, frog replacement, and work vehicles.

 Field engineering and systems maintenance

 Design and engineering

The proposed year of implementation is also presented for the FY 2013-2022 planning horizon
(Table 7-9).
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Table 7-9:  Proposed Infrastructure Renewal Program Need (2022)
Classification Project Name 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 Total Est. Cost

YOE
Field Engineering and
Systems Maintenance Fire Alarm Instal lation at Rail Stations 1,500,000$ 1,500,000$

Information Technology Mover Wireless Systems 330,000$ 330,000$

Information Technology Mobile Technology Tools & Bus Driver Training Systems-Vigil 450,000$ 450,000$
Information Technology MDT Bus Tracker System / CAD AVL Replacement  $         6,178,604 6,178,604$
Information Technology Metrorai l  Mainl ine  Variable  Message Sign (VMS)  $            583,604 583,604$
Maintenance Facil ities ETS -  Telephone Cable Replacement - Rail 389,100$ 389,100$

Maintenance Facil ities Central O&I Garage Shop Floor Level ing  $     1,440,000 1,440,000$
Maintenance Facil ities Bus Garages: Northeast Rollup Doors 450,000$ 450,000$

Maintenance Facil ities Bus Garages: Bus Washers and Cyclones 800,000$ 800,000$
Maintenance Facil ities Bus Maintenance DEF Dispensing System  $        300,000 300,000$
Maintenance Facil ities Chiller Unit Replacement  $       1,110,000 1,110,000$
Passenger Amenities Signage Replacement Project at Metrorail/Metrobus Facil ities 10,000$ 10,000$
Passenger Amenities Metrorai l & Metromover Train Wash  $         300,000 300,000$
Passenger Amenities Metromover Station Ceil ing Signage  Cabinet Replacement  $            270,000  $          270,000  $        270,000  $         270,000  $        270,000 1,350,000$
Passenger Amenities Metrorai l Parking Fare Payment Si gnage  $              20,000  $             20,000  $           20,000  $            20,000  $           20,000 100,000$
Passenger Amenities Metrorai l & Metromover Regulatory Signage Replacement  $              50,000  $             50,000  $           50,000  $            50,000  $           50,000 250,000$
Passenger Amenities Metrorai l Station Identifier Sign Panel Replacement  $              70,000  $             70,000  $           70,000  $            70,000  $           70,000 350,000$
Passenger Amenities Metrorai l/Metromover Vehicle Signage Replacement 140,000$ 140,000$ 140,000$ 140,000$ 140,000$ 700,000$
Passenger Facili ties Transi t System Signage Replacement  $              50,000 50,000$
Passenger Facili ties Parking Garages Relamping  $        700,000  $      1,320,000 2,020,000$
Passenger Facili ties Metromover Lighting  $     1,100,000  $      1,210,000 2,310,000$
Passenger Facili ties College Bayside Station Lighting  $         110,000 110,000$

Passenger Facili ties College North Station Lighting  $         110,000 110,000$
Passenger Facili ties First Street Station Lighting  $         110,000 110,000$

Passenger Facili ties Metrorai l Station Refurbishment / Door Replacement at
Metromover

2,170,000$ 2,240,000$ 2,320,000$ 2,470,000$ 9,200,000$

Passenger Facili ties Escalators Replacement / Elevators Refurbishment 3,590,000$ 3,730,000$ 3,860,000$ 3,990,000$ 4,120,000$ 19,290,000$
Passenger Facili ties Parking Garages Overhaul  $         1,080,000  $       1,120,000  $     1,160,000  $      1,200,000 4,560,000$
Rolling Stock Vehical Replacement (P-Cars)  $         420,000 420,000$
Rolling Stock Bus Maintenance E Stroke Brake Monitoring System on Optima

Buses
 $        330,000 330,000$

Rolling Stock LED Signal Upgrades  $           70,000 70,000$
Rolling Stock Bus Maintenance Component Replacement Plan  $         5,620,000  $       4,920,000  $     4,070,000  $      6,080,000  $     6,220,000 26,910,000$
Rolling Stock Bus Replacement Plan 26,840,000$ 85,870,000$ 52,000,000$ 57,000,000$ 107,000,000$ 328,710,000$
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Table 7-9:  Proposed Infrastructure Renewal Program Need (2022) (continued)

Source:  Miami-Dade Transit, Infrastructure Renewal Program Existing System FY 2012-13 (July 2010) (PRO-FORMA IRP) IRP is partially funded.

Classification Project Name 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 Total Est. Cost
YOE

Safety & Security SPCC Fire Alarm and Hal on Replacement Project  $         1,087,597 1,087,597$
Safety & Security Lehman Faci lity - Fire Systems 2,500,000$ 2,500,000$

Safety & Security Emergency Plumbing Fixtures 370,000$ 370,000$
Safety & Security Wi ll iam Lehman Si te  Lighting 1,100,000$ 1,100,000$
Systems Conduit Grounding Rebuild  $            80,000 80,000$
Systems Train Control DC Power Source  $         450,000 450,000$
Systems Traction Power Cabl ing  $     5,060,000  $      5,080,000  $     5,050,000 15,190,000$
Systems Data Transmission System - Metromover 897,159$ 897,159$
Systems Metromover Wayside Overhaul 24,139,500$ 25,105,080$ 49,244,580$
Systems Metrorai l Redundant Track Circuit System 6,250,000$ 3,830,000$ 10,080,000$
Systems Traction Power Gap Ties  $     1,830,000  $      1,900,000  $     1,950,000 5,680,000$
Systems Train Control Systems Replacement 50,000$ 1,050,000$ 32,100,000$ 34,800,000$ 68,000,000$
Systems Traction Power Substations 17,680,000$ 18,260,000$ 18,860,000$ 54,800,000$
Systems Wayside Overhaul 20,150,000$ 20,960,000$ 32,980,000$ 74,090,000$
Systems AC Unit Substations 8,650,000$ 8,940,000$ 17,590,000$
Systems Switch Machine Cable - Yard 1,040,000$ 1,080,000$ 1,110,000$ 3,230,000$
Systems AC Unit Substations - Palmetto Yard  $      4,230,000  $     4,360,000 8,590,000$

Systems Switch Machine Cable- Mainline 1,170,000$ 1,220,000$ 1,270,000$ 1,380,000$ 5,040,000$
Systems Replace Switch Machines - Yard 950,000$ 980,000$ 1,010,000$ 2,940,000$
Track & Guideway Replacement Work Vehicles 10-15 Year Plan  $      1,500,000 1,500,000$
Track & Guideway Metromover Inner Loop Guideway Painting 440,000$ 11,630,000$ 12,070,000$
Track & Guideway Metromover Omni Extension Guideway Painting 900,000$ 390,000$ 380,000$ 8,820,000$ 10,490,000$

Track & Guideway Metrorai l Steel Box Girder Guideway Painting  $            290,000  $          550,000  $        520,000  $      9,550,000  $     6,490,000 17,400,000$
Track & Guideway Fastener Replacement Station Areas 1,420,000$ 1,400,000$ 1,360,000$ 4,180,000$

103,885,564$ 165,775,080$ 100,310,000$ 169,070,000$ 237,240,000$ 1,110,000$ -$ -$ -$ -$ 777,390,644$TOTAL
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8.0 Financial Plan

8.1 Introduction
This TDP Annual Update represents planning efforts undertaken by MDT in 2011 to include a
forecast of operational and capital needs for FY 2013 through FY 2022.  The TDP financial
section provides estimated costs and financial resources for MDT to maintain existing services
and plan new services.  It is through the development of this TDP Annual Update that MDT
considers which service improvements can be achieved and when those service improvements
should be implemented.

The source document that provides MDT’s accounting of projected expenses and revenues is
known as the Pro Forma.  The Pro Forma is regularly updated through collective efforts of both
MDT and the County’s Management and Budget Department.  The currently approved FY 2011
- 2012 Pro Forma projects MDT’s expenses and revenues for thirty years, through FY 2041.

This TDP has been prepared on the basis of expenditure and revenue assumptions included
within the Miami-Dade County Pro Forma capital budget as approved by Miami-Dade County
Board of County Commissioners (BCC) in September 2011.  This TDP Annual Update relies
directly on the first ten years (FY 2013-2022) of Pro Forma projections.  It is important to
emphasize that the needs forecasts and applied financial assumptions as presented in this TDP
Annual Update for FY 2013 through FY 2022 are subject to change given the current local
political climate and transformation in Miami-Dade County governance.

8.2 Operating Expenses
In FY 2013 the direct operating budget for MDT is projected to be approximately $457 million.
The primary components of the direct operating expenses are presented below to include the
four transit modes and professional support.

Table 8-1:  MDT Projected FY 2013 Direct Operating Expenses

Source: Transit Pro Forma FY 2011-2012

Direct Operating Expense Category Amount
Employee Regular 180,888,815$
Part-Time Employee (COLA only) 6,018,269$
Preimum Pay -$
Executive Benefits 139,768$
Flex Dollars -$
Longevity Payments 1,048,705$
Salary Other 3,869,000$
Subtotal (Salary)  $             191,964,557
Subtotal (Overtime) 23,861,275$
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Table 8-1:  MDT Projected FY 2013 Direct Operating Expenses (continued)

Source: Transit Pro Forma FY 2011-2012

Direct Operating Expense Category Amount
Social Security 11,653,259$
Retirement 11,902,484$
OT Fringe FICA and MICA 1,825,388$
OT Fringe Retirement 1,570,072$
Health Insurance 19,410,000$
Life Insurance 383,430$
Unemployment Insurance 161,000$

Workers Comp (gr 5% for 3 yr / then 3%) 11,814,915$
Other 2,566,000$
MICA Medicare 2,725,359$
Subtotal (Fringe) 64,011,907$
DIP 32,700$
Electric Services 9,049,740$
Electric Services EH-MIC 904,974$
Water and Disposal 1,576,295$
Security Expenses 14,560,053$
Janitorial Services 5,406,905$
Repair of Bus Engines 6,414,145$
Metrorail Liability 1,000,000$
Property and Fire 4,002,240$
Payouts and Claims 3,000,000$
Outside Maintenance 5,506,545$
Building Leases 2,999,879$
Copy Machine Rental 505,673$
Lease Payments 542,500$
GSA Charges 2,143,205$
Data Processing Services 1,309,627$
ITD Radio Microwave 839,160$
ETSD Funding Model 4,792,377$
Police Services 340,000$
Department Transfers 656,000$
Telecommunications 1,738,750$
Easy Card Printing 1,548,100$
Fuel and Lubricants 31,920,426$
Tires and Tubes 3,639,535$
Inventory 24,088,500$
STS Contract 42,630,000$
AirportLink (full year adj) (salary portion in
salary)

4,000,000$

Other CS Line Items 2,328,383$
Subtotal 177,475,712$

TOTAL 457,313,451$
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In addition to these direct operating expenses, MDT will support approximately $126 million of
other operating expenses, debt service payments, and funding of reserves in FY 2013 as
detailed below.

Table 8-2:  MDT Projected FY 2013 Other Operating Expenses

Source: Transit Pro Forma FY 2011-2012

In FY 2013, MDT is projected to spend approximately $583 million for the operation of the
transit system and support of MDT’s other local and regional responsibilities.

8.2.1 Projected Operating Expenses

The opening of AirportLink in 2012 results in 10 percent (10%) increase in Metrorail service and
MDT is projecting an additional increase in service levels for Metrobus based upon the
Recommended Service Plan for existing and new Metrobus service.  MDT is projecting no
increase in service levels for Metromover between FY 2013 – FY 2022.  The key inflation
assumptions that drive the cost projections, as included in the Pro Forma, are summarized
below.

Direct Operating
Expense Category

Amount (000s)

Municipal Contribution 38,038$
New Municipal Contribution 5,706$
CITT Staff 2,514$
SFRTA Contribution 4,235$
Deficit & Loan Repayment -$
Public Works Support 3,133$
Pre existing Debt 7,439$
Rezoning Bonds 1,425$
Bus Leasing Payment 2,717$
PTP Debt Service 60,760$
TOTAL 125,968$
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Table 8-3:  MDT Operating Expense Inflation Assumptions

Source: Transit Pro Forma FY 2011-2012

8.2.2 Operating Revenues

Miami-Dade Transit’s operations are supported by a range of federal, state, local, and directly-
generated revenue streams.  Table 8-4 shows the projected agency operating revenues for FY
2013 by major category.

Table 8-4:  MDT Projected FY 2013 Operating Revenues

Source: Transit Pro Forma FY 2011-2012

Expense Item Annual Inflation Rate

Labor Increase- Merit
 0% (2012)

2.4% 2013 and thereafter

Labor Increase-COLA
 0% (2012-2014)

2% (2015 and after)

Health Insurance
 5% (2012-2016)

3.5% (2017 and after)

Major Support Line Items
2.5% (2012)   1.5% (2013)

1.8% (2014)   2.0% (2015)   2.2% (2016)
2.5% 2017 and thereafter

Inventory 1%

Fuel
1.5% (2012-2013)   1.8% (2014)

2% (2015)   2.2% (2016)
2.5% 2017 and thereafter

Operating
Revenue Category

Amount (000s)

Fare Revenues 109,938$
Other Operating Revenues 5,661$
Federal Grant Funds Used for PM 61,740$
State Block Grant 19,837$
Other State Operating Support 9,620$
PTP Surtax 190,191$
County General Funds 162,192$
Local Option Gas Tax 16,877$
Federal Grants (JARC) 2,055$
Interest, Reimbursement & Other 18,030$
TOTAL 596,140$
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8.2.3 Projected Operating Revenues

Future revenue growth is projected to fluctuate with a low level of tax revenue growth resulting
from the existing state of the economy.  However, in years without any major policy changes,
total available funding for MDT is expected to grow at slightly over three percent (3%) annually.
In addition, MDT does foresee two separate major policy actions related to funding during FY
2013 – FY 2022 to include:

Regular programmed fare increases: The Pro Forma projects a 25 cent increase in the base
fare (from its current level of $2.00 to $2.25) in 2014, with another 25 cent increase levied in
2018 and in 2021.  These increases have the effect of increasing the overall revenue growth
rate in those years.  These programmed fare increases which occur every four years is
determined by policies approved by the Miami-Dade County Board of County
Commissioners that authorize MDT to implement regular fare increases to keep pace with
inflation.

Additional local funding: In 2014, MDT anticipates receipt of two additional local funding
sources to support operations -- the local option gas tax (LOGT) and County General Funds.
Miami-Dade County currently imposes three of the five cents allowed under the fuel tax, and
Pro Forma assumes that the other two cents will be approved, levied, and collected for
MDT’s use in 2014.  The value of those additional two cents from the LOGT is approximately
$13 million annually.  The second source is additional County General Funds, which is
estimated at approximately $19.3 million in the first year.

The critical funding growth assumptions that drive the Pro Forma results are also outlined
below.

Table 8-5:  MDT Operating Revenue Growth Assumptions

Source: Transit Pro Forma FY 2011-2012

Revenue Item Annual Growth Rate

PTP Surtax
 2012: 4.5%   2013-2016: 3.0%

2017+: 4.5%

General Funds
(Maintenance of Effort)

3.50%

Fare Revenue (Trip Growth) 2012: 0%     2013+: 1%

State Block Grant and Transp.
Disadv. Funds

2012: 2%     2013+: 2%

Federal Funds
2012 - 2017: 5%

2018+: 2.5%

Local Option Gas Tax
2012 - 2014:  1.5%

and after: 0.5%
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8.2.4 Summary of Operating Budget

The operating budget, as presented in the 2011 Pro Forma for the ten-year period from FY 2013 to
FY 2022, is balanced.  This means that projected operating expenses are covered by the forecasted
revenues from various local and non-local sources. This operating budget is achieved by a
combination of cost efficiencies and service restructuring in Metrobus; an avoidance of any major
service expansion except for the Airport Link and aggressive use of available local funding sources
(LOGT and general funds). However, this operating budget is based upon the budgetary
assumptions that were applied within the FY 2011 - 2012 Pro Forma.  These assumptions are
subject to change resulting in a different budgetary outcome than presented in this TDP due to the
volatility in gas prices and pressure from the public to reduce the tax roll which would have impacts to
the general fund share MDT receives and the availability of federal and state grants.

The Miami-Dade County Board of County Commissioners, on May 3, 2011, approved a motion
to fund Cutler Bay, Doral, and Miami Gardens (the “New Cities”) out of the County’s 80% share
of the Transit System Sales Surtax proceeds and contingent upon the New Cities agreeing to a
voluntary dismissal of any claims it may have.  As a result of negotiations between the County
and each New City, the Board recently approved separate interlocal agreements with each that
expire in August 2012.  The County during Summer 2012, with amendment of the Surtax
Ordinance (02-116), is also authorizing the distribution of the Net Proceeds to the New Cities.
Their Interlocal Agreements include the County agreeing to pay each of the New Cities the
amount of Net Surtax Proceeds each would have received for Fiscal Years 2009-2010, 2010-
2011 and 2011-2012, totaling approximately $17.3 million.  The County has established a
reserve funded from Net Transit System Sales Surtax Proceeds for such payments to be made
without impairing any currently funded projects.
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Table 8-6:  MDT Operating Budget (FY 2013 - FY 2022) ($000s)

Source: Transit Pro Forma FY 2011-2012 and RFRO (Working). *Total values presented may vary due to rounding.

Operating Revenues 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 Total
     Fare Revenues $109,938 $123,529 $124,764 $126,012 $127,272 $139,959 $141,359 $142,773 $155,716 $157,274 1,348,596$
     Other Operating Revenues $5,661 $5,718 $5,775 $5,833 $5,891 $5,950 $6,009 $6,069 $6,130 $6,191 59,227$
     Federal Grant Funds Used for PM $61,740 $64,827 $68,068 $71,472 $75,045 $76,921 $78,844 $80,815 $82,836 $84,907 745,475$
     State Block Grant $19,837 $20,234 $20,638 $21,051 $21,472 $21,902 $22,340 $22,786 $23,242 $23,707 217,209$
     Other State Operating Support $9,620 $9,731 $9,844 $9,959 $10,077 $10,197 $10,320 $10,445 $10,572 $10,702 101,467$
     PTP Surtax $190,191 $195,897 $201,774 $207,827 $217,179 $226,952 $237,165 $247,837 $258,990 $270,645 2,254,457$
     County General Funds $162,192 $187,170 $193,139 $199,899 $206,895 $214,136 $221,631 $229,388 $237,417 $245,726 2,097,593$
     Local Option Gas Tax $16,877 $28,603 $32,067 $32,413 $32,575 $32,832 $32,996 $33,161 $33,327 $33,493 308,345$
Federal Grants $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 $2,055 20,550$
     Interest, Reimbursements & Other $18,030 $18,706 $19,410 $20,143 $21,065 $22,030 $23,041 $24,099 $25,208 $26,370 218,102$
     Total Revenues $596,140 $656,469 $677,534 $696,664 $719,526 $752,934 $775,759 $799,429 $835,494 $861,070 7,371,019$

Operating Expenses
MDT Operating Expenses $457,313 $469,074 $488,231 $502,973 $518,270 $534,155 $550,651 $567,783 $585,879 $604,359 5,278,690$
     SFRTA Contribution $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 42,350$
     PTP Debt Service $60,760 $82,330 $103,895 $119,513 $142,151 $149,175 $157,167 $157,164 $165,159 $165,158 1,302,473$
Municipal Contribution $43,744 $45,056 $46,408 $47,800 $49,951 $52,199 $54,548 $57,003 $59,568 $62,248 518,525$
PWD Project Management (Pay Go) $3,133 $3,227 $3,324 $3,424 $2,527 $2,602 $2,680 $2,761 $2,844 $2,929 29,451$
CITT Staff $2,514 $2,514 $2,514 $2,514 $2,589 $2,667 $2,747 $2,830 $2,914 $3,002 26,805$
Pre Existing Debt Service $7,439 $7,439 $2,494 $2,494 $2,494 $0 $0 $0 $0 $0 22,360$
Other (Bus Leasing Payment/Rezoning Bonds $4,142 $6,860 $9,577 $12,294 $15,012 $15,012 $15,012 $15,012 $15,012 $15,012 122,944$
     Total Expenses $583,281 $620,735 $660,679 $695,248 $737,230 $760,045 $787,041 $806,787 $835,610 $856,943 $7,343,599

Annual Operating Surplus/(Deficit) 12,859 35,733 16,855 1,416 (17,704) (7,111) (11,281) (7,357) (117) 4,127
Cumulative Operating Surplus/(Deficit) 18,628 54,361 71,217 72,633 54,929 47,818 36,536 29,179 29,062 33,189
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8.3 Capital Expenditures and Funding Sources

8.3.1 Planned Capital Expenditures

Miami-Dade Transit’s planned capital expenditures for the period FY 2013 to FY 2022 are
divided into two groups: 1.) Those projects which will be financed with PTP-backed debt; and,
2.) Those projects which will be paid for on a “cash” basis with funding from various sources.
For large capital projects (e.g., Airport Link) or ongoing projects during FY 2013 – FY 2022
(such as bus acquisition and replacement), these may be funded by a combination of debt
proceeds and cash.  A summary of the two groups of projects is provided below.

Table 8-7:  Planned MDT Capital Expenditures FY 2013-2022

Source: Transit Pro Forma FY 2011-2012

PTP Debt Financed Captial Projects
Total Cost

FY13-FY22 (000s)

Lehman Yard Rehab and Expansion Phase 1 839$

Bus Enhancements 16,542$

Transit Operations System (TOS) Replacement 1,351$

Infrastructure Renewal Program 57,500$

Capital Expansion Reserve 28,737$
Kendall Enhanced Bus Service 2,107$
Mover Bicentennial Park Station Refurbishment 335$
Central Control Overhaul 1,700$

Rail Vehicle Replacement 297,632$

Test Track for Metrorail 1,531$
Track and Guideway Rehab Subset 17,127$

Park and Ride lot Kendall Dr 889$

Northeast Transit Hub Enhancements 1,490$

Pedestrian Overpass at University 1,000$
Park and Ride lot SW 344th Street 175$
SUBTOTAL 428,955$

Non-PTP Debt Financed Captial Projects
Total Cost

FY13-FY22 (000s)
Americans with Disabilities Act Improvements and Equipment 1,449$
Busway ADA Improvements 530$
Bus Enhancements 12,672$
Facility and Equipment Rehabilitation 1,449$
Transit Operations System (TOS) Replacement Project 2,016$
Bus Tracker System/Computer Aided Dispatch 486$
Bus Replacement 269,280$
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Table 8-7:  Planned MDT Capital Expenditures FY 2013-2022 (continued)

Source: Transit Pro Forma FY 2011-2012

Many of the listed projects, such as the vehicle replacements (for bus, rail, and peoplemover)
and the guideway rehabilitation, will greatly improve the quality and longevity of the existing
MDT transit system.  However, most of the projects in Table 8-7 are scheduled for completion
on or before 2018.  After 2018, the capital program consists only of scheduled bus acquisitions
and the Infrastructure Renewal Program (IRP), which is the agency’s long-term projection of
future rehabilitation and replacement needs throughout the MDT system.

8.3.2 Capital Funding Sources

As noted, MDT’s capital projects between FY 2013 – FY 2022 will either be debt-financed or
funded on a pay-as-you-go basis.  The debt financing is backed by the PTP surtax revenues, as
projected in the previous financial section.  The “cash”-funded projects will be supported by a
combination of funding sources, which are shown in Table 8-8.  All of these funding sources for
pay-as-you-go capital will be concluded by 2018.

Non-PTP Debt Financed Captial Projects
Total Cost

FY13-FY22 (000s)
Bus Tools and Equipment 1,449$
Metrorail and Metromover Tools and Equipment 2,658$
Passenger Amenities and Transit Enhancements 3,128$
Capitalization of Preventative Maintenance 432,766$
Kendall Enhanced Bus 2,107$
Metrorail Bike Path (M-PATH) 700$
Metromover Bicentennial Park Station Refurbishment 152$
Metromover Station Canopies and Escalator Replacement 100$
Palmetto Station Traction Power Substation 2,378$
Mover Fiber Replacement 1,036$
Northwest 7th Avenue and Northwest 62nd Street Passenger
Activity Center

1,864$

Park and Ride Lot Kendall Drive 1,574$

Municipal Allocation of American Recovery and Reinvestment
Act (ARRA) Funding

2,288$

Park and Ride Facility at Quail Roost Drive 1,219$
Park and Ride Lot at SW 344th Street 181$
Northeast Transit Hub Enhancements 755$
Pedestrian Overpass at University 2,806$
Security and Safety Equipment 4,123$
SUBTOTAL 749,166$

TOTAL 1,178,121$
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Table 8-8:  Projected “Cash” Revenue Sources for Capital Projects, FY 2013-2022

Source: F2 Report, Transit Pro Forma FY 2011-2012

8.3.3 Summary of Capital Plan

The capital budget is presented in the FY 2011 – FY 2012 Pro Forma for the ten-year period
from FY 2013 to FY 2022 is balanced.  All projected capital expenditures could be funded with
either PTP surtax debt proceeds or on a pay-as-you-go basis depending on the availability of
funds. This capital budget is achieved by aggressive borrowing against the PTP surtax
(ultimately requiring the inclusion of additional LOGT and general funds in MDT’s budget, as
described above, to guarantee debt coverage).  This capital budget is based upon the
budgetary assumptions applied within the FY 2011 – 2012 Pro Forma and these assumptions
are subject to change resulting in a different budgetary outcome than presented in this TDP
given the current local political climate and transformation in Miami-Dade County governance.

As previously stated on Section 8.2.4, the Miami-Dade County Board of County Commissioners, on
their May 3, 2011, approved a motion to fund Cutler Bay, Doral, and Miami Gardens out of the
County’s 80% share of the Transit System Sales Surtax proceeds and contingent upon the New
Cities agreeing to a voluntary dismissal of any claims it may have.  As a result of negotiations
between the County and each New City, the Board recently approved separate interlocal agreements
with each that expire in August 2012.  The County during Summer 2012, with amendment of the
Surtax Ordinance (02-116), is also authorizing the distribution of the Net Proceeds to the New Cities.
Their Interlocal Agreements include the County agreeing to pay each of the New Cities the amount of
Net Surtax Proceeds each would have received for Fiscal Years 2009-10, 2010-11 and 2011-12,
totaling approximately $17.3 million.  The County has established a reserve funded from Net Transit
System Sales Surtax Proceeds for such payments to be made without impairing any currently funded
projects.

Capital Funding Source Total Amount (000s)
FTA Section 5307/5309 Formula Grant 485,877$
FTA Section 5309 Discretionary Grant 20,103$
FDOT Funds 157,241$
Developer Fees/Donations 990$
BCC GOB Future Financing 700$
Lease Financing-County Bonds/Debt  $                           269,280
Capital Improvement Local Option Gas Tax 111,566$
TOTAL 1,045,757$
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Table 8-9:  MDT Capital Budget (FY 2013 - FY 2022) ($000s)

Source: Miami-Dade Transit Capital Book, F2 (revenue) and F5 (expense) Reports

Capital Revenues 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL
     FTA Section 5307/5309 Formula Grant 74,464$ 67,485$ 70,741$ 74,279$ 77,852$ -$ -$ -$ -$ -$ 364,821$
     FTA Section 5309 Discretionary Grant 2,957$ 607$ -$ -$ -$ -$ -$ -$ -$ -$ 3,564$
     FDOT Funds 15,624$ 1,381$ -$ -$ -$ -$ -$ -$ -$ -$ 17,005$
     Develop Fees 922$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 922$
     Building Better Communities (BBC) 540$ 160$ -$ -$ -$ -$ -$ -$ -$ -$ 700$

Lease Financing 50,320$ 34,680$ 42,160$ 74,800$ 67,320$ -$ -$ -$ -$ -$ 269,280$
     PTP Bond Program 68,920$ 102,343$ 128,487$ 98,129$ 19,152$ 11,924$ -$ -$ -$ -$ 428,955$
     Local Option Gas Tax 18,137$ 18,500$ 18,529$ 18,807$ 18,901$ -$ -$ -$ -$ -$ 92,874$
Total Capital Project Revenues 231,884$ 225,156$ 259,917$ 266,015$ 183,225$ 11,924$ -$ -$ -$ -$ 1,178,121$
PTP Debt-Financed Projects
Lehman Yard Rehab and Expansion Phase 1 839$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 839$
Bus Enhancements 10,020$ 952$ 680$ 2,850$ 2,040$ -$ -$ -$ -$ -$ 16,542$
Transit Operations System (TOS) Replacement -$ 1,351$ -$ -$ -$ -$ -$ -$ -$ -$ 1,351$
Infrastructure Renewal Plan (IRP) 7,500$ 12,500$ 12,500$ 12,500$ 12,500$ -$ -$ -$ -$ -$ 57,500$
Capital Expansion Reserve 8,069$ 6,339$ 5,299$ 5,017$ 4,013$ -$ -$ -$ -$ -$ 28,737$
Kendall Enhanced Bus Service 2,107$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,107$
Mover Bicentennial Park Station Refurbishment 335$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 335$
Central Control Overhaul 1,700$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,700$
Rail Vehicle Replacement 25,846$ 76,230$ 106,121$ 76,912$ 599$ 11,924$ -$ -$ -$ -$ 297,632$
Test Track for Metrorail 1,531$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,531$
Track and Guideway Rehab Subset 7,848$ 4,542$ 3,887$ 850$ -$ -$ -$ -$ -$ -$ 17,127$
Park and Ride lot Kendall Drive 889$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 889$
Northeast Transit Hub Enhancements 1,490$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,490$
Pedestrian Overpass at University 571$ 429$ -$ -$ -$ -$ -$ -$ -$ -$ 1,000$
Park and Ride lot SW 344 Street 175$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 175$
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Table 8-9:  MDT Capital Budget (FY 2013 - FY 2022) ($000s) (Continued)

Source: Miami-Dade Transit Capital Book, F2 (revenue) and F5 (expense) Reports

Other Funding Sources Financed Projects (not including PTP funds) 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL
ADA Improvements & Equipment 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$
Busway ADA Improvements 530$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 530$
Bus Enhancements 11,720$ 952$ -$ -$ -$ -$ -$ -$ -$ -$ 12,672$
Facilities and Equipment Rehabilitation 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$
Transit Operations System (TOS) Replacement 1,903$ 113$ -$ -$ -$ -$ -$ -$ -$ -$ 2,016$
Bus Tracker System/Computer Aided Dispatch 486$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 486$
Bus Replacement 50,320$ 34,680$ 42,160$ 74,800$ 67,320$ -$ -$ -$ -$ -$ 269,280$
Bus Tools and Equipment 265$ 278$ 292$ 307$ 307$ -$ -$ -$ -$ -$ 1,449$
Metrorail and Metromover Tools and Equipment 486$ 510$ 536$ 563$ 563$ -$ -$ -$ -$ -$ 2,658$
Passenger Amenities and Transit Enhancements 572$ 601$ 631$ 662$ 662$ -$ -$ -$ -$ -$ 3,128$
Capitalization Preventative Maintenance 78,617$ 83,327$ 86,597$ 90,279$ 93,946$ -$ -$ -$ -$ -$ 432,766$
Kendall Enhanced Bus Service 2,107$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,107$
Metorail Bike Path (M-PATH) -$ 700$ -$ -$ -$ -$ -$ -$ -$ -$ 700$
Metromover Bicentennial Park Station Refurbishment 152$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 152$
Metromover Station Canopies and Escalator Replacement 100$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 100$
Metromover Fiber Replacement 1,036$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,036$
Palmetto Station TPS 2,378$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,378$
NW 7th Ave and NW 62nd St Passenger Activity Center 1,257$ 607$ -$ -$ -$ -$ -$ -$ -$ -$ 1,864$
Park and Ride lot Kendall Drive 1,574$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,574$
ARRA Municipalities 2,288$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 2,288$
Park and Ride lot Quail Roost Drive 1,219$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 1,219$
Park and Ride lot SW 344th Street 181$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 181$
Northeast Transit Hub Enhancements 755$ -$ -$ -$ -$ -$ -$ -$ -$ -$ 755$
Pedestrian Overpass at University 2,377$ 429$ -$ -$ -$ -$ -$ -$ -$ -$ 2,806$
Security and Safety Equipment 1,571$ 600$ 630$ 661$ 661$ -$ -$ -$ -$ -$ 4,123$

Total Other Funding Financed Projects 162,424$ 123,353$ 131,430$ 167,886$ 164,073$ -$ -$ -$ -$ -$ 749,166$

Total Project Expenditures 231,344$ 225,696$ 259,917$ 266,015$ 183,225$ 11,924$ -$ -$ -$ -$ 1,178,121$

Capital Funding Surplus/(Deficit) 540$ (540)$ -$ -$ -$ -$ -$ -$ -$ -$ -$
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8.4 Unfunded Needs for New Service Initiatives
MDT FY 2013 – FY 2022 TDP Annual Update is based upon initiatives as identified by MDT that
are currently unfunded, but which represent important areas of need to include:

 Bus route improvements, including modifications to existing routes and the introduction of
new routes, which have both a capital cost component and an operating cost component;

 Additional Capital Improvement Program (CIP) projects that represent selective
improvements to the existing transit network as identified under the Infrastructure Renewal
Program.

The estimated capital and operating costs to support these service expansion and capital
investment initiatives between FY 2013 – FY 2022 are included.  These unfunded project costs
are presented in year-of-expenditure (YOE) dollars, according to the planned implementation
schedules and inflation assumptions.

8.4.1 Bus Route Improvements

MDT has identified a number of service improvements to existing routes as well as the
implementation of additional new routes based upon the availability of funding.  The projected
YOE costs of implementing these services are presented in Table 8-10.  For all these
replacement vehicles, a 20 percent (20%) vehicle spare ratio is assumed.  Bus capital costs are
assumed to be $650,000 per 40-foot diesel/electric hybrid vehicle, $950,000 per 60-foot
diesel/electric hybrid vehicle, and $800,000 per 40-foot diesel/electric hybrid commuter coach
vehicle in 2012 dollars.

8.4.2 Total Unfunded Needs

MDT’s total unfunded needs between FY 2013 – FY 2022 – covering bus service
improvements, capital investment in priority travel corridors, and CIP projects – totals $1.01
billion in YOE dollars (Table 8-11).
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Table 8-10:  Proposed Bus Route Improvements (Unfunded)

Source: Miami-Dade Transit, 2012; YOE capital costs assume a 0% annual cost inflation rate; YOE operating costs assume a 3.5% annual cost inflation rate.
Note:  Totals may vary due to rounding.

Table 8-11:  Total Unfunded Needs, FY2013-2022

Source:  Miami-Dade Transit, 2012
* Sum of cumulative totals from Tables 7-2 and 7-4
** Incremental totals by year from Tables 7-2 and 7-4 minus funded capital bus improvements (including spares)

Year 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 TOTAL

Existing Routes
Operating Costs 176,000$ 5,974,620$ 9,965,468$ 9,492,468$ 11,492,468$ 8,592,468$ 11,503,472$ 9,481,468$ 11,422,468$ 11,422,468$ 89,523,368$
Capital Costs -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$

Total 176,000$ 5,974,620$ 9,965,468$ 9,492,468$ 11,492,468$ 8,592,468$ 11,503,472$ 9,481,468$ 11,422,468$ 11,422,468$ 89,523,368$
New Routes

Operating Costs 2,384,000$ 6,757,440$ 7,842,440$ 12,266,440$ 13,466,440$ 17,066,440$ 17,066,440$ 21,209,440$ 24,509,440$ 25,496,440$ 148,064,960$
Capital Costs 5,200,000$ 7,200,000$ 5,200,000$ 9,250,000$ -$ 11,400,000$ -$ 15,600,000$ -$ 4,800,000$ 58,650,000$

Total 7,584,000$ 13,957,440$ 13,042,440$ 21,516,440$ 13,466,440$ 28,466,440$ 17,066,440$ 36,809,440$ 24,509,440$ 30,296,440$ 206,714,960$

Total Operating Costs 2,560,000$ 12,732,060$ 17,807,908$ 21,758,908$ 24,958,908$ 25,658,908$ 28,569,912$ 30,690,908$ 35,931,908$ 36,918,908$ 237,588,328$
Total Capital Costs 5,200,000$ 7,200,000$ 5,200,000$ 9,250,000$ -$ 11,400,000$ -$ 15,600,000$ -$ 4,800,000$ 58,650,000$

TOTAL 7,760,000$ 19,932,060$ 23,007,908$ 31,008,908$ 24,958,908$ 37,058,908$ 28,569,912$ 46,290,908$ 35,931,908$ 41,718,908$ 296,238,328$

Service Improvement Category
Total Funding

Required FY 13-22

Bus Improvements (Operating)* 237,588,328$
Bus Improvements (Capital)** 58,650,000$

CIP Projects (Capital) 719,890,644$

TOTAL UNFUNDED NEEDS 1,016,128,972$
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ROUTE
BRANCHES

1 30 40 70 n/a 40 40
2

NW 2 Avenue/ NW 79 Street 20 20 30 n/a 20 30
163rd Street Mall 60 60 55 n/a n/a n/a

3 18 18 30 60 15 20
6 60 60 n/a n/a 60 60
7

East of NW 42 Avenue 15 20 30 n/a 20 20
Miami International Airport Terminal 30 40 30 n/a 40 40
Dolphin Mall 30 40 30 n/a 40 40

8
East of SW 57 Avenue 10 15 20 n/a 15 20
East of SW 82 Avenue 10/20 15 20 n/a 15 20
Westchester n/a n/a n/a n/a 15 20
FIU via SW 8 Street 30 30 n/a n/a n/a n/a
FIU via Coral Way 30 30 30 n/a n/a n/a

9
163rd Street Mall 12 30 30 n/a 30 30
Aventura Mall 24 30 60 n/a 30 30

10 30 30 30 n/a 30 30
11

East of 79 Avenue 8 12 20 60 12 15
Mall of the Americas 16 24 40 60 24 30
FIU-University Park Campus 16 24 40 60 24 30

12 30 30 45 n/a 40 40
16 18 30 30 n/a 24 30
17

Vizcaya 30 30 60 n/a 30 30
South of NW 95 Street & North of W. Flagler Street 15 30 60 n/a 30 30
NW 7 Avenue/105 Street 30 n/a n/a n/a n/a n/a
Norwood 30 30 60 n/a 30 30

19 24 24 40 n/a n/a n/a
21 30 30 60 n/a 40 40
22

North of West Flagler Street 15 30 60 n/a 30 30
Coconut Grove Station 30 60 60 n/a 60 60

24
Westchester 20 20 30 n/a 30 30
FIU-University Park Campus 40 40 30 n/a 60 60
SW 137 Avenue/26 Street 40 40 60 n/a 60 60
SW 147 Avenue/26 Street 40 n/a n/a n/a n/a n/a

27
South of 183 Street 15 15 30 60 20 30
Calder via NW 27 Avenue 30 30 60 n/a 40 60
Calder via NW 37 Avenue 30 30 60 60 40 60

29 50 50 n/a n/a n/a n/a
31 (Busway Local) 15 30 40 n/a 30 30

32 24 30 40 n/a 40 60
33 30 30 60 n/a 30 30

34 (Busway Flyer) 7½ n/a n/a n/a n/a n/a
35 30 30 35 n/a 60 60
36  

East of NW 57 Avenue 20 30 20 n/a 30 30
Doral Center 20/40 60 40 n/a 60 60
Miami Springs Circle 60 60 60 n/a 60 60
Dolphin Mall 60 60 40 n/a n/a n/a

37 30 30 30 n/a 30 30
38 (Busway MAX) 12 15 15 60 15 20

40
East of SW 127 Avenue 15 30 40 n/a 60 60
SW 8 Street/SW 129 Avenue 30 60 60 n/a n/a n/a
Miller Drive/SW 152 Avenue 30 60 n/a n/a 60 60

MDT  METROBUS  ROUTE  HEADWAYS   (December  2011)

OVERNIGHT SUNDAYPEAK 
(AM/PM)

OFF-PEAK 
(Midday)

EVENING 
(at 8 pm) SATURDAY



ROUTE
BRANCHES

42
Miami International Airport Terminal 20 30 60 n/a 30 30
South of NW 36 Street 20 30 n/a n/a 30 30
Miami Springs Circle 40 60 n/a n/a 60 60
Opa-locka Tri-Rail Station 40 60 n/a n/a 60 60

46 (Liberty City Connection) 40 n/a n/a n/a n/a n/a
48 60 60 n/a n/a n/a n/a

51 (Flagler MAX) 15 30 30 n/a n/a n/a
52 30 45 60 n/a 45 60
54

Hialeah Gardens 25 25 30 n/a 30 40
Miami Gardens Drive/NW 87 Avenue 50 60 n/a n/a n/a n/a

56
East of SW 107 Avenue 30 60 48 n/a n/a n/a
MDC - Kendall Campus 60 n/a n/a n/a n/a n/a
Miller Road /SW 152 Avenue 60 60 n/a n/a n/a n/a

57 40 60 n/a n/a n/a n/a
62

Dr. Martin Luther King, Jr. Station 12 20 30 n/a 20 30
Hialeah 30 40 30 n/a 20 30
Miami Beach 30 n/a n/a n/a n/a n/a

70
South Dade Government Center 30 60 60 n/a 60 60
Saga Bay n/a 60 n/a n/a 60 60

71 30 60 50 n/a 60 60
72

East of SW 137 Avenue 30 30 30 n/a 60 60
Miller Square 60 60 60 n/a 60 60
SW 162 Avenue/Kendall Drive 60 60 n/a n/a 60 60

73 30 40 60 n/a 60 60
75 30 30 60 n/a 45 60
77

South of NW 183 Street 7½ 15 30 n/a 15 30
NW 199 Street 15 30 30 n/a 30 60

79 (79 Street MAX) 24 n/a n/a n/a n/a n/a
87

Koger Center 30 45 60 n/a 45 60
Palmetto Station 30 45 60 n/a n/a n/a

88
East of SW 132 Avenue 20 30 30 n/a 24 30
Kendale Lakes 40 60 n/a n/a 48 60
SW 162 Avenue/Kendall Drive 40 60 30 n/a 48 60

93 (Biscayne MAX) 20 30 n/a n/a n/a n/a
95 5 n/a n/a n/a n/a n/a

97 (27 Avenue MAX) 20 45 n/a n/a n/a n/a
99

East of NW 47 Avenue 30 30 40 n/a 40 40
Miami Lakes 30 60 60 n/a 40 40

101 (Route A) 24 48 40 n/a 45 45
102 (Route B)

East of Harbor Drive 10 30 30 n/a 30 30
Cape Florida State Park 10 60 30 n/a 60 60
Mashta Drive 50 60 n/a n/a 60 60

103 (Route C) 20 20 30 n/a 20 30
104 25 60 60 n/a 60 60

105 (Route E) 30 45 60 n/a 50 50
107 (Route G) 30 30 60 n/a 30 30
108 (Route H) 24 24 40 n/a 30 30
110 (Route J) 20 30 30/60 n/a 30 30
112 (Route L)

Northside Station 12 12 30 60 15 20
Amtrak Station 24 24 60 n/a sel sel
Hialeah Station 24 24 30 n/a 30 40

MDT  METROBUS  ROUTE  HEADWAYS   (December  2011 - continued)

SUNDAYSATURDAYPEAK 
(AM/PM)

OFF-PEAK 
(Midday)

EVENING 
(at 8 pm) OVERNIGHT



ROUTE
BRANCHES

113 (Route M) 45 60 60 n/a 60 60
115 (Mid-North Beach Connection CW) 45 45 n/a n/a 60 60

117 (Mid-North Beach Connection CCW) 45 45 60 n/a 60 60
119 (Route S) 12 12 12 60 15 15

120 (Beach MAX)
South of Collins Avenue/Haulover Park Entrance 12 12 30 n/a 15 30
Haulover Park Marina 24 24 n/a n/a 30 n/a
Aventura Mall 24 24 30 n/a 30 30

123 (South Beach Local) 20 13 20 n/a 13 13
132 (Tri-Rail Doral Shuttle) 80/60 n/a n/a n/a n/a n/a

133 (Tri-Rail Airport Shuttle) 30 60 30 n/a 45 45
135

East of LeJeune Road 30 30 30 n/a 60 60
Hialeah Station 60 60 60 n/a 60 60
Miami Lakes 60 60 60 n/a n/a n/a

136 60/45 n/a n/a n/a n/a n/a
137 (West Dade Connection) 30 45 60 n/a 40 45

150 (Airport Flyer) 30 30 30 n/a 30 30
183 (183 Local)

East of NW 57 Avenue 12 20 20 n/a 20 24
Miami Gardens Drive/NW 87 Avenue 24 40 40 n/a 40 48

195 (I-95 Dade-Broward Express) 15 n/a n/a n/a n/a n/a
202 (Little Haiti Connection) 60 45 n/a n/a 60 60

204 (Killian KAT) 7½ n/a 30 n/a n/a n/a
207 (Little Havana Connection CW) 15 20 20 n/a 20 20

208 (Little Havana Connection CCW) 15 20 20 n/a 20 20
211 (Overtown Circulator) 40 40 n/a n/a n/a n/a

212 (Sweetwater Circulator) n/a 30 n/a n/a n/a n/a
238 (East-West Connection) 40 60 n/a n/a n/a n/a

243 (Seaport Connection) 30 n/a n/a n/a n/a n/a
246 (Night Owl)  n/a n/a n/a 60 60ovn 60ovn

248 (Brickell Key Shuttle) 20 n/a n/a n/a n/a n/a
249 (Coconut Grove Circulator) 18 18 20/40 n/a 18 18

252 (Coral Reef MAX)
East of SW 117 Avenue 15/20 60 50 n/a 60 60
Zoo Miami 20 60 n/a n/a 60 60
Country Walk 20 60 50 n/a 60 60
SW 162 Avenue 20/40 n/a n/a n/a 60 60

254 (Brownsville Circulator) n/a 30 n/a n/a n/a n/a
267 (Ludlam Limited) 25 n/a n/a n/a n/a n/a

272 (Sunset KAT) 12 n/a n/a n/a n/a n/a
277 (7 Avenue MAX) 18 n/a n/a n/a n/a n/a

286 (North Pointe Circulator) 48 48 n/a n/a 48 n/a
287 (Saga Bay MAX) 30 n/a n/a n/a n/a n/a
288 (Kendall Cruiser) 12 n/a n/a n/a n/a n/a

344 60 60 n/a n/a n/a n/a
500 (Midnight Owl) n/a n/a n/a 60 60ovn 60ovn

Notes:

4)  ovn = overnight service only
3)  sel = selected trips only

OFF-PEAK 
(Midday)

EVENING 
(at 8 pm) OVERNIGHT

2)  n/a = no service available or not applicable
1)  Gray shaded cells are branches to routes

PEAK 
(AM/PM) SATURDAY SUNDAY

MDT  METROBUS  ROUTE  HEADWAYS   (December  2011 - continued)
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A.2 PUBLIC INVOLVEMENT ACTIVITIES 
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                                                               PUBLIC INVOLVEMENT INITIATIVES REPORT - June 2010 - December 2011

DATE EVENT NAME LOCATION TOPIC AUDIENCE/PARTICIPANTS COMMENTS
TITLE        

VI ATTENDEES
6/2/2010 FDOT Conference County Facility 2060 FTP Process workshop Invited Government Agencies Participated 100

6/8/2010 Brownsville Groundbreaking Ceremony Brownsville Transit Village Groundbreaking Invited Officials & guests Event planner/coordinator 250

6/24/2011 Outreach-Census presentation Federation Gardens-Dist. 8
Census Outreach 
presentation

Senior Citizens
Guest speaker 50

6/24/2011 Outreach-Census presentation College Park Tower-Dist. 8
Census Outreach 
presentation Senior Citizens Guest speaker 55

6/28/2011 Outreach-Census presentation County Service Fair-Dist. 6
Census Outreach 
presentation Senior Citizens Guest speaker 55

10/22/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
11/12/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
11/12/2010 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
11/18/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
11/19/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
12/2/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200

12/10/2010 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
12/10/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
12/13/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
12/21/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
2/11/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
2/25/2010 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
3/10/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
3/11/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
3/24/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
3/25/2022 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
3/25/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
4/7/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
4/8/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
4/7/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
4/8/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200

4/21/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
4/22/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
4/29/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
5/5/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
5/6/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200

5/12/2011 United Way Funds Reconciliation SPCC 14th floor Coordinated deposits Ledo/Diaz-Masvidal UW Coordinators' funds 2
5/13/2011 United Way Vendor Interview OTV 17th floor Signed Vendor Agreement Diaz-Masvidal Selected Vendor 2
5/19/2011 Radio Interview La Poderosa Station MDT Services Diaz-Masvidal Guest speaker 500
5/20/2011 United Way Women's Leadership UW Headquarters Live United Conference UW Leadership members Participated 50
5/23/2011 Radio Interview Actualidad 1020 AM MDT Services Diaz-Masvidal Guest speaker 500
5/31/2011 95 Express Planning Meeting OTV 17th floor Conference Call Planning Committee Participated 10
5/31/2011 United Way Planning Meeting SPCC 14th floor Strategic planning meeting Ledo/Diaz-Masvidal Event planner/coordinator 2
6/9/2011 MDT Line-Up Meeting OTV 12th floor Planning meeting MDT staff Participated 15

6/10/2011 MIA Minority Affairs Presentation MIA Building 5-A Presentations General Public Participated 20
6/14/2011 Radio Interview La Poderosa Station MDT Services Diaz-Masvidal Guest speaker 500

6/15/2011 MDT External Affairs Proposal Meeting OTV 17th floor Proposal for MDT Director External Affairs staff Prepared proposal for Div. 4
6/21/2011 MDT Golden Passport Meeting OTV 17th floor Strategic planning meeting Bermudez/Diaz-Masvidal Community Outreach plan 2
6/22/2011 MDT External Affairs Meeting OTV 13th floor Reviewed budget Schwartz/Diaz-Masvidal Preparation of proposal 2

6/22/2011 United Way Yearly Leadership Meeting Jungle Island Award presentations Invited Leadership members Participated 1000
6/23/2011 MDT Line-Up Meeting OTV 12th floor Planning meeting MDT staff Participated 15



DATE EVENT NAME LOCATION TOPIC AUDIENCE/PARTICIPANTS COMMENTS
TITLE        

VI ATTENDEES
6/24/2011 95 Express Planning Meeting OTV 17th floor Conference Call Planning Committee Participated 10
7/6/2011 United Way Funds Reconciliation SPCC 14th floor Coordinated deposits Ledo/Diaz-Masvidal UW Coordinators' funds 2

7/12/2011
Outreach-National Assoc. Ret. Fed. 
Emp. Bahama Breeze MDT Services presentation Diaz-Masvidal Guest speaker 40

7/14/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
7/14/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
7/15/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
7/20/2011 Radio Interview Actualidad 1020 AM MDT Services Diaz-Masvidal Guest speaker 500

7/21/2011 Outreach-Senior Center Hialeah Gardens Senior Ctr. MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 100
8/11/2011 MDT Civil Rights Title VI Meeting OTV 17th floor Planning meeting Aristide/Rey/Diaz-Masvidal Participated 3
8/15/2011 MDT Civil Rights Title VI Meeting OTV 17th floor Comment Card review Aristide/Rey/Diaz-Masvidal Participated 3
8/18/2011 MDT Golden Passport Meeting OTV 17th floor Palm card translation Bermudez/Diaz-Masvidal Edited Spanish translation 2
8/22/2011 MDT Golden Passport Card Review OTV 17th floor Palm card translation Diaz-Masvidal Re-wrote Spanish translation 1
8/25/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
8/26/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
9/1/2011 Outreach-Senior Center St. Monica Gardens MDT Services presentation Diaz-Masvidal Guest speaker 14 20
9/2/2011 United Way Meeting SPCC 14th floor Transfer of all documents Ledo/Diaz-Masvidal Tenure at campaign finished 2

9/7/2011 Outreach-Senior Center
City of West Miami S. 
Center MDT Services presentation Diaz-Masvidal Guest speaker 56

9/8/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
9/8/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200
9/8/2011 Outreach-Senior Center Liberty City Senior Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 2 10
9/9/2011 United Way Fundraiser SPCC Lobby Vendor Event General Public Event planner/coordinator 200
9/9/2011 United Way Fundraiser OTV Lobby Vendor Event General Public Event planner/coordinator 200

9/9/2011 Outreach-Senior Center Hialeah Gardens Senior Ctr. MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 65 80

9/9/2011 Outreach-Senior Center St. Mary Towers Senior Ctr. MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 18 20
9/13/2011 Outreach-Senior Center Perrine Senior Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 34
9/14/2011 Outreach-Senior Center Homestead Senior Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 26 32
9/20/2011 Outreach-Senior Center Jack Orr Senior Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 49 50

9/21/2011 Outreach-Senior Center New Horizons Senior Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 21 26
9/27/2011 Outreach-Senior Center Liberty City Senior Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 14
9/28/2011 Outreach-Senior Center Homestead Senior Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 13 15

10/4/2011 Outreach-Senior Center
Palermo Lakes Senior 
Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 13 17

10/7/2011 Outreach-Senior Center
Mildred & Claude Pepper 
S.C. MDT Services presentation Diaz-Masvidal/Seniors Guest speaker 32

10/19/2011 Outreach-Mayor's Initiative on Aging
Little Havana Activities 
Center MDT Services presentation Diaz-Masvidal/Seniors Guest speaker-tabletop 200



EVENT LOG

DATE EVENT DEPT / AGENCY 
NAME

LOCATION / 
ADDRESS

CONTACT 
NAME TIME CONTACT  

NUMBER

NUMBER 
OF 

ATTENDE
ES

CONTACT 
DATE FOR 
SPEAKER

SPEAKER DONE

1/3/2012 CAC Villa Patricia 234 NE 79 ST Ela Medina 2:30pm 7 ADM Yes

1/9/2012
Mayor's 

Initiative on 
Aging

South Miami Plaza 
Elederly Center 6701 SW 62 AV Betty Jimenez 10:00am 305-375-3098 50 ADM Yes

1/10/2012 CAC Kendall Center 14736 N. Kendall 
DR Ela Medina 10:00am 50 ADM Yes

1/23/2012
Mayor's 

Initiative on 
Aging

Palm Towers Senior 
Center 950 NW 95 ST Betty Jimenez 10:00am 30 ADM Yes

1/30/2012
Mayor's 
Initiative on 
Aging

Ward Towers 6601 NW 72 AV Betty Jimenez 10:00am 50 ADM Yes

2/6/2012
Mayor's 
Initiative on 
Aging

Carroll Manor 3667 South 
Miami AV Betty Jimenez 10:00am 25 ADM Yes

2/14/2012 CAC Council Towers 
North 1040 Collins AV Ela Medina 2:00pm 18 ADM Yes

2/15/2012 CAC Westchester Center 2350 SW 84 AV Ela Medina 10:00am 28 ADM Yes

2/27/2012
Mayor's 
Initiative on 
Aging

Rebecca Towers 150 Alton Road 
South Betty Jimenez 10:00am 200 ADM Yes

3/1/2012 CAC Las Palmas 740 NW 25 AV Ela Medina 2:00pm 21 ADM Yes

3/13/2012 CAC Lakeside Residences 7555 SW 152 
AV Ela Medina 2:00pm ADM

3/19/2012
Mayor's 
Initiative on 
Aging

UTD Towers 1809 Brickell Betty Jimenez 10:00am ADM



EVENT LOG

DATE EVENT DEPT / AGENCY 
NAME

LOCATION / 
ADDRESS

CONTACT 
NAME TIME CONTACT  

NUMBER

NUMBER 
OF 

ATTENDE
ES

CONTACT 
DATE FOR 
SPEAKER

SPEAKER DONE

Mar-12 CAC College Park 107 SW 104 CT Ela Medina 2:00pm ADM

3/22/2012
Mayor's 
Initiative on 
Aging

Badia Senior Center 25 Tamiami Blvd Betty Jimenez 10:00am ADM

3/23/2012 PIMT FIU 3000 NE 151 ST MPO Elizabeth 
Rockwell 10:00am ADM

3/26/2012
Mayor's 
Initiative on 
Aging

Myers Senior Center 450 SW 5 St Betty Jimenez 10:00am ADM

3/27/2012 CAC Sweetwater Towers 10750 SW 5 ST Ela Medina 2:00pm ADM

3/28/2012 CAC Vista Alegre 2235 SW 8 ST Ela Medina 2:00pm ADM

3/29/2012
Mayor's 
Initiative on 
Aging

Stella Maris 8638 Harding AV Betty Jimenez 10:00am
ADM

3/29/2012 CAC Saga Bay 
Residences

21215 SW 85 
AV Ela Medina 2:00pm ADM



Miami-Dade Transit Corporate Discount Program 
 

Existing and Potential Companies Contacted During Calendar Year 2011 
Victoria M. Elliott 

Corporate Discount Program Manager 
 

Date Company Type of Activity 
1/1/2011 The Miami Foundation New account effective 1/1/2011. 
1/5/2011 Miami VA Hospital Meeting with VA Hospital Administrators.   Group wants to return to the 

CDP effective 4/1/2011 with approximately 1400 participants pending 
approval by the Department of Veteran Affairs in Washington, D.C. 

1/6/2011 Foley & Lardner Meeting -- Account servicing. 
1/7/2011 Banco Santander CDP Training to new plan administrator. 
1/11/2011 New Employee Orientation Presented the Employee Discount Program to 33 new hires. 
 1/14/2011 – 1/27/2011  Report missing 
1/31/2011 Corona Beach House Follow-up meeting for potential new account. 
2/2/2011 The Miami Foundation Meeting -- Account servicing 
2/3/2011 Akal Security (U.S. Marshalls’ 

Office contractors) 
Meeting with management to present CDP.  Group will check with 
corporate office for approval to implement CDP. 

2/3/2011 Bast Amron Meeting -- Account servicing 
2/3/2011 Corona Beach House Follow-up meeting with local management. 
2/4/2011 PRC Alorica Corporation Meeting – new lead. 
2/7/2011 The Ryan Companies Meeting -- Account servicing 
2/7/2011 The Palace Meeting -- Account servicing - delivery of transit maps and Kendall 

Cruiser flyers to plan administrator. 
2/8/2011 Beacon Centre Tenant Transportation Event. 
2/8/2011 New Employee Orientation Presented County Employee Discount Program highlights to 36 new 

hires. 
2/9/2011 Penta and Associates Meeting – new lead. 
2/9/2011 Jackson Health System Meeting -- Account servicing. 
2/10/2011 Stearns Weaver Meeting -- Account servicing. 
2/12/2011 Brandsmart Dadeland Meeting -- Account servicing -- Saturday presentation to Brandsmart 

Dadeland employees.  
2/14/2011 Kendall Baptist Hospital Meeting -- Account servicing - CDP Outreach to West Kendall Baptist 

Hospital’s new hires. 



Date Company Type of Activity 
2/16/2011 Department of 

Health/Children’s Medical 
Services 

Meeting – new lead. 

2/16/2011 Miami VA Hospital Follow-up meeting.  Group still hopes to return to the CDP effective April 
1st. 

2/16/2011 CITT Attended monthly CITT meeting at Clinton Forbes’ request. 
2/17/2011 W South Beach West Hotel Meeting – new lead.  
2/22/2011 Corona Beach House Follow-up meeting – new lead still trying to join CDP. 
2/24/2011 Miami-Dade Water & Sewer WASD Benefits Fair. 
2/28/2011 West Kendall Baptist Hospital Ongoing new employee orientation at FIU Stadium Club Room. 
3/1/2011 New Employee Orientation Presented County Employee Discount Program highlights to 28 new 

hires. 
3/2/2011 West Kendall Baptist Hospital Ongoing new employee orientation at FIU Stadium Club Room. 
3/3/2011 Trinidad and Tobago 

Consulate General 
Meeting – new lead. 

3/7/2011 West Kendall Baptist Hospital Ongoing new employee orientation at FIU Stadium Club Room. 
3/7/2011 H.O.M. Landscape 

Contractors 
Meeting – new lead.  Group sold with effective date of 4/1/2011. 

3/8/2011 U.S. Immigration and 
Customs (U.S. Department of 
Homeland Security) 

Meeting – new lead. 

3/9/2011 Miami-Dade College Kendall 
Green Fair (South Campus) 

Green Fair sponsored by the Earth Ethics Institute at Miami-Dade 
College.  Promoted public and alternative modes of transportation to 
students.  

3/10/2011 H.O.M. Landscape 
Contractors 

Meeting – follow up with new account effective 4/1/2011. 

3/11/2011 ACAMS (Association of 
Certified Anti-Money 
Laundering Specialists) 

Meeting – new lead. 

3/14/2011 West Kendall Baptist Hospital Ongoing new employee orientation at FIU Stadium Club Room. 
3/15/2011 H.O.M. Landscape 

Contractors 
Follow-up meeting – new group effective 4/1/2011. 

3/16/2011 Keith Chasin Law Firm Meeting – new lead. 
3/17/2011 Brown Mackie College Bobbie Carmona presented the College Discount Program to Brown 

Mackie students, and the CDP to HR. 



Date Company Type of Activity 
3/23/2011  OS2Corp Meeting – new lead. 
3/28/2011 West Kendall Baptist Hospital Ongoing new employee orientation at FIU Stadium Club Room. 
3/29/2011 Baker Concrete Construction, 

Inc. 
Meeting – new lead. 

3/30/2011 Miami-Dade College - 
InterAmerican Campus 

Promoted both the College Discount Program and the Corporate 
Discount Program at the Green Fair, sponsored by the Earth Ethics 
Institute of Miami-Dade College. 

3/31/2011 W South Beach Hotel Employee Transportation Event.  Got signatures from 22 employees 
interested in a potential CDP program at the W.  Scheduled appointment 
with HR Manager to implement CDP. 

4/4/2011 W South Beach Hotel Meeting with W South Beach management.  Group setting up payroll 
deduction and will join CDP 7/1/2011.  

4/5/2011 Miami-Dade County New 
Employee Orientation 

Presented CDP (Employee Discount Program) to 26 new hires. 

4/6/2011 HomeServe USA Meeting with HR Manager. 
4/8/2011 Early Learning Coalition of 

Miami-Dade/Monroe (Hines 
Building Tenant Event – Coral 
Gables) 

Hines Building (Coral Gables) Tenant Event. 

4/11/2011 West Kendall Baptist Hospital Ongoing new employee orientation at FIU Stadium Club Room. 
4/12/2011 Miami-Dade County Health 

Department 
Meeting – new lead. 

4/18/2011 West Kendall Baptist Hospital Ongoing new employee orientation at FIU Stadium Club Room. 
4/21/2011 Baptist Health System/South 

Miami Hospital 
Earth Day Celebration at Baptist Health System’s South Miami Hospital.   

4/26/2011 AIX Armani Exchange Meeting – new lead.  
4/26/2011 Lau International Meeting – new lead.   
4/28/2011 2011 Mercedes Benz 

Corporate Run 
Worked the MDT tent throughout the event. 

5/3/2011 Lau International Follow-up meeting – thinking of 7/1/2011 effective date. 
5/3/2011 HomeServe USA Follow-up conference call with HR Director.  Still trying to reach the 4-

employee minimum participation requirement for CDP. 
5/5/2011 Ocean Reef Club Represented MDT and promoted CDP at Annual Summer Employee 

Benefits Fair. 



 
Date Company Type of Activity 

5/5/2011 Card Sound Golf Club (within 
Ocean Reef Club) 

Meeting – new lead (separate company within Ocean Reef compound) 

5/6/2011  Chemo International Meeting with HR – new lead. 
5/10/2011 Lau International Follow-up meeting – still thinking of 7/1/2011 CDP implementation date. 
5/10/2011 Chemo International Follow-up conference call.  Scheduled appointment to present CDP for 

5/17/2011. 
5/10/2011 Miami-Dade County New 

Employee Orientation 
Presented CDP to 33 new hires.  

5/12/2011 Miami Museum of Science Meeting with new HR Manager – group returning to CDP 6/1/2011. 
5/13/2011 The Palace at Kendall Represented MDT and promoted CDP at the annual Kendall Employees 

Health Fair (200 employees) 
5/17/2011 Chemo International Presented CDP to HR and general staff. 
5/23/2011 JW Marriott Hotel at Brickell Meeting with HR – new lead. 
5/24/2011 Nemaro Jewelers Meeting with HR – new lead.  Group joining CDP 7/1/2011. 
5/24/2011 Miami-Dade County New 

Employee Orientation 
Presented CDP to 20 new hires. 

5/24/2011 Mercy Hospital Meeting -- Account servicing. 
5/25/2011 JW Marriott Hotel at Brickell Follow-up conference call with HR. 
6/3/2011 American Airlines at MIA Meeting with HR --  new lead. 
6/7/2011 Seaboard Marine Telephone conference and follow-up email with HR Manager.  MDT had 

already presented the CDP to Ms. Paiz in July 2010.  Company has 
finally received approval to join the CDP and is considering an August 1, 
2011 effective date with 15 participants. 

6/16/2011 Urgent, Inc. Meeting – new lead.  
6/16/2011 Nemaro Jewelers Coordinated with Treasury Services for collection of payment and 

delivery of EASY Cards to company.  Group joining the CDP effective 
July 1, 2011 with 4 participants. 

6/16/2011 Lau International Coordinated with Treasury Services for collection of payment and 
delivery of EASY Cards to company.  Group joining the CDP effective 
July 1, 2011 with 10 participants. 

6/16/2011 W South Beach Hotel Coordinated with Treasury Services for collection of payment and 
delivery of EASY Cards to company.  Group joining the CDP effective 
July 1, 2011 with 5 participants. 



 
Date Company Type of Activity 

6/16/2011 Regional Elite (contractor of 
Delta Airlines) 

Introductory email presenting the CDP to interested employee, Johnny 
Emmerich. 

6/20/2011 Jackson Health System – 
Administrative Headquarters 

JHS Employee Fair. 

6/21/2011 New Employee Orientation Provided Miami-Dade County HR/Training with CDP materials for 26 
new hires. 

6/22/2011 Jackson Health System – 
Jackson South Hospital 

JHS Employee Fair. 

6/23/2011 Jackson Health System – 169 
NW 170th Street 

JHS Employee Fair (morning) 

6/23/2011 Jackson Health System – 
Main Hospital @ Civic Center 

JHS Employee Fair (afternoon) 

6/24/2011 The Palace  – Homestead 
Campus  (The Palace 
Gardens) 

Employee Benefits Fair. 

6/24/2011 The Palace – Homestead 
Campus  (Homestead Manor) 

Employee Benefits Fair.   

6/30/2011 Four Seasons Hotel Employee Benefits Fair. 
7/7/2011 Seaboard Marine Spoke with and emailed HR.  Account wanted to join the CDP effective 

8/1/2011 with 10 employees but so far they only have 5 and senior 
management insists on higher participation to make it worth the effort.  
Effective date may be moved to September/October. 

7/8/2011 Caja Mediterraneo-Miami 
Agency (Cajamed) 

Meeting – new lead.  

7/12/2011 New Employee Orientation Presented CDP to 25 county new-hires. 
7/12/2011 Gardners Market @ Ocean 

Reef Resort 
Meeting – new lead. 

7/14/2011 The Continental Group Meeting – New lead. 
7/14/2011 Beighley, Myrick & Udell, PA Introductory phone call and email presenting the CDP to Office 

Administrator – new lead.  
7/18/2011 Reiner & Reiner, PA Meeting – new lead. 
7/25/2011 Blaxberg & Grayson Meeting -- Account servicing. 



 
Date Company Type of Activity 

7/26/2011 The Continental Group Follow-up meeting with HR.   Company is interested in the CDP for their 
3500 employees in Miami-Dade but worries about the EASY Card/CDP 
program logistics. 

7/26/2011 New County Employee 
Orientation 

Presented CDP to 28 new hires. 

7/28/2011 Gardner’s Market Meeting with Operations Manager for all four Gardner’s Markets.  The 
Ocean Reef store has expressed interest in the CDP. 

7/28/2011 
(carry-over 
from last 
report) 

H.O.M. Landscape 
Contractors 

Meeting -- Account servicing.   

8/2/2011 The Continental Group Follow-up meeting with HR Manager.  Trying to determine level of 
interest among employees.  Will work with South Florida Commuter 
Services to survey employees.   

8/3/2011 Shook, Hardy & Bacon Employee Transportation Fair. 
8/3/2011 The Continental Group Telephone conference with HR Manager, to discuss additional questions 

raised by the company VP.  Prepared and emailed a customized 
employee enrollment form for their review and potential use. 

8/5/2011 VITAS Meeting – Meeting -- Account servicing.  . 
8/9/2011 New County Employee 

Orientation 
Presented CDP to 25 new hires. 

8/10/2011 University of Miami Student Resource Expo. 
8/11/2011 Veritext Meeting -- Account servicing.   
8/15/2011 Larkin Community Hospital Meeting with HR Supervisor – pursuing old lead again.   
8/23/2011 New County Employee 

Orientation 
Presented CDP to 20 new hires. 

8/26/2011 Viceroy Miami Hotel Meeting – new lead. 
8/29/2011 L’Atelier School Meeting – new lead. 
8/30/2011 Marcum Rachlin Meeting – Account servicing. 
8/30/2011 IGT Media Holdings Meeting – Account servicing. 
9/1/2011 Jones Lang and LaSalle Tenant Transportation Event. 
9/12/2011 Viceroy Miami Hotel Follow-up meeting – new lead.  Group joining CDP effective 10/1/2011. 
9/20/2011 New County Employee 

Orientation 
Presented CDP to 32 new hires. 



Date Company Type of Activity 
9/23/2011 Viceroy Miami Hotel Final meeting – new lead.  Group joining CDP effective 10/1/2011 
9/23/2011 Beighley, Myrick & Udell, PA Final meeting – new lead.  Group joining CDP effective 10/1/2011. 
9/26/2011 Gordon and Rees, LLP Meeting – new lead. 
9/26/2011 International Paper Meeting – new lead. 
10/4/2011 New County Employee 

Orientation 
Presented CDP to 30 new hires. 

10/17/2011 Baptist Health System 
(Mariner’s Hospital) 

Employee Benefits Fair. 

10/18/2011 Baptist Health System (West 
Kendall Baptist) 

Employee Benefits Fair. 

10/19/2011 New Horizon Meeting – new lead. 
10/19/2011 United Way of Miami-Dade 

County 
Meeting – new lead.  Group joining CDP 12/1/2011. 

10/20/2011 Mandarin Oriental Employee Benefits Fair. 
10/21/2011 Baptist Health System (South 

Miami Hospital) 
Employee Benefits Fair. 

10/24/2011 New Horizon Follow-up meeting – new lead. 
10/24/2011 United Way of Miami-Dade 

County 
Follow-up meeting – new lead.  Group joining CDP 12/1/2011. 

10/25/2011 Baptist Health System 
(Doctors’ Hospital) 

Employee Benefits Fair. 

10/26/2011 Baptist Health System (Town 
and Country Corporate 
Center) 

Employee Benefits Fair. 

10/27/2011 Baptist Health System 
(Homestead Hospital) 

Employee Benefits Fair. 

10/28/2011 Baptist Health System 
(Corporate Offices) 

Employee Benefits Fair. 

10/31/2011 Miami Marriott Biscayne Bay Employee Benefits Fair. 
11/2/2011 Preferred Care Partners Meeting – Account servicing. 
11/4/2011 South Beach Marriott Employee Benefits Fair. 
11/7/2011 Wells Fargo Advisors Meeting – new lead. 
11/8/2011 Viceroy Miami Hotel Employee Benefits Fair. 
11/10/2011 Eden Roc Renaissance Hotel Employee Benefits Fair. 



 
Date Company Type of Activity 

11/15/2011 New County Employee 
Orientation 

Presented CDP to 11 new hires. 

11/15/2011 United Way of Miami-Dade 
County 

Final meeting – new lead.  Group joining CDP 12/1/2011. 

11/29/2011 Baptist Health System 
(Baptist Main) 

Meeting – Account servicing. 

11/30/2011 Financial Federal Credit 
Union 

Meeting – Account servicing. 

12/8/2011 Continental Real Estate 
Companies (CREC) 

Meeting – new lead. 

12/13/2011 New County Employee 
Orientation 

Presented CDP to 7 new hires. 

12/14/2011 The Hogan Property 
Management Group 

Tenant Transportation Event (Blue Lagoon) 

12/15/2011 Continental Real Estate 
Companies (CREC) 

Follow-up meeting – new lead.  Interested in joining CDP but may not be 
until 4/1/2012. 

12/16/2011 Four Seasons Hotel Meeting – Account servicing.  Account in jeopardy. 
12/19/2011 Miami Workers Center Phone call.  Non-profit.  Referred to Harry Rackard for possible 

discounted fare media. 
12/19/2011 Consulate General of Mexico Meeting – new lead. 
 



Date 
of Outreach Time Organization Location Contact Staff Assigned Requested by Customers 

Assisted

1 Friday, July 1, 2011 9:30 a.m. to 2 p.m. City of Sunny Isles Gov't 
Center

18070 Collins Avenue, Sunny Isles 
Beach, 33160

Margot Mankes
District 4

Adela Gil
Kim Covington

Margot Mankes
District 4 114

2 Thursday, July 7, 2011 9:30 a.m. to 3 p.m. City of North Miami Beach 17011 N.E. 19th Avenue, North 
Miami Beach, 33162

Margot Mankes
District 4

Adela Gil
Kim Covington

Margot Mankes
District 4 67

3 Thursday, July 7, 2011 11 a.m. to 3 p.m. Pasteur Clinic 4552 W 12 Avenue
Hialeah, Fl 33012 Lourdes 786-314-4854 Sonia Romero Lourdes 786-314-4854

4 Tuesday, July 12, 2011 10 a.m. to 2 p.m. City of Miami Beach
Ronald Shane Watersports Center
6500 Indian Creek Drive, Miami 
Beach, 33141

Margot Mankes
District 4

Adela Gil
Kim Covington

Margot Mankes
District 4 50

5 Monday, July 18, 2011 10 a.m. to 2 p.m. Three Round Towers 2800 NW 18th Avenue
Miami, Fl 33142

Miriam Rodriguez
305 310 6846
305 638 6905

Adela Gil
Kim Covington

Lourdes Gomez
County Executive Office 35

6 Thursday, July 21, 2011 9:30 a.m. to 12 p.m. Hialeah Gardens Senior 
Center 

10003 NW 87th Avenue, Hialeah 
Gardens, FL 33016 

Adriana Diaz-Masvidal
MDT

Adela Gil
Kim Covington

Adriana Diaz-Masvidal
MDT 58

7 Thursday, July 28, 2011 10 a.m. to 2 p.m. Plaza Medical Center 11211 SW 152nd St. Miami, FL 
33157

Sylvie Litt
Plaza Medical Center

Kim Convington
Hilda Chayt

Sylvie Litt
Plaza Medical Center 84

8 Friday, July 29, 2011 9:30 a.m. to 12 p.m.

Commissioner Bell District 
Office
14707 South Dixie Hwy.  
Suite 101

Commissioner Bell District Office
14707 South Dixie Hwy.  Suite 101

 
Lourdes M. Alard Castillo
District 8

Jemila Norris
Adela Gil

 
Lourdes M. Alard Castillo, 
District Director

44

9 Tuesday, August 2, 2011 10 a.m. to 2 p.m.
Office of Chairman Joe A. 
Martinez

Dr. Armando Badia Senior Center 
25 Tamiami Boulevard, Miami, Fl 
33144

Georgette Nahon
District 11

Kim Covington 
Carmen Montoya

Georgette Nahon
Community Liaison
Office of Chairman Joe 
A. Martinez

49

10 Thursday, August 4, 
2011 10 a.m. to 2 p.m.

Office of Chairman Joe A. 
Martinez

Bird Road Senior Center
14619 SW 42 Street
(Uses Millennium Banquet Hall)
Miami, Fl 33175

Georgette Nahon
District 11

Kim Covington 
Hilda Chayt

Georgette Nahon
Community Liaison
Office of Chairman Joe 
A. Martinez

44

11 Tuesday, August 9, 2011 10 a.m. to 2 p.m.
Office of Chairman Joe A. 
Martinez

College Park Senior Center
10700 SW 109 Court
Miami, Fl 33176

Georgette Nahon
District 11 Hilda Chayt

Georgette Nahon
Community Liaison
Office of Chairman Joe 
A. Martinez

35

12 Thursday, August 11, 
2011 10 a.m. to 2 p.m. Office of Chairman Joe A. 

Martinez

Victoria Senior Center
250 SW 114 Avenue
(Uses Jorge Mas Canosa 
Community Center)
Sweetwater, Fl 33174

Georgette Nahon
District 11 Hilda Chayt

Georgette Nahon
Community Liaison
Office of Chairman Joe 
A. Martinez

49

13 Tuesday, August 16, 
2011 10 a.m. to 2 p.m.

Office of Chairman Joe A. 
Martinez

Westwind Senior Center
 (La Nueva Vida)
6805 SW 152 Avenue
Miami, Fl 33193

Georgette Nahon
District 11 Hilda Chayt

Georgette Nahon
Community Liaison
Office of Chairman Joe 
A. Martinez

35

14 Thursday, August 25, 
2011 10 a.m. to 2 p.m. Federation Gardens Housing

Federation Gardens Housing
10905 SW 112 Avenue
Miami, Fl 33176

Ilana Wainberg
305-270-1025 Hilda Chayt Ilana Wainberg 37

15 Saturday, August 27, 
2011 10 a.m. to 12 p.m. Office of Commisisoner Bovo 

Jr. 

District 13 – Grand Opening
3794 West 12th Avenue
Hialeah, FL

Cire Andino
Commission Legislative 
Assistant

Hilda Chayt

Cire Andino
Commission Legislative 
Assistant
District 13

53

16 Wednesday, September 
14, 2011 9:30 a.m. to 12 p.m.

Office of Chairman Joe A. 
Martinez

Palmer House
1225 SW 107 Avenue
Miami, Fl 

Georgette Nahon
District 11 Hilda Chayt

Georgette Nahon
Community Liaison
Office of Chairman Joe 
A. Martinez

68

Golden Passport Outreach Requests
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Golden Passport Outreach Requests

17 Tuesday, September 20, 
2011 9:30 a.m. to 12 p.m.

Sweetwater Senior Center 
Mildred & Claude Pepper 
Senior Center 

Jorge Mas Canosa Center 
250 SW 114th Ave
Sweetwater, Fl. 33174

Maite Alvarez 
305-552-1319 Hilda Chayt Olga Fulgueira

District 12 154

18 Tuesday, September 20, 
2011 9:30 a.m. to 12 p.m. Sweetwater Towers Apartments 

Jorge Mas Canosa Center 
250 SW 114th Ave
Sweetwater, Fl. 33174

Natividad E. Rodriguez 
Jeanette Hernandez  
305-220-2648
305-220-2290

Hilda Chayt Olga Fulgueira
District 12 154

19 Tuesday, September 20, 
2011 9:30 a.m. to 12 p.m. Los Robles Apartments 

Jorge Mas Canosa Center 
250 SW 114th Ave
Sweetwater, Fl. 33174

Maria Hernandez 
305-207-8142 Hilda Chayt Olga Fulgueira

District 12 154

20 Friday, September 16, 
2011 9:30 a.m. to 12 p.m. Victor Wilde Community 

Center 
5405 West 18th Ave
Hialeah, Florida 33012

Jose E. Garcia 
305-821-8054 Hilda Chayt Olga Fulgueira

District 12 48

21 Thursday, September 22, 
2011 11 a.m. to 1 p.m. City of Medley 

Lake Side Retirement Center 
10601 NW 105th Way 
Medley, Fl. 33178

Mary Y. Taylor 
305-887-9541
786-295-4778 

Hilda Chayt Olga Fulgueira
District 12 55

22 Wednesday, December 
14, 2011 9:30 a.m. to 12 p.m.

Sweetwater Senior Center 
Mildred & Claude Pepper 
Senior Center 

Jorge Mas Canosa Center 
250 SW 114th Ave
Sweetwater, Fl. 33174

Maite Alvarez 
305-552-1319

Claudette Hinton
Carmen Montoya

Olga Fulgueira
District 12

23 Wednesday, December 
14, 2011 9:00 a.m. to 12 p.m.

Mayor Gimenez's Golden 
Passport Outreach 
Robert King High Towers

1405 NW 7th St, Miami, FL 33125
Betty Jimenez
MDC Senior Advocate
305 498 6200

Doug Bermudez
Carmen Montoya
Adriana Diaz-
Masvidal

Betty Jimenez
MDC Senior Advocate
305 498 6200
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