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1.0 Introduction 

The State of Florida Public Transit Block Grant Program was enacted by the Florida Legislature 
to provide a stable source of state funding for public transportation. The Block Grant Program 
requires public transit service providers to develop and adopt a Transit Development Plan 
(TDP). A TDP major update is required every five years and TDP annual updates are required 
in interim years. TDP updates must be submitted to the Florida Department of Transportation 
(FDOT) by September 1st of each year. 

The TDP Annual Update presents the operational and capital improvement needs of Miami- 
Dade Transit (MDT) and also serves as a planning tool to project future MDT needs for the 
implementation and operation of transit service. This TDP Annual Update meets the 
requirements and is in accordance with Rule Chapter 14-73.001, Florida Administrative Code 
(FAC). This Plan is to be used by transit agencies as a planning and guidance tool, as 
delineated in Section 341-052: 

Transit Development Plans (TDPs) are required for grant program recipients in Section 
341.052, F.S. A TDP shall be the provider’s planning, development, and operational 
guidance document, based on a ten-year planning horizon and covers the year for which 
funding is sought and the nine subsequent years. A TDP or an annual update shall be 
used in developing the Department’s five-year Work Program, the Transportation 
Improvement Program, and the Department’s Program and Resource Plan. A TDP shall 
be adopted by a provider’s governing body. Technical assistance in preparing TDPs is 
available from the Department. TDPs shall be updated every five years. 

This fiscal year (FY) 2012 – 2021 TDP Annual Update is being prepared to report the level of 
progress on the FY 2011 – 2020 TDP Annual Update. The TDP Annual Update was completed 
by MDT in December 2010. Furthermore, any revisions that have been made to the ten year 
implementation plan of the FY 2011 – 2020 TDP Annual Update are provided to include 
additional recommendations for a new tenth year or FY 2021. 

This TDP Annual Update represents planning the efforts undertaken by MDT in 2010 and includes a 
forecast of operational and capital needs for FY 2012 - 2021. This TDP has been prepared on the 
basis of expenditure and revenue assumptions included within the Miami-Dade County FY 2010 – 
2011 Pro Forma and the capital budget as approved by Miami-Dade County Board of County 
Commissioners in September 2010. It is important to emphasize that the needs forecasts and 
applied financial assumptions as presented in this TDP Annual Update are subject to change due to 
the volatility in gas prices and pressure to reduce the tax roll which would have impacts to the general 
fund share MDT receives and the availability of federal and state grants.  An updated FY 2011 - 2012 
Pro Forma and Capital Plan will be adopted by the Board in September 2011 that will reflect 
additional adjustments not included in the previous Pro Formas. 
 
MDT has been under a federal funding freeze since November 2010. As a result, the County has 
been carrying the funding gap for Federal Transit Administration (FTA) eligible expenditures pending 
lifting of the freeze. MDT has been preparing service adjustment scenarios that would have a 
countywide impact as a result of the ongoing freeze.  FTA has indicated that they will consider a 
limited draw-down for funds in order to avoid service disruptions, but as of May 2011, no specific 
commitments have been made.  FTA has indicated previously that they would work with MDT to 
exempt municipal American Recovery and Reinvestment Act (ARRA) projects from the freeze (FTA 
is reviewing a procedure submitted by MDT to allow municipal ARRA reimbursement) and specific 
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capital grant funded projects (for the University Overpass project and Quail Roost Park and Ride) that 
were due to expire in September 2011.  This TDP does not contemplate service adjustments that 
may result if the funding freeze is prolonged.  
 
The Miami-Dade County Board of County Commissioners, on May 3, 2011, approved a motion to 
fund Cutler Bay, Doral, and Miami Gardens out of the County’s 80% share of the surtax. Further 
legislation regarding this matter will be reviewed by the Board in the coming months prior to the end 
of the FY 2010 - 2011; at which time, work will commence to amend the Citizen's Independent 
Transportation Trust (CITT) Ordinance and develop an Interlocal Agreement with the new 
municipalities.  
  

1.1 Purpose 
FDOT has established guidelines stating that a TDP annual update contain the following 
information and content: 

 Past year’s accomplishments compared to the original implementation program; 

 Analysis of any discrepancies between the plan and its implementation for the past year and 
steps that will be taken to attain original goals and objectives; 

 Any revisions to the implementation program for the coming year (FY 2011); 

 Revised implementation program for the tenth year; 

 Added recommendations for the new tenth year (FY 2021) of the updated plan; 

 A revised financial plan; and 

 A revised list of projects or services needed to meet the goals and objectives, including 
projects for which funding may not have been identified.   

1.2 TDP Adoption Process 
Following the completion of the TDP Annual Update, per rule requirement, the TDP must 
officially be adopted by the agency’s governing body.  Customarily, County and local 
commissioners adopt the TDPs of the transit agencies operating as a part of those general 
purpose governments.   

The TDP Annual Update will be presented to the Miami-Dade County Board of County 
Commissioners for formal adoption in 2011. 
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2.0 Miami-Dade Transit System Overview 

Miami-Dade Transit operates the 14th largest transit system in the United States and is the 
largest transit system in the State of Florida.  MDT is one of the largest departments in Miami-
Dade County government.  MDT operates four (4) transit modes of service: bus (Metrobus), 
heavy rail (Metrorail), automated people-mover (APM) (Metromover), and demand-response 
service (Special Transportation Services or STS).  Metrobus service includes local, circulator, 
limited-stop, express, and Bus Rapid Transit (BRT) (Arterial Busway). 

Together these modes comprise an integrated multi-modal transit system for Miami-Dade 
County and record more than 326,000 daily (weekday) boardings on the MDT system while 
STS’s average daily boardings is approximately 5,231.  Table 2-1 presents MDT service 
characteristics by transit mode.    

Table 2-1:  MDT Service Characteristics by Transit Mode, 2010 
System 

Characteristics Metrobus Metrorail Metromover STS 

Operating Hours 24 hours1 5:30am - 12:45am 5:30am - 12:30am 24 hours 
Number of Routes  932 1 3 Demand Response 
No. of Stations/Stops* 8,943 22 20 N/A 
Peak Headways* 7½ - 60 minutes 7½ -10 minutes 1½ - 3 minutes (Pick up +/-30 

minutes of 
scheduled time) 

Midday Headways* 12 - 60 minutes 15 minutes 1½ - 3 minutes 
Weekend Headways* 12 - 60 minutes 30 minutes 1½ - 3 minutes 

Routes Miles 2576 (Round Trip 
Miles) 22.4 miles 4.4 miles N/A 

Peak Vehicle 
Requirements 691  84 21 360 

Total Fleet Size                           
(Section 15 Report) 

817 - (742 full-
size/ 75 minibus) 136 29 

360 (181 sedans, 
70 vans, 109 lift 
equipped vans) 

Annual Revenue Miles* 29,727,843 6,743,641 1,126,255 13,260,276 
Annual Boardings* 
(unlinked passenger trip) 70,291,985 17,371,553 8,013,220 1,553,561 

Park-Ride Spaces 2,671 9,658 0 N/A 
Annual Operating 
Expenses* $306,828,479 $76,836,442 $24,019,311  $43,339,199  

Annual Operating 
Revenues* $78,409,774 $17,694,751 $0 $3,990,359 

Annual Revenues 
(Other)* $11,316.680 $0 $0 N/A 

Base Fare $2.00  $2.00  Free $3.00 
Source *: National Transit Database, Miami-Dade Transit, Revised FY 2010 Working Data – May 31, 

2011 

                                                
1 Seven Metrobus routes (L, S, 3, 11, 27, 38/Busway MAX, 77) operate 24 hours per day. Two other routes, 
246/Night Owl and 500/Midnight Owl, provide hourly bus service approximately between 12:00 am - 5:30 am. 
2 91 Metrobus operated routes plus two contracted routes. 
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Figure 2-1:  MDT Table of Organization 

 

*Effective as of December 2010. 
  New Table of Organization is under revision. 



 
Annual Update 

2.0 - Miami-Dade Transit System Overview 

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 2  -  2 0 2 1  
2-3 

2.1 Metrobus 
Metrobus is a fixed route bus service that MDT operates seven days a week, twenty-four hours 
per day.  A total of ninety-three (93) routes comprise MDT’s regular bus service structure as 
served by a total fleet of 817 buses and two (2) contracted routes with seven (7) buses.  
Metrobus includes local, circulator, limited-stop, express, and BRT (Arterial Busway) services.  
Figure 2-2 illustrates the MDT Metrobus system route map as of November 2010 and Figure 2-3 
presents the current MDT service area coverage map.  Figure 2-4 illustrates park-and-ride 
locations.  

2.2 Metrorail 
Metrorail provides service to 22 stations on a 22.4-mile heavy rail electrified line.  The Metrorail 
system operates primarily on elevated structure and interfaces with two other passenger rail 
systems at the Tri-Rail (Commuter Rail), Brickell and Government Center Stations 
(Metromover).  MDT maintains a total fleet of 136 Metrorail vehicles.  Metrorail currently 
operates weekday service between 5:30 a.m. and 12:45 a.m. (total trip time is 48 minutes from 
terminus to terminus) with 7½-minute AM/PM peak headways, and 15 minutes during the 
midday and 30 minutes during evening hours (7:30 PM to close).  Weekend and holiday service 
operates with headways of 30 minutes.  Figure 2-4 illustrates park-and-ride locations and Figure 
2-5 illustrates the MDT Metrorail system map as of November 2010.   

2.3 Metromover 
The MDT automated people mover (APM) or Metromover includes an elevated system that 
services 20 stations which include three loops: the downtown Miami central business district 
(Inner/Downtown Loop), the Adrienne Arsht Center to the north (Outer/Omni Loop); and the 
Brickell area to the south (Outer/Brickell Loop).  MDT maintains a fleet of 29 Metromover 
vehicles.  Metromover operates free of charge and stops at 20 wheelchair-accessible stations 
from the School Board area to Brickell, serving major destinations throughout Downtown Miami.  
Metromover’s Downtown/Inner, Omni and Brickell/Outer loops operate from 5:30 a.m. to 12:30 
a.m.  During the AM/PM peak period, service frequency is every 90 seconds, and every three 
minutes during the off-peak hours, as well as weekends and holidays.  Figure 2-6 illustrates the 
MDT Metromover system map as of November 2010.   

2.4 Special Transportation Services 
MDT also operates a demand-response service known as Special Transportation Service 
(STS).  STS is a shared-ride, door-to-door transportation service for qualified individuals with 
disabilities who are unable to utilize the accessible fixed-route transit system.  Service is 
provided by sedans, vans and lift-equipped vehicles, seven days a week, 24 hours per day.   

Presently, there are 360 vehicles (sedans, standard vans, minivans, and wheelchair lift-
equipped vans) available for ambulatory transportation.  Currently, these vehicles are privately 
contracted. There are 26,891 eligible clients enrolled in the STS program including both 
ambulatory and non-ambulatory clients, as of November 2010.   
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Figure 2-2:  MDT Metrobus Route Map 2010 
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Figure 2-3:  MDT Bus Service and ¼ Mile Buffer Map 2010 

 

Source: Miami-Dade Transit, November 2010 
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Figure 2-4:  MDT Existing Park-and-Ride Sites 2010 

 
Source: Miami-Dade Transit, 2010 
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Figure 2-5:  MDT Metrorail System 2010 

 
Source: Miami-Dade Transit, November 2010 
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Figure 2-6:  MDT Metromover System 2010 

 
Source: Miami-Dade Transit, November 2010 
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2.5 Miami-Dade Transit Passenger Fare Structure 
In June 2009, MDT transitioned to a new passenger fare collection system which no longer 
accepts tokens or currency as fare payment for Metrorail and Metrobus known as the EASY 
Card.  The EASY Card is an automated fare collection system and the first of its kind in the 
State of Florida.  Additionally, cash fare payments may also be made on Metrobus.  MDT 
passengers are now required to purchase and load the contactless MDT EASY Card.  These 
cards are purchased at a fee of $2 and loaded with appropriate fare amounts for passage.  
Table 2-2 presents the current fare structure as of December 2010.   
 

Table 2-2:  MDT Fare Structure Summary, December 2010 
  Regular Fare Discount Fare1 

Metrobus $2  $1  
Express Bus $2.35  $1.15  
Shuttle Bus2 25¢ 10¢ 
Metrorail $2  $1  
Metrorail daily parking fee $4  No Discount Available 
Metrorail monthly parking permit $103 No Discount Available 
Metromover Free Free 
Special Transportation Service (STS) $3  No Discount Available 
Bus-to-Bus Transfer Free4 Free 4 
Bus-to-Express Bus Transfer 35¢ upgrade 4 15¢ upgrade 4 
Bus-to-Rail Transfer 50¢ 4 25¢ 4 
Rail-to-Bus Transfer 50¢ 4 25¢ 4 
Shuttle Bus-to-Bus Transfer $1.75 upgrade 4 90¢ upgrade 4 
Shuttle Bus-to-Express Bus Transfer $2.10 upgrade 4 $1.05 upgrade 4 
1-Month Pass $100  Not applicable 
Discount 1-Month Pass $50  Not applicable 
1-Month Pass - Group Discount 4-99 passes $90  Not applicable 
1-Month Pass - Group Discount 100 or more passes $85  Not applicable 
7-Day Pass $26  $13  
1-Day Pass $5  $2.50  
College/Adult Education Center Monthly Pass $50 Not applicable 
Golden Passport or Patriot Passport Free Free 
EASY Card $2 Not applicable 
EASY Ticket Free Not applicable 

Source: Miami-Dade Transit, December 2010 

                                                
1 Discount fare is available for Medicare recipients, most people with disabilities, and students in grades K-12 when using an EASY 
Card for discount fare rides, which replaces all previous discount IDs and permits.  Preschool children less than 42 inches in height 
can ride Metrobus and Metrorail free at all times with an accompanying adult. Parents or guardians of pre-schoolers are encouraged 
to present proof of age to bus operators and rail personnel to access the system. EASY Cards are not issued to pre-schoolers. 
2 Nine shuttles: 123/South Beach Local, 132/Doral-Tri-Rail Shuttle, 133/Airport-Tri-Rail Shuttle, 211/Overtown Circulator, 
212/Sweetwater Circulator, 248/Brickell Key Shuttle, 249/Coconut Grove Circulator, 254/Brownsville Circulator, and 286/North 
Pointe Circulator.  There is no fare for routes 132 (Doral-Tri-Rail Shuttle) and 133 (Airport-Tri-Rail Shuttle). 
3 Only available with the purchase of a monthly pass. 
4 Transfer fee is free within three hours of first boarding up to two buses traveling in the same direction.   
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3.0 Public Involvement  

Miami-Dade Transit fully encourages public involvement and participation in the development of 
the People’s Transportation Plan (PTP) and other transportation-related issues, conducting 
interactive presentations with communities across the county.  MDT’s mission includes 
developing a proactive public involvement process that provides complete information, timely 
public notice, and full public access to key decisions.  

The MDT TDP Public Involvement Plan (PIP) outlines the various coordination efforts that MDT 
employs to obtain both public and stakeholder input.  This input facilitates public consensus and 
direction for the TDP development.  Throughout the development of the TDP Annual Update, 
efforts were made by MDT to include and actively engage Miami-Dade County citizens to 
identify the mobility needs of residents and visitors.  The TDP PIP includes several different 
elements, including formal meetings with technical advisory committees, and coordination with 
the workforce board within Miami-Dade County.  This chapter identifies and summarizes 
specific public involvement activities conducted for the TDP Annual Update.   

3.1 Public Involvement Objectives 
For the preparation and development of the TDP Annual Update Miami-Dade Transit’s TDP PIP 
includes the following objectives:  

 Ensure early, frequent and continuous communication with the public and other stakeholders. 

 Provide meaningful opportunities for public input and systematic follow-through to address 
issues and ideas identified by the public. 

 Promote MDT project benefits to the community. 

 Promote an on-going public partnership to ensure transportation benefits are considered 
within the context of the communities directly impacted by MDT’s projects.   

3.2 Stakeholder Coordination 
MDT actively engages transportation related stakeholders throughout the development of the 
TDP.  The intent is to provide comprehensive county and regional perspectives on issues 
directly related to the nature of the review committee.  These stakeholders share input, 
recommendations, and technical guidance on transportation related issues within the TDP.  The 
stakeholders are comprised of government appointees, elected officials, as well as, citizens 
from various areas of the county.   

MDT will attend the following regularly scheduled meetings as informational agenda or action 
items to present the TDP Annual Update, seek stakeholder input, address questions and 
comments related to its development: 

 Citizens Transportation Advisory Committee (CTAC)  

 Transportation Planning Technical Advisory Committee (TPTAC) 

 Regional Transportation Committee (RTC) 

 Miami-Dade County Board of County Commissioners (BCC) 
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Table 3-1 provides a summary of meetings scheduled for review and discussion of the TDP 
Annual Update.  

Table 3-1:  TDP Review Stakeholder Meeting Schedule (2011) 
Review Committee Meeting Date 

CTAC May 25, 2011 
TPTAC June 1, 2011 

RTC June 13, 2011 
BCC July 7, 2011 

 

3.3 Community Involvement  
Through coordinated county-wide efforts MDT continues to provide early and ongoing public 
involvement opportunities to the residents of Miami-Dade County.  Opportunities for community 
outreach take the form of many different forums and outlets already set in place by the County.  
The TDP PIP ensures that the perspectives, opinions, and concerns of the public will be heard 
and addressed.  The following list provides the various community outreach opportunities MDT 
conducted that has assisted in the development of the TDP Annual Update: 

 Presentations and outreach at Senior Centers, local High Schools, Colleges, Universities, 
County Facilities, Municipalities, Commissioners’ District Offices, Public Libraries, Miami 
International Airport, Neighborhood Associations and Community Based Organizations. 

 Presentations to Miami-Dade Metropolitan Planning Organization (MPO) Committees 

 Outreach at select MDT Metrobus Transfer Points and Metrorail stations  

 EASY Card Implementation Outreach 

 Participated in Miami-Dade County Television (MDTV) providing information about the MDT 
Airport Link project (Aired weekly from April 16, 2010 until May 1, 2010) 

 Participated on various Spanish-radio shows throughout 2010. 

 95 Express Presentations 

 Census Presentations 

 Participation in Community Outreach events by MDT to customers, including senior pass 
holders (Golden Passport) from March 4, 2010 to March 1, 2011.  

 Sisters and Brothers Forever: January 26, 2011 

 The Latin American Foundation: February 7, 2011 

 Transition, Inc.: February 17, 2011 

 Stella Maris Condominium Association: February 17, 2011 

 We Count! (Immigration Rights Organization): March 2, 2011 

 GALATA: March 10, 2011 

 New Providence Missionary Church: March 14, 2011 
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 Tuesday Morning Breakfast Club (Non-partisan Activist Club) March 22, 2011 

 Local Festivals 

3.3.1 South Florida Workforce Coordination  

The South Florida Workforce Board (SFWB) was enacted in 2000 by the Florida Legislature 
under the Workforce Innovation Act to provide youth, employment, and business enterprise 
development services.  The SFWB coordinates workforce planning and quality training services 
for job seekers and businesses located in Miami-Dade County.  MDT will actively seek agency 
input from the SFWB through direct coordination with the Executive Director and organizational 
members.  The SFWB has been provided hard copies of the Draft TDP Annual Update for 
review and comment. 

Additional coordination efforts with the SFWB continue to occur regularly through the Welfare-
to-Work Program, which includes the provision of transit service to areas not usually served by 
MDT.  Through this program, MDT receives input regarding specific transit needs for 
consideration of adjustment and/or implementation of existing transit services in response to 
these needs.    

3.3.2 3-1-1 Information System 

The Government Information 3-1-1 Answer Center provides county residents with information 
regarding government services and available programs.  Callers receive personal service in 
English, Spanish, or Creole, to answer questions and provide information on non-emergency 
issues such as trash collection days, property taxes, after school programs, transit routes, 
transit trip planning, and other countywide services.  The 3-1-1 Answer Center is free of charge 
and available six (6) days a week at varying operation times.  Calls are received Monday 
through Friday from 7:00 am to 8:00 pm and on Saturdays 8:00 am to 5:00 pm.   

This system serves as a main point of telephone contact for residents to inquire about MDT 
transit services and provide feedback.  This feedback has allowed MDT to continue to make 
customer service a priority and to better understand the transportation needs of its ridership 
while planning for the future.   This input is then utilized for the development of the TDP. 

3.3.3 Miami-Dade Transit Website 

MDT maintains a comprehensive website to provide the community with easily accessible up-to-
date system information (www.miamidade.gov/transit/).  Furthermore, the website provides the 
public the ability to contact MDT, learn about services, and provide input.  MDT utilizes the 
website to post the TDP document for public review and reference.  
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4.0 Past Year’s Accomplishments (2010) 

Throughout 2010 MDT has achieved a number of notable accomplishments that seek to 
improve customer convenience while also assuring the operation of an efficient, responsive, and 
financially sustainable transit system.  The following achievements are categorized as part of 
this TDP Annual Update according to the type of improvement related to service operations, 
capital investment, and passenger information/convenience. 

4.1 Service Operations 

4.1.1 New Bus Service Routes 

I-95 Dade-Broward Express:  On January 25, 2010, MDT in partnership with Broward County 
Transit (BCT) implemented commuter express transit service to increase connectivity between 
the two counties.  MDT operates express routes in Broward County from designated park-and-
ride lots located at Broward Boulevard and Sheridan Street with direct service to Downtown 
Miami via the I-95 express lanes.  The service features 60-foot diesel-electric hybrid buses with 
free Wi-Fi service.  The I-95 Dade-Broward Express Bus routes are geared towards working 
commuters with departures scheduled every 15 minutes during three hours in the morning and 
three hours in the evening on weekdays only.  The cost to the rider is $2.35 per boarding.   

Kendall Cruiser:  On June 28, 2010, the Kendall Cruiser limited-stop route opened to provide 
frequent weekday rush-hour service along Kendall Drive between the Dadeland North Metrorail 
station and SW 162nd Avenue.  The service features stylized 60-foot diesel/electric hybrid buses 
with free Wi-Fi service.  The cost to the rider is $2.35 per boarding.  MDT is also providing a 
new Bus Tracker system that allows passengers to check next bus arrival times via the Internet 
or on web-enabled mobile devices.  As part of a second phase for this project, selected bus 
shelters on the route will provide real-time "Next Bus" information via electronic signs.  This 
route also benefits from Transit Signal Priority (TSP) along the corridor. 

4.1.2 Metrobus Service Performance 

Mean distance between failures has increased for Metrobus due to an enhanced preventive 
maintenance program that identifies mechanical issues before failures result.  For FY 2009-
2010 the mean distance between failures has increased by 21.5 percent.   

4.1.3 Bus Service Adjustments 

A major initiative being undertaken by MDT is to improve Metrobus service efficiency through a 
restructuring of the Metrobus route system while minimizing the impact to customers.  In 
December 2009, MDT implemented service route adjustments to improve overall service 
performance while maintaining existing service area coverage.  The estimated transit operating 
cost savings as a result of this effort was approximately $12.3 million annually.  In 2010, this 
effort continued the improvements made in the June and November 2010 line-ups resulting in 
approximately an additional $170,900 in savings.  The new modified grid system was based 
upon ridership data obtained from the Automated Passenger Counter (APC), Easy Card as well 
as coordination with local municipal transit services and the Miami-Dade Metropolitan Planning 
Organization (MPO) to maximize interconnectivity and efficiency. 
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4.1.4 Miami-Dade Transit Service Standards 

Miami-Dade Transit established specific transit service standards for bus service to assess 
annual operational performance.  These newly revised service standards were adopted by the 
Miami-Dade Board of County Commissioners (BCC) in November 2009.   

MDT continues to implement route changes in accordance with service standards resulting in 
more efficiencies and lower operating costs.  

4.2 Capital Improvements  

4.2.1 Airport Link Metrorail Extension 

Construction of the 2.4-mile Airport Link Metrorail extension continues to proceed on schedule 
and will be open for service in the spring of 2012.  This project will provide a Metrorail 
connection between the Miami Intermodal Center (MIC) east of Miami International Airport and 
the existing Earlington Heights Metrorail station.  Included in the project is a new Metrorail 
station located at the MIC to serve as a multimodal transfer hub for Metrobus, Metrorail, Tri-Rail, 
future expansion of Amtrak, the MIA-MIC Connector, and other chartered transportation 
services such as an intercity bus.   

As of December 2010, construction of the Airport Link Metrorail Extension was nearing 70 
percent completion.  A majority of the supporting guideway columns and elevated guideway is in 
place and includes the crossing over State Road 112.  Construction continued to extend the 
new guideway to connect with the existing tracks just west of the Earlington Heights Metrorail 
station while construction on the Miami River guideway crossing remains.  Progress was also 
made on the installation of new drainage structures, utility relocations, and the design of a new 
guideway operating system.  Construction of the new Metrorail station at the MIC is also making 
progress including the installation of the underground foundations, supporting columns and 
walls, guideway deck and tracks, and roof panels over the station.  Project completion date is 
scheduled for spring of 2012. 

4.2.2 Metrobus New Vehicle Replacement 

Miami-Dade Transit continues to implement its bus replacement program with the replacement 
of 43 buses during this calendar year.  Funding for this program is provided through various 
sources including the People’s Transportation Plan (PTP), Florida Department of Transportation 
(FDOT) and Federal funding sources.   

In August 2010, MDT took delivery of thirteen (13) 40-foot diesel/electric hybrid buses for fleet 
replacement which were put into service in the fall of 2010.  In addition, twenty-five (25) 60-foot 
diesel/electric hybrid buses are currently in service as of the summer 2010 – sixteen (16) are 
being used on the inter-county I-95 Dade-Broward Express bus route and nine on the Kendall 
Cruiser bus route.  MDT also ordered five 40-foot diesel/electric hybrids which began delivery in 
late 2010, and are now in service.  Hybrid vehicles will be purchased by MDT to replace the 
future bus fleet as they reach retirement age. 

4.2.3 Metrorail New Vehicle Replacement  

Based on the final negotiated price to rehabilitate the existing 136 rail car fleet, current operating 
and market conditions, and the results of life cycle cost analyses of new versus rehab, Miami-
Dade County has determined that the procurement of new rail cars in lieu of rehabilitation would 
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present a best value procurement option at this time.  The Miami-Dade BCC and the Citizens’ 
Independent Transportation Trust (CITT) approved the $401 million procurement of 136 new 
Metrorail vehicles featuring more comfortable interiors and a self-diagnostic system to address 
mechanical issues before they result in failures.  The Request for Proposals (RFP No. 654) was 
issued on March 31, 2009.  Car manufacturers Alstom, Ansalado Breda, and CAF submitted 
proposals on September 25, 2009.  The MDT Project Team completed evaluation of the 
proposals and negotiations with the two responsive proposers.  The Department of Procurement 
Management has completed its Responsibility Reviews and the County Manager’s 
memorandum to recommend award to the selected car builder (Ansalado Breda) is currently 
being finalized.  The delivery of six prototype vehicles is scheduled to begin in the last quarter of 
2013 with the last vehicle scheduled to arrive in 2016. 

4.2.4 Metromover New Vehicle Replacement 

Miami-Dade Transit has completed the replacement of its original 12 Metromover cars.  This 
has contributed to improved Metromover reliability and passenger comfort.  Since 
implementation, Metromover cars now travel on average about 17.5 percent further before 
experiencing any mechanical failures.  There has also been a decrease in the percentage of 
Metromover vehicles that were inoperable at any given time.  In addition, another 17 vehicles 
were ordered for Phase II of procurement for a total of 29 new vehicles.  Four of the 17 Phase II 
vehicles have been delivered to MDT with the remaining 13 vehicles expected to be delivered to 
MDT by August 2011.  The additional seventeen cars are scheduled to be put into service by 
mid-2011.   

4.2.5 Lehman Yard Rehabilitation – Expansion Phase 1 

Miami-Dade Transit will construct five storage tracks and two Maintenance of Way (MOW) 
tracks at the existing Metrorail Lehman Center Facility.  This expansion is necessary to provide 
the required storage and transition facility in support of the new 136 Metrorail vehicles 
scheduled to be delivered beginning in the last quarter of 2013.  The project is scheduled for 
completion in August 2013.   

4.2.6 Lehman Center Test Track 

Miami-Dade Transit is planning to construct a new test track (2,500 feet) at the existing Metrorail 
Lehman Center Facility.  The test track will provide the necessary support for the existing and 
new Metrorail fleet of 136 vehicles to be delivered beginning in 2013.  The project is scheduled 
for completion in August 2013.   

4.2.7 Metrorail Central Control Upgrade 

This project will update the existing Metrorail portion of the MDT Control Center replacing the 
existing 26 year old system.  This upgrade and expansion will ensure that switches and 
communications are automatically executed by the train control system for safe and reliable 
service operations for the Metrorail system including the future rail corridors such as the Airport 
Link Metrorail Extension.  This project is scheduled for completion by mid-2013. 

4.2.8 Dadeland South Metrorail Station Comfort Station 

This new rail operator comfort station was completed in May 2010 and is open for service.  The 
new comfort station replaces an existing comfort station at the platform level for the Dadeland 
South Metrorail Station.   
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4.2.9 Northeast Passenger Activity Center 

Miami-Dade Transit has worked with the City of North Miami Beach and other stakeholders for the 
last several years to develop a transit hub near the Mall at NW 163rd Street.  The plans for the 
preferred site include an enhanced bus hub that would provide connections to local circulator 
service as well as a premium and regional bus service route hub and serve as the catalyst for joint 
development at this location.  However, after numerous meetings and several attempts to reach an 
agreement with the City of North Miami Beach on the project scale, scope and capital cost of the 
preferred site, MDT has determined that this project is no longer feasible and will not be 
implemented.  

4.2.10 Northeast Transit Hub Enhancements 

Since determining that the Northeast Passenger Activity Center project is no longer feasible, 
MDT has identified a feasible project alternative and is proposing transit hub improvements at 
two existing transit hubs – the Mall at NE 163rd Street and Aventura Mall.  Currently both of 
these transit hubs which serve the northeast portion of the County and are major destinations 
with important bus connections have multiple deficiencies (e.g., capacity, drainage, pavement, 
shelters, lighting, access, signage etc.).  Therefore, MDT has created a new project which is 
referred to as the Northeast Transit Hub Enhancements (NETHE).  This new project will 
upgrade both transit hub sites to improve bus and passenger access as well as upgrade area 
drainage, lighting, signage, shelters and other station area amenities.  The completion date is 
estimated for October 2013.   

4.2.11 Brownsville Metrorail Station Transit Oriented Development 

On June 23, 2010, MDT broke ground for the construction of the Brownsville Transit Village, a 
5.8-acre, joint-development project next to the Brownsville Metrorail station.  The project will 
include approximately 467 workforce housing units, with five mid-rise apartment buildings, 
townhomes and a parking garage.  Ground-floor commercial space and Metrorail station 
improvements, such as an additional passenger drop-off lane and attractive landscaping are 
also planned.  The project is scheduled for completion in November 2011.   

The project will be built in five phases, each geared toward providing housing for workforce 
families, the elderly and the entire Brownsville community.  Brownsville Transit Village residents 
will benefit from immediate access to Metrorail and amenities such as a community center, a 
computer lab and an exercise room.  In addition, onsite community programs will offer literacy 
training, health and nutrition classes, and first-time homebuyer seminars. 

4.2.12 Pedestrian Overpass at University Metrorail Station 

Miami-Dade Transit plans to construct a pedestrian overpass over US-1/South Dixie Highway at 
Mariposa Court, at the University Metrorail Station.  This low profile pedestrian bridge structure 
will be comprised of two vertical circulation towers providing access/egress to the pedestrian 
bridge that spans across US-1/South Dixie Highway.  The project is scheduled for completion in 
December 2013. 

4.2.13 Systemwide Safety and Security Upgrades 

Miami-Dade Transit has programmed funding to purchase security equipment to upgrade and 
install closed circuit camera television (CCTV) systems and its respective software components, 
and to continue the replacement of fire detection and reporting systems.  MDT’s commitment to 
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the safety and security of the MDT system, patrons, and employees is of the highest of 
priorities.  The installation of digital monitoring equipment at several key locations throughout 
the MDT system is complete.  In an effort to further complement its existing security 
infrastructure, MDT continues to aggressively add state-of-the art technology to both reduce 
crime and to aid law enforcement in proactively securing and safeguarding the transit system.  
FDOT Rule 14-15.017(2.2.1), however, prevents MDT from disclosing these 
improvements/installations in greater detail. 

4.2.14 Park-and-Ride Lots  

Dadeland South Metrorail Station Park-and-Ride Lot Expansion:  In March 2010, MDT 
opened an additional 93 parking spaces to the existing surface lot at Dadeland South Metrorail 
station.  

NW 27th Avenue and NW 215th Street:  A 14-acre vacant parcel adjacent to the intersection of the 
Turnpike and NW 27th Avenue has been identified as a strategic park-and-ride location for the NW 27th 
Avenue Enhanced Bus Service project.  Up to 350 parking spaces are proposed for this facility which 
would serve the northern most station for new enhanced bus or BRT service in the corridor.  This 
park-and-ride also provides strategic transit-oriented development (TOD) opportunities.  This facility is 
anticipated to open in June 2016. 

NW 27th Avenue and NW 95th Street:  A 3-acre parcel located on the southwest corner of NW 27th 
Avenue and NW 95th Street has been identified as a strategic park-and-ride location for the NW 27th 
Avenue Enhanced Bus Service project.  Up to 150 parking spaces are proposed for this facility which 
would serve as a mid-station for the new enhanced bus or BRT service in the corridor.  This facility is 
anticipated to open in June 2016. 

SW 88th Street/Kendall Drive and SW 127th Avenue:  Miami-Dade County is currently in 
negotiations with Florida Power and Light to lease approximately three acres of land for purposes of 
developing a 180 parking space facility. The completion date is estimated for October 2013. 

SW 88th Street/Kendall Drive and SW 150th Avenue:  On June 28, 2010, MDT opened a new 109 
space park-and-ride lot to provide free, convenient parking for customers who commute using the 
Kendall Cruiser bus route.   

West Kendall Transit Terminal at Kendall Town Center (Kendall Drive and SW 162nd Avenue):  
This terminal includes a 40 space park-and-ride lot with six bus bays for service and a restroom facility 
for operators.  This facility is scheduled to open in February 2011.   

Busway and SW 168th Street:  For the last ten years MDT has leased a parking lot adjacent to 
the Busway, located north of SW 168th Street and east of SW 97th Avenue.  The lot is filled to 
capacity. MDT is purchasing this existing 1.68-acre parking lot with 149 spaces.  The facility 
includes fencing, landscaping, and lighting.  Estimated date for completing this purchase is the 
end of April 2011. 

NW 186th Street/Miami Gardens Drive and 73rd Avenue:  The construction of a new 124 parking 
space park-and-ride lot is scheduled for completion in May 2011.  

Quail Roost (Busway and SW 184th Street):  MDT is pursuing the purchase of approximately 3.5 
acres of vacant property adjacent to the Busway (located between SW 184th Street and SW 186th 
Street) for a proposed park-and-ride lot.  Up to 350 parking spaces and six kiss and ride spaces are 



 

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 2  -  2 0 2 1  
4-6 

Annual Update 
4.0 - Past Year’s Accomplishments (2010) 

proposed for this facility.  The facility will also include fencing, landscaping, lighting and a canopy for 
waiting passengers.  The completion date is scheduled for June 2014.  

Busway and SW 344th Street (Florida City):  Miami-Dade Transit is planning to build a 266 space 
parking lot with bus bays and shelters, located west of the southern end of the Busway between NW 
2nd Avenue and NW 3rd Avenue at SW 344th Street (Palm Drive), in Florida City.  In March 2011, 30 
percent final design plans were submitted to MDT.  This facility is scheduled to open in March 2013. 

West Dade (NW 107th Avenue and NW 12th Street):  This facility will be developed in two phases.  
Phase 1 will include 189 surface parking spaces.  Phase II includes a garage with 260 parking 
spaces, 10 bus bays, and a driver’s comfort station.  MDT staff held several negotiation meetings with 
the developer and has worked closely with the Miami-Dade Department of Planning and Zoning.  
Throughout the development approval process MDT’s needs were conveyed to the developer to have 
the surface lot completed to coincide with the implementation of the SR 836 Express Bus project.  The 
developer is anticipating completion in August 2012. 

NW 7th Avenue Transit Village (NW 7th Avenue and NW 62nd Street):  This proposed MDT joint 
development project is expected to provide opportunities for an enhanced transit facility within the 
context of an active, mixed-use development including space for housing, community-serving 
activities and functions in addition to retail use.  This project was advertised in September 2010.  The 
developer selection and ground lease is scheduled for Miami-Dade Board of County Commission 
approval in March 2011.  The estimated completion date is July 2016.   

Douglas Road Metrorail Station Park-and-Ride Lot:  Miami-Dade Transit is planning to repair 
and restore the park-and-ride lot under the Metrorail guideway located just south of the Douglas 
Road station.  The work includes paving, re-striping the parking spaces, fence repairs, tree 
trimming and miscellaneous safety upgrades.  Procurement of the construction contractor for this 
lot, with approximately 50 spaces, is scheduled to begin in June 2011.  

SW 147th Avenue and SW 8th Street: An 8-acre vacant parcel on the SW corner of the 
intersection at SW 8th Street and SW 147th Avenue has been identified as a strategic park-and-
ride location for the East-West/SR836 Express Enhanced Bus Service project.  Up to 350 parking 
spaces are proposed for this facility which would serve the western most station for the new 
enhanced bus or BRT service in the corridor.  This park-and-ride lot also provides strategic 
transit-oriented development (TOD) opportunities.  The estimated completion date is June 2016.   

4.2.15 Infrastructure Renewal Projects (IRP) 

Hialeah Metrorail Station Concrete and Asphalt Repairs:  The parking lot at the Hialeah 
Metrorail station has extensive asphalt damage due to overgrown tree roots and daily heavy 
traffic through the years.  The storm drainage system also needs to be evaluated to ensure that 
it is functioning properly.  MDT has reviewed and approved the scope of work, schedule and 
cost proposal provided by the Public Works Department (PWD).  Scheduled completion date is 
in May 2011. 

Omni Bus Terminal Concrete Repairs:  The repair and renovation of pavement and drainage 
in an area of heavy bus traffic at the Omni Bus Terminal is scheduled for completion in February 
2011. 

Secondary Guiderails for Bus Washes:  This project includes the installation of secondary 
guide rails in the bus washes at the Central, Northeast and Coral Way Bus Facilities. Bid 
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specification was completed in October 2009. Preliminary designs were drawn for review of 
roller style guides.  Design is to be compatible with all MDT buses.  The project is scheduled for 
completion in January 2012. 

Coral Way Garage Hurricane Panels:  At the Coral Way Bus Transportation and Maintenance 
Facilities and other buildings on the property MDT will furnish and install (58) perforated 
stainless steel hurricane barriers and five (5) high performance Accordion Shutters.  Bid 
specifications were developed on October 2009 and the project has been completed. 

Metrorail HVAC Replacement:  In 2010, MDT completed the overhaul of the heating, 
ventilation and air condition (HVAC) system of the rail vehicles. The overhaul will maintain 
system reliability and customer comfort for the remainder of the rail vehicle life.  

4.2.15.1 ARRA Funded Projects 

Palmetto Station Traction Power Sub Station:  This will be a Design/Build procurement to 
install a new Traction Power Substation at the existing Palmetto Metrorail station.  This 
implementation is necessary to provide the required minimum higher 600 Volts Direct Current 
(VDC) for the 136 new Metrorail vehicles starting delivery in 2013.  The present system provides 
lesser voltage at the Palmetto station and will not be able to operate new vehicles. The 
Planning, Pre-Design and Engineering has been completed.  The project is scheduled for 
completion in February 2013. 

Metromover Bicentennial Park Station Rehabilitation:  The construction of a new Museum 
facility adjacent to this station will foster the reopening of the station for service.  The scope of 
work to reopen this station includes: the rehabilitation of the elevator and escalators, 
replacement of lamps throughout the station, replacement of aluminum ceiling slats with new 
support system at ground level, repair the communication system, replacement of stair metal 
plates, testing of electrical circuits to assure proper function, new fire cabinets and ancillary 
devices, replacement of floor tiles, repair cracks at exterior walls, painting and landscaping.  
Construction is scheduled to be completed in March 2013. 

Metrorail Track and Guideway Refurbishment and Mainline Turnout Replacement:  This  
includes the replacement of twenty-five (25) mainline turnouts.  This will include the #10 Rail 
Bound Manganese frog, set of insulated plates, ties, concrete, and train control cables.  The 
Metrorail system is over 25 years old; the frogs are the critical point of the mainline turnouts.  
These frogs have been welded and rebuilt countless times.  They are a primary reason for noise 
issues in residential areas that are adjacent to the crossovers.  The new frogs with new 
composite ties and insulated plates will reduce noise by 50% as well as increase the safety of 
the system.  The installation of frogs began in July 2010 and the project is scheduled for 
completion in March 2012. 

Metromover Inner/Downtown Loop Stations Escalator Replacement and New Canopies:  
The scope of work consists of the preparation of a complete set of biddable documents and 
construction work required for the installation of canopy covers over the existing 
escalators/stairs at the following seven Metromover stations:  Government Center station, Miami 
Avenue station, Bayfront Park station, First Street station, College Bayside station, College 
North station and Arena/State Plaza station.  The scope of work also includes replacement of 
the existing escalators at the aforementioned locations.  The primary function of these canopies 
is to provide passengers weather protection on stairs and escalators at Metromover stations.  
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The project contract is scheduled for award in April 2011.  The project is scheduled for 
completion in October 2012. 

Transit Operations System (TOS) Replacement Project:  MDT is looking to acquire a system 
that will support a seamless integration of transit operations related information and 
simultaneously achieve the management of this information in a timely manner.  This system 
shall consist of a comprehensive system package with advanced automated bidding functions,  
daily dispatch functions, advanced vehicle assignment functions, vehicle availability, workforce 
management, performance and discipline, absence tracking functions, operators incentives, 
service incidents, timekeeping and property specific reports.   

The system will be open in nature, mature, and capable of interfacing with other MDT systems 
including its fixed-route scheduling system, automated fare collection-smart card system, Miami-
Dade County payroll system, Computer-Aided Dispatch/Automated Vehicle Location System 
(CAD/AVL), Consumer Information Network (CIN), Enterprise Asset Management System 
(EAMS), random drug and alcohol substance abuse system, disciplinary action reporting 
system, and the Automatic Passenger Counter (APC) system.  MDT will be paying particular 
attention to how well this system meets its operational needs and can be integrated seamlessly 
with existing systems as this will be of critical importance to a successful implementation.  The 
project is scheduled for completion in June 2014. 

Metromover Fiber Optic Cable Replacement: The replacement of fiber optic cable equipment 
throughout the Metromover system at all stations and at Central Control has been scheduled for 
implementation in June 2013.  The installation of Giga-Bit Ethernet and wireless networking 
capability at all stations is also included in the scope of work.  The scope of work was modified 
based on a revised estimate for the Programmable Logic Controller (PLC) replacement portion 
of the project. The objective is to include the cost of the PLC within the available ARRA Grant 
allocation.   

Metromover Closed Circuit Television Camera Replacement and Installation: MDT has set 
forth the installation of new digital cameras at all Metromover Station platforms with Network 
Video Recorders (NVR) for independent 24/7 recording. The new recorders will be networked 
into the MDT Video System and new digital displays will be installed at the Mover Central 
Control.  The project is scheduled for completion in December 2012.  

Existing Metrorail Stations (Phase 1) Graphics and Signage Retrofit:  The project requires 
the selected Design-Build firm to design, furnish, install and test a complete wayfinding signage 
and graphics system for the existing 22 Metrorail Stations and the MIC station (in construction), 
in accordance with contract documents and industry standards.  Also, included are all required 
materials to furnish signage, all equipment, labor, services, and all incidental items required to 
complete the work, as per the contract document.  The scope of work for this project includes 
providing a complete wayfinding signage and graphics system for all existing Metrorail Stations. 
The construction completion date is scheduled for February 2012. 

4.3 Customer Information/Convenience 

4.3.1 EASY Card Implementation 

On October 29 2010, MDT celebrated the one-year anniversary of the successful 
implementation of a new Automated Fare Collection System called EASY Card as a fare card 
for passenger use on Metrobus and Metrorail.  MDT's EASY Card system became Florida's first 
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transit smart card system, following a 15-month installation.  This fully automated system 
provides improved passenger convenience through the provision of a reusable, and readable 
stored value fare card by allowing customers to pay their fares with a single reloadable EASY 
Card or EASY Ticket.  MDT has recorded more than 41 million EASY Card taps at its Metrorail 
fare gates and Metrobus fareboxes since the system's 2009 launch.  The EASY Card also 
enables MDT to generate more accurate ridership data improving MDT’s ability to adjust service 
based on passenger demand.   

In mid-January 2011, MDT successfully completed the back office infrastructure upgrades 
required to integrate Tri-Rail to the Miami-Dade Transit Automated Fare Collection System 
(AFCS). The Zone-based integration for all 18 Tri-Rail stations (Approximately 72 miles and 
traversing Palm Beach, Broward and Miami Dade County) was completed in February 2011; to 
include, 59 full service ticket vending machines, 17 cashless ticket vending machines, 85 rail 
station validators, six ticket office machines and five photo ID machines. 

4.3.2 Wireless Service on Rail and Bus Vehicles 

In February 2011, MDT implemented wireless services in all Metrorail and Metromover vehicles, 
in addition to 140 Metrobus vehicles servicing select premium service routes including the I-95 
Dade-Broward Express buses and the Kendall Cruiser.  The Wi-Fi access provides transit riders 
with the convenience of being able to work on laptops and other mobile internet devices while 
using transit to commute to and from work.   

This project builds upon the initial pilot project launched in 2009 which has resulted in an 
overwhelmingly positive impact for MDT passengers.  The public acceptance has been 
overwhelming with countless positive reviews.  As a complement to this initiative, a separate 
project (Electronic Signage Information System) will provide free public Wi-Fi service at all 
Metrorail station platforms (by the end of 2012), while the rest of the bus fleet will be equipped 
with Wi-Fi devices as an option under the CAD/AVL Replacement Project. 

4.3.3 Electronic Transit Rider Alert System  

Miami-Dade Transit continues to implement customer convenience enhancements to their Rider 
Alert system that notifies passengers about transit service delays.  Registered users receive 
electronic alerts on detours, route changes, and updates for Metrobus as well as service 
interruptions for Metrorail, Metromover, Metrobus and Special Transportation Services.  The 
Rider Alert system also provides the operational status of Metrorail or Metromover station 
elevators and escalators.  Customers must sign-up to receive these electronic alerts to their 
cellular phones, email addresses, text pagers, and Blackberry devices or smart phones. This 
project was completed in 2010. 

4.3.4 CAD/AVL System Replacement 

The existing MDT CAD/AVL System has been in production for 13 years and has reached its 
end-of-life cycle. The CAD/AVL software is also an antiquated system that needs to be 
replaced. Initial implementation of the replacement will include maintaining the existing system.  
This project will facilitate integration with the ETSD OpenSky 800Mhz Radio Rebanding 
initiative.   

Miami-Dade Transit intends to prepare infrastructure to support a "state of the art" real-time Bus 
Tracking System.  The system will be accessible via the Internet, Cell Phone, PDA and 
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Electronic Signs at select Bus Stops.  This project also provides easier integration to the new 
critical systems, such as Transit Operations System (TOS) and Fare Collection currently being 
implemented.  A conditional pilot will be included in the RFP. 

This project will also implement onboard vehicle Transit Signal Priority (TSP) which allows 
communication with traffic signal controllers.  The traffic signal equipment will be equipped to 
enable TSP operation and integrated into the Miami-Dade County (MDC) Automatic Traffic 
Management System (ATMS).  Implementation is scheduled for mid-2012. 

MDT is in the final design phase for the OpenSky Radio Infrastructure required to support the 
CAD/AVL implementation.  MDT has renewed support for the existing system and is in the 
process of procuring spare parts sufficient until the system replacement is implemented.  MDT 
in conjunction with the Department of Procurement Management (DPM) released an industry 
review on MDT’s CAD/AVL technical specifications in September 2010.  MDT is currently 
finalizing the specifications in accordance with industry responses; in addition the MDT is 
updating the interface requirements to existing systems.  

4.3.5 MDT Website Redesign 

Miami-Dade Transit recently redesigned their website (www.miamidade.gov/transit) with a new 
streamlined look and more user-friendly design to make it easier for transit passengers to find 
transit service information.  The new website design features large color-coded icons for easy 
navigation of information about Metrobus, Metrorail, Metromover and STS services.  Basic 
subject headers with more detailed topic dropdown lists, as well as universal headers letting 
users link back to Miami-Dade County's main web portal and other department websites, are 
found at the top of every page. 

The new home page now features popular interactive rider tools like the Google-powered 
automated transit Trip Planner; Train Tracker for next-train arrival times; and Service Updates, 
including bus detours and changes to the Metrorail or Metromover schedule.  MDT’s website is 
also now mobile-enabled for smart phone users. 

4.4 Monitoring Program to Track Annual Performance of MDT 
Services 

The preparation of the FY 2010 – 2019 TDP Major Update resulted in the development of eight 
major goals, each with various objectives and corresponding measures.  The monitoring of previous 
results against current measures will validate MDT’s attainment of these goals.  This TDP Annual 
Update provides MDT an opportunity to report results for each major goal according to the 
objectives and corresponding evaluation measures for which data is available to support.  These 
measures are the Key Performance Indicators (KPI) that will be evaluated annually, using the most 
recent twelve-month period for which data is available.  The evaluation compares the current values 
of productivity standards versus those from the previous year.  A few examples include: 

 Performance measures such as On-Time Performance (OTP) and Mean Distance Between 
Failures (MDBF) reflecting transit reliability are monitored monthly on the Active Strategy 
Enterprise (ASE) Scorecard. 

 Review transit routes to ensure service is being provided within a ¼ mile to major trip 
generators.   
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 Automated Fare Collection data to monitor ridership by route. 

 Alignment of capital projects to goals. 

 Public involvement events to disseminate transit information and promote transit usage. 

Currently, the Miami-Dade County MPO is performing a Transit Service Evaluation Study that 
will seek to develop an on-going performance monitoring program that could be utilized by MDT.  
This study is scheduled to be complete in 2012.  

4.4.1 Goal 1: Improve the Quality of Transit Services 

Objective:  Improve the accessibility to major health care, recreation, education, 
employment cultural and social services facilities:  Transit service miles providing 
connections to major medical and educational facilities were evaluated.  In the future this 
measure will also evaluate recreation, employment, cultural and social service facilities.  
Approximately 61 transit service route miles operate within a ¼ mile of major medical facilities 
while more than 135 transit service miles operate within ½ mile of all colleges and universities 
within Miami-Dade County.  This has remained virtually unchanged from the previous year. 

Objective:  Improve transit level of service on major roadway corridors and between 
major origins and destinations:  This measure will be assessed in future TDP Updates 
according to the MDT Service Standards and the process to evaluate service performance. 

Objective:  Maximize service reliability and efficiency:  The on-time performance for the 
various MDT transit modes are provided in Table 4-1.  Metrorail has excellent on-time 
performance of 97 percent and continues to exceed the Agency goal of 95 percent.  Metrobus 
operates at about 80 percent on-time performance, which is a good result given the congested 
traffic conditions under which most of the routes operate, in many corridors throughout the day, 
as well as the high load factors on many of the routes.  On-time performance for Metrobus also 
exceeds the agency goal of 75 percent. 

Table 4-1:  MDT Annual On-Time Performance 

 
On-Time Performance  

Metrorail Metrobus 
FY 2009-2010 97.3% 80.5% 
FY2008-2009 95.6% 79.2% 

Goal 95% 75% 
Source:  Miami-Dade Transit, December 2010 (Also includes first quarter of FY2010-2011) 

Objective:  Maximize multimodal travel options and provide travel choices:  Miami-Dade 
Transit, with its Metrorail and Metromover services, is among the few US transit agencies to 
offer heavy rail and downtown people-mover systems.  The convenience of Metrorail will be 
further extended by the completion of the Airport Link Metrorail Extension, which will connect 
downtown Miami and other locations along the Metrorail system with Miami International Airport 
(MIA) and the vibrant employment center that surrounds the airport.  Miami-Dade Transit 
continues to implement an initiative to operate more efficient bus service through a grid 
operational network of service routes.  The resulting bus adjustments that occurred in June and 
November 2010 attribute to a decrease in route miles as presented in Table 4-2.  
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Table 4-2:  Number of Transit Route Miles by Transit Mode 

Transit Mode Route Miles 
2009 2010 

Metrorail 22.4 22.4 
Metrobus  2,615 2,576 
Metromover 4.4 4.4 

Source: National Transit Database, Miami-Dade Transit, Revised FY 2010 Working Data – May 31, 2011 

Objective:  Fill transit service coverage gaps:  The number of miles of MDT bus routes within 
the transit-supportive service areas (Figure 4-1) is approximately more than 700 miles.  This is 
virtually unchanged from last year’s measure.   

Objective:  Promote transit reliability:  One method to measure transit reliability is through 
annual systemwide ridership.  MDT will be able to further improve upon existing ridership 
through the provision of efficient transit service that improves transit travel time and on-time 
performance.  During the past fiscal year MDT reduced the number of bus service miles by 
1.5% and as shown in Table 4-3 experienced a reduction in ridership (11.2%). 

Table 4-3:  MDT Systemwide Boardings 

Transit Mode 
Annual Boardings (000’s) 

FY2008-2009 FY2009-2010 
Metrorail 18,244 17,372 
Metrobus  75,608 70,292 
Metromover 8,100 8,013 

Source: National Transit Database, Miami-Dade Transit, Revised FY 2010 Working Data – May 31, 2011 

Table 4-4:  Number of Station Stops Per Route Mile 
Mode Number of 

Stations/Stops 
Total Route 

Miles 
Stations/Stops 
per Route Mile 

Metrorail 22 22.4 .98 

Metromover 20 4.4 4.55 

Metrobus 8,943 2,576 3.47 

Source: National Transit Database, Miami-Dade Transit, Revised FY 2010 Working Data – May 31, 2011 
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Figure 4-1:  Service Coverage in Transit Supportive Areas 

Source:  Miami-Dade Transit, 2011 
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Objective:  Improve transportation facilities' and services' regional connectivity:   

Table 4-5 shows the number of transit route miles (including miles of overlapping bus service) in 
each of more than a dozen key regional corridors.  As the table indicates, MDT provides high 
concentrations of service on South Dixie Highway (the Busway), A1A, Biscayne Boulevard and 
Flagler Street.    

 
Table 4-5:  Transit Route Miles in Corridors of Regional Significance 

Corridors of Regional 
Significance 

Transit Route 
Miles in 
Corridor 

Interstate-95 158.47 
South Dixie Highway/US-1 177.47 
NW 27th Avenue 76.70 
SR A1A 160.98 
Flagler Street 93.70 
Coral Way (SW 24th Street) 46.53 
Biscayne Boulevard/US-1 114.45 
Tamiami Trail (SW 8th Street) 52.28 
Kendall Drive (SW 88th Street) 31.76 
Source: Miami-Dade County GIS files, 2011 

MDT’s system offers stations along the Metrorail and Metromover system, and bus stops, 
shelters and benches along Metrobus routes.  Table 4-4 shows bus stops and station spacing.  
MDT’s standard calls for an average of five stops per mile for local bus.  This would indicate a 
slightly more frequent spacing of stops, on average, than five stops per mile (about one stop 
every 1,000 feet).  More detailed analysis is being conducted by MDT to adjust stop spacing 
depending on the type of service being provided, thus increasing the efficiency of each bus 
route. 

Objective: Include provisions for non-motorized modes in new projects and in 
reconstructions:  Provisions that support non-motorized modes of transportation are included 
in the land use and transportation elements of the Miami-Dade County Comprehensive 
Development Master Plan (CDMP).  Future capital improvements shall also seek to integrate 
non-motorized infrastructure upon the implementation of new transit services.   

The Metrorail bike path (M-PATH) consists of approximately eight miles of asphalt and concrete 
surfaces running within MDT’s right-of-way under the existing elevated Metrorail Guideway.  
MDT is moving forward with two M-PATH projects to include rehabilitation of the existing path 
and adding a new extension.   

The M-Path needs infrastructure repairs and improvements to enhance the safety and 
performance for the M-Path users.  The rehabilitation project consists of repairs to the asphalt 
and concrete surfaces, installation of traffic and way finding signs, installation of crosswalk 
pavement markings, pedestrian signals and other safety improvements in accordance with the 
M-Path Master Plan.  Project funding was approved in December 2010. 
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The M-Path extension project includes the design and construction of a proposed 10-foot wide 
bike path along the Metrorail Corridor to connect with the existing bike path from SW 67th 
Avenue to the Snapper Creek Canal and from the Dadeland North Metrorail station to the 
Dadeland South Metrorail station.  The design phase of this Design/Build Project is on-going. 

Objective:  Improve transit services that provide access to educational facilities:  The 
number of transit service route miles within a ½ mile of colleges and universities throughout 
Miami-Dade County is approximately 135 miles.  All of the major colleges and universities 
located within Miami-Dade County are served by transit service within a ¼ mile of their 
campuses.  This has remained unchanged since last year’s TDP Annual Update.   

4.4.2 Goal 2: Improve Customer Convenience, Comfort and Safety on Transit 
Service and within Facilities 

Objective:  Improve safety on vehicle service operations:  MDT regularly assesses 
operational safety for workers and passengers according to level of investment and compliance 
of regularly updated safety plan.  As part of MDT’s Infrastructure Renewal Program, safety 
projects are evaluated and prioritized for implementation on an annual basis. 

Objective:  Reduce roadway and multi-modal crashes:  The goal that MDT has set forth for 
the reduction of the number of accidents is 3.60 per 100,000 miles.  In FY 2010, MDT reported 
that the number of accidents was 3.25 accidents per 100,000 miles of transit service.  This 
represents a 10% improvement over the set goal.  

Objective:  Enhance outreach opportunities to educate the community on transportation 
issues and highlight transit service benefits such as service reliability, passenger cost 
savings, and environmental benefits:  MDT continually seeks to educate the public as well as 
provide opportunities for public input through various public outreach strategies.  MDT is active 
in attending civic and community events and meetings to continually inform the public about 
MDT services.  In addition, MDT uses various forms of media (e.g., internet, radio and televised 
advertisements, news paper ads, etc.,) for public outreach.  

Objective:  Maintain convenient, clean, safe transit passenger facilities and vehicles:  
MDT reported that the MDT fleet was involved in 1.04 preventable accidents per 100,000 miles 
for FY 2010, which is 30% below the MDT goal of 1.50 accidents per 100,000 miles. 

4.4.3 Goal 3:  Increase the Security of Transit Vehicles and Facilities 

Objective:  Ensure transit vehicles and facilities provide a secure environment for 
customers:  The total number of active video cameras systemwide is 616.  Upon the 
completion of future projects the MDT video surveillance system will consist of 956 active 
cameras. 

Objective:  Increase security at transit stops and intermodal stations and connections:  
For 2010, the number of criminal incidents on-board transit has been reduced from the previous 
year by thirty-seven percent (37%).   
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4.4.4 Goal 4:  Support Economic Vitality 

Objective:  Provide transit access to urban centers at a minimum of 30-minutes during 
the peak:  Table 4-6 lists urban centers as identified in the CDMP Land Use Element that were 
evaluated to determine the amount of transit service within ¼ mile.  Downtown Miami has the 
highest concentration of transit service as evident from the operation of Metrorail, Metromover 
and Metrobus providing service coverage throughout the downtown area.  This includes 53 
route miles with a ¼ mile of the Downtown area.  Dadeland has a more focused center of 
activity with direct connections from Metrorail and the South Miami-Dade Busway which results 
in thirty route miles within a ¼ mile.  The regional activity center at NW 107th Avenue and NW 
12th Street has approximately nine transit route miles within a ¼ mile.  This is consistent as to 
what was reported in the TDP Major Update.   

Table 4-6:  Transit Route Miles within ¼ mile of Urban Centers 
Regional Activity Centers Route Miles within ¼ mile 

Downtown Miami CBD 52.9 
Dadeland 30.3 
NW 107th Avenue and NW 12th  Street 8.9 

Source:  Miami-Dade GIS, 2011 

Objective:  Enhance major tourist travel and access opportunities within the Urban 
Development Boundary:  Table 4-7 shows the number of miles of transit service that operates 
within close proximity to various tourist attractions in Miami-Dade County.  As the table 
indicates, most of the attractions have transit service, with only relatively isolated locations such 
as Biscayne National Park and Everglades National Park located beyond walking distance of 
MDT bus or rail service.  However, a number of locations have relatively little service, including 
such diverse attractions as the Deering Estate, the Venetian Pool, and Barnacle Historic State 
Park.   

In many cases, the locations of these attractions in outlying areas of the county do not lend 
themselves to extensive transit connections, and most are located along one or two routes that 
operate on an adjacent arterial street, rather than being in the center of a hub of transit service 
(such as in downtown Miami or Miami Beach).   
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Table 4-7:  Transit Route Miles within ¼ Mile of Tourist Attractions 

Tourist Attraction Route Miles Operating 
within 1/4 Mile 

Ancient Spanish Monastery 2.46 
Barnacle Historic State Park 0.82 
Bass Museum of Art 4.99 
Bayside Marketplace 6.36 
Billy Baggs State Park 0.66 
Biscayne National Park 0.00 
Calder Race Track 1.11 
Coconut Grove 42.50 
Coral Castle 2.00 
Coral Gables Merrick House 0.50 
Fairchild Tropical Botanic Garden 0.48 
Haulover Beach 12.02 
Hialeah Race Track 0.68 
Jungle Island 3.68 
Key Biscayne 4.95 
Matheson Hammock Park 1.46 
Zoo Miami 1.50 
Miami Art Museum 16.23 
Miami Beach Convention Center 156.97 
Miami Children’s Museum 4.36 
Miami Science Museum 2.36 
Miami Seaquarium/Key Biscayne 0.89 
Oleta River State Park 18.28 
The Wolfsonian Museum 3.00 
Tropical Park 3.48 
Venetian Pool 0.28 
Vizcaya Museum and Gardens 1.66 

          Source:  Miami-Dade GIS, 2011 

Analysis measuring the adequacy of transit services continues to be conducted to identify major 
trip generators and major attractors in Miami-Dade County.  Table 4-8 through Table 4-12 
presents the various transit services provided for each identified major trip generator in terms of 
number of routes and accessibility of these facilities.  Furthermore, maps that illustrate the 
locations of these attractors are provided according to the type of major trip generator presented 
in each of the following tables. 
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Table 4-8:  MDT Major Trip Generators: Special Attractors, December 2010 

 

Source:  Miami-Dade Transit, 2011 
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service 
within the vicinity of the trip generator.  

MAJOR  GENERATORS COMMENTS

A M S 3 10
16 32 93 95 Mover

Calder Race Course/Casino 99 27 97 Service on adjacent roadways
Coconut Grove 6 22 27 48 249 Service on local roadways
Dade County Auditorium 11 27 51 Service on adjacent roadways

C S 2 3 6
7 8 9 11 21

24 51 77 93 95
120 207 208 211 243
246 277 500 Mover Rail

Flagler Kennel Club-Magic City Casino 6 7 37 238 Service on adjacent roadways
L 29 37 54 135

Rail
A C L M S

115 117 120 123
Joseph Caleb Community Center 22 46 54 246 254 Service on local roadways
Jungle Island/Miami Children's Museum C M S 120 Service on local roadways

A C L M S
115 117 120 123
J 37 42 57 133

150 238
Miami Jai-Alai J 36 37 Service on adjacent roadway
Miami Seaquarium B Service on adjacent roadway

12 17 24 48 Service on adjacent roadway

Rail
Located within walking distance from
Vizcaya station

Port of Miami 243 On-site service via local roadways
A C L M S

120 123 150
Sunlife Stadium 27 97 99 Service on adjacent roadways

12 17 24 48 Service on adjacent roadway

Rail Located within walking distance from 
Vizcaya station

Zoo Miami 252 On-site service to entrance

Service on local roadways

Hialeah Race Track Service on local roadways

Miami Beach Convention Center

Adrienne Arsht Center

ROUTES

Special Attractors

Downtown Miami

Service on local roadways and within walking 
distance of Government Center and Historic 
Overtown/Lyric Theatre stations and the various 
Metromover stations

Service on local roadways

Jackie Gleason Theater of the Performing Arts Service on local roadways

Museum of Science

Service on local roadwaysSouth Beach

Miami International Airport Bus terminal on site; shuttle to Tri-Rail Station

Vizcaya
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Figure 4-2:  MDT Major Trip Generators: Special Attractors, December 2010 

 

Source:  Miami-Dade Transit, 2011 
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Table 4-9:  MDT Major Trip Generators: Healthcare Facilities, December 2010 

 

Source:  Miami-Dade Transit, 2011 
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service 
within the vicinity of the trip generator.  

Aventura Hospital E  Service on adjacent roadway
Baptist Hospital 88 104 Service on adjacent roadways

M 12 21 246 Service on adjacent roadways
77 277 Service on local roadways

Coral Gables Hospital 37 Service on adjacent roadways
Doctors' Hospital 56 Service on adjacent roadway
HealthSouth Rehabilitation Hospital 70 Service on adjacent roadway
Hialeah Hospital L 42 135 Rail Service on adjacent roadways
Homestead Hospital 35 Service on adjacent roadway

M 12 21
32 95 246 Rail

Jackson North Hospital E 2 22 246 Service on adjacent roadways
31 34 38 52 57

252 287
Kendall Regional Medical Center 40 Service on adjacent roadway

Kindred Hospital South Florida - Coral Gables 8 Service on adjacent roadway

37 52 72 Service on adjacent roadway
57 Rail Service on local roadways

Mercy Hospital 12 48 On-site service with shelters
7 Service on adjacent roadway

238 Service on local roadway
Miami Children's Hospital 56 On-site service with shelters

2 9 10 202 Service on adjacent roadway
54 Service on local roadway

Miami Heart Institute 115 117 Service on adjacent roadway
C M 115 117 On-site service
62 J 150 Service on adjacent roadway
G 17 22 27 97

246
North Shore Hospital 33 77 277 Service on adjacent roadways
Palmetto General Hospital 29 On-site service with shelters

33 54 On-site service with shelters
29 73 Service on adjacent roadways
7 Service on adjacent roadway

12 211 Service on local roadway
Sister Emmanuel Hospital 12 48 On-site service with shelters

South Dade Health Center 35 52 70 287 On-site service and service on adjacent
 roadways

South Florida Evaluation & Treatment Center 77 277 Service on adjacent roadway

Westchester General Hospital 24 Service on adjacent roadway

Larkin Community Hospital

Bascom Palmer Eye Institute

Jackson South Hospital Service on adjacent roadway

Jackson Memorial / U.M. / V.A. Hospitals
Service on adjacent roadways and within 
walking distance from Civic Center station

Health Care Facilites

Mount Sinai Medical Center

Palm Springs General Hospital

37 57

Metropolitan Hospital of Miami

Miami Jewish Home & Hospital for the Aged

Selected Speciality Hospital

Service on adjacent roadways and within 
walking distance from South Miami station

North Dade Health Center Service on adjacent roadway

72 500South Miami Hospital Rail
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Figure 4-3:  MDT Major Trip Generators: Healthcare Facilities, December 2010 

 

Source:  Miami-Dade Transit, 2011 
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Table 4-10:  MDT Major Trip Generators: Retail Centers, December 2010 

 

Source:  Miami-Dade Transit, 2011 
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transit service 
within the vicinity of the trip generator.  

MAJOR  GENERATORS COMMENTS

E S 3 9 93
99 120 183

Bal Harbour Shops G H S 120 Service on adjacent roadways
C S 3 93 95

243 Mover
37 48 136 249 Service on adjacent roadways
6 500 Service on local roadways

Rail Located within walking distance of
the Coconut Grove station

52 73 87 88 104
204 272 288 500 Rail

Diplomat Mall E Service on adjacent roadway
Dolphin Mall 7 36 71 137 238 On-site terminal with shelters
Kendall Village 88 288 Service on adjacent roadway

31 34 38 52 136
252 287
A C L M S

115 117 120 123 150
London Square 136 137 Service on adjacent roadways
Mall of the Americas 7 11 51 87 On-site service with shelters
Miami International Mall 7 36 71 137 238 Service on adjacent roadways
Miracle Mile 24 37 42 56 On-site and adjacent roadway service

L 12 21 27 32
79 97 Rail

Palms at Town and Country 56 88 288  Service on adjacent roadways
1 31 34 38 50  Service on adjacent roadways

Busway
Located within walking distance of the Busway 
(park & ride lot at SW 168 St.)

Prime Outlets at Florida City 35 70 344 On-site and adjacent roadway service
2 3 6 9 10
16 32 93
37 52 57 72 500
Rail
104 204 272 Service on adjacent roadways
288 Service on local roadway

Skylake Mall H 9 10 183 Service on adjacent roadways
1 31 34 35 38
52 70 137
37 40 42 48 136
249 500 Rail

Westchester Shopping Center 8 24 87 Service on adjacent roadways
Westland Mall 29 33 54 Service on adjacent roadways

E H 2 3 9
10 16 19 22 75
246

Coco Walk/ Mayfair in the Grove

Southland Mall

Lincoln Road Mall

Perrine Plaza

Shops at Paradise Lake

 Retail Centers

Aventura Mall On-site service

Bayside Market Place Service on adjacent roadways and the Mover

Dadeland Mall
Service on adjacent roadways. Pedestrian 
walkway to Dadeland North station

ROUTES

163rd Street Mall
Service on adjacent roadways and off-site 
terminal

Service on adjacent roadways

Village at Merrick Park
Service on adjacent roadways and within 
walking distance of Douglas Road station

(The) Falls
Service on adjacent roadway and at Busway 
station at SW 136 Street

Northside Shopping Plaza On-site and adjacent roadway service

Shops at Midtown Miami

Shops at Sunset Place On-site and adjacent roadway service

On-site and adjacent roadway service

Service on adjacent roadways
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Figure 4-4:  MDT Major Trip Generators: Retail Centers, December 2010 

Source:  Miami-Dade Transit, 2011 
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Table 4-11:  MDT Major Trip Generators: Major Employment Areas and Employers, 
December 2010  

 
Source:  Miami-Dade Transit, 2011 
Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways refer to transite service 
within the vicinity of the trip generator.  

MAJOR  GENERATORS COMMENTS

E S 3 9 93
99 120 183

Doral - Warehouse Area 36 87 95 132 Service on adjacent roadways
C S 2 3 6
7 8 9 11 21

24 51 77 93 95
120 207 208 211 243
246 277 500 Mover Rail

Homestead Air Reserve Base 70 Service on adjacent roadway
M 12 21 32 95

246 Rail
Miami-Dade Police Department 95 238 Service on adjacent roadway

M 12 21 32 95
246 Rail

J 37 42 57 133
150 238

North Dade Justice Center 3 75 93 Service on adjacent roadway
Port of Miami 243 On-site service via local roadways

M 12 21 32 95
246 Rail

1 31 35 38 52
70 137

Busway
Located within walking distance of 
the Busway (park & ride lot at SW 112 Ave.)

Unicorporated Miami-Dade County Area 
bounded by NW 74 St. to the North, NW 58 
St. to the South between SR-826 and NW 87 
Ave. 87 Service on adjacent roadway

University of Miami 48 56 500 Rail Service on adjacent roadways and within 
walking distance of University station

U.S. Post Office- General Mail Facility 73 238 Service on adjacent roadways

Downtown Miami

Service on local roadways and within walking 
distance of Government Center and Historic 
Overtown/Lyric Theatre stations and the 
various Metromover stations

Miami Dade State Attorney's Office
Service on local roadways and located within
 walking distance of Civic Center station

Richard E. Gerstein Justice Building
Service on local roadways and located within
walking distance of Civic Center station

Miami-Dade Jail
Service on local roadways and located within
 walking distance of Civic Center station

Miami International Airport Bus terminal on site. Shuttle to Tri-Rail service.

Aventura Mall On-site service

Service on adjacent roadway

South Miami-Dade Government Center

ROUTES

Major Employment Areas and Employers
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Figure 4-5:  MDT Major Generators: Major Employment Areas and Employers,     
December 2010 

Source:  Miami-Dade Transit, 2011 
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Table 4-12:  MDT Major Trip Generators: Educational Centers, December 2010  

 
Source:  Miami-Dade Transit, 2011   Note: Adjacent refers to transit service immediately next to trip generators.  Local roadways 
refer to transite service within the vicinity of the trip generator.  

MAJOR  GENERATORS COMMENTS

Barry University - Main Campus 2 9 10 19 Service on adjacent roadways
104 Service on adjacent roadway
88 288 Service on local roadway
S 3 9 10 16
32 93 95
A C M 6 120 Service on local roadways

Mover Within walking distance of Adrienne 
Arsht Center station

Carlos Albizu University 95 238 Service on local roadway

City College Rail Within walking distance of Dadeland South 
station

College of Business and Technology 
      - Cutler Bay

31 34 35 38 Service on adjacent roadway

11 51 87 Service on adjacent roadway

7 Service on local roadway

College of Business and Technology 
      - Kendall

71 88 288 Service on adjacent roadways

FIU - Center for Engineering & Applied 
Sciences 11 51 137 212 Service on adjacent roadways

FIU - University Park 8 11 24 71 On-site terminal with shelters
FIU - Biscayne Bay 75 135 On-site service

3 5 11 24 77
93 95
C L 2 6 8
9 21 51 120 207

208 277

Mover Within walking distance of Knight Center 
station

FIU - The Wolfsonian C M 120 Service on adjacent roadway
8 Service on adjacent roadway
87 Service on local roadway

Florida Career College 8 11 71 Service on adjacent roadway
Florida Memorial College 32 Service on adjacent roadway
Florida National College 24 40 51 Service on adjacent roadways

S 3 9 10 16
32 93 95
A C M 6 120 Service on local roadways

Mover Within walking distance of Adrienne 
Arsht Center station

16 Service on adjacent roadway
3 93 Service on local roadway

Jones College 88 288 Service on adjacent roadway
Keiser Career College 75 286 Service on local roadways
Keller Graduate School of Management 11 51 87 Service on adjacent roadways
Lindsey Hopkins Technical Education Center M 21 77 277 Service on adjacent roadways

34 35 344 Service on adjacent roadways
38 70 Service on local roadways

MDC - Interamerican 8 27 207 208 Service on adjacent roadways
MDC - Kendall 35 56 71 104 204 On-site service with shelters
MDC - Medical Center M 12 21 32 Rail Service on adjacent roadways
MDC - North 19 27 32 97 On-site terminal with shelters
MDC - West 36 Service on adjacent roadway

Service on adjacent roadways

FIU - The Metropolitan Center

Johnson & Wales University

Service on adjacent roadways

Brown Mackie College

International Fine Arts College

Service on adjacent roadways

College of Business and Technology 
      - Flagler

Florida Atlantic University

ROUTES

Service on local roadways

Educational Centers

MDC - Homestead

Barry University - Kendall Campus
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Table 4-12:  MDT Major Trip Generators: Educational Centers, December 2010 
(continued) 

 

Source:  Miami-Dade Transit, 2011 
Note: Rail stands for Metrorail.   Adjacent refers to transit service immediately next to trip generators.  Local 
roadways refer to transit service within the vicinity of the trip generator. 
    

MAJOR  GENERATORS COMMENTS

2 3 6 7 8
9 93 95 120
C S 11 21 77

207 208 211 243 246
277

Mover
Within walking distance of College/Bayside 
 and College North stations

Miami Lakes Technical Education Center 29 75 Service on adjacent roadway
Nova Southeastern University H Service on local roadway
Polytechnic University of Puerto Rico 36 95 132 Service on adjacent roadway
Robert Morgan Technical Education Center 52 137 Service on adjacent roadways
St. Thomas University 32 Service on adjacent roadway

University of Miami 48 56 500 Rail
Service on adjacent roadways and within 
walking distance of University station

University of Miami - Marine Campus B Service on adjacent roadway
University of Miami - South Campus 252 Service on adjacent roadway

Service on adjacent roadways

MDC - Wolfson Campus Service on local roadways

ROUTES
Educational Centers
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Figure 4-6:  MDT Major Trip Generators, Educational Centers, December 2010 

 

Source:  Miami-Dade Transit, 2011 
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Objective:  Increase and improve transit access to Miami International Airport (MIA) and 
the Port of Miami:  The transit service route miles within a ¼ mile of MIA and the Port of Miami 
are presented in Table 4-13.  Metrobus Routes 37, 42, 110, 132, 133 and 150 (Airport Flyer) 
connect directly to the airport terminal, in addition to the Tri-Rail commuter rail services which 
stops nearby and the Airport Flyer traveling to Miami Beach.  Metrobus Route 243, the Seaport 
Connection, connects the Port of Miami to downtown Miami and to MDT’s Metrobus and 
Metrorail systems.    

The construction of the MIC and the Airport Link Metrorail extension will greatly enhance transit 
service to the airport terminal over-and-above the current Metrobus service to the terminal.   

Table 4-13:  Transit Service Route Miles within ¼ mile of MIA and Port of Miami 

Facility 
Transit Service Route Miles within 1/4 mile 

2009 2010 
Miami International Airport 68.4 66 
Port of Miami 17.5 17.5 

Source:  Miami-Dade GIS, 2010 

Objective:  Implement projects that support economic development and redevelopment 
areas:  A number of corridors were identified by Miami-Dade County as potential 
redevelopment areas based on their older development and infrastructure.  As Table 4-14 
shows, MDT provides service on multiple routes to most of these areas.   

Table 4-14:  Transit Route Miles within ¼ mile of Redevelopment Areas 
Redevelopment Areas* Transit Route Miles within ¼ mile 

Homestead 13.93 
Florida City 27.94 
North Miami 63.19 
Naranja Lakes 15.89 
North Miami Beach 44.72 
7th Avenue Corridor 23.58 
Midtown Miami 12.31 
Miami Beach 26.82 
East Overtown 72.81 
West Perrine 21.66 
City of Miami - OMNI 46.30 
South Miami 10.70 

Source: *Information taken from the Miami-Dade County's GIS webpage.  March 2011 

Objective:  Apply transportation and land use planning techniques, such as transit-
oriented development (TOD), that support intermodal connections and coordination:  
Policy initiatives do exist within the CDMP Land Use element and Transportation Element 
related to development and population density.  
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4.4.5 Goal 5:  Preserve the Environment and Promote Energy Conservation 

Objective:  Reduce fossil fuels consumption through the consideration of alternative fuel 
vehicle technology:   

In an innovative move to improve energy efficiency and reduce operational costs, MDT has 
electrified key accessories on 13 new county buses - becoming one of the first transit agencies 
in the nation to electrify bus accessories. This modification is expected to make the buses 25 
percent more fuel efficient. 

Miami-Dade Transit currently operates 38 diesel-electric hybrid buses of which 25 are 
articulated buses that use a B5 blend (5 percent) of Biodiesel with Ultra Low Sulfur Diesel Fuel 
in its bus fleet.  Biodiesel is non-toxic, biodegradable, and suitable for sensitive environments.  
In April 2011, MDT will be the first transit agency to place in service five diesel/electric Gillig 
buses with advanced hybrid technology featuring a beltless alternator, where the bus's electrical 
system pulls power from the hybrid batteries. MDT is also adding LED lighting at park-and-ride 
Lot locations.  

Objective:  Promote transit service projects that support urban infill and densification:  
MDT operates transit service primarily within the urban infill area with the exception of various 
areas throughout the county that are not fully developed (Table 4-15).   

Table 4-15:  Transit Route Miles Within ¼ mile of the Route Alignment 

Other Transit Route Miles within ¼ mile 
2009 2010 

Urban Infill Area (UIA) Boundary 1,332 1,356 
Source:  Miami-Dade GIS, 2010 

4.4.6 Goal 6:  Enhance the Integration and Connectivity of the Transportation 
System, Across and Between Modes and Transit Providers, for People and 
Freight 

The number of transit service route miles within a ¼ mile of Transit Analysis Zones (TAZ’s) with 
a high proportion (20% or higher) of elderly is about 640 miles.  This indicates that areas with a 
high concentration of elderly are well served by transit service and have full access to the 
Metrobus system, with some areas also well served by Metrorail. 

4.4.7 Goal 7:  Optimize Sound Investment Strategies for System Improvement 
and Management/Operation 

Objective:  Optimize operations and maintenance expenses: 

The 2010 cost per mile of MDT’s Metrobus service is $8.91 as compared with the 2009 cost per 
mile of $9.02. 

The 2010 cost per mile of MDT’s Metrorail service is $11.03 as compared with the 2009 cost per 
mile of $11.35.  

The 2010 cost per hour of MDT’s Metrobus service is $114.57 as compared with the 2009 cost 
hour mile of $116.44. 
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The 2010 cost per hour of MDT’s Metrorail service is $237.91 as compared with the 2009 cost 
per hour of $245.45.  

Objective:  Identify Public, Private Partnership opportunities:  Two projects are identified to 
include a public private partnership.  The first project is divided into two phases.  The first phase 
includes a 189 space surface parking at the intersection of NW 107th Avenue and NW 12th Street 
that will serve as a park-and-ride lot.  The second phase will develop a 260 parking space car 
garage and would eliminate the 189 space surface lot.  The proposed project will be a turn-key 
operation including MDT owning the land, once the garage is completed. Phase I project 
completion is estimated for 2012. 

The second project is a bus station and surface park-and-ride lot with 40 parking spaces at the 
Kendall Town Center (Kendall Drive and SW 162nd Avenue).  There is an existing commitment 
in place as a result of the DRI/DIC process to meet transit concurrency. This project was is 
scheduled for completion February 2011. 

Objective:  Align MDT priorities and deliverables with available funding and resources:  
Miami-Dade Transit continually evaluates operational and capital priorities and assesses the 
viability of securing various funding sources. 

4.4.8 Goal 8:  Maximize and Preserve the Existing Transportation System  

Objective:  Continue to examine the provision and utilization of special-use lanes on the 
existing system for transit use:  The existing special use lanes used by MDT consists of the 
South Miami-Dade Busway which is approximately 20 miles in length.  For 2010, the newly 
implemented managed lanes on I-95 increased transit’s usage of Toll Managed Express Lanes 
from the operation of I-95 express service between Broward County and downtown Miami.   

Objective:  Identify and implement the best available technologies and innovations to 
improve the reliability and efficiency of the transportation system:  Miami-Dade Transit 
continuously works to assess Intelligent Transportation System (ITS) needs through an 
organization of prioritized ITS projects for deployment that conform to regional ITS architecture 
while reflecting the local needs and preferences for transit operations.  Newly implemented ITS 
projects include transit signal priority, wireless services, and PDAs with real time next bus 
quotes. 

Objective:  Upgrade and maintain existing transit infrastructure and facilities in a state of 
good repair:  Miami-Dade Transit has developed a procedure for identifying, evaluating, 
prioritizing, and programming capital improvement projects that will upgrade and maintain the 
existing transit infrastructure and facilities.  This Infrastructure and Renewal Program (IRP) is 
updated annually to assure the existing transit system and facilities remain in a state of good 
repair.   

Objective:  Maintain the operational functionality of transit vehicles to maximize 
reliability:  MDT experienced 0.02 percent missed pullouts in FY 2010.  The current goal set 
forth at the agency is zero percent.  While even a single missed pullout can mean 
inconvenience and discomfort for hundreds of passengers, an average of less than one missed 
pullout per day is very good performance for a transit system of the size of MDT.   
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Metromover plans to improve the adherence to its preventive maintenance program by 
implementing a mileage based maintenance program.  Currently in use is a time based program 
requiring vehicle inspections to be performed regardless of the mileage.  Implementation of a 
mileage based program will more effectively utilize the agency's man power by ensuring that all 
preventive maintenance inspections are completed within the allotted time frames. The current 
goal is set at a 90% adherence and according to the last fiscal year, Metromover achieved a 
compliance rate of 86.4% (Table 4-16). 

Table 4-16:  Percent of Adherence to Preventative Maintenance Program by Mode 
 Metrobus Metrorail Metromover 

FY 08/09 99.3% 99.9% 91.8% 
FY 09/10 99.6% 99.9% 86.4% 

Goal  90% 90% 90% 
Source:  Miami-Dade Transit, as of March 2011 

Another measure of service reliability is the measure of the mean distance between service 
disruptions (rail) or breakdowns (buses).  Disruptions are described as five minutes or more 
impact to the customer.  Table 4-17 presents the mean number of miles for a breakdown 
according to MDT transit mode. 

Table 4-17:  Mean Distance between Failures by Mode 
 Metrobus Metrorail Metromover 

FY 08/09 3,951 45,475 6,359 
FY 09/10 5,032 45,953 7,704 

Goal  4,000 39,000 6,000 
Source:  Miami-Dade Transit, as of March 2011 
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5.0 Operating Service Improvements and Adjustments 

For the FY 2011 – 2020 TDP Annual Update a listing of committed bus service improvements 
and adjustments planned for 2010 were included.  A consistency analysis of these committed 
improvements is being performed for this TDP Annual update to assess and measure MDT’s 
adherence for implementation.   

The results of the consistency analysis for improvements implemented between January and 
December 2010 is presented in Table 5-1.  Each of the service changes are identified according 
to whether it was a programmed commitment of the FY 2011 – 2020 TDP Annual Update as 
indicated with a check mark or an additional change not included in the TDP Annual Update as 
marked by an asterisk.   

Between January and December of 2010, a total of 89 bus service improvements and 
adjustments were implemented by MDT.  This includes the implementation of 44 additional 
improvements not planned in last year’s TDP Annual Update.  The FY 2011 – 2020 TDP Annual 
Update planned 62 committed bus service improvements and adjustments with 45 being 
implemented in 2010 resulting in a 73 percent level of consistency.   

Table 5-1:  2010 TDP Consistency Analysis Summary 

 

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT
START 
DATE

2010 TDP 
CONSISTENCY 

*
A Miami Beach to Omni Terminal via Venetian 

Causeway

Realigned trips leaving the Omni area to run 
south on North Bayshore Drive, east on NE 
14th Street, and north on Herald Plaza

June 27, 
2010 *

E Diplomat Mall to Golden Glades via 163rd Street 
Mall and Aventura Mall

Adjust weekend headway from 60 to 50 
minutes.

June 27, 
2010

E Diplomat Mall to Golden Glades via 163rd Street 
Mall and Aventura Mall

Add a short trip at midnight seven days a 
week from Yacht Club Way to Aventura Mall

June 27, 
2010

G
Opa-locka to Surfside via NW 22nd Avenue, NW 
125th Street and Broad Causeway

Adjust running times to improve schedule 
reliability and modify evening headways after 
8:00 PM

June 27, 
2010

G
Opa-locka to Surfside via NW 22nd Avenue, NW 
125th Street and Broad Causeway

Discontinue the 5:30 AM westbound trip and 
the 11:50 PM eastbound trip on weekdays

June 27, 
2010

H
North Miami Beach to Miami Beach via NE 
163rd Street and Collins Avenue

Adjust southbound running times to improve 
schedule reliability and modify evening 
headways 

June 27, 
2010

J Miami International Airport to Miami Beach via 
36th Street

Extend the eastbound loop to 44th Street via 
Collins Avenue and Indian Creek Drive before 
reaching recovery zone at Indian Creek and 
40th Street

June 27, 
2010

J
Miami International Airport to Miami Beach via 
36th Street

Discontinue service to Tri-Rail Airport station 
until the Miami Intermodal Center is 
completed.  

M
Civic Center to Miami Beach via Omni Terminal, 
MacArthur Causeway and Mt. Sinai Hospital

Revise the west end turnaround and recovery 
zone to NW 21st Street

June 27, 
2010

M
Civic Center to Miami Beach via Omni Terminal, 
MacArthur Causeway and Mount Sinai Hospital

Extend route to 44th street and Indian Creek 
Drive on southbound trips to Mount Sinai 
Hospital

Nov. 28, 
2010 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2010 TDP Consistency Analysis Summary (continued) 

 

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT
START 
DATE

2010 TDP 
CONSISTENCY 

*

S Aventura Mall to CBD via Miami Beach
Adjust first weekday southbound trip to arrive 
at CBD earlier to provide better connections 
with first westbound Route 24 trip

June 27, 
2010

1 South Miami Heights, Perrine, West Goulds and 
Cutler Bay

Discontinue first roundtrip on weekdays June 27, 
2010

7
Dolphin Mall to downtown Miami via Miami 
International Mall, Fontainebleau, NW 7th Street 
and Little Havana

Discontinue last westbound trip on weekdays
June 27, 

2010

9
Miami Shores, Miami Garden, North Miami, 
North Miami Beach

Add an additional weekday morning 
southbound trip to the schedule leaving the 
167th Street Terminal at 9:00 AM

Nov. 28, 
2010 *

12
Northside station to Mercy Hospital via Liberty 
City, Allapattah, Civic Center, Little Havana and 
Coconut Grove

Discontinue the 5:00 AM southbound trip on 
weekdays

June 27, 
2010

12
Northside station to Mercy Hospital via Liberty 
City, Allapattah, Civic Center, Little Havana and 
Coconut Grove

Discontinue Saturday 11:33 PM southbound 
trip from Northside Station.  The Sunday 
11:34 PM northbound trip from Mercy 
Hospital will be discontinued.

Nov. 28, 
2010 *

17 Norwood to Vizcaya Metrorail station via 17th 
Avenue

Discontinue the 12:30 AM northbound trip on 
weekdays

June 27, 
2010

17 Norwood to Vizcaya Metrorail station via 17th 
Avenue

Adjust Sunday evening schedule after 6pm 
northbound and after 9:00 PM southbound

Nov. 28, 
2010 *

17 Norwood to Vizcaya Metrorail station via 17th 
Avenue

Adjust Sunday evening schedule after 6pm 
northbound and after 9:00 PM southbound

Nov. 28, 
2010 *

19
163 Street Mall to MDC North Campus via 119th 
Street and West Dixie Highway

Improve peak headway from 30 to 24 
minutes, adjust running times and improve 
recovery at MDC North Campus 

June 27, 
2010 *

29
Miami Gardens to Hialeah via NW 57th 
Avenue/NW 56th Avenue/NW 60th Avenue/W 
8th Avenue/W 16th Ave/Palm Avenue

Realign southbound trips to West 68th 
Street.  Portion of the route on West 68th 
Street Service Road will be discontinued.

June 27, 
2010 *

31 (Busway 
Local)

Cutler Bay to Dadeland South station via the 
Busway

Add two AM northbound trips June 27, 
2010

33 Hialeah Gardens to Miami Shores via 103rd 
Street (49th St) and 95th Street

Discontinue the last round trip on weekdays June 27, 
2010

33 Hialeah Gardens to Miami Shores via 103rd 
Street (49th St) and 95th Street

Discontinue the last Sunday eastbound trip Nov. 28, 
2010 *

35
Kendall, Perrine, Southland Mall, Goulds, 
Naranja, Homestead, Florida City

Southbound trips will no longer enter the mall.  
Adjust weekday running times to improve 
schedule reliability

Nov. 28, 
2010 *

37 Hialeah to South Miami via Palm Avenue and 
Douglas Road

Discontinue the last northbound trip on 
weekdays

June 27, 
2010

40 West Miami-Dade to Douglas Road station via 
Bird Road

Adjust the early morning peak headway from 
15 to 20 minutes

June 27, 
2010

42 Opa-locka to Douglas Road station via LeJeune 
Road and Miami Springs

Discontinue the first weekday round trip from 
Miami Springs

June 27, 
2010

42 Opa-locka to Douglas Road station via LeJeune 
Road and Miami Springs

Discontinue the last Saturday northbound trip Nov. 28, 
2010 *

46 (Liberty 
City 

Connection)

Caleb Center to NW 7th Avenue/NW 62th Street 
via NW 46th Street, NW 54th Street and NW 
10th Avenue

Discontinue the first round trip on weekdays
June 27, 

2010

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2010 TDP Consistency Analysis Summary (continued) 

 

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT
START 
DATE

2010 TDP 
CONSISTENCY 

*
52 Dadeland North Station to South Miami Station Additional sevice to include four weekday 

morning trips and five wekday afternoon trips
Nov. 28, 

2010 *
54 Miami Lakes to Liberty City via 54th Street Adjust the Sunday headway from 30 to 40 

minutes
June 27, 

2010

54 Miami Lakes to Liberty City via 54th Street
Extended westbound trip to NW 87 Avenue 
and 186 Street 

June 27, 
2010 *

56 Coral Gables, South Miami, Kendall

Adjust westbound running times leaving 
Miami Children's Hospital and eastbound trips 
from SW 56th Street/162nd Avenue to 
improve schedule reliability

Nov. 28, 
2010 *

57 NW 21 Street to SW 152 Street
Discontinue segment serving Tri-Rail Airport 
Station until the Miami Intermodal Center is 
completed.  

Nov. 28, 
2010 *

59 Golden Glades to Aventura Discontinue route Nov. 28, 
2010 *

62 Hialeah to Miami Beach via NW 62nd Street and 
Biscayne Boulevard

The first AM Sunday eastbound trip  will be 
discontinued.  The Saturday and Sunday 

Nov. 28, 
2010 *

62 Hialeah to Miami Beach via NW 62nd Street and 
Biscayne Boulevard

Extend route to 44th Street and Indian Creek 
Drive on westbound route

Nov. 28, 
2010 *

71 Dolphin Mall to MDC Kendall Campus via 107th 
Avenue and Sweetwater

Restore weekday midday service to SW 
107th Street

June 27, 
2010

71 Dolphin Mall to MDC Kendall Campus via 107th 
Avenue and Sweetwater

Adjust midday headway from 60 to 65 
minutes

June 27, 
2010

72 Miami Lakes to Dadeland Mall via NW 67 
Avenue, Milam Dairy Road, and Kendall Drive

Adjust weekday route alignment.  Service on 
SW 127th Avenue will be discontinued. 

June 27, 
2011 *

73

NW 186th Street to Dadeland South Metrorail 
Station  via NW 67th Avenue/NW 60th 
Avenue/Okeechobee Road/NW 72nd 
Avenue/SW 67th Avenue/Dadeland Boulevard

Add an earlier Sunday morning trip to 
schedule

Nov. 28, 
2010 *

79 (MAX) Northside Station to NW 73rd Street via NW/NE 
79th Street/NW 71st Street

Discontinue 5:30 AM eastbound trip from 
Northside station

Nov. 28, 
2010 *

88 Dadeland North station to Kendall via Kendall 
Drive

Adjust peak headway from 15 to 20 minutes June 27, 
2010

95 Express 
(Golden 
Glades)

Downtown Miami, Golden Glades, Civic Center Add a 4:00 PM trip from Civic Center to 
Golden Glades

Nov. 28, 
2010

95 Express 
(Golden 
Glades)

Downtown Miami, Golden Glades, Civic Center
Three morning and three afternoon trips will 
be extended to serve Aventura Mall replacing 
Route 59

Nov. 28, 
2010 *

95 Express
 (Dade-
Broward 
Express)

Downtown Miami, Golden Glades, Civic Center

The 5:47 PM trip  southbound from the Fort 
Lauderdale Station will be discontinued.  A 
6:17 PM trip will be added to replace the 
discontinued route.

Nov. 28, 
2010 *

97 (27 
Avenue 
MAX)

NW 211th Street to NW 64th Street via NW 27th 
Avenue

Adjust midday frequencies from 40 to 45 
minutes 

Nov. 28, 
2010 *

99 Miami Lakes to Aventura Mall via Carol City, 
California Club and North Miami Beach

Extend weekday peak short turn trips to NW 
68th Avenue

June 27, 
2010

99 Miami Lakes to Aventura Mall via Carol City, 
California Club and North Miami Beach

Add a PM westbound trip from Aventura Mall Nov. 28, 
2010

99 Miami Lakes to Aventura Mall via Carol City, 
California Club and North Miami Beach

Extend route to Miami Gardens Drive/NW 
73rd Avenue.  

Nov. 28, 
2010 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2010 TDP Consistency Analysis Summary (continued) 

 

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT
START 
DATE

2010 TDP 
CONSISTENCY 

*
104 Dadeland North station to Kendall via SW 104th 

Street
Add a Saturday AM eastbound trip and AM 
westbound trip 

June 27, 
2010 *

115 (Mid-
North Beach 
Connection)

Miami Beach Extend to Lincoln Road for both directions
June 27, 

2010

115 (Mid-
North Beach 
Connection)

Miami Beach
Adjust weekday headway from 40 to 45 
minutes 

June 27, 
2010

115 (Mid-
North Beach 
Connection)

Miami Beach Trips travelling counterclockwise will be 
renamed Route 117

June 27, 
2010 *

115 (Mid-
North Beach 
Connection)

Miami Beach
Discontinue the last eastbound trip on 
weekdays

June 27, 
2010

120 (Beach 
MAX)

Aventura to CBD via Miami Beach and Omni 
Terminal

Extend cut-in and cutout trips to and from 
Aventura Mall to provide more capacity during 
rush hours in the Haulover to Aventura 
segment of Collins Avenue

June 27, 
2010

120 (Beach 
MAX)

Aventura to CBD via Miami Beach and Omni 
Terminal

Adjust schedule so that there are no layovers 
at Haulover Park after 7:00 PM

June 27, 
2010

120 (Beach 
MAX)

Aventura to CBD via Miami Beach and Omni 
Terminal

Discontinue the 5:30 AM northbound trip on 
weekdays, the 6:15 AM northbound trip on 
Saturday and extend the previous northbound 
trip to Aventura Mall

June 27, 
2010

120 (Beach 
MAX)

Aventura to CBD via Miami Beach and Omni 
Terminal

Extend weekday northbound trip leaving 
Downtown at 8:33 PM to Aventura Mall.  Add 
new evening weekday southbound trip from 
Aventura Mall to Lincoln Road.

Nov. 28, 
2010 *

123 (South 
Beach Local)

Miami Beach

Revise the alignment to and from Belle Isle, 
extend in Collins Park to Collins Avenue and 
realign to Alton Road between 6th Street to 
9th Street

June 27, 
2010

123 (South 
Beach Local) Miami Beach Adjust peak headway from 12 to 13 minutes

June 27, 
2010

123 (South 
Beach Local) Miami Beach

Discontinue the Sunday 1:10 AM clockwise 
trip

Nov. 28, 
2010 *

135 Miami Lakes to FIU Biscayne Bay Campus via 
135th Street, Opa-locka 

Discontinue the 5:23 AM eastbound trip on 
weekdays

June 27, 
2010

137 (West 
Dade 

Connection)
Dolphin Mall to Cutler Bay via SW 137th Avenue

Improve Sunday running time to improve 
schedule reliability and adjust Sunday 
afternoon headway from 40 to 45 minutes

June 27, 
2010

137 (West 
Dade 

Connection)
Dolphin Mall to Cutler Bay via SW 137th Avenue

Adjust Saturday southbound morning running 
time from Dolphin Mall

Nov. 28, 
2010 *

150 (Airport 
Flyer)

Miami International Airport to Miami Beach via 
Earlington Heights station, SR-112/I-195 and 
Collins Avenue

Portion of the route from 17th 
Street/Washington Avenue to Convention 
Center Drive/ 19th Street will be discontinued.

June 27, 
2010 *

150 (Airport 
Flyer)

Miami International Airport to Miami Beach via 
Earlington Heights station, SR-112/I-195 and 
Collins Avenue

Minor schedule adjustments will be made to 
weekday schedule in both directions

Nov. 28, 
2010 *

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2010 TDP Consistency Analysis Summary (continued) 

 

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT
START 
DATE

2010 TDP 
CONSISTENCY 

*

183 Miami Lakes to Aventura Mall via Miami 
Gardens Drive

Extend to later evening cut-out trips from NW 
57th Avenue to NW 87th Avenue and two 
later evening eastbound trips to NE 183rd 
Street instead of deadheading 

June 27, 
2010

202 (Little 
Haiti 

Circulator)

Edison/Little River to Miami Design District via 
NE 2nd Avenue

Adjust running time to increase the recovery 
on the south end of the route

June 27, 
2010

202 (Little 
Haiti 

Circulator)

Edison/Little River to Miami Design District via 
NE 2nd Avenue

Realign route along NW 71st Street to serve 
New Village Carver Development.   

Nov. 28, 
2010 *

202 (Little 
Haiti 

Circulator)

Edison/Little River to Miami Design District via 
NE 2nd Avenue

Extend weekday service to the Biscayne 
Shopping Plaza

Nov. 28, 
2010 *

204 (Killian 
KAT)

Hammocks to Dadeland North station via Killian 
Drive

Discontinue PM low ridership trips in both 
directions

June 27, 
2010

207/208 
(Little 

Havana 
Connection)

Little Havana, Downtown Miami, Brickell Extend route to serve the Brickell Station 
seven days a week.

Nov. 28, 
2010 *

211 
(Overtown 
Circulator)

Overtown, Culmer Metrorail Station
Minor schedule adjustments will be made to 
weekday schedule in both directions

Nov. 28, 
2010 *

211 
(Overtown 
Circulator)

Overtown, Culmer Metrorail Station
Service frequency will be adjusted from every 
30 minutes to every 40 minutes.

Nov. 28, 
2010 *

238 (East-
West 

Connection)

Dolphin Mall, Miami International Mall, Tri-Rail 
Airport Station, Earlington Heights Metrorail 
Station

Discontinue 6:20 AM eastbound trip from 
Dolphin Mall

Nov. 28, 
2010 *

249 
(Coconut 

Grove 
Circulator)

Coconut Grove station to Douglas Road station 
via SW 27th Avenue, Grand Avenue and SW 
37th Avenue

Discontinue two early AM weekday trips and 
one early AM weekend round trip

June 27, 
2010

249 
(Coconut 

Grove 
Circulator)

Coconut Grove station to Douglas Road station 
via SW 27th Avenue, Grand Avenue and SW 
37th Avenue

Discontinue two PM weekday trips and three 
weekend round trips

June 27, 
2010 *

249 
(Coconut 

Grove 
Circulator)

Coconut Grove station to Douglas Road station 
via SW 27th Avenue, Grand Avenue and SW 
37th Avenue

Discontinue Saturday eastbound trip from 
Douglas Road Station at 5:29 AM

Nov. 28, 
2010 *

252 (Coral 
Reef MAX)

Dadeland South station to Country Walk via 
Coral Reef Drive

Begin first weekday eastbound trip from SW 
162nd Avenue instead of SW 152nd Avenue

June 27, 
2010

252 (Coral 
Reef MAX)

Dadeland South station to Country Walk via 
Coral Reef Drive

An earlier eastbound trip will be added to 
schedule

June 27, 
2010 *

272 (Sunset 
KAT)

Kendall to Dadeland North station via Sunset 
Drive

Discontinue two PM low ridership weekday 
round trips

June 27, 
2010

277 (7 
Avenue 
MAX)

Golden Glades to CBD via NW 7th Avenue
Add two later morning southbound trips and 
one evening southbound trip to alleviate 
overcrowding on the Route 77

June 27, 
2010

286 (North 
Pointe 

Circulator)
Miami Lakes and Palm Springs North Discontinue the 8:24 AM trip.

June 27, 
2010

288 (Kendall 
KAT)

Kendall to Dadeland North station via Kendall 
Drive See the new Kendall Enhanced Bus Route.

June 27, 
2010

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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Table 5-1:  2010 TDP Consistency Analysis Summary (continued) 

 

Source:  Miami-Dade Transit, 2011 
 
 

ROUTE DESCRIPTION  IMPROVEMENT / ADJUSTMENT
START 
DATE

2010 TDP 
CONSISTENCY 

*
344

Homestead via SW 177th Avenue, East Lucy 
Street, SW 167th Avenue, West/East Palm 
Drive

Discontinue the 6:39 PM northbound trip from 
Florida City

Nov. 28, 
2010 *

Kendall 
Enhanced 

Bus

Kendall to Dadeland North station via Kendall 
Drive

Replace the Kendall KAT with this new 
service which will double the amount of 
service currently provided. Service will be 
operated from two branches during extended 
peak periods, by 60 ft. articulated hybrid 
buses and will provide enhanced technology 
services for passengers 

Nov. 28, 
2010

Implemented service change committed to in previous TDP

Implemented service change not included in previous TDP
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6.0 FY 2012 Committed Transit Improvements 

This section presents transit improvement projects that are committed for the MDT transit 
system for the next year or FY 2012.  The committed transit improvement initiatives are 
provided for capital, service, and infrastructure.   

6.1 Capital Improvement Plan – Committed Transit Improvement 
Initiatives 

On an annual basis MDT prepares a proposed capital budget (FY 2010 – 2011) and multi-year 
Capital Plan that outlays specific projects related to the expansion and improvement of MDT 
existing services.  Table 6-1 presents the proposed capital budget for the next fiscal year.  
Please note that the following capital improvement table will be updated once MDT finalizes the 
proposed capital budget for FY 2011 – 2012.     

6.1.1 Airport Link Metrorail Extension 

In April 2009, MDT began the construction of a 2.4-mile extension of the existing Metrorail line 
to Miami International Airport via a new station at the Miami Intermodal Center.  The Airport Link 
project is progressing on schedule and within budget.  This project is scheduled to be completed 
by spring 2012 and will serve as a multimodal transfer hub for Metrobus, Metrorail, Tri-Rail, 
future expansion of Amtrak, rental car facilities, and other chartered services such as intercity 
bus.  Connection to Miami International Airport (MIA) will be made possible from the MIC with 
the MIC-MIA Connector-People-Mover Project.   

6.1.2 North Corridor and East-West Corridor (Incremental Improvements) 

In recent years, public transit improvements have been adversely impacted due to unfavorable 
economic conditions.  Several projects including the North Corridor and East-West Corridor 
heavy rail extensions have been placed on hold due to Miami-Dade County’s inability to pay the 
cost to construct, operate and maintain these large and complex projects.  Therefore, a 
coordinated effort among local transportation agencies was initiated to evaluate more 
affordable, cost effective alternatives.   

Recommendations were made for the implementation of incremental transit improvements in 
the form of enhanced bus service along these corridors; with the NW 27th Avenue Enhanced 
Bus, and the SR 836 Express Enhanced Bus.  These projects will increase mobility while 
continuing to build the ridership for a future Bus Rapid Transit and possibly heavy rail project for 
these corridors in the future. 

6.1.2.1 North Corridor (NW 27th Avenue Enhanced Bus) 

Miami-Dade Transit is pursing incremental improvements along the NW 27th Avenue corridor by 
providing approximately 13 miles of enhanced bus service from the MIC at Miami International 
Airport to NW 215th Street.  This enhanced bus project will feature specially-branded 
diesel/electric hybrid articulated buses as well as strategic park-and-ride lot locations.  This 
project is in the planning phase.  Phase 1 is expected to be complete in 2012 and consists of 
short-term service with 12 minute peak/30 minute Mid-Day headways using five new 40-foot 
diesel-electric hybrid buses and two existing fleet buses, transit signal priority, WIFI, and real-
time “Where is the Bus?” information.  Phase 1 is funded. 
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Phase 2 is expected to be complete in 2016 and consists of long-term service with 10 minute 
peak/20 minute Mid-Day headways using 11 new 60-foot articulated diesel-electric hybrid 
buses, transit signal priority, robust stations, WIFI, real-time “Where is the Bus?” information, 
and branding of buses and stations.  Phase 2 of this project has a capital cost of approximately 
$27 million.  Approximately $5 million of the total project cost is unfunded. 

6.1.2.2 East-West Corridor (SR-836 Express Enhanced Bus) 

Miami-Dade Transit is pursuing incremental improvements along the SR 836 corridor by 
providing approximately 13 miles of enhanced bus service from SW 8th Street/SW 147th Avenue 
to the MIC at Miami International Airport.  Phase 1 of this enhanced bus project is expected to 
begin in 2012 and features short-term service with 12 minute headways using existing fleet 
buses.  Phase 1 is funded. 

Revenue service is anticipated in 2016 as part of Phase 2 and includes long term service with 
10 minute headways using 11 new 60-foot articulated diesel-electric hybrid buses, transit signal 
priority, robust stations, WIFI, real-time “Where is the Bus?” information, and branding of buses 
and stations.  Phase 2 of this project has a capital cost of approximately $24.5 million and is 
unfunded. 
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Table 6-1:  MDT FY 2011 – 2012 Proposed Capital Budget ($000’s) 

 
Source:  Miami-Dade Transit, F-5 Report, 2010  

FY 11-12

PROPOSED CORRIDOR PROJECTS & RELATED PROJECTS:

29,815$             

8,213$               

12,171$             

715$                  

Subtotal 50,914$             

VEHICLE PROCUREMENT & RELATED PROJECTS:

5,068$               

28,878$             

9,241$               

Palmetto Station Traction Power Sub-Station 2,453$               

Mover 17 Phase 2 Vehicle Replacement 620$                  

12,462$             

4,740$               

7,500$               

Subtotal 70,962$             

Orange Line Phase 1, MIC-EHT Connector Project 

Project Name

Orange Line Phase 1: MIC-EHT Connector (FDOT 
MIC Components - West Concourse, Vestibule, & 
Bus Plaza Rway)

Lehman Yard Rehabilitation & Expansion Phase 1 (5 
storage and 2 MOW tracks) 

Rail New Vehicle Procurement (136 cars) 

Existing Metrorail Station (Phase 1) - Graphics & 
Signage Upgrade 

Metrorail Central Control Upgrade 

Infrastructure Renewal Plan (IRP)

Lehman Center Test Track 

MDT Bus Tracker System & Computer Aided 
Dispatch/Automatic Vehicle Locator Replacement

Bus Acquisition
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Table 6-1:  MDT FY 2011 – 2012 Proposed Capital Budget ($000’s)(continued) 

 
Source:  Miami-Dade Transit, F-5 Report, 2010  

FY 11-12

OTHER PROJECTS:

7,243$               

452$                  

608$                  

1,097$               

11,982$             

463$                  

2,079$               

252$                  

252$                  

545$                  

84,061$             

292$                  

2,007$               

971$                  

2,288$               

544$                  

4,759$               

Transit Operating System Replacement Project 413$                  
Sub Total 120,308$           

Total 242,184$           

Capitalization of Preventative Maintenance

Metrorail Bike Path (M-Path)

Metromover Station Canopies and Escalator 
Replacement

Metromover Bicentennial Park Station Refurbishment

ARRA Municipalities

Security and Safety Equipment

Metromover Tools & Equipment

Track & Guideway Rehabilitation Subset 

Park and Ride Facility at SW 344 Street and Busway 

Project Name

Park and Ride Facility at Kendall Drive and SW 127 
Avenue

Facility and Equipment Rehabilitation

Bus Tools and Equipment

Passenger Amenities and Transit Enhancements

Metrorail WIFI Implementation

AMAG \ Proximity Access Control 

NW 7th Avenue Transit Village 

Busway ADA Improvements
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6.2 Committed Bus Service Adjustments (2011) 
In an effort to continually match service capacity with ridership demand MDT routinely revises 
the existing bus route network to better meet the transportation needs of Miami-Dade County.  
These revisions seek to improve the operational efficiency of the overall transit system.  A listing 
of the committed bus service improvements and adjustments planned to occur between January 
and December 2011 is presented in Table 6-2.  Route improvements are assigned letters in the 
last column to describe the type of improvement made: Adjustments (A), Improvements (I), and 
Reductions (R).   

Table 6-2:  2011 Committed Bus Service Adjustments 
ROUTE  IMPROVEMENT / ADJUSTMENT TYPE 

1 Discontinue first weekday AM round trip 
Discontinue last Saturday round trip 

R 

12 Discontinue last weekday northbound trip R 

24 Modify first weekday AM eastbound trip  A 

29 Modify headway to 50 minutes. A 

32 Modify weekday and midday headway.  A 

35 Route realignment. A 

36 Additional weekday morning westbound trip to NW 87th Avenue/53rd Street  I 

38 / 500 
Additional Route 38 running time during late night (10 PM to 2 AM) on weekdays and 
Saturday.   

Route 500 will be realigned to remain on US 1 between Douglas Road and Bird Road. 
I 

56 Realign from Ponce De Leon to Salzedo in the downtown Coral Gables area.  A 

57 Discontinue first weekday morning southbound trip. R 

62 

Discontinue weekday two morning eastbound trips, last PM eastbound trip, and last 
two westbound trips. 
Discontinue last Saturday PM eastbound trip. 
Discontinue Sunday 11:19 PM westbound trip. 

R 

72, 88, 104 Realign westbound trips to serve / enter Terminal using SW 162nd Avenue West (by 
BJ's) 

A 
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Table 6-2:  2011 Committed Bus Service Adjustments (continued) 

ROUTE  IMPROVEMENT / ADJUSTMENT TYPE 

77 / 277 

Route 77: weekday southbound from Golden Glades will add  two AM trips keeping 
the 10 minute headway until 10 AM; a PM Southbound trip will be added leaving 
Golden Glades at 6:46 PM 
Route 277: discontinue last two AM southbound trips, last AM northbound trip, and 
last PM Southbound trip 

R 

95 AM schedule adjustment from Golden Glades to Civic Center  A 

A Discontinue first Sunday morning round trip. A 

B 
Additional weekday morning trip from Brickell Station at 8:15 AM to Cape Park; adjust 
peak trips for better connection with Rail. I 

E Modify weekday midday headway from 45 to 50 minutes. A 

G Discontinue 2nd Sunday AM round trip and adjust Sunday running time. R 

133 Schedule adjustment for alignment to Hialeah Market Station. A 

249 
Discontinue weekday first AM and last PM round trips. 
Discontinue last Saturday round trip. R 

Source: Miami-Dade Transit, 2011   
Notes: Abbreviations for Type column: A=Adjustment, I=Improvement, R=Reduction  

6.3 Infrastructure Renewal Program – Committed Projects 
The following section lists those committed projects that are proposed to be implemented during 
the FY 2011 – 2012 timeframe.  These project commitments are based on an Infrastructure 
Renewal Program (IRP) evaluation and prioritization process as performed by MDT.  The IRP 
process results in the identification, evaluation, prioritization, and programming of capital 
improvement projects.  Project commitments are based on the Infrastructure Renewal Program 
(IRP) evaluation and prioritization process.  Table 6-3 presents a listing of the committed 
projects that are proposed for implementation during the FY 2011-2012 time period as provided 
by MDT. 

Please note that at the time the TDP Annual Update was being prepared MDT had not finalized 
the IRP evaluation and prioritization process results for FY 2011 – 2012.  Once these results are 
final the following table will be updated. 
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Table 6-3:  FY 2011 – 2012 Prioritized New IRP Projects for Budget Approval 

 

Source: Miami-Dade Transit, 2011 

Classification Project Name FY 11-12

Passenger Facilities
Metromover Bicentennial Park Station 
Rehabilitation  $          97,000 

Systems Uninterrupted Power Supplies - Mover  $     1,000,000 

Maintenance Facilities Metrobus: A/C Replacement (CWF-TRB & 
Garage)

 $          35,000 

Systems Rebuild Switch Machines (M-3) - Mainline  $          38,000 

Safety & Security Rail Public Address System Replacement $          87,000 

Safety & Security Metromover Public Address System 
Replacement  $          89,000 

Systems Switch Logic Cabinet Overhaul 
(Metromover)  $     1,740,000 

Systems Traction Power Cable Requirement  $     1,260,000 

4,346,000$     TOTALS



 
 

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 2  -  2 0 2 1  
6-8 

Annual Update 
6.0 - FY 2012 Committed Transit Improvements 



 
Annual Update 

7.0 - Ten Year Implementation Program 

T R A N S I T  D E V E L O P M E N T  P L A N  F Y  2 0 1 2  -  2 0 2 1  
7-1 

7.0 Ten Year Implementation Program 

A ten year implementation plan for FY 2012 – 2021 has been prepared for the TDP Annual 
Update to include a new tenth year or FY 2021 as presented.   

7.1 Capital Improvement Plan 
Annually MDT prepares a proposed capital budget and a multi-year Capital Plan as previously 
mentioned.  Funded Metrorail and Metrobus projects identified within the Capital Plan are 
expected to be implemented within the ten year planning period.  The Capital Improvement Plan 
for FY 2012-2021 is presented in Table 7-1.   

Please note that the year of expenditure (YOE) totals in this table are based upon the total 
project cost which includes annual dollar amounts previously expended prior to FY 2010 - 2011.  
Furthermore, the escalation applied is specific to each project as related to project conditions 
and contractual agreements.  Each selected project corresponds to a committed funding source 
and is consistent with the Miami-Dade MPO’s FY 2011 – 2015 Transportation Improvement 
Program (TIP).    

Funded projects are expected to be implemented within the next ten years for the Metrorail and 
Metrobus system.  There are no planned service extensions or expansion of the existing 
Metromover system under consideration at this time or within the planning horizon of this TDP 
Annual Update.  

At the time the TDP Annual Update was being prepared the proposed FY 2011 – 2012 capital 
budget and multi-year capital plan were being finalized by MDT.  Once MDT determines the 
final budget and capital plan, this section will be updated to reflect the most current information. 

7.2 2021 Recommended Service Plan 
The MDT Recommended Service Plan (RSP) serves as the needs plan for the MDT system.  
The 2021 RSP has been developed for the FY 2012-2021 TDP Annual Update and has been 
updated from the previous RSP as presented in last year’s FY 2011 – 2020 TDP Annual 
Update.  Any future project recommended in this section for implementation is contingent upon 
Miami-Dade County receiving the appropriate federal, state and local funding for its 
implementation.   

Some of the improvements and adjustments reflected in the 2021 RSP are identified under the 
PTP one-half percent sales surtax approved by voters on November 5, 2002.  Most of the 
improvements listed in the RSP beyond 2011 were not included in the original PTP 
improvements list, but may be funded with future PTP surtax funds.  These improvements were 
deemed to be the most pressing or requested by the community after the original PTP list was 
completed.  This section addresses the four modes of transit as operated by MDT to include 
Metrobus, Metrorail, Metromover and Special Transportation Services.  

7.2.1 Recommended Service Plan – Existing Metrobus Routes 

MDT is committed to provide a level of transit service that will provide efficient services to 
passengers throughout the Miami-Dade County service area.  The provision of service is 
continuously considered while MDT seeks to properly address critical issues of generating 
revenue, managing operational budgets, and prioritizing capital expansion programs.  
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Table 7-1:  MDT FY 2011 – 2012 Proposed Capital Budget and Multi-Year Capital Plan ($000’s) 

 

Source: Miami-Dade Transit, F-5 Report, 2010 

 

 

 

FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY18-19 FY 19-20 FY 20-21 YOE Total 

PROPOSED CORRIDOR PROJECTS & RELATED PROJECTS:

$29,815 $29,815 59,630$         

$8,213 $0 8,213$           

$12,171 $1,185 13,356$         

$715 715$              

Subtotal 50,914$        31,000$        -$              -$              -$             -$           -$            -$           -$             -$             81,914$         

VEHICLE PROCUREMENT & RELATED PROJECTS:

5,068$          5,068$           

28,878$        48,420$        108,685$      121,731$      31,260$        338,974$       

9,241$          9,241$           

Palmetto Station Traction Power Sub-Station 2,453$          2,453$           

Mover 17 Phase 2 Vehicle Replacement 620$             620$              

12,462$        27,534$        21,589$        16,589$        78,174$         

9,770$          9,770$           

7,500$          7,500$          12,500$        12,500$        12,500$        52,500$         

Subtotal 75,992$        83,454$        142,774$      150,820$      43,760$        -$           -$            -$           -$             -$             496,800$       

Lehman Yard Rehabilitation & Expansion Phase 1 (5 storage 
and 2 MOW tracks) 

Metrorail Central Control Upgrade 

Existing Metrorail Station (Phase 1) - Graphics & Signage 
Upgrade 

Project Name

Orange Line Phase 1, MIC-EHT Connector Project 

Orange Line Phase 1: MIC-EHT Connector (FDOT MIC 
Components - West Concourse, Vestibule, & Bus Plaza 
Rway)

Rail New Vehicle Procurement (136 cars) 

Lehman Center Test Track 

Bus Acquisition

Infrastructure Renewal Plan (IRP)

MDT Bus Tracker System & Computer Aided 
Dispatch/Automatic Vehicle Locator Replacement
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Table 7-1:  MDT FY 2011 – 2012 Proposed Capital Budget and Multi-Year Capital Plan ($000’s)(continued) 

 
Source: Miami-Dade Transit, F-5 Report, 2010

FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY18-19 FY 19-20 FY 20-21 YOE Total 
OTHER PROJECTS:

7,243$          6,377$          5,503$          3,589$          22,712$         

-$              

452$             452$              

608$             608$              

1,097$          235$             1,332$           

11,982$        16,827$        28,809$         

463$             486$             510$             536$             563$             2,558$           

252$             265$             278$             292$             307$             1,394$           

2,079$          2,079$           

-$              

252$             265$             278$             292$             307$             1,394$           

252$             265$             278$             292$             307$             1,394$           

545$             572$             601$             631$             662$             3,011$           

84,061$        89,625$        93,163$        98,733$        103,021$      468,603$       

-$              

292$             292$              

2,007$          2,007$           

971$             971$              

2,288$          2,288$           

-$              

544$             571$             600$             630$             661$             3,006$           

2,373$          1,574$          1,050$          920$             5,917$           

Transit Operating System Replacement Project 413$             413$              

Sub Total 115,801$      117,861$      102,785$      106,045$      106,748$      -$           -$            -$           -$             -$             549,240$       

Total 242,707$      232,315$      245,559$      256,865$      150,508$      -$           -$            -$           -$             -$             1,127,954$    

Bus Tools and Equipment

ARRA Municipalities

Park and Ride Facility at Quail Roost Drive

Security and Safety Equipment

Passenger Amenities and Transit Enhancements

Metrorail Bike Path (M-Path)

Metromover Bicentennial Park Station Refurbishment

Northeast Passenger Activity Center 

Capitalization of Preventative Maintenance

Kendall Enhanced Bus Service

Metromover Station Canopies and Escalator Replacement

Busway ADA Improvements

ADA Improvements and Equipment

Bus and Bus Facilities

Facility and Equipment Rehabilitation

AMAG \ Proximity Access Control 

Metrorail & Metromover Tools & Equipment

Park and Ride Facility at Kendall Drive and SW 127 Ave

NW 7th Avenue Transit Village 

Track & Guideway Rehabilitation Subset 

Park and Ride Facility at NW 168 St. and Busway  

Park and Ride Facility at SW 344 Street and Busway 

Project Name
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Since the TDP Annual Update comprises part of MDT’s operational foundation for the future, the 
importance of “rightsizing” the RSP cannot be over emphasized.  Therefore, the following details 
both improvements and adjustments to achieve MDT’s long term objectives.   

Service route improvement and adjustment needs outlined in the RSP are proposed for 
implementation throughout the ten year planning horizon of FY 2012-FY 2021.  Table 7-2 
provides a summary description of all bus service improvements, impact of additional buses on 
the peak vehicle requirements (PVR), annual operating need per improvement, and 
programming of transit improvements by fiscal years; and corresponding funding needs by fiscal 
year.  The estimated total need for improvements to existing transit routes over this ten year 
planning horizon is approximately $84 million (Table 7-2).    

7.2.1.1 Transit Hubs and Feeder Routes for Existing Routes 

The 2021 RSP improvements to the existing transit routes also include the development of a 
regional transit hub system.  The current bus system generally operates on a modified grid 
pattern to provide feeder services to Metrorail and Metromover stations.  Under the modified 
grid, bus routes will continue to serve their respective corridors and Metrorail stations, but will 
also provide connections to various routes within the general service area at a single location or 
transit hub.   

Twelve transit hubs are proposed throughout Miami-Dade County.  Passenger amenities will be 
provided at these locations such as the ability for transit riders to purchases transit passes, 
obtain transit schedule information, benches, shelters with weather protection, etc.  Some of 
these proposed transit hubs already serve these functions (i.e., Dadeland stations) while other 
hubs continue to remain in the conceptual planning phase.  In addition, the NW 7th Avenue 
Transit Village (at NW 62nd Street) and the Homestead terminals were added as proposed 
transit hub locations following the submittal of the 2009 MDT TDP Major Update.  The Northeast 
Transit Hub Enhancements (NETHE) and the Florida City (Busway/SW 344th Street) transit 
hubs have the highest number of proposed routes, with twelve and five routes planned 
respectively.   

Table 7-3 provides a list of the transit hubs with corresponding route connections planned to 
serve them.  These hubs are also illustrated in Figure 7-1.  In addition to those listed in this 
tables there are many other areas that serve as transit hubs. For example, Golden Glades, 
Aventura Mall, Douglas Road Metrorail station and other Metrorail stations, as well as the Omni 
serves as transit hubs.  In addition, the City of Miami Beach has funding for a transit hub at 
72nd Street and Collins/Harding Avenue.   
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Table 7-2:  Recommended Service Plan Summary for Existing Transit Bus Routes (2021)  

 
 

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

A (101) No planned improvements.
B (102) No planned improvements.
C (103 No planned improvements.
E (105) No planned improvements.
G (107) No planned improvements.
H (108) No planned improvements.

J (110) Extend route to serve the 
Miami Intermodal Center.

$36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0

L (112) No planned improvements.
M (113) No planned improvements.

S (119)
Improve headways. Monday-
Sat. from 12 to 10 min and 
Sundays from 15 to 10 min.

$1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4 $1,750,000 4

1 Extend Route to Dadeland 
South Metrorail Station

$500,000 3 $500,000 3 $500,000 3 $500,000 3 $500,000 3 $500,000 3 $500,000 3

2
Realign northern terminus to 
future Golden Glades 
Intermodal Terminal.

$0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0

3 No planned improvements.

6 Extend route to serve the 
Miami Intermodal Center.

$221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0 $221,623 0

7

Extend service to the MIC, 
serving the Marlins Ballpark. 
Improve service frequency in 
the evening.

$85,000 0 $85,000 0 $85,000 0 $85,000 0 $85,000 0 $85,000 0 $85,000 0 $85,000 0 $85,000 0 $85,000 0

8
Extend Route to future 
terminal at SW 147th Avenue 
and SW 8 St.

$357,000 1 $357,000 1 $357,000 1 $357,000 1 $357,000 1 $357,000 1

9 No planned improvements.
10 No planned improvements.

11
Improve headways to 20 
minutes during the Marlins 81 
home-games.

$60,800 0 $60,800 0 $60,800 0 $60,800 0 $60,800 0 $60,800 0 $60,800 0 $60,800 0 $60,800 0 $60,800 0

12
Improve headways to 20 
minutes during the Marlins 81 
home-games.

$61,425 0 $61,425 0 $61,425 0 $61,425 0 $61,425 0 $61,425 0 $61,425 0 $61,425 0 $61,425 0 $61,425 0

16 No planned improvements.

17
Improve headways to 20 
minutes during the Marlins 81 
home-games.

$54,015 0 $54,015 0 $54,015 0 $54,015 0 $54,015 0 $54,015 0 $54,015 0 $54,015 0 $54,015 0 $54,015 0

19 No planned improvements.
21 No planned improvements.

Route Change Description 
2012 2013 2014 2015 2016 2017 2018 2019 20120 2021
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Table 7-2:  Recommended Service Plan Summary for Existing Transit Bus Routes (2021) (continued)  

 

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

22 No planned improvements.

24

Convert to limited-stop 
service east of Ponce de 
Leon due to City of Miami 
Coral Way Trolley.

-$600,000 -2 -$600,000 -2 -$600,000 -2 -$600,000 -2 -$600,000 -2 -$600,000 -2 -$600,000 -2 -$600,000 -2 -$600,000 -2

24

Discontinue segement on 
Coral Way from SW147th 
Ave to 153rd Avenue and 
extend Route to future 
terminal at SW 147th  
Avenue and SW 8 St.

$0 0 $0 0 $0 0 $0 0 $0 0 $0 0

27 No planned improvements.

29 No planned improvements.

31 (Busway 
Local)

Extend service to Florida 
City/Homestead along South 
Miami-Dade Busway 
Extension. 

$2,411,848 5 $2,411,848 5 $2,411,848 5 $2,411,848 5 $2,411,848 5 $2,411,848 5 $2,411,848 5 $2,411,848 5

32 No planned improvements.

33 No planned improvements.

34 (Busway 
Flyer)

No planned improvements.

35 Improve peak headway from 
30 to 20 minutes. 

$642,620 4 $642,620 4 $642,620 4 $642,620 4 $642,620 4 $642,620 4 $642,620 4 $642,620 4

36 No planned improvements.

37 Route to be re-aligned to 
serve the MIC

$0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0

38 (Busway 
MAX)

Improve peak headway from 
12 to 10 minutes. 

$255,396 1 $255,396 1 $255,396 1 $255,396 1 $255,396 1 $255,396 1 $255,396 1 $255,396 1 $255,396 1

40
Extend Route to future 
terminal at SW 147th Avenue 
and SW 8 St.

$80,000 0 $80,000 0 $80,000 0 $80,000 0 $80,000 0 $80,000 0

42 Route to be re-aligned to 
serve the MIC

$36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0 $36,658 0

46 (Liberty 
City 

Connection)
No planned improvements.

48 No planned improvements.

49 Extend this route to the Miami 
Gardens Park & Ride

$120,000 1 $120,000 1 $120,000 1 $120,000 1 $120,000 1 $120,000 1 $120,000 1 $120,000 1 $120,000 1 $120,000 1

51 (Flagler 
MAX)

Route to be transformed to 
Flagler Enhanced Bus (see 
New Routes table).

$330,000 0 $330,000 0 $330,000 0 $330,000 0 $330,000 0 $330,000 0 $330,000 0 $330,000 0

2021Route Change Description 2012 2013 2014 2015 2016 2017 2018 2019 20120
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Table 7-2:  Recommended Service Plan Summary for Existing Transit Bus Routes (2021) (continued) 

  

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

51 (Flagler 
MAX)

Extend Route to future 
terminal at SW 147th Avenue 
and SW 8 St.

$70,000 0 $70,000 0 $70,000 0 $70,000 0 $70,000 0 $70,000 0

52 No planned improvements.
54 No planned improvements.
56 No planned improvements.

57 Route to be re-aligned to 
serve the MIC

$12,788 0 $12,788 0 $12,788 0 $12,788 0 $12,788 0 $12,788 0 $12,788 0 $12,788 0 $12,788 0 $12,788 0

62 No planned improvements.

70 Truncate Route at Southland 
Mall when Cutler Bay 

($82,000) 0 ($82,000) 0 ($82,000) 0 ($82,000) 0 ($82,000) 0 ($82,000) 0 ($82,000) 0 ($82,000) 0 ($82,000) 0

71 Extend Route to Palmetto 
Station via 74 St.

$500,000 2 $500,000 2 $500,000 2 $500,000 2 $500,000 2 $500,000 2 $500,000 2 $500,000 2 $500,000 2 $500,000 2

72 No planned improvements.
73 No planned improvements.
75 No planned improvements.
77 No planned improvements.

79 (79 Street 
MAX)

Extend Route to Tri-Rail 
Metrorail Extension

$153,000 1 $153,000 1 $153,000 1 $153,000 1 $153,000 1 $153,000 1 $153,000 1 $153,000 1

87 Extend to Flagler Station in 
Medley

$400,000 1 $400,000 1 $400,000 1 $400,000 1 $400,000 1 $400,000 1 $400,000 1 $400,000 1 $400,000 1 $400,000 1

88 No planned improvements.

93 (Biscayne 
MAX)

Route to be transformed to 
Biscayne enhanced Bus (see 
New Routes table).

95X No planned improvements.

97 
(27Avenue 

MAX)

Route to be transformed to 
27 Avenue Enhanced Bus, 
connecting to MIC (see New 
Routes table).

99 No planned improvements.
104 No planned improvements.

115 -Mid-
Beach Local 

Re-structure into a Mid 
Beach Circulator

117 -North 
Beach Local

Re-structure into a North 
Beach Circulator

2021Route Change Description 2012 2013 2014 2015 2016 2017 2018 2019 20120
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Table 7-2:  Recommended Service Plan Summary for Existing Transit Bus Routes (2021) (Continued)  

 

 

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

120 (Beach 
MAX)

Improve weekday headways 
from 12 to 10 minutes.

$765,000 3 $765,000 3 $765,000 3 $765,000 3 $765,000 3 $765,000 3 $765,000 3 $765,000 3 $765,000 3

123 (South 
Beach 
Local)

No planned improvements.

132 (Tri-Rail 
Doral 

Shuttle)

Extend West in Doral Area to 
NW 97 Ave. and North to NW 
74 Street; East to MIA/MIC

$750,000 2 $750,000 2 $750,000 2 $750,000 2 $750,000 2 $750,000 2 $750,000 2 $750,000 2 $750,000 2 $750,000 2

133 (Tri-Rail 
Airport 
Shuttle)

No planned improvements. $175,000 1 $175,000 1

133 (Tri-Rail 
Airport 
Shuttle)

To be discontinued after Tri 
Rail finishes the double 
tracking to the MIC.

($400,000) -1 ($400,000) -1 ($400,000) -1 ($400,000) -1 ($400,000) -1 ($400,000) -1 ($400,000) -1 ($400,000) -1 ($400,000) -1

135 No planned improvements.
136 No planned improvements.

137 (West 
Dade 

Connection)                 
No planned improvements.

150 - Airport 
Flyer

Extend north to 44th St. / 
Collins Ave. and South to 
South Pointe Dr.

$600,000 1 $600,000 1 $600,000 1 $600,000 1 $600,000 1 $600,000 1 $600,000 1 $600,000 1 $600,000 1 $600,000 1

183 Local No planned improvements.
195 (I-95 

Dade 
Broward 
Express)

Add midday Service $217,000 0 $217,000 0 $217,000 0 $217,000 0 $217,000 0 $217,000 0 $217,000 0 $217,000 0 $217,000 0

202         
Little Haiti 

Connection
No planned improvements.

204 (Killian 
KAT)

No planned improvements.

207 (Little 
Havana 

Circulator)
No planned improvements.

208 No planned improvements.
211 

(Overtown 
Circulator)

No planned improvements.

212 No planned improvements.

Route Change Description 2012 2013 2014 2015 2016 2017 2018 2019 20120 2021
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Table 7-2:  Recommended Service Plan Summary for Existing Transit Bus Routes (2021) (Continued) 

Source: Miami-Dade Transit, 2010 

Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

238 (East-
West 

Connection)

Extend westward to Beacon 
Lakes.

$250,000 1 $250,000 1 $250,000 1 $250,000 1 $250,000 1 $250,000 1 $250,000 1 $250,000 1

243 (Seaport 
Connection) No planned improvements.

246 (Night 
Owl) No planned improvements.

248 (Brickell 
Key Shuttle)

Discontinue service once 
City of Miami Shuttle begins 
service.

($130,000) -1 ($130,000) -1 ($130,000) -1 ($130,000) -1 ($130,000) -1 ($130,000) -1 ($130,000) -1 ($130,000) -1 ($130,000) -1 ($130,000) -1

249 
(Coconut 

Grove 
Circulator)

No planned improvements.

252 (Coral 
Reef MAX)

Operate later evening service 
into the Zoo Miami 
Entertainment complex.

$81,004 1 $81,004 1 $81,004 1

254 
(Brownsville 
Circulator)

No planned improvements.

272 (Sunset 
KAT)

No planned improvements.

277   (7th 
Avenue 
MAX)

No planned improvements.

287 (Saga 
Bay MAX)

Improve peak headway from 
30 to 20 minutes.

$153,213 1 $153,213 1 $153,213 1 $153,213 1 $153,213 1 $153,213 1 $153,213 1 $153,213 1

286  North 
Pointe 

Circulator
No planned improvements.

288 (Kendall 
Enhanced 

Bus)
No planned improvements.

344 No planned improvements.
500 

(Midnight 
Owl)

No planned improvements.

 INCREMENTAL TOTALS $2,808,967 9 $4,714,363 5 $8,655,044 12 $9,155,044 3 $9,662,044 1 $9,662,044 0 $9,662,044 0 $9,743,048 1 $9,918,048 1 $9,918,048 0
(MINI-BUSES) 0 0 0 0 0 0 0 0 0 0

(FULL SIZE BUSES) 9 5 12 3 1 0 0 1 1 0

CUMULATIVE TOTALS $2,808,967 9 $7,523,330 14 $16,178,374 26 $25,333,418 29 $34,995,462 30 $44,657,506 30 $54,319,550 30 $64,062,598 31 $73,980,646 32 $83,898,694 32
(MINI-BUSES) 0 0 0 0 0 0 0 0 0 0

(FULL SIZE BUSES) 9 14 26 29 30 30 30 31 32 32

2021Route Change Description 2012 2013 2014 2015 2016 2017 2018 2019 20120
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Table 7-3:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes 

 

A B C E G H J L M S 1 2 3 6 7 8 9 10
Flagler Marketplace
Dadeland North Station
Dadeland South Station
Northeast Transit Hub Enhancements (NETHE) 
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE) 
Mall at Aventura
West Kendall Transit Terminal
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street

11 12 16 17 19 21 22 24 27 29 31* 32 33 34* 35 36 37 38*
Flagler Marketplace
Dadeland North Station
Dadeland South Station
Northeast Transit Hub Enhancements (NETHE) 
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE) 
Mall at Aventura
West Kendall Transit Terminal
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street

TERMINALS
ROUTES

TERMINALS
ROUTES
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Table 7-3:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes (continued) 

 

40 42 46* 48 49 51* 52 54 56 57 62 70 71 72 73 75 77 79*
Flagler Marketplace

Dadeland North Station

Dadeland South Station

Northeast Transit Hub Enhancements (NETHE) 
Northeast Transit Hub Enhancements (NETHE) 
West Kendall Transit Terminal
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street

87 88 93* 95X 97* 99 104 115* 117* 120* 123* 132* 133* 135 136 137* 150* 183*
Flagler Marketplace

Dadeland North Station

Dadeland South Station

Northeast Transit Hub Enhancements (NETHE) 
Northeast Transit Hub Enhancements (NETHE) 
West Kendall Transit Terminal
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street

TERMINALS ROUTES

TERMINALS ROUTES
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Table 7-3:  Future Transit Hub Locations and Feeder Routes for Existing Bus Routes (continued) 

Source:  Miami-Dade Transit, 2010 

 

195* 202* 204* 207* 208* 211* 212* 238* 243* 246* 248* 249* 252* 254* 272* 277* 286* 287*
Flagler Marketplace

Dadeland North Station

Dadeland South Station

Northeast Transit Hub Enhancements (NETHE) 
Northeast Transit Hub Enhancements (NETHE) 
West Kendall Transit Terminal
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street

288* 301 302 344 500*
Flagler Marketplace

Dadeland North Station

Dadeland South Station

Northeast Transit Hub Enhancements (NETHE) 
Northeast Transit Hub Enhancements (NETHE) 
West Kendall Transit Terminal
Miami Intermodal Center
West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street

TERMINALS ROUTES

TERMINALS ROUTES
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*Route Descriptions 

Route 31: Busway Local Route 132: Tri-Rail Doral Shuttle Route 238: East-West Connection 
Route 34: Busway Flyer Route 133: Tri-Rail Airport Shuttle Route 243: Seaport Connection 
Route 38: Busway Max Route 137: West Dade Connection Route 246: Night Owl 
Route 46: Liberty City Connection Route 150: Airport Flyer Route 248: Brickell Key Shuttle 
Route 51: Flagler MAX Route 183: 183 Street Local Route 249: Coconut Grove Circulator 
Route 79: 79 Street MAX Route 195: Dade-Broward Express Route 252: Coral Reef MAX 
Route 93: Biscayne MAX Route 202: Little Haiti Connection Route 254: Brownsville Circulator 
Route 97: 27 Avenue MAX Route 204: Killian KAT Route 272: Sunset KAT 
Route 115: Mid-North Beach Connection (CW) Route 207: Little Havana Connection (CW) Route 277: 7 Avenue MAX 
Route 117: Mid-North Beach Connection (CCW) Route 208: Little Havana Connection (CCW) Route 286: North Pointe Circulator 
Route 120: Beach MAX Route 211: Overtown Circulator Route 287: Saga Bay MAX 
Route 123: South Beach Local Route 212: Sweetwater Circulator Route 288: Kendall Cruiser 

Route 500: Midnight Owl 
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Figure 7-1:  Future Transit Hub Locations and Feeder Routes 

Source:  Miami-Dade Transit, 2011 
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7.2.2 Recommended Service Plan – New Metrobus Routes 

Six (6) new transit routes have been proposed under the 2021 RSP to replace old existing 
routes or add new service (Table 7-4).  The table presents the proposed new transit routes with 
associated service levels, peak vehicle requirements for buses, annual operating funding needs, 
and proposed implementation schedule.  The preliminary programming of these routes was 
conducted in a systematic and regional approach based on coordination with major transit 
capital projects.  These new routes represent MDT’s response to citizens’ request for additional 
enhanced bus service throughout Miami-Dade County.  These new transit routes are also 
illustrated in Figure 7-2.   

 NW 27th Avenue Enhanced Bus (North Corridor):  This route will provide premium transit 
service from the MIC to the Broward County line (NW 215th Street) along NW 27th Avenue.  
A transit center/park-and-ride lot is proposed for the northern terminus at NW 27th Avenue 
and NW 215th Street.  This enhanced bus service will provide frequent service along the NW 
27th Avenue corridor and connect with Metrorail and the MIC. 

Funding:  $1.0 million from Route 97 and $1.0 million from JARC for FY 2008 and FY 2009. 

 SR 836 Express Enhanced Bus (East-West Corridor): This route will provide premium 
transit service from west Miami-Dade County (SW 8th Street and SW 147th Avenue) to the 
MIC via NW 107th Avenue and SR 836.  The route will also provide service to strategically 
park-and-ride lot locations.  Bus stops or stations will be spaced approximately every mile 
along the service route.  This service will provide commuters direct access to Metrorail, Tri-
Rail commuter rail service, and MIA from the MIC. 

Funding:  Approximately $1.34 million to be funded by JARC and $1.25 million to be funded 
by efficiencies and restructuring. 

 Biscayne Enhanced Bus:  This route will provide enhanced bus service from downtown 
Miami to Aventura Mall and northeast Miami-Dade County along Biscayne Boulevard and 
US 1.  This route provides service to the Adrienne Arsht Performing Arts Center, and a 
direct connection to the cities of Little Haiti, Miami Shores, North Miami and North Miami 
Beach. 

Funding:  $2.3M from Route 93 and $1.2M to be funded by efficiencies and restructuring.  

 Ludlam Limited bus: This route will provide a limited stop route from the new Miami 
Gardens park-and-ride lot at the intersection of Miami Gardens Drive and SW 73rd Avenue 
to Okeechobee Station via Ludlam Road.  

Funding: To be funded by efficiencies and restructuring.  

 Marlins Ballpark Shuttle:  This route will provide shuttle service during 81 home games for 
1.5 hours prior to game start time and 1.5 hours after game end time as well as service 
during the game.  This service will connect the proposed Marlins Ballpark and the Metrorail 
Culmer Station with 8 buses operating during pre-game time, 10 buses operating during 
post game time and 4 buses operating during the game, each providing 3 to 4 minute 
headways.   

Funding:  To be funded by MDT’s Operating Budget.  
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 Flagler Enhanced Bus:  This route will provide enhanced bus service from west Miami-
Dade County to downtown Miami and Metrorail.  This service will also connect the new 
Marlins Ballpark along NW 7th Street as well as serve the Miami-Dade College Wolfson 
Campus, American Airlines Arena, the Metropolitan Hospital and the Magic City Casino.  
This route will also serve a proposed park-and-ride lot at SW 8th Street and SW 147th 
Avenue. 

Funding:  $425,000 to be funded by JARC and $425,000 to be funded by efficiencies and 
restructuring.  Funding is also derived from Route 51. 
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Table 7-4:  Recommended Service Plan Summary New Metrobus Routes 

 
Source:  Miami-Dade Transit, 2010 

2013 2014 2015 2017 2018

Peak Mid 
Day

Week 
End Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR Cost PVR

NW 27 
Avenue 

Enhanced 
Bus (old 
route 97)

This route would provide limited-
stop service along NW 27 Avenue 
between the Broward/Miami-
Dade county line and the MLK 
Metrorail station.

12 30 N/S $500,000 5 $500,000 5 $500,000 5 $500,000 5 $0 -5 $0 -5 $0 -5 $0 -5 $0 -5 $0 -5

NW 27 
Avenue 

Enhanced 
Bus (old 
route 97)

This route would provide limited-
stop service along NW 27 Avenue 
between the Broward/Miami-
Dade county line and the MLK 
Metrorail station.

10 20 N/S 0 0 0 0 $1,000,000 11A $1,000,000 11A $1,000,000 11A $1,000,000 11A $1,000,000 11A $1,000,000 11A

SR 836 
Express 

Enhanced 
Bus

This route would provide Express 
service between west Miami-
Dade County (SW 8 Street, 
approximately SW 147 Avenue) 
and the MIC via the Dolphin 
Expressway (SR836) during the 

15 N/S N/S $500,000 6 $500,000 6 $500,000 6 $500,000 6 $0 -6 $0 -6 $0 -6 $0 -6 $0 -6 $0 -6

SR 836 
Express 

Enhanced 
Bus

This route would provide Express 
service between west Miami-
Dade County (SW 8 Street, 
approximately SW 147 Avenue) 
and the MIC via the Dolphin 
Expressway (SR836) during the 
morning and afternoon peak 
periods every 10 minutes. 

10 N/S N/S 1A 1A 1A 1A $1,000,000 11A $1,000,000 11A $1,000,000 11A $1,000,000 11A $1,000,000 11A $1,000,000 11A

Biscayne 
Enhanced 
Bus (old 

Route 93)

This route would provide limited-
stop service with articulated 
buses, along Biscayne Boulevard 
between Aventura and Downtown 
Miami, and would be created by 
adjusting the Biscayne MAX with 
peak headways improvements 
from 20 to 15 minutes.

15 20 N/S $1,200,000.0 7A $1,200,000 7A $1,200,000 7A $1,200,000 7A $1,200,000 7A $1,200,000 7A $1,200,000 7A $1,200,000 7A

Flagler 
Enhanced 
Bus (old 

Route 51)

This route would provide limited-
stop service with articulated 
buses, along Flagler Street 
between west Miami-Dade 
County and Downtown Miami, and 
would be created by adjusting the 
Flagler MAX with peak headways 

12 30 N/S $1,200,000 4A $1,200,000 4A $1,200,000 4A $1,200,000 4A $1,200,000 4A $1,200,000 4A $1,200,000 4A $1,200,000 4A

Flagler 
Enhanced 
Bus (old 

Route 51)

Extend the western limits of this 
route to SW 8 Street and 147th 
Avenue.

12 30 N/S $330,000 0 $330,000 0 $330,000 0 $330,000 0 $330,000 0 $330,000 0

Marlins 
Ballpark 
Shuttle

Shuttle to be scheduled for 81 
home games for 1.5 hrs. pre-
game and 1.5 hrs post game. Bus 
requirements:  8 pre-game; 10 
post game; and 4 during game.

$500,000 0 $500,000 0 $500,000 0 $500,000 0 $500,000 0 $500,000 0 $500,000 0 $500,000 0 $500,000 0 $500,000 0

Ludlam 
Limited

New Limited stop bus route from 
the new Miami Gardens Park & 
Ride to Okeechobee Station via 
Ludlam Road

20 N/S N/S $350,000 3 $350,000 3 $350,000 3 $350,000 3 $350,000 3 $350,000 3 $350,000 3 $350,000 3 $350,000 3 $350,000 3

INCREMENTAL TOTALS $1,850,000 15 $1,850,000 0 $4,250,000 11 $4,250,000 0 $5,580,000 10 $5,580,000 0 $5,580,000 0 $5,580,000 0 $5,580,000 0 $5,580,000 0

(ARTICS)     1 0 11 0 21 0 0 0 0 0

(FULL SIZE BUSES) 14 0 0 0 -11 0 0 0 0 0

CUMULATIVE TOTALS $1,850,000 15 $3,700,000 15 $7,950,000 26 $12,200,000 26 $17,780,000 36 $23,360,000 36 $28,940,000 36 $34,520,000 36 $40,100,000 36 $45,680,000 36

(ARTICS)     1 1 12 12 33 33 33 33 33 33

(FULL SIZE BUSES) 14 14 14 14 3 3 3 3 3 3

New        
Route Description

Headways 2012 2016 2019 2020 2021
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Figure 7-2:  2021 Recommended Service Plan - New Routes  

Source:  Miami-Dade Transit, 2011  
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The 2010 MDT TDP Annual Update RSP included six (6) proposed new transit routes of which 
two (2) were unfunded or partially funded.  For this TDP Annual Update, five proposed routes 
are listed in Table 7-4 and serve as replacements for old existing routes.  In total, five (5) of the 
nine (9) recommended new transit routes were implemented following the 2009 MDT TDP Major 
Update.   

Transit Hubs and Feeder Routes for New Routes  

The 2021 RSP provided that twelve (12) transit hubs were proposed for implementation in 
locations throughout Miami-Dade County.  As a result, these new bus routes would serve local 
corridors and stations, while also providing connecting service to transit hubs.  Table 7-5 
provides a summary overview of the new routes that have been added to provide additional 
service to identified transit hub locations.   

Table 7-5:  Future Transit Hub Locations and Feeder Routes for New Routes 

 

Source:  Miami-Dade Transit, 2010 

NW 27 Avenue 
Enhanced Bus 
(old Route 97) 

 SR-836 
Express 

Enhanced Bus

 Biscayne 
Enhanced Bus 
(Old Route 93) 

 Flagler 
Enhanced Bus 
(old Route 51) 

 Ludlam 
Limited

Marlins 
Ballpark 
Shuttle

Flagler Marketplace
Dadeland North Station
Dadeland South Station
Northeast Transit Hub Enhancements (NETHE) 
Mall at 163rd Street
Northeast Transit Hub Enhancements (NETHE) 
Mall at Aventura
West Kendall Transit Terminal

Miami Intermodal Center

West Dade (NW 107th Ave & 12 Street)
Florida City Busway at SW 344th Street
NW 27th Avenue and NW 215th Street
SW 147th Avenue and SW 8th Street
NW 7th Avenue and 62nd Street

ROUTES

TERMINALS
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7.2.3 Recommended Service Plan – Metrorail 

The Metrorail expansion program continues to progress with the construction of the Orange Line 
Phase 1: Airport Link Metrorail Extension.  The service will operate on the new section of 
elevated tracks being constructed between the MIC and Earlington Heights station and share 
the existing elevated tracks currently used for the Stage 1 line from Palmetto to Dadeland South 
station (Figure 7-3).   

Figure 7-3:  Proposed Operating Plan with Airport Link Metrorail Extension in Service 
 

Source:  Miami-Dade Transit, 2010 

 

 
7.5/15-minute Peak/ 
Off-Peak Headways   
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Once in service this Metrorail extension will provide a premium transit service connection to the 
MIC with a proposed 7.5-minute headway during the peak AM and PM travel times.  The Airport 
Link will operate to provide direct service between the MIC and Dadeland stations.  For those 
passengers boarding at the MIC, a transfer will be required at the Earlington Heights station in 
order to reach the Palmetto station.  The existing Stage 1 Metrorail will operate at 3.5/7.5 minute 
headways during the peak AM and PM travel times between the Palmetto station and Dadeland 
station (Figure 7-3).     

This new Metrorail service will also provide rail connection to Miami International Airport via the 
MIA People-Mover line operated by Miami-Dade Aviation Department that will provide service 
between the Airport and the MIC at 90-second headways (Figure 7-3).  In spring 2012, 
construction is scheduled to be complete with the Airport Link opening for passenger service.  
Service improvements to the Metrorail System are linked to the expansion program and to the 
Metrorail Vehicle Replacement Program as previously discussed in the capital improvement 
plan committed section of this chapter.   

7.2.4 Recommended Service Plan – Special Transportation Services 

Miami-Dade Transit is working towards administering a new contract for STS services. With this 
new contract, there will be some IT improvements including: deploying mobile data terminals 
that will facilitate automated estimated arrival times for Special Transportation Services 
customers, thus resulting in increased customer satisfaction and complaint reduction. This 
technology will also increase accuracy of on-time performance monitoring.  MDT is committed to 
continue improvements of service reliability during this period. 

7.3 Capital Needs 

7.3.1 Transit Terminals  

As identified in the 2019 RSP, the modified grid system requires the development of transit hubs 
throughout the region of service.  All the projects listed are under different stages of project 
development. MDT will ensure that all local state and federal requirements are met for each of 
the projects.  Table 7-6 lists the capital needs identified for transit hub locations along with their 
respective status and funding needs for the 2021 RSP.  This is followed by a list of proposed 
park-and-ride locations as presented in Table 7-7 and illustrated in Figure 7-4. 

Table 7-6:  2021 Recommended Service Plan Transit Hub Needs 

Transit Hubs Status Unfunded 
Needs 

Flagler Marketplace 

The existing downtown Miami bus terminal site will be expanded 
one block to the north as part of the Flagler Street Marketplace 
project.  Additional upgrades are needed to provide necessary 
passenger amenities.  The 2021 RSP provides the need for 
added bus bays at this location. 

$3,185,000 

Dadeland Stations 

Both the Dadeland North and Dadeland South Metrorail stations 
provide a high degree of passenger amenities which in turn offer 
passengers efficient and convenient transfers.  The following is 
the cost for kiosks at the Dadeland North and Dadeland South 
Metrorail stations. 

$46,000 
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Table 7-6:  2021 Recommended Service Plan Transit Hub Needs (continued) 

Transit Hubs Status Unfunded 
Needs 

Northeast Transit Hub 
Enhancements 

(NETHE)1 

As a feasible project alternative to the Northeast PAC, MDT is 
proceeding with enhancements at two existing transit hubs – the 
Mall at NE 163rd Street and Aventura Mall.  Both of these transit 
hubs serve the northeast portion of County with important bus 
connections and have multiple station area deficiencies.  
Therefore, this new MDT project, referred to as the Northeast 
Transit Hub Enhancements (NETHE), will upgrade both transit 
hub sites to improve bus and passenger access as well as 
upgrade area drainage, lighting, signage, shelters and other 
station area amenities. 

Committed 
Improvement2 

Miami Intermodal 
Center (MIC) 

FDOT is managing this project. FDOT has over $400 million 
programmed for the MIC distributed among 17 projects. These 
include the rental car HUB, the MIC Core Roadway and 
intersection improvements, transit connections to the terminal 
building, utilities relocation, etc.  Phase I (MIC Core) includes the 
bus terminal facilities and infrastructure to coordinate with other 
modes. 

Committed 
Improvement 

Florida City Busway at 
SW 344th Street 

The facility is proposed to address the increased level of services 
planned in the south Miami area with the completion of the South 
Miami-Dade Busway extension.  This facility includes 266 
parking spaces with bus bays, shelters, and will be integrated 
with the Busway facility to offer a greater degree of passenger 
convenience.   

Committed 
Improvement 

NW 7th Avenue and 
NW 62nd Street 

This facility will be developed as a multimodal Passenger Activity 
Center (PAC), and located on NW 7th Avenue and NW 62nd 
Street as proposed in the City of Miami’s Transportation Corridor 
Study.  This PAC will promote accessible public transportation 
within the context of an active, mixed-use development and will 
promote economic development throughout the City of Miami’s 
Transportation Corridor (NW 7th Avenue between 54 Street and 
NW 95 Street) utilizing a “Transit Village Vision” concept.  The 
center will provide much needed parking relief; promote the use 
of park-and-ride, and access to privately operated taxi and Jitney 
services.   

Committed 
Improvement 

NW 27th Avenue and 
NW 215th Street 

A 14-acre vacant parcel adjacent to the intersection of the 
Turnpike and NW 27th Avenue has been identified as a strategic 
park-and-ride location for the NW 27th Avenue Enhanced Bus 
Service project.  Up to 350 parking spaces are proposed for this 
facility which would serve the northern most station for the new 
enhanced bus or BRT service in the corridor.  This park-and-ride 
also provides strategic transit-oriented development (TOD) 
opportunities. 

Committed 
Improvement 
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Table 7-6: 2021 Recommended Service Plan Transit Hub Needs (continued) 

Transit Hubs Status Unfunded 
Needs 

SW 147th Avenue and 
SW 8th Street 

An 8-acre vacant parcel on the SW corner of the intersection at 
SW  8th Street and SW 147th Avenue has been identified as a 
strategic park-and-ride location for the East-West/SR-836 
Express Enhanced Bus Service project.  Up to 350 parking 
spaces are proposed for this facility which would serve the 
western most station for the new enhanced bus or BRT service 
in the corridor.  This park-and-ride lot also provides strategic 
transit-oriented development (TOD) opportunities. 

Committed 
Improvement 

West Dade 

This facility is committed to be constructed by private developers.   
The location slated for the terminal is at NW 12 Street, west of 
NW 107th Avenue.  Phase I will include 189 surface parking 
spaces and Phase II includes a garage with 260 parking spaces, 
10 bus bays and a driver’s comfort station.   

Committed 
Improvement 

West Kendall3 

A West Kendall Transit Terminal hub at Kendall Town Center 
(Kendall Drive and SW 162nd Avenue) is sought to address 
regional service linkages and as a western terminus of the 
Kendall Cruiser bus route.  Currently, private developers have 
included the construction of a transit terminal which includes a 40 
space park-and-ride lot with six bus bays for service and a 
restroom facility for operators in their development proposal.  
This station will be constructed through private/public 
partnership. 

Committed 
Improvement 

1 Miami-Dade Transit worked with the City of North Miami Beach and other stakeholders for the last several years to 
develop a transit hub near the Mall at NE 163rd Street.  However, after numerous meetings and several attempts to 
reach an agreement with the City of North Miami Beach on the project scale, scope and capital cost of the preferred 
site, MDT has determined that this project is no longer feasible and will not be implemented.  Subsequently, the 
NETHE is being studied. 
2 A committed improvement is defined as a project for which funds have been programmed in either a local, state or 
federal plan (Capital Improvement Plan (CIP), Transportation Improvement Program (TIP), State Transportation 
Improvement Plan (STIP), and the 5-Year Florida Department of Transportation Work Program). 
3 Scheduled to open February 27, 2011. 
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Table 7-7:  Proposed Park-and-Ride Sites 

Map 
ID Name Sites 

1 Busway Lot Busway and SW 344th Street 
2 Busway Lot Busway and SW 216th Street 
3 Busway Lot Quail Roost Park-and-Ride Busway/SW 186th Street 
4 Kendall South/Zoo Miami Zoo Miami Park 
5 FPL Lot SW 104th Street and SW 127th Avenue 
6 Church at Kendall and 150th Avenue (purchase) Kendall Drive and 150th Avenue 
7 Kendall Park-and-Ride SW 127th Avenue and SW 88th Street 
8 FPL Lot SW 72nd Street and SW 136th Court 
9 Bird Central Park-and-Ride Tropical Park 
10 West Miami-Dade/Tamiami Park-and-Ride Tamiami Park 
11 West Miami-Dade/SW 8th Street Park-and-Ride SW 8th Street and SW 147th Avenue 
12 West Dade Park-and-Ride NW 107th Avenue and NW 12th Street 
13 El Portal Park-and-Ride Biscayne Boulevard and NE 79th Street 
14 County Line Park-and-Ride NW 27th Avenue and NW 215th Street 

15 NW 27th Avenue and NW 95th Street Park-and-
Ride NW 27th Avenue and NW 95th Street 

Source:  Miami-Dade Transit, 2010 

7.3.2 Enhanced Bus Corridors 

7.3.2.1 North Corridor (NW 27th Avenue Enhanced Bus) 

Phase 2 is expected to be complete in 2016 and consists of long-term service with 10 minute 
peak/20 minute Mid-Day headways using 11 new 60-foot articulated diesel-electric hybrid 
buses, transit signal priority, robust stations, WIFI, real-time “Where is the Bus?” information, 
and branding of buses and stations.  Phase 2 of this project has a capital cost of approximately 
$27 million.  Approximately $5 million of the total project cost is unfunded. 

7.3.2.2 East-West Corridor (SR-836 Express Enhanced Bus) 

Revenue service is anticipated in 2016 as part of Phase 2 and includes long term service with 
10 minute headways using 11 new 60-foot articulated diesel-electric hybrid buses, transit signal 
priority, robust stations, WIFI, real-time “Where is the Bus?” information, and branding of buses 
and stations.  Phase 2 of this project has a capital cost of approximately $24.5 million and is 
unfunded. 
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Figure 7-4:  Proposed Park-and-Ride Sites 

Source: Miami-Dade Transit, 2010 
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7.3.3 Bus Fleet Expansion 

The 2021 RSP service improvements identify the peak vehicle requirements (PVR) for 
designated bus routes.  A determination of bus fleet needs based on the 2021 RSP, which 
accounts for a 20 percent (20%) vehicle spare ratio results in a total requirement of 82 buses.  
Table 7-8 shows how many buses are needed to include both 40-foot and 60-foot diesel-electric 
hybrid vehicles.  This fleet need also includes new service routes.  Based on the RSP, there will 
be no additional purchase needs of minibuses.   

Table 7-8:  Bus Fleet Vehicle Needs 

 
Source:  Miami-Dade Transit 2010 

7.4 Infrastructure Renewal Program Needs 
The following table identifies a number of proposed projects that have been determined by MDT 
as necessary for the upkeep and maintenance of existing infrastructure to ensure the MDT 
transit system operates in a state of good repair.  The infrastructure renewal program (IRP) 
includes planned investments in the following program areas: 

 Information technology, including data center modernization, network upgrades, and 
improved accident/incident reporting; 

 Passenger amenities, including escalator covers and improved signage; 

 Passenger facilities, including escalator and elevator replacements, Busway  improvements, 
and platform refurbishments; 

 Rolling stock, including bus maintenance component replacements (bus vehicle fleet 
replacement schedule is provided in the Appendix); 

 Systems, including wayside overhauls, uninterrupted power supplies, AC unit substations, 
train control system replacement, traction power substations, and traction power cabling; 

 Maintenance facilities, including bus garage lot resurfacing, emergency backup generators, 
and A/C replacement; 

 Safety and security, including fire alarm replacement, railing replacements, and pedestrian 
safety improvements; and, 

 Track and guideway, including guideway painting, frog replacement, and work vehicles. 

The proposed year of implementation is also presented for the FY 2012-2021 planning horizon 
(Table 7-9).   

Additional
Year 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 PVR

Full size Existing 9 5 12 3 1 0 0 1 1 0
Full size New 14 0 0 0 -11 0 0 0 0 0
Total 23 5 12 3 -10 0 0 1 1 0 35 42

Artics New 1 0 11 0 21 0 0 0 0 0 33 40

TOTAL 82

Spare 
Ratio
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Table 7-9:  Proposed Infrastructure Renewal Program Need (2021) 

 

Classification Project Name 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021
Total 

Estimated 
Cost YOE

Information Technology Electronic Kiosks  $      0.42  $        0.42 

Information Technology  Personal / Payroll Systems 
Replacement 

0.35  $        0.35 

Maintenance Facilities Lehman Center Yard Tower Upgrade  $    1.13  $     3.98  $    1.34  $        6.45 

Maintenance Facilities Bus Garages: Lot Resurfacing  $      0.61  $     0.64  $    0.65        $        1.90 

Maintenance Facilities Lift Replacement for WLF  $      5.23  $        5.23 

Maintenance Facilities Flood mitigation at William Lehman 
Facility

 $      0.09  $        0.09 

Maintenance Facilities Mover Maintenance Facility - Lifts  $      0.11  $        0.11 

Maintenance Facilities Renovation of Drain field  $      0.21  $        0.21 

Maintenance Facilities Mover and Lehman Facility - Water 
Main

 $      0.44  $        0.44 

Maintenance Facilities Lift Replacement Metrobus  $      1.98  $        1.98 

Maintenance Facilities Chiller Unit Replacement at William 
Lehman Field (WLF)

 $      2.23  $        2.23 

Maintenance Facilities Emergency Backup Generators  $      3.13  $        3.13 

Maintenance Facilities Lehman Facility Lot Resurfacing  $    0.09  $        0.09 

Passenger Amenities Metrorail Parking Fare Payment 
Signage

0.02$        $        0.02 

Passenger Amenities Metrorail & Metromover Regulatory 
Signage Replacement

0.05$        $        0.05 

Passenger Amenities Metrorail Station Identifier Sign Panel 
Replacement

0.07$        $        0.07 

Passenger Amenities South Dade Bus way Stations  $      0.10  $        0.10 

Passenger Amenities Metrorail/Metromover Vehicle Signage 
Replacement 

0.14$        $        0.14 

Passenger Amenities Metromover Station Ceiling Signage  
Cabinet Replacement

 $      0.27  $     0.38  $        0.65 

Passenger Amenities Dadeland South Metrorail Station 
Signage Service

*  $           -   

Passenger Facilities Facility Painting Program  $      0.39  $     0.41  $    0.43  $     0.44  $    0.46  $    0.47  $        2.60 

Passenger Facilities
Metrorail Station Refurbishment / Door 
Replacement at Metromover  $      2.08  $     2.17  $    2.24  $     2.32 2.47$      $      11.28 

Passenger Facilities
Escalators Replacement / Elevators 
Refurbishment  $      3.43  $     3.59  $    3.73  $     3.86  $    3.99 4.12$      $      22.72 

Passenger Facilities Metrorail Lighting  $      2.09  $     2.19  $    2.29  $     2.38  $    2.46  $      11.41 

Passenger Facilities Parking Garages Overhaul  $      1.03  $     1.08  $    1.12  $     1.16  $    1.20  $        5.59 

Passenger Facilities Replace Elevator Machine Room & 
Cab Ventilation

 $      0.23  $        0.23 

Rolling Stock Purchase of Service & Support 
Vehicles

0.58$      0.29$     1.36  $        2.23 

Rolling Stock
Bus Maintenance Component 
Replacement Plan 7.53$       5.62$      4.92$     4.07$      6.08$     6.22$      $      34.44 

Rolling Stock Bus Replacement Plan 3.20$       26.84$    85.87$   52.00$    57.00$   107.00$  $     331.91 

Rolling Stock
Bus Maintenance MH8 Mini Hybrid 
(EMP Electric Radiator / CAC Cooling 
Fans

 $      2.85  $        2.85 
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Table 7-9:  Proposed Infrastructure Renewal Program Need (2021) (continued) 

 

Source:  Miami-Dade Transit, Infrastructure Renewal Program Existing System FY 2011-12 (July 2010) (PRO-
FORMA IRP) IRP is partially funded. 

 

 
 

Classification Project Name 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021
Total 

Estimated 
Cost YOE

Rolling Stock Hybrid Battery Replacement Plan  $     3.00  $        3.00 

Safety & Security Replacement of Bus DVR 4.00$      4.00$      $        8.00 

Safety & Security Pedestrian Safety Improvements at 
Coconut Grove Metrorail Station

 $      0.36  $     1.36  $        1.72 

Safety & Security Rebuild MLK Park-and-Ride Garage  $      0.60  $        0.60 

Safety & Security Rail Fire Alarm and Halon 
Replacement Project

1.71 $     1.25  $        2.96 

Systems Replace Switch Machines - Yard  $     0.95  $    0.98  $    1.01  $        2.94 

Systems Switch Machine Cable - Yard  $     1.04  $    1.08 1.11$      $        3.23 

Systems Traction Power Gap Ties  $     1.83  $    1.90 1.95$      $        5.68 

Systems AC Unit Substations - Palmetto Yard  $    4.23 4.36$      $        8.59 

Systems Traction Power Cabling  $     5.06  $    5.08 5.05$      $      15.19 

Systems AC Unit Substations  $    8.65 8.94$      $      17.59 

Systems Traction Power Substations  $   17.68  $  18.26 18.86$    $      54.80 

Systems Wayside Overhaul  $    30.62  $   20.15  $  20.96 32.98$    $     104.71 

Systems Train Control Systems Replacement  $    0.50  $     1.05  $  32.10 34.80$    $      68.45 

Systems
Metrorail Redundant Track Circuit 
System  $      0.60  $     6.25  $    3.83  $      10.68 

Systems Data Transmission System - Mover  $      2.50  $     2.50  $        5.00 

Systems Traction Power Substation - Palmetto 
Yard

 $     2.91  $    3.00  $        5.91 

Systems Switch Machine Cable- Mainline  $     1.17  $    1.22  $     1.27  $    1.38  $        5.04 

Systems Uninterrupted Power Supply - Mainline 
(Metrorail)

 $    2.27  $     2.35  $        4.62 

Track & Guideway Fastener Replacement Station Areas 1.42$      1.4 1.36$      $        4.18 

Track & Guideway Metrorail Steel Box Girder Guideway 
Painting

 $     0.29  $    0.55  $     0.52  $    9.55 6.49$      $      17.40 

Track & Guideway
Metromover Brickell Extension 
Guideway Painting  $      5.00  $        5.00 

Track & Guideway Metromover Inner Loop Guideway 
Painting

 $      0.12  $     0.52  $    0.44  $   11.63  $      12.71 

Track & Guideway Metromover Omni Extension 
Guideway Painting

 $     0.09  $    0.39  $     0.38  $    8.82  $        9.68 

Door Replacement at Various 
Locations

 $      0.78  $        0.78 

In-Vehicle Monitoring and Public Wi-Fi $      3.03  $        3.03 

Train to Wayside Communications 
(TWC) 4.13$        $        4.13 

87.38$     81.08$    136.83$  121.65$  167.71$ 239.89$ -$      -$       -$       -$        $     834.54 TOTAL
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8.0 Financial Plan 

8.1 Introduction 
This TDP Annual Update represents planning efforts undertaken by Miami-Dade Transit (MDT) 
in 2010 to include a forecast of operational and capital needs for FY 2012 through FY 2021.  
The TDP financial section provides estimated costs and financial resources for MDT to maintain 
existing services and plan new services.  It is through the development of this TDP Annual 
Update that MDT considers which service improvements can be achieved and when those 
service improvements should be implemented.   

The source document that provides MDT’s accounting of projected expenses and revenues is 
known as the “People’s Transportation Plan (PTP) Pro Forma” (or the Pro Forma).  The Pro 
Forma is regularly updated through collective efforts of both MDT and the County’s Office of 
Strategic Business Management.  The currently approved FY 2010 - 2011 Pro Forma projects 
MDT’s expenses and revenues for thirty years, through FY 2040.   

This TDP has been prepared on the basis of expenditure and revenue assumptions included 
within the Miami-Dade County Pro Forma capital budget as approved by Miami-Dade County 
Board of County Commissioners (BCC) in September 2010.  This TDP Annual Update relies 
directly on the first ten years (FY 2012-2021) of Pro Forma projections.  It is important to 
emphasize that the needs forecasts and applied financial assumptions as presented in this TDP 
Annual Update for FY 2012 through FY 2021 are subject to change given the current local 
political climate and transformation in Miami-Dade County governance.   

8.2 Operating Expenses 
In FY 2012 the direct operating budget for MDT is projected to be approximately $466 million.  
The primary components of the direct operating expenses are presented below to include the 
four transit modes and professional support. 

Table 8-1:  MDT Projected FY 2012 Direct Operating Expenses 

 
Source: Transit Pro Forma FY 2010-2011 and RFRO (Working) 

Direct Operating 
Expense Category

Amount (000s)

Metrobus 228,073$                         

Metrorail 54,539$                            
Metromover 9,114 $                              

STS/Paratransit 44,350$                            
Operational Support 110,131$                         

Customer Support -$                                      

Executive Support 1,365 $                              

Engineering 14,975$                            

Other 3,262 $                              

TOTAL 465,809$                         
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In addition to these direct operating expenses, MDT will support over $127 million of other 
operating expenses, debt service payments, and funding of reserves in FY 2012 as detailed 
below. 

Table 8-2:  MDT Projected FY 2012 Other Operating Expenses 

 
Source: Transit Pro Forma FY 2010-2011 

In FY 2012, MDT is projected to spend approximately $593 million for the operation of the 
transit system and support of MDT’s other local and regional responsibilities.   

8.2.1 Projected Operating Expenses 

Apart from the expected 10 percent (10%) increase in Metrorail service associated with the 
opening of the Airport Link in 2012, MDT is not projecting any increase in service levels for bus, 
rail, or Metromover between FY 2012 – FY 2021.  Therefore, nearly all growth in MDT operating 
expenses will come from inflationary cost increases.  The key inflation assumptions that drive 
the cost projections, as included in the Pro Forma, are also summarized below. 

Table 8-3:  MDT Operating Expense Inflation Assumptions 

 
Source: Transit Pro Forma FY 2010-2011 

Expense Iten Annual Inflation Rate

Labor Increase- Merit
 0% (2011)                                                              

2.0% thru 2015, and2.20% thereafter

Labor Increase-COLA
 3% (2011)                   2% (2012)                    
2% (2013)                  3% (2014)                

3% (2015 and after) 

Health Insurance
 10% (2010-2014)

3.5% (2015 and after)           
Major Support Line Items 2.5%
Inventory 1%
Fuel 1%
Maintenance 3.5%

Direct Operating 
Expense Category

Amount (000s)

Municipal Contribution 33,542 $                       
CITT Staff 2,514$                        
SFRTA Contribution 4,235$                        
Deficit & Loan Repayment 6,290$                        
Public Works Support 3,003$                        
Pre existing Debt 7,439$                        
Reserves 20,723 $                       
Debt Service 49,562 $                       
TOTAL 127,308$                     
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8.2.2 Operating Revenues 

MDT’s transit operations are supported by a range of federal, state, local, and directly-
generated revenue streams.  Table 8-4 shows the projected agency operating revenues for FY 
2012 by major category. 

Table 8-4:  MDT Projected FY 2012 Operating Revenues 

 
Source: Transit Pro Forma FY 2010-2011 

8.2.3 Projected Operating Revenues 

Future revenue growth is projected to fluctuate with a low level of tax revenue growth resulting 
from the existing state of the economy.  However, in years without any major policy changes, 
total available funding for MDT is expected to grow at slightly over three percent (3%) annually.  
In addition, MDT does foresee two separate major policy actions related to funding during FY 
2012 – FY 2021 to include: 

 Regular programmed fare increases: The Pro Forma projects a 25 cent increase in the base 
fare (from its current level of $2.00 to $2.25) in 2013, with another 25 cent increase levied in 
2017.  These increases have the effect of increasing the overall revenue growth rate in 
those years.  These programmed fare increases which occur every three years results from 
policies approved by the Miami-Dade County Board of County Commissioners that authorize 
MDT to implement regular fare increases to keep pace with inflation. 

 Additional local funding: In 2014, MDT anticipates receipt of two additional local funding 
sources to support operations -- the local option gas tax (LOGT) and County General Funds.  
Miami-Dade County currently imposes three of the five cents allowed under the fuel tax, and 
Pro Forma assumes that the other two cents will be approved, levied, and collected for 
MDT’s use in 2014.  The value of those additional two cents from the LOGT is approximately 
$10 million annually.  The second source is additional County General Funds, which is 
estimated at approximately $43.6 million in the first year. 

The critical funding growth assumptions that drive the Pro Forma results are also outlined 
below. 

Operating 
Revenue Category

Amount (000s)

Fare Revenues 99,785$                        
Other Operating Revenues 12,618$                        
Federal Grant Funds Used for PM 69,284$                        
State Block Grant 19,139$                        
Other State Operating Support 5,989$                          
PTP Surtax 167,712$                     
County General Funds 158,486$                     
Local Option Gas Tax 14,777$                        
Federal Grants -$                                   
Interest, Reimbursement & Other 47,294$                        
TOTAL 595,084$                     
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Table 8-5:  MDT Operating Revenue Growth Assumptions 

 
Source: Transit Pro Forma FY 2010-2011  

8.2.4 Summary of Operating Budget 

The operating budget, as presented in the 2010 Pro Forma for the ten-year period from FY 2012 to 
FY 2021, is balanced. This means that projected operating expenses are covered by the forecasted 
revenues from various local and non-local sources. This operating budget is achieved by a 
combination of cost efficiencies and service restructuring in Metrobus; an avoidance of any major 
service expansion except for the Airport Link and aggressive use of available local funding sources 
(LOGT and general funds). However, this operating budget is based upon the budgetary 
assumptions that were applied within the FY 2010 - 2011 Pro Forma. These assumptions are subject 
to change resulting in a different budgetary outcome than presented in this TDP due to the volatility in 
gas prices and pressure from the public to reduce the tax roll which would have impacts to the 
general fund share MDT receives and the availability of federal and state grants. 
 
MDT has been under a federal funding freeze since November 2010. As a result, the County 
has been carrying the funding gap for Federal Transit Administration (FTA) eligible expenditures 
pending lifting of the freeze.  MDT has been preparing service adjustment scenarios that would 
have a countywide impact as a result of the ongoing freeze.  FTA has indicated that they will 
consider a limited draw-down for funds in order to avoid service disruptions, but as of May 2011, 
no specific commitments have been made.  FTA has indicated previously that they would work 
with MDT to exempt municipal ARRA projects from the freeze (FTA is reviewing a procedure 
submitted by MDT to allow municipal ARRA reimbursement) and specific capital grant funded 
projects (for the University Overpass project and Quail Roost Park and Ride) that were due to 
expire in September 2011.  This TDP does not contemplate service adjustments that may result 
if the funding freeze is prolonged.   

The Miami-Dade County Board of County Commissioners, on May 3, 2011, approved a motion to 
fund Cutler Bay, Doral, and Miami Gardens out of the County’s 80% share of the surtax. Further 
legislation regarding this matter will be reviewed by the Board in the coming months prior to the end 
of the FY 2010 - 2011; at which time, work will commence to amend the CITT Ordinance and 
develop an Interlocal Agreement with the new municipalities. 

Revenue Item Annual Growth Rate

PTP Surtax
 2011: 1.0%   2012: 3.0%

2013+: 5.0%     

General Funds (Maintenance 
of Effort)

3.50%

Fare Revenue (Trip Growth) 2011: 0%     2012+: 1%

State Block Grant and Transp. 
Disadv. Funds

2011: 2%     2012+: 2%

Federal Funds
2011: 5%                      
and after

Local Option Gas Tax
2011:  1.5%                                                                                                         

and after: 0.5%
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Table 8-6:  MDT Operating Budget (FY 2011 - FY 2021) 

 
Source: Transit Pro Forma FY 2010-2011 and RFRO (Working). *Total values presented may vary due to rounding. 

Operating Revenues 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 Total 
     Fare Revenues $99,785 $112,121 $113,242 $114,375 $115,518 $127,034 $128,304 $129,587 $141,336 $154,149 1,235,452$        
     Other Operating Revenues $12,618 $12,744 $12,872 $13,000 $13,130 $13,262 $13,394 $13,528 $13,663 $13,800 132,011$           
     Federal Grant Funds Used for PM $69,284 $72,748 $76,385 $80,204 $84,214 $86,319 $88,477 $90,689 $92,956 $95,280 836,558$           
     State Block Grant $19,139 $19,522 $19,913 $20,311 $20,717 $21,131 $21,554 $21,985 $22,425 $22,873 209,570$           
     Other State Operating Support $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 $5,989 59,890$              
     PTP Surtax $167,712 $176,098 $184,902 $194,148 $203,855 $214,048 $224,750 $235,988 $247,787 $260,176 2,109,463$        
     County General Funds $158,486 $163,969 $213,243 $220,424 $228,748 $237,398 $246,385 $255,724 $265,429 $275,503 2,265,309$        
     Local Option Gas Tax $14,777 $16,877 $26,932 $32,135 $32,481 $32,644 $32,807 $32,971 $33,136 $33,301 288,060$           
Federal Grants $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 -$                    

     Interest, Reimbursements & Other $47,294 $27,654 $28,925 $30,258 $31,657 $33,123 $34,662 $36,275 $37,968 $39,739 347,555$           
     Total Revenues $595,084 $607,721 $682,402 $710,843 $736,309 $770,947 $796,322 $822,737 $860,689 $900,810 7,483,866$        

Operating Expenses
     Metrobus $228,073 $236,055 $244,317 $252,868 $261,719 $270,879 $280,359 $290,172 $300,328 $310,840 2,675,609$        
     Metrorail $54,539 $56,448 $58,424 $60,469 $62,585 $64,776 $67,043 $69,389 $71,818 $74,332 639,822$           
     Metromover $9,114 $9,432 $9,763 $10,104 $10,458 $10,824 $11,203 $11,595 $12,001 $12,421 106,914$           
     STS/Paratransit $44,350 $45,902 $47,509 $49,171 $50,892 $52,674 $54,517 $56,425 $58,400 $60,444 520,286$           
     Operational Support $110,131 $113,986 $117,975 $122,104 $126,378 $130,801 $135,379 $140,118 $145,022 $150,098 1,291,993$        
     Customer Support $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 -$                    
     Executive Support $1,365 $1,413 $1,462 $1,514 $1,567 $1,621 $1,678 $1,737 $1,798 $1,861 16,015$              
     Engineering $14,975 $15,500 $16,042 $16,604 $17,185 $17,786 $18,409 $19,053 $19,720 $20,410 175,682$           
     SFRTA Contribution $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 $4,235 42,350$              
     Deficit Repayment $6,290 $6,290 $6,290 $6,290 $0 $0 $0 $0 $0 $0 25,160$              
     Debt Service $49,562 $61,997 $86,614 $104,711 $116,526 $131,105 $152,098 $159,959 $171,681 $182,841 $1,217,093
Municipal Contribution $33,542 $35,220 $36,980 $38,830 $40,771 $42,810 $44,950 $47,198 $49,557 $52,035 $421,893

PTP Reserve $20,723 $20,724 $20,725 $20,726 $20,727 $20,728 $20,729 $20,730 $20,731 $20,731 $207,274
PWD Project Management (Pay Go) $3,003 $3,094 $3,186 $3,282 $2,380 $2,452 $2,525 $2,601 $2,679 $2,760 $27,963
CITT Staff $2,514 $2,514 $2,514 $2,514 $2,589 $2,667 $2,747 $2,830 $2,914 $3,014 $26,817
Pre Existing Debt Service $7,439 $7,439 $2,494 $2,494 $2,494 $0 $0 $0 $0 $0 $22,360
Other $3,268 $3,754 $4,027 $7,160 $7,101 $7,186 $7,430 $7,848 $9,058 $9,053 $65,887

     Total Expenses $593,124 $624,002 $662,558 $703,076 $727,607 $760,543 $803,303 $833,889 $869,943 $905,075 $7,483,122

Annual Operating Surplus/(Deficit) 1,960 (16,281) 19,844 7,767 8,702 10,404 (6,981) (11,153) (9,253) (4,265)
Cumulative Operating Surplus/(Deficit) 2,278 (14,004) 5,841 13,608 22,310 32,714 25,733 14,580 5,327 1,062
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8.3 Capital Expenditures and Funding Sources 

8.3.1 Planned Capital Expenditures 

MDT’s planned capital expenditures for the period FY 2012 to FY 2021 are divided into two 
groups: 1.) Those projects which will be financed with PTP-backed debt; and, 2.) Those projects 
which will be paid for on a “cash” basis with funding from various sources.  For large capital 
projects (e.g., Airport Link) or ongoing projects during FY 2012 – FY 2021 (such as bus 
acquisition and replacement), these may be funded by a combination of debt proceeds and 
cash.  A summary of the two groups of projects is provided below. 

Table 8-7:  Planned MDT Capital Expenditures FY 2012-2021 

 
Source: Transit Pro Forma FY 2010-2011  

Many of the listed projects, such as the vehicle replacements (for bus, rail, and peoplemover) 
and the guideway rehabilitation, will greatly improve the quality and longevity of the existing 
MDT transit system.  However, most of the projects shown above are scheduled for completion 
on or before 2015.  After 2015, the capital program consists only of scheduled bus acquisitions 
and the Infrastructure Renewal Program (IRP), which is the agency’s long-term projection of 
future rehabilitation and replacement needs throughout the MDT system.  

PTP Debt-Financed
Capital Projects

Total Cost FY12-FY21 (000s)

Bus Acquisition 353,365$                                      

Mover Vehicle Replacement 620$                                              

Central Control Overhaul 13,356$                                        

MIC-EH Connector 29,815$                                        

Rail Vehicle Replacement 340,650$                                      

Track and Guideway Rehab 22,712$                                        

IRP (Infra. Renewal Prog.) 194,265$                                      

All Other Projects 916,771$                                      

TOTAL 1,871,554$                                  

Pay-as-you-go ("cash") 
Capital Projects

Total Cost FY12-FY21 (000s)

Bus Acquisition -$                                               

MIC-EH Connector -$                                               

All Other Projects (CI-LOGT) 5,529$                                           
TOTAL 5,529$                                           
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8.3.2 Capital Funding Sources 

As noted, MDT’s capital projects between FY 2012 – FY 2021 will either be debt-financed or 
funded on a pay-as-you-go basis.  The debt financing is backed by the PTP surtax revenues, as 
projected in the previous financial section.  The “cash”-funded projects will be supported by a 
combination of funding sources, which are shown in the figure below.  All of these funding 
sources for pay-as-you-go capital will be concluded by 2015. 

Table 8-8:  Projected “Cash” Revenue Sources for Capital Projects, FY 2012-2021 

 
Source: F2 Report, Transit Pro Forma FY 2010-2011  

8.3.3 Summary of Capital Plan  

The capital budget as presented in the FY 2010 – FY 2011 Pro Forma for the ten-year period 
from FY 2012 to FY 2021. All projected capital expenditures could be funded with either PTP 
surtax debt proceeds or on a pay-as-you-go basis depending on the availability of funds. This 
capital budget is achieved by aggressive borrowing against the PTP surtax (ultimately requiring 
the inclusion of additional LOGT and general funds in MDT’s budget, as described above, to 
guarantee debt coverage). This capital budget is based upon the budgetary assumptions that 
were applied within the FY 2010 – 2011 Pro Forma and these assumptions are subject to 
change resulting in a different budgetary outcome than presented in this TDP given the current 
local political climate and transformation in Miami-Dade County governance. 

As discussed in Section 8.2.4, MDT has been under a federal funding freeze since November 2010. 
FTA has indicated previously that they would work with MDT to exempt municipal ARRA projects 
from the freeze (FTA is reviewing a procedure submitted by MDT to allow municipal ARRA 
reimbursement) and specific capital grant funded projects (for the University Overpass project and 
Quail Roost Park and Ride) that were due to expire in September 2011. The federal suspension of 
funding drawdown has impacted MDT’s ability to continue with its $2 billion capital improvement 
program. Through May 2011, MDT has issued more than $1 billion in bonds, and another $1 billion is 
needed to cover projects programmed through March 2013. These bonds issuances have been 
placed on hold as a direct result of the FTA grant funding suspension. The two most important 
projects in MDT’s capital improvement program are the acquisition of Metrorail replacement vehicles 
and the AirportLink project connecting MDT’s Earlington Heights Metrorail station to the new Miami 
Intermodal Center. MDT is seeking a $100 million short-term loan to bridge MDT’s fiscal needs until 
the FTA funding is restored.  As previously stated on Section 8.2.4, the Miami-Dade County Board of 
County Commissioners, on their May 3, 2011, approved a motion to fund Cutler Bay, Doral, and 
Miami Gardens out of the County’s 80% share of the surtax. Further legislation regarding this matter 
will be reviewed by the Board in the coming months prior to the end of the FY 2010 - 2011; at which 
time, work will commence to amend the CITT Ordinance and develop an Interlocal Agreement with 
the new municipalities. 

Capital Funding Source Total Amount (000s)

BBC -$                                    
Future Bus Financing -$                                    
FTA Section 5307/5309 Formula Grant 408,391$                      
CI-LOGT PAY GO 91,297$                         
Pay Go Surtax -$                                    
FDOT Funds 35,226$                         
TOTAL 534,914$                      
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Table 8-9:  MDT Capital Budget (FY 2012 - FY 2021) 

 
Source: MDTD Capital Book, F2 (revenue) and F5 (expense) Reports  

 

 

 

 

Capital Revenues 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 TOTAL
     PTP Bond Program 110,158 $         76,496$          148,090 $         154,929 $         44,620$           14,276$           548,569 $    
     Building Better Communities (BBC) -$                  
     Future Financing -$                  
     FTA Section 5307/5309 Formula Grant 82,087$           77,247$          78,990$           82,986$           87,081$           408,391 $    
     Local Option Gas Tax 17,720$           17,986$          18,255$           18,529$           18,807$           91,297$       
     FDOT Funds 20,557$           14,024$          224$                421$                 35,226$       
Total Capital Project Revenues 230,522$         185,753$         245,559$         256,865$         150,508$         14,276$           -$                      -$                      - $                 1,083,483$ 

PTP Debt-Financed Projects 
Lehman Yard Rehab and Expansion Phase 1 5,067$            5,067$         
Bus Acquisition 8,434$            12,917$          21,402$           16,589$           59,342$       
Bus Tracker System/Computer Aided Dispatch 9,770$            9,770$         
TOS Replacement 413$                 413$              
IRP 7,500$            7,500$             12,500$           12,500$           12,500$           12,500$           65,000$       
Mover Bicentennial Park Station Refurbishment 348$                 348$              
Mover Vehicle Replacement Phase ll (17 cars) 620$                 620$              
Central Control Overhaul 12,171$           1,185$             13,356$       
Airport Link formerly known as EH-MIC Connector 20,473$           20,473$       
Rail Vehicle Replacement 28,878$           48,420$          108,685 $         121,731 $         31,260$          1,676$             340,650 $    
Test Track for Metrorail 9,241$            9,241$         
Track and Guideway Rehab Subset 7,243$            6,377$            5,503$             3,589$            22,712$       
NETHE formerly known as NE Passenger Activity Ctr 97$                  - $                     520$                860$                 100$                1,577$         

Total PTP Debt-Financed Project Expenditures 110,158$         76,496$          148,090$        154,929$         44,620$          14,276$           -$                      -$                      - $                 548,569$    
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Table 8-9:  MDT Capital Budget (FY 2012 - FY 2021) (Continued) 

Source: MDTD Capital Book, F2 (revenue) and F5 (expense) Reports  

Capital Revenues 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 TOTAL

Other Funding Sources Financed Projects 
Americans with Disabilities Act Improv&Equip 252$                 265$                278$                292$                 307$                 1,394$         
Busway ADA Improvements 2,079$            2,079$         
Graphics and Signage Upgrade 715$                 715$              
Bus Acquisition 4,028$            12,917$          187$                18,832$       
Bus and Bus Facilities -$                  
Facilities and Equip Rehab 252$                 265$                278$                292$                 307$                 1,394$         
TOS Replacement -$                  
Bus Tools and Equipm 252$                 265$                278$                292$                 307$                 1,394$         
Rail Tools and Equipm 463$                 486$                510$                536$                 563$                 2,558$         
Passenger Amenities and Enhancements 545$                 572$                601$                631$                 662$                 3,011$         
Capitalization Preventative Maintenance 84,061$           89,625$          93,163$           98,733$           103,021 $         468,603 $    
EH-MIC Bus Plaza 8,213$            80$                  8,293$         
Kendall Enhanced Bus Service -$                  
Rail Bike Path 92$                  92$               
Mover Bicentennial Park Station Refurbishm 623$                 623$              
Mover Station Canopies 2,007$            2,007$         
Central Control Overhaul -$                  
Airport Link formerly known as EH-MIC Connector 9,342$            9,342$         
Mainline Turnout Replacement -$                  
Palmetto Station TPS 2,453$            2,453$         
NETHE formerly known as NE Passenger Activity Ctr 2,276$             1,574$             530$                 60$                   4,440$         
NW 7 Ave NW 62 St Passenger Activity Ctr 1,097$            235$                1,332$         
Park and Ride lot Kendall Dr 606$                 606$              
ARRA Municipalities 2,288$            2,288$         
Park and Ride lot Quail Roost Dr -$                  
Park and Ride lot SW 168 St and Busway -$                  
Park and Ride lot SW 344 St 452$                 452$              
Security and Safety Equipm 544$                 571$                600$                630$                 661$                 3,006$         

Total Other Funding Financed Projects 120,364$         109,257$         97,469$           101,936$         105,888$         -$                      -$                      -$                      - $                 534,914$    

Total Project Expenditures 230,522$         185,753$         245,559$         256,865$         150,508$         14,276$           -$                      -$                      - $                 1,083,483$ 

Capital Funding Surplus/(Deficit) -$                     -$                     -$                      -$                      -$                     -$                      -$                      -$                      - $                 -$                  
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8.4 Unfunded Needs for New Service Initiatives  
MDT FY 2012 – FY 2021 TDP Annual Update is based upon four primary initiatives as identified 
by MDT that are currently unfunded, but which represent important areas of need to include: 

 Bus route improvements, including modifications to existing routes and the introduction of 
new routes, which have both a capital cost component and an operating cost component; 

 Additional Capital Improvement Program (CIP) projects that represent selective 
improvements to the existing transit network. 

The estimated capital and operating costs to support these service expansion and capital 
investment initiatives between FY 2012 – FY 2021 are included.  These unfunded project costs 
are presented in year-of-expenditure (YOE) dollars, according to the planned implementation 
schedules and inflation assumptions. 

8.4.1 Bus Route Improvements 

MDT has identified a number of service improvements to existing routes as well as the 
implementation of additional new routes based upon the availability of funding.  The projected 
YOE costs of implementing these services are presented in Table 8-10.  For all these 
replacement vehicles, a 20 percent (20%) vehicle spare ratio is assumed.  Bus capital costs are 
assumed to be $680,000 per 40-foot diesel-electric hybrid vehicle and $950,000 per 60-foot 
diesel-electric hybrid vehicle in 2011 dollars. 

Table 8-10:  Proposed Bus Route Improvements (Unfunded) 

 
Source: MDT; YOE capital costs assume a 0% annual cost inflation rate; YOE operating costs assume a 
3.5% annual cost inflation rate.  Note:  Totals may vary due to rounding. 

8.4.2 Capital Improvement Program Projects 

MDT has identified four projects from the near-term Capital Improvement Program (CIP) that 
are important for the agency to achieve its service objectives.  However, these projects are 
unfunded and should funding become available, these projects may be implemented around FY 
2012, so that is the assumed implementation year shown here.  Table 8-11 shows the unfunded 
capital cost associated with these CIP projects. 

Year 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 TOTAL
Existing Routes
Operating Costs 2.81$      4.71$        8.66$       9.16$         9.66$           9.66$         9.66$        9.74$       9.92$          9.92$       83.90$    
Capital Costs 6.50$    3.60$      8.60$     2.20$      -$          -$        -$        -$       0.70$       0.70$     22.30$    
Total Existing 9.31$    8.31$      17.26$    11.36$     9.66$        9.66$      9.66$      9.74$     10.62$      10.62$    106.20$   
New Routes
 Operating Costs 1.85$    1.85$      4.25$     4.25$      5.58$        5.58$      5.58$      5.58$     5.58$       5.58$     45.68$    

JARC Funding Credit (0.58)$   (1.75)$     (2.34)$     
Operating Funds Credit (0.50)$   (0.50)$     (0.50)$     (0.50)$      (0.50)$        (0.50)$      (0.50)$     (0.50)$    (0.50)$       (0.50)$     (5.00)$     

Net Operating Cost 0.77$     (0.40)$     3.75$      3.75$        5.08$          5.08$        5.08$       5.08$      5.08$         5.08$      38.34$    

Capital Costs 3.20$    -$       11.90$    22.70$     -$          -$        -$        -$       -$         -$       37.80$    

TOTAL (Millons) 13.28$  7.91$       32.91$    37.81$     14.74$       14.74$     14.74$     14.82$   15.70$       15.70$    182.34$   
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Table 8-11:  Additional Capital Improvement Program (CIP) Projects (Unfunded) (millions) 

 
Source: MDT 2010 

8.4.3 Total Unfunded Needs 

MDT’s total unfunded needs between FY 2012 – FY 2021 – covering bus service 
improvements, capital investment in priority travel corridors, and CIP projects – totals $237 
million in YOE dollars. 

Table 8-12:  Total Unfunded Needs, FY2012-2021 (YOE millions) 

 
Source:  MDT 2010 

  

Project Description
Total Cost 
(millions)

Flagler Market Place Transit Hub  $                          3.19 

Electronic Information Kiosks at Dadeland Stations
(North and South)

 $                          0.05 

North Corridor (NW 27th Avenue Enhanced Bus Service)  $                        27.03 

East-West Corridor (SR 836 Express Enhanced Bus Service) $                        24.56 

TOTAL  $                        54.83 

Service Improvement Category
Total Funding 

Required FY12-20

Bus Improvements (Operating) 122.2$                           

Bus Improvements (Capital) 60.1$                             

CIP Projects (Capital) 54.8$                             

TOTAL UNFUNDED NEEDS 237.2$                           
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ROUTE
BRANCHES

1 30 40 70 n/a 40 40
2

NW 2nd Avenue/ NW 79 Street 20 20 30 n/a 20 30
163rd Street Mall 60 60 55 n/a n/a n/a

3 18 18 30 60 15 20
6 60 60 n/a n/a 60 60
7

East of NW 60 Avenue 15 20 30 n/a 20 20
Dolphin Mall 30 40 30 n/a 40 40

8
East of SW 57 Avenue 10 15 20 n/a 15 20
East of SW 82 Avenue 10/20 15 20 n/a 15 20
Westchester n/a n/a n/a n/a 15 20
FIU via SW 8 Street 30 30 n/a n/a n/a n/a
FIU via Coral Way 30 30 30 n/a n/a n/a

9
163rd Street Mall 12 30 30 n/a 30 30
Aventura Mall 24 30 60 n/a 30 30

10 30 30 30 n/a 30 30
11

East of 79 Avenue 8 12 20 60 12 15
Mall of the Americas 16 24 40 60 24 30
FIU-University Park Campus 16 24 40 60 24 30

12 30 30 45 n/a 40 40
16 18 30 30 n/a 24 30
17

Vizcaya 30 30 60 n/a 30 30
South of NW 95 Street & North of Flagler 15 30 60 n/a 30 30
NW 7 Avenue/105 Street 30 n/a n/a n/a n/a n/a
Norwood 30 30 60 n/a 30 30

19 24 24 40 n/a n/a n/a
21 30 30 60 n/a 40 40
22

North of West Flagler Street 15 30 60 n/a 30 30
Coconut Grove Station 30 60 60 n/a 60 60

24
Westchester 20 20 30 n/a 30 30
FIU-University Park Campus 40 40 30 n/a 60 60
SW 137 Avenue/26 Street 40 40 60 n/a 60 60
SW 147 Avenue/26 Street 40 n/a n/a n/a n/a n/a

27
South of 183 Street 15 15 30 60 20 30
Calder via NW 27 Avenue 30 30 60 n/a 40 60
Calder via NW 37 Avenue 30 30 60 60 40 60

29 45 45 n/a n/a n/a n/a
31 (Busway Local) 15 30 40 n/a 30 30

32 24 30 30 n/a 40 60
33 30 30 60 n/a 30 30

34 (Busway Flyer) 7½ n/a n/a n/a n/a n/a
35 30 30 60 n/a 60 60
36

East of NW 57 Avenue 20 30 20 n/a 30 30
Doral Center 20/40 60 40 n/a 60 60
Miami Springs Circle 60 60 60 n/a 60 60
Dolphin Mall 60 60 40 n/a n/a n/a

37 30 30 30 n/a 30 30
38 (Busway MAX) 12 15 15 60 15 20

40
East of SW 127 Avenue 15 30 40 n/a 60 60
SW 8 Street/SW 129 Avenue 30 60 60 n/a n/a n/a
Miller Drive/SW 152 Avenue 30 60 n/a n/a 60 60

MDT  METROBUS  ROUTE  HEADWAYS   (December  2010)

SUNDAYPEAK
(AM/PM)

OFF-PEAK
(Midday)

EVENING
(at 8 pm) SATURDAYOVERNIGHT



ROUTE
BRANCHES

42
Miami Int'l Airport Terminal 15 30 60 n/a 30 30
South of NW 36 Street 15 30 n/a n/a 30 30
Miami Springs Circle 30 60 n/a n/a 60 60
Opa-locka Tri-Rail Station 30 60 n/a n/a 60 60

46 (Liberty City Connection) 40 n/a n/a n/a n/a n/a
48 60 60 n/a n/a n/a n/a
49 30 n/a n/a n/a n/a n/a

51 (Flagler MAX) 15 30 30 n/a n/a n/a
52 30 45 60 n/a 45 60
54

Hialeah Gardens 25 25 30 n/a 30 40
Miami Gardens Drive/NW 87 Avenue 50 60 n/a n/a n/a n/a

56
East of SW 107 Avenue 30 60 48 n/a n/a n/a
MDC - Kendall Campus 60 n/a n/a n/a n/a n/a
Miller Road /SW 152 Avenue 60 60 n/a n/a n/a n/a

57 40 60 n/a n/a n/a n/a
62

Dr. Martin Luther King, Jr. Station 10 15 30 n/a 20 30
Hialeah 30 30 30 n/a 20 30
Miami Beach 30 n/a n/a n/a n/a n/a

70
South Dade Government Center 30 60 60 n/a 60 60
Saga Bay n/a 60 n/a n/a 60 60

71 30 60 50 n/a 60 60
72

East of SW 137 Avenue 30 30 30 n/a 60 60
Miller Square 60 60 60 n/a 60 60
Kendall Drive/SW 162 Avenue 60 60 n/a n/a 60 60

73 30 40 60 n/a 60 60
75 30 30 60 n/a 45 60
77

South of NW 183 Street 8 15 30 n/a 15 30
NW 199 Street 15 30 30 n/a 30 60

79 (79 Street MAX) 24 n/a n/a n/a n/a n/a
87

Koger Center 30 45 60 n/a 45 60
Palmetto Station 30 45 60 n/a n/a n/a

88
East of SW 132 Avenue 20 30 30 n/a 24 30
Kendale Lakes 40 60 n/a n/a 48 60
SW 162 Avenue/Kendall Drive 40 60 30 n/a 48 60

93 (Biscayne MAX) 20 30 n/a n/a n/a n/a
95 5 n/a n/a n/a n/a n/a

97 (27 Avenue MAX) 20 45 n/a n/a n/a n/a
99

East of NW 47 Avenue 30 30 40 n/a 40 40
Miami Lakes 30 60 60 n/a 40 40

101 (Route A) 20 45 40 n/a 45 45
102 (Route B)

East of Harbor Drive 10 30 30 n/a 30 30
Cape Florida State Park 15 60 30 n/a 60 60
Mashta Drive 60 60 n/a n/a 60 60

103 (Route C) 20 20 30 n/a 20 30
104 24 60 60 n/a 60 60

105 (Route E) 30 45 60 n/a 50 50
107 (Route G) 30 30 60 n/a 30 30
108 (Route H) 24 24 40 n/a 30 30

PEAK
(AM/PM)

OFF-PEAK
(Midday)

EVENING
(at 8 pm) OVERNIGHT SUNDAY

MDT  METROBUS  ROUTE  HEADWAYS   (December  2010)

SATURDAY



ROUTE
BRANCHES

110 (Route J) 20 30 30/60 n/a 30 30
112 (Route L)

Northside Station 12 12 20 60 15 20
Amtrak Station 24 24 60 n/a sel sel
Hialeah Station 24 24 20 n/a 30 40

113 (Route M) 45 60 60 n/a 60 60
115 (Mid-North Beach Connection CW) 45 45 n/a n/a 60 60

117 (Mid-North Beach Connection CCW) 45 45 60 n/a 60 60
119 (Route S) 12 12 12 60 15 15

120 (Beach MAX)
South of Collins Avenue/Haulover Park Entrance 12 12 30 n/a 15 30
Haulover Park Marina 24 24 n/a n/a 30 n/a
Aventura Mall 24 24 30 n/a 30 30

123 (South Beach Local) 13 13 20 n/a 13 13
132 (Tri-Rail Doral Shuttle) 80/60 n/a n/a n/a n/a n/a

133 (Tri-Rail Airport Shuttle) 20/15 15 30 n/a 15/60 15/60
135

East of LeJeune Road 20 30 30 n/a 60 60
Hialeah Station 40 60 70 n/a 60 60
Miami Lakes 40 60 70 n/a n/a n/a

136 60/45 n/a n/a n/a n/a n/a
137 (West Dade Connection) 30 45 60 n/a 40 45

150 (Airport Flyer) 30 30 30 n/a 30 30
183 (183 Local)

East of NW 57 Avenue 12 20 20 n/a 20 24
Miami Gardens Drive/NW 87 Avenue 24 40 40 n/a 40 48

195 (I-95 Dade-Broward Express) 15 n/a n/a n/a n/a n/a
202 (Little Haiti Connection) 60 45 n/a n/a 60 60

204 (Killian KAT) 7½ n/a 30 n/a n/a n/a
207 (Little Havana Connection CW) 15 20 n/a n/a 20 20

208 (Little Havana Connection CCW) 15 20 20 n/a 20 20
211 (Overtown Circulator) 40 40 n/a n/a n/a n/a

212 (Sweetwater Circulator) n/a 30 n/a n/a n/a n/a
238 (East-West Connection) 40/45 60 n/a n/a n/a n/a

243 (Seaport Connection) 30 n/a n/a n/a n/a n/a
246 (Night Owl) n/a n/a n/a 60 60ovn 60ovn

248 (Brickell Key Shuttle) 20 n/a n/a n/a n/a n/a
249 (Coconut Grove Circulator) 18 18 20/40 n/a 18 18

252 (Coral Reef MAX)
East of SW 117 Avenue 15/20 60 50 n/a 60 60
Metrozoo 20 60 n/a n/a 60 60
Country Walk 20 60 50 n/a 60 60
SW 162 Avenue 20/40 n/a n/a n/a 60 60

254 (Brownsville Circulator) n/a 30 n/a n/a n/a n/a
272 (Sunset KAT) 10 n/a n/a n/a n/a n/a

277 (7 Avenue MAX) 18 n/a n/a n/a n/a n/a
286 (North Pointe Circulator) 24 48 n/a n/a 48 n/a

287 (Saga Bay MAX) 30 n/a n/a n/a n/a n/a
288 (Kendall Cruiser) 12 n/a n/a n/a n/a n/a

344 60 60 n/a n/a n/a n/a
500 (Midnight Owl) n/a n/a n/a 60 60ovn 60ovn

ovn = overnight service only
sel = selected trips only

n/a = no service available or not applicable

OVERNIGHT SATURDAY SUNDAY

Gray shaded cells are branches to routes

PEAK
(AM/PM)

OFF-PEAK
(Midday)

EVENING
(at 8 pm)
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