
Activity ID Activity Name Original
Duration

Start Finish

WASD Consent Decree Baseline Schedule Revision 1 - June 2015 UpdateWASD Consent Decree Baseline Schedule Revision 1 - June 2015 Update 6107 12-Dec-10 A 06-Dec-28

0.  General Compliance Activities0.  General Compliance Activities 5656 06-Jun-13 A 06-Jun-28

Program MilestonesProgram Milestones 5480 06-Jun-13 A 06-Jun-28

MC10000 Date of Lodging (DOL) 0 06-Jun-13 A

MC10010 Effective Date - 6 months from DOL 0 06-Dec-13 A

MC10030 Date of Entry (DOE) 0 09-Apr-14 A

MC10020 CIP Completion Milestone - 15 Years from DOL 0 06-Jun-28*

Reporting RequirementsReporting Requirements 702 31-Mar-14 A 01-Mar-16

Quarterly ReportsQuarterly Reports 673 31-Mar-14 A 01-Feb-16

PM10020 2014 Quarterly Report No 1 32 31-Mar-14 A 24-Apr-14 A

PM10030 2014 Quarterly Report No 2 31 30-Jun-14 A 28-Jul-14 A

PM10050 2014 Quarterly Report No 3 31 30-Sep-14 A 30-Oct-14 A

PM10060 2014 Quarterly Report No 4 34 31-Dec-14 A 30-Jan-15 A

PM10090 2015 Quarterly Report No 1 32 31-Mar-15 A 01-May-15 A

PM10100 2015 Quarterly Report No 2 31 30-Jun-15* 30-Jul-15

PM10120 2015 Quarterly Report No 3 31 30-Sep-15* 30-Oct-15

PM10130 2015 Quarterly Report No 4 33 31-Dec-15* 01-Feb-16

Semi Annual ReportsSemi Annual Reports 551 30-Jun-14 A 01-Feb-16

PM10040 2014 Semi Annual Report No 1 31 30-Jun-14 A 30-Jul-14 A

PM10070 2014 Semi Annual Report No 2 34 31-Dec-14 A 02-Feb-15 A

PM10110 2015 Semi Annual Report No 1 31 30-Jun-15 30-Jul-15

PM10150 2015 Semi Annual Report No 2 33 31-Dec-15 01-Feb-16

Annual ReportAnnual Report 427 31-Dec-14 A 01-Mar-16

PM10080 2014 Annual Report 62 31-Dec-14 A 02-Mar-15 A

PM10140 2015 Annual Report 62 31-Dec-15 01-Mar-16

Program Management/Construction Management SupportProgram Management/Construction Management Support 5114 06-Jun-14 A 29-Dec-23

PM50000 Program Management/Construction Management 5114 06-Jun-14 A 29-Dec-23

1.  South District WWTP1.  South District WWTP 3219 19-Nov-13 A 25-Apr-23

1.1  Headworks1.1  Headworks 1034 02-Feb-15 A 24-Jan-18

SD10100 Engineering Design - SD Headworks 25 02-Feb-15 A 27-Feb-15 A

SD10120 Permitting - SD Headworks 25 02-Feb-15 A 27-Feb-15 A

SD10220 Procurement - SD Headworks 365 02-Feb-15 A 29-Mar-16

SD10300 Construction - SD Headworks 1001 24-Mar-15 A 24-Jan-18

SD10460 Substantial Completion (CD Compliance Date 2/23/20) - SD Headworks 0 24-Jan-18*

1.2  Oxygen Production1.2  Oxygen Production 1606 17-Nov-14 A 23-Apr-19

SD11232 Pre-Design - SD Oxygen Production 62 17-Nov-14 A 08-Apr-15 A

SD10050 Engineering Design - SD Oxygen Production 236 09-Apr-15 A 07-Jan-16

SD20180 Basis of Design Report (BODR) - SD Oxygen Production 57 09-Apr-15 A 11-Jul-15

SD20190 BODR Review Period - SD Oxygen Production 14 12-Jul-15 25-Jul-15

SD20200 30% Design Submittal - SD Oxygen Production 46 26-Jul-15 09-Sep-15

SD20210 30% Design Review - SD Oxygen Production 14 10-Sep-15 23-Sep-15

SD20220 60% Design Submittal - SD Oxygen Production 42 24-Sep-15 04-Nov-15

SD20230 60% Design Review - SD Oxygen Production 14 05-Nov-15 18-Nov-15

SD20240 100% Design Submittal - SD Oxygen Production 50 19-Nov-15 07-Jan-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Effective Date - 6 months from DOL

Date of Entry (DOE)

01-Mar-16, Reporting Requirements

01-Feb-16, Quarterly Reports

2014 Quarterly Report No 1

2014 Quarterly Report No 2

2014 Quarterly Report No 3

2014 Quarterly Report No 4

2015 Quarterly Report No 1

2015 Quarterly Report No 2

2015 Quarterly Report No 3

2015 Quarterly Report No 4

01-Feb-16, Semi Annual Reports

2014 Semi Annual Report No 1

2014 Semi Annual Report No 2

2015 Semi Annual Report No 1

2015 Semi Annual Report No 2

01-Mar-16, Annual Report

2014 Annual Report

2015 Annual Report

24-Jan-18, 1.1  Headworks

Engineering Design - SD Headworks

Permitting - SD Headworks

Procurement - SD Headworks

Construction - SD Headworks

Substantial Completion (CD Compliance Date 2/23/20) - SD Headworks

23-Apr-19, 1.2  Oxygen Production

Pre-Design - SD Oxygen Production

Engineering Design - SD Oxygen Production

Basis of Design Report (BODR) - SD Oxygen Production

BODR Review Period - SD Oxygen Production

30% Design Submittal - SD Oxygen Production

30% Design Review - SD Oxygen Production

60% Design Submittal - SD Oxygen Production

60% Design Review - SD Oxygen Production

100% Design Submittal - SD Oxygen Production
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SD10090 Permitting  - SD Oxygen Production 180 08-Jan-16 05-Jul-16

SD30000 Pre-Purchase Air Compressors & Elect. Equip. - SD Oxygen Production 365 08-Jan-16 06-Jan-17

SD10160 Procurement - SD Oxygen Production 270 06-Jul-16 01-Apr-17

SD10260 Construction - SD Oxygen Production 752 02-Apr-17 23-Apr-19

SD10440 Substantial Completion (CD Compliance Date 9/13/19) - SD Oxygen Production 0 23-Apr-19*

1.3  Oxygenation Trains1.3  Oxygenation Trains 2481 01-Jun-16 17-Mar-23

1.3 (1) - Oxygenation Trains Structural Rehab1.3 (1) - Oxygenation Trains Structural Rehab 2314 15-Nov-16 17-Mar-23

SD10420 Construction Train 5 - SD Oxygenation Trains 123 15-Nov-16* 17-Mar-17

SD10490 Construction Train 6 - SD Oxygenation Trains 123 15-Nov-17* 17-Mar-18

SD10550 Construction Train 4 - SD Oxygenation Trains 124 15-Nov-18* 18-Mar-19

SD10590 Construction Train 3 - SD Oxygenation Trains 124 15-Nov-19* 17-Mar-20

SD10620 Construction Train 2 - SD Oxygenation Trains 124 15-Nov-20* 18-Mar-21

SD10630 Construction Train 1 - SD Oxygenation Trains 124 15-Nov-21* 18-Mar-22

SD10640 Construction Train 7 - SD Oxygenation Trains 123 15-Nov-22* 17-Mar-23

1.3 (2) - Oxygenation Trains - Mixer Upgrades1.3 (2) - Oxygenation Trains - Mixer Upgrades 2481 01-Jun-16 17-Mar-23

SD20250 Pre-Design - SD Oxygenation Trains Mixer Upgrades 150 01-Jun-16* 28-Oct-16

SD10190 Engineering Design - SD Oxygenation Trains Mixer Upgrades 389 29-Oct-16 21-Nov-17

SD20270 Basis of Design Report (BODR) - SD Oxygenation Trains Mixer Upgrades 60 29-Oct-16 27-Dec-16

SD20280 BODR Review Period - SD Oxygenation Trains Mixer Upgrades 14 28-Dec-16 10-Jan-17

SD20290 30% Design Submittal - SD Oxygenation Trains Mixer Upgrades 95 11-Jan-17 15-Apr-17

SD20300 30% Design Review - SD Oxygenation Trains Mixer Upgrades 14 16-Apr-17 29-Apr-17

SD20310 60% Design Submittal - SD Oxygenation Trains Mixer Upgrades 105 30-Apr-17 12-Aug-17

SD20320 60% Design Review - SD Oxygenation Trains Mixer Upgrades 21 13-Aug-17 02-Sep-17

SD20330 100% Design Submittal - SD Oxygenation Trains Mixer Upgrades 80 03-Sep-17 21-Nov-17

SD10250 Permitting - SD Oxygenation Trains Mixer Upgrades 365 22-Nov-17 21-Nov-18

SD10330 Procurement - SD Oxygenation Trains Mixer Upgrades 365 22-Nov-18 21-Nov-19

SD20260 Construction of Mixers, Building and Electrical Upgrades - SD Oxygenation Trains 730 22-Nov-19 20-Nov-21

SD10650 Substantial Completion (CD Compliance Date 11/16/25) - SD Oxygenation Trains 0 17-Mar-23*

1.4  Chlorine Building1.4  Chlorine Building 1687 19-Oct-17 01-Jun-22

SD11162 Pre-Design - SD Chlorine Building 150 19-Oct-17* 17-Mar-18

SD10350 Engineering Design - SD Chlorine Building 389 18-Mar-18 10-Apr-19

SD20340 Basis of Design Report (BODR) - SD Chlorine Building 60 18-Mar-18 16-May-18

SD20350 BODR Review Period - SD Chlorine Building 14 17-May-18 30-May-18

SD20360 30% Design Submittal - SD Chlorine Building 95 31-May-18 02-Sep-18

SD20370 30% Design Review - SD Chlorine Building 14 03-Sep-18 16-Sep-18

SD20380 60% Design Submittal - SD Chlorine Building 105 17-Sep-18 30-Dec-18

SD20390 60% Design Review - SD Chlorine Building 21 31-Dec-18 20-Jan-19

SD20400 100% Design Submittal - SD Chlorine Building 80 21-Jan-19 10-Apr-19

SD10380 Permitting - SD Chlorine Building 365 11-Apr-19 09-Apr-20

SD10470 Procurement - SD Chlorine Building 365 10-Apr-20 09-Apr-21

SD10520 Construction - SD Chlorine Building 418 10-Apr-21 01-Jun-22

SD10580 Substantial Completion (CD Compliance Date 6/01/22) - SD Chlorine Building 0 01-Jun-22*

1.5  Effluent Pump Station1.5  Effluent Pump Station 2593 19-Nov-13 A 07-Apr-22

SD10170 Engineering Design - SD Effluent Pump Station 313 19-Nov-13 A 10-Jul-17

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Permitting  - SD Oxygen Production

Pre-Purchase Air Compressors & Elect. Equip. - SD Oxygen Production

Procurement - SD Oxygen Production

Construction - SD Oxygen Production

Substantial Completion (CD Compliance Date 9/13/19) - SD Oxygen Production

Construction Train 5 - SD Oxygenation Trains

Construction Train 6 - SD Oxygenation Trains

Construction Train 4 - SD Oxygenation Trains

Construction Train 3 - SD Oxygenation Trains

Pre-Design - SD Oxygenation Trains Mixer Upgrades

Engineering Design - SD Oxygenation Trains Mixer Upgrades

Basis of Design Report (BODR) - SD Oxygenation Trains Mixer Upgrades

BODR Review Period - SD Oxygenation Trains Mixer Upgrades

30% Design Submittal - SD Oxygenation Trains Mixer Upgrades

30% Design Review - SD Oxygenation Trains Mixer Upgrades

60% Design Submittal - SD Oxygenation Trains Mixer Upgrades

60% Design Review - SD Oxygenation Trains Mixer Upgrades

100% Design Submittal - SD Oxygenation Trains Mixer Upgrades

Permitting - SD Oxygenation Trains Mixer Upgrades

Procurement - SD Oxygenation Trains Mixer Upgrades

Construction of Mixers, Building and Electrical Upgrades - SD Oxygenation Trains

01-Jun-22, 1.4  Chlorine Building

Pre-Design - SD Chlorine Building

Engineering Design - SD Chlorine Building

Basis of Design Report (BODR) - SD Chlorine Building

BODR Review Period - SD Chlorine Building

30% Design Submittal - SD Chlorine Building

30% Design Review - SD Chlorine Building

60% Design Submittal - SD Chlorine Building

60% Design Review - SD Chlorine Building

100% Design Submittal - SD Chlorine Building

Permitting - SD Chlorine Building

Procurement - SD Chlorine Building

Construction - SD Chlorine Building

Substantial Completion (CD Compliance Date 6/01/22) - SD Chlorine Building

07-Apr-22, 1.5  Effluent Pump Station

Engineering Design - SD Effluent Pump Station
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SD10240 Permitting - SD Effluent Pump Station 365 19-Nov-13 A 10-Jul-18

SD10320 Procurement - SD Effluent Pump Station 365 18-Feb-14 A 10-Jul-19

SD10410 Construction - SD Effluent Pump Station 1002 20-May-14 A 07-Apr-22

SD10570 Substantial Completion (CD Compliance Date 4/07/22) - SD Effluent Pump Station 0 07-Apr-22*

1.5 (1.1) Effluent Pump Station Electrical Equipment (Pumps 7-9)1.5 (1.1) Effluent Pump Station Electrical Equipment (Pumps 7-9) 1842 19-Nov-13 A 24-Sep-15

SD11002 Engineering Design - SD Effluent Pump Station Electrical Equipment (Pumps 7-9) 313 19-Nov-13 A 17-Feb-14 A

SD11012 Permitting - SD Effluent Pump Station Electrical Equipment (Pumps 7-9) 365 19-Nov-13 A 17-Feb-14 A

SD11022 Procurement - SD Effluent Pump Station Electrical Equipment (Pumps 7-9) 300 18-Feb-14 A 19-May-14 A

SD11032 Fabricate & Deliver Equipment - SD Effluent Pump Station Electrical Equipment (Pumps 7-9) 255 20-May-14 A 20-Feb-15 A

SD30010 Install Electrical Equipment- SD Effluent Pump Station Electrical Equipment (Pumps 7-9) 208 23-Feb-15 A 24-Sep-15

SD11042 Substantial Completion (CD Compliance Date 4/07/22) - SD Effluent Pump Station Electrical Equipment (Pumps 7-9)0 24-Sep-15*

1.5 (1.2) Effluent Pump Wetwell Structural Rehab1.5 (1.2) Effluent Pump Wetwell Structural Rehab 1108 16-Feb-15 A 14-Mar-18

SD30020 Structural Rehab Wetwell #3 - SD Effluent Pump Station Wetwell Structural Rehab 120 16-Feb-15 A 28-Sep-15

CD30110 Structural Rehab Wetwell #4 - SD Effluent Pump Station Wetwell Structural Rehab 120 16-Nov-15* 14-Mar-16

CD30120 Structural Rehab Wetwell #1 - SD Effluent Pump Station Wetwell Structural Rehab 120 15-Nov-16* 14-Mar-17

CD30130 Structural Rehab Wetwell #2 - SD Effluent Pump Station Wetwell Structural Rehab 120 15-Nov-17* 14-Mar-18

1.5 (2) Effluent Pump Station Building Improvements & Pumps 1-6 Equip.1.5 (2) Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 2271 19-Jan-16 07-Apr-22

SD11192 Pre-Design - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 150 19-Jan-16* 16-Jun-16

SD11102 Engineering Design - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 389 17-Jun-16 10-Jul-17

SD20410 Basis of Design Report (BODR) - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.60 17-Jun-16 15-Aug-16

SD20420 BODR Review Period - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 14 16-Aug-16 29-Aug-16

SD20430 30% Design Submittal - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 95 30-Aug-16 02-Dec-16

SD20440 30% Design Review - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 14 03-Dec-16 16-Dec-16

SD20450 60% Design Submittal - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 105 17-Dec-16 31-Mar-17

SD20460 60% Design Review -SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 21 01-Apr-17 21-Apr-17

SD20470 100% Design Submittal - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 80 22-Apr-17 10-Jul-17

SD11112 Permitting - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 365 11-Jul-17 10-Jul-18

SD11122 Procurement - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 365 11-Jul-18 10-Jul-19

SD11132 Construction - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 1002 11-Jul-19 07-Apr-22

SD11142 Substantial Completion (CD Compliance Date 4/07/22) - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.0 07-Apr-22*

1.6  Gravity Sludge Thickeners1.6  Gravity Sludge Thickeners 3006 03-Jul-14 A 24-Sep-22

SD10280 Engineering Design - SD Gravity Sludge Thickeners 230 03-Jul-14 A 18-Aug-18

SD20480 Technical Evaluation of Alternates - SD Gravity Sludge Thickeners 308 03-Jul-14 A 25-Feb-15 A

SD20550 Negotiate Scope and Cost with MWH - SD Gravity Sludge Thickeners 90 19-Dec-14 A 28-Feb-15 A

SD20780 Basis of Design Report (BODR) - SD Gravity Sludge Thickeners 90 13-Apr-15 A 03-Nov-15

SD20790 BODR Design Review - SD Gravity Sludge Thickeners 14 04-Nov-15 17-Nov-15

SD20795 Negotiation for Remaining Design 30 08-Sep-17* 07-Oct-17

SD20500 30% Design Submittal - SD Gravity Sludge Thickeners 95 08-Oct-17* 10-Jan-18

SD20510 30% Design Review - SD Gravity Sludge Thickeners 14 11-Jan-18 24-Jan-18

SD20520 60% Design Submittal - SD Gravity Sludge Thickeners 105 25-Jan-18 09-May-18

SD20530 60% Design Review -SD Gravity Sludge Thickeners 21 10-May-18 30-May-18

SD20540 100% Design Submittal - SD Gravity Sludge Thickeners 80 31-May-18 18-Aug-18

SD10340 Permitting - SD Gravity Sludge Thickeners 365 19-Aug-18 18-Aug-19

SD10430 Procurement - SD Gravity Sludge Thickeners 365 19-Aug-19 17-Aug-20

SD10500 Construction - SD Gravity Sludge Thickeners 768 18-Aug-20 24-Sep-22

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Permitting - SD Effluent Pump Station

Procurement - SD Effluent Pump Station

Construction - SD Effluent Pump Station

Substantial Completion (CD Compliance Date 4/07/22) - SD Effluent Pump Station

24-Sep-15, 1.5 (1.1) Effluent Pump Station Electrical Equipment (Pumps 7-9)

Engineering Design - SD Effluent Pump Station Electrical Equipment (Pumps 7-9)

Permitting - SD Effluent Pump Station Electrical Equipment (Pumps 7-9)

Procurement - SD Effluent Pump Station Electrical Equipment (Pumps 7-9)

Fabricate & Deliver Equipment - SD Effluent Pump Station Electrical Equipment (Pumps 7-9)

Install Electrical Equipment- SD Effluent Pump Station Electrical Equipment (Pumps 7-9)

Substantial Completion (CD Compliance Date 4/07/22) - SD Effluent Pump Station Electrical Equipment (Pumps 7-9)
14-Mar-18, 1.5 (1.2) Effluent Pump Wetwell Structural Rehab

Structural Rehab Wetwell #3 - SD Effluent Pump Station Wetwell Structural Rehab

Structural Rehab Wetwell #4 - SD Effluent Pump Station Wetwell Structural Rehab

Structural Rehab Wetwell #1 - SD Effluent Pump Station Wetwell Structural Rehab

Structural Rehab Wetwell #2 - SD Effluent Pump Station Wetwell Structural Rehab
07-Apr-22, 1.5 (2) Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

Pre-Design - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

Engineering Design - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

Basis of Design Report (BODR) - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

BODR Review Period - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

30% Design Submittal - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

30% Design Review - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

60% Design Submittal - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

60% Design Review -SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

100% Design Submittal - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

Permitting - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

Procurement - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

Construction - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

Substantial Completion (CD Compliance Date 4/07/22) - SD Effluent Pump Station Building Improvements & Pumps 1-6 Equip.
24-Sep-22, 1.6  Gravity Sludge Thickeners

Engineering Design - SD Gravity Sludge Thickeners

Technical Evaluation of Alternates - SD Gravity Sludge Thickeners

Negotiate Scope and Cost with MWH - SD Gravity Sludge Thickeners

Basis of Design Report (BODR) - SD Gravity Sludge Thickeners

BODR Design Review - SD Gravity Sludge Thickeners

Negotiation for Remaining Design

30% Design Submittal - SD Gravity Sludge Thickeners

30% Design Review - SD Gravity Sludge Thickeners

60% Design Submittal - SD Gravity Sludge Thickeners

60% Design Review -SD Gravity Sludge Thickeners

100% Design Submittal - SD Gravity Sludge Thickeners

Permitting - SD Gravity Sludge Thickeners

Procurement - SD Gravity Sludge Thickeners

Construction - SD Gravity Sludge Thickeners
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Activity ID Activity Name Original
Duration

Start Finish

SD10600 Substantial Completion (CD Compliance Date 9/24/22) - SD Gravity Sludge Thickeners 0 24-Sep-22*

1.7  Digesters and Control Building1.7  Digesters and Control Building 2675 03-Jul-14 A 28-Oct-21

SD10010 Engineering Design - SD Digesters & Control Building 447 03-Jul-14 A 15-Jun-16

SD20006 Basis of Design Report (BODR) - SD Digesters & Control Building 308 03-Jul-14 A 08-May-15 A

SD20016 Negotiate Scope and Cost with MWH - SD Digesters & Control Building 90 31-Mar-15 A 22-Jun-15 A

SD20770 Review/Revise BODR - SD Effluent Pump Station Building Improvements 35 09-May-15 A 22-Jun-15 A

SD20026 30% Design Submittal - SD Digesters & Control Building 110 23-Jun-15 A 27-Oct-15

SD20036 30% Design Review - SD Digesters & Control Building 21 28-Oct-15 17-Nov-15

SD20810 Perform VE Study - SD Digesters & Control Building 21 28-Oct-15 17-Nov-15

SD20046 60% Design Submittal - SD Digesters & Control Building 110 18-Nov-15 06-Mar-16

SD20056 60% Design Review -SD Digesters & Control Building 21 07-Mar-16 27-Mar-16

SD20066 100% Design Submittal - SD Digesters & Control Building 80 28-Mar-16 15-Jun-16

SD10040 Permitting - SD Digesters & Control Building 180 16-Jun-16 12-Dec-16

SD10080 Procurement - SD Digesters & Control Building 270 13-Dec-16 08-Sep-17

SD10140 Construction - SD Digesters & Control Building 1511 09-Sep-17 28-Oct-21

SD10560 Substantial Completion (CD Compliance Date 10/28/21) - SD Digesters & Control Building 0 28-Oct-21*

1.8  Dewatering Facility1.8  Dewatering Facility 1794 19-Dec-14 A 28-Nov-19

SD11222 Pre-Design - SD Dewatering Facilities 89 19-Dec-14 A 28-Feb-15 A

SD10030 Engineering Design (DCP)  - SD Dewatering Facilities 381 13-Apr-15 A 18-Dec-15

SD20000 Basis of Design Report (BODR) - SD Dewatering Facilities 180 13-Apr-15 A 17-Nov-15

SD20800 Pilot Testing of Thickening Process - SD Dewatering Facilities 130 12-Jul-15 18-Nov-15

SD20020 Design Criteria Package Initial Submittal - SD Dewatering Facilities 30 19-Oct-15 17-Nov-15

SD20820 Perform VE Study - SD Dewatering Facilities 21 19-Oct-15 08-Nov-15

SD10110 Procurement - SD Dewatering Facilities 340 18-Nov-15 22-Oct-16

SD20030 DCP Design Review - SD Dewatering Facilities 14 18-Nov-15 01-Dec-15

SD20050 Design-Builder RFQ (Tier 1) - SD Dewatering Facilities 120 18-Nov-15 16-Mar-16

SD20040 Final DCP Submittal - SD Dewatering Facilities 17 02-Dec-15 18-Dec-15

SD10060 Permitting - SD Dewatering Facilities 739 19-Dec-15 26-Dec-17

SD20070 Environmental Permits - SD Dewatering Facilities 365 19-Dec-15 17-Dec-16

SD20060 Design-Builder RFP (Tier 2) - SD Dewatering Facilities 220 17-Mar-16 22-Oct-16

SD20010 Final Engineering by Design-Builder  - SD Dewatering Facilities 330 23-Oct-16 17-Sep-17

SD20080 AHJ Permit Review - SD Dewatering Facilities 200 31-May-17 16-Dec-17

SD10210 Construction - SD Dewatering Facilities 900 12-Jun-17 28-Nov-19

SD10450 Substantial Completion (CD Compliance Date 11/28/19) - SD Dewatering Facilities 0 28-Nov-19*

1.9  FOG Removal Facility1.9  FOG Removal Facility 1225 08-Jul-14 A 06-Dec-17

SD10000 Engineering Design - SD FOG Removal Facility 250 08-Jul-14 A 22-Dec-15

SD20560 Technical Evaluation of Alternatives - SD FOG Removal Facility 308 08-Jul-14 A 16-Mar-15 A

SD20570 Negotiate Scope and Cost with MWH - SD FOG Removal Facility 60 19-Dec-14 A 03-May-15 A

SD20580 Basis of Design Report (BODR) Submittal - SD FOG Removal Facility 80 04-May-15 A 09-Aug-15

SD20590 BODR Design Review - SD FOG Removal Facility 14 10-Aug-15 23-Aug-15

SD20600 60% Design Submittal - SD FOG Removal Facility 57 24-Aug-15 19-Oct-15

SD20610 60% Design Review -SD FOG Removal Facility 14 20-Oct-15 02-Nov-15

SD20620 100% Design Submittal - SD FOG Removal Facility 50 03-Nov-15 22-Dec-15

SD10020 Permitting - SD FOG Removal Facility 120 23-Dec-15 20-Apr-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Substantial Completion (CD Compliance Date 9/24/22) - SD Gravity Sludge Thickeners

28-Oct-21, 1.7  Digesters and Control Building

Engineering Design - SD Digesters & Control Building

Basis of Design Report (BODR) - SD Digesters & Control Building

Negotiate Scope and Cost with MWH - SD Digesters & Control Building

Review/Revise BODR - SD Effluent Pump Station Building Improvements

30% Design Submittal - SD Digesters & Control Building

30% Design Review - SD Digesters & Control Building

Perform VE Study - SD Digesters & Control Building

60% Design Submittal - SD Digesters & Control Building

60% Design Review -SD Digesters & Control Building

100% Design Submittal - SD Digesters & Control Building

Permitting - SD Digesters & Control Building

Procurement - SD Digesters & Control Building

Construction - SD Digesters & Control Building

Substantial Completion (CD Compliance Date 10/28/21) - SD Digesters & Control Building

28-Nov-19, 1.8  Dewatering Facility

Pre-Design - SD Dewatering Facilities

Engineering Design (DCP)  - SD Dewatering Facilities

Basis of Design Report (BODR) - SD Dewatering Facilities

Pilot Testing of Thickening Process - SD Dewatering Facilities

Design Criteria Package Initial Submittal - SD Dewatering Facilities

Perform VE Study - SD Dewatering Facilities

Procurement - SD Dewatering Facilities

DCP Design Review - SD Dewatering Facilities

Design-Builder RFQ (Tier 1) - SD Dewatering Facilities

Final DCP Submittal - SD Dewatering Facilities

Permitting - SD Dewatering Facilities

Environmental Permits - SD Dewatering Facilities

Design-Builder RFP (Tier 2) - SD Dewatering Facilities

Final Engineering by Design-Builder  - SD Dewatering Facilities

AHJ Permit Review - SD Dewatering Facilities

Construction - SD Dewatering Facilities

Substantial Completion (CD Compliance Date 11/28/19) - SD Dewatering Facilities

06-Dec-17, 1.9  FOG Removal Facility

Engineering Design - SD FOG Removal Facility

Technical Evaluation of Alternatives - SD FOG Removal Facility

Negotiate Scope and Cost with MWH - SD FOG Removal Facility

Basis of Design Report (BODR) Submittal - SD FOG Removal Facility

BODR Design Review - SD FOG Removal Facility

60% Design Submittal - SD FOG Removal Facility

60% Design Review -SD FOG Removal Facility

100% Design Submittal - SD FOG Removal Facility

Permitting - SD FOG Removal Facility
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SD11172 Owner Pre-Purchase Scrapers - SD FOG Removal Facility 361 23-Dec-15 17-Dec-16

SD10070 Procurement - SD FOG Removal Facility 180 21-Apr-16 17-Oct-16

SD10130 Construction - SD FOG Removal Facility 415 18-Oct-16 06-Dec-17

SD10270 Substantial Completion (CD Compliance Date 12/07/17) - SD FOG Removal Facility 0 06-Dec-17*

1.10  Odor Control1.10  Odor Control 1937 05-Jan-18 25-Apr-23

SD11182 Pre-Design - SD Odor Control 150 05-Jan-18* 03-Jun-18

SD10360 Engineering Design - SD Odor Control 389 04-Jun-18 27-Jun-19

SD20630 Basis of Design Report (BODR) - SD Odor Control 60 04-Jun-18 02-Aug-18

SD20640 BODR Review Period - SD Odor Control 14 03-Aug-18 16-Aug-18

SD20650 30% Design Submittal - SD Odor Control 95 17-Aug-18 19-Nov-18

SD20660 30% Design Review - SD Odor Control 14 20-Nov-18 03-Dec-18

SD20670 60% Design Submittal - SD Odor Control 105 04-Dec-18 18-Mar-19

SD20680 60% Design Review -SD Odor Control 21 19-Mar-19 08-Apr-19

SD20690 100% Design Submittal - SD Odor Control 80 09-Apr-19 27-Jun-19

SD10400 Permitting - SD Odor Control 365 28-Jun-19 26-Jun-20

SD10480 Procurement - SD Odor Control 365 27-Jun-20 26-Jun-21

SD10540 Construction - SD Odor Control 668 27-Jun-21 25-Apr-23

SD10610 Substantial Completion (CD Compliance Date 4/25/23) - SD Odor Control 0 25-Apr-23*

1.11  General Electrical1.11  General Electrical 1937 07-Dec-15 26-Mar-21

SD11202 Pre-Design - SD General Electric 150 07-Dec-15* 04-May-16

SD10180 Engineering Design - SD General Electrical 389 05-May-16 28-May-17

SD20700 Basis of Design Report (BODR) - SD General Electric 60 05-May-16 03-Jul-16

SD20710 BODR Review Period - SD General Electric 14 04-Jul-16 17-Jul-16

SD20720 30% Design Submittal - SD General Electric 95 18-Jul-16 20-Oct-16

SD20730 30% Design Review - SD General Electric 14 21-Oct-16 03-Nov-16

SD20740 60% Design Submittal - SD General Electric 105 04-Nov-16 16-Feb-17

SD20750 60% Design Review -SD General Electric 21 17-Feb-17 09-Mar-17

SD20760 100% Design Submittal - SD General Electric 80 10-Mar-17 28-May-17

SD10230 Permitting - SD General Electrical 365 29-May-17 28-May-18

SD10310 Procurement - SD General Electrical 365 29-May-18 28-May-19

SD10390 Construction - SD General Electrical 668 29-May-19 26-Mar-21

SD10510 Substantial Completion (CD Compliance Date 3/26/21) - SD General Electrical 0 26-Mar-21*

1.12  Chlorine Contact Chamber Structural Rehab1.12  Chlorine Contact Chamber Structural Rehab 1933 04-Mar-16 18-Jun-21

SD11212 Pre-Design - SD Chlorine Contact Chamber Structural Rehab 150 04-Mar-16* 31-Jul-16

SD10150 Engineering Design - SD Chlorine Contact Chamber Struct. Rehab 251 01-Aug-16 08-Apr-17

SD10200 Permitting - SD Chlorine Contact Chamber Struct. Rehab 365 09-Apr-17 08-Apr-18

SD10290 Procurement - SD Chlorine Contact Chamber Struct. Rehab 365 09-Apr-18 08-Apr-19

SD10370 Construction - SD Chlorine Contact Chamber Struct. Rehab 802 09-Apr-19 18-Jun-21

SD10530 Substantial Completion (CD Compliance Date 6/18/21) - SD Chlorine Contact Chamber Struct. Rehab0 18-Jun-21*

2.  Central District WWTP2.  Central District WWTP 5423 01-Mar-11 A 28-Jan-24

2.1  Miscellaneous Electrical Improvements2.1  Miscellaneous Electrical Improvements 1491 06-Feb-16 06-Mar-20

CD11232 Pre-Design - CD Misc. Elect.Improvements 150 06-Feb-16* 04-Jul-16

CD10160 Engineering Design - CD Misc. Elect.Improvements 351 05-Jul-16 20-Jun-17

CD20630 Basis of Design Report (BODR) - CD Misc. Elect.Improvements 60 05-Jul-16 02-Sep-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Owner Pre-Purchase Scrapers - SD FOG Removal Facility

Procurement - SD FOG Removal Facility

Construction - SD FOG Removal Facility

Substantial Completion (CD Compliance Date 12/07/17) - SD FOG Removal Facility

Pre-Design - SD Odor Control

Engineering Design - SD Odor Control

Basis of Design Report (BODR) - SD Odor Control

BODR Review Period - SD Odor Control

30% Design Submittal - SD Odor Control

30% Design Review - SD Odor Control

60% Design Submittal - SD Odor Control

60% Design Review -SD Odor Control

100% Design Submittal - SD Odor Control

Permitting - SD Odor Control

Procurement - SD Odor Control

26-Mar-21, 1.11  General Electrical

Pre-Design - SD General Electric

Engineering Design - SD General Electrical

Basis of Design Report (BODR) - SD General Electric

BODR Review Period - SD General Electric

30% Design Submittal - SD General Electric

30% Design Review - SD General Electric

60% Design Submittal - SD General Electric

60% Design Review -SD General Electric

100% Design Submittal - SD General Electric

Permitting - SD General Electrical

Procurement - SD General Electrical

Construction - SD General Electrical

Substantial Completion (CD Compliance Date 3/26/21) - SD General Electrical

18-Jun-21, 1.12  Chlorine Contact Chamber Structural Rehab

Pre-Design - SD Chlorine Contact Chamber Structural Rehab

Engineering Design - SD Chlorine Contact Chamber Struct. Rehab

Permitting - SD Chlorine Contact Chamber Struct. Rehab

Procurement - SD Chlorine Contact Chamber Struct. Rehab

Construction - SD Chlorine Contact Chamber Struct. Rehab

Substantial Completion (CD Compliance Date 6/18/21) - SD Chlorine Contact Chamber Struct. Rehab

06-Mar-20, 2.1  Miscellaneous Electrical Improvements

Pre-Design - CD Misc. Elect.Improvements

Engineering Design - CD Misc. Elect.Improvements

Basis of Design Report (BODR) - CD Misc. Elect.Improvements
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CD20640 BODR Review Period -CD Misc. Elect.Improvements 14 03-Sep-16 16-Sep-16

CD20650 30% Design Submittal - CD Misc. Elect.Improvements 89 17-Sep-16 14-Dec-16

CD20660 30% Design Review - CD Misc. Elect.Improvements 14 15-Dec-16 28-Dec-16

CD20670 60% Design Submittal - CD Misc. Elect.Improvements 90 29-Dec-16 28-Mar-17

CD20680 60% Design Review -CD Misc. Elect.Improvements 14 29-Mar-17 11-Apr-17

CD20690 100% Design Submittal - CD Misc. Elect.Improvements 70 12-Apr-17 20-Jun-17

CD10330 Permitting - CD Misc. Elect.Improvements 365 21-Jun-17 20-Jun-18

CD10560 Procurement - CD Misc. Elect.Improvements 365 21-Jun-18 20-Jun-19

CD10810 Construction - CD Misc. Elect.Improvements 260 21-Jun-19 06-Mar-20

CD10960 Substantial Completion (CD Compliance Date 3/06/20) - CD Misc. Elect.Improvements 0 06-Mar-20*

2.2  Building Improvements2.2  Building Improvements 1292 26-Mar-14 A 06-Sep-17

CD10130 Engineering Design - CD Repairs to Various Buildings 75 26-Mar-14 A 08-Dec-15

CD10530 Procurement - CD Repairs to Various Buildings 589 03-Jun-14 A 03-Oct-16

CD10290 Permitting - CD Repairs to Various Buildings 468 13-Oct-14 A 06-Apr-16

CD10740 Construction - CD Repairs to Various Buildings 548 16-Oct-14 A 06-Sep-17

CD10910 Substantial Completion (CD Compliance Date 9/06/17) - CD Repairs to Various Buildings 0 06-Sep-17*

2.2 (1) Administration Building Asbestos Abatement2.2 (1) Administration Building Asbestos Abatement 774 26-Mar-14 A 01-Jun-15 A

CD11002 Engineering Design - CD Administration Building 75 26-Mar-14 A 10-Oct-14 A

CD21720 Bid & Award Asbestos Abatement (Phase 1) - CD Administration Building 365 03-Jun-14 A 05-Aug-14 A

CD11012 Permitting - CD Administration Building 180 13-Oct-14 A 31-Dec-14 A

CD21170 Asbestos Abatement (Phase 1) - CD Administration Building 30 16-Oct-14 A 14-Dec-14 A

CD30000 Bid & Award Asbestos Abatement (Phase 2) - CD Administration Building 60 15-Dec-14 A 14-Feb-15 A

CD30010 Asbestos Abatement (Phase 2) - CD Administration Building 57 24-Apr-15 A 01-Jun-15 A

2.2 (1.1) WASD Requested Administration Building Remodel2.2 (1.1) WASD Requested Administration Building Remodel 1063 26-Jan-15 A 06-Sep-17

CD11004 Engineering Design (Remodel) - CD Administration Building 60 26-Jan-15 A 02-Apr-15 A

CD11014 Permitting (Remodel) - CD Administration Building 180 02-Apr-15 A 26-Oct-15

CD11022 Bid & Award Building Remodel - CD Administration Building 270 27-Oct-15 22-Jul-16

CD11032 Building Remodeling - CD Administration Building 411 23-Jul-16 06-Sep-17

CD11042 Substantial Completion (CD Compliance Date 9/06/17) - CD Administration Building 0 06-Sep-17*

2.2 (1.2) Miscellaneous Roof Repairs2.2 (1.2) Miscellaneous Roof Repairs 341 31-Jan-15 A 03-Feb-16

CD30070 Procurement - CD Misc. Roof Repairs 60 31-Jan-15 A 05-Dec-15

CD30020 Switchgear Building Roof Repairs - CD Misc. Roof Repairs 60 11-Apr-15 A 27-May-15 A

CD30030 Maintenance Building Roof Repairs - CD Misc. Roof Repairs 60 08-Aug-15* 06-Oct-15

CD30040 Operation & Control Building Roof Repairs - CD Misc. Roof Repairs 60 07-Oct-15 05-Dec-15

CD30050 Administration Building Roof Repairs - CD Misc. Roof Repairs 60 06-Dec-15 03-Feb-16

2.2 (2) Remodel Bathrooms, Locker Rooms & Showers2.2 (2) Remodel Bathrooms, Locker Rooms & Showers 979 19-Dec-14 A 23-Aug-17

CD11242 Pre-Design - CD Misc. Building Improvements 60 19-Dec-14 A 13-Jun-15 A

CD11102 Engineering Design - CD Misc. Building Improvements 178 14-Jun-15 A 08-Dec-15

CD11104 Negotiate Phase II Design 30 10-Jul-15* 08-Aug-15

CD11112 Permitting - CD Misc. Building Improvements 120 09-Dec-15 06-Apr-16

CD11122 Procurement - CD Misc. Building Improvements 180 07-Apr-16 03-Oct-16

CD11132 Construction - CD Misc. Building Improvements 324 04-Oct-16 23-Aug-17

CD11142 Substantial Completion (CD Compliance Date 9/06/17) - CD Misc. Building Improvements 0 23-Aug-17*

2.3  Headworks/Grit Basin Plant 12.3  Headworks/Grit Basin Plant 1 1148 05-Jun-14 A 22-Oct-17

CD20000 Pre-Design - CD Headworks/Grit Basin Plant 1 90 05-Jun-14 A 05-Oct-14 A

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

BODR Review Period -CD Misc. Elect.Improvements

30% Design Submittal - CD Misc. Elect.Improvements

30% Design Review - CD Misc. Elect.Improvements

60% Design Submittal - CD Misc. Elect.Improvements

60% Design Review -CD Misc. Elect.Improvements

100% Design Submittal - CD Misc. Elect.Improvements

Permitting - CD Misc. Elect.Improvements

Procurement - CD Misc. Elect.Improvements

Construction - CD Misc. Elect.Improvements

Substantial Completion (CD Compliance Date 3/06/20) - CD Misc. Elect.Improvements

06-Sep-17, 2.2  Building Improvements

Engineering Design - CD Repairs to Various Buildings

Procurement - CD Repairs to Various Buildings

Permitting - CD Repairs to Various Buildings

Construction - CD Repairs to Various Buildings

Substantial Completion (CD Compliance Date 9/06/17) - CD Repairs to Various Buildings

01-Jun-15 A, 2.2 (1) Administration Building Asbestos Abatement

Engineering Design - CD Administration Building

Bid & Award Asbestos Abatement (Phase 1) - CD Administration Building

Permitting - CD Administration Building

Asbestos Abatement (Phase 1) - CD Administration Building

Bid & Award Asbestos Abatement (Phase 2) - CD Administration Building

Asbestos Abatement (Phase 2) - CD Administration Building
06-Sep-17, 2.2 (1.1) WASD Requested Administration Building Remodel

Engineering Design (Remodel) - CD Administration Building

Permitting (Remodel) - CD Administration Building

Bid & Award Building Remodel - CD Administration Building

Building Remodeling - CD Administration Building

Substantial Completion (CD Compliance Date 9/06/17) - CD Administration Building
03-Feb-16, 2.2 (1.2) Miscellaneous Roof Repairs

Procurement - CD Misc. Roof Repairs

Switchgear Building Roof Repairs - CD Misc. Roof Repairs

Maintenance Building Roof Repairs - CD Misc. Roof Repairs

Operation & Control Building Roof Repairs - CD Misc. Roof Repairs

Administration Building Roof Repairs - CD Misc. Roof Repairs
23-Aug-17, 2.2 (2) Remodel Bathrooms, Locker Rooms & Showers

Pre-Design - CD Misc. Building Improvements

Engineering Design - CD Misc. Building Improvements

Negotiate Phase II Design

Permitting - CD Misc. Building Improvements

Procurement - CD Misc. Building Improvements

Construction - CD Misc. Building Improvements

Substantial Completion (CD Compliance Date 9/06/17) - CD Misc. Building Improvements
22-Oct-17, 2.3  Headworks/Grit Basin Plant 1

Pre-Design - CD Headworks/Grit Basin Plant 1
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CD10050 Engineering Design - CD Headworks/Grit Basin Plant 1 353 06-Oct-14 A 05-Jan-16

CD20020 Basis of Design Report - CD Headworks/Grit Basin Plant 1 143 06-Oct-14 A 08-Apr-15 A

CD20040 Technical Memo #1 - CD Headworks/Grit Basin Plant 1 0 27-Oct-14 A

CD20050 Technical Memo #2 - CD Headworks/Grit Basin Plant 1 0 08-Dec-14 A

CD20060 Negotiate Final Design - CD Headworks/Grit Basin Plant 1 44 09-Feb-15 A 27-May-15 A

CD30090 Draft BODR Issued - CD Headworks/Grit Basin Plant 1 0 31-Mar-15 A

CD30270 Issue NTP for Final Design - CD Headworks/Grit Basin Plant 1 0 27-May-15 A

CD21110 60% Design Submittal - CD Headworks/Grit Basin Plant 1 102 17-Jun-15 A 23-Sep-15

CD30280 Procurement Contract Modification - CD Headworks/Grit Basin Plant 1 100 17-Jun-15 A 17-Jun-15 A

CD30080 Owner Pre-purchase Screening Equipment - CD Headworks/Grit Basin Plant 1 300 30-Jun-15 24-Apr-16

CD21120 60% Design Review - CD Headworks/Grit Basin Plant 1 14 24-Sep-15 07-Oct-15

CD20030 100% Design Submittal - CD Headworks/Grit Basin Plant 1 90 08-Oct-15 05-Jan-16

CD10220 Permitting - CD Headworks/Grit Basin Plant 1 120 06-Jan-16 04-May-16

CD10230 Procurement - CD Headworks/Grit Basin Plant 1 180 06-Jan-16 03-Jul-16

CD10460 Construction - CD Headworks/Grit Basin Plant 1 476 04-Jul-16 22-Oct-17

CD10920 Substantial Completion (CD Compliance Date 10/22/17) - CD Headworks/Grit Basin Plant 1 0 22-Oct-17*

2.4  Headworks/Grit Basin Plant 22.4  Headworks/Grit Basin Plant 2 1360 05-Jun-14 A 22-May-18

CD20010 Pre-Design - CD Headworks/Grit Basin Plant 2 90 05-Jun-14 A 05-Oct-14 A

CD10040 Engineering Design - CD Headworks/Grit Basin Plant 2 443 06-Oct-14 A 05-Jan-16

CD20070 Basis of Design Report - CD Headworks/Grit Basin Plant 2 143 06-Oct-14 A 08-Apr-15 A

CD20080 Technical Memo #1 - CD Headworks/Grit Basin Plant 2 0 27-Oct-14 A

CD20090 Technical Memo #2 - CD Headworks/Grit Basin Plant 2 0 08-Dec-14 A

CD30290 Issue NTP for Final Design - CD Headworks/Grit Basin Plant 2 0 08-Dec-14 A

CD20100 Negotiate Final Design - CD Headworks/Grit Basin Plant 2 45 09-Feb-15 A 27-May-15 A

CD21150 60% Design Submittal - CD Headworks/Grit Basin Plant 2 102 17-Jun-15 A 23-Sep-15

CD30300 Procurement Contract Modification - CD Headworks/Grit Basin Plant 2 100 17-Jun-15 A 17-Jun-15 A

CD30100 Owner Pre-purchase Screening Equipment - CD Headworks/Grit Basin Plant 2 300 30-Jun-15 24-Apr-16

CD21160 60% Design Review - CD Headworks/Grit Basin Plant 2 14 24-Sep-15 07-Oct-15

CD20110 100% Design Submittal - CD Headworks/Grit Basin Plant 2 90 08-Oct-15 05-Jan-16

CD10200 Permitting - CD Headworks/Grit Basin Plant 2 120 06-Jan-16 04-May-16

CD10210 Procurement - CD Headworks/Grit Basin Plant 2 180 06-Jan-16 03-Jul-16

CD10450 Construction - CD Headworks/Grit Basin Plant 2 643 18-Aug-16 22-May-18

CD10750 Substantial Completion (CD Compliance Date 5/22/18) - CD Headworks/Grit Basin Plant 2 0 22-May-18*

2.5  Oxygenation Trains Plant 12.5  Oxygenation Trains Plant 1 1277 01-Mar-11 A 30-Mar-17

CD10150 Engineering Design - CD Oxygenation Trains Plant 1 94 01-Mar-11 A 02-May-11 A

CD10240 Permitting - CD Oxygenation Trains Plant 1 81 01-Mar-11 A 02-May-11 A

CD10490 Procurement (Mixers) - CD Oxygenation Trains Plant 1 365 03-May-11 A 26-Sep-11 A

CD12151 Installation of Mixers Trains #2 & 3 - CD Oxygenation Trains Plant 1 196 02-Dec-13 A 20-Feb-14 A

CD10720 Structural Rehab Train #2 - CD Oxygenation Trains Plant 1 120 01-Dec-15* 29-Mar-16

CD10940 Structural Rehab Train #3 - CD Oxygenation Trains Plant 1 120 01-Dec-16 30-Mar-17

CD11050 Substantial Completion (CD Compliance Date 4/15/18) - CD Oxygenation Trains Plant 1 0 30-Mar-17*

2.6  Oxygenation Trains Plant 22.6  Oxygenation Trains Plant 2 2642 01-Mar-11 A 31-Mar-21

CD10610 Engineering Design - CD Oxygenation Trains Plant 2 94 01-Mar-11 A 02-May-11 A

CD10690 Permitting - CD Oxygenation Trains Plant 2 365 01-Mar-11 A 02-May-11 A

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Engineering Design - CD Headworks/Grit Basin Plant 1

Basis of Design Report - CD Headworks/Grit Basin Plant 1

Technical Memo #1 - CD Headworks/Grit Basin Plant 1

Technical Memo #2 - CD Headworks/Grit Basin Plant 1

Negotiate Final Design - CD Headworks/Grit Basin Plant 1

Draft BODR Issued - CD Headworks/Grit Basin Plant 1

Issue NTP for Final Design - CD Headworks/Grit Basin Plant 1

60% Design Submittal - CD Headworks/Grit Basin Plant 1

Procurement Contract Modification - CD Headworks/Grit Basin Plant 1

Owner Pre-purchase Screening Equipment - CD Headworks/Grit Basin Plant 1

60% Design Review - CD Headworks/Grit Basin Plant 1

100% Design Submittal - CD Headworks/Grit Basin Plant 1

Permitting - CD Headworks/Grit Basin Plant 1

Procurement - CD Headworks/Grit Basin Plant 1

Construction - CD Headworks/Grit Basin Plant 1

Substantial Completion (CD Compliance Date 10/22/17) - CD Headworks/Grit Basin Plant 1

22-May-18, 2.4  Headworks/Grit Basin Plant 2

Pre-Design - CD Headworks/Grit Basin Plant 2

Engineering Design - CD Headworks/Grit Basin Plant 2

Basis of Design Report - CD Headworks/Grit Basin Plant 2

Technical Memo #1 - CD Headworks/Grit Basin Plant 2

Technical Memo #2 - CD Headworks/Grit Basin Plant 2

Issue NTP for Final Design - CD Headworks/Grit Basin Plant 2

Negotiate Final Design - CD Headworks/Grit Basin Plant 2

60% Design Submittal - CD Headworks/Grit Basin Plant 2

Procurement Contract Modification - CD Headworks/Grit Basin Plant 2

Owner Pre-purchase Screening Equipment - CD Headworks/Grit Basin Plant 2

60% Design Review - CD Headworks/Grit Basin Plant 2

100% Design Submittal - CD Headworks/Grit Basin Plant 2

Permitting - CD Headworks/Grit Basin Plant 2

Procurement - CD Headworks/Grit Basin Plant 2

Construction - CD Headworks/Grit Basin Plant 2

Substantial Completion (CD Compliance Date 5/22/18) - CD Headworks/Grit Basin Plant 2

30-Mar-17, 2.5  Oxygenation Trains Plant 1

Engineering Design - CD Oxygenation Trains Plant 1

Permitting - CD Oxygenation Trains Plant 1

Procurement (Mixers) - CD Oxygenation Trains Plant 1

Installation of Mixers Trains #2 & 3 - CD Oxygenation Trains Plant 1

Structural Rehab Train #2 - CD Oxygenation Trains Plant 1

Structural Rehab Train #3 - CD Oxygenation Trains Plant 1

Substantial Completion (CD Compliance Date 4/15/18) - CD Oxygenation Trains Plant 1

31-Mar-21, 2.6  Oxygenation Trains Plant 2

Engineering Design - CD Oxygenation Trains Plant 2

Permitting - CD Oxygenation Trains Plant 2
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CD10900 Procurement (Mixers) - CD Oxygenation Trains Plant 2 365 02-Sep-13 A 31-Jan-15 A

CD11091 Install Mixers Train #1 - CD Oxygenation Trains Plant 2 197 06-Jan-14 A 07-Apr-14 A

CD30060 Install Mixer Electrical Equip. & Expand Structure - CD Oxygenation Trains Plant 2 149 02-Feb-15 A 29-Jul-15

CD12161 Install Mixers Trains #2-4 - CD Oxygenation Trains Plant 2 120 01-Dec-15 29-Mar-16

CD11090 Structural Rehab Train #1 - CD Oxygenation Trains Plant 2 120 02-Dec-17 31-Mar-18

CD11190 Structural Rehab Train #2 - CD Oxygenation Trains Plant 2 120 02-Dec-18 31-Mar-19

CD11280 Structural Rehab Train #3 - CD Oxygenation Trains Plant 2 120 02-Dec-19 30-Mar-20

CD11380 Structural Rehab Train #4 - CD Oxygenation Trains Plant 2 120 02-Dec-20 31-Mar-21

CD11450 Substantial Completion (CD Compliance Date 4/14/22) - CD Oxygenation Trains Plant 2 0 31-Mar-21*

2.7  Secondary Clarifiers Plant 12.7  Secondary Clarifiers Plant 1 2293 06-May-17 15-Aug-23

CD11252 Pre-Design - CD Secondary Clarifiers Plant 1 150 06-May-17* 02-Oct-17

CD11350 Engineering Design - CD Secondary Clarifiers Plant 1 368 03-Oct-17 05-Oct-18

CD20700 Basis of Design Report (BODR) - CD Secondary Clarifiers Plant 1 60 03-Oct-17 01-Dec-17

CD20710 BODR Review Period - CD Secondary Clarifiers Plant 1 14 02-Dec-17 15-Dec-17

CD20720 30% Design Submittal -CD Secondary Clarifiers Plant 1 90 16-Dec-17 15-Mar-18

CD20730 30% Design Review - CD Secondary Clarifiers Plant 1 14 16-Mar-18 29-Mar-18

CD20740 60% Design Submittal - CD Secondary Clarifiers Plant 1 90 30-Mar-18 27-Jun-18

CD20750 60% Design Review -CD Secondary Clarifiers Plant 1 20 28-Jun-18 17-Jul-18

CD20760 100% Design Submittal - CD Secondary Clarifiers Plant 1 80 18-Jul-18 05-Oct-18

CD11400 Permitting - CD Secondary Clarifiers Plant 1 365 06-Oct-18 05-Oct-19

CD11530 Procurement - CD Secondary Clarifiers Plant 1 365 06-Oct-19 04-Oct-20

CD11600 Construction Clarifiers 1&2 - CD Secondary Clarifiers Plant 1 348 05-Oct-20 17-Sep-21

CD11640 Construction Clarifiers 3&4 - CD Secondary Clarifiers Plant 1 348 18-Sep-21 31-Aug-22

CD11670 Construction Clarifiers 5&6 - CD Secondary Clarifiers Plant 1 349 01-Sep-22 15-Aug-23

CD11690 Substantial Completion (CD Compliance Date 8/15/26) - CD Secondary Clarifiers Plant 1 0 15-Aug-23*

2.8  Secondary Clarifiers Plant 22.8  Secondary Clarifiers Plant 2 2990 07-Jul-15 12-Sep-23

CD11262 Pre-Design -CD Secondary Clarifiers Plant 2 150 07-Jul-15* 03-Dec-15

CD10630 Engineering Design - CD Secondary Clarifiers Plant 2 368 04-Dec-15 05-Dec-16

CD20830 Basis of Design Report (BODR) - CD Secondary Clarifiers Plant 2 60 04-Dec-15 01-Feb-16

CD20770 BODR Review Period - CD Secondary Clarifiers Plant 2 14 02-Feb-16 15-Feb-16

CD20780 30% Design Submittal - CD Secondary Clarifiers Plant 2 90 16-Feb-16 15-May-16

CD20790 30% Design Review - CD Secondary Clarifiers Plant 2 14 16-May-16 29-May-16

CD20800 60% Design Submittal - CD Secondary Clarifiers Plant 2 90 30-May-16 27-Aug-16

CD20810 60% Design Review - CD Secondary Clarifiers Plant 2 20 28-Aug-16 16-Sep-16

CD20820 100% Design Submittal - CD Secondary Clarifiers Plant 2 80 17-Sep-16 05-Dec-16

CD10790 Permitting - CD Secondary Clarifiers Plant 2 365 06-Dec-16 05-Dec-17

CD11000 Procurement - CD Secondary Clarifiers Plant 2 365 06-Dec-17 05-Dec-18

CD11120 Construction Clarifiers 1&2 - CD Secondary Clarifiers Plant 2 348 06-Dec-18 18-Nov-19

CD11230 Construction Clarifiers 3&4 - CD Secondary Clarifiers Plant 2 349 19-Nov-19 01-Nov-20

CD11300 Construction Clarifiers 5&6 - CD Secondary Clarifiers Plant 2 348 02-Nov-20 15-Oct-21

CD11420 Construction Clarifiers 7&8 - CD Secondary Clarifiers Plant 2 348 16-Oct-21 28-Sep-22

CD11510 Construction Clarifiers 9&10 - CD Secondary Clarifiers Plant 2 349 29-Sep-22 12-Sep-23

CD11570 Substantial Completion (CD Compliance Date 9/12/23) - CD Secondary Clarifiers Plant 2 0 12-Sep-23*

2.9  Return Sludge PS Plant 12.9  Return Sludge PS Plant 1 2293 06-May-17 15-Aug-23

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Procurement (Mixers) - CD Oxygenation Trains Plant 2

Install Mixers Train #1 - CD Oxygenation Trains Plant 2

Install Mixer Electrical Equip. & Expand Structure - CD Oxygenation Trains Plant 2

Install Mixers Trains #2-4 - CD Oxygenation Trains Plant 2

Structural Rehab Train #1 - CD Oxygenation Trains Plant 2

Structural Rehab Train #2 - CD Oxygenation Trains Plant 2

Structural Rehab Train #3 - CD Oxygenation Trains Plant 2

Structural Rehab Train #4 - CD Oxygenation Trains Plant 2

Substantial Completion (CD Compliance Date 4/14/22) - CD Oxygenation Trains Plant 2

Pre-Design - CD Secondary Clarifiers Plant 1

Engineering Design - CD Secondary Clarifiers Plant 1

Basis of Design Report (BODR) - CD Secondary Clarifiers Plant 1

BODR Review Period - CD Secondary Clarifiers Plant 1

30% Design Submittal -CD Secondary Clarifiers Plant 1

30% Design Review - CD Secondary Clarifiers Plant 1

60% Design Submittal - CD Secondary Clarifiers Plant 1

60% Design Review -CD Secondary Clarifiers Plant 1

100% Design Submittal - CD Secondary Clarifiers Plant 1

Permitting - CD Secondary Clarifiers Plant 1

Pre-Design -CD Secondary Clarifiers Plant 2

Engineering Design - CD Secondary Clarifiers Plant 2

Basis of Design Report (BODR) - CD Secondary Clarifiers Plant 2

BODR Review Period - CD Secondary Clarifiers Plant 2

30% Design Submittal - CD Secondary Clarifiers Plant 2

30% Design Review - CD Secondary Clarifiers Plant 2

60% Design Submittal - CD Secondary Clarifiers Plant 2

60% Design Review - CD Secondary Clarifiers Plant 2

100% Design Submittal - CD Secondary Clarifiers Plant 2

Permitting - CD Secondary Clarifiers Plant 2

Procurement - CD Secondary Clarifiers Plant 2

Construction Clarifiers 1&2 - CD Secondary Clarifiers Plant 2

Construction Clarifiers 3&4 - CD Secondary Clarifiers Plant 2

Construction Clarifiers 5&6 - CD Secondary Clarifiers Plant 2

Construction Clarifiers 7&8 - CD Secondary Clarifiers Plant 2
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CD11272 Pre-Design - CD Return Sludge PS Plant 1 150 06-May-17* 02-Oct-17

CD11340 Engineering Design - CD Return Sludge PS Plant 1 368 03-Oct-17 05-Oct-18

CD20840 Basis of Design Report (BODR) - CD Return Sludge PS Plant 1 60 03-Oct-17 01-Dec-17

CD20850 30% Design Submittal - CD Return Sludge PS Plant 1 90 02-Dec-17 01-Mar-18

CD20860 30% Design Review - CD Return Sludge PS Plant 1 14 02-Mar-18 15-Mar-18

CD20870 60% Design Submittal - CD Return Sludge PS Plant 1 103 16-Mar-18 26-Jun-18

CD20880 60% Design Review - CD Return Sludge PS Plant 1 21 27-Jun-18 17-Jul-18

CD20890 100% Design Submittal - CD Return Sludge PS Plant 1 80 18-Jul-18 05-Oct-18

CD11390 Permitting - CD Return Sludge PS Plant 1 365 06-Oct-18 05-Oct-19

CD11520 Procurement - CD Return Sludge PS Plant 1 365 06-Oct-19 04-Oct-20

CD11590 Construction PS #1 - CD Return Sludge PS Plant 1 348 05-Oct-20 17-Sep-21

CD11630 Construction PS #2 - CD Return Sludge PS Plant 1 348 18-Sep-21 31-Aug-22

CD11660 Construction PS #3 - CD Return Sludge PS Plant 1 349 01-Sep-22 15-Aug-23

CD11700 Substantial Completion (CD Compliance Date 8/15/26) - CD Return Sludge PS Plant 1 0 15-Aug-23*

2.10  Return Sludge PS Plant 22.10  Return Sludge PS Plant 2 2990 07-Jul-15 12-Sep-23

CD11282 Pre-Design - CD Return Sludge PS Plant 2 150 07-Jul-15* 03-Dec-15

CD10620 Engineering Design - CD Return Sludge PS Plant 2 368 04-Dec-15 05-Dec-16

CD20900 Basis of Design Report (BODR) - CD Return Sludge PS Plant 2 60 04-Dec-15 01-Feb-16

CD20910 30% Design Submittal - CD Return Sludge PS Plant 2 90 02-Feb-16 01-May-16

CD20920 30% Design Review - CD Return Sludge PS Plant 2 14 02-May-16 15-May-16

CD20930 60% Design Submittal - CD Return Sludge PS Plant 2 103 16-May-16 26-Aug-16

CD20940 60% Design Review - CD Return Sludge PS Plant 2 21 27-Aug-16 16-Sep-16

CD20950 100% Design Submittal - CD Return Sludge PS Plant 2 80 17-Sep-16 05-Dec-16

CD10780 Permitting - CD Return Sludge PS Plant 2 365 06-Dec-16 05-Dec-17

CD10990 Procurement - CD Return Sludge PS Plant 2 365 06-Dec-17 05-Dec-18

CD11110 Construction PS #1 - CD Return Sludge PS Plant 2 348 06-Dec-18 18-Nov-19

CD11220 Construction PS #2 - CD Return Sludge PS Plant 2 349 19-Nov-19 01-Nov-20

CD11290 Construction PS #3 - CD Return Sludge PS Plant 2 348 02-Nov-20 15-Oct-21

CD11410 Construction PS #4 - CD Return Sludge PS Plant 2 348 16-Oct-21 28-Sep-22

CD11500 Construction PS #5 - CD Return Sludge PS Plant 2 349 29-Sep-22 12-Sep-23

CD11580 Substantial Completion (CD Compliance Date 9/12/23) - CD Return Sludge PS Plant 2 0 12-Sep-23*

2.11  Effluent Pump Station2.11  Effluent Pump Station 1496 05-Apr-16 09-May-20

CD11292 Pre-Design - CD Effluent Pump Station 90 05-Apr-16* 03-Jul-16

CD10080 Engineering Design - CD Effluent Pump Station 352 04-Jul-16 20-Jun-17

CD20560 Basis of Design Report (BODR) - CD Effluent Pump Station 50 04-Jul-16 22-Aug-16

CD20570 BODR Review Period - CD Effluent Pump Station 14 23-Aug-16 05-Sep-16

CD20580 30% Design Submittal - CD Effluent Pump Station 80 06-Sep-16 24-Nov-16

CD20590 30% Design Review - CD Effluent Pump Station 14 25-Nov-16 08-Dec-16

CD20600 60% Design Submittal - CD Effluent Pump Station 100 09-Dec-16 18-Mar-17

CD20610 60% Design Review - CD Effluent Pump Station 14 19-Mar-17 01-Apr-17

CD20620 100% Design Submittal - CD Effluent Pump Station 80 02-Apr-17 20-Jun-17

CD10180 Permitting - CD Effluent Pump Station 365 21-Jun-17 20-Jun-18

CD10420 Procurement - CD Effluent Pump Station 365 21-Jun-18 20-Jun-19

CD10660 Construction - CD Effluent Pump Station 324 21-Jun-19 09-May-20

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Pre-Design - CD Return Sludge PS Plant 1

Engineering Design - CD Return Sludge PS Plant 1

Basis of Design Report (BODR) - CD Return Sludge PS Plant 1

30% Design Submittal - CD Return Sludge PS Plant 1

30% Design Review - CD Return Sludge PS Plant 1

60% Design Submittal - CD Return Sludge PS Plant 1

60% Design Review - CD Return Sludge PS Plant 1

100% Design Submittal - CD Return Sludge PS Plant 1

Permitting - CD Return Sludge PS Plant 1

Pre-Design - CD Return Sludge PS Plant 2

Engineering Design - CD Return Sludge PS Plant 2

Basis of Design Report (BODR) - CD Return Sludge PS Plant 2

30% Design Submittal - CD Return Sludge PS Plant 2

30% Design Review - CD Return Sludge PS Plant 2

60% Design Submittal - CD Return Sludge PS Plant 2

60% Design Review - CD Return Sludge PS Plant 2

100% Design Submittal - CD Return Sludge PS Plant 2

Permitting - CD Return Sludge PS Plant 2

Procurement - CD Return Sludge PS Plant 2

Construction PS #1 - CD Return Sludge PS Plant 2

Construction PS #2 - CD Return Sludge PS Plant 2

Construction PS #3 - CD Return Sludge PS Plant 2

Construction PS #4 - CD Return Sludge PS Plant 2

09-May-20, 2.11  Effluent Pump Station

Pre-Design - CD Effluent Pump Station

Engineering Design - CD Effluent Pump Station

Basis of Design Report (BODR) - CD Effluent Pump Station

BODR Review Period - CD Effluent Pump Station

30% Design Submittal - CD Effluent Pump Station

30% Design Review - CD Effluent Pump Station

60% Design Submittal - CD Effluent Pump Station

60% Design Review - CD Effluent Pump Station

100% Design Submittal - CD Effluent Pump Station

Permitting - CD Effluent Pump Station

Procurement - CD Effluent Pump Station

Construction - CD Effluent Pump Station
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CD10870 Substantial Completion (CD Compliance Date 5/09/20) - CD Effluent Pump Station 0 09-May-20*

2.12  Gravity Sludge Thickeners Plant 12.12  Gravity Sludge Thickeners Plant 1 2186 02-Feb-15 A 23-Apr-21

CD11302 Pre-Design - CD Gravity Sludge Thickeners Plant 1 90 02-Feb-15 A 30-Apr-15 A

CD10370 Engineering Design - CD Gravity Sludge Thickeners Plant 1 890 30-Apr-15 A 05-Oct-17

CD20960 Basis of Design Report (BODR) - CD Gravity Sludge Thickeners Plant 1 60 01-May-15 A 12-Nov-15

CD20970 30% Design Submittal - CD Gravity Sludge Thickeners Plant 1 90 02-Dec-16* 01-Mar-17

CD20980 30% Design Review - CD Gravity Sludge Thickeners Plant 1 14 02-Mar-17 15-Mar-17

CD20990 60% Design Submittal - CD Gravity Sludge Thickeners Plant 1 110 16-Mar-17 03-Jul-17

CD21000 60% Design Review - CD Gravity Sludge Thickeners Plant 1 14 04-Jul-17 17-Jul-17

CD21010 100% Design Submittal - CD Gravity Sludge Thickeners Plant 1 80 18-Jul-17 05-Oct-17

CD10520 Permitting - CD Gravity Sludge Thickeners Plant 1 365 06-Oct-17 05-Oct-18

CD10730 Procurement - CD Gravity Sludge Thickeners Plant 1 365 06-Oct-18 05-Oct-19

CD10950 Construction - CD Gravity Sludge Thickeners Plant 1 566 06-Oct-19 23-Apr-21

CD11160 Substantial Completion (CD Compliance Date 4/23/21) - CD Gravity Sludge Thickeners Plant 1 0 23-Apr-21*

2.13  Gravity Sludge Thickeners Plant 22.13  Gravity Sludge Thickeners Plant 2 1698 11-Jun-14 A 23-Oct-19

CD10510 Engineering Design - CD Gravity Sludge Thickeners Plant 2 188 11-Jun-14 A 30-Mar-16

CD21020 Complete Technical Memorandum - CD Gravity Sludge Thickeners Plant 2 60 11-Jun-14 A 31-Jan-15 A

CD21080 Negotiate/Award Balance of Design - CD Gravity Sludge Thickeners Plant 2 60 01-Feb-15 A 31-Mar-15 A

CD21730 Basis of Design Report (BODR) - CD Gravity Sludge Thickeners Plant 2 120 01-May-15 A 12-Nov-15

CD21740 BODR Design Review - CD Gravity Sludge Thickeners Plant 2 14 13-Nov-15 26-Nov-15

CD10860 Procurement - CD Gravity Sludge Thickeners Plant 2 345 27-Nov-15 05-Nov-16

CD30160 Design Criteria Package Initial Submittal - CD Gravity Sludge Thickeners Plant 2 90 27-Nov-15 24-Feb-16

CD30170 Design-Builder RFQ (Tier 1) - CD Gravity Sludge Thickeners Plant 2 90 27-Nov-15 24-Feb-16

CD30190 DCP Design Review - CD Gravity Sludge Thickeners Plant 2 14 25-Feb-16 09-Mar-16

CD30180 Perform VE Study - CD Gravity Sludge Thickeners Plant 2 21 06-Mar-16 26-Mar-16

CD30200 Final DCP Submittal - CD Gravity Sludge Thickeners Plant 2 21 10-Mar-16 30-Mar-16

CD10600 Permitting - CD Gravity Sludge Thickeners Plant 2 621 31-Mar-16 11-Dec-17

CD30220 Design-Builder RFP (Tier 2) - CD Gravity Sludge Thickeners Plant 2 220 31-Mar-16 05-Nov-16

CD30230 Environmental Permits - CD Gravity Sludge Thickeners Plant 2 365 31-Mar-16 30-Mar-17

CD30240 Final Engineering by Design-Builder  - CD Gravity Sludge Thickeners Plant 2 301 06-Nov-16 02-Sep-17

CD30250 AHJ Permit Review - CD Gravity Sludge Thickeners Plant 2 200 16-May-17 01-Dec-17

CD11040 Construction - CD Gravity Sludge Thickeners Plant 2 851 25-Jun-17 23-Oct-19

CD11200 Substantial Completion (CD Compliance Date 10/23/19) - CD Gravity Sludge Thickeners Plant 2 0 23-Oct-19*

2.14  Digesters Plant 12.14  Digesters Plant 1 2419 06-Jun-16 19-Jan-23

2.14.1  Cluster 12.14.1  Cluster 1 1840 06-Jun-16 19-Jun-21

CD11312 Pre-Design - CD Digesters Plant 1 Cluster 1 150 06-Jun-16* 02-Nov-16

CD11260 Engineering Design - CD Digesters Plant 1 Cluster 1 368 03-Nov-16 05-Nov-17

CD21320 Basis of Design Report (BODR) - CD Digesters Plant 1 Cluster 1 60 03-Nov-16 01-Jan-17

CD21330 30% Design Submittal - CD Digesters Plant 1 Cluster 1 90 02-Jan-17 01-Apr-17

CD21340 30% Design Review - CD Digesters Plant 1 Cluster 1 14 02-Apr-17 15-Apr-17

CD21350 60% Design Submittal - CD Digesters Plant 1 Cluster 1 110 16-Apr-17 03-Aug-17

CD21360 60% Design Review - CD Digesters Plant 1 Cluster 1 14 04-Aug-17 17-Aug-17

CD21370 100% Design Submittal - CD Digesters Plant 1 Cluster 1 80 18-Aug-17 05-Nov-17

CD11310 Permitting - CD Digesters Plant 1 Cluster 1 365 06-Nov-17 05-Nov-18

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Substantial Completion (CD Compliance Date 5/09/20) - CD Effluent Pump Station

23-Apr-21, 2.12  Gravity Sludge Thickeners Plant 1

Pre-Design - CD Gravity Sludge Thickeners Plant 1

Engineering Design - CD Gravity Sludge Thickeners Plant 1

Basis of Design Report (BODR) - CD Gravity Sludge Thickeners Plant 1

30% Design Submittal - CD Gravity Sludge Thickeners Plant 1

30% Design Review - CD Gravity Sludge Thickeners Plant 1

60% Design Submittal - CD Gravity Sludge Thickeners Plant 1

60% Design Review - CD Gravity Sludge Thickeners Plant 1

100% Design Submittal - CD Gravity Sludge Thickeners Plant 1

Permitting - CD Gravity Sludge Thickeners Plant 1

Procurement - CD Gravity Sludge Thickeners Plant 1

Construction - CD Gravity Sludge Thickeners Plant 1

Substantial Completion (CD Compliance Date 4/23/21) - CD Gravity Sludge Thickeners Plant 1

23-Oct-19, 2.13  Gravity Sludge Thickeners Plant 2

Engineering Design - CD Gravity Sludge Thickeners Plant 2

Complete Technical Memorandum - CD Gravity Sludge Thickeners Plant 2

Negotiate/Award Balance of Design - CD Gravity Sludge Thickeners Plant 2

Basis of Design Report (BODR) - CD Gravity Sludge Thickeners Plant 2

BODR Design Review - CD Gravity Sludge Thickeners Plant 2

Procurement - CD Gravity Sludge Thickeners Plant 2

Design Criteria Package Initial Submittal - CD Gravity Sludge Thickeners Plant 2

Design-Builder RFQ (Tier 1) - CD Gravity Sludge Thickeners Plant 2

DCP Design Review - CD Gravity Sludge Thickeners Plant 2

Perform VE Study - CD Gravity Sludge Thickeners Plant 2

Final DCP Submittal - CD Gravity Sludge Thickeners Plant 2

Permitting - CD Gravity Sludge Thickeners Plant 2

Design-Builder RFP (Tier 2) - CD Gravity Sludge Thickeners Plant 2

Environmental Permits - CD Gravity Sludge Thickeners Plant 2

Final Engineering by Design-Builder  - CD Gravity Sludge Thickeners Plant 2

AHJ Permit Review - CD Gravity Sludge Thickeners Plant 2

Construction - CD Gravity Sludge Thickeners Plant 2

Substantial Completion (CD Compliance Date 10/23/19) - CD Gravity Sludge Thickeners Plant 2

19-Jun-21, 2.14.1  Cluster 1

Pre-Design - CD Digesters Plant 1 Cluster 1

Engineering Design - CD Digesters Plant 1 Cluster 1

Basis of Design Report (BODR) - CD Digesters Plant 1 Cluster 1

30% Design Submittal - CD Digesters Plant 1 Cluster 1

30% Design Review - CD Digesters Plant 1 Cluster 1

60% Design Submittal - CD Digesters Plant 1 Cluster 1

60% Design Review - CD Digesters Plant 1 Cluster 1

100% Design Submittal - CD Digesters Plant 1 Cluster 1

Permitting - CD Digesters Plant 1 Cluster 1
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CD11430 Procurement - CD Digesters Plant 1 Cluster 1 365 06-Nov-18 05-Nov-19

CD11540 Construction - CD Digesters Plant 1 Cluster 1 592 06-Nov-19 19-Jun-21

CD11620 Substantial Completion (CD Compliance Date 6/18/24) - CD Digesters Plant 1 Cluster 1 0 19-Jun-21*

2.14.2  Cluster 22.14.2  Cluster 2 1841 05-Jan-18 19-Jan-23

CD11322 Pre-Design - CD Digesters Plant 1 Cluster 2 150 05-Jan-18* 03-Jun-18

CD11440 Engineering Design - CD Digesters Plant 1 Cluster 2 368 04-Jun-18 06-Jun-19

CD21380 Basis of Design Report (BODR) - CD Digesters Plant 1 Cluster 2 60 04-Jun-18 02-Aug-18

CD21390 30% Design Submittal - CD Digesters Plant 1 Cluster 2 90 03-Aug-18 31-Oct-18

CD21400 30% Design Review - CD Digesters Plant 1 Cluster 2 14 01-Nov-18 14-Nov-18

CD21410 60% Design Submittal - CD Digesters Plant 1 Cluster 2 110 15-Nov-18 04-Mar-19

CD21420 60% Design Review - CD Digesters Plant 1 Cluster 2 14 05-Mar-19 18-Mar-19

CD21430 100% Design Submittal - CD Digesters Plant 1 Cluster 2 80 19-Mar-19 06-Jun-19

CD11470 Permitting - CD Digesters Plant 1 Cluster 2 365 07-Jun-19 05-Jun-20

CD11550 Procurement - CD Digesters Plant 1 Cluster 2 365 06-Jun-20 05-Jun-21

CD11610 Construction - CD Digesters Plant 1 Cluster 2 593 06-Jun-21 19-Jan-23

CD11680 Substantial Completion (CD Compliance Date 1/19/26) - CD Digesters Plant 1 Cluster 2 0 19-Jan-23*

2.15  Digesters Plant 22.15  Digesters Plant 2 2963 11-Jun-14 A 21-Jul-22

2.15.1  Cluster 12.15.1  Cluster 1 1257 11-Jun-14 A 18-Nov-17

CD10030 Engineering Design - CD Digesters Plant 2 Cluster 1 188 11-Jun-14 A 29-Sep-15

CD21750 30% Design and Final BODR Submittal - CD Digesters Plant 2 Cluster 1 78 11-Jun-14 A 20-Apr-15 A

CD12171 Owner Pre-Purchase Digester Cover (1) - CD Digesters Plant 2 Cluster 1 184 14-Aug-14 A 23-Mar-15 A

CD30260 Construction of Digester Cover (1) - CD Digesters Plant 2 Cluster 1 180 23-Mar-15 A 26-Oct-15

CD21760 30% Design Review - CD Digesters Plant 2 Cluster 1 14 20-Apr-15 A 23-Apr-15 A

CD20170 60% Design Submittal - CD Digesters Plant 2 Cluster 1 60 23-Apr-15 A 24-Jul-15

CD20130 NTP for Remaining Design - CD Digesters Plant 2 Cluster 1 0 27-Apr-15 A

CD20180 60% Design Review - CD Digesters Plant 2 Cluster 1 14 25-Jul-15 07-Aug-15

CD20190 100% Design Submittal - CD Digesters Plant 2 Cluster 1 53 08-Aug-15 29-Sep-15

CD10110 Permitting - CD Digesters Plant 2 Cluster 1 180 30-Sep-15 27-Mar-16

CD21770 Owner Pre-Purchase Remaining Digester Covers (3) - CD Digesters Plant 2 Cluster 1 365 30-Sep-15 28-Sep-16

CD10120 Procurement - CD Digesters Plant 2 Cluster 1 180 28-Mar-16 23-Sep-16

CD10380 Construction - CD Digesters Plant 2 Cluster 1 421 24-Sep-16 18-Nov-17

CD10770 Substantial Completion (CD Compliance Date 11/18/17) - CD Digesters Plant 2 Cluster 1 0 18-Nov-17*

2.15.2  Cluster 22.15.2  Cluster 2 1804 13-Aug-17 21-Jul-22

CD12181 Pre-Design - CD Digesters Plant 2 Cluster 2 150 13-Aug-17* 09-Jan-18

CD10390 Engineering Design - CD Digesters Plant 2 Cluster 2 332 10-Jan-18 07-Dec-18

CD20200 Basis of Design Report (BODR) - CD Digesters Plant 2 Cluster 2 50 10-Jan-18 28-Feb-18

CD20210 BODR Review Period - CD Digesters Plant 2 Cluster 2 14 01-Mar-18 14-Mar-18

CD20220 30% Design Submittal - CD Digesters Plant 2 Cluster 2 80 15-Mar-18 02-Jun-18

CD20230 30% Design Review - CD Digesters Plant 2 Cluster 2 14 03-Jun-18 16-Jun-18

CD20240 60% Design Submittal - CD Digesters Plant 2 Cluster 2 80 17-Jun-18 04-Sep-18

CD20250 60% Design Review - CD Digesters Plant 2 Cluster 2 14 05-Sep-18 18-Sep-18

CD20260 100% Design Submittal - CD Digesters Plant 2 Cluster 2 80 19-Sep-18 07-Dec-18

CD10540 Permitting - CD Digesters Plant 2 Cluster 2 365 08-Dec-18 07-Dec-19

CD10760 Procurement - CD Digesters Plant 2 Cluster 2 365 08-Dec-19 06-Dec-20

CD10980 Construction - CD Digesters Plant 2 Cluster 2 592 07-Dec-20 21-Jul-22

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Procurement - CD Digesters Plant 1 Cluster 1

Pre-Design - CD Digesters Plant 1 Cluster 2

Engineering Design - CD Digesters Plant 1 Cluster 2

Basis of Design Report (BODR) - CD Digesters Plant 1 Cluster 2

30% Design Submittal - CD Digesters Plant 1 Cluster 2

30% Design Review - CD Digesters Plant 1 Cluster 2

60% Design Submittal - CD Digesters Plant 1 Cluster 2

60% Design Review - CD Digesters Plant 1 Cluster 2

100% Design Submittal - CD Digesters Plant 1 Cluster 2

21-Jul-22, 2.15  Digesters Plant 2

18-Nov-17, 2.15.1  Cluster 1

Engineering Design - CD Digesters Plant 2 Cluster 1

30% Design and Final BODR Submittal - CD Digesters Plant 2 Cluster 1

Owner Pre-Purchase Digester Cover (1) - CD Digesters Plant 2 Cluster 1

Construction of Digester Cover (1) - CD Digesters Plant 2 Cluster 1

30% Design Review - CD Digesters Plant 2 Cluster 1

60% Design Submittal - CD Digesters Plant 2 Cluster 1

NTP for Remaining Design - CD Digesters Plant 2 Cluster 1

60% Design Review - CD Digesters Plant 2 Cluster 1

100% Design Submittal - CD Digesters Plant 2 Cluster 1

Permitting - CD Digesters Plant 2 Cluster 1

Owner Pre-Purchase Remaining Digester Covers (3) - CD Digesters Plant 2 Cluster 1

Procurement - CD Digesters Plant 2 Cluster 1

Construction - CD Digesters Plant 2 Cluster 1

Substantial Completion (CD Compliance Date 11/18/17) - CD Digesters Plant 2 Cluster 1

21-Jul-22, 2.15.2  Cluster 2

Pre-Design - CD Digesters Plant 2 Cluster 2

Engineering Design - CD Digesters Plant 2 Cluster 2

Basis of Design Report (BODR) - CD Digesters Plant 2 Cluster 2

BODR Review Period - CD Digesters Plant 2 Cluster 2

30% Design Submittal - CD Digesters Plant 2 Cluster 2

30% Design Review - CD Digesters Plant 2 Cluster 2

60% Design Submittal - CD Digesters Plant 2 Cluster 2

60% Design Review - CD Digesters Plant 2 Cluster 2

100% Design Submittal - CD Digesters Plant 2 Cluster 2

Permitting - CD Digesters Plant 2 Cluster 2

Procurement - CD Digesters Plant 2 Cluster 2

Construction - CD Digesters Plant 2 Cluster 2
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CD11170 Substantial Completion (CD Compliance Date 7/21/22) - CD Digesters Plant 2 Cluster 2 0 21-Jul-22*

2.15.3  Cluster 32.15.3  Cluster 3 1804 11-Feb-16 18-Jan-21

CD12191 Pre-Design - CD Digesters Plant 2 Cluster 3 150 11-Feb-16* 09-Jul-16

CD10300 Engineering Design - CD Digesters Plant 2 Cluster 3 332 10-Jul-16 06-Jun-17

CD20270 Basis of Design Report (BODR) - CD Digesters Plant 2 Cluster 3 50 10-Jul-16 28-Aug-16

CD20280 BODR Review Period - CD Digesters Plant 2 Cluster 3 14 29-Aug-16 11-Sep-16

CD20290 30% Design Submittal - CD Digesters Plant 2 Cluster 3 80 12-Sep-16 30-Nov-16

CD20300 30% Design Review - CD Digesters Plant 2 Cluster 3 14 01-Dec-16 14-Dec-16

CD20310 60% Design Submittal - CD Digesters Plant 2 Cluster 3 80 15-Dec-16 04-Mar-17

CD20320 60% Design Review - CD Digesters Plant 2 Cluster 3 14 05-Mar-17 18-Mar-17

CD20330 100% Design Submittal - CD Digesters Plant 2 Cluster 3 80 19-Mar-17 06-Jun-17

CD10400 Permitting - CD Digesters Plant 2 Cluster 3 365 07-Jun-17 06-Jun-18

CD10640 Procurement - CD Digesters Plant 2 Cluster 3 365 07-Jun-18 06-Jun-19

CD10880 Construction - CD Digesters Plant 2 Cluster 3 592 07-Jun-19 18-Jan-21

CD11140 Substantial Completion (CD Compliance Date 1/18/21) - CD Digesters Plant 2 Cluster 3 0 18-Jan-21*

2.15.4  Cluster 42.15.4  Cluster 4 1645 19-Dec-14 A 02-Jul-19

CD12201 Pre-Design - CD Digesters Plant 2 Cluster 4 90 19-Dec-14 A 04-Jul-15

CD11060 Engineering Design - CD Digesters Plant 2 Cluster 4 281 05-May-15 A 10-Apr-16

CD20340 Basis of Design Report (BODR) - CD Digesters Plant 2 Cluster 4 50 05-May-15 A 23-Aug-15

CD20350 BODR Review Period - CD Digesters Plant 2 Cluster 4 14 24-Aug-15 06-Sep-15

CD20360 30% Design Submittal - CD Digesters Plant 2 Cluster 4 80 07-Sep-15 25-Nov-15

CD20370 30% Design Review - CD Digesters Plant 2 Cluster 4 14 26-Nov-15 09-Dec-15

CD20380 60% Design Submittal - CD Digesters Plant 2 Cluster 4 80 10-Dec-15 27-Feb-16

CD20390 60% Design Review - CD Digesters Plant 2 Cluster 4 14 28-Feb-16 12-Mar-16

CD20400 100% Design Submittal - CD Digesters Plant 2 Cluster 4 29 13-Mar-16 10-Apr-16

CD11130 Permitting - CD Digesters Plant 2 Cluster 4 220 11-Apr-16 16-Nov-16

CD11250 Procurement - CD Digesters Plant 2 Cluster 4 365 17-Nov-16 16-Nov-17

CD11330 Construction - CD Digesters Plant 2 Cluster 4 593 17-Nov-17 02-Jul-19

CD11490 Substantial Completion (CD Compliance Date 9/28/19) - CD Digesters Plant 2 Cluster 4 0 02-Jul-19*

2.16  Dewatering Building2.16  Dewatering Building 2228 02-Feb-15 A 07-Aug-21

CD12211 Pre-Design - CD Dewatering Building 90 02-Feb-15 A 01-May-15 A

CD10170 Engineering Design - CD Dewatering Building 761 01-May-15 A 01-Aug-17

CD21180 Basis of Design Report (BODR) - CD Dewatering Building 80 01-May-15 A 12-Dec-15

CD21190 BODR Review Period - CD Dewatering Building 14 13-Dec-15 26-Dec-15

CD21200 30% Design Submittal - CD Dewatering Building 100 03-Sep-16* 11-Dec-16

CD21210 30% Design Review - CD Dewatering Building 21 12-Dec-16 01-Jan-17

CD21220 60% Design Submittal - CD Dewatering Building 111 02-Jan-17 22-Apr-17

CD21230 60% Design Review - CD Dewatering Building 21 23-Apr-17 13-May-17

CD21240 100% Design Submittal - CD Dewatering Building 80 14-May-17 01-Aug-17

CD10430 Permitting - CD Dewatering Building 365 02-Aug-17 01-Aug-18

CD10440 Procurement - CD Dewatering Building 365 02-Aug-18 01-Aug-19

CD10670 Construction - CD Dewatering Building 737 02-Aug-19 07-Aug-21

CD11080 Substantial Completion (CD Compliance Date 8/07/21) - CD Dewatering Building 0 07-Aug-21*

2.17  Chlorination Facilities2.17  Chlorination Facilities 1460 01-Oct-13 A 29-Sep-17

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Substantial Completion (CD Compliance Date 7/21/22) - CD Digesters Plant 2 Cluster 2

18-Jan-21, 2.15.3  Cluster 3

Pre-Design - CD Digesters Plant 2 Cluster 3

Engineering Design - CD Digesters Plant 2 Cluster 3

Basis of Design Report (BODR) - CD Digesters Plant 2 Cluster 3

BODR Review Period - CD Digesters Plant 2 Cluster 3

30% Design Submittal - CD Digesters Plant 2 Cluster 3

30% Design Review - CD Digesters Plant 2 Cluster 3

60% Design Submittal - CD Digesters Plant 2 Cluster 3

60% Design Review - CD Digesters Plant 2 Cluster 3

100% Design Submittal - CD Digesters Plant 2 Cluster 3

Permitting - CD Digesters Plant 2 Cluster 3

Procurement - CD Digesters Plant 2 Cluster 3

Construction - CD Digesters Plant 2 Cluster 3

Substantial Completion (CD Compliance Date 1/18/21) - CD Digesters Plant 2 Cluster 3

02-Jul-19, 2.15.4  Cluster 4

Pre-Design - CD Digesters Plant 2 Cluster 4

Engineering Design - CD Digesters Plant 2 Cluster 4

Basis of Design Report (BODR) - CD Digesters Plant 2 Cluster 4

BODR Review Period - CD Digesters Plant 2 Cluster 4

30% Design Submittal - CD Digesters Plant 2 Cluster 4

30% Design Review - CD Digesters Plant 2 Cluster 4

60% Design Submittal - CD Digesters Plant 2 Cluster 4

60% Design Review - CD Digesters Plant 2 Cluster 4

100% Design Submittal - CD Digesters Plant 2 Cluster 4

Permitting - CD Digesters Plant 2 Cluster 4

Procurement - CD Digesters Plant 2 Cluster 4

Construction - CD Digesters Plant 2 Cluster 4

Substantial Completion (CD Compliance Date 9/28/19) - CD Digesters Plant 2 Cluster 4

07-Aug-21, 2.16  Dewatering Building

Pre-Design - CD Dewatering Building

Engineering Design - CD Dewatering Building

Basis of Design Report (BODR) - CD Dewatering Building

BODR Review Period - CD Dewatering Building

30% Design Submittal - CD Dewatering Building

30% Design Review - CD Dewatering Building

60% Design Submittal - CD Dewatering Building

60% Design Review - CD Dewatering Building

100% Design Submittal - CD Dewatering Building

Permitting - CD Dewatering Building

Procurement - CD Dewatering Building

Construction - CD Dewatering Building

Substantial Completion (CD Compliance Date 8/07/21) - CD Dewatering Building

29-Sep-17, 2.17  Chlorination Facilities
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CD10060 Engineering Design - CD Chlorination Facilities 342 01-Oct-13 A 07-Feb-16

CD20410 Evaluation of Design Alternatives - CD Chlorination Facilities 342 01-Oct-13 A 09-Sep-14 A

CD20420 Basis of Design Report (BODR) - CD Chlorination Facilities 121 18-Feb-15 A 19-May-15 A

CD20435 Negotiate Scope and Cost with MWH - CD Chlorination Facilities 108 23-Mar-15 A 04-Jul-15

CD20430 BODR Review Period - CD Chlorination Facilities 13 28-May-15 A 12-Jun-15 A

CD20440 60% Design Submittal - CD Chlorination Facilities 104 18-Jun-15 A 16-Oct-15

CD12301 Owner Pre-Purchase Tanks & Pumps - CD Chlorination Facilities 300 17-Oct-15 11-Aug-16

CD20450 60% Design Review - CD Chlorination Facilities 14 17-Oct-15 30-Oct-15

CD20480 100% Design Submittal - CD Chlorination Facilities 100 31-Oct-15 07-Feb-16

CD10250 Permitting - CD Chlorination Facilities 120 08-Feb-16 06-Jun-16

CD10260 Procurement - CD Chlorination Facilities 180 08-Feb-16 05-Aug-16

CD10500 Construction - CD Chlorination Facilities 420 06-Aug-16 29-Sep-17

CD10700 Substantial Completion (CD Compliance Date 9/29/17) - CD Chlorination Facilities 0 29-Sep-17*

2.18  Odor Control Systems2.18  Odor Control Systems 1618 04-Feb-16 09-Jul-20

CD12221 Pre-Design - CD Odor Control Systems 150 04-Feb-16* 02-Jul-16

CD10280 Engineering Design - CD Odor Control Systems 350 03-Jul-16 17-Jun-17

CD21250 Basis of Design Report (BODR) - CD Odor Control Systems 60 03-Jul-16 31-Aug-16

CD21260 BODR Review Period - CD Odor Control Systems 14 01-Sep-16 14-Sep-16

CD21270 30% Design Submittal - CD Odor Control Systems 93 15-Sep-16 16-Dec-16

CD21280 30% Design Review - CD Odor Control Systems 14 17-Dec-16 30-Dec-16

CD21290 60% Design Submittal - CD Odor Control Systems 95 31-Dec-16 04-Apr-17

CD21300 60% Design Review - CD Odor Control Systems 14 05-Apr-17 18-Apr-17

CD21310 100% Design Submittal - CD Odor Control Systems 60 19-Apr-17 17-Jun-17

CD10410 Permitting - CD Odor Control Systems 365 18-Jun-17 17-Jun-18

CD10650 Procurement - CD Odor Control Systems 365 18-Jun-18 17-Jun-19

CD10890 Construction - CD Odor Control Systems 388 18-Jun-19 09-Jul-20

CD11070 Substantial Completion (CD Compliance Date 7/09/20) - CD Odor Control Systems 0 09-Jul-20*

2.19  Co-Gen Improvements2.19  Co-Gen Improvements 2321 22-Nov-12 A 06-Jan-19

CD10140 Engineering Design - CD Co-Gen Improvements 474 22-Nov-12 A 17-May-16

CD10470 Permitting - CD Co-Gen Improvements 365 12-Mar-13 A 13-Nov-16

CD10480 Procurement - CD Co-Gen Improvements 300 12-Mar-14 A 12-May-17

CD10680 Construction - CD Co-Gen Improvements 1674 30-Jul-14 A 06-Jan-19

CD11030 Substantial Completion (CD Compliance Date 3/31/19) - CD Co-Gen Improvements 0 06-Jan-19*

2.19 (1) Co-Gen Generator Replacement2.19 (1) Co-Gen Generator Replacement 982 22-Nov-12 A 31-Jul-15

CD12001 Engineering Design - CD Co-Gen Generator Replacement 474 22-Nov-12 A 10-Mar-14 A

CD12011 Permitting - CD Co-Gen Generator Replacement 365 12-Mar-13 A 11-Mar-14 A

CD12021 Procurement - CD Co-Gen Generator Replacement 300 12-Mar-14 A 30-Jul-14 A

CD12031 Construction - CD Co-Gen Generator Replacement 224 30-Jul-14 A 31-Jul-15

CD12041 Substantial Completion (CD Compliance Date 3/31/19) - CD Co-Gen Generator Replacement 0 31-Jul-15*

2.19 (2) Co-Gen Biogas Treatment Facilities2.19 (2) Co-Gen Biogas Treatment Facilities 1477 19-Dec-14 A 06-Jan-19

CD12231 Pre-Design - CD Co-Gen Biogas Treatment Facilities 82 19-Dec-14 A 03-Jun-15 A

CD12101 Engineering Design - CD Co-Gen Biogas Treatment Facilities 353 03-Jun-15 A 17-May-16

CD21650 Basis of Design Report (BODR) - CD Co-Gen Biogas Treatment Facilities 150 04-Jun-15 A 27-Oct-15

CD30320 Negotiate Final Design - CD Co-Gen Biogas Treatment Facilities 60 11-Jul-15* 08-Sep-15

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Engineering Design - CD Chlorination Facilities

Evaluation of Design Alternatives - CD Chlorination Facilities

Basis of Design Report (BODR) - CD Chlorination Facilities

Negotiate Scope and Cost with MWH - CD Chlorination Facilities

BODR Review Period - CD Chlorination Facilities

60% Design Submittal - CD Chlorination Facilities

Owner Pre-Purchase Tanks & Pumps - CD Chlorination Facilities

60% Design Review - CD Chlorination Facilities

100% Design Submittal - CD Chlorination Facilities

Permitting - CD Chlorination Facilities

Procurement - CD Chlorination Facilities

Construction - CD Chlorination Facilities

Substantial Completion (CD Compliance Date 9/29/17) - CD Chlorination Facilities

09-Jul-20, 2.18  Odor Control Systems

Pre-Design - CD Odor Control Systems

Engineering Design - CD Odor Control Systems

Basis of Design Report (BODR) - CD Odor Control Systems

BODR Review Period - CD Odor Control Systems

30% Design Submittal - CD Odor Control Systems

30% Design Review - CD Odor Control Systems

60% Design Submittal - CD Odor Control Systems

60% Design Review - CD Odor Control Systems

100% Design Submittal - CD Odor Control Systems

Permitting - CD Odor Control Systems

Procurement - CD Odor Control Systems

Construction - CD Odor Control Systems

Substantial Completion (CD Compliance Date 7/09/20) - CD Odor Control Systems

06-Jan-19, 2.19  Co-Gen Improvements

Engineering Design - CD Co-Gen Improvements

Permitting - CD Co-Gen Improvements

Procurement - CD Co-Gen Improvements

Construction - CD Co-Gen Improvements

Substantial Completion (CD Compliance Date 3/31/19) - CD Co-Gen Improvements

31-Jul-15, 2.19 (1) Co-Gen Generator Replacement

Engineering Design - CD Co-Gen Generator Replacement

Permitting - CD Co-Gen Generator Replacement

Procurement - CD Co-Gen Generator Replacement

Construction - CD Co-Gen Generator Replacement

Substantial Completion (CD Compliance Date 3/31/19) - CD Co-Gen Generator Replacement
06-Jan-19, 2.19 (2) Co-Gen Biogas Treatment Facilities

Pre-Design - CD Co-Gen Biogas Treatment Facilities

Engineering Design - CD Co-Gen Biogas Treatment Facilities

Basis of Design Report (BODR) - CD Co-Gen Biogas Treatment Facilities

Negotiate Final Design - CD Co-Gen Biogas Treatment Facilities
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CD21660 BODR Review Period - CD Co-Gen Biogas Treatment Facilities 14 28-Oct-15 10-Nov-15

CD21690 60% Design Submittal - CD Co-Gen Biogas Treatment Facilities 95 11-Nov-15 13-Feb-16

CD21700 60% Design Review - CD Co-Gen Biogas Treatment Facilities 14 14-Feb-16 27-Feb-16

CD21710 100% Design Submittal - CD Co-Gen Biogas Treatment Facilities 80 28-Feb-16 17-May-16

CD12111 Permitting - CD Co-Gen Biogas Treatment Facilities 180 18-May-16 13-Nov-16

CD12121 Procurement - CD Co-Gen Biogas Treatment Facilities 180 14-Nov-16 12-May-17

CD12131 Construction - CD Co-Gen Biogas Treatment Facilities 604 13-May-17 06-Jan-19

CD12141 Substantial Completion (CD Compliance Date 3/31/19) - CD Co-Gen Biogas Treatment Facilities 0 06-Jan-19*

2.20  Septage Unloading Station2.20  Septage Unloading Station 1461 04-Jun-18 03-Jun-22

CD12241 Pre-Design - CD Septage Unloading Station 150 04-Jun-18* 31-Oct-18

CD11100 Engineering Design - CD Septage Unloading Station 282 01-Nov-18 09-Aug-19

CD11180 Permitting - CD Septage Unloading Station 365 10-Aug-19 08-Aug-20

CD11270 Procurement - CD Septage Unloading Station 365 09-Aug-20 08-Aug-21

CD11370 Construction - CD Septage Unloading Station 299 09-Aug-21 03-Jun-22

CD11460 Substantial Completion (CD Compliance Date 6/03/22) - CD Septage Unloading Station 0 03-Jun-22*

2.21  Pump Station No.12.21  Pump Station No.1 1577 16-Jun-15 A 23-Oct-19

CD12251 Pre-Design - CD Pump Station No. 1 150 16-Jun-15 A 28-Oct-15

CD10710 Engineering Design - CD Pump Station No. 1 288 29-Oct-15 11-Aug-16

CD21440 Basis of Design Report (BODR) - CD Pump Station No. 1 30 29-Oct-15 27-Nov-15

CD21450 BODR Review Period - CD Pump Station No. 1 14 28-Nov-15 11-Dec-15

CD21460 30% Design Submittal - CD Pump Station No. 1 80 12-Dec-15 29-Feb-16

CD21470 30% Design Review - CD Pump Station No. 1 14 01-Mar-16 14-Mar-16

CD21480 60% Design Submittal - CD Pump Station No. 1 80 15-Mar-16 02-Jun-16

CD21490 60% Design Review - CD Pump Station No. 1 14 03-Jun-16 16-Jun-16

CD21500 100% Design Submittal - CD Pump Station No. 1 56 17-Jun-16 11-Aug-16

CD10830 Permitting - CD Pump Station No. 1 365 12-Aug-16 11-Aug-17

CD11020 Procurement - CD Pump Station No. 1 365 12-Aug-17 11-Aug-18

CD11150 Construction - CD Pump Station No. 1 438 12-Aug-18 23-Oct-19

CD11210 Substantial Completion (CD Compliance Date 10/23/19) - CD Pump Station No. 1 0 23-Oct-19*

2.22  Pump Station No.22.22  Pump Station No.2 1088 30-Sep-14 A 22-Oct-17

CD12261 Pre-Design - CD Pump Station No. 2 90 30-Sep-14 A 15-Apr-15 A

CD10270 Engineering Design - CD Pump Station No. 2 366 15-Apr-15 A 13-Mar-16

CD20490 Basis of Design Report (BODR) - CD Pump Station No. 2 120 16-Apr-15 A 18-Aug-15

CD30310 Negotiation of Final Design - CD Pump Station No. 2 50 30-Jun-15* 18-Aug-15

CD20500 BODR Review Period - CD Pump Station No. 2 14 19-Aug-15 01-Sep-15

CD20530 60% Design Submittal - CD Pump Station No. 2 100 02-Sep-15 10-Dec-15

CD20540 60% Design Review - CD Pump Station No. 2 14 11-Dec-15 24-Dec-15

CD20550 100% Design Submittal - CD Pump Station No. 2 80 25-Dec-15 13-Mar-16

CD10350 Permitting - CD Pump Station No. 2 210 14-Mar-16 09-Oct-16

CD10580 Procurement - CD Pump Station No. 2 180 02-Jul-16 28-Dec-16

CD10820 Construction - CD Pump Station No. 2 298 29-Dec-16 22-Oct-17

CD10970 Substantial Completion (CD Compliance Date 10/22/17) - CD Pump Station No. 2 0 22-Oct-17*

2.23  O2 Plant Process Controls Phase 22.23  O2 Plant Process Controls Phase 2 1041 01-Oct-13 A 13-Jun-16

CD10010 Engineering Design - CD O2 Plant Process Controls Phase 2 125 01-Oct-13 A 20-Dec-13 A

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

BODR Review Period - CD Co-Gen Biogas Treatment Facilities

60% Design Submittal - CD Co-Gen Biogas Treatment Facilities

60% Design Review - CD Co-Gen Biogas Treatment Facilities

100% Design Submittal - CD Co-Gen Biogas Treatment Facilities

Permitting - CD Co-Gen Biogas Treatment Facilities

Procurement - CD Co-Gen Biogas Treatment Facilities

Construction - CD Co-Gen Biogas Treatment Facilities

Substantial Completion (CD Compliance Date 3/31/19) - CD Co-Gen Biogas Treatment Facilities
03-Jun-22, 2.20  Septage Unloading Station

Pre-Design - CD Septage Unloading Station

Engineering Design - CD Septage Unloading Station

Permitting - CD Septage Unloading Station

Procurement - CD Septage Unloading Station

Construction - CD Septage Unloading Station

Substantial Completion (CD Compliance Date 6/03/22) - CD Septage Unloading Station

23-Oct-19, 2.21  Pump Station No.1

Pre-Design - CD Pump Station No. 1

Engineering Design - CD Pump Station No. 1

Basis of Design Report (BODR) - CD Pump Station No. 1

BODR Review Period - CD Pump Station No. 1

30% Design Submittal - CD Pump Station No. 1

30% Design Review - CD Pump Station No. 1

60% Design Submittal - CD Pump Station No. 1

60% Design Review - CD Pump Station No. 1

100% Design Submittal - CD Pump Station No. 1

Permitting - CD Pump Station No. 1

Procurement - CD Pump Station No. 1

Construction - CD Pump Station No. 1

Substantial Completion (CD Compliance Date 10/23/19) - CD Pump Station No. 1

22-Oct-17, 2.22  Pump Station No.2

Pre-Design - CD Pump Station No. 2

Engineering Design - CD Pump Station No. 2

Basis of Design Report (BODR) - CD Pump Station No. 2

Negotiation of Final Design - CD Pump Station No. 2

BODR Review Period - CD Pump Station No. 2

60% Design Submittal - CD Pump Station No. 2

60% Design Review - CD Pump Station No. 2

100% Design Submittal - CD Pump Station No. 2

Permitting - CD Pump Station No. 2

Procurement - CD Pump Station No. 2

Construction - CD Pump Station No. 2

Substantial Completion (CD Compliance Date 10/22/17) - CD Pump Station No. 2

13-Jun-16, 2.23  O2 Plant Process Controls Phase 2

Engineering Design - CD O2 Plant Process Controls Phase 2
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CD10090 Permitting - CD O2 Plant Process Controls Phase 2 365 01-Oct-13 A 20-Dec-13 A

CD10340 Procurement - CD O2 Plant Process Controls Phase 2 300 02-Jun-14 A 13-Apr-15 A

CD10570 Construction - CD O2 Plant Process Controls Phase 2 420 20-Apr-15 A 13-Jun-16

CD10850 Substantial Completion (CD Compliance Date 3/09/17) - CD O2 Plant Process Controls Phase 2 0 13-Jun-16*

2.24  Gas Monitoring and Alarms2.24  Gas Monitoring and Alarms 1003 19-Dec-14 A 19-Sep-17

CD12271 Pre-Design - CD Gas Monitoring and Alarms 90 19-Dec-14 A 13-Apr-15 A

CD10310 Engineering Design - CD Gas Monitoring and Alarms 183 13-Apr-15 A 22-Oct-15

CD10360 Permitting - CD Gas Monitoring and Alarms 180 23-Oct-15 19-Apr-16

CD10590 Procurement - CD Gas Monitoring and Alarms 270 20-Apr-16 14-Jan-17

CD10840 Construction - CD Gas Monitoring and Alarms 248 15-Jan-17 19-Sep-17

CD10930 Substantial Completion (CD Compliance Date 9/19/17) - CD Gas Monitoring and Alarms 0 19-Sep-17*

2.25  Ventilation Improvements2.25  Ventilation Improvements 1849 06-Dec-18 28-Dec-23

CD12281 Pre-Design - CD Ventilation Improvements 150 06-Dec-18* 04-May-19

CD11320 Engineering Design - CD Ventilation Improvements 368 05-May-19 06-May-20

CD21510 Basis of Design Report (BODR) - CD Ventilation Improvements 60 05-May-19 03-Jul-19

CD21520 BODR Review Period - CD Ventilation Improvements 14 04-Jul-19 17-Jul-19

CD21530 30% Design Submittal - CD Ventilation Improvements 95 18-Jul-19 20-Oct-19

CD21540 30% Design Review - CD Ventilation Improvements 14 21-Oct-19 03-Nov-19

CD21550 60% Design Submittal - CD Ventilation Improvements 105 04-Nov-19 16-Feb-20

CD21560 60% Design Review - CD Ventilation Improvements 20 17-Feb-20 07-Mar-20

CD21570 100% Design Submittal - CD Ventilation Improvements 60 08-Mar-20 06-May-20

CD11360 Permitting - CD Ventilation Improvements 365 07-May-20 06-May-21

CD11480 Procurement - CD Ventilation Improvements 365 07-May-21 06-May-22

CD11560 Construction - CD Ventilation Improvements 601 07-May-22 28-Dec-23

CD11650 Substantial Completion (CD Compliance Date 2/27/25) - CD Ventilation Improvements 0 28-Dec-23*

2.26  Rehabilitation of Walkways and Stairways2.26  Rehabilitation of Walkways and Stairways 5110 01-Oct-13 A 28-Jan-24

CD10070 Construction - CD Rehab of Walkways & Stairways 5110 01-Oct-13 A 28-Jan-24

CD11710 Substantial Completion (CD Compliance Date 9/27/27) - CD Rehab of Walkways & Stairways 0 28-Jan-24*

2.27  Oxygen Production2.27  Oxygen Production 1826 19-Dec-14 A 30-Dec-19

CD12291 Pre-Design - CD Oxygen Production 90 19-Dec-14 A 16-Apr-15 A

CD10320 Engineering Design - CD Oxygen Production 448 16-Apr-15 A 06-Sep-16

CD21640 Basis of Design Report (BODR) - CD Oxygen Production 180 16-Apr-15 A 15-Oct-15

CD30330 Negotiate Phase II Design - CD Oxygen Production 45 08-Jul-15* 21-Aug-15

CD21580 BODR Review Period - CD Oxygen Production 14 16-Oct-15 29-Oct-15

CD21590 30% Design Submittal - CD Oxygen Production 80 30-Oct-15 17-Jan-16

CD21600 30% Design Review - CD Oxygen Production 14 18-Jan-16 31-Jan-16

CD21820 Perform VE Study - CD Oxygen Production 21 18-Jan-16 07-Feb-16

CD21610 60% Design Submittal - CD Oxygen Production 74 01-Feb-16 14-Apr-16

CD21620 60% Design Review - CD Oxygen Production 14 15-Apr-16 28-Apr-16

CD21630 100% Design Submittal - CD Oxygen Production 131 29-Apr-16 06-Sep-16

CD10550 Permitting - CD Oxygen Production 180 07-Sep-16 05-Mar-17

CD10800 Procurement - CD Oxygen Production 270 06-Mar-17 30-Nov-17

CD11010 Construction - CD Oxygen Production 760 01-Dec-17 30-Dec-19

CD11240 Substantial Completion (CD Compliance Date 12/30/19) - CD Oxygen Production 0 30-Dec-19*

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Permitting - CD O2 Plant Process Controls Phase 2

Procurement - CD O2 Plant Process Controls Phase 2

Construction - CD O2 Plant Process Controls Phase 2

Substantial Completion (CD Compliance Date 3/09/17) - CD O2 Plant Process Controls Phase 2

19-Sep-17, 2.24  Gas Monitoring and Alarms

Pre-Design - CD Gas Monitoring and Alarms

Engineering Design - CD Gas Monitoring and Alarms

Permitting - CD Gas Monitoring and Alarms

Procurement - CD Gas Monitoring and Alarms

Construction - CD Gas Monitoring and Alarms

Substantial Completion (CD Compliance Date 9/19/17) - CD Gas Monitoring and Alarms

Pre-Design - CD Ventilation Improvements

Engineering Design - CD Ventilation Improvements

Basis of Design Report (BODR) - CD Ventilation Improvements

BODR Review Period - CD Ventilation Improvements

30% Design Submittal - CD Ventilation Improvements

30% Design Review - CD Ventilation Improvements

60% Design Submittal - CD Ventilation Improvements

60% Design Review - CD Ventilation Improvements

100% Design Submittal - CD Ventilation Improvements

Permitting - CD Ventilation Improvements

30-Dec-19, 2.27  Oxygen Production

Pre-Design - CD Oxygen Production

Engineering Design - CD Oxygen Production

Basis of Design Report (BODR) - CD Oxygen Production

Negotiate Phase II Design - CD Oxygen Production

BODR Review Period - CD Oxygen Production

30% Design Submittal - CD Oxygen Production

30% Design Review - CD Oxygen Production

Perform VE Study - CD Oxygen Production

60% Design Submittal - CD Oxygen Production

60% Design Review - CD Oxygen Production

100% Design Submittal - CD Oxygen Production

Permitting - CD Oxygen Production

Procurement - CD Oxygen Production

Construction - CD Oxygen Production

Substantial Completion (CD Compliance Date 12/30/19) - CD Oxygen Production
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Activity ID Activity Name Original
Duration

Start Finish

2.28  SCADA RTU Upgrades2.28  SCADA RTU Upgrades 180 01-Oct-13 A 10-Feb-14 A

CD10020 Construction - CD SCADA RTU Upgrades 180 01-Oct-13 A 10-Feb-14 A

CD10100 Substantial Completion (CD Compliance Date 3/29/14) - CD SCADA RTU Upgrades 0 10-Feb-14 A

2.29  High Strength Influent Impact Study2.29  High Strength Influent Impact Study 540 12-Feb-13 A 05-Jun-14 A

CD10000 Engineering Study - CD High Strength Influent Study Impact 540 12-Feb-13 A 05-Jun-14 A

CD10190 Substantial Completion (CD Compliance Date 6/24/14) - High Strength Influent Impact Study 0 05-Jun-14 A

3.  North District WWTP3.  North District WWTP 4000 20-Mar-13 A 17-Dec-23

3.1  Headworks and Sludge Degritting & Transfer3.1  Headworks and Sludge Degritting & Transfer 1845 20-Mar-13 A 07-Apr-18

ND10000 Engineering Design - ND Headworks & Sludge Degritting 270 20-Mar-13 A 11-Jul-14 A

ND10010 Permitting - ND Headworks & Sludge Degritting 365 11-Jun-14 A 03-Jul-15

ND11445 Owner Pre-Purchase - Procurement Electrical Equip. - ND Headworks & Sludge Degritting 300 04-Dec-14 A 12-Feb-15 A

ND20850 Owner Pre-Purchase - Procurement Screens  - ND Headworks & Sludge Degritting 365 04-Dec-14 A 08-Mar-15 A

ND20840 Owner Pre-Purchase - Fabricate/Deliver Electrical Equip. - ND Headworks & Sludge Degritting 300 13-Feb-15 A 27-Oct-15

ND11365 Owner Pre-Purchase/Fabricate/Deliver Screens  - ND Headworks & Sludge Degritting 365 09-Mar-15 A 22-Dec-15

ND10050 Procurement - ND Headworks & Sludge Degritting 240 08-Apr-15 A 03-Dec-15

ND10170 Construction Phase 2: Building Improvements - ND Headworks & Sludge Degritting 856 04-Dec-15* 07-Apr-18

ND10080 Construction Phase 1: Screens - ND Headworks & Sludge Degritting 367 23-Dec-15 23-Dec-16

ND20830 Substantial Completion Phase 1 (CD Compliance Date 12/23/16)  - ND Headworks & Sludge Degritting0 23-Dec-16*

ND10340 Substantial Completion Phase 2 (CD Compliance Date 4/07/18)  - ND Headworks & Sludge Degritting0 07-Apr-18*

3.2  Primary Clarifiers and Odor Control3.2  Primary Clarifiers and Odor Control 2420 03-Sep-14 A 18-Apr-21

ND10090 Engineering Design - ND Primary Clarifiers & Odor Control 395 03-Sep-14 A 06-Sep-16

ND20140 Basis of Design Report (B&C) - ND Primary Clarifiers & Odor Control 395 03-Sep-14 A 29-Jul-15

ND11375 Pre-Design (MWH) - ND Primary Clarifiers & Odor Control 60 25-Mar-15 A 10-Jul-15

ND20150 30% Design Submittal - ND Primary Clarifiers & Odor Control 140 30-Jul-15 16-Dec-15

ND20011 30% Design Review - ND Primary Clarifiers & Odor Control 21 17-Dec-15 06-Jan-16

ND20021 60% Design Submittal - ND Primary Clarifiers & Odor Control 140 07-Jan-16 25-May-16

ND20031 60% Design Review - ND Primary Clarifiers & Odor Control 21 26-May-16 15-Jun-16

ND20040 100% Design Submittal - ND Primary Clarifiers & Odor Control 83 16-Jun-16 06-Sep-16

ND10130 Permitting - ND Primary Clarifiers & Odor Control 180 07-Sep-16 05-Mar-17

ND10210 Procurement - ND Primary Clarifiers & Odor Control 270 06-Mar-17 30-Nov-17

ND10270 Construction - ND Primary Clarifiers & Odor Control 1235 01-Dec-17 18-Apr-21

ND10420 Substantial Completion (CD Compliance Date 4/18/21) - ND Primary Clarifiers & Odor Control 0 18-Apr-21*

3.3  Oxygenation Trains3.3  Oxygenation Trains 1993 04-Jul-18 17-Dec-23

ND11385 Pre-Design - ND Oxygenation Trains 150 04-Jul-18* 30-Nov-18

ND10310 Engineering Design - ND Oxygenation Trains 287 01-Dec-18 13-Sep-19

ND20230 Basis of Design Report (BODR) - ND Oxygenation Trains 50 01-Dec-18 19-Jan-19

ND20240 BODR Review Period - ND Oxygenation Trains 14 20-Jan-19 02-Feb-19

ND20250 30% Design Submittal - ND Oxygenation Trains 80 03-Feb-19 23-Apr-19

ND20260 30% Design Review - ND Oxygenation Trains 14 24-Apr-19 07-May-19

ND20270 60% Design Submittal - ND Oxygenation Trains 80 08-May-19 26-Jul-19

ND20280 60% Design Review - ND Oxygenation Trains 14 27-Jul-19 09-Aug-19

ND20290 100% Design Submittal - ND Oxygenation Trains 35 10-Aug-19 13-Sep-19

ND10350 Permitting - ND Oxygenation Trains 365 14-Sep-19 12-Sep-20

ND10390 Procurement - ND Oxygenation Trains 365 13-Sep-20 12-Sep-21

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

10-Feb-14 A, 2.28  SCADA RTU Upgrades

Construction - CD SCADA RTU Upgrades

Substantial Completion (CD Compliance Date 3/29/14) - CD SCADA RTU Upgrades

05-Jun-14 A, 2.29  High Strength Influent Impact Study

Engineering Study - CD High Strength Influent Study Impact

Substantial Completion (CD Compliance Date 6/24/14) - High Strength Influent Impact Study

07-Apr-18, 3.1  Headworks and Sludge Degritting & Transfer

Engineering Design - ND Headworks & Sludge Degritting

Permitting - ND Headworks & Sludge Degritting

Owner Pre-Purchase - Procurement Electrical Equip. - ND Headworks & Sludge Degritting

Owner Pre-Purchase - Procurement Screens  - ND Headworks & Sludge Degritting

Owner Pre-Purchase - Fabricate/Deliver Electrical Equip. - ND Headworks & Sludge Degritting

Owner Pre-Purchase/Fabricate/Deliver Screens  - ND Headworks & Sludge Degritting

Procurement - ND Headworks & Sludge Degritting

Construction Phase 2: Building Improvements - ND Headworks & Sludge Degritting

Construction Phase 1: Screens - ND Headworks & Sludge Degritting

Substantial Completion Phase 1 (CD Compliance Date 12/23/16)  - ND Headworks & Sludge Degritting

Substantial Completion Phase 2 (CD Compliance Date 4/07/18)  - ND Headworks & Sludge Degritting

18-Apr-21, 3.2  Primary Clarifiers and Odor Control

Engineering Design - ND Primary Clarifiers & Odor Control

Basis of Design Report (B&C) - ND Primary Clarifiers & Odor Control

Pre-Design (MWH) - ND Primary Clarifiers & Odor Control

30% Design Submittal - ND Primary Clarifiers & Odor Control

30% Design Review - ND Primary Clarifiers & Odor Control

60% Design Submittal - ND Primary Clarifiers & Odor Control

60% Design Review - ND Primary Clarifiers & Odor Control

100% Design Submittal - ND Primary Clarifiers & Odor Control

Permitting - ND Primary Clarifiers & Odor Control

Procurement - ND Primary Clarifiers & Odor Control

Construction - ND Primary Clarifiers & Odor Control

Substantial Completion (CD Compliance Date 4/18/21) - ND Primary Clarifiers & Odor Control

Pre-Design - ND Oxygenation Trains

Engineering Design - ND Oxygenation Trains

Basis of Design Report (BODR) - ND Oxygenation Trains

BODR Review Period - ND Oxygenation Trains

30% Design Submittal - ND Oxygenation Trains

30% Design Review - ND Oxygenation Trains

60% Design Submittal - ND Oxygenation Trains

60% Design Review - ND Oxygenation Trains

100% Design Submittal - ND Oxygenation Trains

Permitting - ND Oxygenation Trains

Procurement - ND Oxygenation Trains
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ND10430 Construction - ND Oxygenation Trains 826 13-Sep-21 17-Dec-23

ND10510 Substantial Completion (CD Compliance Date 1/17/24) - ND Oxygenation Trains 0 17-Dec-23*

3.4  Oxygen Production3.4  Oxygen Production 2686 05-Aug-16 12-Dec-23

ND10370 Engineering Design - ND Oxygen Production 756 05-Aug-16 30-Aug-18

ND20640 Pre-Design - ND Oxygen Production 150 05-Aug-16* 01-Jan-17

ND20160 Basis of Design Report (BODR) - ND Oxygen Production 120 02-Jan-17 01-May-17

ND20170 BODR Review/Re-submittal - ND Oxygen Production 14 02-May-17 15-May-17

ND20180 30% Design Submittal - ND Oxygen Production 100 16-May-17 23-Aug-17

ND20190 30% Design Review - ND Oxygen Production 14 24-Aug-17 06-Sep-17

ND20200 60% Design Submittal - ND Oxygen Production 120 07-Sep-17 04-Jan-18

ND20210 60% Design Review - ND Oxygen Production 14 05-Jan-18 18-Jan-18

ND20220 90% Design Submittal - ND Oxygen Production 120 19-Jan-18 18-May-18

ND20300 90% Design Review - ND Oxygen Production 14 19-May-18 01-Jun-18

ND20310 100% Design - ND Oxygen Production 90 02-Jun-18 30-Aug-18

ND10400 Permitting - ND Oxygen Production 365 31-Aug-18 30-Aug-19

ND10450 Procurement - ND Oxygen Production 365 31-Aug-19 29-Aug-20

ND10490 Construction - ND Oxygen Production 1200 30-Aug-20 12-Dec-23

ND10500 Substantial Completion (CD Compliance Date 1/12/24) - ND Oxygen Production 0 12-Dec-23*

3.5  Secondary Clarifiers3.5  Secondary Clarifiers 3571 23-May-14 A 28-Jul-23

ND10300 Engineering Design - ND Secondary Clarifiers 433 28-Aug-14 A 16-Oct-16

ND10410 Procurement - ND Secondary Clarifiers 1323 03-Oct-14 A 09-Jan-18

ND10470 Construction - ND Secondary Clarifiers 3258 19-Jan-15 A 28-Jul-23

ND10360 Permitting - ND Secondary Clarifiers 180 17-Oct-16 14-Apr-17

ND10520 Substantial Completion (CD Compliance Date 8/24/27) - ND Secondary Clarifiers 0 28-Jul-23*

3.5 (1)  Secondary Clarifiers (Replace Mechanisms #3, 6 & 8)3.5 (1)  Secondary Clarifiers (Replace Mechanisms #3, 6 & 8) 1864 28-Aug-14 A 15-Jan-16

ND20030 Engineering Design - ND Secondary Clarifiers (BODR) 433 28-Aug-14 A 16-Jan-15 A

ND20050 Procurement - ND Secondary Clarifiers (Replace Mechanisms #3, 6 & 8) 180 03-Oct-14 A 16-Jan-15 A

ND20060 Construction - ND Secondary Clarifiers (Replace Mechanisms #3, 6 & 8) 300 19-Jan-15 A 15-Jan-16

ND20070 Substantial Completion (CD Compliance Date 8/24/27) - ND Secondary Clarifiers (Replace Mechanisms #3, 6 & 8)0 15-Jan-16*

3.5 (2) Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, & 10)3.5 (2) Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, & 10) 482 04-Feb-15 A 23-Jun-16

ND20690 Engineering Design - ND Secondary Clarifiers (BODR) 315 04-Feb-15 A 05-Jun-15 A

ND20700 Procurement - ND Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, & 10) 315 04-Feb-15 A 17-Aug-15

ND20710 Construction - ND Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, & 10) 312 17-Aug-15* 23-Jun-16

ND20720 Substantial Completion (CD Compliance Date 8/24/27) - ND Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, 10)0 23-Jun-16*

3.5 (3)  Secondary Clarifiers (Remaining Scope of Work)3.5 (3)  Secondary Clarifiers (Remaining Scope of Work) 3354 23-May-14 A 28-Jul-23

ND11405 Pre-Design - ND Secondary Clarifiers (Remaining Scope) 90 23-May-14 A 27-Aug-14 A

ND20090 Engineering Design - ND Secondary Clarifiers (Remaining Scope) 433 28-Aug-14 A 16-Oct-16

ND20320 Basis of Design Report (BODR) - ND Secondary Clarifiers 80 28-Aug-14 A 31-Mar-15 A

ND20330 Negotiate Scope & Cost with MWH - ND Secondary Clarifiers (Remaining Scope) 90 23-Feb-15 A 31-Jul-15

ND20340 30% Design Submittal - ND Secondary Clarifiers (Remaining Scope) 171 01-Aug-15 18-Jan-16

ND20350 30% Design Review - ND Secondary Clarifiers (Remaining Scope) 21 19-Jan-16 08-Feb-16

ND20670 Perform VE Study - ND Secondary Clarifiers (Remaining Scope) 21 19-Jan-16 08-Feb-16

ND20360 60% Design Submittal - ND Secondary Clarifiers (Remaining Scope) 140 09-Feb-16 27-Jun-16

ND20370 60% Design Review - ND Secondary Clarifiers (Remaining Scope) 21 28-Jun-16 18-Jul-16

ND20380 100% Design Submittal - ND Secondary Clarifiers (Remaining Scope) 90 19-Jul-16 16-Oct-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Engineering Design - ND Oxygen Production

Pre-Design - ND Oxygen Production

Basis of Design Report (BODR) - ND Oxygen Production

BODR Review/Re-submittal - ND Oxygen Production

30% Design Submittal - ND Oxygen Production

30% Design Review - ND Oxygen Production

60% Design Submittal - ND Oxygen Production

60% Design Review - ND Oxygen Production

90% Design Submittal - ND Oxygen Production

90% Design Review - ND Oxygen Production

100% Design - ND Oxygen Production

Permitting - ND Oxygen Production

Engineering Design - ND Secondary Clarifiers

Procurement - ND Secondary Clarifiers

Permitting - ND Secondary Clarifiers

15-Jan-16, 3.5 (1)  Secondary Clarifiers (Replace Mechanisms #3, 6 & 8)

Engineering Design - ND Secondary Clarifiers (BODR)

Procurement - ND Secondary Clarifiers (Replace Mechanisms #3, 6 & 8)

Construction - ND Secondary Clarifiers (Replace Mechanisms #3, 6 & 8)

Substantial Completion (CD Compliance Date 8/24/27) - ND Secondary Clarifiers (Replace Mechanisms #3, 6 & 8)
23-Jun-16, 3.5 (2) Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, & 10)

Engineering Design - ND Secondary Clarifiers (BODR)

Procurement - ND Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, & 10)

Construction - ND Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, & 10)

Substantial Completion (CD Compliance Date 8/24/27) - ND Secondary Clarifiers (Replace Mechanisms #1, 2, 4, 5, 7, 9, 10)

Pre-Design - ND Secondary Clarifiers (Remaining Scope)

Engineering Design - ND Secondary Clarifiers (Remaining Scope)

Basis of Design Report (BODR) - ND Secondary Clarifiers

Negotiate Scope & Cost with MWH - ND Secondary Clarifiers (Remaining Scope)

30% Design Submittal - ND Secondary Clarifiers (Remaining Scope)

30% Design Review - ND Secondary Clarifiers (Remaining Scope)

Perform VE Study - ND Secondary Clarifiers (Remaining Scope)

60% Design Submittal - ND Secondary Clarifiers (Remaining Scope)

60% Design Review - ND Secondary Clarifiers (Remaining Scope)

100% Design Submittal - ND Secondary Clarifiers (Remaining Scope)
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ND20100 Permitting - ND Secondary Clarifiers (Remaining Scope) 180 17-Oct-16 14-Apr-17

ND20110 Procurement - ND Secondary Clarifiers (Remaining Scope) 270 15-Apr-17 09-Jan-18

ND20120 Construction - ND Secondary Clarifiers (Remaining Scope) 2026 10-Jan-18 28-Jul-23

ND20130 Substantial Completion (CD Compliance Date 8/24/27) - ND Secondary Clarifiers (Remaining Scope)0 28-Jul-23*

3.6  Disinfection3.6  Disinfection 1642 21-Apr-14 A 18-Oct-18

ND10190 Engineering Design - ND Disinfection 65 21-Apr-14 A 19-Feb-16

ND20000 Review Existing Design for Storm Surge & Code Changes - ND Disinfection 1 643 21-Apr-14 A 29-Dec-14 A

ND20010 Pre-Design - ND Disinfection 1 90 16-Feb-15 A 10-Jun-15 A

ND20020 Revise Design for Code and Storm Surge Changes - ND Disinfection 1 461 11-Jun-15 A 19-Feb-16

ND10200 Permitting - ND Disinfection 180 20-Feb-16 17-Aug-16

ND10260 Procurement - ND Disinfection 270 18-Aug-16 14-May-17

ND10330 Construction - ND Disinfection 522 15-May-17 18-Oct-18

ND10380 Substantial Completion (CD Compliance Date 9/09/20) - ND Disinfection 0 18-Oct-18*

3.7  Effluent Disposal3.7  Effluent Disposal 2764 21-Feb-14 A 07-Nov-17

ND10230 Procurement - ND Effluent Disposal 0 21-Feb-14 A 10-Mar-17

ND10120 Engineering Design - ND Effluent Disposal 744 12-Aug-14 A 10-Apr-15 A

ND10140 Permitting - ND Effluent Disposal 878 17-Feb-15 A 06-Nov-15

ND10280 Construction - ND Effluent Disposal 600 18-Feb-15 A 07-Nov-17

ND10460 Substantial Completion (CD Compliance Date 12/28/21) - ND Effluent Disposal 0 30-Jun-15*

3.7 (1)a Deep Injection Well Pump Station - Mechanical3.7 (1)a Deep Injection Well Pump Station - Mechanical 1165 12-Aug-14 A 07-Nov-17

ND20730 Engineering Design - Mechanical- DIW Pump Station 330 12-Aug-14 A 16-Oct-15

ND20740 Permitting - Mechanical - DIW Pump Station 180 12-May-15 A 06-Nov-15

ND20750 Procurement - Mechanical - DIW Pump Station 270 07-Nov-15 02-Aug-16

ND20760 Construction - Mechanical - DIW Pump Station 462 03-Aug-16 07-Nov-17

ND20770 Substantial Completion (CD Compliance Date 12/28/21) - DIW Pump Station 0 07-Nov-17*

3.7 (1)b Deep Injection Well Pump Station - Electrical3.7 (1)b Deep Injection Well Pump Station - Electrical 1108 21-Feb-14 A 11-Jun-17

ND20800 Procurement - Electrical - DIW Pump Station 165 21-Feb-14 A 10-Jun-14 A

ND11425 Owner Pre-Purchase Elect. Equip. - DIW Pump Station 1095 10-Jun-14 A 10-Mar-17

ND20780 Engineering Design - Electrical- DIW Pump Station 120 10-Jun-14 A 06-Oct-14 A

ND20790 Permitting - Electrical - DIW Pump Station 78 17-Feb-15 A 19-Mar-15 A

ND20810 Construction - Electrical - DIW Pump Station 462 18-Feb-15 A 11-Jun-17

ND20820 Substantial Completion (CD Compliance Date 12/28/21) - DIW Pump Station 0 11-Jun-17*

3.7 (2) Ocean Outfall Pump Station3.7 (2) Ocean Outfall Pump Station 2596 06-Oct-14 A 06-Mar-15 A

ND11415 Pre-Design - ND Ocean Outfall Pump Station 90 06-Oct-14 A 28-Feb-15 A

ND11345 Construction - ND Ocean Outfall Pump Station 1203 01-Dec-14 A 06-Mar-15 A

ND11355 Substantial Completion (CD Compliance Date 12/28/21) - ND Ocean Outfall Pump Station 0 06-Mar-15 A

3.8  Plant Wide Electrical3.8  Plant Wide Electrical 3043 01-May-14 A 19-Aug-22

ND10040 Engineering Design - ND Plant Wide Electrical 1177 01-May-14 A 30-May-15 A

ND20470 Planning/Submit TM - ND Plant Wide Electrical 81 01-May-14 A 05-Jun-15 A

ND10180 Permitting - ND Plant Wide Electrical 365 30-Jun-15 28-Jun-16

ND10250 Procurement - ND Plant Wide Electrical 1301 30-Jun-15 20-Jan-19

ND10320 Construction - ND Plant Wide Electrical 2608 30-Jun-15 19-Aug-22

ND10480 Substantial Completion (CD Compliance Date 8/20/22) - ND Plant Wide Electrical 0 19-Aug-22*

3.9  Flood Mitigation3.9  Flood Mitigation 1211 01-May-14 A 13-Aug-17

ND10030 Engineering Design - ND Flood Mitigation 391 01-May-14 A 30-May-15 A

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Permitting - ND Secondary Clarifiers (Remaining Scope)

Procurement - ND Secondary Clarifiers (Remaining Scope)

18-Oct-18, 3.6  Disinfection

Engineering Design - ND Disinfection

Review Existing Design for Storm Surge & Code Changes - ND Disinfection 1

Pre-Design - ND Disinfection 1

Revise Design for Code and Storm Surge Changes - ND Disinfection 1

Permitting - ND Disinfection

Procurement - ND Disinfection

Construction - ND Disinfection

Substantial Completion (CD Compliance Date 9/09/20) - ND Disinfection

07-Nov-17, 3.7  Effluent Disposal

Procurement - ND Effluent Disposal

Engineering Design - ND Effluent Disposal

Permitting - ND Effluent Disposal

Construction - ND Effluent Disposal

Substantial Completion (CD Compliance Date 12/28/21) - ND Effluent Disposal

07-Nov-17, 3.7 (1)a Deep Injection Well Pump Station - Mechanical

Engineering Design - Mechanical- DIW Pump Station

Permitting - Mechanical - DIW Pump Station

Procurement - Mechanical - DIW Pump Station

Construction - Mechanical - DIW Pump Station

Substantial Completion (CD Compliance Date 12/28/21) - DIW Pump Station
11-Jun-17, 3.7 (1)b Deep Injection Well Pump Station - Electrical

Procurement - Electrical - DIW Pump Station

Owner Pre-Purchase Elect. Equip. - DIW Pump Station

Engineering Design - Electrical- DIW Pump Station

Permitting - Electrical - DIW Pump Station

Construction - Electrical - DIW Pump Station

Substantial Completion (CD Compliance Date 12/28/21) - DIW Pump Station
06-Mar-15 A, 3.7 (2) Ocean Outfall Pump Station

Pre-Design - ND Ocean Outfall Pump Station

Construction - ND Ocean Outfall Pump Station

Substantial Completion (CD Compliance Date 12/28/21) - ND Ocean Outfall Pump Station
19-Aug-22, 3.8  Plant Wide Electrical

Engineering Design - ND Plant Wide Electrical

Planning/Submit TM - ND Plant Wide Electrical

Permitting - ND Plant Wide Electrical

Procurement - ND Plant Wide Electrical

Construction - ND Plant Wide Electrical

Substantial Completion (CD Compliance Date 8/20/22) - ND Plant Wide Electrical

13-Aug-17, 3.9  Flood Mitigation

Engineering Design - ND Flood Mitigation
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Activity ID Activity Name Original
Duration

Start Finish

ND20650 Flood Mitigation Interim Solution Letter - ND Flood Mitigation 0 24-Nov-14 A

ND10060 Permitting - ND Flood Mitigation 180 01-May-15 A 01-May-15 A

ND10110 Procurement - ND Flood Mitigation 365 01-May-15 A 29-May-16

ND10160 Construction - ND Flood Mitigation 261 01-May-15 A 13-Aug-17

ND10220 Substantial Completion (CD Compliance Date 8/13/17) - ND Flood Mitigation 0 13-Aug-17*

3.10  Yard Piping Replacement3.10  Yard Piping Replacement 2131 05-Apr-15 A 29-Mar-16

ND10240 Procurement - ND Yard Piping Replacement 270 05-Apr-15 A 06-Apr-15 A

ND10100 Engineering Design - ND Yard Piping Replacement 463 06-Apr-15 A 06-Apr-15 A

ND10150 Permitting - ND Yard Piping Replacement 180 06-Apr-15 A 06-Apr-15 A

ND11435 Pre-Design - ND Secondary Clarifiers 90 06-Apr-15 A 06-Apr-15 A

ND10290 Construction - ND Yard Piping Replacement 1152 25-May-15 A 29-Mar-16

ND20870 Rehab 1st 84" Pipe - ND Yard Piping Replacement 1152 25-May-15 A 28-Aug-15

ND20860 Rehab 2nd 84" Pipe - ND Yard Piping Replacement 120 01-Dec-15* 29-Mar-16

ND10440 Substantial Completion (CD Compliance Date 12/04/21) - ND Yard Piping Replacement 0 29-Mar-16*

3.11  SCADA RTU Upgrades3.11  SCADA RTU Upgrades 540 30-Sep-13 A 26-Nov-14 A

ND10020 Construction - ND SCADA RTU Upgrades 540 30-Sep-13 A 26-Nov-14 A

ND10070 Substantial Completion (CD Compliance Date 3/24/15) - ND SCADA RTU Upgrades 0 26-Nov-14 A

4.  Wastewater Collection & Transmission Line4.  Wastewater Collection & Transmission Line 5658 01-Oct-11 A 29-Dec-23

4.1  Collection System I/I Repairs4.1  Collection System I/I Repairs 5110 01-Oct-13 A 29-Dec-23

CT10070 Construction - Collection System I/I Repair 5110 01-Oct-13 A 29-Dec-23

CT10430 Substantial Completion (CD Compliance Date 9/27/27) - Collection System I/I Repair 0 30-Jun-15*

4.1.1 - SSES I/I Repairs4.1.1 - SSES I/I Repairs 1280 01-Feb-15 A 30-Sep-18

CT30000 SSES Specifications & Scope to MDWASD - 2015/2016 Fiscal Year 5 01-Feb-15 A 18-Feb-15 A

CT30010 SSES Contractor Procurement - 2015/2016 Fiscal Year 180 01-Feb-15 A 31-Jul-15

CT30060 SSES Contract (Construction) - 2015/2016 Fiscal Year 366 01-Oct-15* 30-Sep-16

CT30090 SSES Specifications & Scope to MDWASD - 2016/2017 Fiscal Year 30 28-Jan-16 26-Feb-16

CT30120 SSES Contractor Procurement - 2016/2017 Fiscal Year 180 27-Feb-16 24-Aug-16

CT30150 SSES Contract (Construction) - 2016/2017 Fiscal Year 365 01-Oct-16* 30-Sep-17

CT30220 SSES Specifications & Scope to MDWASD - 2017/2018 Fiscal Year 30 21-Feb-17 22-Mar-17

CT30230 SSES Contractor Procurement - 2017/2018 Fiscal Year 180 23-Mar-17 18-Sep-17

CT30240 SSES Contract (Construction) - 2017/2018 Fiscal Year 365 01-Oct-17* 30-Sep-18

4.1.2 - CIPP I/I Repairs4.1.2 - CIPP I/I Repairs 1280 01-Mar-15 A 30-Sep-18

CT30020 CIPP Specifications & Scope to MDWASD - 2015/2016 Fiscal Year 5 01-Mar-15 A 10-Mar-15 A

CT30040 CIPP Contractor Procurement - 2015/2016 Fiscal Year 180 01-Mar-15 A 28-Aug-15

CT30070 CIPP Contract (Construction) - 2015/2016 Fiscal Year 366 01-Oct-15* 30-Sep-16

CT30100 CIPP Specifications & Scope to MDWASD - 2016/2017 Fiscal Year 30 25-Feb-16 25-Mar-16

CT30130 CIPP Contractor Procurement - 2016/2017 Fiscal Year 180 26-Mar-16 21-Sep-16

CT30160 CIPP Contract (Construction) - 2016/2017 Fiscal Year 365 01-Oct-16* 30-Sep-17

CT30180 CIPP Specifications & Scope to MDWASD - 2017/2018 Fiscal Year 30 20-Jan-17 18-Feb-17

CT30200 CIPP Contractor Procurement - 2017/2018 Fiscal Year 180 19-Feb-17 17-Aug-17

CT30250 CIPP Contract (Construction) - 2017/2018 Fiscal Year 365 01-Oct-17* 30-Sep-18

4.1.3 - Dig & Replace I/I Repairs4.1.3 - Dig & Replace I/I Repairs 1280 01-Mar-15 A 30-Sep-18

CT30030 Dig & Replace Specifications & Scope to MDWASD - 2015/2016 Fiscal Year 5 01-Mar-15 A 10-Mar-15 A

CT30050 Dig & Replace Contractor Procurement - 2015/2016 Fiscal Year 180 01-Mar-15 A 28-Aug-15

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Flood Mitigation Interim Solution Letter - ND Flood Mitigation

Permitting - ND Flood Mitigation

Procurement - ND Flood Mitigation

Construction - ND Flood Mitigation

Substantial Completion (CD Compliance Date 8/13/17) - ND Flood Mitigation

29-Mar-16, 3.10  Yard Piping Replacement

Procurement - ND Yard Piping Replacement

Engineering Design - ND Yard Piping Replacement

Permitting - ND Yard Piping Replacement

Pre-Design - ND Secondary Clarifiers

Construction - ND Yard Piping Replacement

Rehab 1st 84" Pipe - ND Yard Piping Replacement

Rehab 2nd 84" Pipe - ND Yard Piping Replacement

Substantial Completion (CD Compliance Date 12/04/21) - ND Yard Piping Replacement

26-Nov-14 A, 3.11  SCADA RTU Upgrades

Construction - ND SCADA RTU Upgrades

Substantial Completion (CD Compliance Date 3/24/15) - ND SCADA RTU Upgrades

30-Sep-18, 4.1.1 - SSES I/I Repairs

SSES Specifications & Scope to MDWASD - 2015/2016 Fiscal Year

SSES Contractor Procurement - 2015/2016 Fiscal Year

SSES Contract (Construction) - 2015/2016 Fiscal Year

SSES Specifications & Scope to MDWASD - 2016/2017 Fiscal Year

SSES Contractor Procurement - 2016/2017 Fiscal Year

SSES Contract (Construction) - 2016/2017 Fiscal Year

SSES Specifications & Scope to MDWASD - 2017/2018 Fiscal Year

SSES Contractor Procurement - 2017/2018 Fiscal Year

SSES Contract (Construction) - 2017/2018 Fiscal Year
30-Sep-18, 4.1.2 - CIPP I/I Repairs

CIPP Specifications & Scope to MDWASD - 2015/2016 Fiscal Year

CIPP Contractor Procurement - 2015/2016 Fiscal Year

CIPP Contract (Construction) - 2015/2016 Fiscal Year

CIPP Specifications & Scope to MDWASD - 2016/2017 Fiscal Year

CIPP Contractor Procurement - 2016/2017 Fiscal Year

CIPP Contract (Construction) - 2016/2017 Fiscal Year

CIPP Specifications & Scope to MDWASD - 2017/2018 Fiscal Year

CIPP Contractor Procurement - 2017/2018 Fiscal Year

CIPP Contract (Construction) - 2017/2018 Fiscal Year
30-Sep-18, 4.1.3 - Dig & Replace I/I Repairs

Dig & Replace Specifications & Scope to MDWASD - 2015/2016 Fiscal Year

Dig & Replace Contractor Procurement - 2015/2016 Fiscal Year
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CT30080 Dig & Replace Contract (Construction) - 2015/2016 Fiscal Year 366 01-Oct-15* 30-Sep-16

CT30110 Dig & Replace Specifications & Scope to MDWASD - 2016/2017 Fiscal Year 30 25-Feb-16 25-Mar-16

CT30140 Dig & Replace Contractor Procurement - 2016/2017 Fiscal Year 180 26-Mar-16 21-Sep-16

CT30170 Dig & Replace Contract (Construction) - 2016/2017 Fiscal Year 365 01-Oct-16* 30-Sep-17

CT30190 Dig & Replace Specifications & Scope to MDWASD - 2017/2018 Fiscal Year 30 20-Jan-17 18-Feb-17

CT30210 Dig & Replace Contractor Procurement - 2017/2018 Fiscal Year 180 19-Feb-17 17-Aug-17

CT30260 Dig & Replace Contract (Construction) - 2017/2018 Fiscal Year 365 01-Oct-17* 30-Sep-18

4.1.4 - MDWASD I/I Repairs4.1.4 - MDWASD I/I Repairs 5110 01-Oct-13 A 29-Dec-23

CT22790 Construction - Collection System I/I Repair (MDWASD ) 5110 01-Oct-13 A 29-Dec-23

4.2  Government Cut FM - Phase 1&24.2  Government Cut FM - Phase 1&2 637 01-Oct-11 A 30-Sep-13 A

CT10010 Construction - Government Cut FM Phase 1 & 2 365 01-Oct-11 A 30-Sep-13 A

CT10030 Substantial Completion (CD Compliance Date 9/30/13) - Government Cut FM Phase 1 & 2 0 30-Sep-13 A

4.3  Government Cut FM - Phase 34.3  Government Cut FM - Phase 3 1342 30-Jan-13 A 08-May-16

CT10000 Engineering Design (DCP) - Government Cut FM Phase 3 219 30-Jan-13 A 22-Jan-14 A

CT10170 Procurement - Government Cut FM Phase 3 365 28-Feb-13 A 22-Jan-14 A

CT22250 Final Design (Design-Builder) - Government Cut FM Phase 3 0 23-Jan-14 A 21-Jul-15

CT10020 Permitting - Government Cut FM Phase 3 0 02-May-14 A 12-Aug-15

CT10250 Construction - Government Cut FM Phase 3 702 23-May-14 A 08-May-16

CT10360 Substantial Completion (CD Compliance Date 4/08/17) - Government Cut FM Phase 3 0 08-May-16*

4.4  North Dade 72 inch PCCP FM Rehabilitation4.4  North Dade 72 inch PCCP FM Rehabilitation 1217 01-Feb-13 A 01-Jun-16

CT10050 Engineering Design (DCP) - North Dade 72" PCCP FM Rehab 157 01-Feb-13 A 15-Feb-14 A

CT10230 Procurement - North Dade 72" PCCP FM Rehab 365 03-Feb-14 A 04-Mar-15 A

CT22240 Final Design (Design-Builder) - North Dade 72" PCCP FM Rehab 330 10-Mar-15 A 30-Oct-15

CT10150 Permitting - North Dade 72" PCCP FM Rehab 180 06-Sep-15 03-Mar-16

CT10310 Construction - North Dade 72" PCCP FM Rehab 240 06-Oct-15 01-Jun-16

CT10410 Substantial Completion (CD Compliance Date 3/05/18) - North Dade 72" PCCP FM Rehab 0 01-Jun-16*

4.5  South Dade 54 inch PCCP FM Rehabilitation4.5  South Dade 54 inch PCCP FM Rehabilitation 1685 05-Aug-14 A 11-Apr-19

CT10060 Engineering Design -  South Dade 54" PCCP FM Rehab 200 05-Aug-14 A 15-Oct-15

CT10160 Permitting - South Dade 54" PCCP FM Rehab 180 16-Oct-15 12-Apr-16

CT10240 Procurement -  South Dade 54" PCCP FM Rehab 180 13-Apr-16 09-Oct-16

CT10320 Construction - South Dade 54" PCCP FM Rehab 409 15-Oct-16 27-Nov-17

CT10390 Substantial Completion (CD Compliance Date 11/27/17) - South Dade 54" PCCP FM Rehab 0 27-Nov-17

4.5 (1) 48/54" FM from SW 127 Ave/SW 280 St. to SW 107 Ave/SW 248 St (Phase 1)4.5 (1) 48/54" FM from SW 127 Ave/SW 280 St. to SW 107 Ave/SW 248 St (Phase 1) 1185 05-Aug-14 A 27-Nov-17

CT12001 30% Design Submittal - 48/54 Inch FM (Phase 1) 200 05-Aug-14 A 28-Feb-15 A

CT22220 30% Submittal Review - 48/54 Inch FM (Phase 1) 14 02-Mar-15 A 10-Jul-15

CT22230 60% Design Submittal - 48/54 Inch FM (Phase 1) 17 11-Jul-15 27-Jul-15

CT22610 60% Design Review - 48/54 Inch FM (Phase 1) 14 28-Jul-15 10-Aug-15

CT22570 100% Design Submittal - 48/54 Inch FM (Phase 1) 66 11-Aug-15 15-Oct-15

CT12021 Permitting - 48/54 Inch FM (Phase 1) 180 16-Oct-15 12-Apr-16

CT30270 Pre-Purchase 54" Pipe & Valves - 48/54 Inch FM (Phase 1) 365 16-Oct-15 14-Oct-16

CT12011 Procurement - 48/54 Inch FM (Phase 1) 180 13-Apr-16 09-Oct-16

CT12031 Construction - 48/54 Inch FM (Phase 1) 409 15-Oct-16 27-Nov-17

CT12041 Substantial Completion Phase 1 (CD Compliance Date 11/27/17) - 48/54 Inch FM (Phase 1) 0 27-Nov-17*

4.5 (2) Rehab/Replace 2.5 Miles of 54" FM from SW280h S./112th Ave. - 248th St./107 Ave.4.5 (2) Rehab/Replace 2.5 Miles of 54" FM from SW280h S./112th Ave. - 248th St./107 Ave. 1385 05-Aug-14 A 11-Apr-19

CT12051 Engineering Design - Rehab/Replace 2.5 Miles of 54" FM 90 05-Aug-14 A 24-Sep-15

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Dig & Replace Contract (Construction) - 2015/2016 Fiscal Year

Dig & Replace Specifications & Scope to MDWASD - 2016/2017 Fiscal Year

Dig & Replace Contractor Procurement - 2016/2017 Fiscal Year

Dig & Replace Contract (Construction) - 2016/2017 Fiscal Year

Dig & Replace Specifications & Scope to MDWASD - 2017/2018 Fiscal Year

Dig & Replace Contractor Procurement - 2017/2018 Fiscal Year

Dig & Replace Contract (Construction) - 2017/2018 Fiscal Year

30-Sep-13 A, 4.2  Government Cut FM - Phase 1&2

Construction - Government Cut FM Phase 1 & 2

Substantial Completion (CD Compliance Date 9/30/13) - Government Cut FM Phase 1 & 2

08-May-16, 4.3  Government Cut FM - Phase 3

Engineering Design (DCP) - Government Cut FM Phase 3

Procurement - Government Cut FM Phase 3

Final Design (Design-Builder) - Government Cut FM Phase 3

Permitting - Government Cut FM Phase 3

Construction - Government Cut FM Phase 3

Substantial Completion (CD Compliance Date 4/08/17) - Government Cut FM Phase 3

01-Jun-16, 4.4  North Dade 72 inch PCCP FM Rehabilitation

Engineering Design (DCP) - North Dade 72" PCCP FM Rehab

Procurement - North Dade 72" PCCP FM Rehab

Final Design (Design-Builder) - North Dade 72" PCCP FM Rehab

Permitting - North Dade 72" PCCP FM Rehab

Construction - North Dade 72" PCCP FM Rehab

Substantial Completion (CD Compliance Date 3/05/18) - North Dade 72" PCCP FM Rehab

11-Apr-19, 4.5  South Dade 54 inch PCCP FM Rehabilitation

Engineering Design -  South Dade 54" PCCP FM Rehab

Permitting - South Dade 54" PCCP FM Rehab

Procurement -  South Dade 54" PCCP FM Rehab

Construction - South Dade 54" PCCP FM Rehab

Substantial Completion (CD Compliance Date 11/27/17) - South Dade 54" PCCP FM Rehab

27-Nov-17, 4.5 (1) 48/54" FM from SW 127 Ave/SW 280 St. to SW 107 Ave/SW 248 St (Phase 1)

30% Design Submittal - 48/54 Inch FM (Phase 1)

30% Submittal Review - 48/54 Inch FM (Phase 1)

60% Design Submittal - 48/54 Inch FM (Phase 1)

60% Design Review - 48/54 Inch FM (Phase 1)

100% Design Submittal - 48/54 Inch FM (Phase 1)

Permitting - 48/54 Inch FM (Phase 1)

Pre-Purchase 54" Pipe & Valves - 48/54 Inch FM (Phase 1)

Procurement - 48/54 Inch FM (Phase 1)

Construction - 48/54 Inch FM (Phase 1)

Substantial Completion Phase 1 (CD Compliance Date 11/27/17) - 48/54 Inch FM (Phase 1)
11-Apr-19, 4.5 (2) Rehab/Replace 2.5 Miles of 54" FM from SW280h S./112th Ave. - 248th St./107 Ave.

Engineering Design - Rehab/Replace 2.5 Miles of 54" FM
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CT12061 Permitting - Rehab/Replace 2.5 Miles of 54" FM 180 25-Sep-15 22-Mar-16

CT12071 Procurement - Rehab/Replace 2.5 Miles of 54" FM 270 23-Mar-16 17-Dec-16

CT12081 Construction (Phase 2) - Rehab/Replace 2.5 Miles of 54" FM 500 28-Nov-17 11-Apr-19

CT12091 Substantial Completion (Not Part of Consent Decree) - Rehab/Replace 2.5 Miles of 54" FM 0 11-Apr-19

4.6  Replacement of Tamiami Canal Aerial Crossing FM's at NW 37 Ave4.6  Replacement of Tamiami Canal Aerial Crossing FM's at NW 37 Ave 604 11-Dec-12 A 27-May-14 A

CT10040 Engineering Design - Replace Tamiami Canal/NW 37 Ave Crossing 94 11-Dec-12 A 11-Mar-13 A

CT10120 Permitting - Replace Tamiami Canal/NW 37 Ave Crossing 365 12-Mar-13 A 11-May-13 A

CT10200 Procurement - Replace Tamiami Canal/NW 37 Ave Crossing 365 13-May-13 A 03-Oct-13 A

CT10280 Construction - Replace Tamiami Canal/NW 37 Ave Crossing 299 07-Oct-13 A 27-May-14 A

CT10350 Substantial Completion (CD Compliance Date 10/29/2016) - Replace Tamiami Canal/NW 37 Ave Crossing0 27-May-14 A

4.7  Replacement of 18 inch DIP FM in Miami Lakes4.7  Replacement of 18 inch DIP FM in Miami Lakes 1588 11-Mar-12 A 04-Jul-16

CT10090 Engineering Design - Replace 18" DIP FM in Miami Lakes 125 11-Mar-12 A 08-May-14 A

CT10140 Permitting - Replace 18" DIP FM in Miami Lakes 365 09-Jun-14 A 23-Oct-14 A

CT10220 Procurement - Replace 18" DIP FM in Miami Lakes 300 24-Oct-14 A 01-Jun-15 A

CT10300 Construction - Replace 18" DIP FM in Miami Lakes 401 02-Jun-15 A 04-Jul-16

CT10370 Substantial Completion (CD Compliance Date 4/09/17) - Replace 18" DIP FM in Miami Lakes 0 04-Jul-16*

4.8  Rehabilitation of 54 inch PCCP FM in the City4.8  Rehabilitation of 54 inch PCCP FM in the City 1313 27-Oct-14 A 04-Jun-18

CT10080 Engineering Design (DCP) - Rehab 54" PCCP FM in the City 244 12-Mar-15 A 11-Nov-15

CT10130 Permitting - Rehab 54" PCCP FM in the City 40 12-Nov-15 21-Dec-15

CT10210 Procurement - Rehab 54" PCCP FM in the City 120 22-Dec-15 19-Apr-16

CT10290 Construction - Rehab 54" PCCP FM in the City 355 20-Apr-16 09-Apr-17

4.8 (1) Rehab 2 Miles of 54 Inch PCCP FM (Consent Decree)4.8 (1) Rehab 2 Miles of 54 Inch PCCP FM (Consent Decree) 892 27-Oct-14 A 09-Apr-17

CT22070 Pre-Design - Rehab 2 Miles of 54" PCCP FM in the City 60 27-Oct-14 A 11-Mar-15 A

CT22060 Basis of Design Report (BODR) - Rehab 2 Miles of 54" PCCP FM in the City 100 12-Mar-15 A 30-Jun-15

CT22620 BODR Design Review - Rehab 2 Miles of 54" PCCP FM in the City 10 01-Jul-15 10-Jul-15

CT22080 30% Design Submittal - Rehab 2 Miles of 54" PCCP FM in the City 47 11-Jul-15 26-Aug-15

CT22090 30% Design Review - Rehab 2 Miles of 54" PCCP FM in the City 7 27-Aug-15 02-Sep-15

CT22100 60% Design Submittal - Rehab 2 Miles of 54" PCCP FM in the City 30 03-Sep-15 02-Oct-15

CT22130 100% Design Submittal - Rehab 2 Miles of 54" PCCP FM in the City 40 03-Oct-15 11-Nov-15

CT22630 60% Design Review - Rehab 2 Miles of 54" PCCP FM in the City 7 03-Oct-15 09-Oct-15

CT22110 Permitting - Rehab 2 Miles of 54" PCCP FM in the City 40 12-Nov-15 21-Dec-15

CT22120 Contractor Bid & Award - Rehab 2 Miles of 54" PCCP FM in the City 120 22-Dec-15 19-Apr-16

CT22650 Construction - Rehab 2 Miles of 54" PCCP FM in the City 355 20-Apr-16 09-Apr-17

CT10380 Substantial Completion (CD Compliance Date 4/09/17) - Rehab 2 Miles of 54" PCCP FM in the City 0 09-Apr-17*

4.8 (2) Rehab/Replace an Additional 2 Miles of 54" PCCP FM (Non-Consent Decree)4.8 (2) Rehab/Replace an Additional 2 Miles of 54" PCCP FM (Non-Consent Decree) 1313 27-Oct-14 A 04-Jun-18

CT22660 Pre-Design - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 60 27-Oct-14 A 11-Mar-15 A

CT22670 Basis of Design Report (BODR) - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 100 12-Mar-15 A 20-Jul-15

CT22680 BODR Design Review - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 10 21-Jul-15 30-Jul-15

CT22690 30% Design Submittal - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 75 27-Aug-15 09-Nov-15

CT22700 30% Design Review - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 14 10-Nov-15 23-Nov-15

CT22710 60% Design Submittal - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 75 24-Nov-15 06-Feb-16

CT22720 60% Design Review - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 14 07-Feb-16 20-Feb-16

CT22730 100% Design Submittal - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 75 21-Feb-16 05-May-16

CT22740 Permitting - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 180 06-May-16 01-Nov-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Permitting - Rehab/Replace 2.5 Miles of 54" FM

Procurement - Rehab/Replace 2.5 Miles of 54" FM

Construction (Phase 2) - Rehab/Replace 2.5 Miles of 54" FM

Substantial Completion (Not Part of Consent Decree) - Rehab/Replace 2.5 Miles of 54" FM
27-May-14 A, 4.6  Replacement of Tamiami Canal Aerial Crossing FM's at NW 37 Ave

Engineering Design - Replace Tamiami Canal/NW 37 Ave Crossing

Permitting - Replace Tamiami Canal/NW 37 Ave Crossing

Procurement - Replace Tamiami Canal/NW 37 Ave Crossing

Construction - Replace Tamiami Canal/NW 37 Ave Crossing

Substantial Completion (CD Compliance Date 10/29/2016) - Replace Tamiami Canal/NW 37 Ave Crossing

04-Jul-16, 4.7  Replacement of 18 inch DIP FM in Miami Lakes

Engineering Design - Replace 18" DIP FM in Miami Lakes

Permitting - Replace 18" DIP FM in Miami Lakes

Procurement - Replace 18" DIP FM in Miami Lakes

Construction - Replace 18" DIP FM in Miami Lakes

Substantial Completion (CD Compliance Date 4/09/17) - Replace 18" DIP FM in Miami Lakes

04-Jun-18, 4.8  Rehabilitation of 54 inch PCCP FM in the City

Engineering Design (DCP) - Rehab 54" PCCP FM in the City

Permitting - Rehab 54" PCCP FM in the City

Procurement - Rehab 54" PCCP FM in the City

Construction - Rehab 54" PCCP FM in the City

09-Apr-17, 4.8 (1) Rehab 2 Miles of 54 Inch PCCP FM (Consent Decree)

Pre-Design - Rehab 2 Miles of 54" PCCP FM in the City

Basis of Design Report (BODR) - Rehab 2 Miles of 54" PCCP FM in the City

BODR Design Review - Rehab 2 Miles of 54" PCCP FM in the City

30% Design Submittal - Rehab 2 Miles of 54" PCCP FM in the City

30% Design Review - Rehab 2 Miles of 54" PCCP FM in the City

60% Design Submittal - Rehab 2 Miles of 54" PCCP FM in the City

100% Design Submittal - Rehab 2 Miles of 54" PCCP FM in the City

60% Design Review - Rehab 2 Miles of 54" PCCP FM in the City

Permitting - Rehab 2 Miles of 54" PCCP FM in the City

Contractor Bid & Award - Rehab 2 Miles of 54" PCCP FM in the City

Construction - Rehab 2 Miles of 54" PCCP FM in the City

Substantial Completion (CD Compliance Date 4/09/17) - Rehab 2 Miles of 54" PCCP FM in the City

04-Jun-18, 4.8 (2) Rehab/Replace an Additional 2 Miles of 54" PCCP FM (Non-Consent Decree)

Pre-Design - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

Basis of Design Report (BODR) - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

BODR Design Review - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

30% Design Submittal - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

30% Design Review - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

60% Design Submittal - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

60% Design Review - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

100% Design Submittal - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

Permitting - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City
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CT22750 Contractor Bid & Award - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 180 02-Nov-16 30-Apr-17

CT22760 Construction - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City 400 01-May-17 04-Jun-18

CT22770 Substantial Completion (CD Compliance Date 4/09/17) - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City0 04-Jun-18

4.9  Replace Approximately 30 miles of AC FM Transmission System4.9  Replace Approximately 30 miles of AC FM Transmission System 2598 28-Aug-12 A 08-Oct-19

CT10110 Engineering Design - Replace ~30 miles of AC FM Trans System 102 28-Aug-12 A 26-Dec-16

CT10190 Permitting - Replace ~30 miles of AC FM Trans System 0 05-Aug-13 A 27-Aug-17

CT10270 Procurement - Replace ~30 miles of AC FM Trans System 0 16-Dec-13 A 24-May-18

CT10340 Construction - Replace ~30 miles of AC FM Trans System 425 14-Apr-14 A 08-Oct-19

CT10420 Substantial Completion (CD Compliance Date 10/08/19) - Replace ~30 miles of AC FM Trans System0 08-Oct-19*

4.9 (1) Replacement of 2,757 LF of 12" ACP FM - SW 112th Ave. from 112th to 104th St.4.9 (1) Replacement of 2,757 LF of 12" ACP FM - SW 112th Ave. from 112th to 104th St. 903 30-Jun-15 18-Dec-17

CT22260 Pre-Design - 4.9 (1) Replace 2,757 LF 12" ACP FM 60 30-Jun-15* 28-Aug-15

CT12101 Engineering Design - 4.9 (1) Replace 2,757 LF 12" ACP FM 119 29-Aug-15 25-Dec-15

CT12111 Permitting - 4.9 (1) Replace 2,757 LF 12" ACP FM 180 26-Dec-15 22-Jun-16

CT12121 Procurement - 4.9 (1) Replace 2,757 LF 12" ACP FM 270 23-Jun-16 19-Mar-17

CT12131 Construction - 4.9 (1) Replace 2,757 LF 12" ACP FM 274 20-Mar-17 18-Dec-17

CT12141 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (1) Replace 2,757 LF 12" ACP FM 0 18-Dec-17*

4.9 (2) Replacement of 2,200 LF of 12" ACP FM - NE 14th Ave. from PS-0455 to Miami Gardens Dr.4.9 (2) Replacement of 2,200 LF of 12" ACP FM - NE 14th Ave. from PS-0455 to Miami Gardens Dr. 1779 24-Apr-14 A 11-Jul-17

CT12151 Engineering Design - 4.9 (2) Replace 2,200 LF of 12" ACP FM 343 24-Apr-14 A 17-Jul-15

CT12161 Permitting - 4.9 (2) Replace 2,200 LF of 12" ACP FM 180 18-Jul-15 13-Jan-16

CT12171 Procurement - 4.9 (2) Replace 2,200 LF of 12" ACP FM 270 14-Jan-16 09-Oct-16

CT12181 Construction - 4.9 (2) Replace 2,200 LF of 12" ACP FM 275 10-Oct-16 11-Jul-17

CT12191 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (2) Replace 2,200 LF of 12" ACP FM 0 11-Jul-17*

4.9 (3-5, 8) RPQ T1811 Replacement of FM from Pump Station #0356 to NW 183rd and 52nd Ave.4.9 (3-5, 8) RPQ T1811 Replacement of FM from Pump Station #0356 to NW 183rd and 52nd Ave. 1683 28-Aug-12 A 11-Aug-14 A

CT12201 Engineering Design - 4.9 (3-5,8) RPQ T1811 Replace FM 343 28-Aug-12 A 02-Aug-13 A

CT12211 Permitting - 4.9 (3-5,8) RPQ T1811 Replace FM 365 05-Aug-13 A 20-Dec-13 A

CT12221 Procurement - 4.9 (3-5,8) RPQ T1811 Replace FM 365 16-Dec-13 A 11-Apr-14 A

CT12231 Construction - 4.9 (3-5,8) RPQ T1811 Replace FM 180 14-Apr-14 A 11-Aug-14 A

CT12241 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (3-5,8) RPQ T1811 Replace FM 0 11-Aug-14 A

4.9 (6-7) Replace 325LF of 6" ACP FM from PS #0362 to NW52nd Ct. and 190th St. & 400LF 10"  to 189th4.9 (6-7) Replace 325LF of 6" ACP FM from PS #0362 to NW52nd Ct. and 190th St. & 400LF 10"  to 189th934 29-Aug-14 A 20-Apr-17

CT22270 Pre-Design - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM 65 29-Aug-14 A 26-Mar-15 A

CT12251 Engineering Design - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM 60 27-Mar-15 A 29-Jul-15

CT12261 Permitting - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM 180 30-Jul-15 25-Jan-16

CT12271 Procurement - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM 270 26-Jan-16 21-Oct-16

CT12281 Construction - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM 181 22-Oct-16 20-Apr-17

CT12291 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM0 20-Apr-17*

4.9 (9-13) Replacement of 6, 8 and 12" ACP FM Between PS#0385, PS#0374 and NW 119th St./37th Ave.4.9 (9-13) Replacement of 6, 8 and 12" ACP FM Between PS#0385, PS#0374 and NW 119th St./37th Ave.832 28-Aug-12 A 27-Aug-15

CT12301 Engineering Design - 4.9 (9-13) Replace 6", 8" & 12" ACP FM 102 28-Aug-12 A 28-Feb-14 A

CT12311 Permitting - 4.9 (9-13) Replace 6", 8" & 12" ACP FM 365 03-Mar-14 A 31-May-14 A

CT12321 Procurement - 4.9 (9-13) Replace 6", 8" & 12" ACP FM 365 01-Jun-14 A 03-Feb-15 A

CT12331 Construction - 4.9 (9-13) Replace 6", 8" & 12" ACP FM 547 04-Feb-15 A 27-Aug-15

CT12341 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (9-13) Replace 6", 8" & 12" ACP FM 0 27-Aug-15*

4.9 (14-19) Replacement of 6, 8 & 10" ACP FM Around PS#0376, 0427, 0375, 0377 and 03684.9 (14-19) Replacement of 6, 8 & 10" ACP FM Around PS#0376, 0427, 0375, 0377 and 0368 1517 28-Aug-12 A 03-Jun-15 A

CT12351 Engineering Design - 4.9 (14-19) Replace 6", 8" & 10" ACP FM 343 28-Aug-12 A 31-Mar-14 A

CT12361 Permitting - 4.9 (14-19) Replace 6", 8" & 10" ACP FM 365 01-Apr-14 A 30-Jun-14 A

CT12371 Procurement - 4.9 (14-19) Replace 6", 8" & 10" ACP FM 365 01-Jul-14 A 15-Feb-15 A

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Contractor Bid & Award - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

Construction - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City

Substantial Completion (CD Compliance Date 4/09/17) - Rehab/Replace Additional 2 Miles of 54" PCCP FM in the City
08-Oct-19, 4.9  Replace Approximately 30 miles of AC FM Transmission System

Engineering Design - Replace ~30 miles of AC FM Trans System

Permitting - Replace ~30 miles of AC FM Trans System

Procurement - Replace ~30 miles of AC FM Trans System

Construction - Replace ~30 miles of AC FM Trans System

Substantial Completion (CD Compliance Date 10/08/19) - Replace ~30 miles of AC FM Trans System

18-Dec-17, 4.9 (1) Replacement of 2,757 LF of 12" ACP FM - SW 112th Ave. from 112th to 104th St.

Pre-Design - 4.9 (1) Replace 2,757 LF 12" ACP FM

Engineering Design - 4.9 (1) Replace 2,757 LF 12" ACP FM

Permitting - 4.9 (1) Replace 2,757 LF 12" ACP FM

Procurement - 4.9 (1) Replace 2,757 LF 12" ACP FM

Construction - 4.9 (1) Replace 2,757 LF 12" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (1) Replace 2,757 LF 12" ACP FM
11-Jul-17, 4.9 (2) Replacement of 2,200 LF of 12" ACP FM - NE 14th Ave. from PS-0455 to Miami Gardens Dr.

Engineering Design - 4.9 (2) Replace 2,200 LF of 12" ACP FM

Permitting - 4.9 (2) Replace 2,200 LF of 12" ACP FM

Procurement - 4.9 (2) Replace 2,200 LF of 12" ACP FM

Construction - 4.9 (2) Replace 2,200 LF of 12" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (2) Replace 2,200 LF of 12" ACP FM
11-Aug-14 A, 4.9 (3-5, 8) RPQ T1811 Replacement of FM from Pump Station #0356 to NW 183rd and 52nd Ave.

Engineering Design - 4.9 (3-5,8) RPQ T1811 Replace FM

Permitting - 4.9 (3-5,8) RPQ T1811 Replace FM

Procurement - 4.9 (3-5,8) RPQ T1811 Replace FM

Construction - 4.9 (3-5,8) RPQ T1811 Replace FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (3-5,8) RPQ T1811 Replace FM
20-Apr-17, 4.9 (6-7) Replace 325LF of 6" ACP FM from PS #0362 to NW52nd Ct. and 190th St. & 400LF 10"  to 189th

Pre-Design - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM

Engineering Design - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM

Permitting - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM

Procurement - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM

Construction - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (6-7) Replace 325 LF of 6" & 400LF of 10" ACP FM
27-Aug-15, 4.9 (9-13) Replacement of 6, 8 and 12" ACP FM Between PS#0385, PS#0374 and NW 119th St./37th Ave.

Engineering Design - 4.9 (9-13) Replace 6", 8" & 12" ACP FM

Permitting - 4.9 (9-13) Replace 6", 8" & 12" ACP FM

Procurement - 4.9 (9-13) Replace 6", 8" & 12" ACP FM

Construction - 4.9 (9-13) Replace 6", 8" & 12" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (9-13) Replace 6", 8" & 12" ACP FM
03-Jun-15 A, 4.9 (14-19) Replacement of 6, 8 & 10" ACP FM Around PS#0376, 0427, 0375, 0377 and 0368

Engineering Design - 4.9 (14-19) Replace 6", 8" & 10" ACP FM

Permitting - 4.9 (14-19) Replace 6", 8" & 10" ACP FM

Procurement - 4.9 (14-19) Replace 6", 8" & 10" ACP FM
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CT12381 Construction - 4.9 (14-19) Replace 6", 8" & 10" ACP FM 549 17-Feb-15 A 03-Jun-15 A

CT12391 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (14-19) Replace 6", 8" & 10" ACP FM0 03-Jun-15 A

4.9 (20-21) Replace 467LF 8" ACP FM from PS#0366 to NW42ndPl/199thTer.& 1792LF 10" - 39thCt/199th St4.9 (20-21) Replace 467LF 8" ACP FM from PS#0366 to NW42ndPl/199thTer.& 1792LF 10" - 39thCt/199th St1026 29-Aug-14 A 22-Aug-17

CT20030 Pre-Design - 4.9 (20-21) Replace 467LF 8" ACP FM 62 29-Aug-14 A 30-Apr-15 A

CT12401 Engineering Design - 4.9 (20-21) Replace 467LF 8" ACP FM 120 01-May-15 A 28-Aug-15

CT12411 Permitting - 4.9 (20-21) Replace 467LF 8" ACP FM 180 29-Aug-15 24-Feb-16

CT12421 Procurement - 4.9 (20-21) Replace 467LF 8" ACP FM 270 25-Feb-16 20-Nov-16

CT12431 Construction - 4.9 (20-21) Replace 467LF 8" ACP FM 275 21-Nov-16 22-Aug-17

CT12441 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (20-21) Replace 467LF 8" ACP FM 0 22-Aug-17*

4.9 (22) Replacement of 2,056 LF of 6" ACP FM from PS#358 to PS#03524.9 (22) Replacement of 2,056 LF of 6" ACP FM from PS#358 to PS#0352 958 01-Nov-14 A 14-Jul-17

CT22280 Pre-Design - 4.9 (22) Replace 2,056 LF od 6" ACP FM 62 01-Nov-14 A 30-Apr-15 A

CT12451 Engineering Design - 4.9 (22) Replace 2,056 LF of 6" ACP FM 114 01-May-15 A 22-Aug-15

CT12461 Permitting - 4.9 (22) Replace 2,056 LF of 6" ACP FM 180 23-Aug-15 18-Feb-16

CT12471 Procurement - 4.9 (22) Replace 2,056 LF of 6" ACP FM 270 19-Feb-16 14-Nov-16

CT12481 Construction - 4.9 (22) Replace 2,056 LF of 6" ACP FM 242 15-Nov-16 14-Jul-17

CT12491 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (22) Replace 2,056 LF of 6" ACP FM 0 14-Jul-17*

4.9 (23) Replacment of 11,027 LF of 8" ACP FM from PS#1022 ro PS#10724.9 (23) Replacment of 11,027 LF of 8" ACP FM from PS#1022 ro PS#1072 1093 03-Jun-15 A 26-Jun-18

CT22290 Pre-Design - 4.9 (23) Replace 11,027 LF of 8" ACP FM 60 03-Jun-15 A 31-Jul-15

CT12501 Engineering Design - 4.9 (23) Replace 11,027 LF of 8" ACP FM 211 01-Aug-15 27-Feb-16

CT12511 Permitting - 4.9 (23) Replace 11,027 LF of 8" ACP FM 180 28-Feb-16 25-Aug-16

CT12521 Procurement - 4.9 (23) Replace 11,027 LF of 8" ACP FM 270 26-Aug-16 22-May-17

CT12531 Construction - 4.9 (23) Replace 11,027 LF of 8" ACP FM 400 23-May-17 26-Jun-18

CT12541 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (23) Replace 11,027 LF of 8" ACP FM0 26-Jun-18*

4.9 (24) Replacement of 800 LF of 8" ACP FM from PS#0353 to NW 48th Ct4.9 (24) Replacement of 800 LF of 8" ACP FM from PS#0353 to NW 48th Ct 893 01-Nov-14 A 04-May-17

CT22300 Pre-Design - 4.9 (24) Replace 800 LF of 8" ACP FM 62 01-Nov-14 A 22-Mar-15 A

CT12551 Engineering Design - 4.9 (24) Replace 800 LF of 8" ACP FM 105 23-Mar-15 A 12-Aug-15

CT12561 Permitting - 4.9 (24) Replace 800 LF of 8" ACP FM 180 13-Aug-15 08-Feb-16

CT12571 Procurement - 4.9 (24) Replace 800 LF of 8" ACP FM 270 09-Feb-16 04-Nov-16

CT12581 Construction - 4.9 (24) Replace 800 LF of 8" ACP FM 181 05-Nov-16 04-May-17

CT12591 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (24) Replace 800 LF of 8" ACP FM 0 04-May-17*

4.9 (25-26) Replacement of 1425 LF of 10" ACP FM from NW123rd Dr/52nd Ave. to NW 178th Ter/52nd Ave.4.9 (25-26) Replacement of 1425 LF of 10" ACP FM from NW123rd Dr/52nd Ave. to NW 178th Ter/52nd Ave.965 01-Nov-14 A 21-Jul-17

CT22310 Pre-Design - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM 62 01-Nov-14 A 30-Apr-15 A

CT12601 Engineering Design - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM 114 01-May-15 A 26-Aug-15

CT12611 Permitting - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM 180 27-Aug-15 22-Feb-16

CT12621 Procurement - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM 270 23-Feb-16 18-Nov-16

CT12631 Construction - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM 245 19-Nov-16 21-Jul-17

CT12641 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM0 21-Jul-17*

4.9 (27) Replace 310 LF of 4" ACP FM in SW 149th Ter from SW 89th Ave. to PVT PS Property4.9 (27) Replace 310 LF of 4" ACP FM in SW 149th Ter from SW 89th Ave. to PVT PS Property 899 24-Jun-15 A 14-Dec-17

CT22320 Pre-Design - 4.9 (27) Replace 310 LF of 4" ACP FM 60 24-Jun-15 A 21-Aug-15

CT12651 Engineering Design - 4.9 (27) Replace 310 LF of 4" ACP FM 122 22-Aug-15 21-Dec-15

CT12661 Permitting - 4.9 (27) Replace 310 LF of 4" ACP FM 180 22-Dec-15 18-Jun-16

CT12671 Procurement - 4.9 (27) Replace 310 LF of 4" ACP FM 270 19-Jun-16 15-Mar-17

CT12681 Construction - 4.9 (27) Replace 310 LF of 4" ACP FM 274 16-Mar-17 14-Dec-17

CT12691 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (27) Replace 310 LF of 4" ACP FM 0 14-Dec-17*

4.9 (28) Replacement of 1,610 LF of 8" ACP FM from PS0786 to MH 5 at PS#07854.9 (28) Replacement of 1,610 LF of 8" ACP FM from PS0786 to MH 5 at PS#0785 843 30-Jun-15 19-Oct-17

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Construction - 4.9 (14-19) Replace 6", 8" & 10" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (14-19) Replace 6", 8" & 10" ACP FM
22-Aug-17, 4.9 (20-21) Replace 467LF 8" ACP FM from PS#0366 to NW42ndPl/199thTer.& 1792LF 10" - 39thCt/199th St

Pre-Design - 4.9 (20-21) Replace 467LF 8" ACP FM

Engineering Design - 4.9 (20-21) Replace 467LF 8" ACP FM

Permitting - 4.9 (20-21) Replace 467LF 8" ACP FM

Procurement - 4.9 (20-21) Replace 467LF 8" ACP FM

Construction - 4.9 (20-21) Replace 467LF 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (20-21) Replace 467LF 8" ACP FM
14-Jul-17, 4.9 (22) Replacement of 2,056 LF of 6" ACP FM from PS#358 to PS#0352

Pre-Design - 4.9 (22) Replace 2,056 LF od 6" ACP FM

Engineering Design - 4.9 (22) Replace 2,056 LF of 6" ACP FM

Permitting - 4.9 (22) Replace 2,056 LF of 6" ACP FM

Procurement - 4.9 (22) Replace 2,056 LF of 6" ACP FM

Construction - 4.9 (22) Replace 2,056 LF of 6" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (22) Replace 2,056 LF of 6" ACP FM
26-Jun-18, 4.9 (23) Replacment of 11,027 LF of 8" ACP FM from PS#1022 ro PS#1072

Pre-Design - 4.9 (23) Replace 11,027 LF of 8" ACP FM

Engineering Design - 4.9 (23) Replace 11,027 LF of 8" ACP FM

Permitting - 4.9 (23) Replace 11,027 LF of 8" ACP FM

Procurement - 4.9 (23) Replace 11,027 LF of 8" ACP FM

Construction - 4.9 (23) Replace 11,027 LF of 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (23) Replace 11,027 LF of 8" ACP FM
04-May-17, 4.9 (24) Replacement of 800 LF of 8" ACP FM from PS#0353 to NW 48th Ct

Pre-Design - 4.9 (24) Replace 800 LF of 8" ACP FM

Engineering Design - 4.9 (24) Replace 800 LF of 8" ACP FM

Permitting - 4.9 (24) Replace 800 LF of 8" ACP FM

Procurement - 4.9 (24) Replace 800 LF of 8" ACP FM

Construction - 4.9 (24) Replace 800 LF of 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (24) Replace 800 LF of 8" ACP FM
21-Jul-17, 4.9 (25-26) Replacement of 1425 LF of 10" ACP FM from NW123rd Dr/52nd Ave. to NW 178th Ter/52nd Ave.

Pre-Design - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM

Engineering Design - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM

Permitting - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM

Procurement - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM

Construction - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (25-26) Replace 1,425 LF of 10" ACP FM
14-Dec-17, 4.9 (27) Replace 310 LF of 4" ACP FM in SW 149th Ter from SW 89th Ave. to PVT PS Property

Pre-Design - 4.9 (27) Replace 310 LF of 4" ACP FM

Engineering Design - 4.9 (27) Replace 310 LF of 4" ACP FM

Permitting - 4.9 (27) Replace 310 LF of 4" ACP FM

Procurement - 4.9 (27) Replace 310 LF of 4" ACP FM

Construction - 4.9 (27) Replace 310 LF of 4" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (27) Replace 310 LF of 4" ACP FM
19-Oct-17, 4.9 (28) Replacement of 1,610 LF of 8" ACP FM from PS0786 to MH 5 at PS#0785
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CT22330 Pre-Design - 4.9 (28) Replace 1,610 LF of 8" ACP FM 60 30-Jun-15* 28-Aug-15

CT12701 Engineering Design - 4.9 (28) Replace 1,610 LF of 8" ACP FM 89 29-Aug-15 25-Nov-15

CT12711 Permitting - 4.9 (28) Replace 1,610 LF of 8" ACP FM 180 26-Nov-15 23-May-16

CT12721 Procurement - 4.9 (28) Replace 1,610 LF of 8" ACP FM 270 24-May-16 17-Feb-17

CT12731 Construction - 4.9 (28) Replace 1,610 LF of 8" ACP FM 244 18-Feb-17 19-Oct-17

CT12741 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (28) Replace 1,610 LF of 8" ACP FM 0 19-Oct-17*

4.9 (29-31) Replace 12" & 10" ACP FM BTW PS#0812 & SW 102nd and 12" BTW SW107th Ave & 102nd Pl4.9 (29-31) Replace 12" & 10" ACP FM BTW PS#0812 & SW 102nd and 12" BTW SW107th Ave & 102nd Pl1474 01-Apr-14 A 13-Apr-18

CT22580 Pre-Design - 4.9 (29-31) Replace 12" & 10" ACP FM 60 01-Apr-14 A 29-Sep-14 A

CT12751 Engineering Design - 4.9 (29-31) Replace 12" & 10" ACP FM 180 30-Sep-14 A 28-Jul-15

CT12761 Permitting - 4.9 (29-31) Replace 12" & 10" ACP FM 180 29-Jul-15 24-Jan-16

CT12771 Procurement - 4.9 (29-31) Replace 12" & 10" ACP FM 270 25-Jan-16 20-Oct-16

CT12781 Construction - 4.9 (29-31) Replace 12" & 10" ACP FM 540 21-Oct-16 13-Apr-18

CT12791 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (29-31) Replace 12" & 10" ACP FM 0 13-Apr-18*

4.9 (32) Replacement of 851 LF of 12" ACP FM in SW 107th Ave. from 104th St . to Kandale Blvd4.9 (32) Replacement of 851 LF of 12" ACP FM in SW 107th Ave. from 104th St . to Kandale Blvd 898 26-Nov-14 A 16-Jun-17

CT22340 Pre-Design - 4.9 (32) Replace 852 LF of 12" ACP FM 60 26-Nov-14 A 30-Apr-15 A

CT12801 Engineering Design - 4.9 (32) Replace 852 LF of 12" ACP FM 58 01-May-15 A 21-Sep-15

CT12811 Permitting - 4.9 (32) Replace 852 LF of 12" ACP FM 180 22-Sep-15 19-Mar-16

CT12821 Procurement - 4.9 (32) Replace 852 LF of 12" ACP FM 270 20-Mar-16 14-Dec-16

CT12831 Construction - 4.9 (32) Replace 852 LF of 12" ACP FM 184 15-Dec-16 16-Jun-17

CT12841 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (32) Replace 852 LF of 12" ACP FM 0 16-Jun-17*

4.9 (33) Replace 1266 LF 4" ACP FM from PVT PS at SW104th Ave. & 169th St. to MH42 at SW103rd Ave.4.9 (33) Replace 1266 LF 4" ACP FM from PVT PS at SW104th Ave. & 169th St. to MH42 at SW103rd Ave.846 30-Jun-15 22-Oct-17

CT22350 Pre-Design - 4.9 (33) Replace 1266 LF of 4" ACP FM 60 30-Jun-15* 28-Aug-15

CT12851 Engineering Design - 4.9 (33) Replace 1266 LF of 4" ACP FM 91 29-Aug-15 27-Nov-15

CT12861 Permitting - 4.9 (33) Replace 1266 LF of 4" ACP FM 180 28-Nov-15 25-May-16

CT12871 Procurement - 4.9 (33) Replace 1266 LF of 4" ACP FM 270 26-May-16 19-Feb-17

CT12881 Construction - 4.9 (33) Replace 1266 LF of 4" ACP FM 245 20-Feb-17 22-Oct-17

CT12891 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (33) Replace 1266 LF of 4" ACP FM 0 22-Oct-17*

4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs 1483 30-Jun-15 21-Jul-19

CT22370 Pre-Design - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs 60 30-Jun-15* 28-Aug-15

CT12951 Engineering Design - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs243 29-Aug-15 27-Apr-16

CT12961 Permitting - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs 180 28-Apr-16 24-Oct-16

CT12971 Procurement - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs 270 25-Oct-16 21-Jul-17

CT12981 Construction - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs 730 22-Jul-17 21-Jul-19

CT12991 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (34-43), PCTS 13182, 13184, 13189 0 21-Jul-19*

4.9 (44-45) Replacement of 1200 LF of 8" ACP FM from PS#0810 to SW118th Pl and  72nd St.4.9 (44-45) Replacement of 1200 LF of 8" ACP FM from PS#0810 to SW118th Pl and  72nd St. 843 30-Jun-15 19-Oct-17

CT22390 Pre-Design - 4.9 (44-45) Replace 1200 LF of 8" ACP FM 60 30-Jun-15* 28-Aug-15

CT13051 Engineering Design - 4.9 (44-45) Replace 1200 LF of 8" ACP FM 89 29-Aug-15 25-Nov-15

CT13061 Permitting - 4.9 (44-45) Replace 1200 LF of 8" ACP FM 180 26-Nov-15 23-May-16

CT13071 Procurement - 4.9 (44-45) Replace 1200 LF of 8" ACP FM 270 24-May-16 17-Feb-17

CT13081 Construction - 4.9 (44-45) Replace 1200 LF of 8" ACP FM 244 18-Feb-17 19-Oct-17

CT13091 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (44-45) Replace 1200 LF of 8" ACP FM0 19-Oct-17*

4.9 (46) Replacement of 140 LF of 6" ACP FM from SW107th Ct/155th St to SW 107th Ave./155th St.4.9 (46) Replacement of 140 LF of 6" ACP FM from SW107th Ct/155th St to SW 107th Ave./155th St. 724 03-Jun-15 A 22-Jun-17

CT22400 Pre-Design - 4.9 (46) Replace 140 LF of 6" ACP FM 60 03-Jun-15 A 02-Aug-15

CT13101 Engineering Design - 4.9 (46) Replace 140 LF of 6" ACP FM 60 03-Aug-15 01-Oct-15

CT13111 Permitting - 4.9 (46) Replace 140 LF of 6" ACP FM 180 02-Oct-15 29-Mar-16
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Pre-Design - 4.9 (28) Replace 1,610 LF of 8" ACP FM

Engineering Design - 4.9 (28) Replace 1,610 LF of 8" ACP FM

Permitting - 4.9 (28) Replace 1,610 LF of 8" ACP FM

Procurement - 4.9 (28) Replace 1,610 LF of 8" ACP FM

Construction - 4.9 (28) Replace 1,610 LF of 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (28) Replace 1,610 LF of 8" ACP FM
13-Apr-18, 4.9 (29-31) Replace 12" & 10" ACP FM BTW PS#0812 & SW 102nd and 12" BTW SW107th Ave & 102nd Pl

Pre-Design - 4.9 (29-31) Replace 12" & 10" ACP FM

Engineering Design - 4.9 (29-31) Replace 12" & 10" ACP FM

Permitting - 4.9 (29-31) Replace 12" & 10" ACP FM

Procurement - 4.9 (29-31) Replace 12" & 10" ACP FM

Construction - 4.9 (29-31) Replace 12" & 10" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (29-31) Replace 12" & 10" ACP FM
16-Jun-17, 4.9 (32) Replacement of 851 LF of 12" ACP FM in SW 107th Ave. from 104th St . to Kandale Blvd

Pre-Design - 4.9 (32) Replace 852 LF of 12" ACP FM

Engineering Design - 4.9 (32) Replace 852 LF of 12" ACP FM

Permitting - 4.9 (32) Replace 852 LF of 12" ACP FM

Procurement - 4.9 (32) Replace 852 LF of 12" ACP FM

Construction - 4.9 (32) Replace 852 LF of 12" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (32) Replace 852 LF of 12" ACP FM
22-Oct-17, 4.9 (33) Replace 1266 LF 4" ACP FM from PVT PS at SW104th Ave. & 169th St. to MH42 at SW103rd Ave.

Pre-Design - 4.9 (33) Replace 1266 LF of 4" ACP FM

Engineering Design - 4.9 (33) Replace 1266 LF of 4" ACP FM

Permitting - 4.9 (33) Replace 1266 LF of 4" ACP FM

Procurement - 4.9 (33) Replace 1266 LF of 4" ACP FM

Construction - 4.9 (33) Replace 1266 LF of 4" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (33) Replace 1266 LF of 4" ACP FM
21-Jul-19, 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs

Pre-Design - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs

Engineering Design - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs

Permitting - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs

Procurement - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs

Construction - 4.9 (34-43), PCTS 13182, 13184, 13189 Replace 4", 6", 8", 10" & 12" ACP FMs

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (34-43), PCTS 13182, 13184, 13189
19-Oct-17, 4.9 (44-45) Replacement of 1200 LF of 8" ACP FM from PS#0810 to SW118th Pl and  72nd St.

Pre-Design - 4.9 (44-45) Replace 1200 LF of 8" ACP FM

Engineering Design - 4.9 (44-45) Replace 1200 LF of 8" ACP FM

Permitting - 4.9 (44-45) Replace 1200 LF of 8" ACP FM

Procurement - 4.9 (44-45) Replace 1200 LF of 8" ACP FM

Construction - 4.9 (44-45) Replace 1200 LF of 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (44-45) Replace 1200 LF of 8" ACP FM
22-Jun-17, 4.9 (46) Replacement of 140 LF of 6" ACP FM from SW107th Ct/155th St to SW 107th Ave./155th St.

Pre-Design - 4.9 (46) Replace 140 LF of 6" ACP FM

Engineering Design - 4.9 (46) Replace 140 LF of 6" ACP FM

Permitting - 4.9 (46) Replace 140 LF of 6" ACP FM
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CT13121 Procurement - 4.9 (46) Replace 140 LF of 6" ACP FM 270 30-Mar-16 24-Dec-16

CT13131 Construction - 4.9 (46) Replace 140 LF of 6" ACP FM 180 25-Dec-16 22-Jun-17

CT13191 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (46) Replace 140 LF of 6" ACP FM 0 22-Jun-17*

4.9 (47) Replacement of 973 LF of 8" ACP FM from PS#0869 to SW 122nd Ave./88th St.4.9 (47) Replacement of 973 LF of 8" ACP FM from PS#0869 to SW 122nd Ave./88th St. 827 12-Feb-15 A 03-Jun-17

CT22410 Pre-Design - 4.9 (47) Replace 973 LF of 8" ACP FM 60 12-Feb-15 A 30-Apr-15 A

CT13151 Engineering Design - 4.9 (47) Replace 973 LF of 8" ACP FM 58 01-May-15 A 08-Sep-15

CT13161 Permitting - 4.9 (47) Replace 973 LF of 8" ACP FM 180 09-Sep-15 06-Mar-16

CT13171 Procurement - 4.9 (47) Replace 973 LF of 8" ACP FM 270 07-Mar-16 01-Dec-16

CT13141 Construction - 4.9 (47) Replace 973 LF of 8" ACP FM 184 02-Dec-16 03-Jun-17

CT13181 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (47) Replace 973 LF of 8" ACP FM 0 03-Jun-17*

4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs 1464 10-Jun-15 A 02-Jul-19

CT22450 Pre-Design - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs60 10-Jun-15 A 10-Aug-15

CT13351 Engineering Design - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs242 11-Aug-15 08-Apr-16

CT13361 Permitting - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs180 09-Apr-16 05-Oct-16

CT13371 Procurement - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs270 06-Oct-16 02-Jul-17

CT13381 Construction - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs730 03-Jul-17 02-Jul-19

CT13391 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (48-53, 63) PCTS 13197 - 13203, 133160 02-Jul-19*

4.9 (54-56) Replace 5043LF of 12" ACP FM - SW 72nd St from 137th to 147th Ave & 2451LF 8" to PS#08644.9 (54-56) Replace 5043LF of 12" ACP FM - SW 72nd St from 137th to 147th Ave & 2451LF 8" to PS#08641237 30-Jun-15 17-Nov-18

CT22480 Pre-Design - 4.9 (54-56) 5,043 LF of 12" ACP FM 60 30-Jun-15* 28-Aug-15

CT13501 Engineering Design - 4.9 (54-56) 5,043 LF of 12" ACP FM 180 29-Aug-15 24-Feb-16

CT13511 Permitting - 4.9 (54-56) 5,043 LF of 12" ACP FM 180 25-Feb-16 22-Aug-16

CT13521 Procurement - 4.9 (54-56) 5,043 LF of 12" ACP FM 270 23-Aug-16 19-May-17

CT13531 Construction - 4.9 (54-56) 5,043 LF of 12" ACP FM 547 20-May-17 17-Nov-18

CT13541 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (54-56) 5,043 LF of 12" ACP FM 0 17-Nov-18*

4.9 (57-59) Replace 1441LF 8", 2101LF 10" & 776LF 12"ACP FM - Kendale Lakes Blvd, SW 142nd-137th Ave4.9 (57-59) Replace 1441LF 8", 2101LF 10" & 776LF 12"ACP FM - Kendale Lakes Blvd, SW 142nd-137th Ave1237 30-Jun-15 17-Nov-18

CT22490 Pre-Design - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM 60 30-Jun-15* 28-Aug-15

CT13551 Engineering Design - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM180 29-Aug-15 24-Feb-16

CT13561 Permitting - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM 180 25-Feb-16 22-Aug-16

CT13571 Procurement - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM 270 23-Aug-16 19-May-17

CT13581 Construction - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM 547 20-May-17 17-Nov-18

CT13591 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12"  ACP FM0 17-Nov-18*

4.9 (60-62) Replace 1420LF 8" ACP FM (PS#1013 - PS#1012), 2213LF 10" (SW144th/SW 280th St), 958LF 8"4.9 (60-62) Replace 1420LF 8" ACP FM (PS#1013 - PS#1012), 2213LF 10" (SW144th/SW 280th St), 958LF 8"1236 01-May-16 18-Sep-19

CT22500 Pre-Design - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM 60 01-May-16* 29-Jun-16

CT13601 Engineering Design - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM180 30-Jun-16 26-Dec-16

CT13611 Permitting - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM 180 27-Dec-16 24-Jun-17

CT13621 Procurement - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM 270 25-Jun-17 21-Mar-18

CT13631 Construction - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM 546 22-Mar-18 18-Sep-19

CT13641 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10"  ACP FM0 18-Sep-19*

4.9 (64) Replacement of 1,236 LF of 6" ACP FM Along SW 296th St. from PS#1009 to 147th Ave.4.9 (64) Replacement of 1,236 LF of 6" ACP FM Along SW 296th St. from PS#1009 to 147th Ave. 844 01-Sep-16 23-Dec-18

CT22520 Pre-Design - 4.9 (64) Replace 1,236 LF of 6" ACP FM 60 01-Sep-16* 30-Oct-16

CT13701 Engineering Design - 4.9 (64) Replace 1,236 LF of 6" ACP FM 90 31-Oct-16 28-Jan-17

CT13711 Permitting - 4.9 (64) Replace 1,236 LF of 6" ACP FM 180 29-Jan-17 27-Jul-17

CT13721 Procurement - 4.9 (64) Replace 1,236 LF of 6" ACP FM 270 28-Jul-17 23-Apr-18

CT13731 Construction - 4.9 (64) Replace 1,236 LF of 6" ACP FM 244 24-Apr-18 23-Dec-18

CT13741 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (64) Replace 1,236 LF of 6" ACP FM 0 23-Dec-18*

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Procurement - 4.9 (46) Replace 140 LF of 6" ACP FM

Construction - 4.9 (46) Replace 140 LF of 6" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (46) Replace 140 LF of 6" ACP FM
03-Jun-17, 4.9 (47) Replacement of 973 LF of 8" ACP FM from PS#0869 to SW 122nd Ave./88th St.

Pre-Design - 4.9 (47) Replace 973 LF of 8" ACP FM

Engineering Design - 4.9 (47) Replace 973 LF of 8" ACP FM

Permitting - 4.9 (47) Replace 973 LF of 8" ACP FM

Procurement - 4.9 (47) Replace 973 LF of 8" ACP FM

Construction - 4.9 (47) Replace 973 LF of 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (47) Replace 973 LF of 8" ACP FM
02-Jul-19, 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs

Pre-Design - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs

Engineering Design - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs

Permitting - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs

Procurement - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs

Construction - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316 Replacement of 10-Inch and 12-Inch ACP FMs

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (48-53, 63) PCTS 13197 - 13203, 13316
17-Nov-18, 4.9 (54-56) Replace 5043LF of 12" ACP FM - SW 72nd St from 137th to 147th Ave & 2451LF 8" to PS#0864

Pre-Design - 4.9 (54-56) 5,043 LF of 12" ACP FM

Engineering Design - 4.9 (54-56) 5,043 LF of 12" ACP FM

Permitting - 4.9 (54-56) 5,043 LF of 12" ACP FM

Procurement - 4.9 (54-56) 5,043 LF of 12" ACP FM

Construction - 4.9 (54-56) 5,043 LF of 12" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (54-56) 5,043 LF of 12" ACP FM
17-Nov-18, 4.9 (57-59) Replace 1441LF 8", 2101LF 10" & 776LF 12"ACP FM - Kendale Lakes Blvd, SW 142nd-137th Ave

Pre-Design - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM

Engineering Design - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM

Permitting - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM

Procurement - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM

Construction - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12" & 776 LF of 12" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (57-59) Replace 1,441 LF of 8", 2,101 LF of 12"  ACP FM
18-Sep-19, 4.9 (60-62) Replace 1420LF 8" ACP FM (PS#1013 - PS#1012), 2213LF 10" (SW144th/SW 280th St), 958LF 8"

Pre-Design - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM

Engineering Design - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM

Permitting - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM

Procurement - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM

Construction - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10" & 958 LF of 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (60-62) Replace 1,420 LF of 8", 2,213 LF of 10"  ACP FM
23-Dec-18, 4.9 (64) Replacement of 1,236 LF of 6" ACP FM Along SW 296th St. from PS#1009 to 147th Ave.

Pre-Design - 4.9 (64) Replace 1,236 LF of 6" ACP FM

Engineering Design - 4.9 (64) Replace 1,236 LF of 6" ACP FM

Permitting - 4.9 (64) Replace 1,236 LF of 6" ACP FM

Procurement - 4.9 (64) Replace 1,236 LF of 6" ACP FM

Construction - 4.9 (64) Replace 1,236 LF of 6" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (64) Replace 1,236 LF of 6" ACP FM
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4.9 (65) Replacement of 1,819 LF of 6" ACP FM from PS#1002 to SW 152nd Ave. and 304th St.4.9 (65) Replacement of 1,819 LF of 6" ACP FM from PS#1002 to SW 152nd Ave. and 304th St. 844 01-Sep-16 23-Dec-18

CT22530 Pre-Design - 4.9 (65) Replace 1,819 LF of 6" ACP FM 60 01-Sep-16* 30-Oct-16

CT13751 Engineering Design - 4.9 (65) Replace 1,819 LF of 6" ACP FM 90 31-Oct-16 28-Jan-17

CT13761 Permitting - 4.9 (65) Replace 1,819 LF of 6" ACP FM 180 29-Jan-17 27-Jul-17

CT13771 Procurement - 4.9 (65) Replace 1,819 LF of 6" ACP FM 270 28-Jul-17 23-Apr-18

CT13781 Construction - 4.9 (65) Replace 1,819 LF of 6" ACP FM 244 24-Apr-18 23-Dec-18

CT13791 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (65) Replace 1,819 LF of 6" ACP FM 0 23-Dec-18*

4.9 (66) Replacement 2,989 LF of 8" ACP FM from PS#1002 to SW 152nd  and 304th St.4.9 (66) Replacement 2,989 LF of 8" ACP FM from PS#1002 to SW 152nd  and 304th St. 904 01-Sep-16 21-Feb-19

CT22540 Pre-Design - 4.9 (66) Replace 2,989 LF of 8" ACP FM 60 01-Sep-16* 30-Oct-16

CT13801 Engineering Design - 4.9 (66) Replace 2,989 LF of 8" ACP FM 121 31-Oct-16 28-Feb-17

CT13811 Permitting - 4.9 (66) Replace 2,989 LF of 8" ACP FM 180 01-Mar-17 27-Aug-17

CT13821 Procurement - 4.9 (66) Replace 2,989 LF of 8" ACP FM 270 28-Aug-17 24-May-18

CT13831 Construction - 4.9 (66) Replace 2,989 LF of 8" ACP FM 273 25-May-18 21-Feb-19

CT13841 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (66) Replace 2,989 LF of 8" ACP FM 0 21-Feb-19*

4.9 (67) Replace 2,700 LF of 8" ACP FM from PS#1132 Along Bikini Blvd to MH5 in Hanger Rd4.9 (67) Replace 2,700 LF of 8" ACP FM from PS#1132 Along Bikini Blvd to MH5 in Hanger Rd 1210 29-Aug-14 A 21-Jan-18

CT14201 Pre-Design - 4.9 (67) Replace 2,700 LF of 8" ACP FM 64 29-Aug-14 A 13-Jan-15 A

CT13851 Engineering Design - 4.9 (67) Replace 2,700 LF of 8" ACP FM 182 13-Feb-15 A 28-Aug-15

CT13861 Permitting - 4.9 (67) Replace 2,700 LF of 8" ACP FM 180 29-Aug-15 24-Feb-16

CT13871 Procurement - 4.9 (67) Replace 2,700 LF of 8" ACP FM 270 25-Feb-16 20-Nov-16

CT13881 Construction - 4.9 (67) Replace 2,700 LF of 8" ACP FM 427 21-Nov-16 21-Jan-18

CT13891 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (67) Replace 2,700 LF of 8" ACP FM 0 21-Jan-18*

4.9 (68) Replacement of 3,400 LF of 6" and 8" ACP FM, from PS#0364 to NW 199th St./42nd Ave.4.9 (68) Replacement of 3,400 LF of 6" and 8" ACP FM, from PS#0364 to NW 199th St./42nd Ave. 1104 29-Aug-14 A 07-Oct-17

CT20020 Pre-Design - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM 62 29-Aug-14 A 03-Oct-14 A

CT13901 Engineering Design - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM 114 06-Oct-14 A 30-Jul-15

CT13911 Permitting - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM 180 31-Jul-15 26-Jan-16

CT13921 Procurement - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM 270 27-Jan-16 22-Oct-16

CT13931 Construction - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM 350 23-Oct-16 07-Oct-17

CT13941 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM0 07-Oct-17*

4.9 (69) Replacement of 2,320 LF of 12" ACP FM from PS#0333 South to Miami Lakes Dr.4.9 (69) Replacement of 2,320 LF of 12" ACP FM from PS#0333 South to Miami Lakes Dr. 1119 16-Jun-14 A 20-Sep-17

CT22590 Pre-Design - 4.9 (69) Replace 2,320 LF of 12" ACP FM 64 16-Jun-14 A 30-Apr-15 A

CT13951 Engineering Design - 4.9 (69) Replace 2,320 LF of 12" ACP FM 152 01-May-15 A 28-Sep-15

CT13961 Permitting - 4.9 (69) Replace 2,320 LF of 12" ACP FM 180 29-Sep-15 26-Mar-16

CT13971 Procurement - 4.9 (69) Replace 2,320 LF of 12" ACP FM 270 27-Mar-16 21-Dec-16

CT13981 Construction - 4.9 (69) Replace 2,320 LF of 12" ACP FM 273 22-Dec-16 20-Sep-17

CT13991 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (69) Replace 2,320 LF of 12" ACP FM0 20-Sep-17*

4.9 (70) Replace 10" ACP FM Along US-1 from 184th St. to Caribbean Blvd.4.9 (70) Replace 10" ACP FM Along US-1 from 184th St. to Caribbean Blvd. 1069 13-Sep-14 A 16-Aug-17

CT20000 Pre-Design - 4.9 (70) 64 13-Sep-14 A 26-Oct-14 A

CT14001 Engineering Design (Original Project Scope) - 4.9 (70) 182 27-Oct-14 A 28-Jun-15 A

CT33000 Pre-Design (Revised Project Scope) - 4.9 (70) 30 29-Jun-15 A 28-Jul-15

CT33001 Engineering Design (Revised Project Scope) - 4.9 (70) 120 29-Jul-15 25-Nov-15

CT14011 Permitting - 4.9 (70) 180 26-Nov-15 23-May-16

CT14021 Procurement - 4.9 (70) 270 24-May-16 17-Feb-17

CT14031 Construction - 4.9 (70) 180 18-Feb-17 16-Aug-17

CT14041 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (70) 0 16-Aug-17*

4.9 (71) Replace 10" ACP FM from PS#0445, West to NW 207th St. and 30th Ave.4.9 (71) Replace 10" ACP FM from PS#0445, West to NW 207th St. and 30th Ave. 1304 01-Nov-14 A 25-Jun-18
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23-Dec-18, 4.9 (65) Replacement of 1,819 LF of 6" ACP FM from PS#1002 to SW 152nd Ave. and 304th St.

Pre-Design - 4.9 (65) Replace 1,819 LF of 6" ACP FM

Engineering Design - 4.9 (65) Replace 1,819 LF of 6" ACP FM

Permitting - 4.9 (65) Replace 1,819 LF of 6" ACP FM

Procurement - 4.9 (65) Replace 1,819 LF of 6" ACP FM

Construction - 4.9 (65) Replace 1,819 LF of 6" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (65) Replace 1,819 LF of 6" ACP FM
21-Feb-19, 4.9 (66) Replacement 2,989 LF of 8" ACP FM from PS#1002 to SW 152nd  and 304th St.

Pre-Design - 4.9 (66) Replace 2,989 LF of 8" ACP FM

Engineering Design - 4.9 (66) Replace 2,989 LF of 8" ACP FM

Permitting - 4.9 (66) Replace 2,989 LF of 8" ACP FM

Procurement - 4.9 (66) Replace 2,989 LF of 8" ACP FM

Construction - 4.9 (66) Replace 2,989 LF of 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (66) Replace 2,989 LF of 8" ACP FM
21-Jan-18, 4.9 (67) Replace 2,700 LF of 8" ACP FM from PS#1132 Along Bikini Blvd to MH5 in Hanger Rd

Pre-Design - 4.9 (67) Replace 2,700 LF of 8" ACP FM

Engineering Design - 4.9 (67) Replace 2,700 LF of 8" ACP FM

Permitting - 4.9 (67) Replace 2,700 LF of 8" ACP FM

Procurement - 4.9 (67) Replace 2,700 LF of 8" ACP FM

Construction - 4.9 (67) Replace 2,700 LF of 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (67) Replace 2,700 LF of 8" ACP FM
07-Oct-17, 4.9 (68) Replacement of 3,400 LF of 6" and 8" ACP FM, from PS#0364 to NW 199th St./42nd Ave.

Pre-Design - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM

Engineering Design - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM

Permitting - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM

Procurement - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM

Construction - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (68) Replace 3,400 LF of 6" and 8" ACP FM
20-Sep-17, 4.9 (69) Replacement of 2,320 LF of 12" ACP FM from PS#0333 South to Miami Lakes Dr.

Pre-Design - 4.9 (69) Replace 2,320 LF of 12" ACP FM

Engineering Design - 4.9 (69) Replace 2,320 LF of 12" ACP FM

Permitting - 4.9 (69) Replace 2,320 LF of 12" ACP FM

Procurement - 4.9 (69) Replace 2,320 LF of 12" ACP FM

Construction - 4.9 (69) Replace 2,320 LF of 12" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (69) Replace 2,320 LF of 12" ACP FM
16-Aug-17, 4.9 (70) Replace 10" ACP FM Along US-1 from 184th St. to Caribbean Blvd.

Pre-Design - 4.9 (70)

Engineering Design (Original Project Scope) - 4.9 (70)

Pre-Design (Revised Project Scope) - 4.9 (70)

Engineering Design (Revised Project Scope) - 4.9 (70)

Permitting - 4.9 (70)

Procurement - 4.9 (70)

Construction - 4.9 (70)

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (70)
25-Jun-18, 4.9 (71) Replace 10" ACP FM from PS#0445, West to NW 207th St. and 30th Ave.
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CT22550 Pre-Design - 4.9 (71) Replace 10" ACP FM 62 01-Nov-14 A 30-Jan-15 A

CT14051 Engineering Design - 4.9 (71) Replace 10" ACP FM 183 02-Feb-15 A 29-Sep-15

CT14061 Permitting - 4.9 (71) Replace 10" ACP FM 180 30-Sep-15 27-Mar-16

CT14071 Procurement - 4.9 (71) Replace 10" ACP FM 270 28-Mar-16 22-Dec-16

CT14081 Construction - 4.9 (71) Replace 10" ACP FM 550 23-Dec-16 25-Jun-18

CT14091 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (71) Replace 10" ACP FM 0 25-Jun-18*

4.9 (72) Replace 9,045 LF of 8", 12" and 16" ACP FM from PS#0891 to SW 108th St.-127th Ave.-88th St4.9 (72) Replace 9,045 LF of 8", 12" and 16" ACP FM from PS#0891 to SW 108th St.-127th Ave.-88th St1706 01-Nov-14 A 01-Aug-19

CT22560 Pre-Design - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM 62 01-Nov-14 A 30-Jun-15

CT14103 Engineering Design - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM 343 01-Jul-15* 07-Jun-16

CT14141 Permitting - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM 180 08-Jun-16 04-Dec-16

CT14161 Procurement - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM 270 05-Dec-16 31-Aug-17

CT14171 Construction - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM 700 01-Sep-17 01-Aug-19

CT14191 Substantial Completion (CD Compliance Date 10/08/19) -4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM0 01-Aug-19*

4.9 (73) Replacement of 10" FM from PS#0735 and Private PS South of SW 152nd St.& W of U.S.14.9 (73) Replacement of 10" FM from PS#0735 and Private PS South of SW 152nd St.& W of U.S.1 1465 29-Aug-14 A 03-Oct-18

CT20010 Pre-Design - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS 64 29-Aug-14 A 02-Apr-15 A

CT14111 Engineering Design - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS 182 03-Apr-15 A 26-Jan-16

CT14121 Permitting - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS 180 27-Jan-16 24-Jul-16

CT14131 Procurement - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS 270 25-Jul-16 20-Apr-17

CT14151 Construction - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS 531 21-Apr-17 03-Oct-18

CT14181 Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS0 03-Oct-18*

4.10  Opa-Locka Airport 48" PCCP Force Main Replacement4.10  Opa-Locka Airport 48" PCCP Force Main Replacement 1125 17-Dec-14 A 28-Jan-18

CT10100 Engineering Design - Replace 48" PCCP FM @ Opa-Locka Airport 314 17-Dec-14 A 27-Dec-15

CT22140 Basis of Design Report (BODR) - Replace 48" PCCP FM @ Opa-Locka Airport 120 17-Dec-14 A 18-Jun-15 A

CT22150 Negotiate Scope and Fee for Remaining Design - Replace 48" PCCP FM @ Opa-Locka Airport 35 01-May-15 A 24-Jun-15 A

CT22160 30% Design Submittal - Replace 48" PCCP FM @ Opa-Locka Airport 60 25-Jun-15 A 21-Aug-15

CT22170 30% Design Review - Replace 48" PCCP FM @ Opa-Locka Airport 14 22-Aug-15 04-Sep-15

CT22180 60% Design Submittal - Replace 48" PCCP FM @ Opa-Locka Airport 50 05-Sep-15 24-Oct-15

CT22780 60% Design Review - Replace 48" PCCP FM @ Opa-Locka Airport 14 25-Oct-15 07-Nov-15

CT22210 100% Design Submittal - Replace 48" PCCP FM @ Opa-Locka Airport 50 08-Nov-15 27-Dec-15

CT10180 Permitting - Replace 48" PCCP FM @ Opa-Locka Airport 120 28-Dec-15 25-Apr-16

CT10260 Procurement - Replace 48" PCCP FM @ Opa-Locka Airport 180 26-Apr-16 22-Oct-16

CT10330 Construction - Replace 48" PCCP FM @ Opa-Locka Airport 463 23-Oct-16 28-Jan-18

CT10400 Substantial Completion (CD Compliance Date 1/28/18) - Replace 48" PCCP FM @ Opa-Locka Airport0 28-Jan-18*

5.  Sewer Pump Station System5.  Sewer Pump Station System 2480 12-Dec-10 A 01-Jan-19

5.1  Upgrade of PS#04185.1  Upgrade of PS#0418 1850 01-Nov-13 A 24-Nov-18

PS10040 Engineering Design - Upgrade PS#0418 218 01-Nov-13 A 12-May-14 A

PS10190 Permitting - Upgrade PS#0418 349 14-Jul-14 A 31-Jul-15

PS10360 Procurement - Upgrade PS#0418 270 01-Aug-15 26-Apr-16

PS11111 City of Hialeah Completes Reroute of Gravity from PS#418 to PS#200 0 26-Apr-16

PS10550 Construction - Upgrade PS#0418 942 27-Apr-16 24-Nov-18

PS10830 Substantial Completion (CD Compliance Date 11/24/18) - Upgrade PS#0418 0 24-Nov-18*

5.2  Upgrade of PS#06915.2  Upgrade of PS#0691 1344 04-Aug-14 A 07-May-18

PS20010 Pre-Design - Upgrade PS#0691 60 04-Aug-14 A 24-Nov-14 A

PS10120 Engineering Design  - Upgrade PS#0691 291 26-Nov-14 A 19-Dec-15
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Pre-Design - 4.9 (71) Replace 10" ACP FM

Engineering Design - 4.9 (71) Replace 10" ACP FM

Permitting - 4.9 (71) Replace 10" ACP FM

Procurement - 4.9 (71) Replace 10" ACP FM

Construction - 4.9 (71) Replace 10" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (71) Replace 10" ACP FM
01-Aug-19, 4.9 (72) Replace 9,045 LF of 8", 12" and 16" ACP FM from PS#0891 to SW 108th St.-127th Ave.-88th St

Pre-Design - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM

Engineering Design - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM

Permitting - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM

Procurement - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM

Construction - 4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM

Substantial Completion (CD Compliance Date 10/08/19) -4.9 (72) Replace 9,045 LF of 8", 10, & 12" ACP FM
03-Oct-18, 4.9 (73) Replacement of 10" FM from PS#0735 and Private PS South of SW 152nd St.& W of U.S.1

Pre-Design - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS

Engineering Design - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS

Permitting - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS

Procurement - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS

Construction - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS

Substantial Completion (CD Compliance Date 10/08/19) - 4.9 (73) Replace 10" ACP FM from PS#0735 to Private PS
28-Jan-18, 4.10  Opa-Locka Airport 48" PCCP Force Main Replacement

Engineering Design - Replace 48" PCCP FM @ Opa-Locka Airport

Basis of Design Report (BODR) - Replace 48" PCCP FM @ Opa-Locka Airport

Negotiate Scope and Fee for Remaining Design - Replace 48" PCCP FM @ Opa-Locka Airport

30% Design Submittal - Replace 48" PCCP FM @ Opa-Locka Airport

30% Design Review - Replace 48" PCCP FM @ Opa-Locka Airport

60% Design Submittal - Replace 48" PCCP FM @ Opa-Locka Airport

60% Design Review - Replace 48" PCCP FM @ Opa-Locka Airport

100% Design Submittal - Replace 48" PCCP FM @ Opa-Locka Airport

Permitting - Replace 48" PCCP FM @ Opa-Locka Airport

Procurement - Replace 48" PCCP FM @ Opa-Locka Airport

Construction - Replace 48" PCCP FM @ Opa-Locka Airport

Substantial Completion (CD Compliance Date 1/28/18) - Replace 48" PCCP FM @ Opa-Locka Airport

01-Jan-19, 5.  Sewer Pump Station System

24-Nov-18, 5.1  Upgrade of PS#0418

Engineering Design - Upgrade PS#0418

Permitting - Upgrade PS#0418

Procurement - Upgrade PS#0418

City of Hialeah Completes Reroute of Gravity from PS#418 to PS#200

Construction - Upgrade PS#0418

Substantial Completion (CD Compliance Date 11/24/18) - Upgrade PS#0418

07-May-18, 5.2  Upgrade of PS#0691

Pre-Design - Upgrade PS#0691

Engineering Design  - Upgrade PS#0691

WASD Consent Decree Baseline Schedule Revision 1 - June 2015 Update Standard Layout w Baseline 14-Jul-15 11:22  - Page No. 27 of 41

Rem. Project Phase Summary

Actual Project Phase Summary

CD Original Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

WBS Summary

MIAMI-DADE WATER & SEWER

DEPARTMENT

CONSENT DECREE PROGRAM SCHEDULE

Date Revision Checked Approved

14-Jul-14 Revision 0 GSR DH

15-Apr-15 March 2015 Update

15-May-15 April 2015 Update

15-Jun-15 May 2015 Update

14-Jul-15 June 2015 Update



Activity ID Activity Name Original
Duration

Start Finish

PS20000 Basis of Design Report (BODR) - Upgrade PS#0691 90 26-Nov-14 A 22-May-15 A

PS31240 Negotiate Scope & Fee of Remaining Design - Upgrade PS#0691 45 19-May-15 A 14-Jul-15

PS31180 BODR Review Period - Upgrade PS#0691 14 25-May-15 A 08-Jul-15

PS31190 30% Design Submittal - Upgrade PS#0691 50 15-Jul-15 02-Sep-15

PS31200 30% Design Review - Upgrade PS#0691 14 03-Sep-15 16-Sep-15

PS31210 60% Design Submittal - Upgrade PS#0691 50 17-Sep-15 05-Nov-15

PS31220 60% Design Review - Upgrade PS#0691 14 06-Nov-15 19-Nov-15

PS31230 100% Design Submittal - Upgrade PS#0691 30 20-Nov-15 19-Dec-15

PS10280 Permitting - Upgrade PS#0691 180 20-Dec-15 16-Jun-16

PS31350 Pre-Purchase Pumps, Motors & VFDs - Upgrade PS#0691 365 20-Dec-15 18-Dec-16

PS10450 Procurement - Upgrade PS#0691 270 17-Jun-16 13-Mar-17

PS10650 Construction - Upgrade PS#0691 420 14-Mar-17 07-May-18

PS10850 Substantial Completion (CD Compliance Date 1/27/19) - Upgrade PS#0691 0 07-May-18*

5.3  Upgrade of PS#06925.3  Upgrade of PS#0692 1546 04-Aug-14 A 27-Oct-18

PS20080 Pre-Design - Upgrade PS#0692 60 04-Aug-14 A 24-Nov-14 A

PS10140 Engineering Design - Upgrade PS#0692 291 26-Nov-14 A 05-Oct-15

PS20090 Basis of Design Report (BODR) - Upgrade PS#0692 120 26-Nov-14 A 29-Jul-15

PS31370 Negotiate Scope & Fee of Remaining Design - Upgrade PS#0692 45 03-Jul-15* 16-Aug-15

PS20120 BODR Review Period - Upgrade PS#0692 14 30-Jul-15* 12-Aug-15

PS20130 30% Design Submittal - Upgrade PS#0692 50 17-Aug-15* 05-Oct-15

PS32100 30% Design Review - Upgrade PS#0692 14 06-Oct-15 19-Oct-15

PS32110 60% Design Submittal - Upgrade PS#0692 50 20-Oct-15 08-Dec-15

PS32120 60% Design Review - Upgrade PS#0692 14 09-Dec-15 22-Dec-15

PS20150 100% Design Submittal  -Upgrade PS#0692 50 23-Dec-15 10-Feb-16

PS10300 Permitting - Upgrade PS#0692 180 11-Feb-16 08-Aug-16

PS31360 Pre-Purchase Pumps, Motors & VFDs - Upgrade PS#0692 365 11-Feb-16 09-Feb-17

PS10470 Procurement - Upgrade PS#0692 270 09-Aug-16 05-May-17

PS10670 Construction - Upgrade PS#0692 540 06-May-17 27-Oct-18

PS10860 Substantial Completion (CD Compliance Date 1/27/19) - Upgrade PS#0692 0 27-Oct-18*

5.4  Replacement of Switchgear PS#04145.4  Replacement of Switchgear PS#0414 1274 17-Oct-14 A 12-Apr-18

PS20240 Pre-Design - PS#0414 60 17-Oct-14 A 06-Feb-15 A

PS10100 Engineering Design - PS#0414 290 09-Feb-15 A 23-Mar-16

PS20001 Basis of Design Report (BODR) - PS#0414 90 09-Feb-15 A 02-Jun-15 A

PS20011 BODR Review Period - PS#0414 28 03-Jun-15 A 06-Jul-15

PS31250 Negotiate Scope & Fee of Remaining Design - PS#0414 35 06-Jul-15* 09-Aug-15

PS20021 30% Design Submittal - PS#0414 70 10-Aug-15 18-Oct-15

PS20031 30% Design Review - PS#0414 14 19-Oct-15 01-Nov-15

PS20041 60% Design Submittal - PS#0414 70 02-Nov-15 10-Jan-16

PS20051 60% Design Review - PS#0414 14 11-Jan-16 24-Jan-16

PS20061 100% Design Submittal - PS#0414 59 25-Jan-16 23-Mar-16

PS10250 Permitting - PS#0414 140 24-Mar-16 10-Aug-16

PS32130 Pre-Purchase Pumps, Motors & VFDs - PS#0414 365 24-Mar-16 23-Mar-17

PS10420 Procurement -  PS#0414 180 11-Aug-16 06-Feb-17

PS10610 Construction -  PS#0414 430 07-Feb-17 12-Apr-18
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Basis of Design Report (BODR) - Upgrade PS#0691

Negotiate Scope & Fee of Remaining Design - Upgrade PS#0691

BODR Review Period - Upgrade PS#0691

30% Design Submittal - Upgrade PS#0691

30% Design Review - Upgrade PS#0691

60% Design Submittal - Upgrade PS#0691

60% Design Review - Upgrade PS#0691

100% Design Submittal - Upgrade PS#0691

Permitting - Upgrade PS#0691

Pre-Purchase Pumps, Motors & VFDs - Upgrade PS#0691

Procurement - Upgrade PS#0691

Construction - Upgrade PS#0691

Substantial Completion (CD Compliance Date 1/27/19) - Upgrade PS#0691

27-Oct-18, 5.3  Upgrade of PS#0692

Pre-Design - Upgrade PS#0692

Engineering Design - Upgrade PS#0692

Basis of Design Report (BODR) - Upgrade PS#0692

Negotiate Scope & Fee of Remaining Design - Upgrade PS#0692

BODR Review Period - Upgrade PS#0692

30% Design Submittal - Upgrade PS#0692

30% Design Review - Upgrade PS#0692

60% Design Submittal - Upgrade PS#0692

60% Design Review - Upgrade PS#0692

100% Design Submittal  -Upgrade PS#0692

Permitting - Upgrade PS#0692

Pre-Purchase Pumps, Motors & VFDs - Upgrade PS#0692

Procurement - Upgrade PS#0692

Construction - Upgrade PS#0692

Substantial Completion (CD Compliance Date 1/27/19) - Upgrade PS#0692

12-Apr-18, 5.4  Replacement of Switchgear PS#0414

Pre-Design - PS#0414

Engineering Design - PS#0414

Basis of Design Report (BODR) - PS#0414

BODR Review Period - PS#0414

Negotiate Scope & Fee of Remaining Design - PS#0414

30% Design Submittal - PS#0414

30% Design Review - PS#0414

60% Design Submittal - PS#0414

60% Design Review - PS#0414

100% Design Submittal - PS#0414

Permitting - PS#0414

Pre-Purchase Pumps, Motors & VFDs - PS#0414

Procurement -  PS#0414

Construction -  PS#0414
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PS10770 Substantial Completion (CD Compliance Date  5/09/18) -  PS#0414 0 12-Apr-18*

5.5  Replacement of Switchgear and Rehabilitation of Wetwell PS#04155.5  Replacement of Switchgear and Rehabilitation of Wetwell PS#0415 1555 26-Sep-14 A 01-Jan-19

PS20250 Pre-Design - PS#0415 60 26-Sep-14 A 06-Feb-15 A

PS10110 Engineering Design - PS#0415 310 09-Feb-15 A 29-Mar-16

PS20002 Basis of Design Report (BODR) - PS#0415 120 09-Feb-15 A 15-Jun-15 A

PS20012 BODR Review Period - PS#0415 28 16-Jun-15 A 20-Jul-15

PS31260 Negotiate Scope & Fee of Remaining Design - PS#0415 45 21-Jul-15 03-Sep-15

PS20022 30% Design Submittal - PS#0415 90 04-Sep-15 02-Dec-15

PS20032 30% Design Review - PS#0415 14 03-Dec-15 16-Dec-15

PS20042 60% Design Submittal - PS#0415 45 17-Dec-15 30-Jan-16

PS20052 60% Design Review - PS#0415 14 31-Jan-16 13-Feb-16

PS20062 100% Design Submittal - PS#0415 45 14-Feb-16 29-Mar-16

PS10270 Permitting - PS#0415 180 30-Mar-16 25-Sep-16

PS32140 Pre-Purchase Pumps, Motors & VFDs - PS#0415 365 30-Mar-16 29-Mar-17

PS10440 Procurement - PS#0415 180 26-Sep-16 24-Mar-17

PS10640 Construction - PS#0415 648 25-Mar-17 01-Jan-19

PS10870 Substantial Completion (CD Compliance Date 1/27/19) -  PS#0415 0 01-Jan-19*

5.6  Replacement of Switchgear PS#04165.6  Replacement of Switchgear PS#0416 1275 18-Oct-14 A 14-Apr-18

PS20260 Pre-Design - PS#0416 60 18-Oct-14 A 05-Feb-15 A

PS10080 Engineering Design - PS#0416 310 06-Feb-15 A 05-Mar-16

PS30600 Basis of Design Report (BODR) - PS#0416 90 06-Feb-15 A 02-Jun-15 A

PS30610 BODR Review Period - PS#0416 28 03-Jun-15 A 06-Jul-15

PS31270 Negotiate Scope & Fee of Remaining Design - PS#0416 35 07-Jul-15 10-Aug-15

PS30620 30% Design Submittal - PS#0416 90 11-Aug-15 08-Nov-15

PS30630 30% Design Review - PS#0416 14 09-Nov-15 22-Nov-15

PS30640 60% Design Submittal - PS#0416 45 23-Nov-15 06-Jan-16

PS30650 60% Design Review - PS#0416 14 07-Jan-16 20-Jan-16

PS30660 100% Design Submittal - PS#0416 45 21-Jan-16 05-Mar-16

PS10230 Permitting - PS#0416 120 06-Mar-16* 03-Jul-16

PS32150 Pre-Purchase Pumps, Motors & VFDs - PS#0416 365 06-Mar-16 05-Mar-17

PS10400 Procurement - PS#0416 180 04-Jul-16* 30-Dec-16

PS10590 Construction - PS#0416 470 31-Dec-16* 14-Apr-18

PS10780 Substantial Completion (CD Compliance Date 5/09/18) - PS#0416 0 14-Apr-18*

5.7  Replacement of Switchgear and Rehabilitation of Wetwell PS#04175.7  Replacement of Switchgear and Rehabilitation of Wetwell PS#0417 1498 30-Sep-14 A 05-Nov-18

PS20270 Pre-Design - PS#0417 60 30-Sep-14 A 05-Feb-15 A

PS10130 Engineering Design - PS#0417 310 06-Feb-15 A 29-Mar-16

PS30670 Basis of Design Report (BODR) - PS#0417 120 06-Feb-15 A 15-Jun-15 A

PS30680 BODR Review Period - PS#0417 28 16-Jun-15 A 20-Jul-15

PS31280 Negotiate Scope & Fee of Remaining Design - PS#0417 45 21-Jul-15 03-Sep-15

PS30690 30% Design Submittal - PS#0417 90 04-Sep-15 02-Dec-15

PS30700 30% Design Review - PS#0417 14 03-Dec-15 16-Dec-15

PS30710 60% Design Submittal - PS#0417 45 17-Dec-15 30-Jan-16

PS30720 60% Design Review - PS#0417 14 31-Jan-16 13-Feb-16

PS30730 100% Design Submittal - PS#0417 45 14-Feb-16 29-Mar-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Substantial Completion (CD Compliance Date  5/09/18) -  PS#0414

01-Jan-19, 5.5  Replacement of Switchgear and Rehabilitation of Wetwell PS#0415

Pre-Design - PS#0415

Engineering Design - PS#0415

Basis of Design Report (BODR) - PS#0415

BODR Review Period - PS#0415

Negotiate Scope & Fee of Remaining Design - PS#0415

30% Design Submittal - PS#0415

30% Design Review - PS#0415

60% Design Submittal - PS#0415

60% Design Review - PS#0415

100% Design Submittal - PS#0415

Permitting - PS#0415

Pre-Purchase Pumps, Motors & VFDs - PS#0415

Procurement - PS#0415

Construction - PS#0415

Substantial Completion (CD Compliance Date 1/27/19) -  PS#0415

14-Apr-18, 5.6  Replacement of Switchgear PS#0416

Pre-Design - PS#0416

Engineering Design - PS#0416

Basis of Design Report (BODR) - PS#0416

BODR Review Period - PS#0416

Negotiate Scope & Fee of Remaining Design - PS#0416

30% Design Submittal - PS#0416

30% Design Review - PS#0416

60% Design Submittal - PS#0416

60% Design Review - PS#0416

100% Design Submittal - PS#0416

Permitting - PS#0416

Pre-Purchase Pumps, Motors & VFDs - PS#0416

Procurement - PS#0416

Construction - PS#0416

Substantial Completion (CD Compliance Date 5/09/18) - PS#0416

05-Nov-18, 5.7  Replacement of Switchgear and Rehabilitation of Wetwell PS#0417

Pre-Design - PS#0417

Engineering Design - PS#0417

Basis of Design Report (BODR) - PS#0417

BODR Review Period - PS#0417

Negotiate Scope & Fee of Remaining Design - PS#0417

30% Design Submittal - PS#0417

30% Design Review - PS#0417

60% Design Submittal - PS#0417

60% Design Review - PS#0417

100% Design Submittal - PS#0417
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PS10290 Permitting - PS#0417 120 30-Mar-16 27-Jul-16

PS32160 Pre-Purchase Pumps, Motors & VFDs - PS#0417 365 30-Mar-16 29-Mar-17

PS10460 Procurement - PS#0417 180 28-Jul-16 23-Jan-17

PS10660 Construction - PS#0417 651 24-Jan-17 05-Nov-18

PS10880 Substantial Completion (CD Compliance Date 1/27/19) - PS#0417 0 05-Nov-18*

5.8  Replacement of Electrical and Mechanical Equipment in PS#01075.8  Replacement of Electrical and Mechanical Equipment in PS#0107 1058 06-Apr-15 A 22-Mar-18

PS20470 Pre-Design - PS#0107 60 06-Apr-15 A 08-Jun-15 A

PS10150 Engineering Design - PS#0107 148 08-Jun-15 A 03-Nov-15

PS30760 30% Design Submittal - PS#0107 40 09-Jun-15 A 18-Jul-15

PS30770 30% Design Review - PS#0107 14 19-Jul-15 01-Aug-15

PS30780 60% Design Submittal - PS#0107 40 02-Aug-15 10-Sep-15

PS30790 60% Design Review - PS#0107 14 11-Sep-15 24-Sep-15

PS30800 100% Design Submittal - PS#0107 40 25-Sep-15 03-Nov-15

PS10310 Permitting - PS#0107 180 04-Nov-15 01-May-16

PS10480 Procurement - PS#0107 270 02-May-16 26-Jan-17

PS10680 Construction - PS#0107 420 27-Jan-17 22-Mar-18

PS10890 Substantial Completion (CD Compliance Date 1/27/19) - PS#0107 0 22-Mar-18*

5.9  Replacement of Pumping and Electrical Equipment at PS#03015.9  Replacement of Pumping and Electrical Equipment at PS#0301 1317 08-Sep-14 A 08-May-18

PS20280 Pre-Design - PS#0301 60 08-Sep-14 A 20-Nov-14 A

PS10070 Engineering Design - PS#0301 314 20-Nov-14 A 07-Jan-16

PS30810 Basis of Design Report (BODR) - PS#0301 120 24-Nov-14 A 23-Apr-15 A

PS30820 BODR Review Period - PS#0301 14 24-Apr-15 A 01-Jun-15 A

PS31290 Negotiate Scope & Fee of Remaining Design (HDR) - PS#0301 35 17-May-15 A 17-Jul-15

PS30830 30% Design Submittal - PS#0301 73 18-Jul-15 28-Sep-15

PS30840 30% Design Review - PS#0301 7 29-Sep-15 05-Oct-15

PS30850 60% Design Submittal - PS#0301 49 06-Oct-15 23-Nov-15

PS30860 60% Design Review - PS#0301 7 24-Nov-15 30-Nov-15

PS30870 100% Design Submittal - PS#0301 38 01-Dec-15 07-Jan-16

PS10220 Permitting - PS#0301 120 08-Jan-16 06-May-16

PS32170 Pre-Purchase Pumps, Motors & VFDs - PS#0301 365 08-Jan-16 06-Jan-17

PS10390 Procurement - PS#0301 180 07-May-16 02-Nov-16

PS10580 Construction - PS#0301 552 03-Nov-16 08-May-18

PS10790 Substantial Completion (CD Compliance Date 5/09/18) - PS#0301 0 08-May-18*

5.10  Upgrade of PS#04885.10  Upgrade of PS#0488 1169 01-Nov-14 A 10-Feb-18

PS30980 Pre-Design - Upgrade PS#0488 60 01-Nov-14 A 02-Apr-15 A

PS10090 Engineering Design - Upgrade PS#0488 148 03-Apr-15 A 24-Sep-15

PS31320 30% Design Submittal - Upgrade PS#0488 40 03-Apr-15 A 08-Jun-15 A

PS31330 30% Design Review -Upgrade PS#0488 14 09-Jun-15 A 22-Jun-15 A

PS30950 60% Design Submittal - Upgrade PS#0488 40 23-Jun-15 A 01-Aug-15

PS30960 60% Design Review -Upgrade PS#0488 14 02-Aug-15 15-Aug-15

PS30970 100% Design Submittal - Upgrade PS#0488 40 16-Aug-15 24-Sep-15

PS10240 Permitting - Upgrade PS#0488 180 25-Sep-15 22-Mar-16

PS10410 Procurement - Upgrade PS#0488 270 23-Mar-16 17-Dec-16

PS10600 Construction - Upgrade PS#0488 420 18-Dec-16 10-Feb-18

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Permitting - PS#0417

Pre-Purchase Pumps, Motors & VFDs - PS#0417

Procurement - PS#0417

Construction - PS#0417

Substantial Completion (CD Compliance Date 1/27/19) - PS#0417

22-Mar-18, 5.8  Replacement of Electrical and Mechanical Equipment in PS#0107

Pre-Design - PS#0107

Engineering Design - PS#0107

30% Design Submittal - PS#0107

30% Design Review - PS#0107

60% Design Submittal - PS#0107

60% Design Review - PS#0107

100% Design Submittal - PS#0107

Permitting - PS#0107

Procurement - PS#0107

Construction - PS#0107

Substantial Completion (CD Compliance Date 1/27/19) - PS#0107

08-May-18, 5.9  Replacement of Pumping and Electrical Equipment at PS#0301

Pre-Design - PS#0301

Engineering Design - PS#0301

Basis of Design Report (BODR) - PS#0301

BODR Review Period - PS#0301

Negotiate Scope & Fee of Remaining Design (HDR) - PS#0301

30% Design Submittal - PS#0301

30% Design Review - PS#0301

60% Design Submittal - PS#0301

60% Design Review - PS#0301

100% Design Submittal - PS#0301

Permitting - PS#0301

Pre-Purchase Pumps, Motors & VFDs - PS#0301

Procurement - PS#0301

Construction - PS#0301

Substantial Completion (CD Compliance Date 5/09/18) - PS#0301

10-Feb-18, 5.10  Upgrade of PS#0488

Pre-Design - Upgrade PS#0488

Engineering Design - Upgrade PS#0488

30% Design Submittal - Upgrade PS#0488

30% Design Review -Upgrade PS#0488

60% Design Submittal - Upgrade PS#0488

60% Design Review -Upgrade PS#0488

100% Design Submittal - Upgrade PS#0488

Permitting - Upgrade PS#0488

Procurement - Upgrade PS#0488

Construction - Upgrade PS#0488
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PS10800 Substantial Completion (CD Compliance Date 5/09/18) - Upgrade PS#0488 0 10-Feb-18*

5.11  Installation of 60 inch FM from Kendall Dr to PS#05365.11  Installation of 60 inch FM from Kendall Dr to PS#0536 1221 17-Dec-14 A 09-May-18

PS10060 Engineering Design (DCP) - Install 60" FM from Kendal Dr. to PS#0536 351 17-Dec-14 A 23-Mar-16

PS20170 Basis of Design Report (BODR) - Install 60" FM from Kendal Dr. to PS#0536 120 17-Dec-14 A 16-Jul-15

PS20160 Negotiate Balance of Design Scope & Fee (HDR) - Install 60" FM from Kendal Dr. to PS#0536 60 30-Jun-15 28-Aug-15

PS20180 30% Design Submittal -Install 60" FM from Kendal Dr. to PS#0536 60 29-Aug-15 27-Oct-15

PS20200 30% Design Review - Install 60" FM from Kendal Dr. to PS#0536 14 28-Oct-15 10-Nov-15

PS20210 60% Design Submittal - Install 60" FM from Kendal Dr. to PS#0536 60 11-Nov-15 09-Jan-16

PS31340 60% Design Review - Install 60" FM from Kendal Dr. to PS#0536 14 10-Jan-16 23-Jan-16

PS20230 90% Design Submittal - Install 60" FM from Kendal Dr. to PS#0536 60 24-Jan-16 23-Mar-16

PS10210 Permitting - Install 60" FM from Kendal Dr. to PS#0536 120 24-Mar-16 21-Jul-16

PS10380 Procurement - Install 60" FM from Kendal Dr. to PS#0536 180 22-Jul-16 17-Jan-17

PS10570 Construction - Install 60" FM from Kendal Dr. to PS#0536 477 18-Jan-17 09-May-18

PS10810 Substantial Completion (CD Compliance Date 5/09/18) - Install 60" FM from Kendal Dr. to PS#05360 09-May-18*

5.12  Replacement of Switchgear at PS#01875.12  Replacement of Switchgear at PS#0187 1289 29-Oct-14 A 09-May-18

PS20480 Pre-Design - Replace S/G at PS#0187 60 29-Oct-14 A 24-Feb-15 A

PS10050 Engineering Design - Replace S/G at PS#0187 267 24-Feb-15 A 25-Nov-15

PS30880 Preliminary Engineering Report (PER) - Replace S/G at PS#0187 76 25-Feb-15 A 07-Apr-15 A

PS30890 PER Review Period - Replace S/G at PS#0187 14 08-Apr-15 A 04-May-15 A

PS32190 Negotiate Balance of Design - Replace S/G at PS#0187 14 05-May-15 A 30-Jun-15

PS31300 30% Design Submittal - Replace S/G at PS#0187 40 01-Jul-15 09-Aug-15

PS31310 30% Design Review - Replace S/G at PS#0187 14 10-Aug-15 23-Aug-15

PS30920 60% Design Submittal - Replace S/G at PS#0187 40 24-Aug-15 02-Oct-15

PS30930 60% Design Review - Replace S/G at PS#0187 14 03-Oct-15 16-Oct-15

PS30940 100% Design Submittal - Replace S/G at PS#0187 40 17-Oct-15 25-Nov-15

PS10200 Permitting - Replace S/G at PS#0187 180 26-Nov-15 23-May-16

PS32180 Pre-Purchase Pumps, Motors & VFDs - PS#0187 365 26-Nov-15 24-Nov-16

PS10370 Procurement - Replace S/G at PS#0187 180 24-May-16 19-Nov-16

PS10560 Construction - Replace S/G at PS#0187 536 20-Nov-16 09-May-18

PS10820 Substantial Completion (CD Compliance Date 5/09/18) - Replace S/G at PS#0187 0 09-May-18*

5.13  Refurbish Emergency Generators and Controls at Regional Pump Stations5.13  Refurbish Emergency Generators and Controls at Regional Pump Stations 651 12-Sep-14 A 07-Nov-15

PS10030 Engineering Design (N/A) - Refurbish Emer Gen Controls at Pumpstations 100 12-Sep-14 A 21-Oct-14 A

PS10180 Permitting (N/A) - Refurbish Emer Gen Controls at Pumpstations 100 12-Sep-14 A 21-Oct-14 A

PS10340 Procurement - Refurbish Emer Gen Controls at Pumpstations 120 12-Sep-14 A 10-Oct-15

PS10520 Construction - Refurbish Emer Gen Controls at Pumpstations 482 29-Oct-14 A 04-Nov-15

PS10630 Substantial Completion (CD Compliance Date 7/20/16) - Refurbish Emer Gen Controls at Pumpstations0 30-Jun-15*

5.13 (1) Refurbish PS#0306 Emergency Generator & Controls (Caterpillar)5.13 (1) Refurbish PS#0306 Emergency Generator & Controls (Caterpillar) 127 22-Dec-14 A 04-Jul-15

PS30000 Procurement - Refurbish PS#0306 Emergency Generator & Controls 41 22-Dec-14 A 06-May-15 A

PS30010 Construction -  Refurbish PS#0306 Emergency Generator & Controls 28 07-May-15 A 04-Jul-15

PS30020 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0306 Emergency Generator & Controls0 04-Jul-15*

5.13 (2) Refurbish PS#0345 Emergency Generator & Controls (Cummins)5.13 (2) Refurbish PS#0345 Emergency Generator & Controls (Cummins) 69 04-May-15 A 07-Aug-15

PS30030 Procurement - Refurbish PS#0345 Emergency Generator & Controls 38 04-May-15 A 10-Jul-15

PS30040 Construction -  Refurbish PS#0345 Emergency Generator & Controls 28 11-Jul-15 07-Aug-15

PS30050 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0345 Emergency Generator & Controls0 07-Aug-15*

5.13 (3) Refurbish PS#0346 Emergency Generator & Controls (Cummins)5.13 (3) Refurbish PS#0346 Emergency Generator & Controls (Cummins) 69 31-Aug-15 07-Nov-15

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Substantial Completion (CD Compliance Date 5/09/18) - Upgrade PS#0488

09-May-18, 5.11  Installation of 60 inch FM from Kendall Dr to PS#0536

Engineering Design (DCP) - Install 60" FM from Kendal Dr. to PS#0536

Basis of Design Report (BODR) - Install 60" FM from Kendal Dr. to PS#0536

Negotiate Balance of Design Scope & Fee (HDR) - Install 60" FM from Kendal Dr. to PS#0536

30% Design Submittal -Install 60" FM from Kendal Dr. to PS#0536

30% Design Review - Install 60" FM from Kendal Dr. to PS#0536

60% Design Submittal - Install 60" FM from Kendal Dr. to PS#0536

60% Design Review - Install 60" FM from Kendal Dr. to PS#0536

90% Design Submittal - Install 60" FM from Kendal Dr. to PS#0536

Permitting - Install 60" FM from Kendal Dr. to PS#0536

Procurement - Install 60" FM from Kendal Dr. to PS#0536

Construction - Install 60" FM from Kendal Dr. to PS#0536

Substantial Completion (CD Compliance Date 5/09/18) - Install 60" FM from Kendal Dr. to PS#0536

09-May-18, 5.12  Replacement of Switchgear at PS#0187

Pre-Design - Replace S/G at PS#0187

Engineering Design - Replace S/G at PS#0187

Preliminary Engineering Report (PER) - Replace S/G at PS#0187

PER Review Period - Replace S/G at PS#0187

Negotiate Balance of Design - Replace S/G at PS#0187

30% Design Submittal - Replace S/G at PS#0187

30% Design Review - Replace S/G at PS#0187

60% Design Submittal - Replace S/G at PS#0187

60% Design Review - Replace S/G at PS#0187

100% Design Submittal - Replace S/G at PS#0187

Permitting - Replace S/G at PS#0187

Pre-Purchase Pumps, Motors & VFDs - PS#0187

Procurement - Replace S/G at PS#0187

Construction - Replace S/G at PS#0187

Substantial Completion (CD Compliance Date 5/09/18) - Replace S/G at PS#0187

07-Nov-15, 5.13  Refurbish Emergency Generators and Controls at Regional Pump Stations

Engineering Design (N/A) - Refurbish Emer Gen Controls at Pumpstations

Permitting (N/A) - Refurbish Emer Gen Controls at Pumpstations

Procurement - Refurbish Emer Gen Controls at Pumpstations

Construction - Refurbish Emer Gen Controls at Pumpstations

Substantial Completion (CD Compliance Date 7/20/16) - Refurbish Emer Gen Controls at Pumpstations

04-Jul-15, 5.13 (1) Refurbish PS#0306 Emergency Generator & Controls (Caterpillar)

Procurement - Refurbish PS#0306 Emergency Generator & Controls

Construction -  Refurbish PS#0306 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0306 Emergency Generator & Controls
07-Aug-15, 5.13 (2) Refurbish PS#0345 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0345 Emergency Generator & Controls

Construction -  Refurbish PS#0345 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0345 Emergency Generator & Controls
07-Nov-15, 5.13 (3) Refurbish PS#0346 Emergency Generator & Controls (Cummins)
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PS30060 Procurement - Refurbish PS#0346 Emergency Generator & Controls 41 31-Aug-15* 10-Oct-15

PS30070 Construction -  Refurbish PS#0346 Emergency Generator & Controls 28 11-Oct-15 07-Nov-15

PS30080 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0346 Emergency Generator & Controls0 07-Nov-15*

5.13 (4) Refurbish PS#0347 Emergency Generator & Controls (Cummins)5.13 (4) Refurbish PS#0347 Emergency Generator & Controls (Cummins) 130 16-Feb-15 A 07-Jul-15

PS30090 Procurement - Refurbish PS#0347 Emergency Generator & Controls 41 16-Feb-15 A 08-Apr-15 A

PS30100 Construction -  Refurbish PS#0347 Emergency Generator & Controls 28 09-Apr-15 A 07-Jul-15

PS30110 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0347 Emergency Generator & Controls0 07-Jul-15*

5.13 (5) Refurbish PS#0348 Emergency Generator & Controls (Caterpillar)5.13 (5) Refurbish PS#0348 Emergency Generator & Controls (Caterpillar) 150 20-Jan-15 A 27-Jul-15

PS30120 Procurement - Refurbish PS#0348 Emergency Generator & Controls 41 20-Jan-15 A 02-Apr-15 A

PS30130 Construction -  Refurbish PS#0348 Emergency Generator & Controls 28 03-Apr-15 A 27-Jul-15

PS30140 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0348 Emergency Generator & Controls0 27-Jul-15*

5.13 (6) Refurbish PS#0421 Emergency Generator & Controls (Cummins)5.13 (6) Refurbish PS#0421 Emergency Generator & Controls (Cummins) 69 22-Apr-15 A 23-Apr-15 A

PS30150 Procurement - Refurbish PS#0421 Emergency Generator & Controls 41 22-Apr-15 A 23-Apr-15 A

PS30160 Construction -  Refurbish PS#0421 Emergency Generator & Controls 28 22-Apr-15 A 23-Apr-15 A

PS30170 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0421 Emergency Generator & Controls0 23-Apr-15 A

5.13 (7) Refurbish PS#0422 Emergency Generator & Controls (Caterpillar)5.13 (7) Refurbish PS#0422 Emergency Generator & Controls (Caterpillar) 154 07-Oct-14 A 08-Dec-14 A

PS30180 Procurement - Refurbish PS#0422 Emergency Generator & Controls 41 07-Oct-14 A 13-Nov-14 A

PS30190 Construction -  Refurbish PS#0422 Emergency Generator & Controls 28 14-Nov-14 A 08-Dec-14 A

PS30200 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0422 Emergency Generator & Controls0 08-Dec-14 A

5.13 (8) Refurbish PS#0423 Emergency Generator & Controls (Cummins)5.13 (8) Refurbish PS#0423 Emergency Generator & Controls (Cummins) 69 30-Jun-15 06-Sep-15

PS30210 Procurement - Refurbish PS#0423 Emergency Generator & Controls 41 30-Jun-15* 09-Aug-15

PS30220 Construction -  Refurbish PS#0423 Emergency Generator & Controls 28 10-Aug-15 06-Sep-15

PS30230 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0423 Emergency Generator & Controls0 06-Sep-15*

5.13 (9) Refurbish PS#0424 Emergency Generator & Controls (Cummins)5.13 (9) Refurbish PS#0424 Emergency Generator & Controls (Cummins) 132 02-Feb-15 A 09-Jul-15

PS30240 Procurement - Refurbish PS#0424 Emergency Generator & Controls 30 02-Feb-15 A 01-Apr-15 A

PS30250 Construction -  Refurbish PS#0424 Emergency Generator & Controls 28 02-Apr-15 A 09-Jul-15

PS30260 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0424 Emergency Generator & Controls0 09-Jul-15*

5.13 (10) Refurbish PS#0425 Emergency Generator & Controls (Cummins)-15.13 (10) Refurbish PS#0425 Emergency Generator & Controls (Cummins)-1 70 04-May-15 A 08-Aug-15

PS30270 Procurement - Refurbish PS#0425 Emergency Generator & Controls 41 04-May-15 A 10-Jul-15

PS30280 Construction -  Refurbish PS#0425 Emergency Generator & Controls 29 11-Jul-15 08-Aug-15

PS30290 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0425 Emergency Generator & Controls0 08-Aug-15*

5.13 (11) Refurbish PS#0426 Emergency Generator & Controls (Cummins)5.13 (11) Refurbish PS#0426 Emergency Generator & Controls (Cummins) 136 22-Oct-14 A 04-Feb-15 A

PS30300 Procurement - Refurbish PS#0426 Emergency Generator & Controls 41 22-Oct-14 A 06-Jan-15 A

PS30310 Construction -  Refurbish PS#0426 Emergency Generator & Controls 28 07-Jan-15 A 04-Feb-15 A

PS30320 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0426 Emergency Generator & Controls0 04-Feb-15 A

5.13 (12) Refurbish PS#0516 Emergency Generator & Controls (Caterpillar)5.13 (12) Refurbish PS#0516 Emergency Generator & Controls (Caterpillar) 127 05-Jan-15 A 04-Jul-15

PS30330 Procurement - Refurbish PS#0516 Emergency Generator & Controls 38 05-Jan-15 A 16-Apr-15 A

PS30340 Construction -  Refurbish PS#0516 Emergency Generator & Controls 28 17-Apr-15 A 04-Jul-15

PS30350 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0516 Emergency Generator & Controls0 04-Jul-15*

5.13 (13) Refurbish PS#0517 Emergency Generator & Controls (Cummins)5.13 (13) Refurbish PS#0517 Emergency Generator & Controls (Cummins) 172 19-Sep-14 A 10-Dec-14 A

PS30360 Procurement - Refurbish PS#0517 Emergency Generator & Controls 41 19-Sep-14 A 28-Oct-14 A

PS30370 Construction -  Refurbish PS#0517 Emergency Generator & Controls 28 14-Nov-14 A 10-Dec-14 A

PS30380 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0517 Emergency Generator & Controls0 10-Dec-14 A

5.13 (14) Refurbish PS#0522 Emergency Generator & Controls (Caterpillar)5.13 (14) Refurbish PS#0522 Emergency Generator & Controls (Caterpillar) 179 12-Sep-14 A 12-Jan-15 A

PS30390 Procurement - Refurbish PS#0522 Emergency Generator & Controls 41 12-Sep-14 A 21-Oct-14 A
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Procurement - Refurbish PS#0346 Emergency Generator & Controls

Construction -  Refurbish PS#0346 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0346 Emergency Generator & Controls
07-Jul-15, 5.13 (4) Refurbish PS#0347 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0347 Emergency Generator & Controls

Construction -  Refurbish PS#0347 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0347 Emergency Generator & Controls
27-Jul-15, 5.13 (5) Refurbish PS#0348 Emergency Generator & Controls (Caterpillar)

Procurement - Refurbish PS#0348 Emergency Generator & Controls

Construction -  Refurbish PS#0348 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0348 Emergency Generator & Controls
23-Apr-15 A, 5.13 (6) Refurbish PS#0421 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0421 Emergency Generator & Controls

Construction -  Refurbish PS#0421 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0421 Emergency Generator & Controls
08-Dec-14 A, 5.13 (7) Refurbish PS#0422 Emergency Generator & Controls (Caterpillar)

Procurement - Refurbish PS#0422 Emergency Generator & Controls

Construction -  Refurbish PS#0422 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0422 Emergency Generator & Controls
06-Sep-15, 5.13 (8) Refurbish PS#0423 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0423 Emergency Generator & Controls

Construction -  Refurbish PS#0423 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0423 Emergency Generator & Controls
09-Jul-15, 5.13 (9) Refurbish PS#0424 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0424 Emergency Generator & Controls

Construction -  Refurbish PS#0424 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0424 Emergency Generator & Controls
08-Aug-15, 5.13 (10) Refurbish PS#0425 Emergency Generator & Controls (Cummins)-1

Procurement - Refurbish PS#0425 Emergency Generator & Controls

Construction -  Refurbish PS#0425 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0425 Emergency Generator & Controls
04-Feb-15 A, 5.13 (11) Refurbish PS#0426 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0426 Emergency Generator & Controls

Construction -  Refurbish PS#0426 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0426 Emergency Generator & Controls
04-Jul-15, 5.13 (12) Refurbish PS#0516 Emergency Generator & Controls (Caterpillar)

Procurement - Refurbish PS#0516 Emergency Generator & Controls

Construction -  Refurbish PS#0516 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0516 Emergency Generator & Controls
10-Dec-14 A, 5.13 (13) Refurbish PS#0517 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0517 Emergency Generator & Controls

Construction -  Refurbish PS#0517 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0517 Emergency Generator & Controls
12-Jan-15 A, 5.13 (14) Refurbish PS#0522 Emergency Generator & Controls (Caterpillar)

Procurement - Refurbish PS#0522 Emergency Generator & Controls
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PS30400 Construction -  Refurbish PS#0522 Emergency Generator & Controls 28 22-Oct-14 A 12-Jan-15 A

PS30410 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0522 Emergency Generator & Controls0 12-Jan-15 A

5.13 (15) Refurbish PS#0571 Emergency Generator & Controls (Cummins)5.13 (15) Refurbish PS#0571 Emergency Generator & Controls (Cummins) 147 22-Oct-14 A 17-Feb-15 A

PS30420 Procurement - Refurbish PS#0571 Emergency Generator & Controls 41 22-Oct-14 A 06-Jan-15 A

PS30430 Construction -  Refurbish PS#0571 Emergency Generator & Controls 28 20-Jan-15 A 17-Feb-15 A

PS30440 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0571 Emergency Generator & Controls0 17-Feb-15 A

5.13 (16) Refurbish PS#0681 Emergency Generator & Controls (Cummins)5.13 (16) Refurbish PS#0681 Emergency Generator & Controls (Cummins) 107 22-Oct-14 A 10-Feb-15 A

PS30450 Procurement - Refurbish PS#0681 Emergency Generator & Controls 41 22-Oct-14 A 06-Jan-15 A

PS30460 Construction -  Refurbish PS#0681 Emergency Generator & Controls 28 13-Jan-15 A 10-Feb-15 A

PS30470 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0681 Emergency Generator & Controls0 10-Feb-15 A

5.13 (17) Refurbish PS#0683 Emergency Generator & Controls (Cummins)5.13 (17) Refurbish PS#0683 Emergency Generator & Controls (Cummins) 172 19-Sep-14 A 26-Nov-14 A

PS30480 Procurement - Refurbish PS#0683 Emergency Generator & Controls 41 19-Sep-14 A 28-Oct-14 A

PS30490 Construction -  Refurbish PS#0683 Emergency Generator & Controls 28 29-Oct-14 A 26-Nov-14 A

PS30500 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0683 Emergency Generator & Controls0 26-Nov-14 A

5.13 (18) Refurbish PS#0685 Emergency Generator & Controls (Caterpillar)5.13 (18) Refurbish PS#0685 Emergency Generator & Controls (Caterpillar) 110 07-Oct-14 A 01-Dec-14 A

PS30510 Procurement - Refurbish PS#685 Emergency Generator & Controls 41 07-Oct-14 A 13-Nov-14 A

PS30520 Construction -  Refurbish PS#0685 Emergency Generator & Controls 28 14-Nov-14 A 01-Dec-14 A

PS30530 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0685 Emergency Generator & Controls0 01-Dec-14 A

5.13 (19) Refurbish PS#1072 Emergency Generator & Controls (Cummins)5.13 (19) Refurbish PS#1072 Emergency Generator & Controls (Cummins) 66 30-Jun-15 03-Sep-15

PS30540 Procurement - Refurbish PS#1072 Emergency Generator & Controls 38 30-Jun-15* 06-Aug-15

PS30550 Construction -  Refurbish PS#1072 Emergency Generator & Controls 28 07-Aug-15 03-Sep-15

PS30560 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#1072 Emergency Generator & Controls0 03-Sep-15*

5.13 (20) Refurbish PS#1073 Emergency Generator & Controls (Cummins)5.13 (20) Refurbish PS#1073 Emergency Generator & Controls (Cummins) 66 31-Aug-15 04-Nov-15

PS30570 Procurement - Refurbish PS#1073 Emergency Generator & Controls 38 31-Aug-15* 07-Oct-15

PS30580 Construction -  Refurbish PS#1073 Emergency Generator & Controls 28 08-Oct-15 04-Nov-15

PS30590 Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#1073 Emergency Generator & Controls0 04-Nov-15*

5.14  Upgrade of PS#0086, 04925.14  Upgrade of PS#0086, 0492 1214 19-Mar-12 A 15-Jul-13 A

PS10000 Procurement - Upgrade PS#0086, 0492 183 19-Mar-12 A 17-Sep-12 A

PS10010 Construction - Upgrade PS#0086, 0492 270 06-Apr-13 A 15-Jul-13 A

PS10160 Substantial Completion (CD Compliance Date 12/31/13) - Upgrade PS#0086, 0492 0 15-Jul-13 A

5.15  Upgrade of PS#0065, 0201, 0334, 0374, 06075.15  Upgrade of PS#0065, 0201, 0334, 0374, 0607 910 12-Dec-10 A 14-Dec-15

PS10170 Engineering Design - Upgrade PS#0065, 0201, 0334, 0374, 0607 190 12-Dec-10 A 16-Jan-15 A

PS10260 Permitting - Upgrade PS#0065, 0201, 0334, 0374, 0607 90 12-Dec-10 A 16-Feb-15 A

PS10320 Procurement - Upgrade PS#0065, 0201, 0334, 0374, 0607 180 12-Dec-10 A 25-May-15 A

PS10350 Construction - Upgrade PS#0065, 0201, 0334, 0374, 0607 270 12-Dec-10 A 14-Dec-15

PS10500 Substantial Completion (CD Compliance Date 12/31/15) - Upgrade PS#0065, 0201, 0334, 0374, 06070 14-Dec-15*

5.15 (1) Pump Station 0065 Compliance Project5.15 (1) Pump Station 0065 Compliance Project 504 01-Aug-14 A 28-Nov-15

PS20490 Pre-Design -  PS#0065 Compliance Project 60 01-Aug-14 A 26-Oct-14 A

PS12002 Engineering Design - PS#0065 Compliance Project 100 27-Oct-14 A 16-Jan-15 A

PS12012 Permitting - PS#0065 Compliance Project 77 19-Jan-15 A 16-Feb-15 A

PS12022 Procurement - PS#0065 Compliance Project 77 23-Feb-15 A 27-Apr-15 A

PS12032 Construction - PS#0065 Compliance Project 201 11-May-15 A 28-Nov-15

PS12042 Substantial Completion (CD Compliance Date 12/31/15) - PS#0065 Compliance Project 0 28-Nov-15*

5.15 (1.1) FM for Pump Station 0065 Phase 15.15 (1.1) FM for Pump Station 0065 Phase 1 546 01-Aug-14 A 13-Dec-15

PS31110 Pre-Design -  FM for PS#0065 Phase 1 60 01-Aug-14 A 26-Oct-14 A
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Construction -  Refurbish PS#0522 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0522 Emergency Generator & Controls
17-Feb-15 A, 5.13 (15) Refurbish PS#0571 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0571 Emergency Generator & Controls

Construction -  Refurbish PS#0571 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0571 Emergency Generator & Controls
10-Feb-15 A, 5.13 (16) Refurbish PS#0681 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0681 Emergency Generator & Controls

Construction -  Refurbish PS#0681 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0681 Emergency Generator & Controls
26-Nov-14 A, 5.13 (17) Refurbish PS#0683 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#0683 Emergency Generator & Controls

Construction -  Refurbish PS#0683 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0683 Emergency Generator & Controls
01-Dec-14 A, 5.13 (18) Refurbish PS#0685 Emergency Generator & Controls (Caterpillar)

Procurement - Refurbish PS#685 Emergency Generator & Controls

Construction -  Refurbish PS#0685 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#0685 Emergency Generator & Controls
03-Sep-15, 5.13 (19) Refurbish PS#1072 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#1072 Emergency Generator & Controls

Construction -  Refurbish PS#1072 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#1072 Emergency Generator & Controls
04-Nov-15, 5.13 (20) Refurbish PS#1073 Emergency Generator & Controls (Cummins)

Procurement - Refurbish PS#1073 Emergency Generator & Controls

Construction -  Refurbish PS#1073 Emergency Generator & Controls

Substantial Completion (CD Compliance Date 7/20/16) -  Refurbish PS#1073 Emergency Generator & Controls
15-Jul-13 A, 5.14  Upgrade of PS#0086, 0492

Procurement - Upgrade PS#0086, 0492

Construction - Upgrade PS#0086, 0492

Substantial Completion (CD Compliance Date 12/31/13) - Upgrade PS#0086, 0492

14-Dec-15, 5.15  Upgrade of PS#0065, 0201, 0334, 0374, 0607

Engineering Design - Upgrade PS#0065, 0201, 0334, 0374, 0607

Permitting - Upgrade PS#0065, 0201, 0334, 0374, 0607

Procurement - Upgrade PS#0065, 0201, 0334, 0374, 0607

Construction - Upgrade PS#0065, 0201, 0334, 0374, 0607

Substantial Completion (CD Compliance Date 12/31/15) - Upgrade PS#0065, 0201, 0334, 0374, 0607

28-Nov-15, 5.15 (1) Pump Station 0065 Compliance Project

Pre-Design -  PS#0065 Compliance Project

Engineering Design - PS#0065 Compliance Project

Permitting - PS#0065 Compliance Project

Procurement - PS#0065 Compliance Project

Construction - PS#0065 Compliance Project

Substantial Completion (CD Compliance Date 12/31/15) - PS#0065 Compliance Project
13-Dec-15, 5.15 (1.1) FM for Pump Station 0065 Phase 1

Pre-Design -  FM for PS#0065 Phase 1
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PS31060 Engineering Design - FM for PS#0065 Phase 1 100 27-Oct-14 A 16-Jan-15 A

PS31070 Permitting - FM for PS#0065 Phase 1 71 19-Jan-15 A 16-Feb-15 A

PS31080 Procurement - FM for PS#0065 Phase 1 71 23-Feb-15 A 25-May-15 A

PS31090 Construction - FM for PS#0065 Phase 1 203 26-May-15 A 13-Dec-15

PS31100 Substantial Completion (CD Compliance Date 12/31/15) - FM for PS#0065 Phase 1 0 13-Dec-15*

5.15 (2) Pump Station 0201 Compliance Project5.15 (2) Pump Station 0201 Compliance Project 546 01-Jan-13 A 14-Dec-15

PS12052 Engineering Design - PS#0201 Compliance Project 190 01-Jan-13 A 03-Jan-14 A

PS12062 Permitting - PS#0201 Compliance Project 90 06-Jan-14 A 27-Jun-14 A

PS12072 Procurement - PS#0201 Compliance Project 180 30-Jun-14 A 19-Mar-15 A

PS12082 Construction - PS#0201 Compliance Project 270 20-Mar-15 A 14-Dec-15

PS12092 Substantial Completion (CD Compliance Date 12/31/15) - PS#0201 Compliance Project 0 14-Dec-15*

5.15 (3) Pump Station 0334 Compliance Project5.15 (3) Pump Station 0334 Compliance Project 565 01-Jan-13 A 24-Nov-15

PS12102 Engineering Design - PS#0334 Compliance Project 190 01-Jan-13 A 03-Jan-14 A

PS12112 Permitting - PS#0334 Compliance Project 90 06-Jan-14 A 27-Jun-14 A

PS12122 Procurement - PS#0334 Compliance Project 180 17-Jun-14 A 04-Feb-15 A

PS12132 Construction - PS#0334 Compliance Project 270 05-Feb-15 A 24-Nov-15

PS12142 Substantial Completion (CD Compliance Date 12/31/15) - PS#0334 Compliance Project 0 24-Nov-15*

5.15 (3.1) FM for Pump Station 03345.15 (3.1) FM for Pump Station 0334 481 01-Jan-13 A 28-Sep-15

PS12152 Engineering Design - FM for Pump Station 0334 190 01-Jan-13 A 03-Jan-14 A

PS12162 Permitting - FM for Pump Station 0334 90 06-Jan-14 A 13-Aug-14 A

PS12172 Procurement - FM for Pump Station 0334 180 30-Jun-14 A 23-Nov-14 A

PS12182 Construction - FM for Pump Station 0334 270 24-Nov-14 A 28-Sep-15

PS12192 Substantial Completion (CD Compliance Date 12/31/15) - FM for Pump Station 0334 0 28-Sep-15*

5.15 (4) Pump Station No. 0374 Upgrade5.15 (4) Pump Station No. 0374 Upgrade 730 12-Dec-10 A 03-Jan-14 A

PS12202 Engineering Design - PS#0374 Upgrade 90 12-Dec-10 A 03-Jan-14 A

PS12212 Permitting - PS#0374 Upgrade 90 12-Dec-10 A 03-Jan-14 A

PS12222 Procurement - PS#0374 Upgrade 90 12-Dec-10 A 03-Jan-14 A

PS12232 Construction - PS#0374 Upgrade - Completed In-House 90 12-Dec-10 A 03-Jan-14 A

PS12242 Substantial Completion (CD Compliance Date 12/31/15) - PS#0374 Upgrade 0 03-Jan-14 A

5.15 (4.1) Pump Station No. 0374 FM Installation5.15 (4.1) Pump Station No. 0374 FM Installation 753 12-Dec-10 A 03-Jan-14 A

PS12252 Engineering Design - PS#0374 FM Installation 190 12-Dec-10 A 03-Jan-14 A

PS12262 Permitting - PS#0374 FM Installation 90 12-Dec-10 A 03-Jan-14 A

PS12272 Procurement - PS#0374 FM Installation 180 12-Dec-10 A 03-Jan-14 A

PS12282 Construction - PS#0374 FM Installation - Completed In-House 270 12-Dec-10 A 03-Jan-14 A

PS12292 Substantial Completion (CD Compliance Date 12/31/15) - PS#0374 FM Installation 0 03-Jan-14 A

5.15 (5) Pump Station 0607 Compliance Project5.15 (5) Pump Station 0607 Compliance Project 459 01-Jan-13 A 22-Sep-15

PS12302 Engineering Design - PS#0607 Compliance Project 190 01-Jan-13 A 03-Jan-14 A

PS12312 Permitting - PS#0607 Compliance Project 90 06-Jan-14 A 06-Jun-14 A

PS12322 Procurement - PS#0607 Compliance Project 180 30-Jun-14 A 26-Jan-15 A

PS12332 Construction - PS#0607 Compliance Project 239 27-Jan-15 A 22-Sep-15

PS12342 Substantial Completion (CD Compliance Date 12/31/15) - PS#0607 Compliance Project 0 22-Sep-15*

5.16  Upgrade of PS#0198, 0437, 0466, 06805.16  Upgrade of PS#0198, 0437, 0466, 0680 734 03-Nov-14 A 02-Dec-16

PS10330 Engineering Design - Upgrade PS#0198, 0437, 0466, 0680 123 01-May-15 A 01-Oct-15

PS10430 Permitting - Upgrade PS#0198, 0437, 0466, 0680 90 09-Aug-15 06-Nov-15

PS10490 Procurement - Upgrade PS#0198, 0437, 0466, 0680 180 07-Nov-15 04-May-16
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Engineering Design - FM for PS#0065 Phase 1

Permitting - FM for PS#0065 Phase 1

Procurement - FM for PS#0065 Phase 1

Construction - FM for PS#0065 Phase 1

Substantial Completion (CD Compliance Date 12/31/15) - FM for PS#0065 Phase 1
14-Dec-15, 5.15 (2) Pump Station 0201 Compliance Project

Engineering Design - PS#0201 Compliance Project

Permitting - PS#0201 Compliance Project

Procurement - PS#0201 Compliance Project

Construction - PS#0201 Compliance Project

Substantial Completion (CD Compliance Date 12/31/15) - PS#0201 Compliance Project
24-Nov-15, 5.15 (3) Pump Station 0334 Compliance Project

Engineering Design - PS#0334 Compliance Project

Permitting - PS#0334 Compliance Project

Procurement - PS#0334 Compliance Project

Construction - PS#0334 Compliance Project

Substantial Completion (CD Compliance Date 12/31/15) - PS#0334 Compliance Project
28-Sep-15, 5.15 (3.1) FM for Pump Station 0334

Engineering Design - FM for Pump Station 0334

Permitting - FM for Pump Station 0334

Procurement - FM for Pump Station 0334

Construction - FM for Pump Station 0334

Substantial Completion (CD Compliance Date 12/31/15) - FM for Pump Station 0334
03-Jan-14 A, 5.15 (4) Pump Station No. 0374 Upgrade

Engineering Design - PS#0374 Upgrade

Permitting - PS#0374 Upgrade

Procurement - PS#0374 Upgrade

Construction - PS#0374 Upgrade - Completed In-House

Substantial Completion (CD Compliance Date 12/31/15) - PS#0374 Upgrade
03-Jan-14 A, 5.15 (4.1) Pump Station No. 0374 FM Installation

Engineering Design - PS#0374 FM Installation

Permitting - PS#0374 FM Installation

Procurement - PS#0374 FM Installation

Construction - PS#0374 FM Installation - Completed In-House

Substantial Completion (CD Compliance Date 12/31/15) - PS#0374 FM Installation
22-Sep-15, 5.15 (5) Pump Station 0607 Compliance Project

Engineering Design - PS#0607 Compliance Project

Permitting - PS#0607 Compliance Project

Procurement - PS#0607 Compliance Project

Construction - PS#0607 Compliance Project

Substantial Completion (CD Compliance Date 12/31/15) - PS#0607 Compliance Project
02-Dec-16, 5.16  Upgrade of PS#0198, 0437, 0466, 0680

Engineering Design - Upgrade PS#0198, 0437, 0466, 0680

Permitting - Upgrade PS#0198, 0437, 0466, 0680

Procurement - Upgrade PS#0198, 0437, 0466, 0680
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PS10540 Construction - Upgrade PS#0198, 0437, 0466, 0680 212 05-May-16 02-Dec-16

PS10700 Substantial Completion (CD Compliance Date 12/31/16) - Upgrade PS#0198, 0437, 0466, 0680 0 02-Dec-16*

5.16 (1) Pump Station 0198 Compliance Project (I/I Work)5.16 (1) Pump Station 0198 Compliance Project (I/I Work) 734 03-Nov-14 A 02-Dec-16

PS20290 Pre-Design - PS#0198 Compliance Project (I/I Work) 60 03-Nov-14 A 30-Apr-15 A

PS12352 Engineering Design - PS#0198 Compliance Project (I/I Work) 100 01-May-15 A 08-Aug-15

PS12362 Permitting - PS#0198 Compliance Project (I/I Work) 90 09-Aug-15 06-Nov-15

PS12372 Procurement - PS#0198 Compliance Project (I/I Work) 180 07-Nov-15 04-May-16

PS12382 Construction - PS#0198 Compliance Project (I/I Work) 212 05-May-16 02-Dec-16

PS12392 Substantial Completion (CD Compliance Date 12/31/16) - PS#0198 Compliance Project (I/I Work) 0 02-Dec-16*

5.16 (2) Pump Station No. 0437 Upgrade5.16 (2) Pump Station No. 0437 Upgrade 734 03-Nov-14 A 02-Dec-16

PS20300 Pre-Design -PS#0437 Upgrade 60 03-Nov-14 A 30-Apr-15 A

PS12402 Engineering Design - PS#0437 Upgrade 100 01-May-15 A 08-Aug-15

PS12412 Permitting - PS#0437 Upgrade 90 09-Aug-15 06-Nov-15

PS12422 Procurement - PS#0437 Upgrade 180 07-Nov-15 04-May-16

PS12432 Construction - PS#0437 Upgrade 212 05-May-16 02-Dec-16

PS12442 Substantial Completion (CD Compliance Date 12/31/16) - PS#0437 Upgrade 0 02-Dec-16*

5.16 (3) Pump Station 0466 Compliance Project5.16 (3) Pump Station 0466 Compliance Project 708 03-Nov-14 A 06-Nov-16

PS20310 Pre-Design - PS#0466 Compliance Project 60 03-Nov-14 A 02-Aug-15

PS12452 Engineering Design - PS#0466 Compliance Project 60 03-Aug-15* 01-Oct-15

PS12462 Permitting - PS#0466 Compliance Project 10 02-Oct-15 11-Oct-15

PS12472 Procurement - PS#0466 Compliance Project 180 12-Oct-15 08-Apr-16

PS12482 Construction - PS#0466 Compliance Project 212 09-Apr-16 06-Nov-16

PS12492 Substantial Completion (CD Compliance Date 12/31/16) - PS#0466 Compliance Project 0 06-Nov-16*

5.16 (4) Pump Station 0680 Upgrade5.16 (4) Pump Station 0680 Upgrade 734 03-Nov-14 A 02-Dec-16

PS20320 Pre-Design - PS#0680 Upgrade 60 03-Nov-14 A 30-Apr-15 A

PS12502 Engineering Design - PS#0680 Upgrade 100 01-May-15 A 08-Aug-15

PS12512 Permitting - PS#0680 Upgrade 90 09-Aug-15 06-Nov-15

PS12522 Procurement - PS#0680 Upgrade 180 07-Nov-15 04-May-16

PS12532 Construction - PS#0680 Upgrade 212 05-May-16 02-Dec-16

PS12542 Substantial Completion (CD Compliance Date 12/31/16) - PS#0680 Upgrade 0 02-Dec-16*

5.17  Upgrade of PS#0037, 0351, 0370, 04035.17  Upgrade of PS#0037, 0351, 0370, 0403 790 03-Nov-15 31-Dec-17

PS10510 Engineering Design - Upgrade PS#0037, 0351, 0370, 0403 190 02-Jan-16 09-Jul-16

PS10620 Permitting - Upgrade PS#0037, 0351, 0370, 0403 90 10-Jul-16 07-Oct-16

PS10690 Procurement - Upgrade PS#0037, 0351, 0370, 0403 180 08-Oct-16 05-Apr-17

PS10720 Construction - Upgrade PS#0037, 0351, 0370, 0403 270 06-Apr-17 31-Dec-17

PS10750 Substantial Completion (CD Compliance Date 12/31/17) - Upgrade PS#0037, 0351, 0370, 0403 0 31-Dec-17*

5.17 (1) Pump Station 0037 Compliance Project5.17 (1) Pump Station 0037 Compliance Project 790 03-Nov-15 31-Dec-17

PS20330 Pre-Design -  PS#0037 Compliance Project 60 03-Nov-15* 01-Jan-16

PS12552 Engineering Design - PS#0037 Compliance Project 190 02-Jan-16* 09-Jul-16

PS12562 Permitting - PS#0037 Compliance Project 90 10-Jul-16 07-Oct-16

PS12572 Procurement - PS#0037 Compliance Project 180 08-Oct-16 05-Apr-17

PS12582 Construction - PS#0037 Compliance Project 270 06-Apr-17 31-Dec-17

PS12592 Substantial Completion (CD Compliance Date 12/31/17) - PS#0037 Compliance Project 0 31-Dec-17*

5.17 (2) Pump Station No. 0351 Upgrade5.17 (2) Pump Station No. 0351 Upgrade 790 03-Nov-15 31-Dec-17

PS20340 Pre-Design -  PS#0351 Upgrade 60 03-Nov-15* 01-Jan-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Construction - Upgrade PS#0198, 0437, 0466, 0680

Substantial Completion (CD Compliance Date 12/31/16) - Upgrade PS#0198, 0437, 0466, 0680

02-Dec-16, 5.16 (1) Pump Station 0198 Compliance Project (I/I Work)

Pre-Design - PS#0198 Compliance Project (I/I Work)

Engineering Design - PS#0198 Compliance Project (I/I Work)

Permitting - PS#0198 Compliance Project (I/I Work)

Procurement - PS#0198 Compliance Project (I/I Work)

Construction - PS#0198 Compliance Project (I/I Work)

Substantial Completion (CD Compliance Date 12/31/16) - PS#0198 Compliance Project (I/I Work)
02-Dec-16, 5.16 (2) Pump Station No. 0437 Upgrade

Pre-Design -PS#0437 Upgrade

Engineering Design - PS#0437 Upgrade

Permitting - PS#0437 Upgrade

Procurement - PS#0437 Upgrade

Construction - PS#0437 Upgrade

Substantial Completion (CD Compliance Date 12/31/16) - PS#0437 Upgrade
06-Nov-16, 5.16 (3) Pump Station 0466 Compliance Project

Pre-Design - PS#0466 Compliance Project

Engineering Design - PS#0466 Compliance Project

Permitting - PS#0466 Compliance Project

Procurement - PS#0466 Compliance Project

Construction - PS#0466 Compliance Project

Substantial Completion (CD Compliance Date 12/31/16) - PS#0466 Compliance Project
02-Dec-16, 5.16 (4) Pump Station 0680 Upgrade

Pre-Design - PS#0680 Upgrade

Engineering Design - PS#0680 Upgrade

Permitting - PS#0680 Upgrade

Procurement - PS#0680 Upgrade

Construction - PS#0680 Upgrade

Substantial Completion (CD Compliance Date 12/31/16) - PS#0680 Upgrade
31-Dec-17, 5.17  Upgrade of PS#0037, 0351, 0370, 0403

Engineering Design - Upgrade PS#0037, 0351, 0370, 0403

Permitting - Upgrade PS#0037, 0351, 0370, 0403

Procurement - Upgrade PS#0037, 0351, 0370, 0403

Construction - Upgrade PS#0037, 0351, 0370, 0403

Substantial Completion (CD Compliance Date 12/31/17) - Upgrade PS#0037, 0351, 0370, 0403

31-Dec-17, 5.17 (1) Pump Station 0037 Compliance Project

Pre-Design -  PS#0037 Compliance Project

Engineering Design - PS#0037 Compliance Project

Permitting - PS#0037 Compliance Project

Procurement - PS#0037 Compliance Project

Construction - PS#0037 Compliance Project

Substantial Completion (CD Compliance Date 12/31/17) - PS#0037 Compliance Project
31-Dec-17, 5.17 (2) Pump Station No. 0351 Upgrade

Pre-Design -  PS#0351 Upgrade
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PS12602 Engineering Design - PS#0351 Upgrade 190 02-Jan-16* 09-Jul-16

PS12612 Permitting - PS#0351 Upgrade 90 10-Jul-16 07-Oct-16

PS12622 Procurement - PS#0351 Upgrade 180 08-Oct-16 05-Apr-17

PS12632 Construction - PS#0351 Upgrade 270 06-Apr-17 31-Dec-17

PS12642 Substantial Completion (CD Compliance Date 12/31/17) - PS#0351 Upgrade 0 31-Dec-17*

5.17 (2.1) Pump Station 0351 FM Replacement5.17 (2.1) Pump Station 0351 FM Replacement 790 03-Nov-15 31-Dec-17

PS20350 Pre-Design -  PS#0351 FM Replacement 60 03-Nov-15* 01-Jan-16

PS12652 Engineering Design - PS#0351 FM Replacement 190 02-Jan-16* 09-Jul-16

PS12662 Permitting - PS#0351 FM Replacement 90 10-Jul-16 07-Oct-16

PS12672 Procurement - PS#0351 FM Replacement 180 08-Oct-16 05-Apr-17

PS12682 Construction - PS#0351 FM Replacement 270 06-Apr-17 31-Dec-17

PS12692 Substantial Completion (CD Compliance Date 12/31/17)  - PS#0351 FM Replacement 0 31-Dec-17*

5.17 (3) Pump Station No. 0370 Upgrade and Installation of FM5.17 (3) Pump Station No. 0370 Upgrade and Installation of FM 790 03-Nov-15 31-Dec-17

PS20360 Pre-Design -  PS#0370 Upgrade and FM Installation 60 03-Nov-15* 01-Jan-16

PS12702 Engineering Design - PS#0370 Upgrade and FM Installation 190 02-Jan-16* 09-Jul-16

PS12712 Permitting - PS#0370 Upgrade and FM Installation 90 10-Jul-16 07-Oct-16

PS12722 Procurement - PS#0370 Upgrade and FM Installation 180 08-Oct-16 05-Apr-17

PS12732 Construction - PS#0370 Upgrade and FM Installation 270 06-Apr-17 31-Dec-17

PS12742 Substantial Completion (CD Compliance Date 12/31/17) - PS#0370 Upgrade and FM Installation 0 31-Dec-17*

5.17 (3.1) Pump Station 0370 FM Replacement5.17 (3.1) Pump Station 0370 FM Replacement 790 03-Nov-15 31-Dec-17

PS20370 Pre-Design -  PS#0370 FM Replacement 60 03-Nov-15* 01-Jan-16

PS12752 Engineering Design - PS#0370 FM Replacement 190 02-Jan-16* 09-Jul-16

PS12762 Permitting - PS#0370 FM Replacement 90 10-Jul-16 07-Oct-16

PS12772 Procurement - PS#0370 FM Replacement 180 08-Oct-16 05-Apr-17

PS12782 Construction - PS#0370 FM Replacement 270 06-Apr-17 31-Dec-17

PS12792 Substantial Completion (CD Compliance Date 12/31/17) - PS#0370 FM Replacement 0 31-Dec-17*

5.17 (4) Pump Station 0403 Upgrade5.17 (4) Pump Station 0403 Upgrade 790 03-Nov-15 31-Dec-17

PS20380 Pre-Design - PS#0403 Upgrade 60 03-Nov-15* 01-Jan-16

PS12802 Engineering Design - PS#0403 Upgrade 190 02-Jan-16* 09-Jul-16

PS12812 Permitting - PS#0403 Upgrade 90 10-Jul-16 07-Oct-16

PS12822 Procurement - PS#0403 Upgrade 180 08-Oct-16 05-Apr-17

PS12832 Construction - PS#0403 Upgrade 270 06-Apr-17 31-Dec-17

PS12842 Substantial Completion (CD Compliance Date 12/31/17) - PS#0403 Upgrade 0 31-Dec-17*

5.18  Upgrade of PS#0441, 0491, 0710, 0827, 0852, 12365.18  Upgrade of PS#0441, 0491, 0710, 0827, 0852, 1236 790 02-Nov-16 31-Dec-18

PS10710 Engineering Design - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236 190 01-Jan-17 09-Jul-17

PS10730 Permitting - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236 90 10-Jul-17 07-Oct-17

PS10740 Procurement - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236 180 08-Oct-17 05-Apr-18

PS10760 Construction - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236 270 06-Apr-18 31-Dec-18

PS10840 Substantial Completion (CD Compliance Date 12/31/18) - Upgarde PS#0441, 0491, 0710, 0827, 0852, 12360 31-Dec-18*

5.18 (1) Pump Station 0441 Upgrade5.18 (1) Pump Station 0441 Upgrade 790 02-Nov-16 31-Dec-18

PS20390 Pre-Design -  PS#0441 Upgrade 60 02-Nov-16* 31-Dec-16

PS12852 Engineering Design - PS#0441 Upgrade 190 01-Jan-17* 09-Jul-17

PS12862 Permitting - PS#0441 Upgrade 90 10-Jul-17 07-Oct-17

PS12872 Procurement - PS#0441 Upgrade 180 08-Oct-17 05-Apr-18

PS12882 Construction - PS#0441 Upgrade 270 06-Apr-18 31-Dec-18
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Engineering Design - PS#0351 Upgrade

Permitting - PS#0351 Upgrade

Procurement - PS#0351 Upgrade

Construction - PS#0351 Upgrade

Substantial Completion (CD Compliance Date 12/31/17) - PS#0351 Upgrade
31-Dec-17, 5.17 (2.1) Pump Station 0351 FM Replacement

Pre-Design -  PS#0351 FM Replacement

Engineering Design - PS#0351 FM Replacement

Permitting - PS#0351 FM Replacement

Procurement - PS#0351 FM Replacement

Construction - PS#0351 FM Replacement

Substantial Completion (CD Compliance Date 12/31/17)  - PS#0351 FM Replacement
31-Dec-17, 5.17 (3) Pump Station No. 0370 Upgrade and Installation of FM

Pre-Design -  PS#0370 Upgrade and FM Installation

Engineering Design - PS#0370 Upgrade and FM Installation

Permitting - PS#0370 Upgrade and FM Installation

Procurement - PS#0370 Upgrade and FM Installation

Construction - PS#0370 Upgrade and FM Installation

Substantial Completion (CD Compliance Date 12/31/17) - PS#0370 Upgrade and FM Installation
31-Dec-17, 5.17 (3.1) Pump Station 0370 FM Replacement

Pre-Design -  PS#0370 FM Replacement

Engineering Design - PS#0370 FM Replacement

Permitting - PS#0370 FM Replacement

Procurement - PS#0370 FM Replacement

Construction - PS#0370 FM Replacement

Substantial Completion (CD Compliance Date 12/31/17) - PS#0370 FM Replacement
31-Dec-17, 5.17 (4) Pump Station 0403 Upgrade

Pre-Design - PS#0403 Upgrade

Engineering Design - PS#0403 Upgrade

Permitting - PS#0403 Upgrade

Procurement - PS#0403 Upgrade

Construction - PS#0403 Upgrade

Substantial Completion (CD Compliance Date 12/31/17) - PS#0403 Upgrade
31-Dec-18, 5.18  Upgrade of PS#0441, 0491, 0710, 0827, 0852, 1236

Engineering Design - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236

Permitting - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236

Procurement - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236

Construction - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236

Substantial Completion (CD Compliance Date 12/31/18) - Upgarde PS#0441, 0491, 0710, 0827, 0852, 1236

31-Dec-18, 5.18 (1) Pump Station 0441 Upgrade

Pre-Design -  PS#0441 Upgrade

Engineering Design - PS#0441 Upgrade

Permitting - PS#0441 Upgrade

Procurement - PS#0441 Upgrade

Construction - PS#0441 Upgrade
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PS12892 Substantial Completion (CD Compliance Date 12/31/18) - PS#0441 Upgrade 0 31-Dec-18*

5.18 (2) Pump Station 0491 Compliance Project5.18 (2) Pump Station 0491 Compliance Project 790 02-Nov-16 31-Dec-18

PS20400 Pre-Design -  PS#0491 Compliance Project 60 02-Nov-16* 31-Dec-16

PS12902 Engineering Design - PS#0491 Compliance Project 190 01-Jan-17* 09-Jul-17

PS12912 Permitting - PS#0491 Compliance Project 90 10-Jul-17 07-Oct-17

PS12922 Procurement - PS#0491 Compliance Project 180 08-Oct-17 05-Apr-18

PS12932 Construction - PS#0491 Compliance Project 270 06-Apr-18 31-Dec-18

PS12942 Substantial Completion (CD Compliance Date 12/31/18) - PS#0491 Compliance Project 0 31-Dec-18*

5.18 (3) Pump Station 0710 Compliance Project5.18 (3) Pump Station 0710 Compliance Project 790 02-Nov-16 31-Dec-18

PS20410 Pre-Design -  PS#0710 Compliance Project 60 02-Nov-16* 31-Dec-16

PS12952 Engineering Design - PS#0710 Compliance Project 190 01-Jan-17* 09-Jul-17

PS12962 Permitting - PS#0710 Compliance Project 90 10-Jul-17 07-Oct-17

PS12972 Procurement - PS#0710 Compliance Project 180 08-Oct-17 05-Apr-18

PS12982 Construction - PS#0710 Compliance Project 270 06-Apr-18 31-Dec-18

PS12992 Substantial Completion (CD Compliance Date 12/31/18)- PS#0710 Compliance Project 0 31-Dec-18*

5.18 (3.1) Pump Station 0710 FM Replacement5.18 (3.1) Pump Station 0710 FM Replacement 790 02-Nov-16 31-Dec-18

PS20420 Pre-Design -  PS#0710 FM Replacement 60 02-Nov-16* 31-Dec-16

PS13002 Engineering Design - PS#0710 FM Replacement 190 01-Jan-17* 09-Jul-17

PS13012 Permitting - PS#0710 FM Replacement 90 10-Jul-17 07-Oct-17

PS13022 Procurement - PS#0710 FM Replacement 180 08-Oct-17 05-Apr-18

PS13032 Construction - PS#0710 FM Replacement 270 06-Apr-18 31-Dec-18

PS13042 Substantial Completion (CD Compliance Date 12/31/18) - PS#0710 FM Replacement 0 31-Dec-18*

5.18 (4) Pump Station 0827 Compliance Project5.18 (4) Pump Station 0827 Compliance Project 790 02-Nov-16 31-Dec-18

PS20430 Pre-Design -  PS#0827 Compliance Project 60 02-Nov-16* 31-Dec-16

PS13052 Engineering Design - PS#0827 Compliance Project 190 01-Jan-17* 09-Jul-17

PS13062 Permitting - PS#0827 Compliance Project 90 10-Jul-17 07-Oct-17

PS13072 Procurement - PS#0827 Compliance Project 180 08-Oct-17 05-Apr-18

PS13082 Construction - PS#0827 Compliance Project 270 06-Apr-18 31-Dec-18

PS13092 Substantial Completion (CD Compliance Date 12/31/18) - PS#0827 Compliance Project 0 31-Dec-18*

5.18 (4.1) Pump Station 0827 FM Replacement5.18 (4.1) Pump Station 0827 FM Replacement 790 02-Nov-16 31-Dec-18

PS20440 Pre-Design -  PS#0827 FM Replacement 60 02-Nov-16* 31-Dec-16

PS13102 Engineering Design - PS#0827 FM Replacement 190 01-Jan-17* 09-Jul-17

PS13112 Permitting - PS#0827 FM Replacement 90 10-Jul-17 07-Oct-17

PS13122 Procurement - PS#0827 FM Replacement 180 08-Oct-17 05-Apr-18

PS13132 Construction - PS#0827 FM Replacement 270 06-Apr-18 31-Dec-18

PS13142 Substantial Completion (CD Compliance Date 12/31/18) - PS#0827 FM Replacement 0 31-Dec-18*

5.18 (5) Pump Station 0852 Compliance Project5.18 (5) Pump Station 0852 Compliance Project 790 02-Nov-16 31-Dec-18

PS20450 Pre-Design -  PS#0852 Compliance Project 60 02-Nov-16* 31-Dec-16

PS13152 Engineering Design - PS#0852 Compliance Project 190 01-Jan-17* 09-Jul-17

PS13162 Permitting - PS#0852 Compliance Project 90 10-Jul-17 07-Oct-17

PS13172 Procurement - PS#0852 Compliance Project 180 08-Oct-17 05-Apr-18

PS13182 Construction - PS#0852 Compliance Project 270 06-Apr-18 31-Dec-18

PS13192 Substantial Completion (CD Compliance Date 12/31/18) - PS#0852 Compliance Project 0 31-Dec-18*

5.18 (6) Pump Station 1236 Compliance Project5.18 (6) Pump Station 1236 Compliance Project 790 02-Nov-16 31-Dec-18

PS20460 Pre-Design -  PS#1236 Compliance Project 60 02-Nov-16* 31-Dec-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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Substantial Completion (CD Compliance Date 12/31/18) - PS#0441 Upgrade
31-Dec-18, 5.18 (2) Pump Station 0491 Compliance Project

Pre-Design -  PS#0491 Compliance Project

Engineering Design - PS#0491 Compliance Project

Permitting - PS#0491 Compliance Project

Procurement - PS#0491 Compliance Project

Construction - PS#0491 Compliance Project

Substantial Completion (CD Compliance Date 12/31/18) - PS#0491 Compliance Project
31-Dec-18, 5.18 (3) Pump Station 0710 Compliance Project

Pre-Design -  PS#0710 Compliance Project

Engineering Design - PS#0710 Compliance Project

Permitting - PS#0710 Compliance Project

Procurement - PS#0710 Compliance Project

Construction - PS#0710 Compliance Project

Substantial Completion (CD Compliance Date 12/31/18)- PS#0710 Compliance Project
31-Dec-18, 5.18 (3.1) Pump Station 0710 FM Replacement

Pre-Design -  PS#0710 FM Replacement

Engineering Design - PS#0710 FM Replacement

Permitting - PS#0710 FM Replacement

Procurement - PS#0710 FM Replacement

Construction - PS#0710 FM Replacement

Substantial Completion (CD Compliance Date 12/31/18) - PS#0710 FM Replacement
31-Dec-18, 5.18 (4) Pump Station 0827 Compliance Project

Pre-Design -  PS#0827 Compliance Project

Engineering Design - PS#0827 Compliance Project

Permitting - PS#0827 Compliance Project

Procurement - PS#0827 Compliance Project

Construction - PS#0827 Compliance Project

Substantial Completion (CD Compliance Date 12/31/18) - PS#0827 Compliance Project
31-Dec-18, 5.18 (4.1) Pump Station 0827 FM Replacement

Pre-Design -  PS#0827 FM Replacement

Engineering Design - PS#0827 FM Replacement

Permitting - PS#0827 FM Replacement

Procurement - PS#0827 FM Replacement

Construction - PS#0827 FM Replacement

Substantial Completion (CD Compliance Date 12/31/18) - PS#0827 FM Replacement
31-Dec-18, 5.18 (5) Pump Station 0852 Compliance Project

Pre-Design -  PS#0852 Compliance Project

Engineering Design - PS#0852 Compliance Project

Permitting - PS#0852 Compliance Project

Procurement - PS#0852 Compliance Project

Construction - PS#0852 Compliance Project

Substantial Completion (CD Compliance Date 12/31/18) - PS#0852 Compliance Project
31-Dec-18, 5.18 (6) Pump Station 1236 Compliance Project

Pre-Design -  PS#1236 Compliance Project
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PS13202 Engineering Design - PS#1236 Compliance Project 190 01-Jan-17* 09-Jul-17

PS13212 Permitting - PS#1236 Compliance Project 90 10-Jul-17 07-Oct-17

PS13222 Procurement - PS#1236 Compliance Project 180 08-Oct-17 05-Apr-18

PS13232 Construction - PS#1236 Compliance Project 270 06-Apr-18 31-Dec-18

PS13242 Substantial Completion (CD Compliance Date 12/31/18)  - PS#1236 Compliance Project 0 31-Dec-18*

5.18 (6.1) Installation of 600 LF of 10 in DI FM for PS#12365.18 (6.1) Installation of 600 LF of 10 in DI FM for PS#1236 790 02-Nov-16 31-Dec-18

PS31000 Pre-Design -  Installation of 600 LF of 10" DI FM for PS#1236 60 02-Nov-16* 31-Dec-16

PS31010 Engineering Design -  Installation of 600 LF of 10" DI FM for PS#1236 190 01-Jan-17* 09-Jul-17

PS31020 Permitting -  Installation of 600 LF of 10" DI FM for PS#1236 90 10-Jul-17 07-Oct-17

PS31030 Procurement -  Installation of 600 LF of 10" DI FM for PS#1236 180 08-Oct-17 05-Apr-18

PS31040 Construction -  Installation of 600 LF of 10" DI FM for PS#1236 270 06-Apr-18 31-Dec-18

PS31050 Substantial Completion (CD Compliance Date 12/31/18)  -  Installation of 600 LF of 10" DI FM for PS#12360 31-Dec-18*

5.19  SCADA RTU Upgrades5.19  SCADA RTU Upgrades 900 01-Oct-13 A 18-Mar-16

PS10020 Construction - PS SCADA RTU Upgrades 900 01-Oct-13 A 18-Mar-16

PS10530 Substantial Completion (CD Compliance Date 3/18/16) - PS SCADA RTU Upgrades 0 18-Mar-16*

6.  Supplemental Environmental Project6.  Supplemental Environmental Project 1509 20-Oct-14 A 06-Dec-18

PM10000 Engineering Design - SEP 298 08-Jun-15 A 22-Apr-16

PM10005 Compliance Milestone Achieved - SEP Design (CD Compliance Date 12/6/2016) 0 06-Dec-16*

PM10015 Substantial Completion - SEP Construction (CD Compliance Date 12/6/2018) 0 06-Dec-18*

6.0 Supplemental Environmental Project (SEP)6.0 Supplemental Environmental Project (SEP) 1490 20-Oct-14 A 17-Nov-18

PM10190 Pre-Design - SEP 90 20-Oct-14 A 07-Jun-15 A

PM20000 Basis of Design Report (BODR) - SEP 76 08-Jun-15 A 14-Aug-15

PM20010 BODR Review Period - SEP 14 15-Aug-15 28-Aug-15

PM21111 Negotiate Scope & Fee for Balance of Design 30 29-Aug-15 27-Sep-15

PM20020 30% Design Submittal - SEP 60 28-Sep-15 26-Nov-15

PM20030 30% Design Review - SEP 14 27-Nov-15 10-Dec-15

PM20040 60% Design Submittal - SEP 60 11-Dec-15 08-Feb-16

PM20050 60% Design Review - SEP 14 09-Feb-16 22-Feb-16

PM20060 100% Design Submittal - SEP 60 23-Feb-16 22-Apr-16

PM10170 Permitting - SEP 180 23-Apr-16 19-Oct-16

PM10180 Procurement - SEP 180 20-Oct-16 17-Apr-17

PM10010 Construction - SEP 549 18-Apr-17 18-Oct-18

PM10160 SEP Completion Report to EPA 30 19-Oct-18 17-Nov-18

6.1 SEP (Early Phase Work)6.1 SEP (Early Phase Work) 301 09-Jun-15 A 25-Apr-16

PM30000 Design - Early Phase SEP 60 09-Jun-15 A 15-Jul-15

PM30010 Permitting - Early Phase SEP 45 16-Jul-15 29-Aug-15

PM30020 Procurement - Contractor Bid & Award - Early Phase SEP 90 30-Aug-15 27-Nov-15

PM30030 Construction - Early Phase SEP 150 28-Nov-15 25-Apr-16

7.  Capacity, Management, Operations & Maint. (CMOM) Program7.  Capacity, Management, Operations & Maint. (CMOM) Program 5546 01-Oct-13 A 06-Dec-28

Adequate Pumping, Transmission, & Treatment Capacity ProgramAdequate Pumping, Transmission, & Treatment Capacity Program 181 06-Dec-13 A 04-Jun-14 A

CM10020 Amend Section 24-42.3 of Code of Miami Dade to EPA 181 06-Dec-13 A 20-May-14 A

CM10150 Compliance Submittal Milestone - Amend Section 24-42.3 0 04-Jun-14 A

Pump Station Remote MonitoringPump Station Remote Monitoring 5 01-Oct-13 A 18-Mar-16

CM12000 Implementation of Pump Station Remote Monitoring 5 01-Oct-13 A 18-Mar-16

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Engineering Design - PS#1236 Compliance Project

Permitting - PS#1236 Compliance Project

Procurement - PS#1236 Compliance Project

Construction - PS#1236 Compliance Project

Substantial Completion (CD Compliance Date 12/31/18)  - PS#1236 Compliance Project
31-Dec-18, 5.18 (6.1) Installation of 600 LF of 10 in DI FM for PS#1236

Pre-Design -  Installation of 600 LF of 10" DI FM for PS#1236

Engineering Design -  Installation of 600 LF of 10" DI FM for PS#1236

Permitting -  Installation of 600 LF of 10" DI FM for PS#1236

Procurement -  Installation of 600 LF of 10" DI FM for PS#1236

Construction -  Installation of 600 LF of 10" DI FM for PS#1236

Substantial Completion (CD Compliance Date 12/31/18)  -  Installation of 600 LF of 10" DI FM for PS#1236
18-Mar-16, 5.19  SCADA RTU Upgrades

Construction - PS SCADA RTU Upgrades

Substantial Completion (CD Compliance Date 3/18/16) - PS SCADA RTU Upgrades

06-Dec-18, 6.  Supplemental Environmental Project

Engineering Design - SEP

Compliance Milestone Achieved - SEP Design (CD Compliance Date 12/6/2016)

Substantial Completion - SEP Construction (CD Compliance Date 12/6/2018)

17-Nov-18, 6.0 Supplemental Environmental Project (SEP)

Pre-Design - SEP

Basis of Design Report (BODR) - SEP

BODR Review Period - SEP

Negotiate Scope & Fee for Balance of Design

30% Design Submittal - SEP

30% Design Review - SEP

60% Design Submittal - SEP

60% Design Review - SEP

100% Design Submittal - SEP

Permitting - SEP

Procurement - SEP

Construction - SEP

SEP Completion Report to EPA

25-Apr-16, 6.1 SEP (Early Phase Work)

Design - Early Phase SEP

Permitting - Early Phase SEP

Procurement - Contractor Bid & Award - Early Phase SEP

Construction - Early Phase SEP

04-Jun-14 A, Adequate Pumping, Transmission, & Treatment Capacity Program

Amend Section 24-42.3 of Code of Miami Dade to EPA

Compliance Submittal Milestone - Amend Section 24-42.3

18-Mar-16, Pump Station Remote Monitoring

Implementation of Pump Station Remote Monitoring
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Activity ID Activity Name Original
Duration

Start Finish

WCTS ModelWCTS Model 5546 06-Dec-13 A 06-Dec-28

CM12010 Update WCTS Model 5 06-Dec-13 A 06-Dec-18

CM10570 Calibrate WCTS Model and Provide Report 0 06-Dec-18*

CM10700 Calibrate WCTS Model and Provide Report 0 06-Dec-23*

CM10810 Calibrate WCTS Model and Provide Report 0 06-Dec-28*

Spare Parts ProgramSpare Parts Program 20 06-Dec-13 A 04-Sep-15

CM10170 Spare Parts Program 20 06-Dec-13 A 04-Sep-15

Volume Sewer Customer (VSC) Ordinance ProgramVolume Sewer Customer (VSC) Ordinance Program 2838 06-Dec-13 A 12-Sep-21

CM10010 Amendment to VSC Ordinance to EPA/FDEP 123 06-Dec-13 A 04-Apr-14 A

CM10880 Compliance Submittal Milestone (CD Compliance Date 4/07/14) - VSC Ordinance Program 0 04-Apr-14 A

CM10001 Deliverable Placed in the PDR - Amendment to VSC Ordinance 1 04-Apr-14 A 04-Apr-14 A

CM10140 EPA/FDEP Review/Approval - Changes to VSC Program 60 05-Apr-14 A 03-Jun-14 A

CM10140D Pending EPA Review/Approval - Changes to VSC Program 1 04-Jun-14 A 22-Feb-15 A

CM10012 Revised Submittal Sent to EPA/FDEP - VSC Ordinance Program 0 23-Feb-15 A

CM20000 Final EPA/FDEP Review/Approval - Changes to VSC Program 60 24-Feb-15 A 17-Mar-15 A

CM10160 Enact Amendment within 180 days of Approvals 180 18-Mar-15 A 13-Sep-15

CM10611 Plan of Compliance Submitted to Miami-Dade by Each VSC 183 14-Sep-15 14-Mar-16

CM10621 Miami-Dade Review of VSC's Initial Plan of Compliance 30 15-Mar-16 13-Apr-16

CM10631 Each VSC Makes Corrections to Plan of Compliance as Required by Miami-Dade 60 14-Apr-16 12-Jun-16

CM10641 Miami-Dade Review of First Revision to VSC Plan of Compliance 30 13-Jun-16 12-Jul-16

CM11040 Second Revision to VSC Plan of Compliance (If Necessary) 30 13-Jul-16 11-Aug-16

CM11050 Miami-Dade Review of Second Revision to VSC Plan of Compliance 30 12-Aug-16 10-Sep-16

CM11000 Plan of Compliance Approved - VSC Ordinance Program 0 10-Sep-16

CM10271 Complete SORP Training (VSC) 182 11-Sep-16 11-Mar-17

CM10272 Create Rain Inspection Routes for SORP Plan (VSC) 182 11-Sep-16 11-Mar-17

CM10101 Complete Long Term Funding Plan for SS Asset Management Program (VSC) 367 11-Sep-16 12-Sep-17

CM10231 Complete GSS Initial Inspections and Identification of Maintenance Needs (VSC) 367 11-Sep-16 12-Sep-17

CM10820 Complete GSS Engineering Evaluation of Required Corrosion Controls (VSC) 367 11-Sep-16 12-Sep-17

CM10830 Complete Prioritization for Evaluation of Gravity Sewers (VSC) 184 11-Sep-16 13-Mar-17

CM10840 Staffing Requirements for the Collection System O&M are Met (VSC) 184 11-Sep-16 13-Mar-17

CM10850 Complete Listing of Required Pump Station Resource Commitments (VSC) 184 11-Sep-16 13-Mar-17

CM10870 Complete Assessment of the FMs in the Collection and Transmission System (VSC) 185 11-Sep-16 14-Mar-17

CM11020 Complete Assessment and Schedule of Maintenance of FM Easements (VSC) 184 11-Sep-16 13-Mar-17

CM11030 Remedy all FM Deficiencies Discovered in Initial Inspection (VSC) 1828 11-Sep-16 12-Sep-21

CM11100 Complete All Other Staffing Requirements (VSC) 367 11-Sep-16 12-Sep-17

CM11060 VSCs Submit Annual Report Describing Changes Necessary to Update CMOM Program 0 31-Jan-17*

CM11070 VSCs Submit Annual Report Describing Changes Necessary to Update CMOM Program 0 31-Jan-18*

CM11080 VSCs Submit Annual Report Describing Changes Necessary to Update CMOM Program 0 31-Jan-19*

CM11090 VSCs Submit Annual Report Describing Changes Necessary to Update CMOM Program 0 31-Jan-20*

CM10180 Compliance Subtask Complete - VSC Ordinance Program 0 12-Sep-21

Fats, Oils & Grease (FOG) Control ProgramFats, Oils & Grease (FOG) Control Program 5311 06-Dec-13 A 20-Jun-28

CM10070 Revised FOG Control Program to EPA/FDEP 550 06-Dec-13 A 08-Jun-15 A

CM10430 Compliance Submittal Milestone (CD Compliance Date 6/8/2015) - FOG Control Program 0 08-Jun-15 A

CM10250 EPA/FDEP Review/Approval - Revised FOG Control Program 60 09-Jun-15 A 07-Aug-15

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Update WCTS Model

Calibrate WCTS Model and Provide Report

04-Sep-15, Spare Parts Program

Spare Parts Program

12-Sep-21, Volume Sewer Customer (VSC) Ordinance Program

Amendment to VSC Ordinance to EPA/FDEP

Compliance Submittal Milestone (CD Compliance Date 4/07/14) - VSC Ordinance Program

Deliverable Placed in the PDR - Amendment to VSC Ordinance

EPA/FDEP Review/Approval - Changes to VSC Program

Pending EPA Review/Approval - Changes to VSC Program

Revised Submittal Sent to EPA/FDEP - VSC Ordinance Program

Final EPA/FDEP Review/Approval - Changes to VSC Program

Enact Amendment within 180 days of Approvals

Plan of Compliance Submitted to Miami-Dade by Each VSC

Miami-Dade Review of VSC's Initial Plan of Compliance

Each VSC Makes Corrections to Plan of Compliance as Required by Miami-Dade

Miami-Dade Review of First Revision to VSC Plan of Compliance

Second Revision to VSC Plan of Compliance (If Necessary)

Miami-Dade Review of Second Revision to VSC Plan of Compliance

Plan of Compliance Approved - VSC Ordinance Program

Complete SORP Training (VSC)

Create Rain Inspection Routes for SORP Plan (VSC)

Complete Long Term Funding Plan for SS Asset Management Program (VSC)

Complete GSS Initial Inspections and Identification of Maintenance Needs (VSC)

Complete GSS Engineering Evaluation of Required Corrosion Controls (VSC)

Complete Prioritization for Evaluation of Gravity Sewers (VSC)

Staffing Requirements for the Collection System O&M are Met (VSC)

Complete Listing of Required Pump Station Resource Commitments (VSC)

Complete Assessment of the FMs in the Collection and Transmission System (VSC)

Complete Assessment and Schedule of Maintenance of FM Easements (VSC)

Remedy all FM Deficiencies Discovered in Initial Inspection (VSC)

Complete All Other Staffing Requirements (VSC)

VSCs Submit Annual Report Describing Changes Necessary to Update CMOM Program

VSCs Submit Annual Report Describing Changes Necessary to Update CMOM Program

VSCs Submit Annual Report Describing Changes Necessary to Update CMOM Program

VSCs Submit Annual Report Describing Changes Necessary to Update CMOM Program

Compliance Subtask Complete - VSC Ordinance Program

Revised FOG Control Program to EPA/FDEP

Compliance Submittal Milestone (CD Compliance Date 6/8/2015) - FOG Control Program

EPA/FDEP Review/Approval - Revised FOG Control Program

WASD Consent Decree Baseline Schedule Revision 1 - June 2015 Update Standard Layout w Baseline 14-Jul-15 11:22  - Page No. 39 of 41

Rem. Project Phase Summary

Actual Project Phase Summary

CD Original Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

WBS Summary

MIAMI-DADE WATER & SEWER

DEPARTMENT

CONSENT DECREE PROGRAM SCHEDULE

Date Revision Checked Approved

14-Jul-14 Revision 0 GSR DH

15-Apr-15 March 2015 Update

15-May-15 April 2015 Update

15-Jun-15 May 2015 Update

14-Jul-15 June 2015 Update



Activity ID Activity Name Original
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CM10011 Deliverable Placed in the PDR - Revised FOG Control Program 1 30-Jun-15 30-Jun-15

CM10300 Enact Amendment within 180 days of Approvals 180 29-Aug-15 24-Feb-16

CM10890 Compliance Subtask Complete - FOG Control Program 0 24-Feb-16

CM10480 Annual FOG review, evaluation & revisions 2016 20 01-Jun-16* 20-Jun-16

CM10530 Annual FOG review, evaluation & revisions 2017 20 01-Jun-17* 20-Jun-17

CM10550 Annual FOG review, evaluation & revisions 2018 20 01-Jun-18* 20-Jun-18

CM10580 Annual FOG review, evaluation & revisions 2019 20 01-Jun-19* 20-Jun-19

CM10600 Annual FOG review, evaluation & revisions 2020 20 01-Jun-20* 20-Jun-20

CM10640 Annual FOG review, evaluation & revisions 2021 20 01-Jun-21* 20-Jun-21

CM10660 Annual FOG review, evaluation & revisions 2022 20 01-Jun-22* 20-Jun-22

CM10680 Annual FOG review, evaluation & revisions 2023 20 01-Jun-23* 20-Jun-23

CM10710 Annual FOG review, evaluation & revisions 2024 20 01-Jun-24* 20-Jun-24

CM10730 Annual FOG review, evaluation & revisions 2025 20 01-Jun-25* 20-Jun-25

CM10750 Annual FOG review, evaluation & revisions 2026 20 01-Jun-26* 20-Jun-26

CM10770 Annual FOG review, evaluation & revisions 2027 20 01-Jun-27* 20-Jun-27

CM10790 Annual FOG review, evaluation & revisions 2028 20 01-Jun-28* 20-Jun-28

Sewer Overflow Response Plan (SORP)Sewer Overflow Response Plan (SORP) 818 06-Dec-13 A 02-Mar-16

CM10080 SORP submittal to EPA/FDEP 578 06-Dec-13 A 06-Jul-15

CM10450 Compliance Submittal Milestone (CD Compliance Date 7/06/15) - SORP 0 06-Jul-15

CM10270 EPA/FDEP Review/Approval - SORP 60 07-Jul-15 04-Sep-15

CM10013 Deliverable Placed in the PDR - SORP 1 07-Jul-15 07-Jul-15

CM10320 Enact Amendment within 180 days of Approvals 180 05-Sep-15 02-Mar-16

CM10900 Compliance Subtask Complete - SORP 0 02-Mar-16

Information Management System (IMS) ProgramInformation Management System (IMS) Program 1279 06-Dec-13 A 07-Jun-17

CM10120 Submit IMS Program to EPA/FDEP 732 06-Dec-13 A 07-Dec-15

CM10130 Implementation of Graphic Information System (GIS) of Entire WCTS 1279 06-Dec-13 A 07-Jun-17

CM10500 Compliance Submittal Milestone (CD Compliance Date 12/07/15) - IMS Program 0 07-Dec-15

CM10390 EPA/FDEP Review/Approval - IMS Program 60 08-Dec-15 05-Feb-16

CM10017 Deliverable Placed in the PDR -  IMS Program 1 08-Dec-15 08-Dec-15

CM10440 Enact Amendment within 180 days of Approvals 180 06-Feb-16 03-Aug-16

CM10910 Compliance Subtask Complete - IMS Program 0 03-Aug-16

Sewer System Asset Management ProgramSewer System Asset Management Program 910 06-Dec-13 A 02-Jun-16

CM10100 Asset Management Plan to EPA/FDEP 670 06-Dec-13 A 06-Oct-15

CM10470 Compliance Submittal Milestone (CD Compliance Date 10/06/15) - SS Asset Management Program 0 06-Oct-15

CM10340 EPA/FDEP Review/Approval - SS Asset Management Plan 60 07-Oct-15 05-Dec-15

CM10018 Deliverable Placed in the PDR - SS Asset Management Plan 1 07-Oct-15 07-Oct-15

CM10400 Enact Amendment within 180 days of Approvals 180 06-Dec-15 02-Jun-16

CM10920 Compliance Subtask Complete - SS Asset Management Plan 0 02-Jun-16

Gravity Sewer System Operations & Maintenance ProgramGravity Sewer System Operations & Maintenance Program 752 06-Dec-13 A 27-Dec-15

CM10040 Gravity Sewer System O&M Program to EPA/FDEP 428 06-Dec-13 A 06-Feb-15 A

CM10019 Deliverable Placed in the PDR - GSS O&M Program 1 05-Feb-15 A 06-Feb-15 A

CM10330 Compliance Submittal Milestone (CD Compliance Date 2/06/15) - GSS O&M Program 0 06-Feb-15 A

CM10200 EPA/FDEP Review/Approval - GSS O&M Program 60 07-Feb-15 A 30-Jun-15

CM10230 Enact Amendment within 180 days of Approvals 180 01-Jul-15 27-Dec-15

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Deliverable Placed in the PDR - Revised FOG Control Program

Enact Amendment within 180 days of Approvals

Compliance Subtask Complete - FOG Control Program

Annual FOG review, evaluation & revisions 2016

Annual FOG review, evaluation & revisions 2017

Annual FOG review, evaluation & revisions 2018

Annual FOG review, evaluation & revisions 2019

Annual FOG review, evaluation & revisions 2020

Annual FOG review, evaluation & revisions 2021

Annual FOG review, evaluation & revisions 2022

02-Mar-16, Sewer Overflow Response Plan (SORP)

SORP submittal to EPA/FDEP

Compliance Submittal Milestone (CD Compliance Date 7/06/15) - SORP

EPA/FDEP Review/Approval - SORP

Deliverable Placed in the PDR - SORP

Enact Amendment within 180 days of Approvals

Compliance Subtask Complete - SORP

07-Jun-17, Information Management System (IMS) Program

Submit IMS Program to EPA/FDEP

Implementation of Graphic Information System (GIS) of Entire WCTS

Compliance Submittal Milestone (CD Compliance Date 12/07/15) - IMS Program

EPA/FDEP Review/Approval - IMS Program

Deliverable Placed in the PDR -  IMS Program

Enact Amendment within 180 days of Approvals

Compliance Subtask Complete - IMS Program

02-Jun-16, Sewer System Asset Management Program

Asset Management Plan to EPA/FDEP

Compliance Submittal Milestone (CD Compliance Date 10/06/15) - SS Asset Management Program

EPA/FDEP Review/Approval - SS Asset Management Plan

Deliverable Placed in the PDR - SS Asset Management Plan

Enact Amendment within 180 days of Approvals

Compliance Subtask Complete - SS Asset Management Plan

27-Dec-15, Gravity Sewer System Operations & Maintenance Program

Gravity Sewer System O&M Program to EPA/FDEP

Deliverable Placed in the PDR - GSS O&M Program

Compliance Submittal Milestone (CD Compliance Date 2/06/15) - GSS O&M Program

EPA/FDEP Review/Approval - GSS O&M Program

Enact Amendment within 180 days of Approvals

WASD Consent Decree Baseline Schedule Revision 1 - June 2015 Update Standard Layout w Baseline 14-Jul-15 11:22  - Page No. 40 of 41

Rem. Project Phase Summary

Actual Project Phase Summary

CD Original Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

WBS Summary

MIAMI-DADE WATER & SEWER

DEPARTMENT

CONSENT DECREE PROGRAM SCHEDULE

Date Revision Checked Approved

14-Jul-14 Revision 0 GSR DH

15-Apr-15 March 2015 Update

15-May-15 April 2015 Update

15-Jun-15 May 2015 Update

14-Jul-15 June 2015 Update



Activity ID Activity Name Original
Duration
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CM10930 Compliance Subtask Complete - GSS O&M Program 0 27-Dec-15

Pump Station Operations & Preventative Maint. ProgramPump Station Operations & Preventative Maint. Program 753 06-Dec-13 A 28-Dec-15

CM10050 Pump Station Ops & Prev. Maint Program to EPA/FDEP 487 06-Dec-13 A 02-Apr-15 A

CM10021 Deliverable Placed in the PDR - Pump Station O&M Program 2 01-Apr-15 A 02-Apr-15 A

CM10380 Compliance Submittal Milestone (CD Compliance Date 4/06/15) - Pump Station O&M Program 0 02-Apr-15 A

CM10220 EPA/FDEP Review/Approval - Pump Station O&M Program 60 03-Apr-15 A 01-Jul-15

CM10260 Enact Amendment within 180 days of Approvals 180 02-Jul-15 28-Dec-15

CM10940 Compliance Subtask Complete - Pump Station O&M Program 0 28-Dec-15

Force Main Operation, Preventative Maint. & Assessment/Rehab ProgramForce Main Operation, Preventative Maint. & Assessment/Rehab Program 849 06-Dec-13 A 02-Apr-16

CM10090 FM Oper. Prev. Maint. & Assessment/Rehab Program to EPA/FDEP 609 06-Dec-13 A 06-Aug-15

CM10460 Compliance Submittal Milestone (CD Compliance Date 8/06/15) - Oper. Prev. Maint. & Assessment/Rehab Program0 06-Aug-15

CM10023 Deliverable Placed in the PDR - FM Oper. Prev. Maint. & Assessment/Rehab Program 1 07-Aug-15 07-Aug-15

CM10038 EPA/FDEP Review/Approval - FM Oper. Prev. Maint. & Assessment/Rehab Program 60 07-Aug-15 05-Oct-15

CM10350 Enact Amendment within 180 days of Approvals 180 06-Oct-15 02-Apr-16

CM10950 Compliance Subtask Complete - FM Oper. Prev. Maint. & Assessment/Rehab Program 0 02-Apr-16

Force Main Criticality Assessment Prioritization ReportForce Main Criticality Assessment Prioritization Report 334 06-Oct-15 03-Sep-16

CM10360 Force Main Criticality Assessment & Prioritization Report 274 06-Oct-15 05-Jul-16

CM10490 EPA/FDEP Review/Approval - FM Criticality Assessment Report 60 06-Jul-16 03-Sep-16

CM10510 Begin Implementation of Force Main Assessment Program 0 06-Jul-16

CM10041 Deliverable Placed in the PDR - FM Criticality Assessment Report 1 06-Jul-16 06-Jul-16

CM10960 Compliance Subtask Complete - FM Criticality Assessment Report 0 03-Sep-16

Force Main Rehabilitation/Replacement ProgramForce Main Rehabilitation/Replacement Program 2921 06-Dec-13 A 04-Dec-21

CM10110 Force Main Rehabilitation/Replacement Program to EPA/FDEP 732 06-Dec-13 A 07-Dec-15

CM10610 Compliance Submittal Milestone (CD Compliance Date 12/7/15) - Completion of FM Rehab & Replacement0 07-Dec-15

CM10290 EPA/FDEP Review/Approval - FM Rehab/Replacement Report 60 08-Dec-15 05-Feb-16

CM10039 Deliverable Placed in the PDR - FM Rehab/Replacement Report 1 08-Dec-15 08-Dec-15

CM10410 Repair, Rehabilitate or Replace all FMs per the FM Assessment Program 1828 04-Sep-16 05-Sep-21

CM10620 FM Rehab/Replacement Program Final Report to EPA 90 06-Sep-21 04-Dec-21

CM10970 Compliance Subtask Complete -  FM Rehab/Replacement Report 0 04-Dec-21

WWTP Operations and Maintenance ProgramWWTP Operations and Maintenance Program 756 06-Dec-13 A 31-Dec-15

CM10060 WWTP O&M Program to EPA/FDEP 517 06-Dec-13 A 05-May-15 A

CM10046 Deliverable Placed in the PDR -WWTP O&M Program 1 04-May-15 A 05-May-15 A

CM10420 Compliance Submittal Milestone (CD Compliance Date 5/06/15) - WWTP O&M Program 0 05-May-15 A

CM10240 EPA/FDEP Review/Approval - WWTP O&M Program 60 06-May-15 A 04-Jul-15

CM10280 Enact Amendment within 180 days of Approvals 180 05-Jul-15 31-Dec-15

CM10980 Compliance Subtask Complete - WWTP O&M Program 0 31-Dec-15

Financial Analysis ProgramFinancial Analysis Program 752 06-Dec-13 A 27-Dec-15

CM10030 Financial Analysis Program Submitted to EPA/FDEP 368 06-Dec-13 A 04-Dec-14 A

CM10310 Compliance Submittal Milestone (CD Compliance Date 12/08/14)  - Financial Analysis Program 0 04-Dec-14 A

CM10190 EPA/FDEP Review/Approval - Financial Analysis Program 60 05-Dec-14 A 30-Jun-15

CM10049 Deliverable Placed in the PDR - Financial Analysis Program 1 31-Dec-14 A 31-Dec-14 A

CM10210 Enact Amendment within 180 days of Approvals 180 01-Jul-15 27-Dec-15

CM10990 Compliance Subtask Complete - Financial Analysis Program 0 27-Dec-15

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2015 2016 2017 2018 2019 2020 2021 2022

Compliance Subtask Complete - GSS O&M Program

28-Dec-15, Pump Station Operations & Preventative Maint. Program

Pump Station Ops & Prev. Maint Program to EPA/FDEP

Deliverable Placed in the PDR - Pump Station O&M Program

Compliance Submittal Milestone (CD Compliance Date 4/06/15) - Pump Station O&M Program

EPA/FDEP Review/Approval - Pump Station O&M Program

Enact Amendment within 180 days of Approvals

Compliance Subtask Complete - Pump Station O&M Program

02-Apr-16, Force Main Operation, Preventative Maint. & Assessment/Rehab Program

FM Oper. Prev. Maint. & Assessment/Rehab Program to EPA/FDEP

Compliance Submittal Milestone (CD Compliance Date 8/06/15) - Oper. Prev. Maint. & Assessment/Rehab Program

Deliverable Placed in the PDR - FM Oper. Prev. Maint. & Assessment/Rehab Program

EPA/FDEP Review/Approval - FM Oper. Prev. Maint. & Assessment/Rehab Program

Enact Amendment within 180 days of Approvals

Compliance Subtask Complete - FM Oper. Prev. Maint. & Assessment/Rehab Program

03-Sep-16, Force Main Criticality Assessment Prioritization Report

Force Main Criticality Assessment & Prioritization Report

EPA/FDEP Review/Approval - FM Criticality Assessment Report

Begin Implementation of Force Main Assessment Program

Deliverable Placed in the PDR - FM Criticality Assessment Report

Compliance Subtask Complete - FM Criticality Assessment Report

04-Dec-21, Force Main Rehabilitation/Replacement Program

Force Main Rehabilitation/Replacement Program to EPA/FDEP

Compliance Submittal Milestone (CD Compliance Date 12/7/15) - Completion of FM Rehab & Replacement

EPA/FDEP Review/Approval - FM Rehab/Replacement Report

Deliverable Placed in the PDR - FM Rehab/Replacement Report

Repair, Rehabilitate or Replace all FMs per the FM Assessment Program

FM Rehab/Replacement Program Final Report to EPA

Compliance Subtask Complete -  FM Rehab/Replacement Report

31-Dec-15, WWTP Operations and Maintenance Program

WWTP O&M Program to EPA/FDEP

Deliverable Placed in the PDR -WWTP O&M Program

Compliance Submittal Milestone (CD Compliance Date 5/06/15) - WWTP O&M Program

EPA/FDEP Review/Approval - WWTP O&M Program

Enact Amendment within 180 days of Approvals

Compliance Subtask Complete - WWTP O&M Program

27-Dec-15, Financial Analysis Program

Financial Analysis Program Submitted to EPA/FDEP

Compliance Submittal Milestone (CD Compliance Date 12/08/14)  - Financial Analysis Program

EPA/FDEP Review/Approval - Financial Analysis Program

Deliverable Placed in the PDR - Financial Analysis Program

Enact Amendment within 180 days of Approvals

Compliance Subtask Complete - Financial Analysis Program
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