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Task Name Start
16279 PS 0888 Upgrade Mon 10/25/21

   Project Initiation  Mon 10/25/21

   Design Mon 1/3/22

   Procurement Mon 3/13/23

   Construction Start Fri 12/8/23

   Project Completion Mon 12/2/24

16280 PS 0309 Upgrade Mon 10/25/21

   Project Initiation  Mon 10/25/21

   Design Mon 8/1/22

   Procurement Tue 2/6/24

   Construction Start Mon 12/2/24

   Project Completion Fri 9/26/25

16281 PS 0150 Upgrade Mon 10/25/21

   Project Initiation  Mon 10/25/21

   Design Tue 3/1/22

   Procurement Fri 5/19/23

   Construction Start Tue 2/13/24

   Project Completion Mon 12/9/24

16283 PS 304 Upgrade Sun 5/30/21

   Project Initiation  Sun 5/30/21

   Design Wed 6/1/22

   Procurement Thu 12/7/23

   Construction Start Wed 10/2/24

   Project Completion Tue 7/29/25

16285 PS 142 Upgrade Mon 10/25/21

   Project Initiation  Mon 10/25/21

   Design Mon 2/7/22

   Procurement Wed 11/29/23

   Construction Start Tue 9/24/24

   Project Completion Mon 7/21/25

16288 PS 475 Upgrade Mon 10/25/21

   Project Initiation  Mon 10/25/21

   Design Fri 7/1/22

   Procurement Tue 11/21/23

   Construction Start Mon 9/16/24

   Project Completion Mon 11/10/25

15365 ‐ NDWWTP New Electrical Distribution Building Thu 11/12/20

   Project Initiation  Thu 11/12/20

   Design Wed 11/17/21

   Procurement Mon 10/2/23

   Construction Start Thu 1/2/25

   Project Completion Sat 1/2/27

16284 ‐ Metrozoo Onsite Wastewater Treatment Plant Wed 12/1/21

   Project Initiation  Wed 12/1/21

   Design Mon 5/16/22



Master Schedule‐Q3 2022

16287 NDWWTP Certified Truck Scales Fri 12/3/21

   Project Initiation  Fri 12/3/21

   Design Mon 5/16/22

   Procurement Thu 12/15/22

   Construction Start Tue 8/15/23

   Project Completion Fri 6/14/24

16117 ‐ Hazard Mitigation Grant Program (HMGP) DR‐4337‐155‐R – 

Pump Station # 2 Storm Hardening Upgrades
Wed 9/30/20

   Project Initiation  Wed 9/30/20

   Design Thu 2/10/22

   Procurement Sun 1/1/23

   Construction Start Sat 7/1/23

   Project Completion Wed 7/31/24

16120 ‐ Hazard Mitigation Grant Program (HMGP) DR‐4337‐155‐R – 

Pump Station # 1 Storm Hardening Upgrades
Mon 7/27/20

   Project Initiation  Mon 7/27/20

   Design Tue 8/17/21

   Procurement Wed 11/9/22

   Construction Start Mon 5/8/23

   Project Completion Mon 7/1/24

15093 ‐ Miami Springs Wellfield Rehabilitation Step 3 (W‐934C) Wed 11/6/19

   Project Initiation  Wed 11/6/19

   Design Thu 12/16/21

   Procurement Sun 10/22/23

   Construction Start Wed 1/22/25

   Project Completion Fri 1/21/28

16046 ‐ Hialeah WTP Filter Backwash Elevated Tank

   Project Initiation  Thu 8/1/19

   Design Thu 5/13/21

   Procurement Fri 12/22/23

   Construction Start Wed 12/25/24

   Project Completion Mon 12/22/25

16302 ‐ SWWF South Lagoon Dredging  Mon 2/1/21

   Project Initiation  Mon 2/1/21

   Design Fri 4/1/22

   Procurement Mon 12/12/22

   Construction Start Wed 2/28/24

   Project Completion Thu 8/28/25

16013 ‐ AORR High Service Pump and Motor Improvements West 

Room Electrical Upgrades ‐ VFD
Wed 9/26/18

   Project Initiation  Wed 9/26/18

   Design Fri 12/6/19

   Procurement Thu 9/29/22

   Construction Start Mon 1/1/24

   Project Completion Thu 7/24/25
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15784 ‐ SDWWTP Polymer Building and Main Switch Gear Building 

HVAC
Tue 1/19/21

   Project Initiation  Tue 1/19/21

   Design Mon 5/24/21

   Procurement Thu 9/15/22

   Construction Start Wed 5/10/23

   Project Completion Mon 2/5/24

16232 Preston Lab Backup AC System Mon 5/3/21

   Project Initiation  Mon 5/3/21

   Design Mon 5/17/21

   Procurement Fri 1/20/23

   Construction Start Mon 9/25/23

   Project Completion Mon 4/22/24

16271‐ SDWWTP Air Compressor Installation Thu 9/16/21

   Project Initiation  Thu 9/16/21

   Design Thu 9/30/21

   Procurement Tue 3/21/23

   Construction Start Wed 11/22/23

   Project Completion Mon 1/22/24

16289‐SWDWWTP Adminitration BLDG. HVAC Upgrade Wed 12/1/21

   Project Initiation  Wed 12/1/21

   Design Mon 1/24/22

   Procurement Fri 5/12/23

   Construction Start Fri 1/12/24

   Project Completion Mon 5/13/24

16138‐SWWF Electrical Distribution Improvements for South West 

Raw Water Well
Wed 6/17/20

   Project Initiation  Wed 6/17/20

   Design Mon 3/15/21

   Procurement Thu 10/13/22

   Construction Start Fri 1/19/24

   Project Completion Mon 1/20/25

16105 ‐ INSTALLATION OF A SEWERAGE FORCE MAIN ALONG NE 163 

ST/SR 826 E FROM THE INTRACOASTAL WATERWAY TO BISCAYNE 

BLVD/US 1

Fri 5/1/20

   Project Initiation  Fri 5/1/20

   Design Thu 5/13/21

   Procurement Mon 7/3/23

   Construction Start Thu 5/2/24

   Project Completion Fri 8/1/25

16181 ‐ REPLACEMENT OF 660 LF OF 10‐INCH PVC FM FROM PS 0058 

WEST UP TO THE TRANSITION ADAPTER TO TH E EXIXTING LINE 

ALONG VENETIAN WAY

Wed 11/3/21

   Project Initiation  Wed 11/3/21

   Design Fri 4/15/22

   Procurement Fri 12/30/22

   Construction Start Thu 6/29/23

   Project Completion Thu 10/12/23
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16180 ‐ INSTALL 5,321 LF OF 12‐INCH DI WM ALONG SW82 AVE 

BETWEEN SW 58 ST AND 72 TERR.
Mon 12/6/21

   Project Initiation  Mon 12/6/21

   Design Mon 4/4/22

   Procurement Wed 11/2/22

   Construction Start Fri 8/25/23

   Project Completion Mon 10/21/24

14880 ‐ REPLACEMENT OF 8500 LF OF 8‐INCH DIP FM FROM SW 77 

AVE ALONG SW 152 CT TO WEST SIDE OF THE CANAL CROSSING AT 

PARADISE POINT DR

Tue 10/15/19

   Project Initiation  Tue 10/15/19

   Design Mon 4/27/20

   Procurement Thu 8/31/23

   Construction Start Tue 2/27/24

   Project Completion Wed 11/13/24

16177 ‐ 36‐IN ALONG SW 112ND AVENUE BETWEEN 32 AND 38 

STREET
Fri 9/11/20

   Project Initiation  Fri 9/11/20

   Design Tue 9/28/21

   Procurement Sun 9/25/22

   Construction Start Sun 3/26/23

   Project Completion Sat 3/2/24

15531 ‐ INSTALLATION OF APPROX. 2,000 LF OF 8_IN PVC WATER 

MAIN TO REPLACE HIGHLY CORRODED 16_IN DIP ALONG SW 152ND 

ST BETWEEN SW 67TH AVE & PRUCE ST (ENTRANCE TO PARADISE 

POINT COMMUNITY)

Tue 10/6/20

   Project Initiation  Tue 10/6/20

   Design Fri 5/14/21

   Procurement Wed 11/30/22

   Construction Start Wed 5/31/23

   Project Completion Mon 11/20/23

16108 ‐ FURNISH AND INSTALL 8‐INCH D.I. WATER MAINS IN 

GOLFWOOD OF THE CALIFORNIA CLUB ‐ NORTH OF IVES DAIRY ROAD 

AND WEST OF SAN SIMEON WAY.

Mon 8/16/21

   Project Initiation  Mon 8/16/21

   Design Mon 5/30/22

   Procurement Mon 2/6/23

   Construction Start Mon 8/7/23

   Project Completion Wed 4/3/24

   16167 ‐ DESIGN & INSTALL APPROX. 1,400 LF OF 8 DIP ALONG SW 

195 ST BET BEL AIRE DR & SW 98 AVE
Tue 8/24/21

      Project Initiation  Tue 8/24/21

      Design Wed 6/1/22

      Procurement Thu 6/1/23

      Construction Start Mon 10/2/23

      Project Completion Mon 6/3/24
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   16143 ‐ DESIGN & INSTALL APPROX. 1,530 LF OF 8 DIP ALONG SW 

89 PL & 89 CT BET SW 21 TER & 23 LN TO REPLACE, AGED 2’’ GALV 

WM

Tue 8/24/21

      Project Initiation  Tue 8/24/21

      Design Wed 6/1/22

      Procurement Thu 6/1/23

      Construction Start Mon 10/2/23

      Project Completion Fri 6/14/24

   14391 ‐ EAST BIRD ROAD SEWER IMPROVEMENTS (GRINDER PUMP 

STATIONS)
Mon 8/3/15

      Project Initiation  Mon 8/3/15

      Design Tue 10/27/15

      Procurement Wed 2/1/23

      Construction Start Tue 5/2/23

      Project Completion Thu 5/1/25

   14870 ‐ REPLACEMENT OF 5,540 LF OF 6‐INCH ACP FM WITH 8‐INCH 

DIP FM PIPELINE FROM PS‐1063 TO PS‐1058 (SOUTH OF THE CUTLER 

DRAIN CANAL), THEN FROM PS 1058 TO SW 97TH AVENUE AT 187TH 

STREET

Fri 10/6/17

      Project Initiation  Fri 10/6/17

      Design Thu 2/22/18

      Procurement Sat 10/1/22

      Construction Start Sun 1/1/23

      Project Completion Fri 12/29/23

   14596 ‐ DESIGN, PERMITTING AND CONSTRUCTION OF APPROX. 

1,200 LF OF 8 DIWM ALONG NW 13TH STREET BETWEEN NW 35TH 

AND 37TH AVENUES (CITY OF MIAMI JPA, ROADWAY PROJECT NO. B‐

50104)

Tue 10/27/15

      Project Initiation  Tue 10/27/15

      Design Fri 3/22/19

      Procurement Fri 10/31/25

      Construction Start Thu 4/2/26

      Project Completion Fri 4/2/27

   15752 ‐ INSTALLATION OF APPROX. 1,239 LF OF 8 DIP TO REPLACE 

EXISTING HIGHLY CORRODED 2 WM ALONG BAHAMA DR BETWEEN 

GULFSTREAM RD AND MARLIN RD.

Tue 10/6/20

      Project Initiation  Tue 10/6/20

      Design Mon 6/21/21

      Procurement Fri 9/2/22

      Construction Start Sat 12/3/22

      Project Completion Sun 3/3/24

   15843 ‐ INSTALL 2,136 LF OF 8‐INCH DIWM ALONG SW 213TH ST 

AND SW 213RD TER BTW 101ST AVE AND 99TH CT TO REPLACE 1,068 

LF OF SEVERELY CORRODED 2‐INCH WM

Wed 10/16/19

      Project Initiation  Wed 10/16/19

      Design Wed 6/1/22

      Procurement Thu 6/1/23

      Construction Start Fri 9/1/23

      Project Completion Mon 12/2/24
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   14762 ‐ 2,500 LF OF 20 WM BISCAYNE BLVD FROM AVENTURA BLVD 

TO NE 191ST ST (AREA L)
Mon 11/16/15

      Project Initiation  Mon 11/16/15

      Design Mon 1/1/18

      Procurement Mon 12/30/24

      Construction Start Mon 6/30/25

      Project Completion Tue 6/29/27

   16099 ‐ DESIGN & INSTALL APPROX. 1,650 LF OF DIP IN THE AREA 

BOUNDED ALONG SW 200TH DR, 10820 SW 200TH DR 

CONDOMINIUM AREA AND SW 196TH ST TO REPLACE 6” & 8” PVC 

WM PRESENTING HIGH RATE OF MAINTENANCE ISSUES. 

Fri 8/13/21

      Project Initiation  Fri 8/13/21

      Design Thu 6/30/22

      Procurement Tue 9/27/22

      Construction Start Mon 12/26/22

      Project Completion Tue 12/26/23

   16163 ‐ Design & Install approx. 1,720 LF of 8 DIP along NW 15 ST 

BET. NW 17 & 19 AVE to replace 2” 
Mon 8/16/21

      Project Initiation  Mon 8/16/21

      Design Mon 8/1/22

      Procurement Tue 11/1/22

      Construction Start Thu 2/2/23

      Project Completion Fri 2/2/24

   16166 ‐ JPA/CITY OF MIAMI‐ FURNISH AND INSTALL APPROX. 1,165 

LF OF 8‐INCH D.I. W.M ALONG DAY, FROW, AND FLORIDA AVE 

BETWEEN BROOKER ST AND DOUGLAS RD.‐ CITY OF MIAMI 

ROADWAY PROJECT B‐183610

Mon 8/31/20

      Project Initiation  Mon 8/31/20

      Design Tue 10/20/20

      Procurement Wed 1/25/23

      Construction Start Wed 11/15/23

      Project Completion Thu 11/16/23

   16172 ‐ Install approx. 1,050 LF of 8 DIP WM along SW 103 CT 

FROM SW 149 ST. TO SW 146 TERR.

      Project Initiation  Fri 1/29/21

      Design Mon 2/1/21

      Release for In‐House Construction Tue 3/14/23

      Construction Start Wed 3/15/23

      Project Completion Thu 3/16/23

   16159 ‐ Install approx. 1,360 LF of 8 DIP WM along SW 6 ST FROM 

SW 114 AVE. TO SW 112 AVE.
Mon 9/27/21

      Project Initiation  Mon 9/27/21

      Design Tue 9/28/21

      Release for In‐House Construction Tue 5/23/23

      Construction Start TBD

      Project Completion TBD
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   16174 ‐ Install approx. 1,250 LF of 8 DIP WM along SW 179 TER 

BETW SW 93 & 94 AVE AND ALONG SW 94 AVE FROM SW 180 ST. TO 

NORTH OF SW 178 TERR

Mon 9/27/21

      Project Initiation  Mon 9/27/21

      Design Mon 1/31/22

      Release for In‐House Construction Tue 10/3/23

      Construction Start TBD

      Project Completion TBD 

   16077 ‐ Install approx. 538 LF OF 8 DIP WM along NW 83RD TER 

FROM NW 35TH PL TO NW 35 AVE AND 667 LF OF 12‐INCH WM 

ALONG NW 35TH AVE FROM NW 83rd ST TO NW 85 TER.

Mon 9/27/21

      Project Initiation  Mon 9/27/21

      Design Tue 12/14/21

      Release for In‐House Construction Fri 10/7/22

      Construction Start TBD

      Project Completion TBD

   16103 ‐ Install approx. 640 LF of 12 ‐INCH DIP WM along NE 42 ST 

from N MIAMI AVE to NE 1 AVE.
Mon 9/27/21

      Project Initiation  Mon 9/27/21

      Design Mon 1/31/22

      Release for In‐House Construction Mon 12/26/22

      Construction Start Mon 3/1/27

      Project Completion TBD 

   C2P ‐ West Little River Thu 10/28/21

      Project Initiation  Thu 10/28/21

      Design Fri 4/22/22

      Procurement Fri 9/23/22

      Construction Start Fri 4/21/23

      Project Completion Fri 12/22/23

   C2P ‐ Atlas J11 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 10/3/22

      Procurement Wed 3/1/23

      Construction Start Tue 8/1/23

      Project Completion Tue 9/30/25

   C2P ‐ Atlas B1 Sun 5/1/22

      Project Initiation  Sun 5/1/22

      Design Thu 9/1/22

      Procurement Wed 2/1/23

      Construction Start Thu 6/1/23

      Project Completion Mon 9/30/24

   C2P ‐ Atlas S14 Thu 4/28/22

      Project Initiation  Thu 4/28/22

      Design Mon 5/2/22

      Procurement Wed 9/28/22

      Construction Start Tue 2/28/23

      Project Completion Tue 3/4/25
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   C2P ‐ Atlas H11 Thu 4/28/22

      Project Initiation  Thu 4/28/22

      Design Mon 5/2/22

      Procurement Wed 9/28/22

      Construction Start Tue 2/28/23

      Project Completion Tue 3/4/25

   C2P ‐ Atlas J12 Thu 4/28/22

      Project Initiation  Thu 4/28/22

      Design Mon 5/2/22

      Procurement Wed 9/28/22

      Construction Start Tue 2/28/23

      Project Completion Tue 3/4/25

   C2P ‐ Atlas Q16 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 10/3/22

      Procurement Wed 2/1/23

      Construction Start Thu 6/1/23

      Project Completion Mon 4/1/24

   C2P ‐ Atlas R14 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 10/3/22

      Procurement Wed 2/1/23

      Construction Start Thu 6/1/23

      Project Completion Mon 4/1/24

   Small Diameter Water Main Replacement Program (SDWMRP) ‐ 

Atlas W32B
Fri 4/30/21

      Project Initiation  Fri 4/30/21

      Design Mon 5/3/21

      Procurement Thu 6/1/23

      Construction Start Wed 5/1/24

      Project Completion Wed 9/30/26

   Small Diameter Water Main Replacement Program (SDWMRP) ‐ 

Atlas P16
Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 1/1/24

      Procurement Mon 9/30/24

      Construction Start Thu 7/31/25

      Project Completion Thu 9/28/28

   SDWMRP ‐ Atlas Q16 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 1/1/24

      Procurement Mon 9/30/24

      Construction Start Thu 7/31/25

      Project Completion Thu 9/28/28

   SDWMRP ‐ Atlas V31 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 1/1/24

      Procurement Mon 9/30/24

      Construction Start Thu 7/31/25

      Project Completion Thu 9/28/28
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   SDWMRP ‐ Atlas K3 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 1/1/24

      Procurement Mon 9/30/24

      Construction Start Thu 7/31/25

      Project Completion Thu 9/28/28

   SDWMRP ‐ Atlas F13 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 1/1/24

      Procurement Mon 9/30/24

      Construction Start Thu 7/31/25

      Project Completion Thu 9/28/28

   SDWMRP ‐ Atlas R26 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 1/1/24

      Procurement Mon 9/30/24

      Construction Start Thu 7/31/25

      Project Completion Thu 9/28/28

   SDWMRP ‐ Atlas K17 Mon 5/2/22

      Project Initiation  Mon 5/2/22

      Design Mon 1/1/24

      Procurement Mon 9/30/24

      Construction Start Thu 7/31/25

      Project Completion Thu 9/28/28

   Proposed Force Main (16‐IN and 24‐IN) BETWEEN PS 415 AND PS 

422 
Wed 12/15/21

      Project Initiation  Wed 12/15/21

      Design Fri 4/15/22

      Procurement Mon 10/2/23

      Construction Start Tue 10/3/23

      Project Completion Wed 10/2/24

   PS0455 Upgrade and Conversion to a Submersible Station Tue 8/31/21

      Project Initiation  Tue 8/31/21

      Design Wed 12/15/21

      Procurement Fri 12/29/23

      Construction Start Mon 1/1/24

      Project Completion Tue 12/31/24

   PS0174 Upgrade and Conversion to a Submersible Station Tue 8/31/21

      Project Initiation  Tue 8/31/21

      Design Wed 12/15/21

      Procurement Fri 12/29/23

      Construction Start Mon 1/1/24

      Project Completion Tue 12/31/24

   14865 ‐ REPLACEMENT OF 12‐INCH ACP FM FROM I‐95 EXT SNAKE 

CREEK TRAIL TO 70 NW 202 TER
Tue 10/15/19

      Project Initiation  Tue 10/15/19

      Design Thu 4/30/20

      Procurement TBD 

      Construction Start TBD 

      Project Completion TBD 
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16042 ‐ INSTALL APPROX. 1251 LF OF 8‐IN DIP ALONG SW 24TH TER 

BET. 19TH & 17 AVE & 654 LF ALONG SW 25TH ST BET. 19TH AVE & 

1ST AVE

Wed 10/7/20

   Project Initiation  Wed 10/7/20

   Design Mon 7/26/21

   Procurement Thu 12/1/22

   Construction Start TBD 

   Project Completion TBD 

16096 ‐ JPA B‐183611A WATER MAIN SYSTEM BETTERMENT NW 17 

ST FROM NW 32 AVE TO NW 37 AVE
Wed 1/15/20

   Project Initiation  Wed 1/15/20

   Design Thu 1/16/20

   Procurement TBD 

   Construction Start TBD 

   Project Completion TBD 

16097 ‐ JPA B‐183611 WATER MAIN SYSTEM BETTERMNET NW 17 ST 

FROM NW 27 AVE TO NW 32 AVE
Wed 1/15/20

   Project Initiation  Wed 1/15/20

   Design Fri 10/22/21

   Procurement Mon 10/31/22

   Construction Start TBD 

   Project Completion TBD 

15370 ‐ FURNISH AND INSTALL 12‐INCH WATER MAIN IN NORTH 

PONCE DE LEON BLVD (JPA)
Thu 4/27/17

   Project Initiation  Thu 4/27/17

   Design Mon 6/4/18

   Procurement Sat 12/31/22

   Construction Start TBD 

   Project Completion TBD 

14597 ‐ (ON HOLD) INSTALL APPROX. 1,580 LF OF 8 DIWM ALONG 

NORTH BAY HOMES DRIVE FROM SW 37 AVENUE TO THE 

INTERSECTION OF SOUTH BAY HOMES DRIVE. (CITY OF MIAMI JPA. 

ROADWAY PROJECT NO. B‐30835)

Tue 10/27/15

   Project Initiation  Tue 10/27/15

   Design Sat 4/30/16

   Procurement TBD 

   Construction Start TBD 

   Project Completion TBD 

16173 ‐ INSTALL APPROX. 1,400 LF  OF 8 DIP ALONG SW 176 & 177 

TERRACE BETWEEN SW 82 & 83 AVE TO REPLACE 6 PVC WM WHICH 

HAS A LONG HISTORY OF REPAIRS.

Mon 8/16/21

   Project Initiation  Mon 8/16/21

   Design TBD

   Construction Start TBD 

   Project Completion TBD 

16277 ‐ Pump Station 0469 Upgrade Mon 2/14/22

   Project Initiation  Mon 4/11/22

   Design Sat 6/11/22

   Procurement Thu 6/29/23

   Construction Start Tue 10/17/23

   Project Completion Fri 5/24/24
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13984 DESIGN BUILD OF THE 54‐INCH WATER MAIN NEAR RED ROAD, 

FROM W 2ND AVE. AND 13TH ST TO W 53RD ST 
Wed 5/11/22

   Design Wed 5/11/22

   Construction Start Thu 4/13/23

   Project Completion Mon 3/11/24

16073 Hialeah Transfer Area Phase II Gravity Sewer and Water 

system improvements Contract S‐975 
Mon 1/27/20

   Design Mon 1/27/20

   Procurement Sat 9/24/22

   Construction Start Mon 5/1/23

   Project Completion Fri 1/10/25

PCTS 16126 GOB Basin 1204 Wastewater Improvements Tue 6/23/20

   Design Tue 6/23/20

   Procurement Wed 10/5/22

   Construction Start Wed 3/1/23

   Project Completion Mon 12/25/23

PCTS 15146 GOB Basin 1262 (South) Wastewater and Water System 

Improvements
Wed 4/1/20

   Design Wed 4/1/20

   Procurement Fri 2/24/23

   Construction Start Fri 9/29/23

   Project Completion Tue 12/30/25

PCTS 15148 GOB Basin 1264 Wastewater and Water System 

Improvements Contract S‐973
Thu 7/2/20

   Design Thu 7/2/20

   Procurement Thu 10/6/22

   Construction Start Sat 7/1/23

   Project Completion Mon 12/23/24

PCTS 15160 GOB Basin D2B Wastewater and Water System 

Improvements Contract S‐972
Fri 6/26/20

   Design Fri 6/26/20

   Procurement Wed 10/26/22

   Construction Start Thu 7/6/23

   Project Completion Tue 5/27/25

PCTS 16139 GOB basin 107 Wastewater and Water System 

Improvements Contract S‐973
Wed 7/22/20

   Design Wed 7/22/20

   Procurement Mon 10/3/22

   Construction Start Mon 4/17/23

   Project Completion Sat 3/16/24

PCTS 15152 GOB Basin 115 (West) Wastewater and Water System 

Improvements
Mon 6/1/20

   Design Mon 6/1/20

   Procurement Sat 9/10/22

   Construction Start Sat 2/11/23

   Project Completion Sat 12/2/23

PCTS 15159 New PS D2B Wed 6/24/20

   Design Wed 6/24/20

   Procurement Mon 10/10/22

   Construction Start Tue 4/11/23

   Project Completion Mon 3/11/24
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PCTS 15138 New PS 1262 Wed 6/24/20

   Design Wed 6/24/20

   Procurement Sat 12/10/22

   Construction Start Thu 5/11/23

   Project Completion Thu 4/11/24

PCTS 15140 New PS 1264 Thu 12/10/20

   Design Thu 12/10/20

   Procurement Sat 9/10/22

   Construction Start Wed 3/1/23

   Project Completion Thu 2/29/24

PCTS 16201 Proposed 36 Inch Aventura Redundant FM Tue 12/28/21

   Design Tue 12/28/21

   Procurement Thu 2/23/23

   Construction Start Mon 11/4/24

   Project Completion Wed 2/5/25

PCTS 16202 Snake Creek FM Replacement Mon 4/26/21

   Design Mon 4/26/21

   Procurement Sat 9/23/23

   Construction Start Wed 4/10/24

   Project Completion Mon 5/5/25

PCTS 16155 GOB basin 191 Wastewater and Water System 

Improvements Contract S‐982
Wed 7/22/20

   Design Wed 7/22/20

   Procurement Thu 11/3/22

   Construction Start Mon 4/3/23

   Project Completion Sat 3/16/24


