
ID Task 
Mode

Task Name Duration Start Finish Predecessors Lead Project

1 16056‐ Pump Station No. 2 Roof Replacement 121 days Mon 4/18/22 Tue 8/16/22
2 Construction Start 89 days Mon 4/18/22 Fri 7/15/22
3 Project Completion 30 days Mon 7/18/22 Tue 8/16/22 2
4 16049 WTP Multiple Site Roof Replacement 1292 days Mon 11/18/19 Thu 6/1/23 Peter Alvarez/Joaquin Roa
5 Design 943 days Mon 11/18/19 Fri 6/17/22
6 Procurement 164 days Mon 6/20/22 Wed 11/30/22 5
7 Construction Start 182 days Thu 12/1/22 Wed 5/31/23 6
8 Project Completion 1 day Thu 6/1/23 Thu 6/1/23 7
9 15829 ‐ Opalocka Airport Concessions (CD 

4.10(4)for installation a 54‐inch FM
1977 days Wed 7/18/18 Fri 12/15/23 Roger Baptiste

10 Design 1382 days Wed 7/18/18 Fri 4/29/22
11 Procurement 289 days Mon 5/2/22 Tue 2/14/23 10
12 Construction Start 303 days Wed 2/15/23 Thu 12/14/23 11
13 Project Completion 1 day Fri 12/15/23 Fri 12/15/23 12
14 10706 PS 187 HVAC Improvement (CD 5.12) 

(T‐2725)
152 days Mon 5/9/22 Fri 10/7/22 Roger Baptiste/Paul Castell

15 Construction Start 151 days Mon 5/9/22 Thu 10/6/22
16 Project Completion 1 day Fri 10/7/22 Fri 10/7/22 15
17 13908 ‐ SDWWTP Plug and Abandon FA 

Monitoring Wells and Installation of 
Replacement FA Wells (P‐0237)

326 days Mon 5/2/22 Thu 3/23/23 Hugh Brown/Luis E Rojas

18 Construction Start 325 days Mon 5/2/22 Wed 3/22/23
19 Project Completion 1 day Thu 3/23/23 Thu 3/23/23 18
20 16429 ‐ CDWWTP Pavement Restoration 

(T‐2768)
92 days Mon 4/25/22 Mon 7/25/22 David Vazquez/Paul Castell

21 Construction Start 89 days Mon 4/25/22 Fri 7/22/22
22 Project Completion 1 day Mon 7/25/22 Mon 7/25/22 21
23 P0248 ‐ Emergency Ventilation Repairs at PS# 

1310 and PS# 536
676 days Tue 12/1/20 Fri 10/7/22 Hugh Brown

24 Procurement 54 days Tue 12/1/20 Sat 1/23/21
25 Construction Start 593 days Mon 2/15/21 Fri 9/30/22 24
26 Project Completion 1 day Fri 10/7/22 Fri 10/7/22 25
27  13614 – New Drinking Water Laboratory at the 

Alexander Orr Jr. Water Treatment Plant
TBD TBD Hugh Brown

28 Construction Start
29 Project Completion
30 16053 ‐ SDWWTP Hypochlorite Tank 2 

Restoration
1630 days Thu 8/1/19 Tue 1/16/24 Johnny Ceballos/Roger 

Baptiste
31 Project Initiation  289 days Thu 8/1/19 Fri 5/15/20
32 Design 471 days Mon 5/18/20 Tue 8/31/21 31
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33 Procurement 440 days Wed 9/1/21 Mon 11/14/22 32
34 Construction Start 427 days Tue 11/15/22 Mon 1/15/24 33
35 Project Completion 1 day Tue 1/16/24 Tue 1/16/24 34
36 13710 ‐ Hialeah WTP Lime Slaker System 

Replacement and Structural Rehab (P‐0225)
858 days Mon 6/8/20 Thu 10/13/22 Johnny Ceballos/Luis E. Rojas

37 Construction Start 857 days Mon 6/8/20 Wed 10/12/22
38 Project Completion 1 day Thu 10/13/22 Thu 10/13/22 37
39 15088 ‐ AOWTP Replacement of Two (2) Lime 

Slaking Systems
3648 days Tue 9/15/15 Tue 9/9/25 Johnny Ceballos/Hugh Brown

40 Project Initiation  220 days Tue 9/15/15 Thu 4/21/16
41 Design 2301 days Fri 4/22/16 Tue 8/9/22 40
42 Procurement 518 days Wed 8/10/22 Tue 1/9/24 41
43 Construction Start 609 days Wed 1/10/24 Tue 9/9/25 42
44 Project Completion 1 day Wed 9/10/25 Wed 9/10/25 43
45 16279 PS 0888 Upgrade 1135 days Mon 10/25/21 Mon 12/2/24 Johnny Ceballos/TBD
46 Project Initiation  68 days Mon 10/25/21 Fri 12/31/21
47 Design 432 days Mon 1/3/22 Fri 3/10/23 46
48 Procurement 270 days Mon 3/13/23 Thu 12/7/23 47
49 Construction Start 358 days Fri 12/8/23 Fri 11/29/24 48
50 Project Completion 1 day Mon 12/2/24 Mon 12/2/24 49
51 16280 PS 0309 Upgrade 1433 days Mon 10/25/21 Fri 9/26/25 Johnny Ceballos/TBD
52 Project Initiation  200 days Mon 10/25/21 Thu 5/12/22
53 Design 554 days Mon 8/1/22 Mon 2/5/24 52
54 Procurement 300 days Tue 2/6/24 Sun 12/1/24 53
55 Construction Start 298 days Mon 12/2/24 Thu 9/25/25 54
56 Project Completion 1 day Fri 9/26/25 Fri 9/26/25 55
57 16281 PS 0150 Upgrade 1142 days Mon 10/25/21 Mon 12/9/24 Johnny Ceballos/TBD
58 Project Initiation  127 days Mon 10/25/21 Mon 2/28/22
59 Design 444 days Tue 3/1/22 Thu 5/18/23 58
60 Procurement 270 days Fri 5/19/23 Mon 2/12/24 59
61 Construction Start 298 days Tue 2/13/24 Fri 12/6/24 60
62 Project Completion 1 day Mon 12/9/24 Mon 12/9/24 61
63 16283 PS 304 Upgrade 1522 days Sun 5/30/21 Tue 7/29/25 Johnny Ceballos/TBD
64 Project Initiation  367 days Sun 5/30/21 Tue 5/31/22
65 Design 554 days Wed 6/1/22 Wed 12/6/23 64
66 Procurement 300 days Thu 12/7/23 Tue 10/1/24 65
67 Construction Start 300 days Wed 10/2/24 Mon 7/28/25 66
68 Project Completion 1 day Tue 7/29/25 Tue 7/29/25 67
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69 16285 PS 142 Upgrade 1366 days Mon 10/25/21 Mon 7/21/25 Johnny Ceballos/TBD
70 Project Initiation  103 days Mon 10/25/21 Fri 2/4/22
71 Design 660 days Mon 2/7/22 Tue 11/28/23 70
72 Procurement 300 days Wed 11/29/23 Mon 9/23/24 71
73 Construction Start 300 days Tue 9/24/24 Sun 7/20/25 72
74 Project Completion 1 day Mon 7/21/25 Mon 7/21/25 73
75 16288 PS 475 Upgrade 1478 days Mon 10/25/21 Mon 11/10/25 Johnny Ceballos/TBD
76 Project Initiation  249 days Mon 10/25/21 Thu 6/30/22
77 Design 508 days Fri 7/1/22 Mon 11/20/23 76
78 Procurement 300 days Tue 11/21/23 Sun 9/15/24 77
79 Construction Start 420 days Mon 9/16/24 Sun 11/9/25 78
80 Project Completion 1 day Mon 11/10/25 Mon 11/10/25 79
81 Building structure safety monitoring/ Douglas 

Garage (Site 3071 SW 38 Ave)
17 days Sat 12/15/18 Mon 12/31/18 Rolando Dagdag

82 Design 15 days Sat 12/15/18 Sat 12/29/18
83 Procurement 1 day Mon 12/31/18 Mon 12/31/18 82
84 Safety railing/ladder addition to Emergency 

Generator Unit#1 (Site 1100 W 2 Ave, Hialeah)
729 days Mon 5/3/21 Mon 5/1/23 Rolando Dagdag

85 Design 484 days Mon 5/3/21 Mon 8/29/22
86 Construction Start 244 days Tue 8/30/22 Sun 4/30/23
87 Project Completion 1 day Mon 5/1/23 Mon 5/1/23
88 Storage container installation for O&M SCADA 

Div SWWF (Site 8500 SW 127 AV)
607 days Mon 5/3/21 Fri 12/30/22 Rolando Dagdag

89 Design 362 days Mon 5/3/21 Fri 4/29/22
90 Construction Start 242 days Mon 5/2/22 Thu 12/29/22
91 Project Completion 1 day Fri 12/30/22 Fri 12/30/22
92 16239 ‐ NDWWTP Administration Building 

Re‐Roofing
811 days Sun 8/1/21 Fri 10/20/23 Heriberto Delgado/Hugh 

Brown
93 Project Initiation  1 day Mon 8/2/21 Mon 8/2/21
94 Design 234 days Sun 8/1/21 Tue 3/22/22
95 Procurement 276 days Wed 3/23/22 Fri 12/23/22
96 Construction Start 299 days Mon 12/26/22 Fri 10/20/23
97 Project Completion 1 day Fri 10/20/23 Fri 10/20/23
98 16242 ‐ SDWWTP Re‐Roofing ‐ Odor control 

bldg.. #2 & Concentrator Elec Control Bldg
907 days Mon 6/28/21 Thu 12/21/23 Heriberto Delgado/Hugh 

Brown
99 Project Initiation  1 day Mon 6/28/21 Mon 6/28/21
100 Design 301 days Tue 6/29/21 Mon 4/25/22 99
101 Procurement 274 days Tue 4/26/22 Tue 1/24/23 100
102 Construction Start 330 days Wed 1/25/23 Wed 12/20/23 101
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103 Project Completion 1 day Thu 12/21/23 Thu 12/21/23 102
104 16250 ‐ NDWWTP Chlorination and Switchgear 

Bldgs. Re‐Roofing
519 days Mon 8/1/22 Mon 1/1/24 Heriberto Delgado/Hugh 

Brown
105 Project Initiation  1 day Mon 8/1/22 Mon 8/1/22
106 Design 1 day Tue 8/2/22 Tue 8/2/22 105
107 Procurement 216 days Wed 8/3/22 Mon 3/6/23 106
108 Construction Start 298 days Tue 3/7/23 Fri 12/29/23 107
109 Project Completion 1 day Mon 1/1/24 Mon 1/1/24 108
110 16101 ‐ LeJeune office Pit Area Reroof (T‐2718) 728 days Tue 12/1/20 Mon 11/28/22 Heriberto Delgado/Hugh 

Brown
111 Project Initiation  1 day Tue 12/1/20 Tue 12/1/20
112 Design 262 days Wed 12/2/20 Fri 8/20/21 111
113 Procurement 204 days Mon 8/23/21 Mon 3/14/22 112
114 Construction Start 256 days Tue 3/15/22 Fri 11/25/22 113
115 Project Completion 1 day Mon 11/28/22 Mon 11/28/22 114
116 13215 ‐ CD1 11 SDWWTP Emergency Generator 

EMD Units 1 thru 4 Improvements
1679 days Wed 4/18/18 Mon 11/21/22 Victor Delgado

117 Project Initiation  24 days Wed 4/18/18 Fri 5/11/18
118 Design 396 days Mon 5/14/18 Thu 6/13/19 117
119 Procurement 831 days Fri 6/14/19 Tue 9/21/21 118
120 Construction Start 424 days Wed 9/22/21 Sat 11/19/22 119
121 Project Completion 1 day Mon 11/21/22 Mon 11/21/22 120
122 15365 ‐ NDWWTP New Electrical Distribution 

Building
2243 days Thu 11/12/20 Sat 1/2/27 Victor Delgado/Hugh Brown

123 Project Initiation  370 days Thu 11/12/20 Tue 11/16/21
124 Design 682 days Wed 11/17/21 Fri 9/29/23 123
125 Procurement 457 days Mon 10/2/23 Tue 12/31/24 124
126 Construction Start 729 days Thu 1/2/25 Thu 12/31/26 125
127 Project Completion 1 day Sat 1/2/27 Sat 1/2/27 126
128 15849 ‐ Preston WTP High Service Pump Room 

Electrical Upgrades
2175 days Fri 10/19/18 Tue 10/1/24 Victor Delgado/Hugh Brown

129 Project Initiation  480 days Fri 10/19/18 Mon 2/10/20
130 Design 794 days Tue 2/11/20 Thu 4/14/22 129
131 Procurement 455 days Fri 4/15/22 Thu 7/13/23 130
132 Construction Start 445 days Fri 7/14/23 Mon 9/30/24 131
133 Project Completion 1 day Tue 10/1/24 Tue 10/1/24 132
134 16025 ‐ Alexander Orr Jr WTP Bulk Sodium 

Hypochlorite Feed and Storage Facility
1758 days Fri 5/31/19 Fri 3/22/24 Victor Delgado/Hugh Brown

135 Project Initiation  329 days Fri 5/31/19 Thu 4/23/20
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136 Design 706 days Fri 4/24/20 Wed 3/30/22 135
137 Procurement 306 days Thu 3/31/22 Mon 1/30/23 136
138 Construction Start 416 days Tue 1/31/23 Thu 3/21/24 137
139 Project Completion 1 day Fri 3/22/24 Fri 3/22/24 138
140 13993 ‐ Miami Springs Wellfield Rehabilitation 

Step 1 (W934A)
1460 days Mon 6/4/18 Thu 6/2/22

141 Construction Start 1459 days Mon 6/4/18 Wed 6/1/22
142 Project Completion 1 day Thu 6/2/22 Thu 6/2/22 141
143 15364 ‐ NDWWTP Effluent Pump Station ‐ 

Electrical Building Improvements
2872 days Thu 9/21/17 Fri 8/1/25 Franklyn E. Jarman/ Hugh 

Brown
144 Project Initiation  1 day Thu 9/21/17 Thu 9/21/17
145 Design 1764 days Fri 9/22/17 Thu 7/21/22 144
146 Procurement 374 days Fri 7/22/22 Sun 7/30/23 145
147 Construction Start 730 days Tue 8/1/23 Wed 7/30/25 146
148 Project Completion 1 day Fri 8/1/25 Fri 8/1/25 147
149 16284 ‐ Metrozoo Onsite Wastewater Treatment

Plant
167 days Wed 12/1/21 Mon 5/16/22 Li Gurau

150 Project Initiation  165 days Wed 12/1/21 Sat 5/14/22
151 Design 1 day Mon 5/16/22 Mon 5/16/22 150
152 13997 ‐ Pump Station 414 Generator 

Replacement
155 days Thu 4/7/22 Thu 9/8/22 Li Gurau/Agustin Durand

153 Construction Start 154 days Thu 4/7/22 Wed 9/7/22
154 Project Completion 1 day Thu 9/8/22 Thu 9/8/22 153
155 16287 NDWWTP Certified Truck Scales 925 days Fri 12/3/21 Fri 6/14/24 Franklyn E. Jarman
156 Project Initiation  162 days Fri 12/3/21 Fri 5/13/22
157 Design 213 days Mon 5/16/22 Wed 12/14/22 156
158 Procurement 1 day Thu 12/15/22 Thu 12/15/22 157
159 Construction Start 275 days Tue 8/15/23 Wed 5/15/24 158
160 Project Completion 1 day Fri 6/14/24 Fri 6/14/24 159
161 16074 ‐ Alex Orr Women's Locker Room 

Renovation
263 days Mon 7/12/21 Thu 3/31/22 Agustin Durand

162 Construction Start 262 days Mon 7/12/21 Wed 3/30/22
163 Project Completion 1 day Thu 3/31/22 Thu 3/31/22 162
164 16207 ‐ Pump Station 418  Sump Pump and 

Bathroom Line
1353 days Sat 5/1/21 Sun 1/12/25 Franflyn E. Jaman/Hugh 

Brown
165 Project Initiation  1 day Sat 5/1/21 Sat 5/1/21
166 Design 445 days Mon 5/3/21 Thu 7/21/22 165
167 Procurement 269 days Fri 7/22/22 Sun 4/16/23 166
168 Construction Start 636 days Mon 4/17/23 Sat 1/11/25 167
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169 Project Completion 1 day Sun 1/12/25 Sun 1/12/25 168
170 15383 ‐ CDWWTP Chlorination Facility Hardening 1366 days Fri 3/12/21 Fri 12/6/24 Der‐Ming Kuo/ Hugh Brown

171 Project Initiation  230 days Fri 3/12/21 Wed 10/27/21
172 Design 252 days Thu 10/28/21 Wed 7/6/22 171
173 Procurement 456 days Thu 7/7/22 Thu 10/5/23 172
174 Construction Start 427 days Fri 10/6/23 Thu 12/5/24 173
175 Project Completion 1 day Fri 12/6/24 Fri 12/6/24 174
176 15558 ‐ SDWWTP New Regional Fats  Oils  and 

Grease Facility
2463 days Wed 3/7/18 Mon 12/2/24 Der‐Ming Kuo/ Hugh Brown

177 Project Initiation  478 days Wed 3/7/18 Thu 6/27/19
178 Design 563 days Mon 1/6/20 Wed 7/21/21 177
179 Procurement 328 days Thu 3/3/22 Tue 1/24/23 178
180 Construction Start 390 days Mon 6/5/23 Fri 6/28/24 179
181 Project Completion 1 day Mon 12/2/24 Mon 12/2/24 180
182 16117 ‐ Hazard Mitigation Grant Program 

(HMGP) DR‐4337‐155‐R – Pump Station # 2 
Storm Hardening Upgrades

1401 days Wed 9/30/20 Wed 7/31/24 Der‐Ming Kuo/ Hugh Brown

183 Project Initiation  498 days Wed 9/30/20 Wed 2/9/22
184 Design 323 days Thu 2/10/22 Thu 12/29/22 183
185 Procurement 179 days Sun 1/1/23 Wed 6/28/23 184
186 Construction Start 396 days Sat 7/1/23 Tue 7/30/24 185
187 Project Completion 1 day Wed 7/31/24 Wed 7/31/24 186
188 16120 ‐ Hazard Mitigation Grant Program 

(HMGP) DR‐4337‐155‐R – Pump Station # 1 
Storm Hardening Upgrades

1436 days Mon 7/27/20 Mon 7/1/24 Der‐Ming Kuo/ Hugh Brown

189 Project Initiation  386 days Mon 7/27/20 Mon 8/16/21
190 Design 449 days Tue 8/17/21 Tue 11/8/22 189
191 Procurement 178 days Wed 11/9/22 Fri 5/5/23 190
192 Construction Start 418 days Mon 5/8/23 Fri 6/28/24 191
193 Project Completion 1 day Mon 7/1/24 Mon 7/1/24 192
194 16253 ‐ CDWWTP Install 54‐In PCCP S S Gates 

316L S S Weir Plate at Oxy Train 3&4 of Plant 2
886 days Sat 2/1/20 Tue 7/5/22 Der‐Ming Kuo/ Hugh Brown

195 Project Initiation  304 days Sat 2/1/20 Mon 11/30/20
196 Design 235 days Tue 12/1/20 Fri 7/23/21 195
197 Procurement 222 days Mon 7/26/21 Fri 3/4/22 196
198 Construction Start 120 days Mon 3/7/22 Mon 7/4/22 197
199 Project Completion 1 day Tue 7/5/22 Tue 7/5/22 198
200 13668 ‐ JEPWTP Bulk Sodium Hypochlorite 

Storage Facility
2358 days Thu 11/2/17 Tue 4/16/24 Der‐Ming Kuo/ Hugh Brown
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201 Project Initiation  1259 days Thu 11/2/17 Tue 4/13/21
202 Design 463 days Wed 4/14/21 Wed 7/20/22 201
203 Procurement 243 days Thu 7/21/22 Mon 3/20/23 202
204 Construction Start 392 days Tue 3/21/23 Mon 4/15/24 203
205 Project Completion 1 day Tue 4/16/24 Tue 4/16/24 204
206 16141 ‐ Replace 10 transformers and existing 

electrical feeders for on‐site Wells No.1 through 
No. 10 at AOWTP

1386 days Wed 7/22/20 Tue 5/7/24 Justino Moncada/Roger 
Baptiste

207 Project Initiation  295 days Wed 7/22/20 Wed 5/12/21
208 Design 378 days Thu 5/13/21 Wed 5/25/22 207
209 Procurement 261 days Thu 5/26/22 Fri 2/10/23 208
210 Construction Start 449 days Mon 2/13/23 Mon 5/6/24 209
211 Project Completion 1 day Tue 5/7/24 Tue 5/7/24 210
212 16176 ‐ Hazard Mitigation Grant Program 

Improvements to Westwood Lakes Facility, 
PS536, and PS1310

1551 days Tue 9/29/20 Fri 12/27/24 Justino Moncada/Hugh 
Brown

213 Project Initiation  269 days Tue 9/29/20 Thu 6/24/21
214 Design 418 days Fri 6/25/21 Tue 8/16/22 213
215 Procurement 452 days Wed 8/17/22 Sat 11/11/23 214
216 Construction Start 410 days Mon 11/13/23 Thu 12/26/24 215
217 Project Completion 1 day Fri 12/27/24 Fri 12/27/24 216
218 15815 ‐ CDWWTP Gas Spheres Condition 

Assessment and Evaluation
671 days Wed 7/22/20 Mon 5/23/22 Omar Obando

219 Project Initiation  295 days Wed 7/22/20 Wed 5/12/21
220 Design 375 days Thu 5/13/21 Sun 5/22/22 219
221 Procurement 1 day Mon 5/23/22 Mon 5/23/22 220
222 16154 ‐ NWWF Well's Feeder Replacement 1638 days Wed 5/20/20 Tue 11/12/24 Omar Obando/Hugh Brown
223 Project Initiation  397 days Wed 5/20/20 Sun 6/20/21
224 Design 419 days Mon 6/21/21 Sat 8/13/22 223
225 Procurement 458 days Mon 8/15/22 Wed 11/15/23 224
226 Construction Start 362 days Thu 11/16/23 Mon 11/11/24 225
227 Project Completion 1 day Tue 11/12/24 Tue 11/12/24 226
228 15093 ‐ Miami Springs Wellfield Rehabilitation 

Step 3 (W‐934C)
2999 days Wed 11/6/19 Fri 1/21/28 Lina Saenz/Hugh Brown

229 Project Initiation  721 days Wed 11/6/19 Tue 10/26/21
230 Design 675 days Thu 12/16/21 Sat 10/21/23 229
231 Procurement 458 days Sun 10/22/23 Tue 1/21/25 230
232 Construction Start 1094 days Wed 1/22/25 Thu 1/20/28 231
233 Project Completion 1 day Fri 1/21/28 Fri 1/21/28 232
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234 16046 ‐ Hialeah WTP Filter Backwash Elevated 
Tank

Lina Saenz/Roger Baptiste

235 Project Initiation  651 days Thu 8/1/19 Wed 5/12/21
236 Design 953 days Thu 5/13/21 Thu 12/21/23 235
237 Procurement 369 days Fri 12/22/23 Tue 12/24/24 236
238 Construction Start 362 days Wed 12/25/24 Sun 12/21/25 237
239 Project Completion 1 day Mon 12/22/25 Mon 12/22/25 238
240 16205 AORR WTP Miscellaneous Engineering 

and Technical Supports
973 days Wed 12/23/20 Tue 8/22/23 Lina Saenz

241 Project Initiation  63 days Wed 12/23/20 Tue 2/23/21
242 Design 729 days Tue 8/24/21 Tue 8/22/23 241
243 16209 Preston/Hialeah WTP Miscellaneous 

Engineering and Technical Supports
785 days Fri 1/22/21 Fri 3/17/23 Lina Saenz

244 Project Initiation  55 days Fri 1/22/21 Wed 3/17/21
245 Design 730 days Thu 3/18/21 Fri 3/17/23 244
246 16302 ‐ SWWF South Lagoon Dredging  1670 days Mon 2/1/21 Thu 8/28/25 Lina Saenz
247 Project Initiation  424 days Mon 2/1/21 Thu 3/31/22
248 Design 253 days Fri 4/1/22 Fri 12/9/22 247
249 Procurement 443 days Mon 12/12/22 Tue 2/27/24 248
250 Construction Start 547 days Wed 2/28/24 Wed 8/27/25 249
251 Project Completion 1 day Thu 8/28/25 Thu 8/28/25 250
252 16212 ‐ Alex Orr Dredge of North Inner Lagoon 

and Service Road
902 days Wed 2/10/21 Mon 7/31/23 Lina Saenz/Hugh Brown

253 Project Initiation  50 days Wed 2/10/21 Wed 3/31/21
254 Design 219 days Thu 4/1/21 Fri 11/5/21 253
255 Procurement 264 days Mon 11/8/21 Fri 7/29/22 254
256 Construction Start 363 days Mon 8/1/22 Sat 7/29/23 255
257 Project Completion 1 day Mon 7/31/23 Mon 7/31/23 256
258 16013 ‐ AORR High Service Pump and Motor 

Improvements West Room Electrical Upgrades ‐ 
VFD

2494 days Wed 9/26/18 Thu 7/24/25 Luis Serrano/Hugh Brown

259 Project Initiation  436 days Wed 9/26/18 Thu 12/5/19
260 Design 1028 days Fri 12/6/19 Wed 9/28/22 259
261 Procurement 457 days Thu 9/29/22 Fri 12/29/23 260
262 Construction Start 570 days Mon 1/1/24 Wed 7/23/25 261
263 Project Completion 1 day Thu 7/24/25 Thu 7/24/25 262
264 15780 ‐ SDWWTP OSHG Rectifier Room HVAC 345 days Wed 7/21/21 Thu 6/30/22 Julio Vidal/ Paul Castell
265 Construction Start 344 days Wed 7/21/21 Wed 6/29/22
266 Project Completion 1 day Thu 6/30/22 Thu 6/30/22 265
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Lead Project

267 15782 ‐ SDWWTP Effluent Pump Station Back Up
Chiller Addition North And South Filter Buildings 
Sub Stations 23,24,27 & 28

1273 days Tue 3/17/20 Sun 9/10/23 Julio Vidal/Roger Baptiste

268 Project Initiation  290 days Tue 3/17/20 Thu 12/31/20
269 Design 377 days Fri 1/1/21 Wed 1/12/22 268
270 Procurement 271 days Thu 4/14/22 Mon 1/9/23 269
271 Construction Start 243 days Tue 1/10/23 Sat 9/9/23 270
272 Project Completion 1 day Sun 9/10/23 Sun 9/10/23 271
273 15784 ‐ SDWWTP Polymer Building and Main 

Switch Gear Building HVAC
1113 days Tue 1/19/21 Mon 2/5/24 Julio Vidal/Roger Baptiste

274 Project Initiation  123 days Tue 1/19/21 Fri 5/21/21
275 Design 479 days Mon 5/24/21 Wed 9/14/22 274
276 Procurement 237 days Thu 9/15/22 Tue 5/9/23 275
277 Construction Start 269 days Wed 5/10/23 Fri 2/2/24 276
278 Project Completion 1 day Mon 2/5/24 Mon 2/5/24 277
279 16055 ‐ Hialeah WTP East& West Pump Room ‐ 

Feeders Motor Control Center Replacement
1460 days Mon 12/16/19 Thu 12/14/23 Julio Vidal/Roger Baptiste

280 Project Initiation  522 days Mon 12/16/19 Thu 5/20/21
281 Design 284 days Fri 5/21/21 Mon 2/28/22 280
282 Procurement 108 days Tue 3/1/22 Thu 6/16/22 281
283 Construction Start 545 days Fri 6/17/22 Wed 12/13/23 282
284 Project Completion 1 day Thu 12/14/23 Thu 12/14/23 283
285 16075 ‐ AOWTP Radiator Installation for HSP #6 151 days Tue 1/4/22 Fri 6/3/22 Julio Vidal/Roger Baptiste

286 Construction Start 150 days Tue 1/4/22 Thu 6/2/22
287 Project Completion 1 day Fri 6/3/22 Fri 6/3/22 286
288 16232 Preston Lab Backup AC System 1086 days Mon 5/3/21 Mon 4/22/24 Julio Vidal/Roger Baptiste
289 Project Initiation  12 days Mon 5/3/21 Fri 5/14/21
290 Design 613 days Mon 5/17/21 Thu 1/19/23 289
291 Procurement 246 days Fri 1/20/23 Fri 9/22/23 290
292 Construction Start 208 days Mon 9/25/23 Fri 4/19/24 291
293 Project Completion 1 day Mon 4/22/24 Mon 4/22/24 292
294 16271‐ SDWWTP Air Compressor Installation 859 days Thu 9/16/21 Mon 1/22/24 Julio Vidal
295 Project Initiation  14 days Thu 9/16/21 Wed 9/29/21
296 Design 537 days Thu 9/30/21 Mon 3/20/23 295
297 Procurement 246 days Tue 3/21/23 Tue 11/21/23 296
298 Construction Start 59 days Wed 11/22/23 Fri 1/19/24 297
299 Project Completion 1 day Mon 1/22/24 Mon 1/22/24 298
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Lead Project

300 16289‐SWDWWTP Adminitration BLDG. HVAC 
Upgrade

895 days Wed 12/1/21 Mon 5/13/24 Julio Vidal

301 Project Initiation  52 days Wed 12/1/21 Fri 1/21/22
302 Design 473 days Mon 1/24/22 Thu 5/11/23 301
303 Procurement 245 days Fri 5/12/23 Thu 1/11/24 302
304 Construction Start 120 days Fri 1/12/24 Fri 5/10/24 303
305 Project Completion 1 day Mon 5/13/24 Mon 5/13/24 304
306 16072 ‐ Snapper Creek Pump Station Electrical 

Improvement
1736 days Tue 9/24/19 Mon 6/24/24 Jose Vizoso,Roger Baptiste

307 Project Initiation  240 days Tue 9/24/19 Wed 5/20/20
308 Design 754 days Thu 5/21/20 Mon 6/13/22 307
309 Procurement 298 days Tue 6/14/22 Fri 4/7/23 308
310 Construction Start 439 days Mon 4/10/23 Fri 6/21/24 309
311 Project Completion 1 day Mon 6/24/24 Mon 6/24/24 310
312 16138‐SWWF Electrical Distribution  

Improvements for South West Raw Water Well
1679 days Wed 6/17/20 Mon 1/20/25 Jose Vizoso/Hugh Brown

313 Project Initiation  270 days Wed 6/17/20 Sat 3/13/21
314 Design 577 days Mon 3/15/21 Wed 10/12/22 313
315 Procurement 392 days Thu 10/13/22 Wed 11/8/23 314
316 Construction Start 366 days Fri 1/19/24 Sat 1/18/25 315
317 Project Completion 1 day Mon 1/20/25 Mon 1/20/25 316
318 16210‐ County Wide Service Line 

Study/Inventory under Lead Cooper Rule
378 days Tue 8/17/21 Mon 8/29/22 Jose Vizoso

319 Design 375 days Tue 8/17/21 Fri 8/26/22
320 Procurement 1 day Mon 8/29/22 Mon 8/29/22 319
321 12062 Julia Tuttle CSWY Meter Replacement 

(Support Meter Division)
666 days Mon 2/1/21 Mon 11/28/22 Rong Zhuge

322 Design 481 days Mon 2/1/21 Fri 5/27/22
323 Construction Start 182 days Mon 5/30/22 Sun 11/27/22 322
324 Project Completion 1 day Mon 11/28/22 Mon 11/28/22 323
325 16123 Julia Tuttle CSWY Meter House 

Replacement
698 days Mon 2/1/21 Fri 12/30/22 Rong Zhuge

326 Design 515 days Mon 2/1/21 Thu 6/30/22
327 Construction Start 182 days Fri 7/1/22 Thu 12/29/22 326
328 Project Completion 1 day Fri 12/30/22 Fri 12/30/22 327
329 16254 ‐ Multiple Sites 73 Buildings 40 Year 

Recertification Inspection Report
549 days Wed 6/30/21 Fri 12/30/22

330 Design 548 days Wed 6/30/21 Thu 12/29/22
331 Procurement 1 day Fri 12/30/22 Fri 12/30/22 330
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Task Name Duration Start Finish Predecessors Lead Project

332 AORR 40‐Year Old Building Recertification (total 
cases : 2)

551 days Thu 7/1/21 Mon 1/2/23 Rong Zhuge

333 Design 548 days Thu 7/1/21 Fri 12/30/22
334 Procurement 1 day Mon 1/2/23 Mon 1/2/23 333
335 16105 ‐ INSTALLATION OF A SEWERAGE FORCE 

MAIN ALONG NE 163 ST/SR 826 E FROM THE 
INTRACOASTAL WATERWAY TO BISCAYNE 
BLVD/US 1

1919 days Fri 5/1/20 Fri 8/1/25 Rena Chen

336 Project Initiation  377 days Fri 5/1/20 Wed 5/12/21
337 Design 779 days Thu 5/13/21 Fri 6/30/23 336
338 Procurement 304 days Mon 7/3/23 Wed 5/1/24 337
339 Construction Start 456 days Thu 5/2/24 Thu 7/31/25 338
340 Project Completion 1 day Fri 8/1/25 Fri 8/1/25 339
341 15241 ‐ INSTALLATION OF 10‐INCH FM FROM PS 

0491 TO MH 0137 ALONG GOLDEN BEACH DR.
1531 days Mon 6/3/19 Fri 8/11/23 Carlos Benavides/Mario 

Garcia

342 Project Initiation  544 days Mon 6/3/19 Fri 11/27/20
343 Design 498 days Mon 11/30/20 Mon 4/11/22 342
344 Procurement 151 days Tue 4/12/22 Fri 9/9/22 343
345 Construction Start 333 days Mon 9/12/22 Thu 8/10/23 344
346 Project Completion 1 day Fri 8/11/23 Fri 8/11/23 345
347 16181 ‐ REPLACEMENT OF 660 LF OF 10‐INCH 

PVC FM FROM PS 0058 WEST UP TO THE 
TRANSITION ADAPTER TO TH E EXIXTING LINE 
ALONG VENETIAN WAY

709 days Wed 11/3/21 Thu 10/12/23 Carlos Benavides

348 Project Initiation  163 days Wed 11/3/21 Thu 4/14/22
349 Design 259 days Fri 4/15/22 Thu 12/29/22 348
350 Procurement 181 days Fri 12/30/22 Wed 6/28/23 349
351 Construction Start 105 days Thu 6/29/23 Wed 10/11/23 350
352 Project Completion 1 day Thu 10/12/23 Thu 10/12/23 351
353 10919 ‐ ASPHALT RESTORATION ALONG NW 55 

ST. FROM NW 7 CT. TO NW 9 AVE. 
609 days Wed 12/15/21 Tue 8/15/23 Carlos Benavides/Robert 

Stebbins
354 Project Initiation  62 days Wed 12/15/21 Mon 2/14/22
355 Design 113 days Tue 2/15/22 Tue 6/7/22
356 Procurement 252 days Wed 6/8/22 Tue 2/14/23
357 Construction Start 181 days Wed 2/15/23 Mon 8/14/23
358 Project Completion 1 day Tue 8/15/23 Tue 8/15/23
359 14740 ‐ INSTALL 1,340 LF OF 8‐IN DIWM ALONG 

NE 68TH ST, FROM BISCAYNE BLVD TO NE 7TH 
CT, THEN SOUTH TO 67TH ST.

1268 days Mon 10/1/18 Mon 3/21/22 Carlos Benavides/Adrian 
Triana
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ID Task 
Mode

Task Name Duration Start Finish Predecessors Lead Project

360 Project Initiation  1 day Mon 10/1/18 Mon 10/1/18
361 Design 1079 days Tue 10/2/18 Tue 9/14/21 360
362 Construction Start 185 days Wed 9/15/21 Fri 3/18/22 361
363 Project Completion 1 day Mon 3/21/22 Mon 3/21/22 362
364 14629 ‐ INSTALL 1,260 LF OF 8‐IN DIWM ALONG 

SW 95TH AVE AND 96TH AVE, BETWEEN 144TH 
ST AND 146TH ST

1646 days Mon 4/2/18 Mon 10/3/22 Carlos Benavides/Adrian 
Triana

365 Project Initiation  885 days Mon 4/2/18 Wed 9/2/20
366 Design 589 days Thu 9/3/20 Thu 4/14/22 365
367 Construction Start 169 days Fri 4/15/22 Fri 9/30/22 366
368 Project Completion 1 day Mon 10/3/22 Mon 10/3/22 367
369 15634 ‐ INSTALL 1,060 LF OF 12‐INCH DI WM 

ALONG SE 3RD ST BETWEEN SE 2ND AVE AND 
BISCAYNE BLVD UNDERNEATH EXISTING 
METROMOVER PATHWAY

973 days Wed 4/1/20 Tue 11/29/22 Carlos Benavides/ Mario 
Garcia

370 Project Initiation  51 days Wed 4/1/20 Thu 5/21/20
371 Design 414 days Fri 5/22/20 Fri 7/9/21 370
372 Procurement 264 days Mon 7/12/21 Fri 4/1/22 371
373 Construction Start 239 days Mon 4/4/22 Mon 11/28/22 372
374 Project Completion 1 day Tue 11/29/22 Tue 11/29/22 373
375 16180 ‐ INSTALL 5,321 LF OF 12‐INCH DI WM 

ALONG SW82 AVE BETWEEN SW 58 ST AND 72 
TERR.

1051 days Mon 12/6/21 Mon 10/21/24 Carlos Benavides

376 Project Initiation  117 days Mon 12/6/21 Fri 4/1/22
377 Design 212 days Mon 4/4/22 Tue 11/1/22 376
378 Procurement 296 days Wed 11/2/22 Thu 8/24/23 377
379 Construction Start 422 days Fri 8/25/23 Sat 10/19/24 378
380 Project Completion 1 day Mon 10/21/24 Mon 10/21/24 379
381 13116 ‐ FURNISH AND INSTALL 12 INCH AND 

16‐INCH FORCE MAIN IN ISLAND BLVD. AND IN 
NE 183 ST. FROM PS NO. 499 TO BISCAYNE 
BLVD, AVENTURA

1946 days Tue 6/6/17 Mon 10/3/22 Alex Retamar/Alexis Valdes

382 Project Initiation  197 days Tue 6/6/17 Tue 12/19/17
383 Design 1079 days Wed 12/20/17 Wed 12/2/20 382
384 Procurement 135 days Thu 12/3/20 Fri 4/16/21 383
385 Construction Start 530 days Mon 4/19/21 Fri 9/30/22 384
386 Project Completion 1 day Mon 10/3/22 Mon 10/3/22 385
387 14382 ‐ PHASE 2 SOUTH MIAMI INDUSTRIAL 

PARK SEWER IMPROVEMENTS (GRINDER PUMP 
STATIONS)

2937 days Mon 6/15/15 Thu 6/29/23 Alex Retamar/Stebbins 
Robert

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
2014 2024

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 12

Project: Master Shedule 0520
Date: Thu 7/7/22



ID Task 
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388 Project Initiation  103 days Mon 6/15/15 Fri 9/25/15
389 Design 2467 days Mon 9/28/15 Wed 6/29/22 388
390 Procurement 183 days Thu 6/30/22 Thu 12/29/22 389
391 Construction Start 181 days Fri 12/30/22 Wed 6/28/23 390
392 Project Completion 1 day Thu 6/29/23 Thu 6/29/23 391
393 14880 ‐ REPLACEMENT OF 8500 LF OF 8‐INCH DIP

FM FROM SW 77 AVE ALONG SW 152 CT TO 
WEST SIDE OF THE CANAL CROSSING AT 
PARADISE POINT DR

1857 days Tue 10/15/19 Wed 11/13/24 Alex Retamar

394 Project Initiation  194 days Tue 10/15/19 Sat 4/25/20
395 Design 1221 days Mon 4/27/20 Wed 8/30/23 394
396 Procurement 180 days Thu 8/31/23 Mon 2/26/24 395
397 Construction Start 260 days Tue 2/27/24 Tue 11/12/24 396
398 Project Completion 1 day Wed 11/13/24 Wed 11/13/24 397
399 16177 ‐ 36‐IN ALONG SW 112ND AVENUE 

BETWEEN 32 AND 38 STREET
1269 days Fri 9/11/20 Sat 3/2/24 Alex Retamar

400 Project Initiation  382 days Fri 9/11/20 Mon 9/27/21
401 Design 362 days Tue 9/28/21 Sat 9/24/22 400
402 Procurement 182 days Sun 9/25/22 Sat 3/25/23 401
403 Construction Start 342 days Sun 3/26/23 Fri 3/1/24 402
404 Project Completion 1 day Sat 3/2/24 Sat 3/2/24 403
405 14575 ‐ PS 0470 Upgrade and FM 1411 days Sat 6/1/19 Tue 4/11/23 Alex Retamar/Miguel Villa
406 Project Initiation  1 day Sat 6/1/19 Sat 6/1/19
407 Design 988 days Sun 6/2/19 Sun 2/13/22 406
408 Procurement 182 days Mon 2/14/22 Sun 8/14/22 407
409 Construction Start 239 days Mon 8/15/22 Mon 4/10/23 408
410 Project Completion 1 day Tue 4/11/23 Tue 4/11/23 409
411 14654 ‐ INSTALLATION OF 72‐IN REDUNDANT 

WATER MAIN AT JOHN E. PRESTON WTP, IN W 
2ND AVE AND W 13TH ST

2475 days Fri 2/17/17 Mon 11/27/23 Alex Retamar/Carlos Baro

412 Project Initiation  32 days Fri 2/17/17 Mon 3/20/17
413 Design 1169 days Tue 3/21/17 Mon 6/1/20 412
414 Procurement 943 days Tue 6/2/20 Sat 12/31/22 413
415 Construction Start 330 days Sun 1/1/23 Sun 11/26/23 414
416 Project Completion 1 day Mon 11/27/23 Mon 11/27/23 415
417 15405 ‐ REPLACE AN 8” WATER LINE WITH A 12” 

WATER LINE ALONG NW 18TH AVE (BROADWAY 
BLVD CORRIDOR) (MOU WITH DTPW)

1764 days Fri 2/2/18 Thu 12/1/22 Alex Retamar/Miguel Villa

418 Project Initiation  263 days Fri 2/2/18 Mon 10/22/18
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Task Name Duration Start Finish Predecessors Lead Project

419 Design 676 days Tue 10/23/18 Fri 8/28/20 418
420 Procurement 458 days Sat 8/29/20 Mon 11/29/21 419
421 Construction Start 365 days Tue 11/30/21 Tue 11/29/22 420
422 Project Completion 1 day Thu 12/1/22 Thu 12/1/22 421
423 15739 ‐ URGENT INSTALLATION OF 1,800 LF OF 

8‐INCH DIWM TO REPLACE 3‐INCH ‐ 4‐INCH 
SHALLOW PIPELINE WITH HISTORY OF MULTIPLE 
FAILURES ALONG ALHAMBRA CIR BETW SW 42 
AVE AND SEGOVIA CIR, JUST BEFORE CASILLA ST

1784 days Fri 10/12/18 Wed 8/30/23 Alex Retamar/Miguel Villa

424 Project Initiation  200 days Fri 10/12/18 Mon 4/29/19
425 Design 1158 days Tue 4/30/19 Thu 6/30/22 424
426 Procurement 185 days Fri 7/1/22 Sun 1/1/23 425
427 Construction Start 240 days Mon 1/2/23 Tue 8/29/23 426
428 Project Completion 1 day Wed 8/30/23 Wed 8/30/23 427
429 11690 ‐ INSTALL 8‐IN WM ALONG CARIBBEAN 

BLVD. AND ACROSS BRIDGE OVER C‐1N CANAL 
(EAST OF 103RD AVE)

985 days Thu 4/2/20 Mon 12/12/22 Alex Retamar/Adrian Triana

430 Project Initiation  6 days Thu 4/2/20 Tue 4/7/20
431 Design 52 days Wed 4/8/20 Fri 5/29/20 430
432 Procurement 321 days Mon 6/1/20 Sat 4/17/21 431
433 Construction Start 600 days Mon 4/19/21 Fri 12/9/22 432
434 Project Completion 1 day Mon 12/12/22 Mon 12/12/22 433
435 15531 ‐ INSTALLATION OF APPROX. 2,000 LF OF 

8_IN PVC WATER MAIN TO REPLACE HIGHLY 
CORRODED 16_IN DIP ALONG SW 152ND ST 
BETWEEN SW 67TH AVE & PRUCE ST (ENTRANCE 
TO PARADISE POINT COMMUNITY)

1141 days Tue 10/6/20 Mon 11/20/23 Alex Retamar

436 Project Initiation  220 days Tue 10/6/20 Thu 5/13/21
437 Design 565 days Fri 5/14/21 Tue 11/29/22 436
438 Procurement 182 days Wed 11/30/22 Tue 5/30/23 437
439 Construction Start 171 days Wed 5/31/23 Fri 11/17/23 438
440 Project Completion 1 day Mon 11/20/23 Mon 11/20/23 439
441 16130 ‐ JPA M‐1068 WATER MAIN SYSTEM 

BETTERMENT SW 2 ST FROM SW 29 AVE TO 30 
AVE

817 days Mon 11/9/20 Fri 2/3/23 Alex Retamar

442 Project Initiation  228 days Mon 11/9/20 Thu 6/24/21
443 Design 337 days Fri 6/25/21 Fri 5/27/22 442
444 Procurement 31 days Mon 5/30/22 Wed 6/29/22 443
445 Construction Start 218 days Thu 6/30/22 Thu 2/2/23 444
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Task Name Duration Start Finish Predecessors Lead Project

446 Project Completion 1 day Fri 2/3/23 Fri 2/3/23 445
447 16108 ‐ FURNISH AND INSTALL 8‐INCH D.I. 

WATER MAINS IN GOLFWOOD OF THE 
CALIFORNIA CLUB ‐ NORTH OF IVES DAIRY ROAD
AND WEST OF SAN SIMEON WAY.

962 days Mon 8/16/21 Wed 4/3/24 Alex Retamar

448 Project Initiation  285 days Mon 8/16/21 Fri 5/27/22
449 Design 250 days Mon 5/30/22 Fri 2/3/23 448
450 Procurement 180 days Mon 2/6/23 Fri 8/4/23 449
451 Construction Start 240 days Mon 8/7/23 Tue 4/2/24 450
452 Project Completion 1 day Wed 4/3/24 Wed 4/3/24 451
453 16019 ‐ OJUS SANITARY SPECIAL BENEFIT AREA/ 

NEW GRAVITY AND FORCE MAIN LINES FOR 
BASIN D4‐A

1281 days Tue 10/1/19 Mon 4/3/23 Enrique Febles/Alexis Valdes

454 Project Initiation  1 day Tue 10/1/19 Tue 10/1/19
455 Design 657 days Wed 10/2/19 Mon 7/19/21 454
456 Procurement 255 days Tue 7/20/21 Thu 3/31/22 455
457 Construction Start 365 days Fri 4/1/22 Fri 3/31/23 456
458 Project Completion 1 day Mon 4/3/23 Mon 4/3/23 457
459 10695 ‐ DESIGN‐BUILD INSTALLATION FOR 36 FM

ALONG NW 107 AVE. BETWEEN NW 7 ST AND 
NW 25 ST. DB18‐WASD‐01 (MOU WITH DTPW)

1590 days Mon 9/10/18 Mon 1/16/23 Enrique Febles/Jose Alvarez

460 Project Initiation  600 days Mon 9/10/18 Fri 5/1/20
461 Design 346 days Mon 5/4/20 Wed 4/14/21 460
462 Construction Start 639 days Thu 4/15/21 Fri 1/13/23 461
463 Project Completion 1 day Mon 1/16/23 Mon 1/16/23 462
464 15546 ‐ REPLACEMENT OF 1950 LF OF 6‐INCH CI 

FM FROM PS‐0138 TO KNOLLWOOD DR
1555 days Wed 2/27/19 Wed 5/31/23 Enrique Febles

465 Project Initiation  241 days Wed 2/27/19 Fri 10/25/19
466 Design 946 days Mon 10/28/19 Mon 5/30/22 465
467 Procurement 122 days Tue 5/31/22 Thu 9/29/22 466
468 Construction Start 243 days Fri 9/30/22 Tue 5/30/23 467
469 Project Completion 1 day Wed 5/31/23 Wed 5/31/23 468
470 15841 ‐ REPLACEMENT OF 3650 LF OF 10‐INCH 

ASBESTOS CEMENT FM FROM PS 0808 TO PS 
0809

1325 days Wed 10/16/19 Thu 6/1/23 Enrique Febles

471 Project Initiation  202 days Wed 10/16/19 Mon 5/4/20
472 Design 787 days Tue 5/5/20 Thu 6/30/22
473 Procurement 123 days Fri 7/1/22 Mon 10/31/22
474 Construction Start 211 days Tue 11/1/22 Tue 5/30/23
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ID Task 
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Task Name Duration Start Finish Predecessors Lead Project

475 Project Completion 1 day Thu 6/1/23 Thu 6/1/23
476 14866 ‐ INSTALLATION OF 12‐INCH FM TO 

REPLACE 6,350 LF OF 10‐INCH ACP FM IN SW 147
AVE. FROM SW 296 ST. TO SW 280 ST THEN EAST
TO SW 145 AVE.

2064 days Fri 10/6/17 Wed 5/31/23 Enrique Febles

477 Project Initiation  266 days Fri 10/6/17 Thu 6/28/18
478 Design 1464 days Fri 6/29/18 Fri 7/1/22 477
479 Procurement 117 days Mon 7/4/22 Fri 10/28/22 478
480 Construction Start 212 days Mon 10/31/22 Tue 5/30/23 479
481 Project Completion 1 day Wed 5/31/23 Wed 5/31/23 480
482 14868 ‐ INSTALLATION OF 8‐INCH FM TO 

REPLACE 4‐INCH ACP FM IN SW 102 AVE, FROM 
SW 56 ST TO NORTH OF SW 64 ST

4923 days? Wed 4/8/15 Thu 9/28/28 Enrique Febles

483 Project Initiation  438 days Mon 10/23/17 Thu 1/3/19
484 Design 1181 days Fri 1/4/19 Tue 3/29/22 483
485 Procurement 120 days Wed 3/30/22 Wed 7/27/22 484
486 Construction Start 212 days Thu 7/28/22 Fri 2/24/23 485
487 Project Completion 1 day Mon 2/27/23 Mon 2/27/23 486
488 16014 ‐ FURNISH AND INSTALL 1,100 LF 

8‐INCH DIP WM ALONG SW 87 PL BET SW 178 
TER & 181 TER TO REPLACE 4‐INCH & 6‐INCH 
PVC MAINS

862 days Mon 2/22/21 Mon 7/3/23 Enrique Febles

489 Project Initiation  108 days Mon 2/22/21 Wed 6/9/21
490 Design 415 days Thu 6/10/21 Fri 7/29/22 489
491 Procurement 122 days Mon 8/1/22 Wed 11/30/22 490
492 Construction Start 212 days Thu 12/1/22 Fri 6/30/23 491
493 Project Completion 1 day Mon 7/3/23 Mon 7/3/23 492
494 16167 ‐ DESIGN & INSTALL APPROX. 1,400 LF 

OF 8 DIP ALONG SW 195 ST BET BEL AIRE DR &
SW 98 AVE

1015 days Tue 8/24/21 Mon 6/3/24 Enrique Febles

495 Project Initiation  281 days Tue 8/24/21 Tue 5/31/22
496 Design 365 days Wed 6/1/22 Wed 5/31/23 495
497 Procurement 121 days Thu 6/1/23 Fri 9/29/23 496
498 Construction Start 243 days Mon 10/2/23 Fri 5/31/24 497
499 Project Completion 1 day Mon 6/3/24 Mon 6/3/24 498
500 16143 ‐ DESIGN & INSTALL APPROX. 1,530 LF 

OF 8 DIP ALONG SW 89 PL & 89 CT BET SW 21 
TER & 23 LN TO REPLACE, AGED 2’’ GALV WM

1026 days Tue 8/24/21 Fri 6/14/24 Enrique Febles

501 Project Initiation  281 days Tue 8/24/21 Tue 5/31/22
502 Design 365 days Wed 6/1/22 Wed 5/31/23 501
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503 Procurement 122 days Thu 6/1/23 Sat 9/30/23 502
504 Construction Start 256 days Mon 10/2/23 Thu 6/13/24 503
505 Project Completion 1 day Fri 6/14/24 Fri 6/14/24 504
506 14869 ‐ REPLACEMENT OF 2,471 LF OF 6‐INCH 

ACP FM, FROM PS‐1059 TO MH 65 ON 
STERLING DR AND SW 97TH CT

Brian Trujillo

507 Project Initiation  167 days Fri 10/6/17 Wed 3/21/18
508 Design 1562 days Thu 3/22/18 Thu 6/30/22 507
509 Procurement 92 days Fri 7/1/22 Fri 9/30/22 508
510 Construction Start 362 days Mon 10/3/22 Fri 9/29/23 509
511 Project Completion 1 day Mon 10/2/23 Mon 10/2/23 510
512 14391 ‐ EAST BIRD ROAD SEWER 

IMPROVEMENTS (GRINDER PUMP STATIONS)
3560 days Mon 8/3/15 Thu 5/1/25 Brian Trujillo

513 Project Initiation  85 days Mon 8/3/15 Mon 10/26/15
514 Design 2654 days Tue 10/27/15 Tue 1/31/23 513
515 Procurement 90 days Wed 2/1/23 Mon 5/1/23 514
516 Construction Start 730 days Tue 5/2/23 Wed 4/30/25 515
517 Project Completion 1 day Thu 5/1/25 Thu 5/1/25 516
518 14870 ‐ REPLACEMENT OF 5,540 LF OF 6‐INCH 

ACP FM WITH 8‐INCH DIP FM PIPELINE FROM 
PS‐1063 TO PS‐1058 (SOUTH OF THE CUTLER 
DRAIN CANAL), THEN FROM PS 1058 TO SW 
97TH AVENUE AT 187TH STREET

2276 days Fri 10/6/17 Fri 12/29/23 Brian Trujillo

519 Project Initiation  139 days Fri 10/6/17 Wed 2/21/18
520 Design 1682 days Thu 2/22/18 Fri 9/30/22 519
521 Procurement 92 days Sat 10/1/22 Sat 12/31/22 520
522 Construction Start 362 days Sun 1/1/23 Thu 12/28/23 521
523 Project Completion 1 day Fri 12/29/23 Fri 12/29/23 522
524 14596 ‐ DESIGN, PERMITTING AND 

CONSTRUCTION OF APPROX. 1,200 LF OF 8 
DIWM ALONG NW 13TH STREET BETWEEN 
NW 35TH AND 37TH AVENUES (CITY OF 
MIAMI JPA, ROADWAY PROJECT NO. B‐50104)

4176 days Tue 10/27/15 Fri 4/2/27 Brian Trujillo

525 Project Initiation  1242 days Tue 10/27/15 Thu 3/21/19
526 Design 2415 days Fri 3/22/19 Thu 10/30/25 525
527 Procurement 153 days Fri 10/31/25 Wed 4/1/26 526
528 Construction Start 365 days Thu 4/2/26 Thu 4/1/27 527
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529 Project Completion 1 day Fri 4/2/27 Fri 4/2/27 528
530 14924 ‐ INSTALLATION OF 1,032 LF OF DIWM, 

FROM 12‐INCH TO 4‐INCH, IN NW 32ND ST, 
22ND CT, AND 23RD AVE., FROM 22ND AVE 
TO 23RD AVE (JPA CITY OF MIAMI PROJECT 
NO. B‐30723)

2080 days Wed 9/21/16 Wed 6/1/22 Brian Trujillo

531 Project Initiation  154 days Wed 9/21/16 Tue 2/21/17
532 Design 1277 days Wed 2/22/17 Fri 8/21/20 531
533 Procurement 159 days Mon 8/24/20 Fri 1/29/21 532
534 Construction Start 485 days Mon 2/1/21 Tue 5/31/22 533
535 Project Completion 1 day Wed 6/1/22 Wed 6/1/22 534
536 14986 ‐ INSTALLATION OF 1,230 LF OF 8‐INCH 

DIWM ALONG NE 3RD AVE, FROM 54TH ST TO
58TH TER (JPA WITH THE CITY OF MIAMI 
ROADWAY PROJECT NO. B‐50906)

2907 days Mon 1/16/17 Tue 12/31/24 Brian Trujillo

537 Project Initiation  150 days Mon 1/16/17 Wed 6/14/17
538 Design 40 days Thu 6/15/17 Mon 7/24/17 537
539 Procurement 2018 days Tue 7/25/17 Wed 2/1/23 538
540 Construction Start 698 days Thu 2/2/23 Mon 12/30/24 539
541 Project Completion 1 day Tue 12/31/24 Tue 12/31/24 540
542 14843 ‐ REHABILITATION ANALYSIS OF 10,000 

LF OF EXISTING 54‐INCH WM ALONG NW 
57TH AVE (W 4TH AVE), FROM W 53RD ST TO 
W 84TH

1 day Thu 5/7/20 Thu 5/7/20 Brian Trujillo

543 Project Initiation  1 day Thu 5/7/20 Thu 5/7/20
544 Design 1 day Thu 5/7/20 Thu 5/7/20
545 Procurement 1 day Thu 5/7/20 Thu 5/7/20
546 15752 ‐ INSTALLATION OF APPROX. 1,239 LF 

OF 8 DIP TO REPLACE EXISTING HIGHLY 
CORRODED 2 WM ALONG BAHAMA DR 
BETWEEN GULFSTREAM RD AND MARLIN RD.

1245 days Tue 10/6/20 Sun 3/3/24 Brian Trujillo

547 Project Initiation  256 days Tue 10/6/20 Fri 6/18/21
548 Design 438 days Mon 6/21/21 Thu 9/1/22 547
549 Procurement 92 days Fri 9/2/22 Fri 12/2/22 548
550 Construction Start 456 days Sat 12/3/22 Sat 3/2/24 549
551 Project Completion 1 day Sun 3/3/24 Sun 3/3/24 550
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552 15843 ‐ INSTALL 2,136 LF OF 8‐INCH DIWM 
ALONG SW 213TH ST AND SW 213RD TER BTW
101ST AVE AND 99TH CT TO REPLACE 1,068 LF 
OF SEVERELY CORRODED 2‐INCH WM

1875 days Wed 10/16/19 Mon 12/2/24 Brian Trujillo

553 Project Initiation  959 days Wed 10/16/19 Tue 5/31/22
554 Design 365 days Wed 6/1/22 Wed 5/31/23 553
555 Procurement 92 days Thu 6/1/23 Thu 8/31/23 554
556 Construction Start 457 days Fri 9/1/23 Sat 11/30/24 555
557 Project Completion 1 day Mon 12/2/24 Mon 12/2/24 556
558 14762 ‐ 2,500 LF OF 20 WM  BISCAYNE BLVD 

FROM AVENTURA BLVD TO NE 191ST ST 
(AREA L)

4244 days Mon 11/16/15 Tue 6/29/27 Brian Trujillo

559 Project Initiation  775 days Mon 11/16/15 Fri 12/29/17
560 Design 2553 days Mon 1/1/18 Fri 12/27/24 559
561 Procurement 180 days Mon 12/30/24 Fri 6/27/25 560
562 Construction Start 729 days Mon 6/30/25 Mon 6/28/27 561
563 Project Completion 1 day Tue 6/29/27 Tue 6/29/27 562
564 16099 ‐ DESIGN & INSTALL APPROX. 1,650 LF 

OF DIP IN THE AREA BOUNDED ALONG SW 
200TH DR, 10820 SW 200TH DR 
CONDOMINIUM AREA AND SW 196TH ST TO 
REPLACE 6” & 8” PVC WM PRESENTING HIGH 
RATE OF MAINTENANCE ISSUES. 

866 days Fri 8/13/21 Tue 12/26/23

565 Project Initiation  321 days Fri 8/13/21 Wed 6/29/22
566 Design 89 days Thu 6/30/22 Mon 9/26/22 565
567 Procurement 89 days Tue 9/27/22 Sat 12/24/22 566
568 Construction Start 365 days Mon 12/26/22 Mon 12/25/23 567
569 Project Completion 1 day Tue 12/26/23 Tue 12/26/23 568
570 16163 ‐ Design & Install approx. 1,720 LF of 8 

DIP along NW 15 ST BET. NW 17 & 19 AVE to 
replace 2” 

901 days Mon 8/16/21 Fri 2/2/24

571 Project Initiation  289 days Mon 8/16/21 Tue 5/31/22
572 Design 92 days Mon 8/1/22 Mon 10/31/22 571
573 Procurement 91 days Tue 11/1/22 Mon 1/30/23 572
574 Construction Start 365 days Thu 2/2/23 Thu 2/1/24 573
575 Project Completion 1 day Fri 2/2/24 Fri 2/2/24 574
576 15845 ‐ INSTALL 541 LF OF 8‐INCH DIWM 

ALONG NE 81ST ST BETWEEN 8TH CT & 10TH 
AVE

547 days Mon 10/19/20 Mon 4/18/22 Elvira Amenta/Adrian Triana

577 Project Initiation  145 days Mon 10/19/20 Fri 3/12/21
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578 Design 397 days Mon 3/15/21 Fri 4/15/22 577
579 Release for In‐House Construction 1 day Mon 4/18/22 Mon 4/18/22 578
580 16166 ‐ JPA/CITY OF MIAMI‐ FURNISH AND 

INSTALL APPROX. 1,165 LF OF 8‐INCH D.I. 
W.M ALONG DAY, FROW, AND FLORIDA AVE 
BETWEEN BROOKER ST AND DOUGLAS RD.‐ 
CITY OF MIAMI ROADWAY PROJECT B‐183610

1173 days Mon 8/31/20 Thu 11/16/23 Elvira Amenta

581 Project Initiation  50 days Mon 8/31/20 Mon 10/19/20
582 Design 827 days Tue 10/20/20 Tue 1/24/23 581
583 Procurement 294 days Wed 1/25/23 Tue 11/14/23 582
584 Construction Start 1 day Wed 11/15/23 Wed 11/15/23 583
585 Project Completion 1 day Thu 11/16/23 Thu 11/16/23 584
586 16172 ‐ Install approx. 1,050 LF of 8 DIP WM 

along SW 103 CT FROM  SW 149 ST.  TO SW 
146  TERR.

Elvira Amenta/Adrian Triana

587 Project Initiation  1 day Fri 1/29/21 Fri 1/29/21
588 Design 771 days Mon 2/1/21 Mon 3/13/23 587
589 Release for In‐House Construction 1 day Tue 3/14/23 Tue 3/14/23 588
590 Construction Start 1 day Wed 3/15/23 Wed 3/15/23 589
591 Project Completion 1 day Thu 3/16/23 Thu 3/16/23 590
592 16159 ‐ Install approx. 1,360 LF of 8 DIP WM 

along SW 6 ST FROM SW 114 AVE. TO SW 112 
AVE.

604 days Mon 9/27/21 Tue 5/23/23 Elvira Amenta/Adrian Triana

593 Project Initiation  1 day Mon 9/27/21 Mon 9/27/21
594 Design 477 days Tue 9/28/21 Tue 1/17/23 593
595 Release for In‐House Construction Tue 5/23/23 TBD 
596 Construction Start TBD TBD
597 Project Completion TBD TBD
598 16174 ‐ Install approx. 1,250  LF of 8 DIP WM 

along SW 179 TER BETW SW 93 & 94 AVE AND
ALONG SW 94 AVE FROM SW 180 ST. TO 
NORTH OF SW 178 TERR

737 days Mon 9/27/21 Tue 10/3/23 Elvira Amenta/Adrian Triana

599 Project Initiation  124 days Mon 9/27/21 Fri 1/28/22
600 Design 610 days Mon 1/31/22 Mon 10/2/23 599
601 Release for In‐House Construction Tue 10/3/23 TBD 
602 Construction Start TBD TBD 
603 Project Completion TBD  TBD 
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604 16134 ‐ Install approx. 700 LF of 8 DIP WM 
along MENDAVIA AVE FROM  SW 57 AVE TO  
ALHAMBRA CIR.

306 days Mon 9/27/21 Fri 7/29/22 Joseph Marcelin/ Adrian 
Triana

605 Project Initiation  80 days Mon 9/27/21 Wed 12/15/21
606 Design 225 days Thu 12/16/21 Thu 7/28/22 605
607 Release for In‐House Construction Fri 7/29/22 TBD
608 Construction Start TBD TBD 
609 Project Completion TBD TBD 
610 16077 ‐ Install approx. 538 LF OF 8 DIP WM 

along  NW 83RD TER FROM NW 35TH PL TO 
NW 35 AVE AND 667 LF OF  12‐INCH WM 
ALONG NW  35TH AVE FROM NW 83rd  ST TO 
NW 85 TER.

376 days Mon 9/27/21 Fri 10/7/22 Joseph Marcelin/ Adrian 
Triana

611 Project Initiation  78 days Mon 9/27/21 Mon 12/13/21
612 Design 297 days Tue 12/14/21 Thu 10/6/22 611
613 Release for In‐House Construction Fri 10/7/22 TBD
614 Construction Start TBD TBD 
615 Project Completion TBD TBD
616 16103 ‐ Install approx. 640 LF of 12 ‐INCH  DIP 

WM  along  NE 42 ST from N MIAMI AVE to  
NE 1 AVE.

2042 days Mon 9/27/21 Fri 4/30/27 Joseph Marcelin/ Adrian 
Triana

617 Project Initiation  124 days Mon 9/27/21 Fri 1/28/22
618 Design 327 days Mon 1/31/22 Fri 12/23/22 617
619 Release for In‐House Construction 1 day Mon 12/26/22 TBD 618
620 Construction Start 61 days Mon 3/1/27 Fri 4/30/27
621 Project Completion TBD  TBD 
622 12426 ‐ INSTALL APPROX. 11,000 LF OF 36‐IN 

WATER MAIN ALONG NW 106 ST & NW S. 
RIVER DR. BETWEEN NW 107 AND 87 AVE

421 days Mon 9/20/21 Mon 11/14/22 Carlos Benavides/ Jose 
Alvarez

623 Project Initiation  418 days Mon 9/20/21 Fri 11/11/22
624 Project Completion 1 day Mon 11/14/22 Mon 11/14/22 623
625 15405 ‐ REPLACE AN 8” WATER LINE WITH A 

12” WATER LINE ALONG NW 18TH AVE 
(BROADWAY BLVD CORRIDOR) (MOU WITH 
DTPW)

369 days Thu 8/5/21 Mon 8/8/22 Igor Yanovsky

626 Project Initiation  366 days Thu 8/5/21 Fri 8/5/22
627 Project Completion 1 day Mon 8/8/22 Mon 8/8/22
628 14872 ‐ Furnish & Install 8inch PVC FM along 

NE 199 St from PS#432 to MH # 31
301 days Tue 9/7/21 Mon 7/4/22 Elvira Amentera/ Edenia 

Aluart
629 Project Initiation  298 days Tue 9/7/21 Fri 7/1/22
630 Project Completion 1 day Mon 7/4/22 Mon 7/4/22 629
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631 12588 ‐ Installation of 36‐In WM along NW 
87th Ave from canal C‐7 to NW 122 St

271 days Mon 11/5/18 Fri 8/2/19 Carlos Benavides/Amrcel 
Osorio

632 Project Initiation  270 days Mon 11/5/18 Thu 8/1/19
633 Project Completion 1 day Fri 8/2/19 Fri 8/2/19 632
634 12427 ‐ Installation of 36‐In WM along NW 

135 ST from NW 7 AVE to NE 16 AVE
712 days Mon 1/18/21 Fri 12/30/22 Carlos Benavides/Marcel 

Osorio
635 Project Initiation  711 days Mon 1/18/21 Thu 12/29/22
636 Project Completion 1 day Fri 12/30/22 Fri 12/30/22 635
637 14873 ‐ Replacement of 1520 LF of 6‐In ACP 

FM from PS0419 to NW 199 St along NW 33 
Ave

121 days Mon 4/27/20 Tue 8/25/20 Elvira Amentera/Marcel 
Osorio

638 Project Initiation  120 days Mon 4/27/20 Mon 8/24/20
639 Project Completion 1 day Tue 8/25/20 Tue 8/25/20 638
640 12585 ‐ Phase A ‐ Design Build Replacement of

38,900 LF of Water Mains in Shenandoah Area
911 days Wed 4/8/15 Wed 10/4/17 Brian Trujillo/ Marcel Osorio

641 Project Initiation  910 days Wed 4/8/15 Tue 10/3/17
642 Project Completion 1 day Wed 10/4/17 Wed 10/4/17 641
643 14706 ‐ JPA‐Installation of 650LF of 8‐In DIWM

along SW 64Ct Btw SW 6St and 8St
151 days Mon 5/13/19 Thu 10/10/19 Brina Trujillo/Marcel Osorio

644 Project Initiation  150 days Mon 5/13/19 Wed 10/9/19
645 Project Completion 1 day Thu 10/10/19 Thu 10/10/19 644
646 14590 ‐ JPA‐Install  Approx. 4300LF of 8WM 

within Entrada Neighborhood at Three 
Locations

183 days Mon 4/9/18 Mon 10/8/18 Jose Diaz/Marcel Osorio

647 Project Initiation  180 days Mon 4/9/18 Fri 10/5/18
648 Project Completion 1 day Mon 10/8/18 Mon 10/8/18 647
649 JPA‐Design, Permit&Install Approx. 1300LF of 

12WM along SW 71Av from 4 to 8 St ‐Rdwy 
B‐50405

167 days Sun 1/21/18 Fri 7/6/18 Carlos Benvides/ Marcel 
Osorio

650 Project Initiation  166 days Sun 1/21/18 Thu 7/5/18
651 Project Completion 1 day Fri 7/6/18 Fri 7/6/18 650
652 16047 ‐ JPA‐Proposed 24 DI FM from east of 

NW 107th to east of NW 116th way. FDOT ID 
423251‐5‐56‐01 & 423251‐5‐56‐05

1492 days Mon 12/20/21 Mon 1/19/26 David Vazquez/Edenia Aluart

653 Project Initiation  1490 days Mon 12/20/21 Sat 1/17/26
654 Project Completion 1 day Mon 1/19/26 Mon 1/19/26 653
655 Connect to Protect (C2P) ‐ Little River Coastal 

Parcels
415 days Thu 8/12/21 Fri 9/30/22 Amaury Betancourt/Gary 

Clark
656 Project Initiation  1 day Thu 8/12/21 Thu 8/12/21
657 Design 116 days Fri 8/13/21 Mon 12/6/21 656
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658 Procurement 46 days Tue 12/7/21 Fri 1/21/22 657
659 Construction Start 249 days Mon 1/24/22 Thu 9/29/22 658
660 Project Completion 1 day Fri 9/30/22 Fri 9/30/22 659
661 C2P ‐ West Little River 786 days Thu 10/28/21 Fri 12/22/23 Amaury Betancourt
662 Project Initiation  176 days Thu 10/28/21 Thu 4/21/22
663 Design 154 days Fri 4/22/22 Thu 9/22/22 662
664 Procurement 210 days Fri 9/23/22 Thu 4/20/23 663
665 Construction Start 245 days Fri 4/21/23 Thu 12/21/23 664
666 Project Completion 1 day Fri 12/22/23 Fri 12/22/23 665
667 C2P ‐ Atlas J11 1248 days Mon 5/2/22 Tue 9/30/25 Amaury Betancourt
668 Project Initiation  152 days Mon 5/2/22 Fri 9/30/22
669 Design 149 days Mon 10/3/22 Tue 2/28/23 668
670 Procurement 153 days Wed 3/1/23 Mon 7/31/23 669
671 Construction Start 791 days Tue 8/1/23 Mon 9/29/25 670
672 Project Completion 1 day Tue 9/30/25 Tue 9/30/25 671
673 C2P ‐ Atlas B1 884 days Sun 5/1/22 Mon 9/30/24 Amaury Betancourt
674 Project Initiation  123 days Sun 5/1/22 Wed 8/31/22
675 Design 153 days Thu 9/1/22 Tue 1/31/23 674
676 Procurement 120 days Wed 2/1/23 Wed 5/31/23 675
677 Construction Start 485 days Thu 6/1/23 Fri 9/27/24 676
678 Project Completion 1 day Mon 9/30/24 Mon 9/30/24 677
679 C2P ‐ Atlas S14 1042 days Thu 4/28/22 Tue 3/4/25 Amaury Betancourt
680 Project Initiation  2 days Thu 4/28/22 Fri 4/29/22
681 Design 149 days Mon 5/2/22 Tue 9/27/22 680
682 Procurement 153 days Wed 9/28/22 Mon 2/27/23 681
683 Construction Start 735 days Tue 2/28/23 Mon 3/3/25 682
684 Project Completion 1 day Tue 3/4/25 Tue 3/4/25 683
685 C2P ‐ Atlas H11 1042 days Thu 4/28/22 Tue 3/4/25 Amaury Betancourt
686 Project Initiation  2 days Thu 4/28/22 Fri 4/29/22
687 Design 149 days Mon 5/2/22 Tue 9/27/22 686
688 Procurement 153 days Wed 9/28/22 Mon 2/27/23 687
689 Construction Start 735 days Tue 2/28/23 Mon 3/3/25 688
690 Project Completion 1 day Tue 3/4/25 Tue 3/4/25 689
691 C2P ‐ Atlas J12 1042 days Thu 4/28/22 Tue 3/4/25 Amaury Betancourt
692 Project Initiation  2 days Thu 4/28/22 Fri 4/29/22
693 Design 149 days Mon 5/2/22 Tue 9/27/22 692
694 Procurement 153 days Wed 9/28/22 Mon 2/27/23 693
695 Construction Start 735 days Tue 2/28/23 Mon 3/3/25 694
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696 Project Completion 1 day Tue 3/4/25 Tue 3/4/25 695
697 C2P ‐ Atlas Q16 701 days Mon 5/2/22 Mon 4/1/24 Amaury Betancourt
698 Project Initiation  152 days Mon 5/2/22 Fri 9/30/22
699 Design 121 days Mon 10/3/22 Tue 1/31/23 698
700 Procurement 120 days Wed 2/1/23 Wed 5/31/23 699
701 Construction Start 303 days Thu 6/1/23 Fri 3/29/24 700
702 Project Completion 1 day Mon 4/1/24 Mon 4/1/24 701
703 C2P ‐ Atlas R14 701 days Mon 5/2/22 Mon 4/1/24 Amaury Betancourt
704 Project Initiation  152 days Mon 5/2/22 Fri 9/30/22
705 Design 121 days Mon 10/3/22 Tue 1/31/23 704
706 Procurement 120 days Wed 2/1/23 Wed 5/31/23 705
707 Construction Start 303 days Thu 6/1/23 Fri 3/29/24 706
708 Project Completion 1 day Mon 4/1/24 Mon 4/1/24 707
709 Small Diameter Water Main Replacement 

Program (SDWMRP) ‐ Atlas W32B
1980 days Fri 4/30/21 Wed 9/30/26 Amaury Betancourt

710 Project Initiation  1 day Fri 4/30/21 Fri 4/30/21
711 Design 759 days Mon 5/3/21 Wed 5/31/23 710
712 Procurement 335 days Thu 6/1/23 Tue 4/30/24 711
713 Construction Start 882 days Wed 5/1/24 Tue 9/29/26 712
714 Project Completion 1 day Wed 9/30/26 Wed 9/30/26 713
715 Small Diameter Water Main Replacement 

Program (SDWMRP) ‐ Atlas P16
2342 days Mon 5/2/22 Thu 9/28/28 Amaury Betancourt

716 Project Initiation  608 days Mon 5/2/22 Sat 12/30/23
717 Design 271 days Mon 1/1/24 Fri 9/27/24 716
718 Procurement 304 days Mon 9/30/24 Wed 7/30/25 717
719 Construction Start 1155 days Thu 7/31/25 Wed 9/27/28 718
720 Project Completion 1 day Thu 9/28/28 Thu 9/28/28 719
721 SDWMRP ‐ Atlas Q16 2342 days Mon 5/2/22 Thu 9/28/28 Amaury Betancourt
722 Project Initiation  608 days Mon 5/2/22 Sat 12/30/23
723 Design 271 days Mon 1/1/24 Fri 9/27/24 722
724 Procurement 304 days Mon 9/30/24 Wed 7/30/25 723
725 Construction Start 1155 days Thu 7/31/25 Wed 9/27/28 724
726 Project Completion 1 day Thu 9/28/28 Thu 9/28/28 725
727 SDWMRP ‐ Atlas V31 2342 days Mon 5/2/22 Thu 9/28/28 Amaury Betancourt
728 Project Initiation  608 days Mon 5/2/22 Sat 12/30/23
729 Design 271 days Mon 1/1/24 Fri 9/27/24 728
730 Procurement 304 days Mon 9/30/24 Wed 7/30/25 729
731 Construction Start 1155 days Thu 7/31/25 Wed 9/27/28 730
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732 Project Completion 1 day Thu 9/28/28 Thu 9/28/28 731
733 SDWMRP ‐ Atlas K3 2342 days Mon 5/2/22 Thu 9/28/28 Amaury Betancourt
734 Project Initiation  608 days Mon 5/2/22 Sat 12/30/23
735 Design 271 days Mon 1/1/24 Fri 9/27/24 734
736 Procurement 304 days Mon 9/30/24 Wed 7/30/25 735
737 Construction Start 1155 days Thu 7/31/25 Wed 9/27/28 736
738 Project Completion 1 day Thu 9/28/28 Thu 9/28/28 737
739 SDWMRP ‐ Atlas F13 2342 days Mon 5/2/22 Thu 9/28/28 Amaury Betancourt
740 Project Initiation  608 days Mon 5/2/22 Sat 12/30/23
741 Design 271 days Mon 1/1/24 Fri 9/27/24 740
742 Procurement 304 days Mon 9/30/24 Wed 7/30/25 741
743 Construction Start 1155 days Thu 7/31/25 Wed 9/27/28 742
744 Project Completion 1 day Thu 9/28/28 Thu 9/28/28 743
745 SDWMRP ‐ Atlas R26 2342 days Mon 5/2/22 Thu 9/28/28 Amaury Betancourt
746 Project Initiation  608 days Mon 5/2/22 Sat 12/30/23
747 Design 271 days Mon 1/1/24 Fri 9/27/24 746
748 Procurement 304 days Mon 9/30/24 Wed 7/30/25 747
749 Construction Start 1155 days Thu 7/31/25 Wed 9/27/28 748
750 Project Completion 1 day Thu 9/28/28 Thu 9/28/28 749
751 SDWMRP ‐ Atlas K17 2342 days Mon 5/2/22 Thu 9/28/28 Amaury Betancourt
752 Project Initiation  608 days Mon 5/2/22 Sat 12/30/23
753 Design 271 days Mon 1/1/24 Fri 9/27/24 752
754 Procurement 304 days Mon 9/30/24 Wed 7/30/25 753
755 Construction Start 1155 days Thu 7/31/25 Wed 9/27/28 754
756 Project Completion 1 day Thu 9/28/28 Thu 9/28/28 755
757 Proposed Force Main (16‐IN and 24‐IN) 

BETWEEN PS 415 AND PS 422 
1023 days Wed 12/15/21 Wed 10/2/24 Natalia Ojeda

758 Project Initiation  121 days Wed 12/15/21 Thu 4/14/22
759 Design 533 days Fri 4/15/22 Fri 9/29/23 758
760 Procurement 1 day Mon 10/2/23 Mon 10/2/23 759
761 Construction Start 365 days Tue 10/3/23 Tue 10/1/24 760
762 Project Completion 1 day Wed 10/2/24 Wed 10/2/24 761
763 PS0455 Upgrade and Conversion to a 

Submersible Station
1219 days Tue 8/31/21 Tue 12/31/24 Natalia Ojeda

764 Project Initiation  106 days Tue 8/31/21 Tue 12/14/21
765 Design 744 days Wed 12/15/21 Thu 12/28/23 764
766 Procurement 1 day Fri 12/29/23 Fri 12/29/23 765
767 Construction Start 365 days Mon 1/1/24 Mon 12/30/24 766
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768 Project Completion 1 day Tue 12/31/24 Tue 12/31/24 767
769 PS0174 Upgrade and Conversion to a 

Submersible Station
1219 days Tue 8/31/21 Tue 12/31/24 Natalia Ojeda

770 Project Initiation  106 days Tue 8/31/21 Tue 12/14/21
771 Design 744 days Wed 12/15/21 Thu 12/28/23 770
772 Procurement 1 day Fri 12/29/23 Fri 12/29/23 771
773 Construction Start 365 days Mon 1/1/24 Mon 12/30/24 772
774 Project Completion 1 day Tue 12/31/24 Tue 12/31/24 773
775 14865 ‐ REPLACEMENT OF 12‐INCH ACP FM 

FROM I‐95 EXT SNAKE CREEK TRAIL TO 70 NW 
202 TER

1022 days Tue 10/15/19 Mon 8/1/22 Jose Diaz

776 Project Initiation  198 days Tue 10/15/19 Wed 4/29/20
777 Design 824 days Thu 4/30/20 Mon 8/1/22 776
778 Procurement TBD 
779 Construction Start TBD 
780 Project Completion TBD 
781 15374 ‐ FURNISH  & INSTALL 12, 8 AND 6 D.I. 

WATER MAIN SYSTEM BETTERMENT ALONG 
SW 268TH ST, FROM SW 139TH AVE TO SW 
123 AVE (MOA WITH DTPW)

1912 days Mon 5/8/17 Mon 8/1/22 Jose Diaz

782 Project Initiation  465 days Mon 5/8/17 Wed 8/15/18
783 Design 503 days Thu 8/16/18 Tue 12/31/19 782
784 Procurement 939 days Thu 1/2/20 Thu 7/28/22 783
785 Construction Start Mon 8/1/22 TBD
786 Project Completion TBD  TBD
787 15014 ‐ INSTALLATION OF 2,700 LF OF 8‐INCH 

DIWM ALONG SW 23RD TER, BTWN 27TH AVE 
AND 32ND AVE (CITY OF MIAMI JPA, ROADWAY 
PROJECT NO. B‐50412)

2039 days Tue 11/1/16 Wed 6/1/22 Jose Diaz

788 Project Initiation  248 days Tue 11/1/16 Thu 7/6/17
789 Design 1790 days Fri 7/7/17 Tue 5/31/22 788
790 Procurement Wed 6/1/22 TBD
791 Construction Start TBD  TBD
792 Project Completion TBD  TBD
793 15015 ‐ INSTALLATION OF 2,100 LF OF 8‐INCH 

DIWM ALONG SW 24TH ST, BTWN 27TH AVE 
AND 32ND AVE (JPA CITY OF MIAMI ROADWAY 
PROJECT NO. B‐50413)

2011 days Tue 11/29/16 Wed 6/1/22 Jose Diaz

794 Project Initiation  220 days Tue 11/29/16 Thu 7/6/17
795 Design 1790 days Fri 7/7/17 Tue 5/31/22 794
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796 Procurement Wed 6/1/22 TBD
797 Construction Start TBD  TBD
798 Project Completion TBD  TBD
799 15016 ‐ INSTALLATION OF 1,700 LF OF 8‐INCH 

DIWM ALONG SW 24TH TER, BTWN 27TH AVE 
AND 32ND AVE (CITY OF MIAMI JPA ROADWAY 
PROJECT NO. B‐50414)

2039 days Tue 11/1/16 Wed 6/1/22 Jose Diaz

800 Project Initiation  248 days Tue 11/1/16 Thu 7/6/17
801 Design 1790 days Fri 7/7/17 Tue 5/31/22 800
802 Procurement Wed 6/1/22 TBD
803 Construction Start TBD 
804 Project Completion TBD 
805 15017 ‐ INSTALLATION OF 2,800 LF OF 8‐INCH 

DIWM ALONG SW 25TH ST, BTWN 27TH AVE 
AND 32ND AVE (CITY OF MIAMI JPA, ROADWAY 
PROJECT NO. B‐50421)

2051 days Wed 10/19/16 Tue 5/31/22 Jose Diaz

806 Project Initiation  261 days Wed 10/19/16 Thu 7/6/17
807 Design 1790 days Fri 7/7/17 Tue 5/31/22 806
808 Procurement TBD 
809 Construction Start TBD 
810 Project Completion TBD 
811 15538 ‐ INSTALL 1,182 LF OF 8‐IN DIP TO 

REPLACE UNDERSIZED, CORRODED, AGED 4‐IN 
WM ALONG NW 19TH ST FROM NW 36 AVE. TO 
NW 33 AVE.

1998 days Fri 1/12/18 Sun 7/2/23 Jose Diaz/Adrian Triana

812 Project Initiation  104 days Fri 1/12/18 Wed 4/25/18
813 Design 1105 days Thu 4/26/18 Tue 5/4/21 812
814 Construction Start 789 days Wed 5/5/21 TBD 813
815 Project Completion TBD TBD
816 16018 ‐ INSTALL APPROX. 1,318 LF OF 8 DIP 

ALONG SW 80TH AVE & 79TH CT BET. SW 32ND 
& 34TH ST

634 days Tue 10/6/20 Fri 7/1/22 Jose Diaz/Adrian Triana

817 Project Initiation  163 days Tue 10/6/20 Wed 3/17/21
818 Design 470 days Thu 3/18/21 Thu 6/30/22 817
819 Construction Start Fri 7/1/22 TBD
820 Project Completion TBD  TBD
821 16042 ‐ INSTALL APPROX. 1251 LF OF 8‐IN DIP 

ALONG SW 24TH TER BET. 19TH & 17 AVE & 654 
LF ALONG SW 25TH ST BET. 19TH AVE & 1ST AVE

786 days Wed 10/7/20 Thu 12/1/22 Jose Diaz

822 Project Initiation  292 days Wed 10/7/20 Sun 7/25/21
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823 Design 493 days Mon 7/26/21 Wed 11/30/22 822
824 Procurement Thu 12/1/22 TBD
825 Construction Start TBD 
826 Project Completion TBD 
827 16052 ‐ INSTALL APPROX. 1,336 LF  OF 8 DIP 

ALONG SW 27TH LN BETWEEN SW 22ND & 24TH 
AVE TO REPLACE AN EXISTING 2 GALV. WM IN 
CONFLICT WITH PRIVATE INFRASTRUCTURE 
(POOL)

1101 days Wed 11/27/19 Thu 12/1/22 Jose Diaz

828 Project Initiation  607 days Wed 11/27/19 Sun 7/25/21
829 Design 493 days Mon 7/26/21 Wed 11/30/22 828
830 Construction Start Thu 12/1/22 TBD
831 Project Completion TBD  TBD
832 16096 ‐ JPA B‐183611A WATER MAIN SYSTEM 

BETTERMENT NW 17 ST FROM NW 32 AVE TO 
NW 37 AVE

448 days Wed 1/15/20 Tue 4/6/21 Jose Diaz

833 Project Initiation  1 day Wed 1/15/20 Wed 1/15/20
834 Design 447 days Thu 1/16/20 Tue 4/6/21 833
835 Procurement TBD 
836 Construction Start TBD 
837 Project Completion TBD 
838 16097 ‐ JPA B‐183611 WATER MAIN SYSTEM 

BETTERMNET NW 17 ST FROM NW 27 AVE TO 
NW 32 AVE

1021 days Wed 1/15/20 Mon 10/31/22 Jose Diaz

839 Project Initiation  646 days Wed 1/15/20 Thu 10/21/21
840 Design 374 days Fri 10/22/21 Sun 10/30/22 839
841 Procurement Mon 10/31/22
842 Construction Start TBD 
843 Project Completion TBD 
844 15370 ‐  FURNISH AND INSTALL 12‐INCH WATER 

MAIN IN NORTH PONCE DE LEON BLVD (JPA)
2075 days Thu 4/27/17 Sat 12/31/22 Jose Diaz

845 Project Initiation  401 days Thu 4/27/17 Fri 6/1/18
846 Design 1671 days Mon 6/4/18 Fri 12/30/22 845
847 Procurement Sat 12/31/22
848 Construction Start TBD 
849 Project Completion TBD 
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850 14597 ‐ (ON HOLD) INSTALL APPROX. 1,580 LF OF
8 DIWM ALONG NORTH BAY HOMES DRIVE 
FROM SW 37 AVENUE TO THE INTERSECTION OF 
SOUTH BAY HOMES DRIVE. (CITY OF MIAMI JPA. 
ROADWAY PROJECT NO. B‐30835)

187 days Tue 10/27/15 Sat 4/30/16 Jose Diaz

851 Project Initiation  1 day Tue 10/27/15 Tue 10/27/15
852 Design Sat 4/30/16 851
853 Procurement TBD 
854 Construction Start TBD 
855 Project Completion TBD 
856 16173 ‐ INSTALL APPROX. 1,400 LF  OF 8 DIP 

ALONG SW 176 & 177 TERRACE  BETWEEN SW 
82 & 83 AVE TO REPLACE 6  PVC WM WHICH HAS
A LONG HISTORY OF REPAIRS.

1 day Mon 8/16/21 Mon 8/16/21 Jose Diaz

857 Project Initiation  1 day Mon 8/16/21 TBD
858 Design 1 day TBD TBD 857
859 Construction Start TBD 
860 Project Completion TBD 
861 14590 ‐ JPA‐Install  Approx. 4300LF of 8"WM 

within Entrada Neighborhood at Three Locations
1164 days Tue 10/27/15 Wed 1/2/19 Jose Diaz

862 Project Initiation  187 days Tue 10/27/15 Sat 4/30/16
863 Design 401 days Mon 5/2/16 Tue 6/6/17 862
864 Procurement 211 days Wed 6/7/17 Wed 1/3/18 863
865 Construction Start 362 days Thu 1/4/18 2/31/2018 864
866 Project Completion 1 day Wed 1/2/19 Wed 1/2/19 865
867 16277 ‐ Pump Station 0469 Upgrade 831 days Mon 2/14/22 Fri 5/24/24 Lisel Suarez
868 Project Initiation  61 days Mon 4/11/22 Fri 6/10/22
869 Design 383 days Sat 6/11/22 Wed 6/28/23 868
870 Procurement 110 days Thu 6/29/23 Mon 10/16/23 869
871 Construction Start 220 days Tue 10/17/23 Thu 5/23/24 870
872 Project Completion 1 day Fri 5/24/24 Fri 5/24/24 871
873 16305 DESIGN & INSTALL  APPROX. 600 LF OF 

12" DIP ALONG NW 95 TER BETWEEN 8 & 7 
AVE TO RELOCATE  6‐INCH WM IN CONFLICT 
WITH SEWER PROJECT ALONG THE AREA.

201 days Mon 2/14/22 Fri 9/2/22 Lisel Suarez

874 Project Initiation  25 days Mon 2/14/22 Thu 3/10/22
875 Design 70 days Fri 3/11/22 Thu 5/19/22 874
876 Release to in House Construction 15 days Fri 5/20/22 Fri 6/3/22 875
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877 Construction Start 90 days Sat 6/4/22 Thu 9/1/22 876
878 Project Completion 1 day Fri 9/2/22 Fri 9/2/22 877
879 13984 DESIGN BUILD OF THE 54‐INCH WATER 

MAIN NEAR RED ROAD, FROM W 2ND AVE. AND 
13TH ST TO W 53RD ST 

671 days Wed 5/11/22 Mon 3/11/24 Lisel Suarez

880 Design 337 days Wed 5/11/22 Wed 4/12/23
881 Construction Start 333 days Thu 4/13/23 Sun 3/10/24 880
882 Project Completion 1 day Mon 3/11/24 Mon 3/11/24 881
883 PCTS 16078 William Lehman Cswy Phase I and II 

Force Main Improvements
267 days Fri 4/15/22 Fri 1/6/23 Eduardo Luis

884 Construction Start 190 days Fri 4/15/22 Fri 10/21/22
885 Project Completion 1 day Fri 1/6/23 Fri 1/6/23 884
886 PCTS 16078 William Lehman Cswy Phase III Force

Main Improvements
773 days Sat 1/1/22 Mon 2/12/24 Eduardo Luis

887 Procurement  252 days Sat 1/1/22 Fri 9/9/22
888 Construction Start 299 days Tue 12/20/22 Sat 10/14/23 887
889 Project Completion 1 day Mon 2/12/24 Mon 2/12/24 888
890 16054 Hialeah Transfer Area Phase I 16 inch 

Water Main and gravity Sewer
Eduardo Luis

891 Construction Start 536 days Sat 10/1/22 Tue 3/19/24
892 Project Completion 1 day Wed 3/20/24 Wed 3/20/24 891
893 16073 Hialeah Transfer Area Phase II Gravity 

Sewer and Water system improvements 
Contract S‐975 

1811 days Mon 1/27/20 Fri 1/10/25 Eduardo Luis

894 Design 971 days Mon 1/27/20 Fri 9/23/22
895 Procurement 219 days Sat 9/24/22 Sun 4/30/23 894
896 Construction Start 620 days Mon 5/1/23 Thu 1/9/25 895
897 Project Completion 1 day Fri 1/10/25 Fri 1/10/25 896
898 15835 Project D2C2 Gravity/FM and Water 

Mains Contract S‐958
781 days Wed 6/1/22 Sat 7/20/24 Eduardo Luis

899 Construction Start 780 days Wed 6/1/22 Fri 7/19/24
900 Project Completion 1 day Sat 7/20/24 Sat 7/20/24 899
901 PCTS 15776 NW 170 St 24 Inch FM 

Improvements Contract S‐947
Eduardo Luis

902 Construction Start 508 days Mon 1/4/21 Thu 5/26/22
903 Project Completion 1 day Fri 5/27/22 Fri 5/27/22 902
904 PCTS 15703 Ocean Outfall repairs at CDWWTP 

and NDWWTP
1226 days Sat 7/25/20 Sat 12/2/23 Eduardo Luis

905 Design 629 days Sat 7/25/20 Thu 4/14/22
906 Procurement 230 days Fri 4/15/22 Wed 11/30/22 905
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907 Construction Start 366 days Thu 12/1/22 Fri 12/1/23 906
908 Project Completion 1 day Sat 12/2/23 Sat 12/2/23 907
909 PCTS 14696 60 Inch Force Main NL‐1A between 

intersections of NE 151 St and Biscayne Blvd 
Contract S‐944

588 days Mon 5/24/21 Sun 1/1/23 Eduardo Luis

910 Construction Start 587 days Mon 5/24/21 Sat 12/31/22
911 Project Completion 1 day Sun 1/1/23 Sun 1/1/23 910
912 PCTS 15676 60 Inch FM NL‐1A from NW 6 Ave to 

NE 9 Ct Contract S‐945
517 days Fri 12/10/21 Wed 5/10/23 Eduardo Luis

913 Construction Start 516 days Fri 12/10/21 Tue 5/9/23
914 Project Completion 1 day Wed 5/10/23 Wed 5/10/23 913
915 PCTS 15561 Replacement of 6000 LF of Corroded 

WM in Turnberry Way RPQ T2673
422 days Sun 4/18/21 Mon 6/13/22 Eduardo Luis

916 Construction Start 408 days Sun 4/18/21 Mon 5/30/22
917 Project Completion 14 days Tue 5/31/22 Mon 6/13/22 916
918 PCTS 15347 CLR Phase I Contract W‐948 462 days Wed 4/27/22 Tue 8/1/23
919 Construction Start 461 days Wed 4/27/22 Mon 7/31/23
920 Project Completion 1 day Tue 8/1/23 Tue 8/1/23
921 PCTS 16114 GOB Basin 115 Wastewater and 

Water System Improvements
1309 days Wed 7/22/20 Tue 2/20/24 Eduardo Luis

922 Design 751 days Wed 7/22/20 Thu 8/11/22
923 Procurement 142 days Fri 8/12/22 Sat 12/31/22 922
924 Construction Start 415 days Sun 1/1/23 Mon 2/19/24 923
925 Project Completion 1 day Tue 2/20/24 Tue 2/20/24 924
926 PCTS 16126 GOB Basin 1204 Wastewater 

Improvements
1281 days Tue 6/23/20 Mon 12/25/23 Eduardo Luis

927 Design 834 days Tue 6/23/20 Tue 10/4/22
928 Procurement 147 days Wed 10/5/22 Tue 2/28/23 927
929 Construction Start 299 days Wed 3/1/23 Sun 12/24/23 928
930 Project Completion 1 day Mon 12/25/23 Mon 12/25/23 929
931 PCTS 15146 GOB Basin 1262 (South) Wastewater

and Water System Improvements
2100 days Wed 4/1/20 Tue 12/30/25 Eduardo Luis

932 Design 1059 days Wed 4/1/20 Thu 2/23/23
933 Procurement 217 days Fri 2/24/23 Thu 9/28/23 932
934 Construction Start 823 days Fri 9/29/23 Mon 12/29/25 933
935 Project Completion 1 day Tue 12/30/25 Tue 12/30/25 934
936 PCTS 15148 GOB Basin 1264 Wastewater and 

Water System Improvements Contract S‐973
1636 days Thu 7/2/20 Mon 12/23/24 Eduardo Luis

937 Design 826 days Thu 7/2/20 Wed 10/5/22
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938 Procurement 268 days Thu 10/6/22 Fri 6/30/23 937
939 Construction Start 541 days Sat 7/1/23 Sun 12/22/24 938
940 Project Completion 1 day Mon 12/23/24 Mon 12/23/24 939
941 PCTS 15160 GOB Basin D2B Wastewater and 

Water System Improvements Contract S‐972
1797 days Fri 6/26/20 Tue 5/27/25 Eduardo Luis

942 Design 852 days Fri 6/26/20 Tue 10/25/22
943 Procurement 253 days Wed 10/26/22 Wed 7/5/23 942
944 Construction Start 691 days Thu 7/6/23 Mon 5/26/25 943
945 Project Completion 1 day Tue 5/27/25 Tue 5/27/25 944
946 PCTS 16139 GOB basin 107 Wastewater and 

Water System Improvements Contract S‐973
1334 days Wed 7/22/20 Sat 3/16/24 Eduardo Luis

947 Design 803 days Wed 7/22/20 Sun 10/2/22
948 Procurement 196 days Mon 10/3/22 Sun 4/16/23 947
949 Construction Start 334 days Mon 4/17/23 Fri 3/15/24 948
950 Project Completion 1 day Sat 3/16/24 Sat 3/16/24 949
951 PCTS 15152 GOB Basin 115 (West) Wastewater 

and Water System Improvements
1280 days Mon 6/1/20 Sat 12/2/23 Eduardo Luis

952 Design 831 days Mon 6/1/20 Fri 9/9/22
953 Procurement 154 days Sat 9/10/22 Fri 2/10/23 952
954 Construction Start 294 days Sat 2/11/23 Fri 12/1/23 953
955 Project Completion 1 day Sat 12/2/23 Sat 12/2/23 954
956 PCTS 15159 New PS D2B 1357 days Wed 6/24/20 Mon 3/11/24 Eduardo Luis
957 Design 838 days Wed 6/24/20 Sun 10/9/22
958 Procurement 183 days Mon 10/10/22 Mon 4/10/23 957
959 Construction Start 335 days Tue 4/11/23 Sun 3/10/24 958
960 Project Completion 1 day Mon 3/11/24 Mon 3/11/24 959
961 PCTS 15138 New PS 1262 1388 days Wed 6/24/20 Thu 4/11/24 Eduardo Luis
962 Design 899 days Wed 6/24/20 Fri 12/9/22
963 Procurement 152 days Sat 12/10/22 Wed 5/10/23 962
964 Construction Start 336 days Thu 5/11/23 Wed 4/10/24 963
965 Project Completion 1 day Thu 4/11/24 Thu 4/11/24 964
966 PCTS 15140 New PS 1264 1177 days Thu 12/10/20 Thu 2/29/24 Eduardo Luis
967 Design 639 days Thu 12/10/20 Fri 9/9/22
968 Procurement 172 days Sat 9/10/22 Tue 2/28/23 967
969 Construction Start 365 days Wed 3/1/23 Wed 2/28/24 968
970 Project Completion 1 day Thu 2/29/24 Thu 2/29/24 969
971 PCTS 16201 Proposed 36 Inch Aventura 

Redundant FM
1136 days Tue 12/28/21 Wed 2/5/25 Eduardo Luis

972 Design 422 days Tue 12/28/21 Wed 2/22/23
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973 Procurement 620 days Thu 2/23/23 Sun 11/3/24 972
974 Construction Start 93 days Mon 11/4/24 Tue 2/4/25 973
975 Project Completion 1 day Wed 2/5/25 Wed 2/5/25 974
976 PCTS 16202 Snake Creek FM Replacement 1471 days Mon 4/26/21 Mon 5/5/25 Eduardo Luis
977 Design 880 days Mon 4/26/21 Fri 9/22/23
978 Procurement 200 days Sat 9/23/23 Tue 4/9/24 977
979 Construction Start 390 days Wed 4/10/24 Sun 5/4/25 978
980 Project Completion 1 day Mon 5/5/25 Mon 5/5/25 979
981 PCTS 16155 GOB basin 191 Wastewater and 

Water System Improvements Contract S‐982
1334 days Wed 7/22/20 Sat 3/16/24 Eduardo Luis

982 Design 834 days Wed 7/22/20 Wed 11/2/22
983 Procurement 151 days Thu 11/3/22 Sun 4/2/23 982
984 Construction Start 348 days Mon 4/3/23 Fri 3/15/24 983
985 Project Completion 1 day Sat 3/16/24 Sat 3/16/24 984
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