
FOR MORE Bernardo Favole Adriana Lamar

INFORMATION Chief, Public and Governmental Affairs 
786-552-8087 

Public Involvement Manager 
305-542-4000
bernafa@miamidade.gov alamar@miamidade.gov 

District 7 Projects 
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# Project Address Municipality 
Tentative 

Construction 
Start Date 

Tentative 
Construction End 

Date 

1 5.15 (1) Upgrade to Pump Station 0065 (3385 Crystal Court) City of Miami May 2015 November 2015 

2 4.9  (29-31) 
From SW 107 Avenue and W 76 Street and from PS 0812 (10371 
SW 84 Street) to SW 102 Avenue and 84 Street 

Unincorporated 
Miami-Dade 

September 2016 March 2018 

3 4.9  (32) Along SW 107 Avenue from SW 104 Street to Kendale Boulevard 
Unincorporated 

Miami-Dade 
December 2016 June 2017 

4 4.9  (47) 
From PS 0869 (9063 SW 122 Avenue) along SW 122 Avenue to 
88 Street 

Unincorporated 
Miami-Dade 

December 2016 June 2017 

5 5.11 Upgrade to Pump Station 0536 (8989 SW 117 Avenue) 
Unincorporated 

Miami-Dade 
December 2016 April 2018 

6 4.9 (1) Along SW 112 Avenue from SW 112 Street to SW 104 Street 
Unincorporated 

Miami-Dade 
February 2017 November 2017 

7 4.9 (72) 

From SW 104 Street to SW 108 Street, from PS 0875 (12890 SW 
108 Street) to SW 127 Avenue and from PS 0866 ( 12710 SW 96 
Street)  to SW 127 Avenue, from PS 0875 then east to SW 127 
Avenue and north to 88 Street 

Unincorporated 
Miami-Dade 

August 2017 July 2019 

8 5.18 (4) Upgrade Pump Station 0827 (9230 SW 103 Avenue) 
Unincorporated 

Miami-Dade 
April 2018  December 2018 

Program 
at a Glance 

Over $9 million invested in District 7 by the Miami-
Dade Water and Sewer Department 

Three (3) sanitary sewer pump station upgrades 
by 2018 

Five (5) new wastewater force main installations 
by 2019 

Construction for all Consent Decree projects in 

District 7 will be completed by July 2019 
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