
ID ID
Number

Task Name Duration Start Finish

1 1 South District R&R 4399 days Fri 11/1/13 Sun 11/16/25

2 1.1 Headworks 1607 days Thu 10/1/15 Sun 2/23/20

3 1.1.1 Engineering Design 209 days Thu 10/1/15 Tue 4/26/16

4 1.1.2 Permitting 365 days Wed 4/27/16 Wed 4/26/17

5 1.1.3 Procurement 365 days Thu 4/27/17 Thu 4/26/18

6 1.1.4 Construction 668 days Fri 4/27/18 Sun 2/23/20

7 1.2 Oxygen Production 1717 days Thu 1/1/15 Fri 9/13/19

8 1.2.1 Engineering Design 235 days Thu 1/1/15 Sun 8/23/15

9 1.2.2 Permitting 365 days Mon 8/24/15 Mon 8/22/16

10 1.2.3 Procurement 365 days Tue 8/23/16 Tue 8/22/17

11 1.2.4 Construction 752 days Wed 8/23/17 Fri 9/13/19

12 1.3 Oxygenation Trains 3303 days Tue 11/1/16 Sun 11/16/25

13 1.3.1 Engineering Design 259 days Tue 11/1/16 Mon 7/17/17

14 1.3.2 Permitting 365 days Tue 7/18/17 Tue 7/17/18

15 1.3.3 Procurement 365 days Wed 7/18/18 Wed 7/17/19

16 1.3.4 Construction Train 5 123 days Thu 7/18/19 Sun 11/17/19

17 1.3.5 Construction Train 6 123 days Fri 7/17/20 Mon 11/16/20

18 1.3.6 Construction Train 4 124 days Fri 7/16/21 Tue 11/16/21

19 1.3.7 Construction Train 3 124 days Sun 7/17/22 Thu 11/17/22

20 1.3.8 Construction Train 2 124 days Mon 7/17/23 Fri 11/17/23

21 1.3.9 Construction Train 1 124 days Wed 7/17/24 Sun 11/17/24

22 1.3.10 Construction Train 7 123 days Thu 7/17/25 Sun 11/16/25

23 1.4 Chlorine Building 1279 days Sat 12/1/18 Wed 6/1/22

24 1.4.1 Engineering Design 131 days Sat 12/1/18 Wed 4/10/19

25 1.4.2 Permitting 365 days Thu 4/11/19 Thu 4/9/20

26 1.4.3 Procurement 365 days Fri 4/10/20 Fri 4/9/21

27 1.4.4 Construction 418 days Sat 4/10/21 Wed 6/1/22

28 1.5 Effluent Pump Station 2045 days Thu 9/1/16 Thu 4/7/22

29 1.5.1 Engineering Design 313 days Thu 9/1/16 Mon 7/10/17

30 1.5.2 Permitting 365 days Tue 7/11/17 Tue 7/10/18

31 1.5.3 Procurement 365 days Wed 7/11/18 Wed 7/10/19

32 1.5.4 Construction 1002 days Thu 7/11/19 Thu 4/7/22

33 1.6 Gravity Sludge Thickeners 1728 days Mon 1/1/18 Sat 9/24/22

34 1.6.1 Engineering Design 230 days Mon 1/1/18 Sat 8/18/18

35 1.6.2 Permitting 365 days Sun 8/19/18 Sun 8/18/19

36 1.6.3 Procurement 365 days Mon 8/19/19 Mon 8/17/20

37 1.6.4 Construction 768 days Tue 8/18/20 Sat 9/24/22

38 1.7 Digesters and Control Building 2919 days Fri 11/1/13 Thu 10/28/21

39 1.7.1 Engineering Design 268 days Fri 11/1/13 Sat 7/26/14

40 1.7.2 Permitting 365 days Sun 7/27/14 Sun 7/26/15

41 1.7.3 Procurement 365 days Mon 7/27/15 Mon 7/25/16

42 1.7.4 Construction 1921 days Tue 7/26/16 Thu 10/28/21

43 1.8 Dewatering Facility 1977 days Tue 7/1/14 Thu 11/28/19

44 1.8.1 Engineering Design 287 days Tue 7/1/14 Mon 4/13/15

45 1.8.2 Permitting 365 days Tue 4/14/15 Tue 4/12/16

46 1.8.3 Procurement 365 days Wed 4/13/16 Wed 4/12/17

47 1.8.4 Construction 960 days Thu 4/13/17 Thu 11/28/19

48 1.9 FOG Removal Facility 1498 days Fri 11/1/13 Thu 12/7/17

49 1.9.1 Engineering Design 183 days Fri 11/1/13 Fri 5/2/14

50 1.9.2 Permitting 365 days Sat 5/3/14 Sat 5/2/15

51 1.9.3 Procurement 365 days Sun 5/3/15 Sun 5/1/16

52 1.9.4 Construction 585 days Mon 5/2/16 Thu 12/7/17

53 1.10 Odor Control 1607 days Sat 12/1/18 Tue 4/25/23

54 1.10.1 Engineering Design 209 days Sat 12/1/18 Thu 6/27/19

55 1.10.2 Permitting 365 days Fri 6/28/19 Fri 6/26/20

56 1.10.3 Procurement 365 days Sat 6/27/20 Sat 6/26/21

57 1.10.4 Construction 668 days Sun 6/27/21 Tue 4/25/23

58 1.11 General Electrical 1607 days Tue 11/1/16 Fri 3/26/21

59 1.11.1 Engineering Design 209 days Tue 11/1/16 Sun 5/28/17

60 1.11.2 Permitting 365 days Mon 5/29/17 Mon 5/28/18

61 1.11.3 Procurement 365 days Tue 5/29/18 Tue 5/28/19

62 1.11.4 Construction 668 days Wed 5/29/19 Fri 3/26/21

63 1.12 Chlorine Contact Chamber Structural Rehab 1783 days Mon 8/1/16 Fri 6/18/21

64 1.12.1 Engineering Design 251 days Mon 8/1/16 Sat 4/8/17

65 1.12.2 Permitting 365 days Sun 4/9/17 Sun 4/8/18
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66 1.12.3 Procurement 365 days Mon 4/9/18 Mon 4/8/19

67 1.12.4 Construction 802 days Tue 4/9/19 Fri 6/18/21

68 2 Central District R&R 5383 days Tue 1/1/13 Mon 9/27/27

69 2.1 Miscellaneous Electrical Improvements 1161 days Sun 1/1/17 Fri 3/6/20

70 2.1.1 Engineering Design 171 days Sun 1/1/17 Tue 6/20/17

71 2.1.2 Permitting 365 days Wed 6/21/17 Wed 6/20/18

72 2.1.3 Procurement 365 days Thu 6/21/18 Thu 6/20/19

73 2.1.4 Construction 260 days Fri 6/21/19 Fri 3/6/20

74 2.2 Repairs to Various Buildings 1225 days Thu 5/1/14 Wed 9/6/17

75 2.2.1 Engineering Design 171 days Thu 5/1/14 Sat 10/18/14

76 2.2.2 Permitting 365 days Sun 10/19/14 Sun 10/18/15

77 2.2.3 Procurement 365 days Mon 10/19/15 Mon 10/17/16

78 2.2.4 Construction 324 days Tue 10/18/16 Wed 9/6/17

79 2.3 Headworks/Grit Basin Plant 1 1483 days Tue 10/1/13 Sun 10/22/17

80 2.3.1 Engineering Design 307 days Tue 10/1/13 Sun 8/3/14

81 2.3.2 Permitting 365 days Mon 8/4/14 Mon 8/3/15

82 2.3.3 Procurement 365 days Tue 8/4/15 Tue 8/2/16

83 2.3.4 Construction 446 days Wed 8/3/16 Sun 10/22/17

84 2.4 Headworks/Grit Basin Plant 2 1483 days Thu 5/1/14 Tue 5/22/18

85 2.4.1 Engineering Design 307 days Thu 5/1/14 Tue 3/3/15

86 2.4.2 Permitting 365 days Wed 3/4/15 Wed 3/2/16

87 2.4.3 Procurement 365 days Thu 3/3/16 Thu 3/2/17

88 2.4.4 Construction 446 days Fri 3/3/17 Tue 5/22/18

89 2.5 Oxygenation Trains Plant 1 1415 days Sun 6/1/14 Sun 4/15/18

90 2.5.1 Engineering Design 94 days Sun 6/1/14 Tue 9/2/14

91 2.5.2 Permitting 365 days Wed 9/3/14 Wed 9/2/15

92 2.5.3 Procurement 365 days Thu 9/3/15 Thu 9/1/16

93 2.5.4 Construction Train #2 196 days Sat 10/1/16 Fri 4/14/17

94 2.5.5 Construction Train #3 197 days Sun 10/1/17 Sun 4/15/18

95 2.6 Oxygenation Trains Plant 2 2144 days Wed 6/1/16 Thu 4/14/22

96 2.6.1 Engineering Design 94 days Wed 6/1/16 Fri 9/2/16

97 2.6.2 Permitting 365 days Sat 9/3/16 Sat 9/2/17

98 2.6.3 Procurement 365 days Sun 9/3/17 Sun 9/2/18

99 2.6.4 Construction Train #1 197 days Mon 9/3/18 Mon 3/18/19

100 2.6.5 Construction Train #2 197 days Tue 10/1/19 Tue 4/14/20

101 2.6.6 Construction Train #3 197 days Thu 10/1/20 Thu 4/15/21

102 2.6.7 Construction Train #4 196 days Fri 10/1/21 Thu 4/14/22

103 2.7 Secondary Clarifierss Plant 1 1963 days Thu 4/1/21 Sat 8/15/26

104 2.7.1 Engineering Design 188 days Thu 4/1/21 Tue 10/5/21

105 2.7.2 Permitting 365 days Wed 10/6/21 Wed 10/5/22

106 2.7.3 Procurement 365 days Thu 10/6/22 Thu 10/5/23

107 2.7.4 Construction Clarifiers 1,2 348 days Fri 10/6/23 Tue 9/17/24

108 2.7.5 Construction Clarifiers 3,4 348 days Wed 9/18/24 Sun 8/31/25

109 2.7.6 Construction Clarifiers 5,6 349 days Mon 9/1/25 Sat 8/15/26

110 2.8 Secondary Clarifiers Plant 2 2660 days Wed 6/1/16 Tue 9/12/23

111 2.8.1 Engineering Design 188 days Wed 6/1/16 Mon 12/5/16

112 2.8.2 Permitting 365 days Tue 12/6/16 Tue 12/5/17

113 2.8.3 Procurement 365 days Wed 12/6/17 Wed 12/5/18

114 2.8.4 Construction Clarifiers 1,2 348 days Thu 12/6/18 Mon 11/18/19

115 2.8.5 Construction Clarifiers 3,4 349 days Tue 11/19/19 Sun 11/1/20

116 2.8.6 Construction Clarifiers 5,6 348 days Mon 11/2/20 Fri 10/15/21

117 2.8.7 Construction Clarifiers 7,8 348 days Sat 10/16/21 Wed 9/28/22

118 2.8.8 Construction Clarifiers 9,10 349 days Thu 9/29/22 Tue 9/12/23

119 2.9 Return Sludge PS Plant 1 1963 days Thu 4/1/21 Sat 8/15/26

120 2.9.1 Engineering Design 188 days Thu 4/1/21 Tue 10/5/21

121 2.9.2 Permitting 365 days Wed 10/6/21 Wed 10/5/22

122 2.9.3 Procurement 365 days Thu 10/6/22 Thu 10/5/23

123 2.9.4 Construction PS #1 348 days Fri 10/6/23 Tue 9/17/24

124 2.9.5 Construction PS #2 348 days Wed 9/18/24 Sun 8/31/25

125 2.9.6 Construction PS #3 349 days Mon 9/1/25 Sat 8/15/26

126 2.10 Return Sludge PS Plant 2 2660 days Wed 6/1/16 Tue 9/12/23

127 2.10.1 Engineering Design 188 days Wed 6/1/16 Mon 12/5/16

128 2.10.2 Permitting 365 days Tue 12/6/16 Tue 12/5/17

129 2.10.3 Procurement 365 days Wed 12/6/17 Wed 12/5/18

130 2.10.4 Construction PS #1 348 days Thu 12/6/18 Mon 11/18/19
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131 2.10.5 Construction PS #2 349 days Tue 11/19/19 Sun 11/1/20

132 2.10.6 Construction PS #3 348 days Mon 11/2/20 Fri 10/15/21

133 2.10.7 Construction PS #4 348 days Sat 10/16/21 Wed 9/28/22

134 2.10.8 Construction PS #5 349 days Thu 9/29/22 Tue 9/12/23

135 2.11 Effluent Pump Station 1225 days Sun 1/1/17 Sat 5/9/20

136 2.11.1 Engineering Design 171 days Sun 1/1/17 Tue 6/20/17

137 2.11.2 Permitting 365 days Wed 6/21/17 Wed 6/20/18

138 2.11.3 Procurement 365 days Thu 6/21/18 Thu 6/20/19

139 2.11.4 Construction 324 days Fri 6/21/19 Sat 5/9/20

140 2.12 Gravity Sludge Thickeners Plant 1 1484 days Sat 4/1/17 Fri 4/23/21

141 2.12.1 Engineering Design 188 days Sat 4/1/17 Thu 10/5/17

142 2.12.2 Permitting 365 days Fri 10/6/17 Fri 10/5/18

143 2.12.3 Procurement 365 days Sat 10/6/18 Sat 10/5/19

144 2.12.4 Construction 566 days Sun 10/6/19 Fri 4/23/21

145 2.13 Gravity Sludge Thickeners Plant 2 1484 days Thu 10/1/15 Wed 10/23/19

146 2.13.1 Engineering Design 188 days Thu 10/1/15 Tue 4/5/16

147 2.13.2 Permitting 365 days Wed 4/6/16 Wed 4/5/17

148 2.13.3 Procurement 365 days Thu 4/6/17 Thu 4/5/18

149 2.13.4 Construction 566 days Fri 4/6/18 Wed 10/23/19

150 2.14 Digesters Plant 1 2090 days Fri 5/1/20 Mon 1/19/26

151 2.14.1 Cluster 1 1510 days Fri 5/1/20 Tue 6/18/24

152 2.14.1.1 Engineering Design 188 days Fri 5/1/20 Wed 11/4/20

153 2.14.1.2 Permitting 365 days Thu 11/5/20 Thu 11/4/21

154 2.14.1.3 Procurement 365 days Fri 11/5/21 Fri 11/4/22

155 2.14.1.4 Construction 592 days Sat 11/5/22 Tue 6/18/24

156 2.14.2 Cluster 2 1511 days Wed 12/1/21 Mon 1/19/26

157 2.14.2.1 Engineering Design 188 days Wed 12/1/21 Mon 6/6/22

158 2.14.2.2 Permitting 365 days Tue 6/7/22 Tue 6/6/23

159 2.14.2.3 Procurement 365 days Wed 6/7/23 Wed 6/5/24

160 2.14.2.4 Construction 593 days Thu 6/6/24 Mon 1/19/26

161 2.15 Digesters Plant 2 3245 days Tue 10/1/13 Fri 8/19/22

162 2.15.1 Cluster 1 1510 days Tue 10/1/13 Sat 11/18/17

163 2.15.1.1 Engineering Design 188 days Tue 10/1/13 Sun 4/6/14

164 2.15.1.2 Permitting 365 days Mon 4/7/14 Mon 4/6/15

165 2.15.1.3 Procurement 365 days Tue 4/7/15 Tue 4/5/16

166 2.15.1.4 Construction 592 days Wed 4/6/16 Sat 11/18/17

167 2.15.2 Cluster 2 1510 days Fri 5/1/15 Tue 6/18/19

168 2.15.2.1 Engineering Design 188 days Fri 5/1/15 Wed 11/4/15

169 2.15.2.2 Permitting 365 days Thu 11/5/15 Thu 11/3/16

170 2.15.2.3 Procurement 365 days Fri 11/4/16 Fri 11/3/17

171 2.15.2.4 Construction 592 days Sat 11/4/17 Tue 6/18/19

172 2.15.3 Cluster 3 1510 days Thu 12/1/16 Mon 1/18/21

173 2.15.3.1 Engineering Design 188 days Thu 12/1/16 Tue 6/6/17

174 2.15.3.2 Permitting 365 days Wed 6/7/17 Wed 6/6/18

175 2.15.3.3 Procurement 365 days Thu 6/7/18 Thu 6/6/19

176 2.15.3.4 Construction 592 days Fri 6/7/19 Mon 1/18/21

177 2.15.4 Cluster 4 1511 days Sun 7/1/18 Fri 8/19/22

178 2.15.4.1 Engineering Design 188 days Sun 7/1/18 Fri 1/4/19

179 2.15.4.2 Permitting 365 days Sat 1/5/19 Sat 1/4/20

180 2.15.4.3 Procurement 365 days Sun 1/5/20 Sun 1/3/21

181 2.15.4.4 Construction 593 days Mon 1/4/21 Fri 8/19/22

182 2.16 Dewatering Building 1894 days Wed 6/1/16 Sat 8/7/21

183 2.16.1 Engineering Design 427 days Wed 6/1/16 Tue 8/1/17

184 2.16.2 Permitting 365 days Wed 8/2/17 Wed 8/1/18

185 2.16.3 Procurement 365 days Thu 8/2/18 Thu 8/1/19

186 2.16.4 Construction 737 days Fri 8/2/19 Sat 8/7/21

187 2.17 Chlorination Facilities 1460 days Tue 10/1/13 Fri 9/29/17

188 2.17.1 Engineering Design 342 days Tue 10/1/13 Sun 9/7/14

189 2.17.2 Permitting 365 days Mon 9/8/14 Mon 9/7/15

190 2.17.3 Procurement 365 days Tue 9/8/15 Tue 9/6/16

191 2.17.4 Construction 388 days Wed 9/7/16 Fri 9/29/17

192 2.18 Odor Control Systems 1378 days Sat 10/1/16 Thu 7/9/20

193 2.18.1 Engineering Design 260 days Sat 10/1/16 Sat 6/17/17

194 2.18.2 Permitting 365 days Sun 6/18/17 Sun 6/17/18

195 2.18.3 Procurement 365 days Mon 6/18/18 Mon 6/17/19

196 2.18.4 Construction 388 days Tue 6/18/19 Thu 7/9/20
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197 2.19 Co-Gen Improvements 1796 days Thu 5/1/14 Sun 3/31/19

198 2.19.1 Engineering Design 474 days Thu 5/1/14 Mon 8/17/15

199 2.19.2 Permitting 365 days Tue 8/18/15 Tue 8/16/16

200 2.19.3 Procurement 365 days Wed 8/17/16 Wed 8/16/17

201 2.19.4 Construction 592 days Thu 8/17/17 Sun 3/31/19

202 2.20 Septage Unloading Station 1311 days Thu 11/1/18 Fri 6/3/22

203 2.20.1 Engineering Design 282 days Thu 11/1/18 Fri 8/9/19

204 2.20.2 Permitting 365 days Sat 8/10/19 Sat 8/8/20

205 2.20.3 Procurement 365 days Sun 8/9/20 Sun 8/8/21

206 2.20.4 Construction 299 days Mon 8/9/21 Fri 6/3/22

207 2.21 Pump Station No.1 1118 days Sat 10/1/16 Wed 10/23/19

208 2.21.1 Engineering Design 128 days Sat 10/1/16 Sun 2/5/17

209 2.21.2 Permitting 365 days Mon 2/6/17 Mon 2/5/18

210 2.21.3 Procurement 365 days Tue 2/6/18 Tue 2/5/19

211 2.21.4 Construction 260 days Wed 2/6/19 Wed 10/23/19

212 2.22 Pump Station No.2 1118 days Wed 10/1/14 Sun 10/22/17

213 2.22.1 Engineering Design 128 days Wed 10/1/14 Thu 2/5/15

214 2.22.2 Permitting 365 days Fri 2/6/15 Fri 2/5/16

215 2.22.3 Procurement 365 days Sat 2/6/16 Sat 2/4/17

216 2.22.4 Construction 260 days Sun 2/5/17 Sun 10/22/17

217 2.23 O2 Plant Process Controls Phase 2 1256 days Tue 10/1/13 Thu 3/9/17

218 2.23.1 Engineering Design 125 days Tue 10/1/13 Sun 2/2/14

219 2.23.2 Permitting 365 days Mon 2/3/14 Mon 2/2/15

220 2.23.3 Procurement 365 days Tue 2/3/15 Tue 2/2/16

221 2.23.4 Construction 401 days Wed 2/3/16 Thu 3/9/17

222 2.24 Gas Monitoring and Alarms 993 days Thu 1/1/15 Tue 9/19/17

223 2.24.1 Engineering Design 63 days Thu 1/1/15 Wed 3/4/15

224 2.24.2 Permitting 365 days Thu 3/5/15 Thu 3/3/16

225 2.24.3 Procurement 365 days Fri 3/4/16 Fri 3/3/17

226 2.24.4 Construction 200 days Sat 3/4/17 Tue 9/19/17

227 2.25 Ventilation Improvements 1519 days Fri 1/1/21 Thu 2/27/25

228 2.25.1 Engineering Design 188 days Fri 1/1/21 Wed 7/7/21

229 2.25.2 Permitting 365 days Thu 7/8/21 Thu 7/7/22

230 2.25.3 Procurement 365 days Fri 7/8/22 Fri 7/7/23

231 2.25.4 Construction 601 days Sat 7/8/23 Thu 2/27/25

232 2.26 Rehabilitation of Walkways and Stairways 5110 days Tue 10/1/13 Mon 9/27/27

233 2.26.1 Construction 5110 days Tue 10/1/13 Mon 9/27/27

234 2.27 Oxygen Production 1825 days Thu 1/1/15 Mon 12/30/19

235 2.27.1 Engineering Design 365 days Thu 1/1/15 Thu 12/31/15

236 2.27.2 Permitting 365 days Fri 1/1/16 Fri 12/30/16

237 2.27.3 Procurement 365 days Sat 12/31/16 Sat 12/30/17

238 2.27.4 Construction 730 days Sun 12/31/17 Mon 12/30/19

239 2.28 SCADA RTU Upgrades 180 days Tue 10/1/13 Sat 3/29/14

240 2.28.1 Construction 180 days Tue 10/1/13 Sat 3/29/14

241 2.29 High Strength Influent Impact Study 540 days Tue 1/1/13 Tue 6/24/14

242 2.29.1 Engineering Study 540 days Tue 1/1/13 Tue 6/24/14

243 3 North District R&R 5349 days Tue 1/1/13 Tue 8/24/27

244 3.1 Headworks and Sludge Degritting & Transfer 1923 days Tue 1/1/13 Sat 4/7/18

245 3.1.1 Engineering Design 270 days Tue 1/1/13 Fri 9/27/13

246 3.1.2 Permitting 365 days Tue 10/1/13 Tue 9/30/14

247 3.1.3 Procurement 365 days Wed 10/1/14 Wed 9/30/15

248 3.1.4 Construction Phase 1: Screens 450 days Thu 10/1/15 Fri 12/23/16

249 3.1.5 Construction Phase 2: Building Improvements 920 days Thu 10/1/15 Sat 4/7/18

250 3.2 Primary Clarifiers and Odor Control 1996 days Sun 11/1/15 Sun 4/18/21

251 3.2.1 Engineering Design 215 days Sun 11/1/15 Thu 6/2/16

252 3.2.2 Permitting 365 days Fri 6/3/16 Fri 6/2/17

253 3.2.3 Procurement 365 days Sat 6/3/17 Sat 6/2/18

254 3.2.4 Construction 1051 days Sun 6/3/18 Sun 4/18/21

255 3.3 Oxygenation Trains 1843 days Tue 1/1/19 Wed 1/17/24

256 3.3.1 Engineering Design 287 days Tue 1/1/19 Mon 10/14/19

257 3.3.2 Permitting 365 days Tue 10/15/19 Tue 10/13/20

258 3.3.3 Procurement 365 days Wed 10/14/20 Wed 10/13/21

259 3.3.4 Construction 826 days Thu 10/14/21 Wed 1/17/24
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260 3.4 Oxygen Production 1382 days Wed 4/1/20 Fri 1/12/24

261 3.4.1 Engineering Design 261 days Wed 4/1/20 Thu 12/17/20

262 3.4.2 Permitting 365 days Fri 12/18/20 Fri 12/17/21

263 3.4.3 Procurement 365 days Sat 12/18/21 Sat 12/17/22

264 3.4.4 Construction 391 days Sun 12/18/22 Fri 1/12/24

265 3.5 Secondary Clarifiers 3189 days Sat 12/1/18 Tue 8/24/27

266 3.5.1 Engineering Design 433 days Sat 12/1/18 Thu 2/6/20

267 3.5.2 Permitting 365 days Fri 2/7/20 Fri 2/5/21

268 3.5.3 Procurement 365 days Sat 2/6/21 Sat 2/5/22

269 3.5.4 Construction 2026 days Sun 2/6/22 Tue 8/24/27

270 3.6 Disinfection 1317 days Wed 2/1/17 Wed 9/9/20

271 3.6.1 Engineering Design 65 days Wed 2/1/17 Thu 4/6/17

272 3.6.2 Permitting 365 days Fri 4/7/17 Fri 4/6/18

273 3.6.3 Procurement 365 days Sat 4/7/18 Sat 4/6/19

274 3.6.4 Construction 522 days Sun 4/7/19 Wed 9/9/20

275 3.7 Effluent Disposal 2220 days Tue 12/1/15 Tue 12/28/21

276 3.7.1 Engineering Design 287 days Tue 12/1/15 Mon 9/12/16

277 3.7.2 Permitting 365 days Tue 9/13/16 Tue 9/12/17

278 3.7.3 Procurement 365 days Wed 9/13/17 Wed 9/12/18

279 3.7.4 Construction 1203 days Thu 9/13/18 Tue 12/28/21

280 3.8 Plant Wide Electrical 3215 days Fri 11/1/13 Sat 8/20/22

281 3.8.1 Engineering Design 1177 days Fri 11/1/13 Fri 1/20/17

282 3.8.2 Permitting 365 days Sat 1/21/17 Sat 1/20/18

283 3.8.3 Procurement 365 days Sun 1/21/18 Sun 1/20/19

284 3.8.4 Construction 1308 days Mon 1/21/19 Sat 8/20/22

285 3.9 Flood 1382 days Fri 11/1/13 Sun 8/13/17

286 3.9.1 Engineering Design 391 days Fri 11/1/13 Wed 11/26/14

287 3.9.2 Permitting 365 days Thu 11/27/14 Thu 11/26/15

288 3.9.3 Procurement 365 days Fri 11/27/15 Fri 11/25/16

289 3.9.4 Construction 261 days Sat 11/26/16 Sun 8/13/17

290 3.10 Yard Piping Replacement 2226 days Sun 11/1/15 Sat 12/4/21

291 3.10.1 Engineering Design 344 days Sun 11/1/15 Sun 10/9/16

292 3.10.2 Permitting 365 days Mon 10/10/16 Mon 10/9/17

293 3.10.3 Procurement 365 days Tue 10/10/17 Tue 10/9/18

294 3.10.4 Construction 1152 days Wed 10/10/18 Sat 12/4/21

295 3.11 SCADA RTU Upgrades 540 days Tue 10/1/13 Tue 3/24/15

296 3.11.1 Construction 540 days Tue 10/1/13 Tue 3/24/15

297 4 Wastewater Collection & Transmission Line 5475 days Mon 10/1/12 Mon 9/27/27

298 4.1 Collection System I/I Repairs 5110 days Tue 10/1/13 Mon 9/27/27

299 4.1.1 Construction 5110 days Tue 10/1/13 Mon 9/27/27

300 4.2 Government Cut FM - Phase 1 & 2 (construction
ongoing)

365 days Mon 10/1/12 Mon 9/30/13

301 4.2.1 Construction 365 days Mon 10/1/12 Mon 9/30/13

302 4.3 Government Cut FM - Phase 3 1651 days Mon 10/1/12 Sat 4/8/17

303 4.3.1 Engineering Design 219 days Mon 10/1/12 Tue 5/7/13

304 4.3.2 Permitting 365 days Wed 5/8/13 Wed 5/7/14

305 4.3.3 Procurement 365 days Thu 5/8/14 Thu 5/7/15

306 4.3.4 Construction 702 days Fri 5/8/15 Sat 4/8/17

307 4.4 North Dade 72 inch PCCP FM Rehabilitation 1617 days Tue 10/1/13 Mon 3/5/18

308 4.4.1 Engineering Design 157 days Tue 10/1/13 Thu 3/6/14

309 4.4.2 Permitting 365 days Fri 3/7/14 Fri 3/6/15

310 4.4.3 Procurement 365 days Sat 3/7/15 Sat 3/5/16

311 4.4.4 Construction 730 days Sun 3/6/16 Mon 3/5/18

312 4.5 South Dade 54 inch PCCP FM Rehabilitation 1519 days Tue 10/1/13 Mon 11/27/17

313 4.5.1 Engineering Design 188 days Tue 10/1/13 Sun 4/6/14

314 4.5.2 Permitting 365 days Mon 4/7/14 Mon 4/6/15

315 4.5.3 Procurement 365 days Tue 4/7/15 Tue 4/5/16

316 4.5.4 Construction 601 days Wed 4/6/16 Mon 11/27/17

317 4.6 Replacement of Tamiami Canal aerial crossing FM's at
NW 37 Ave

1125 days Tue 10/1/13 Sat 10/29/16

318 4.6.1 Engineering Design 94 days Tue 10/1/13 Thu 1/2/14

319 4.6.2 Permitting 365 days Fri 1/3/14 Fri 1/2/15

320 4.6.3 Procurement 365 days Sat 1/3/15 Sat 1/2/16

321 4.6.4 Construction 301 days Sun 1/3/16 Sat 10/29/16
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322 4.7 Replacement of 18 inch DIP FM in Miami Lakes 1256 days Fri 11/1/13 Sun 4/9/17

323 4.7.1 Engineering Design 125 days Fri 11/1/13 Wed 3/5/14

324 4.7.2 Permitting 365 days Thu 3/6/14 Thu 3/5/15

325 4.7.3 Procurement 365 days Fri 3/6/15 Fri 3/4/16

326 4.7.4 Construction 401 days Sat 3/5/16 Sun 4/9/17

327 4.8 Rehabilitation of 54 inch PCCP FM in the City of Miami 1256 days Fri 11/1/13 Sun 4/9/17

328 4.8.1 Engineering Design 125 days Fri 11/1/13 Wed 3/5/14

329 4.8.2 Permitting 365 days Thu 3/6/14 Thu 3/5/15

330 4.8.3 Procurement 365 days Fri 3/6/15 Fri 3/4/16

331 4.8.4 Construction 401 days Sat 3/5/16 Sun 4/9/17

332 4.9 Replace Approximately 30 miles of AC FM
Transmission System

2168 days Fri 11/1/13 Tue 10/8/19

333 4.9.1 Engineering Design 343 days Fri 11/1/13 Thu 10/9/14

334 4.9.2 Permitting 365 days Fri 10/10/14 Fri 10/9/15

335 4.9.3 Procurement 365 days Sat 10/10/15 Sat 10/8/16

336 4.9.4 Construction 1095 days Sun 10/9/16 Tue 10/8/19

337 4.10 Opa-Locka Airport 48" PCCP force main replacement 1550 days Fri 11/1/13 Sun 1/28/18

338 4.10.1 Engineering Design 270 days Fri 11/1/13 Mon 7/28/14

339 4.10.2 Permitting 365 days Tue 7/29/14 Tue 7/28/15

340 4.10.3 Procurement 365 days Wed 7/29/15 Wed 7/27/16

341 4.10.4 Construction 550 days Thu 7/28/16 Sun 1/28/18

342 5 Sewer Pump Station System 2303 days Mon 10/8/12 Sun 1/27/19

343 5.1 Upgrade of PS#0418 1850 days Fri 11/1/13 Sat 11/24/18

344 5.1.1 Engineering Design 218 days Fri 11/1/13 Fri 6/6/14

345 5.1.2 Permitting 365 days Sat 6/7/14 Sat 6/6/15

346 5.1.3 Procurement 365 days Sun 6/7/15 Sun 6/5/16

347 5.1.4 Construction 902 days Mon 6/6/16 Sat 11/24/18

348 5.2 Upgrade of PS#0691 1914 days Fri 11/1/13 Sun 1/27/19

349 5.2.1 Engineering Design 282 days Fri 11/1/13 Sat 8/9/14

350 5.2.2 Permitting 365 days Sun 8/10/14 Sun 8/9/15

351 5.2.3 Procurement 365 days Mon 8/10/15 Mon 8/8/16

352 5.2.4 Construction 902 days Tue 8/9/16 Sun 1/27/19

353 5.3 Upgrade of PS#0692 1914 days Fri 11/1/13 Sun 1/27/19

354 5.3.1 Engineering Design 282 days Fri 11/1/13 Sat 8/9/14

355 5.3.2 Permitting 365 days Sun 8/10/14 Sun 8/9/15

356 5.3.3 Procurement 365 days Mon 8/10/15 Mon 8/8/16

357 5.3.4 Construction 902 days Tue 8/9/16 Sun 1/27/19

358 5.4 Replacement of Switchgear PS#0414 1651 days Fri 11/1/13 Wed 5/9/18

359 5.4.1 Engineering Design 219 days Fri 11/1/13 Sat 6/7/14

360 5.4.2 Permitting 365 days Sun 6/8/14 Sun 6/7/15

361 5.4.3 Procurement 365 days Mon 6/8/15 Mon 6/6/16

362 5.4.4 Construction 702 days Tue 6/7/16 Wed 5/9/18

363 5.5 Replacement of Switchgear and Rehabilitation of
Wetwell PS#0415

1914 days Fri 11/1/13 Sun 1/27/19

364 5.5.1 Engineering Design 282 days Fri 11/1/13 Sat 8/9/14

365 5.5.2 Permitting 365 days Sun 8/10/14 Sun 8/9/15

366 5.5.3 Procurement 365 days Mon 8/10/15 Mon 8/8/16

367 5.5.4 Construction 902 days Tue 8/9/16 Sun 1/27/19

368 5.6 Replacement of Switchgear PS#0416 1651 days Fri 11/1/13 Wed 5/9/18

369 5.6.1 Engineering Design 219 days Fri 11/1/13 Sat 6/7/14

370 5.6.2 Permitting 365 days Sun 6/8/14 Sun 6/7/15

371 5.6.3 Procurement 365 days Mon 6/8/15 Mon 6/6/16

372 5.6.4 Construction 702 days Tue 6/7/16 Wed 5/9/18

373 5.7 Replacement of Switchgear and Rehabilitation of
Wetwell PS#0417

1914 days Fri 11/1/13 Sun 1/27/19

374 5.7.1 Engineering Design 282 days Fri 11/1/13 Sat 8/9/14

375 5.7.2 Permitting 365 days Sun 8/10/14 Sun 8/9/15

376 5.7.3 Procurement 365 days Mon 8/10/15 Mon 8/8/16

377 5.7.4 Construction 902 days Tue 8/9/16 Sun 1/27/19

378 5.8 Replacement of Electrical and Mechanical Equipment
in PS#0107

1914 days Fri 11/1/13 Sun 1/27/19

379 5.8.1 Engineering Design 282 days Fri 11/1/13 Sat 8/9/14

380 5.8.2 Permitting 365 days Sun 8/10/14 Sun 8/9/15
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381 5.8.3 Procurement 365 days Mon 8/10/15 Mon 8/8/16

382 5.8.4 Construction 902 days Tue 8/9/16 Sun 1/27/19

383 5.9 Replacement of Puming and Electrical Equipment at
PS#0301

1651 days Fri 11/1/13 Wed 5/9/18

384 5.9.1 Engineering Design 219 days Fri 11/1/13 Sat 6/7/14

385 5.9.2 Permitting 365 days Sun 6/8/14 Sun 6/7/15

386 5.9.3 Procurement 365 days Mon 6/8/15 Mon 6/6/16

387 5.9.4 Construction 702 days Tue 6/7/16 Wed 5/9/18

388 5.10 Upgrade of PS#0488 1651 days Fri 11/1/13 Wed 5/9/18

389 5.10.1 Engineering Design 219 days Fri 11/1/13 Sat 6/7/14

390 5.10.2 Permitting 365 days Sun 6/8/14 Sun 6/7/15

391 5.10.3 Procurement 365 days Mon 6/8/15 Mon 6/6/16

392 5.10.4 Construction 702 days Tue 6/7/16 Wed 5/9/18

393 5.11 Installation of 60 inch FM from Kendall Dr to PS#0536 1651 days Fri 11/1/13 Wed 5/9/18

394 5.11.1 Engineering Design 219 days Fri 11/1/13 Sat 6/7/14

395 5.11.2 Permitting 365 days Sun 6/8/14 Sun 6/7/15

396 5.11.3 Procurement 365 days Mon 6/8/15 Mon 6/6/16

397 5.11.4 Construction 702 days Tue 6/7/16 Wed 5/9/18

398 5.12 Replacement of Switchgear at PS#0187 1651 days Fri 11/1/13 Wed 5/9/18

399 5.12.1 Engineering Design 219 days Fri 11/1/13 Sat 6/7/14

400 5.12.2 Permitting 365 days Sun 6/8/14 Sun 6/7/15

401 5.12.3 Procurement 365 days Mon 6/8/15 Mon 6/6/16

402 5.12.4 Construction 702 days Tue 6/7/16 Wed 5/9/18

403 5.13 Refurbish Emergency Generators and Controls at
Regional Pumpstations

993 days Fri 11/1/13 Wed 7/20/16

404 5.13.1 Engineering Design 63 days Fri 11/1/13 Thu 1/2/14

405 5.13.2 Permitting 365 days Fri 1/3/14 Fri 1/2/15

406 5.13.3 Procurement 365 days Sat 1/3/15 Sat 1/2/16

407 5.13.4 Construction 200 days Sun 1/3/16 Wed 7/20/16

408 5.14 Upgrade of PS# 0086, 0492 450 days Mon 10/8/12 Tue 12/31/13

409 5.14.1 Procurement 180 days Mon 10/8/12 Sat 4/6/13

410 5.14.2 Construction 270 days Sat 4/6/13 Tue 12/31/13

411 5.15 Upgrade of PS# 0065, 0201, 0334, 0374, 0607 730 days Wed 1/1/14 Thu 12/31/15

412 5.15.1 Engineering Design 190 days Wed 1/1/14 Thu 7/10/14

413 5.15.2 Permitting 90 days Thu 7/10/14 Wed 10/8/14

414 5.15.3 Procurement 180 days Wed 10/8/14 Mon 4/6/15

415 5.15.4 Construction 270 days Mon 4/6/15 Thu 12/31/15

416 5.16 Upgrade of PS# 0198, 0437, 0466, 0680 730 days Fri 1/2/15 Sat 12/31/16

417 5.16.1 Engineering Design 190 days Fri 1/2/15 Sat 7/11/15

418 5.16.2 Permitting 90 days Sat 7/11/15 Fri 10/9/15

419 5.16.3 Procurement 180 days Fri 10/9/15 Wed 4/6/16

420 5.16.4 Construction 270 days Wed 4/6/16 Sat 12/31/16

421 5.17 Upgrade of PS# 0037, 0351, 0370, 0403 730 days Sat 1/2/16 Sun 12/31/17

422 5.17.1 Engineering Design 190 days Sat 1/2/16 Sun 7/10/16

423 5.17.2 Permitting 90 days Sun 7/10/16 Sat 10/8/16

424 5.17.3 Procurement 180 days Sat 10/8/16 Thu 4/6/17

425 5.17.4 Construction 270 days Thu 4/6/17 Sun 12/31/17

426 5.18 Upgrade of PS# 0441, 0491, 0710, 0827, 0852, 1236 730 days Sun 1/1/17 Mon 12/31/18

427 5.18.1 Engineering Design 190 days Sun 1/1/17 Mon 7/10/17

428 5.18.2 Permitting 90 days Mon 7/10/17 Sun 10/8/17

429 5.18.3 Procurement 180 days Sun 10/8/17 Fri 4/6/18

430 5.18.4 Construction 270 days Fri 4/6/18 Mon 12/31/18

431 5.19 SCADA RTU Upgrades 900 days Tue 10/1/13 Fri 3/18/16

432 5.19.1 Construction 900 days Tue 10/1/13 Fri 3/18/16
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