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Projects
at a Glance

$11,977,668 invested in District 12 by the

I m p rovem e nt P rog ra Miami-Dade Water and Sewer Department

10 sanitary sewer pump station upgrades, 9

District 12 Projects of which willbe implemented - within the
Commissioner Jose "Pepe” Diaz b o i o i

o the next 18 months

Construction for all PSIP projects in District
12 will be completed by December 2019
ahead of the USEPA dates
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Legend
@ Project Activity to 9-30-2016
OProjects Activity Beyond 2016

Project . Moratorium L Tentgtive Tentativ_e
Type EESN Deadline Code Address Municipality Construction Start| Construction
Date End Date
PS 201 12/31/15 CH 7750 NW 64 St Unincorporated Miami-Dade 12/16/14 9/16/15
PS 158 12/31/18 CH 9911 NW 21 St City of Doral 4/21/16 10/5/16
FM 158 12/31/18 CH 9911 NW 21 St City of Doral 4/8/16 10/4/16
PS 124 12/31/18 CH 9340 NW 12 St City of Doral 4/28/16 10/12/16
PS 196 12/31/20 CM 6205 NW 84 Ave Unincorporated Miami-Dade 4/28/16 10/12/16
PS 173 12/31/20 CH 3001 NW 109 Ave City of Doral 4/27/16 10/11/16
PS 149 12/31/15 AM* 275 NW 112 Ave City of Sweetwater 2/13/17 7128/17
FM 149 - - 275 NW 112 Ave City of Sweetwater 2/13/17 7/28/17
PS 142 12/31/21 CM 11345 SW 2 St City of Sweetwater 2/6/17 7121/17
PS 161 12/31/21 CM 9325 NW 50 Doral Circle So City of Doral 5/4/16 10/18/16
FM 161 - - - City of Doral 4/5/16 10/3/16
PS 1201 | 12/31/21 CH 5301 NW 109 Ave Unincorporated Miami-Dade 5/4/16 10/18/16
FM 194 12/31/19 CM 7399 NW 61 St Unincorporated Miami-Dade 11/13/18 4/15/19
PS 144 | 12/31/20 CcMm 13348 SW 2 St Unincorporated Miami-Dade 10/22/18 4/5/19
* Pump Stations in Absolute Moratorium
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